




Department of Public Works and Highways - Mountain Province 1<sup>st</sup> District Engineering Office Procurement Monitoring Report as of JUNE/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
	NONE																				0.00										
Total Allocated Budget of Procurement Activities																		0.00	0.00	0.00											
Total Contract Price of Procurement Activities Conducted																					0.00	0.00	0.00								
Total Savings (Total Allocated Budget - Total Contract Price)																		0.00													
ONGOING PROCUREMENT ACTIVITIES																															
2503PH01 - CONSULTING SERVICES FOR THE CONDUCT OF SUBSURFACE EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION OF FY 2025 PROJECTS IN MOUNTAIN PROVINCE	MP11/DEO (Planning & Design Section)	No	Competitive Bidding		22-05-2025	31-05-2025	16-06-2025	09-06-2025	30-06-2025								Government of the Philippines (current year's budget)	1,555,892.71		1,555,892.71				Northern Luzon Coalition for Good Governance, PCA, ODA	13-06-2025	05-06-2025	13-06-2025	13-06-2025	13-06-2025		Ongoing Procurement Activity
Total Allocated Budget of On-going Procurement Activities																		1,555,892.71	0.00	1,555,892.71	0.00	0.00	0.00								

Prepared by:  
  
**FRANKLIN M. KABLOYEN**  
BAC Secretariat

Recommended for Approval by:  
  
**JANET A. VALENCERINA**  
BAC Chairperson

APPROVED:  
  
**ESTHER C. TAYNE**  
Head of the Procuring Entity