DPWH-Apayao First District Engineering Office)

FY 2024 Procurement Monitoring Report (PMR) 1st Semester as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											ABC (PhP)			Cont	ract Cost (PhP)			Date of Receipt of Invitation									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Blds	Bld Evaluation	Post Qual	Date of BAC Resolution Recommending Award					Inspection & Acceptance		Total	МООЕ	со	Total	моое	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Blds	Bld Evaluation	Post Qual		Remarks (Explaining changes from the API
PLETED PRO	OCUREMENT ACTIVITIES							BA918 E.S.	0881 ES	50000					STEMBE	ESS DIE	Section 19 and	8 G 12 9 1 Virginia				0.00		Control of the	Supplemental Suppl	S AND LO	A CO DESCRIPTION		BEGINNER	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Appropriate property	
00100815000	Consulting Services for the Conduct of Geotechnical Investigation for Various F70025 Stope Protection and Flood Control Projects in Conner and Kabugao, Apayea	Planning and Design Section	No	NP-53.9 - Small Value Procurement	17-04-2024	18-04-2024	N/A	24-04-2024	24-04-2024	25-04-2024	26-04-2024	30-04-2024	03-05-2024	07-05-2024	08-05-2024	15-07-2024		Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	750,000.00		750,600.00	N/A	N/A	24-04-2024	24-04-2024	25-04-2024	26-04-2024		Grouplehad
																		-								-			$\vdash \vdash$			
								-	-											-						-			$\vdash \vdash \vdash$	\vdash		
	i.	•														Total All	otted Budget of	Procurement Activities	1,000,000.00	0.00	1,000,000.00											

Prepared By:

RIO D. BUQUEG Engineer II Head, BAC-Secretariat Approval Recommended:

DAJSY C. MARALLAG Assistant District Engineer BAC-Chairperson Approved:

District Engineer