

Code (UACS/ PAF)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement m2	Mode of Procurement	Actual Procurement Activity													ABC (Pn2)		Contract Cost (Pn1)		List of Invited Observers	Dates of Receipt of Invitation				Remarks (Explaining changes from the APF)					
					Pre-Bid Conference	Add/Past of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspected and Accepted	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)
ON-GOING PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
22PG0039 -	Construction of Multipurpose Building in Barangay Pua, Asipulo, Ilogao	Construction Section	No	Public Bidding	5/19/2022	5/20-26/2022	2/27/2022	6/9/2022	6/9/2022	6/14/2022	6/22/2022	6/24/2022	6/29/2022	7/8/2022	7/11/2022			2022 GAA	4,949,886.98		4,949,886.98	4,896,738.03		4,896,738.03	COA, ADCEU, Contractor's Association	5/29/2022	5/29/2022	5/29/2022	5/29/2022			
22PG0040 -	Construction of Public Water Supply (Line II) in Barangays, Cado and Poboran West, Ilogao	Construction Section	No	Public Bidding	6/13/2022	6/14-20/2022	6/22/2022	7/5/2022	7/5/2022	7/8/2022	7/18/2022	7/20/2022	7/25/2022	8/3/2022	8/3/2022			2022 GAA	9,649,491.13		9,649,491.13	9,621,198.56		9,621,198.56	COA, ADCEU, Contractor's Association	6/21/2022	6/21/2022	6/21/2022	6/21/2022			
22PG0041 -	Construction of Multi-Purpose Building in Barangay Panambutan, Asipulo, Ilogao	Construction Section	No	Public Bidding	5/19/2022	5/20-26/2022	2/27/2022	6/9/2022	6/9/2022	6/14/2022	6/22/2022	6/24/2022	6/29/2022	7/8/2022	7/11/2022			2022 GAA	4,949,960.90		4,949,960.90	4,900,222.34		4,900,222.34	COA, ADCEU, Contractor's Association	5/29/2022	5/29/2022	5/29/2022	5/29/2022			
22PG0042 -	Construction of 4 Special Action Battalion (SAB) Headquarters, Lamut, Ilogao	Construction Section	No	Public Bidding	5/23/2022	5/24-30/2022	6/2/2022	6/14/2022	6/14/2022	6/21/2022	6/24/2022	6/28/2022	6/29/2022	7/8/2022	7/11/2022			2022 GAA	48,999,889.75		48,999,889.75	48,676,457.50		48,676,457.50	COA, ADCEU, Contractor's Association	5/30/2022	5/30/2022	5/30/2022	5/30/2022			
22PG0043 -	Construction of Access Road in Bary, Magpak, Hungpan, Ilogao	Construction Section	No	Public Bidding	5/23/2022	5/24-30/2022	6/2/2022	6/14/2022	6/14/2022	7/21/2022	7/29/2022	8/1/2022	8/15/2022	8/24/2022	8/29/2022			2022 GAA	4,949,952.73		4,949,952.73	4,133,221.15		4,133,221.15	COA, ADCEU, Contractor's Association	5/30/2022	5/30/2022	5/30/2022	5/30/2022			
22PG0044 -	Construction of Multi-Purpose Building in Barangay Poboran, Kangan, Ilogao	Construction Section	No	Public Bidding	7/6/2022	7/7-13/2022	7/14/2022	7/28/2022	7/28/2022	8/1/2022	8/9/2022	8/9/2022	8/15/2022	8/24/2022	8/29/2022			2022 GAA	9,899,991.25		9,899,991.25	9,859,784.43		9,859,784.43	COA, ADCEU, Contractor's Association	5/30/2022	5/30/2022	5/30/2022	5/30/2022			
22PG0045 -	Construction of Multipurpose Building in Barangay Maguan, Lamut, Ilogao	Construction Section	No	Public Bidding	6/23/2022	6/24-30/2022	7/1/2022	7/14/2022	7/14/2022	7/21/2022	7/28/2022	7/27/2022	7/29/2022	8/5/2022	8/8/2022			2022 GAA	4,949,979.05		4,949,979.05	4,936,350.24		4,936,350.24	COA, ADCEU, Contractor's Association	6/29/2022	6/29/2022	6/29/2022	6/29/2022			
22PG0046 -	Construction of Road, Barangay Sanale, Lamut, Ilogao	Construction Section	No	Public Bidding	6/9/2022	6/10-16/2022	6/17/2022	6/30/2022	6/30/2022	7/4/2022	7/7/2022	7/14/2022	7/18/2022	7/28/2022	7/29/2022			2022 GAA	4,949,396.06		4,949,396.06	4,898,683.67		4,898,683.67	COA, ADCEU, Contractor's Association	6/14/2022	6/14/2022	6/14/2022	6/14/2022			
22PG0047 -	Repair/Maintenance of Drainage Structure along Nueva Vizcaya-Ilogao-Iti Province Boundary Road, Cado, Ilogao	Construction Section	No	Public Bidding	7/13/2022	7/14-20/2022	7/22/2022	8/4/2022	8/4/2022	8/5/2022	8/10/2022	8/12/2022	8/17/2022	8/26/2022	8/30/2022			2022 GAA	1,999,927.78		1,999,927.78	1,992,474.20		1,992,474.20	COA, ADCEU, Contractor's Association	7/18/2022	7/18/2022	7/18/2022	7/18/2022			
22PG0048 -	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Road - Nueva Vizcaya-Ilogao-Iti Province Boundary Road, K0320+750, K0321+368 - K0321+373, K0321+595 - K0321+713, K0321+726 - K0321+1003 - K0321+143, K0322+252 - K0322+321, K0322+700 - K0322+851, K0323+257, K0324+000 - K0324+300, K0324+616, K0324+960, K0325+302, K0325+650 - K0325+880, K0325+976 - K0325+108, Ilogao, Ilogao	Construction Section	No	Public Bidding	8/30/2022	8/31-9/6/2022	9/9/2022	9/22/2022	9/22/2022	9/23/2022	9/28/2022	9/28/2022	9/29/2022	10/7/2022	10/10/2022			2022 GAA	23,224,927.40		23,224,927.40	23,196,775.97		23,196,775.97	COA, ADCEU, Contractor's Association	9/1/2022	9/1/2022	9/1/2022	9/1/2022			
22PG0049 -	Repair/Rehabilitation along Kangan-Trico-Buguan Road, K0328+800 - K0328+950, Ilogao, Ilogao	Construction Section	No	Public Bidding	9/16/2022	9/17-23/2022	9/27/2022	10/11/2022	10/11/2022	10/11/2022	10/14/2022	10/19/2022	10/20/2022	10/24/2022	10/25/2022			2022 GAA	19,300,000.00		19,300,000.00	19,010,298.57		19,010,298.57	COA, ADCEU, Contractor's Association	9/20/2022	9/20/2022	9/20/2022	9/20/2022			
22PG0050 -	Construction of Rainwater Collection System, Lamut, Ilogao and Hungpan, Ilogao	Construction Section	No	Public Bidding	9/19/2022	9/20-27/2022	9/29/2022	10/11/2022	10/11/2022	10/11/2022	10/14/2022	10/19/2022	10/20/2022	10/24/2022	10/25/2022			2022 GAA	3,027,130.69		3,027,130.69	3,009,080.85		3,009,080.85	COA, ADCEU, Contractor's Association	9/20/2022	9/20/2022	9/20/2022	9/20/2022			
22PG0051 -	Construction of Rainwater Collection System, Kangan, Lamut, Ilogao, Hungpan and Trico, Ilogao	Construction Section	No	Public Bidding	10/12/2022	10/13-19/2022	10/20/2022	11/3/2022	11/3/2022	11/7/2022	11/24/2022	11/24/2022	11/25/2022	12/2/2022	12/5/2022			2022 GAA	4,438,995.38		4,438,995.38	4,422,264.37		4,422,264.37	COA, ADCEU, Contractor's Association	10/14/2022	10/14/2022	10/14/2022	10/14/2022			
22PG0052 -	Construction of ZSTY 4CL, DUE ES Extension, Asipulo, Ilogao	Construction Section	No	Public Bidding	11/23/2022	11/24-30/2022	12/2/2022	12/15/2022	12/15/2022	12/16/2022	12/22/2022	12/23/2022	12/27/2022	12/28/2022	12/29/2022			2022 GAA	16,301,017.33		16,301,017.33	16,101,387.46		16,101,387.46	COA, ADCEU, Contractor's Association	11/28/2022	11/28/2022	11/28/2022	11/28/2022			
22PG0016 -	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Barua-Hungpan-Bangant Bary, Rd - K0357+266, K0357+423, K0357+790 - K0357+800, K0357+801 - K0358+190, Hungpan, Ilogao	Construction Section	Yes	Public Bidding	11/15/2022	11/16-22/2022	11/25/2022	12/7/2022	12/7/2022	12/12/2022	12/21/2022	12/21/2022						2023 GAA	10,522,119.26						COA, ADCEU, Contractor's Association	11/18/2022	11/18/2022	11/18/2022	11/18/2022			
22PG0031 -	Construction/ Improvement of Cado- Maguay-Hungpan Road leading to Arduana Lake, Ilogao, Ilogao	Construction Section	Yes	Public Bidding	11/15/2022	11/16-22/2022	11/25/2022	12/7/2022	12/7/2022	12/14/2022	12/23/2022	12/23/2022						2023 GAA	35,867,989.68						COA, ADCEU, Contractor's Association	11/18/2022	11/18/2022	11/18/2022	11/18/2022			
22PG0033 -	Construction of Multi-Purpose Building in Barangay Tulaan, Trico, Ilogao	Construction Section	Yes	Public Bidding	11/15/2022	11/16-22/2022	11/25/2022	12/7/2022	12/7/2022	12/14/2022	12/23/2022	12/23/2022						2023 GAA	2,959,972.34						COA, ADCEU, Contractor's Association	11/18/2022	11/18/2022	11/18/2022	11/18/2022			
22PG0037 -	Construction/Rehabilitation of National Roads w/ Slope Collapse and Landslide along Barua-Hungpan-Bangant Bary, Rd - K040+533-K040+555, K0401+022-K0401+110, K0401+435-K0401+450, Trico, Ilogao	Construction Section	Yes	Public Bidding	11/16/2022	11/17-23/2022	11/25/2022	12/7/2022	12/7/2022									2023 GAA	29,337,191.83						COA, ADCEU, Contractor's Association	11/18/2022	11/18/2022	11/18/2022	11/18/2022			
22PG0018 -	Construction/Upgrading/Rehabilitation of Drainage along Barua-Hungpan-Bangant Bary, Rd - K0361+516, K0362+314, K0362+659, Ilogao, Ilogao	Construction Section	Yes	Public Bidding	11/16/2022	11/17-23/2022	11/25/2022	12/7/2022	12/7/2022									2023 GAA	7,025,567.27						COA, ADCEU, Contractor's Association	11/18/2022	11/18/2022	11/18/2022	11/18/2022			
22PG0021 -	Construction/Upgrading/ Rehabilitation of Drainage along Barua-Hungpan-Bangant Bary, Rd - K0369+380, K0369+611, K0370+000, K0370+257, K0370+583, Hungpan, Ilogao	Construction Section	Yes	Public Bidding	11/16/2022	11/17-23/2022	11/25/2022	12/7/2022	12/7/2022	12/14/2022	12/28/2022							2023 GAA	5,980,752.32						COA, ADCEU, Contractor's Association	11/18/2022	11/18/2022	11/18/2022	11/18/2022			
22PG0031 -	Laguna-Hungpan Road via Bary, leading to Mt. Alugo and other tourism destinations, Ilogao and Hungpan, Ilogao	Construction Section	Yes	Public Bidding	11/16/2022	11/17-23/2022	11/25/2022	12/7/2022	1																							

Code (UACS/PAJ)	Procurement Program/Project	PMO/End-User	Is this Early Procurement m7?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Ad/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection/acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery/Completion/ Acceptance (if applicable)
23P0005	Rehabilitation/Reconstruction of Roads w/ Slops, Slope Collapse and Landslide along Banaue-Hungpan-Benguet Bdy. Rd. - K0371+812- K0371+875, K0371+816 - K0371+842, K0371+848 - K0371+875, K0373+240 - K0373+260, Hungpan, Itogon	Construction Section	Yes	Public Bidding	11/28/2022	11/29-12/5/2022	12/7/2022	12/20/2022	12/20/2022	12/21/2022	12/29/2022							2023 GAA	8,182,737.42						COA, ADCEI, Contractor's Association	12/12/2022	12/12/2022	12/12/2022	12/12/2022			
23P0006	Rehabilitation/Reconstruction of National Roads w/ Slops, Slope Collapse and Landslide along Banaue-Hungpan-Benguet Bdy. Rd. - K0396+496-K0396+525, K0371+402 - K0397+403, Itogon, Itogon	Construction Section	Yes	Public Bidding	11/28/2022	11/29-12/5/2022	12/7/2022	12/20/2022	12/20/2022	12/26/2022	12/29/2022							2023 GAA	5,634,156.42						COA, ADCEI, Contractor's Association	12/12/2022	12/12/2022	12/12/2022	12/12/2022			
23P0011	Rehabilitation/Reconstruction of National Roads w/ Slops, Slope Collapse and Landslide along Banaue-Hungpan-Benguet Bdy. Rd. - K0410+028-K0410+055, K0410+177 - K0410+195, K0411+250 - K0411+270, Itogon, Itogon	Construction Section	Yes	Public Bidding	11/28/2022	11/29-12/5/2022	12/7/2022	12/20/2022	12/20/2022	12/26/2022								2023 GAA	4,860,768.11						COA, ADCEI, Contractor's Association	12/12/2022	12/12/2022	12/12/2022	12/12/2022			
23P0015	Construction/Upgrading/ Rehabilitation of Drainage along Banaue-Hungpan-Benguet Bdy. Rd. - K0355+405, K0355+400, K0356+420, Hungpan, Itogon	Construction Section	Yes	Public Bidding	11/28/2022	11/29-12/5/2022	12/7/2022	12/20/2022	12/20/2022	12/21/2022	12/29/2022							2023 GAA	2,606,100.64						COA, ADCEI, Contractor's Association	12/12/2022	12/12/2022	12/12/2022	12/12/2022			
23P0017	Construction of Multi-Purpose Building, Banaue/Lila Laganan, Itogon	Construction Section	Yes	Public Bidding	11/28/2022	11/29-12/5/2022	12/7/2022	12/20/2022	12/20/2022									2023 GAA	4,949,994.01						COA, ADCEI, Contractor's Association	12/12/2022	12/12/2022	12/12/2022	12/12/2022			
23P0018	Construction of Food Control along Laganan River Sta. 18+300 - Sta. 18+450 (Laganan Sta.), Laganan, Itogon	Construction Section	Yes	Public Bidding	12/1/2022	12/2-9/2022	12/9/2022	12/23/2022	12/23/2022									2023 GAA	38,709,993.31						COA, ADCEI, Contractor's Association	12/12/2022	12/12/2022	12/12/2022	12/12/2022	To be procured at the Regional Office CAR, Pineda Bid (No Bid Receipt)		
23P0018	Construction of Multi-Purpose Building, Banaue/Laganan, Itogon	Construction Section	Yes	Public Bidding	12/1/2022	12/2-9/2022	12/9/2022	12/23/2022	12/23/2022									2023 GAA	4,949,972.55						COA, ADCEI, Contractor's Association	12/12/2022	12/12/2022	12/12/2022	12/12/2022			
23P0020	Construction / Improvement of Culog-Munpang-Kangan Road leading to Ambajala Lake, Yemashita Shrine and Kyanan Settlement, Kangan and Laganan, Itogon	Construction Section	Yes	Public Bidding	12/8/2022	12/9-15/2022	12/16/2022	12/28/2022	12/28/2022									2023 GAA	35,857,969.88						COA, ADCEI, Contractor's Association	12/12/2022	12/12/2022	12/12/2022	12/12/2022			
23P0019	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Banaue-Hungpan-Benguet Bdy. Rd. - K0354+072, Hungpan, Itogon	Construction Section	Yes	Public Bidding	12/28/2022	12/29/2022-1/4/2023												2023 GAA	964,772.20						COA, ADCEI, Contractor's Association							
23P0020	Construction/Upgrading/ Rehabilitation of Drainage along Banaue-Hungpan-Benguet Bdy. Rd. - K0367+413, K0367+913, Hungpan, Itogon	Construction Section	Yes	Public Bidding	12/28/2022	12/29/2022-1/4/2023												2023 GAA	4,006,549.23						COA, ADCEI, Contractor's Association							
23P0024	On-Campus Improvement - Construction of Access Road to the Banaue-Laganan Bypass Rd. - K0334+000-K0334+355, K0334+407 - K0334+500, Hungpan, Itogon	Construction Section	Yes	Public Bidding	12/28/2022	12/29/2022-1/4/2023												2023 GAA	1,263,958.77						COA, ADCEI, Contractor's Association							
23P0035	Construction of Access Road to Montebono Elementary School, Montebono, Laganan, Itogon	Construction Section	Yes	Public Bidding	12/28/2022	12/29/2022-1/4/2023												2023 GAA	4,949,992.50						COA, ADCEI, Contractor's Association							
Total Allotted Budget of Procurement Activities																		161,590,646.43			161,590,646.43			159,654,937.34								
Total Contract Price of Procurement Activities Conducted																		159,654,937.34														
Total Savings (Total Allotted Budget - Total Contract Price)																		1,935,709.09														

Prepared by:

LEIL E. MASON
Regional Engineer, U/P

Approved by:

DIONISIO C. LOPEZ
OIC - District Engineer