

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
24F0001	002 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure at Barangay Doming, Calabanga, Camarines Sur	Construction Section	Yes		15-11-2023	14-11-2023	22-11-2023	11-12-2023	11-12-2023																	Nacap Rep, NGO Rep, COA, CCWI	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		Cancelled
24F0002	002 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure at Barangay San Bernardino, Calabanga, Camarines Sur	Construction Section	Yes		13-11-2023	14-11-2023	22-11-2023	11-12-2023	11-12-2023																	Nacap Rep, NGO Rep, COA, CCWI	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		Cancelled
24F0003	002 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure, Barangay Triangulo and Barangay Tabaco, Naga City, Camarines Sur	Construction Section	Yes		14-11-2023	15-11-2023	23-11-2023	11-12-2023	11-12-2023																	Nacap Rep, NGO Rep, COA, CCWI	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		Cancelled
24F0004-30022107421000	CONSTRUCTION OF REPAIR/RECONSTRUCTION OF LOCAL ROADS LEADING TO DESIGNATED TOURIST DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) ALMEDA HIGHWAY CONNECTING CENTRO HERITAGE DISTRICT TO MT. ISARDI NATURAL PARK, NAGA CITY, CAMARINES SUR	Construction Section	Yes	Competitive Bidding	17-11-2023	17-11-2023	28-11-2023	11-12-2023	11-12-2023	13-12-2023	20-12-2023	22-12-2023	05-02-2024	15-02-2024	16-02-2024			Government of the Philippines (current year's budget)	4,899,528.74		4,899,528.74	4,752,542.00		4,752,542.00	Nacap Rep, NGO Rep, COA, CCWI	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023		Completed	
24F0005-3002211003733000	003 Bridge Program-Resurfacing/Strengthening of Permanent Bridges-Secondary Roads-Angan Rd. 30041823 Barangay Pili, Naga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	17-11-2023	17-11-2023	28-11-2023	11-12-2023	11-12-2023	13-12-2023	20-12-2023	22-12-2023	05-02-2024	16-02-2024	20-02-2024			Government of the Philippines (current year's budget)	15,866,742.44		15,866,242.44	15,372,537.59		15,372,537.59	Nacap Rep, NGO Rep, COA, CCWI	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023		Completed	
24F0006-3002211003950000	BIP Access Roads and/or Bridges from the National Road's Leading to Major/Strategic Public Buildings/Facilities-Construction of Access Road, Barangay Sembra Bordon, Camarines Sur	Construction Section	Yes	Competitive Bidding	17-11-2023	17-11-2023	28-11-2023	11-12-2023	11-12-2023	13-12-2023	20-12-2023	22-12-2023	05-02-2024	15-02-2024	16-02-2024			Government of the Philippines (current year's budget)	4,949,739.31		4,949,739.31	4,752,200.00		4,752,200.00	Nacap Rep, NGO Rep, COA, CCWI	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023		Completed	
24F0007-3002211003800000	BIP Access Roads and/or Bridges from the National Road's Leading to Major/Strategic Public Buildings/Facilities-Construction of Access Road, Barangay Binuangan Pequero, Calabanga, Camarines Sur	Construction Section	Yes	Competitive Bidding	17-11-2023	17-11-2023	28-11-2023	11-12-2023	11-12-2023	13-12-2023	20-12-2023	22-12-2023	05-02-2024	15-02-2024	16-02-2024			Government of the Philippines (current year's budget)	4,949,787.55		4,949,787.55	4,752,231.94		4,752,231.94	Nacap Rep, NGO Rep, COA, CCWI	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023		Completed	
24F0008-3002211003880000	BIP Access Roads and/or Bridges from the National Road's Leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Barangay Suk, Camarines Sur	Construction Section	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	13-12-2023	20-12-2023	22-12-2023	05-02-2024	15-02-2024	16-02-2024			Government of the Philippines (current year's budget)	4,949,458.85		4,949,458.85	4,752,964.00		4,752,964.00	Nacap Rep, NGO Rep, COA, CCWI	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023		Completed	
24F0009-3002211003910000	BIP Access Roads and/or Bridges from the National Road's Leading to Major/Strategic Public Buildings/Facilities-Construction of Access Road, Barangay Sabang, Calabanga, Camarines Sur	Construction Section	Yes	Competitive Bidding	17-11-2023	21-11-2023	29-11-2023	11-12-2023	11-12-2023	13-12-2023	20-12-2023	22-12-2023	05-02-2024	15-02-2024	16-02-2024			Government of the Philippines (current year's budget)	4,949,095.18		4,949,095.18	4,753,100.00		4,753,100.00	Nacap Rep, NGO Rep, COA, CCWI	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023		Completed	
24F0010-3002211003920000	BIP Access Roads and/or Bridges from the National Road's Leading to Major/Strategic Public Buildings/Facilities-Construction of Access Road, Barangay Tabaco, Calabanga, Camarines Sur	Construction Section	Yes	Competitive Bidding	17-11-2023	21-11-2023	29-11-2023	11-12-2023	11-12-2023	13-12-2023	20-12-2023	22-12-2023	05-02-2024	15-02-2024	15-02-2024			Government of the Philippines (current year's budget)	4,949,464.61		4,949,464.61	4,753,960.00		4,753,960.00	Nacap Rep, NGO Rep, COA, CCWI	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023		Completed	
24F0011	003 Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Mitigation Structure, Flood River Flood Control, Barangay Malibit, Naga City, Camarines Sur	Construction Section	Yes		17-11-2023	21-11-2023	29-11-2023	11-12-2023	11-12-2023									Government of the Philippines (current year's budget)	0.00			0.00			Nacap Rep, NGO Rep, COA, CCWI	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023		Cancelled	
24F0012-3002211003950000	BIP Access Roads and/or Bridges from the National Road's Leading to Major/Strategic Public Buildings/Facilities-Construction of Access Road, Barangay San Pablo, Calabanga, Camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	21-12-2023	22-12-2023	05-02-2024	15-02-2024	16-02-2024			Government of the Philippines (current year's budget)	4,949,343.61		4,949,343.61	4,754,400.00		4,754,400.00	Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Completed	
24F0013-3002211004010000	BIP Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Construction of Flood Mitigation Structure, Barangay Suk, Camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	21-12-2023	22-12-2023	05-02-2024	15-02-2024	16-02-2024			Government of the Philippines (current year's budget)	4,949,941.58		4,949,941.58	4,897,900.00		4,897,900.00	Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Completed	
24F0014-30228113586000	Construction of Multi-Purpose Building (3rd District Office) Barangay Salatan, Naga City	Construction Section	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	21-12-2023	22-12-2023	05-02-2024	15-02-2024	19-02-2024			Government of the Philippines (current year's budget)	9,899,990.00		9,899,990.00	9,607,940.00		9,607,940.00	Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Completed	
24F0015-30022107366000	Improvement of DPWH 3rd DEO Building (Records Room), Camarines Sur 3rd DEO, Camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	21-12-2023	22-12-2023	05-02-2024	15-02-2024	19-02-2024			Government of the Philippines (current year's budget)	3,915,998.88		3,915,998.88	3,821,950.00		3,821,950.00	Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Completed	
24F0016	003 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure, Barangay Concepcion Pequero, Naga City, Camarines Sur	Construction Section	Yes		20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023									Government of the Philippines (current year's budget)							Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Cancelled	
24F0017-3002261135770000	Construction of Multi-Purpose Building (Covered Court), Barangay Salatan, Calabanga, Camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	14-12-2023	21-12-2023	22-12-2023	05-02-2024																				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
24F0031 30022611570000	Construction of Multi-Purpose Building (Covered Court) Jose C. Pineda Sr. High School (Formerly Union National High School) Brgy. Sto. Domingo Calabanga Camarines Sur	Construction Section	No	Competitive Bidding	25-01-2024	26-01-2024	02-02-2024	13-02-2024	13-02-2024	26-02-2024	06-03-2024	11-03-2024	11-03-2024	22-03-2024	26-03-2024			Government of the Philippines (current year's budget)	4,949,996.35		4,949,996.35	4,910,396.00		4,910,396.00	Nacap Rep, NGO Rep, COA, CCWI	29-01-2024	29-01-2024	29-01-2024	29-01-2024	29-01-2024		Completed
24F0034 300226113581000	Construction of Multi-Purpose Building (Covered Court) Brgy. Palo Canaman, Camarines Sur.	Construction Section	No	Competitive Bidding	31-01-2024	01-02-2024	06-02-2024	30-02-2024	20-02-2024	21-02-2024	01-03-2024	04-03-2024	04-03-2024	14-03-2024	18-03-2024			Government of the Philippines (current year's budget)	4,949,999.97		4,949,999.97	4,807,814.00		4,807,814.00	Nacap Rep, NGO Rep, COA, CCWI	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		Completed
24F0035 30022510200000	BIP: Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities- Construction of Flood Mitigation Structure (Gateway) Brgy. Tingog, Pili, Camarines Sur	Construction Section	No	Competitive Bidding	31-01-2024	01-02-2024	06-02-2024	20-02-2024	20-02-2024	27-02-2024	14-03-2024	16-03-2024	18-03-2024	27-03-2024	03-04-2024			Government of the Philippines (current year's budget)	9,799,903.37		9,799,903.37	9,694,000.00		9,694,000.00	Nacap Rep, NGO Rep, COA, CCWI	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		Completed
24F0036 31020100271000	OO1: Network Development Program: Road Widening: Tertiary Roads- Naga- Carolina- Paniquison Rd- K0442-371- K0442-787, Naga City, Camarines Sur	Construction Section	No	Competitive Bidding	31-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	01-03-2024	08-03-2024	11-03-2024	11-03-2024	22-03-2024	26-03-2024			Government of the Philippines (current year's budget)	40,762,313.08			40,293,500.00		40,293,500.00	Nacap Rep, NGO Rep, COA, CCWI	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		Completed
24F0037 310201004315000	OO1: Network Development Program: Road Widening: Secondary Roads- Pili- Tigson- Albay Bdy Rd- K0457-000- K0457-054, K0457-065- K0459-323, K0459-355,13	Construction Section	No	Competitive Bidding	31-01-2024	01-02-2024	08-02-2024	20-02-2024	20-02-2024	21-02-2024	06-03-2024	11-03-2024	11-03-2024	22-03-2024	26-03-2024			Government of the Philippines (current year's budget)	71,263,239.83			70,450,600.00		70,450,600.00	Nacap Rep, NGO Rep, COA, CCWI	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		Completed
24F0038 300225103081000	BIP: Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities- Construction of Flood Mitigation Structure, Brgy. San Agustin Pili Camarines Sur	Construction Section	No	Competitive Bidding	06-02-2024	07-02-2024	14-02-2024	26-02-2024	26-02-2024	02-04-2024	15-04-2024	17-03-2024	17-03-2024	26-04-2024	30-04-2024			Government of the Philippines (current year's budget)	4,849,996.64			4,894,060.00		4,894,060.00	Nacap Rep, NGO Rep, COA, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Completed
24F0039 31010101058000	OO1: Asset Preservation Program- Preventive Maintenance- Secondary Roads- Pili- Tigson- Albay Bdy Rd- K0457-000- K0457-054, K0457-065- K0459-323, K0459-355,13	Construction Section	No	Competitive Bidding	06-02-2024	07-02-2024	14-02-2024	26-02-2024	26-02-2024	27-02-2024	14-03-2024	18-03-2024	18-03-2024	27-03-2024	01-04-2024			Government of the Philippines (current year's budget)	58,359,671.33			58,056,950.00		58,056,950.00	Nacap Rep, NGO Rep, COA, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Completed
24F0040 300215101640000	SIPAG: Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Retrofitting/ Strengthening of Permanent Bridges along	Construction Section	No	Competitive Bidding	06-02-2024	07-02-2024	14-02-2024	26-02-2024	26-02-2024	27-02-2024	14-03-2024	18-03-2024	18-03-2024	27-03-2024	01-04-2024			Government of the Philippines (current year's budget)	57,899,988.57			57,216,760.00		57,216,760.00	Nacap Rep, NGO Rep, COA, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Completed
24F0041 32010111070000	OO2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure at Barangay Demorong, Calabanga, Camarines Sur	Construction Section	No	Competitive Bidding	08-02-2024	09-02-2024	16-02-2024	06-03-2024	06-03-2024	07-03-2024	20-03-2024	21-03-2024	21-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	96,499,807.56			96,476,000.00		96,476,000.00	Nacap Rep, NGO Rep, COA, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Completed
24F0042 320101110460000	OO2: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure, Becol River Flood Control	Construction Section	No	Competitive Bidding	08-02-2024	09-02-2024	16-02-2024	28-02-2024	28-02-2024	27-02-2024	14-03-2024	18-03-2024	18-03-2024	27-03-2024	01-04-2024			Government of the Philippines (current year's budget)	144,746,905.23			143,701,080.00		143,701,080.00	Nacap Rep, NGO Rep, COA, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Completed
24F0043 32010111039000	OO2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Barangay Concepcion Peseña, Naga City	Construction Section	No	Competitive Bidding	08-02-2024	09-02-2024	16-02-2024	06-03-2024	06-03-2024	07-03-2024	20-03-2024	21-03-2024	21-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	144,749,944.92			143,215,500.00		143,215,500.00	Nacap Rep, NGO Rep, COA, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Completed
24F0044 33010111008000	OO2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Barangay Triangle and Barangay Tabuco, Naga City	Construction Section	No	Competitive Bidding	08-02-2024	09-02-2024	16-02-2024	06-03-2024	06-03-2024	07-03-2024	20-03-2024	21-03-2024	21-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	144,749,942.10			143,186,600.00		143,186,600.00	Nacap Rep, NGO Rep, COA, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Completed
24F0045 32010111001000	OO2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure at Barangay San Bernardino, Calabanga, Camarines Sur	Construction Section	No	Competitive Bidding	08-02-2024	09-02-2024	16-02-2024	06-03-2024	06-03-2024	07-03-2024	20-03-2024	21-03-2024	21-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	96,499,966.00			95,524,966.34		95,524,966.34	Nacap Rep, NGO Rep, COA, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Completed
24F0046 31010101017000	BIP: Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities- Construction of Revetment along Cararayan Creek, Naga City Camarines Sur	Construction Section	No	Competitive Bidding	27-02-2024	28-02-2024	06-03-2024	18-03-2024	18-03-2024	19-03-2024	02-04-2024							Government of the Philippines (current year's budget)							Nacap Rep, NGO Rep, COA, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Failed under Section 32.2.1 (a)
24F0047 31010101017000	OO1: Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads: Tertiary Roads- Manguring-Tomagochod-Sibobo Rd.	Construction Section	No	Competitive Bidding	27-02-2024	28-02-2024	06-03-2024	18-03-2024	18-03-2024	19-03-2024	02-04-2024	04-04-2024	04-04-2024	12-04-2024	16-04-2024			Government of the Philippines (current year's budget)	88,805,392.25			87,837,800.00		87,837,800.00	Nacap Rep, NGO Rep, COA, CCWI	29-02-2024	29-02-2024	29-02-2024	29-02-202			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
24FF0004 - 3002030301080000	BIP: Public Water Supply System - Construction of Public Water Supply System (Water Supply/Seepage and Sewerage/Rain Water Collectors) CAWADI Brgy, Paolito Calabanga	Construction Section	No	Competitive Bidding	11-03-2024	12-03-2024	19-03-2024	01-04-2024	01-04-2024	02-04-2024	18-04-2024	27-04-2024	22-04-2024	02-05-2024	03-05-2024		Government of the Philippines (current year's budget)	9,899,918.06		9,899,918.06	9,802,820.00		9,802,820.00	Nacap Rep, NGO Rep, COA, CCWI	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		Completed
24FF0005 - 3002251020800000	BIP: Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Brgy San Vicente Pili Camarines Sur	Construction Section	No	Competitive Bidding	11-03-2024	12-03-2024	19-03-2024	01-04-2024	01-04-2024	22-04-2024	06-05-2024	10-05-2024	10-05-2024	21-05-2024	22-05-2024		Government of the Philippines (current year's budget)	4,949,973.51		4,949,973.51	4,889,580.00		4,889,580.00	Nacap Rep, NGO Rep, COA, CCWI	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		Completed
24FF0006 - 3002281115770000	Construction/Completion of Multi-Purpose Building (Covered Court), Binabong High School, Binabong, Pili, Cam Sur	Construction Section	No	Competitive Bidding	14-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	05-04-2024	15-04-2024	20-05-2024	20-05-2024	31-05-2024	04-06-2024		Government of the Philippines (current year's budget)	4,949,999.66		4,949,999.66	4,890,575.00		4,890,575.00	Nacap Rep, NGO Rep, COA, CCWI	20-03-2024	20-03-2024	20-03-2024	20-03-2024	20-03-2024		Completed
24FF0007 - 3002261098300000	Construction of Multi-Purpose Building, Lugal Elementary School, Calabanga Camarines Sur.	Construction Section	No	Competitive Bidding	14-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	05-04-2024	15-04-2024	20-05-2024	20-05-2024	31-05-2024	04-06-2024		Government of the Philippines (current year's budget)	4,824,393.48		4,824,393.48	4,752,610.00		4,752,610.00	Nacap Rep, NGO Rep, COA, CCWI	20-03-2024	20-03-2024	20-03-2024	20-03-2024	20-03-2024		Completed
24FF0008 - 3102032105690000	Concreting of Brgy. Pawili FMR, Brgy. Pawili Pili Camarines Sur.	Construction Section	No	Competitive Bidding	14-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	05-04-2024	15-04-2024	20-05-2024	20-05-2024	29-05-2024	30-05-2024		Government of the Philippines (current year's budget)	4,974,838.06		4,974,838.06	4,920,110.00		4,920,110.00	Nacap Rep, NGO Rep, COA, CCWI	20-03-2024	20-03-2024	20-03-2024	20-03-2024	20-03-2024		Completed
24FF0009 - 3002261098700000	Construction of Multi-Purpose Building, Mangayawan, Camaman, Camarines Sur	Construction Section	No	Competitive Bidding	14-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	05-04-2024	15-04-2024	20-05-2024	20-05-2024	31-05-2024	03-06-2024		Government of the Philippines (current year's budget)	4,624,999.55		4,624,999.55	4,694,710.00		4,694,710.00	Nacap Rep, NGO Rep, COA, CCWI	20-03-2024	20-03-2024	20-03-2024	20-03-2024	20-03-2024		Completed
24FF0070 - 3002781115690000	Construction of Multi-Purpose Facility, Brgy. Tabuco, Naga City Camarines Sur	Construction Section	No	Competitive Bidding	14-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	05-04-2024	12-05-2024	20-05-2024	20-05-2024	30-05-2024	31-05-2024		Government of the Philippines (current year's budget)	4,949,896.67		4,949,896.67	4,893,060.00		4,893,060.00	Nacap Rep, NGO Rep, COA, CCWI	20-03-2024	20-03-2024	20-03-2024	20-03-2024	20-03-2024		Completed
24FF0071	Construction of School Building, Posing Elementary School, Brgy. Posing, Magarao, Camarines Sur	Construction Section	No	Competitive Bidding	14-03-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024								Government of the Philippines (current year's budget)				0.00										Cancelled
24FF0408RE-ACB 3103031001480000	OOI: Asset Preservation Program- Preventive Maintenance- Tertiary Roads- MT Villanueva Ave- Magaysay Rd- KD439+736- KD440+025, Naga City, Camarines Sur	Construction Section	No	Competitive Bidding	18-03-2024	19-03-2024	26-03-2024	09-04-2024	09-04-2024	12-04-2024	10-05-2024	26-06-2024	26-06-2024	08-07-2024	09-07-2024		Government of the Philippines (current year's budget)	11,747,251.10		11,747,251.10	11,280,100.00		11,280,100.00	Nacap Rep, NGO Rep, COA, CCWI	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		Completed
24FF0072 - 3201027036680000	BIP: Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure, Brgy. Mabolo, Naga City	Construction Section	No	Competitive Bidding	18-03-2024	19-03-2024	26-03-2024	09-04-2024	09-04-2024	12-04-2024	19-05-2024	20-05-2024	20-05-2024	29-05-2024	30-05-2024		Government of the Philippines (current year's budget)	4,949,958.56		4,949,958.56	4,890,025.00		4,890,025.00	Nacap Rep, NGO Rep, COA, CCWI	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		Completed
24FF0045 (RE-ACB) 3002251020800000	BIP: Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities- Construction of Revetment along Cararayan Creek, Naga City Camarines Sur	Construction Section	No	Competitive Bidding	25-03-2024	26-03-2024	02-04-2024	13-04-2024	13-04-2024	16-04-2024	03-05-2024	26-06-2024	26-06-2024	05-07-2024	05-07-2024		Government of the Philippines (current year's budget)	49,499,991.29		49,499,991.29	48,881,240.00		48,881,240.00	Nacap Rep, NGO Rep, COA, CCWI	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024		Completed
24FF0073 - 3102032105690000	Concreting of Brgy. San Roque to Brgy. Liñaga FMR, Brgy. San Roque and Brgy. Liñaga, Camarines Sur	Construction Section	No	Competitive Bidding	26-03-2024	27-03-2024	03-04-2024	13-04-2024	13-04-2024	16-04-2024	03-05-2024	20-05-2024	20-05-2024	31-05-2024	04-06-2024		Government of the Philippines (current year's budget)	4,974,934.11		4,974,934.11	4,920,650.00		4,920,650.00	Nacap Rep, NGO Rep, COA, CCWI	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024		Completed
24FF0074 - 3102032105690000	Concreting of Brgy. Bonot - Brgy. Santa Rosa FMR Calabanga Camarines Sur	Construction Section	No	Competitive Bidding	03-04-2024	04-04-2024	11-04-2024	23-04-2024	23-04-2024	24-04-2024	09-05-2024	27-06-2024	27-06-2024	05-07-2024	06-07-2024		Government of the Philippines (current year's budget)	44,774,746.98		44,774,746.98	44,273,400.00		44,273,400.00	Nacap Rep, NGO Rep, COA, CCWI	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024		Completed
24FF0075 - 3002012000010000	Construction of School Building, Posing Elementary School, Brgy. Posing Magarao Camarines Sur.	Construction Section	No	Competitive Bidding	03-04-2024	04-04-2024	11-04-2024	23-04-2024	23-04-2024	24-04-2024	12-05-2024	25-06-2024	25-06-2024	04-07-2024	05-07-2024		Government of the Philippines (current year's budget)	4,974,099.98		4,974,099.98	4,855,585.00		4,855,585.00	Nacap Rep, NGO Rep, COA, CCWI	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024		Completed
24FF0076 - 3102032106080000	Concreting of Zone 5, Brgy. Pinti FMR, Brgy. Pinti, Ocampo, Camarines Sur	Construction Section	No	Competitive Bidding	03-04-2024	04-04-2024	11-04-2024	23-04-2024	23-04-2024	24-04-2024	09-05-2024	27-06-2024	27-06-2024	08-07-2024	10-07-2024		Government of the Philippines (current year's budget)	16,914,960.46		16,914,960.46	16,720,400.00		16,720,400.00	Nacap Rep, NGO Rep, COA, CCWI	08-04-2024	08-04-2024	08-04-2024	08-04-2024	08-04-2024		Completed
24FF0077 - 3102032106190000	Concreting of Brgy. Carolina FMR, Brgy. Carolina, Naga City, Camarines Sur	Construction Section	No	Competitive Bidding	03-04-2024	04-04-2024	11-04-2024	23-04-2024	23-04-2024																						


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
24PFO000	Repair/Maintenance of DPWH Camarines Sur 3rd District Engineering Office Main Building, Bantay, Camarines Sur	Construction Section	No	Competitive Bidding	22-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	04-07-2024	05-07-2024	15-07-2024	18-07-2024		Government of the Philippines (current year's budget)	2,300,000.00	2,300,000.00		2,276,837.32	2,276,837.32		Nacap Rep, NGO Rep, COA, CCWI	24-05-2024	24-05-2024	24-05-2024	24-05-2024	24-05-2024		Completed
24PFO001	REPAIR/MAINTENANCE OF FLOOD CONTROL, SABANG, MAYA/FLOOD GATE 2 UNITS AND FLOOD CONTROL FACILITY (SABANG CAI ABANG), CAMARINES SUR.	Construction Section	No	Competitive Bidding	22-05-2024	23-05-2024	30-05-2024	11-06-2024	11-06-2024	13-06-2024	11-07-2024	04-07-2024	05-07-2024	15-07-2024	18-07-2024		Government of the Philippines (current year's budget)	2,499,999.08	2,499,999.08		2,473,905.00	2,473,905.00		Nacap Rep, NGO Rep, COA, CCWI	24-05-2024	24-05-2024	24-05-2024	24-05-2024	24-05-2024		Completed
24PFO002 30022110695000	Consolidating of Farm to Mill Road, Brgy. San Wino, Ocampo Camarines Sur	Construction Section	No	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	01-07-2024	01-07-2024	02-07-2024	12-07-2024	24-07-2024	26-07-2024	09-09-2024	12-08-2024		Government of the Philippines (current year's budget)	2,859,902.69		2,859,902.69	2,813,500.00			Nacap Rep, NGO Rep, COA, CCWI	24-06-2024	24-06-2024	24-06-2024	24-06-2024	24-06-2024		Completed
24PFO003 320001105100000	Consolidating of Brgy. Salangay FMR, Calabanga, Camarines Sur	Construction Section	No	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	01-07-2024	01-07-2024	02-07-2024	12-07-2024	16-07-2024	17-07-2024	28-07-2024	30-07-2024		Government of the Philippines (current year's budget)	14,624,898.00		14,924,898.69	14,924,898.69			Nacap Rep, NGO Rep, COA, CCWI	24-06-2024	24-06-2024	24-06-2024	24-06-2024	24-06-2024		Completed
24PFO004 300221200570000	Construction of Multi-Purpose Building (Naga City Hospital Dormitory) Near City Camarines Sur Phase 2.	Construction Section	No	Competitive Bidding	18-06-2024	19-06-2024	26-06-2024	09-07-2024	09-07-2024	10-07-2024	25-07-2024	29-07-2024	29-07-2024	08-08-2024	12-08-2024		Government of the Philippines (current year's budget)	49,499,999.40		49,499,999.40	48,946,881.04			Nacap Rep, NGO Rep, COA, CCWI	24-06-2024	24-06-2024	24-06-2024	24-06-2024	24-06-2024		Completed
24PFO005 300221200091000	Construction of 2574CL Naga Central School 1 (CY-2024 Duplex 8th Block 1 New Construction) Naga City, Camarines Sur	Construction Section	No	Competitive Bidding	18-06-2024	19-06-2024	26-06-2024	09-07-2024	09-07-2024	10-07-2024	24-07-2024	19-08-2024	19-07-2024	30-08-2024	03-09-2024		Government of the Philippines (current year's budget)	21,892,889.57		21,892,383.57	21,706,100.00			Nacap Rep, NGO Rep, COA, CCWI	24-06-2024	24-06-2024	24-06-2024	24-06-2024	24-06-2024		Completed
24PFO006 3002212000011000	Construction of Three (3) Storey Nine (9) Classroom School Building (CY 2024 Duplex 8th Block 1 - New Construction) San Jose PB National High School, PB Camarines Sur	Construction Section	No	Competitive Bidding	14-08-2024	16-08-2024	27-09-2024	09-09-2024	09-09-2024	10-09-2024	19-09-2024	24-09-2024	24-09-2024	07-10-2024	15-10-2024		Government of the Philippines (current year's budget)	38,190,756.82			37,714,033.30			Nacap Rep, NGO Rep, COA, CCWI	20-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024		Completed
24PFO007 3002212000010000	Consolidating of San Rafael Sagrada Familia, Salangayagui FMR, Naga City Camarines Sur	Construction Section	No	Competitive Bidding	14-08-2024	16-08-2024	27-09-2024	09-09-2024	09-09-2024	10-09-2024	19-09-2024	24-09-2024	24-09-2024	08-10-2024	15-10-2024		Government of the Philippines (current year's budget)	39,000,000.00		39,000,000.00	38,339,040.00			Nacap Rep, NGO Rep, COA, CCWI	20-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024		Completed
24PFO008 300226115670000	Construction of Multi-Purpose building, Naga City Camarines Sur	Construction Section	No	Competitive Bidding	19-08-2024	21-08-2024	28-08-2024	09-09-2024	09-09-2024	09-10-2024	19-09-2024	24-09-2024	24-09-2024	08-10-2024	15-10-2024		Government of the Philippines (current year's budget)	30,000,000.00		30,000,000.00	29,185,500.00			Nacap Rep, NGO Rep, COA, CCWI	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024		Completed
24PFO009 4099030000000000	002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Pale, Camarines Sur	Construction Section	No	Competitive Bidding	02-12-2024	03-12-2024	10-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	48,249,938.66			47,767,500.00			Nacap Rep, NGO Rep, COA, CCWI	24-12-2024	24-12-2024	24-12-2024	24-12-2024	24-12-2024		Completed
24PFO010 4099030000000000	SDAG: Sustainable Infrastructure Projects Alleviating Gaps (SDAG): Flood Mitigation Structure Protecting Major/Strategic Public Building/ Facilities- Construction of Tinangis River Flood Control, Barangay Tinangis, PB, Camarines Sur	Construction Section	No	Competitive Bidding	02-12-2024	03-12-2024	10-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	19,299,958.95			19,299,958.95			Nacap Rep, NGO Rep, COA, CCWI	24-12-2024	24-12-2024	24-12-2024	24-12-2024	24-12-2024		Completed
14CSF01	APPRAISAL AND VALUATION OF A PARCEL OF LOTS AFFECTED BY THE RIGHT OF WAY REQUIREMENTS OF 3 PROJECTS IN ACCORDANCE WITH THE TERMS OF REFERENCE (TOR) (CAMARINES SUR IND LEGISLATIVE DISTRICT)	Planning & Design Section	No	Competitive Bidding	03-04-2024	04-04-2024	24-04-2024	06-05-2024	06-05-2024									0.00						Nacap Rep, NGO Rep, COA, CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024		Failed Under Section 33.1 (a)
14CSF02	Submission and Tinting of Plan No. 132145, Municipality of Bantay, Province of Camarines Sur, Covered by TCT RT- 9032 (16147), in Accordance with the Terms of Reference (TOR)	Planning & Design Section	No	Competitive Bidding	22-11-2024	23-11-2024	09-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	109,551.61		109,551.61	109,000.00			Nacap Rep, NGO Rep, COA, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
24PFO001	Procurement of Six (6) Janitorial Services of DPWH Camarines Sur 3rd District Engineering Office for FY 2024	Admin Section	No	Competitive Bidding	22-02-2024	23-02-2024	01-03-2024	13-03-2024	13-03-2024	15-03-2024	22-03-2024	25-03-2024	25-03-2024	18-04-2024	15-04-2024		Government of the Philippines (current year's budget)	1,302,677.64		1,302,677.64	1,277,383.68			Naga Chamber of Commerce & Industry, NGO, COA, CCWI	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024		Completed
PN NO. 2024-02-0002	SPL 1-Procurement of Uniforms & PPE's Maintenance Personnel for CY-2024 (1st Quarter)	Construction Section	No	NP-53.9 - Small Value Procurement		29-02-2024		06-03-2024	06-03-2024			07-03-2024	09-03-2024	21-03-2024	21-03-2024		Government of the Philippines (current year's budget)	445,150.00	445,150.00		439,880.00	439,880.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
PN NO. 2024-02-0003	Procurement of Materials for Carriageway Maintenance Work Category No. 10: Act. 121 & 122- Patching Concrete & Joint Sealing on Concrete Pavements for 1st Qtr. CY-2024	Construction Section	No	NP-53.9 - Small Value Procurement		29-02-2024		06-03-2024	06-03-2024			07-03-2024	09-03-2024	18-03-2024	18-03-2024		Government of the Philippines (current year's budget)	952,036.00	952,036.00		941,750.00	941,750.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI	29-02-2024	29-02-2024	29-02-2024	29-02-20			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MDOE	CO	Total	MDOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	
PR NO 2024-04-0029	Procurement of Materials for Work Category 18: Traffic Service Maintenance (Guardrails Maintenance) for 2nd Qtr. CY 2024	Construction Section	No	NP-53.9 - Small Value Procurement		19-04-2024			25-04-2024	25-04-2024		26-04-2024	26-04-2024	30-04-2024		Government of the Philippines (current year's budget)	833,426.00	833,426.00		808,250.00	808,250.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		03-04-2024	03-04-2024	03-04-2024	03-04-2024		Completed	
PR NO 2024-04-0032	PROCUREMENT OF IT EQUIPMENT FOR THE PLANNING AND DESIGN SECTION	Construction Section	No	NP-53.9 - Small Value Procurement		22-04-2024			29-04-2024	29-04-2024		06-05-2024	06-05-2024	24-05-1934	24-05-1934	Government of the Philippines (current year's budget)	125,000.00		125,000.00	100,000.00	100,000.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		24-04-2024	24-04-2024	24-04-2024	24-04-2024		Completed	
PR NO 2024-04-0030	Purchase of Various Office Supplies to be used in Multi-Year Planning and Scheduling(MYPS) and validation program	Planning & Design Section	No	NP-53.9 - Small Value Procurement		30-04-2024											0.00		0.00				Naga Chamber of Commerce & Industry, NGO, COA, CCWI		30-04-2024	30-04-2024				Cancelled	
PR NO 2024-04-0031	Purchase of various Office supplies to be used in FY-2024 Pavement Management System (PMS) calibration, assessment and validation program	Planning & Design Section	No	NP-53.9 - Small Value Procurement		30-04-2024											0.00		0.00				Naga Chamber of Commerce & Industry, NGO, COA, CCWI		30-04-2024	30-04-2024				Cancelled	
PR NO 2024-05-0034	PR NO. 2024-05-0034 - Procurement of Janitorial Supplies for use at DPWH-Cam. Sur 3rd DEO, Bantay, Camarines Sur	Construction Section	No	NP-53.9 - Small Value Procurement		14-05-2024			20-05-2024	20-05-2024		21-05-2024	21-05-2024			Government of the Philippines (current year's budget)	122,425.00		122,425.00	121,433.00	121,433.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-05-2024	14-05-2024	14-05-2024	14-05-2024		Completed	
PR NO 2024-05-0035	Procurement of various common office and computer supplies to be used in Planning and Design Section	Construction Section	No	NP-53.9 - Small Value Procurement		22-05-2024			28-05-2024	28-05-2024		30-05-2024	30-05-2024	13-06-2024	13-06-2024	Government of the Philippines (current year's budget)	995,113.50		995,113.50	987,211.00	987,211.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		23-05-2024	23-05-2024	23-05-2024	23-05-2024		Completed	
PR NO 2024-05-0036	Procurement/Installation, Relocation and Maintenance/Cleaning of Airconditioning Units at DPWH Camarines Sur 3rd District Engineering Office for CY-2024	Construction Section	No	NP-53.9 - Small Value Procurement		30-05-2024			05-06-2024	05-06-2024		06-06-2024	06-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	251,200.00		251,200.00	249,235.00	249,235.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		31-05-2024	31-05-2024	31-05-2024	31-05-2024		Completed	
PR NO 2024-05-0037	Procurement of Office Supplies for use in Construction Section	Construction Section	No	NP-53.9 - Small Value Procurement		04-06-2024			10-06-2024	10-06-2024		11-06-2024	11-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	576,890.00		576,890.00	568,460.00	568,460.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		05-06-2024	05-06-2024	05-06-2024	05-06-2024		Completed	
P.R. NO. 2024-06-0040	Procurement of Sports Uniforms and Supplies use for DPWH Camarines Sur 3rd District Engineering Office for Region V Inter-District Sportfest CY 2024.	Construction Section	No	NP-53.9 - Small Value Procurement		12-06-2024			18-06-2024	18-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	432,000.00		432,000.00	430,240.00	430,240.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0041	Procurement of Materials for Activity 301, Sign Maintenance 3rd Quarter CY 2024.	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	994,927.00	994,927.00		978,164.00	978,164.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0042	Procurement of Materials for Work Category No. 12-Bridge & Structure Maintenance: Repainting of Hibogo Bridge and Mabato-Bato Bridge.	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	126,137.00	126,137.00		122,792.50	122,792.50		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0043	Procurement of Materials for Carriageway Maintenance Work Category No. 10 Act. 121 & 122 Patching Concrete & Joint Sealing on Concrete Pavements for 2nd Qtr. CY 2024.	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	980,679.00	980,679.00		966,040.00	966,040.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0044	Procurement of Uniforms & Other PPE's for Maintenance Personnel for 3rd Quarter CY 2024.	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	176,690.00	176,690.00		175,520.00	175,520.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0045	Procurement of Materials for Work Category 18: Traffic Service Maintenance (71st-Special Maintenance) 2nd Quarter CY 2024.	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	982,840.00	982,840.00		972,580.00	972,580.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0046	Procurement of Materials for Work Category 10 Act. 111 & 112-Premix Patching & Penetration Patching for Bituminous Pavements for 3rd Qtr. CY 2024.	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	994,179.00	994,179.00		981,390.00	981,390.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0047	Procurement of Materials for Work Category 18: Traffic Service Maintenance (71st-Special Maintenance) 3rd Quarter CY 2024.	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	993,540.00	993,540.00		978,850.00	978,850.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0048	Procurement of Materials for Work Category No. 18: Traffic Service Maintenance CY 2024 (3rd Qtr.)	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	992,380.00	991,380.00		984,000.00	984,000.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0049	Procurement Of Materials for Work Category 10: EIS-Emergency Project And 71X-Special Maintenance Cy 2024.	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-06-2024	24-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	988,072.00	988,072.00		973,470.00	973,470.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI		14-06-2024	14-06-2024	14-06-2024	14-06-2024		Completed	
P.R. NO. 2024-06-0050	Procurement Of Materials for Work Category No. 10: Pavement Maintenance CY-2024 (3rd Qtr.)	Construction Section	No	NP-53.9 - Small Value Procurement		13-06-2024			19-06-2024	19-06-2024		24-																			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
24GFF0004	Procurement of Service Vehicle (4x4 Double Cab Pick-Up) for use at DPWH Camarines Sur 3rd District Engineering Office	DPWH Camarines Sur 3rd DEO	No	Competitive Bidding	30-07-2024	31-07-2024	07-08-2024	19-08-2024	19-08-2024	22-08-2024	22-08-2024	09-09-2024	09-09-2024	13-09-2024	17-09-2024		Government of the Philippines (current year's budget)	2,413,000.00		2,413,000.00	2,414,000.00		2,414,000.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	01-08-2024	01-08-2024	01-08-2024	03-08-2024	01-08-2024		Completed
PN No. 2024-07-0096	Procurement of Tires and Battery for use of Service Vehicle at DPWH Camarines Sur 3rd DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	03-08-2024			09-08-2024	09-08-2024			09-09-2024	11-09-2024	23-09-2024	23-09-2024		Government of the Philippines (current year's budget)	954,482.00		954,482.00	950,720.00		950,720.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	03-08-2024	03-08-2024	03-08-2024	03-08-2024		Completed	
PN No. 2024-07-0098	Repair of Service Vehicle of Planning and Design Section w/ DPWH No. HJ-7194	Maintenance Section	No	Shopping SL 1(a) - Unforeseen Contingency				28-08-2024	28-08-2024			04-09-2024	04-09-2024	12-09-2024	12-09-2024		Government of the Philippines (current year's budget)	34,990.00		34,990.00	34,850.00		34,850.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI						Completed	
PN No. 2024-08-0070	Procurement of Fuel for use in the service vehicles of DPWH Camarines Sur 3rd DEO	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement	05-09-2024			11-09-2024	11-09-2024			16-09-2024	16-09-2024	24-09-2024	24-09-2024		Government of the Philippines (current year's budget)	957,450.00		957,450.00	939,250.00		939,250.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-09-2024	06-09-2024	06-09-2024	06-09-2024		Completed	
PN No. 2024-09-0072	Procurement of Uninterruptible Power Supply (UPS)	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement				28-09-2024		04-10-2024	04-10-2024	10-10-2024	10-10-2024	26-10-2024	26-10-2024		Government of the Philippines (current year's budget)	489,000.00		489,000.00	473,000.00		473,000.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	10-10-2024	10-10-2024	10-10-2024	10-10-2024		Completed	
2024-09-0074	Procurement of Office Supplies for use at DPWH-Cam. Sur 3rd DEO, Baras, Canaman, Camarines Sur	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement	05-10-2024			11-10-2024	11-10-2024			26-10-2024	26-10-2024	10-11-2024	10-11-2024		Government of the Philippines (current year's budget)	0.00						Naga Chamber of Commerce & Industry, NGO, COA, CCWI	07-10-2024	07-10-2024	07-10-2024	07-10-2024		Failed under Section 35.1 (a)	
24GFF0005	Procurement of Outdoor LED Wall Monitor for use at DPWH-Cam. Sur 3rd DEO	DPWH Camarines Sur 3rd DEO	No	Competitive Bidding	16-10-2024	25-10-2024	04-11-2024	04-11-2024		05-11-2024	06-11-2024	02-12-2024	02-12-2024	13-12-2024	13-12-2024		Government of the Philippines (current year's budget)	1,998,000.00		1,998,000.00	1,995,000.00		1,995,000.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Completed	
1024-09-0074 (Re-Ac)	Procurement of Office Supplies for use at DPWH-Cam. Sur 3rd DEO, Baras, Canaman, Camarines Sur	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		17-10-2024		23-10-2024	23-10-2024			26-10-2024	26-10-2024	16-11-2024	16-11-2024		Government of the Philippines (current year's budget)	534,800.00		534,800.00	524,382.00		534,382.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Completed	
PN No. 2024-11-0075	Procurement of ARTA Requirements for the use of DPWH Camarines Sur 3rd DEO	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		22-11-2024		28-11-2024	28-11-2024			02-12-2024	02-12-2024	09-12-2024	09-12-2024		Government of the Philippines (current year's budget)	154,226.00		154,226.00	154,226.00		154,226.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed	
PN No. 2024-12-0077	Procurement of Supplies kit for Disaster Response Team	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		04-12-2024		10-12-2024	10-12-2024			11-12-2024	11-12-2024	16-12-2024	16-12-2024		Government of the Philippines (current year's budget)	959,810.00		959,810.00	954,059.00		954,059.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed	
PN No. 2024-12-0078	Procurement of Materials & Handbooks for Routine Maintenance (4th Qtr- CY 2024)	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		04-12-2024		10-12-2024	10-12-2024			11-12-2024	11-12-2024	16-12-2024	16-12-2024		Government of the Philippines (current year's budget)	997,984.00		997,984.00	990,840.00		990,840.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed	
PN No. 2024-12-0079	Procurement of Uniforms & other PPEs for Maintenance Personnel for 4th Quarter CY 2024	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		04-12-2024		10-12-2024	10-12-2024			11-12-2024	11-12-2024	16-12-2024	16-12-2024		Government of the Philippines (current year's budget)	478,000.00		478,000.00	475,800.00		475,800.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed	
PN No. 2024-12-0080	Procurement of Materials for Carriageway Maintenance Work category No. 10 Act. 111 & 112- Premix Patching & Penetrating Patching for Bituminous Pavement 4th Qtr. CY-2024	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		04-12-2024		10-12-2024	10-12-2024			11-12-2024	11-12-2024	16-12-2024	16-12-2024		Government of the Philippines (current year's budget)	967,572.00		967,572.00	960,798.00		960,798.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed	
PN No. 2024-12-0081	Procurement of Materials for Carriageway Maintenance Work Category No. 10 Act. 121 & 122- Patching Concrete & Joint Sealing on Concrete Pavements for 4th Qtr. CY 2024	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		04-12-2024		10-12-2024	10-12-2024			11-12-2024	11-12-2024	16-12-2024	16-12-2024		Government of the Philippines (current year's budget)	992,500.00		992,500.00	985,600.00		985,600.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed	
PN No. 2024-12-0082	Procurement of Materials for Work Category 18: Traffic Services Maintenance for Act 302 - Centerline and Lane Line Repainting for 4th Qtr CY 2024	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		05-12-2024		11-12-2024	11-12-2024			12-12-2024	12-12-2024	23-12-2024	23-12-2024		Government of the Philippines (current year's budget)	998,742.00		998,742.00	990,270.00		990,270.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed	
PN No. 2024-12-0083	Procurement of LPG for use in Maintenance Section for CY 2024 (4th Quarter)	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		05-12-2024		11-12-2024	11-12-2024								Government of the Philippines (current year's budget)							Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Failed under Section 35.1 (a)	
PN No. 2024-12-0086	Procurement of Fuels for Use in Maintenance Section For CY-2024 (4th Quarter)	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		05-12-2024		11-12-2024	11-12-2024								Government of the Philippines (current year's budget)							Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Failed under Section 35.1 (a)	
PN No. 2024-12-0088	Procurement of Shop Tools and Shop Equipment for use in DPWH Camarines Sur 3rd DEO CY 2024	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		05-12-2024		11-12-2024	11-12-2024			12-12-2024	12-12-2024	23-12-2024	23-12-2024		Government of the Philippines (current year's budget)	997,675.00		997,675.00	989,484.00		989,484.00	Naga Chamber of Commerce & Industry, NGO, COA, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed	
PN No. 2024-12-0090	Procurement of Materials for Work Category 16 (Activity 203: Repair of Major Roadside Structures)	DPWH Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		05-12-2024		11-12-2024	11-12-2024			12-12-2024	12-12-2024	23-12-2024	23-12-2024		Government of the Philippines (current year's budget)	628,659.00		628,659.00	622,899.00		6								


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Data of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
25F0001	002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Protection Structure	Construction Section	Yes	Competitive Bidding	16-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	06-11-2024	15-11-2024	27-12-2024						Government of the Philippines (current year's budget)	44,099,963.10		44,099,963.10				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Ongoing Procurement Process
25F0002	Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations	Construction Section	No	Competitive Bidding	16-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024									Government of the Philippines (current year's budget)	4,899,914.39		4,899,914.39				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Ongoing Procurement Process
25F0003	001 – Ensure Safe and Reliable National Road System - Network Development Program – Bridge Program – Retrofitting/Strengthening of	Construction Section	Yes	Competitive Bidding	16-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	06-11-2024	18-11-2024	27-12-2024						Government of the Philippines (current year's budget)	42,139,474.28		42,139,474.28				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Ongoing Procurement Process
25F0004	001: Ensure Safe and Reliable National Road System- Network Development Program- Bridge Program- Retrofitting/ Strengthening of	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	18-11-2024	24-11-2024	27-12-2024						Government of the Philippines (current year's budget)	6,858,871.13		6,858,871.13				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024		Ongoing Procurement Process
25F0005	001: Network Development Program – Road Widening – Tertiary Roads – Naga-Carolina-Paniquison Rd – RD442+013 – RD442+371.	Construction Section	Yes	Competitive Bidding	30-10-2024	31-10-2024	07-11-2024	10-12-2024	10-12-2024	11-12-2024	20-12-2024	27-12-2024						Government of the Philippines (current year's budget)	26,007,824.83		26,007,824.83				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	05-11-2024	05-11-2024	05-11-2024	05-11-2024	05-11-2024		Ongoing Procurement Process
25F0006	001: Network Development Program – Road Widening – Secondary Roads – Pili-Tagoon-Albay Bdry Rd. RD457+499 – RD459+323.	Construction Section	Yes	Competitive Bidding	30-10-2024	31-10-2024	07-11-2024	10-12-2024	10-12-2024	11-12-2024	20-12-2024	27-12-2024						Government of the Philippines (current year's budget)	95,477,994.55		95,477,994.55				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	05-11-2024	05-11-2024	05-11-2024	05-11-2024	05-11-2024		Ongoing Procurement Process
25F0007	Construction of Multi-purpose building (Evacuation Center) Brgy. La Purisima Nuevo Ocampo Camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	11-12-2024	20-12-2024	27-12-2024						Government of the Philippines (current year's budget)	4,949,999.18		4,949,999.18				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Ongoing Procurement Process
25F0008	Construction of Multi-Purpose Building (Rural health unit) Barangay San Isidro Magarao Camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	11-12-2024	20-12-2024	27-12-2024						Government of the Philippines (current year's budget)	4,949,999.93		4,949,999.93				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Ongoing Procurement Process
25F0009	Cluster 1: 001 – Ensure Safe and Reliable National Road System – Network Development Program – Bridge Program – Retrofitting/Strengthening of Permanent Bridges - 1) Magaysay Br. (RD047412) along M.T Villanueva - Magaysay Rd. 2) Pinit Grande Br. (RD041542) along Pili-Tagoon-Albay Bdry Rd, Naga City and Ocampo Camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	11-12-2024	20-12-2024	27-12-2024						Government of the Philippines (current year's budget)	78,399,954.43		78,399,954.43				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Ongoing Procurement Process
25F0010	BIP: Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure, Barangay San Agustin Pili Camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	11-12-2024	20-12-2024	27-12-2024						Government of the Philippines (current year's budget)	5,879,920.48		5,879,920.48				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Ongoing Procurement Process
25F0011	CSRP: Construction/ Improvement of Access Roads leading to Railway Stations (Kalada Tingo sa Paliparan, Riles at Daungan Program- KATUPARAN) - Access Road leading to Naga City PNB Station, Naga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	11-12-2024	20-12-2024	27-12-2024						Government of the Philippines (current year's budget)	48,999,938.91		48,999,938.91				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Ongoing Procurement Process
25F0012	CSRP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Barangay Mangayawan to barangay San Francisco camarines Sur	Construction Section	Yes	Competitive Bidding	20-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	11-12-2024	20-12-2024	27-12-2024						Government of the Philippines (current year's budget)	86,849,792.94		86,849,792.94				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Ongoing Procurement Process
25F0013	BIP: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Caroyoyan Pili Camarines Sur	Construction Section	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024									Government of the Philippines (current year's budget)	4,949,938.81		4,949,938.81				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	03-12-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		Ongoing Procurement Process
25F0014	BIP: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sambre Bombon Camarines Sur	Construction Section	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024									Government of the Philippines (current year's budget)	4,949,892.56		4,949,892.56				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	03-12-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		Ongoing Procurement Process
25F0015	BIP: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Lugad, Calabanga Camarines Sur	Construction Section	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024									Government of the Philippines (current year's budget)	4,949,932.94		4,949,932.94				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	03-12-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		Ongoing Procurement Process
25F0016	BIP: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure, Barangay Dugal Camaligan Camarines Sur	Construction Section	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024									Government of the Philippines (current year's budget)	4,949,938.84		4,949,938.84				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	03-12-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		Ongoing Procurement Process
25F0017	Construction of Multi-Purpose building, Barangay Carolina Naga City Camarines Sur	Construction Section	Yes	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	23-12-2024	27-12-2024						Government of the Philippines (current year's budget)	4,949,996.66		4,949,996.66				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	03-12-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		Ongoing Procurement Process
25F0018	BIP: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Pacol, Naga City, Camarines Sur	Construction Section	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024									Government of the Philippines (current year's budget)	4,949,834.23		4,949,834.23				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	03-12-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		Ongoing Procurement Process
25F0019	BIP: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Tawang Barangay Fabrica Calabanga Camarines Sur	Construction Section	Yes	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	23-12-2024	27-12-2024						Government of the Philippines (current year's budget)	4,949,961.39		4,949,961.39				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	03-12-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		Ongoing Procurement Process
25F0020	001: Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Naga Carolina - Paniquison Rd- RD438+(- 626) RD438+(- 465)	Construction Section	No	Competitive Bidding	17-12-2024	18-12-2024	26-12-2024	07-01-2025	07-01-2025									Government of the Philippines (current year's budget)	9,799,971.61		9,799,971.61				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		Ongoing Procurement Process
25F0021	Construction of Multi-purpose Building, Barangay Pacolbo Calabanga Camarines Sur	Construction Section	No	Competitive Bidding	17-12-2024	18-12-2024	26-12-2024	07-01-2025	07-01-2025									Government of the Philippines (current year's budget)	4,949,999.80		4,949,999.80				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		Ongoing Procurement Process
25F0022	Construction of Multi-purpose Building, Barangay San Roque Bombon Camarines Sur																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)

Prepared by:

DEBBIE H. ESCURO
BAC Secretariat

Recommended for Approval by:

JOSE B. GIGANTONE JR.
BAC Chairperson

APPROVED:

ROMEO D. DOLORAS
Head of the Procuring Entity