

Procurement Monitoring Report as of June/30/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300221103715000	236A0049 - Construction of Road, Barangay Sigay, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	02-Nov-2022	03-Nov-2022	09-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,862.64		4,944,862.64	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	19-Oct-2022	03-Nov-2022		Completed
300221103713000	236A0050 - Construction of Road Barangay Tabayan, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	02-Nov-2022	03-Nov-2022	11-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,935,300.12	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	19-Oct-2022	03-Nov-2022		Completed
300221103719000	236A0051 - Construction of Road Including Drainage Barangay Catigan, Malay, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	26-Oct-2022	26-Oct-2022	02-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,943,454.67	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	26-Oct-2022	28-Oct-2022		Completed
300221103718000	236A0053 - Construction of Road Barangay Poblacon, Nasang, Malay, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	03-Nov-2022	04-Nov-2022	23-Mar-2023	24-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,938,771.35	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	03-Nov-2022	04-Nov-2022		Completed
300226107305000	236A0055 - Construction (Completion) of 2-Storey MPB (Senior Citizen Building) Barangay Dala Norte, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	26-Oct-2022	26-Oct-2022	22-Mar-2023	24-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			1,980,000.00			1,970,030.74	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	26-Oct-2022	28-Oct-2022		Completed
300226103830000	236A0064 - Construction (Completion) of MPB (Evacuation Center) Barangay Agparawan, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	21-Nov-2022	22-Nov-2022	28-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			2,970,000.00			2,959,809.98	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	21-Nov-2022	22-Nov-2022		Completed
300226103725000	236A0066 - Construction (Completion) of MPB (Evacuation Center) Barangay Bansa, Ubacao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	03-Nov-2022	04-Nov-2022	09-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			2,970,000.00			2,957,876.84	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	03-Nov-2022	04-Nov-2022		Completed
300226103822000	236A0078 - Construction of MPB (Evacuation Center) Barangay Mambog, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	22-Nov-2022	24-Nov-2022	29-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,900,055.89	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	22-Nov-2022	24-Nov-2022		Completed
300226103780000	236A0077 - Construction of MPB (Evacuation Center) Barangay Mercedes, Madlag, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	03-Nov-2022	04-Nov-2022	09-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,916,055.35	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	03-Nov-2022	04-Nov-2022		Completed
300226103990000	236A0099 - Construction of Level II Water System Barangay Agbag, Ibalay, Aklan	Construction Section	Yes	Competitive Bidding	N/A	29-Sep-2022	06-Oct-2022	19-Oct-2022	19-Oct-2022	03-Nov-2022	04-Nov-2022	09-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,945,458.38	COA,NACAP,NGO	06-Oct-2022	19-Oct-2022	19-Oct-2022	04-Nov-2022	04-Nov-2022		Completed
300222100180000	236A0054 - Construction of Road Barangay Nasang, Malay, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-Oct-2022	14-Oct-2022	27-Oct-2022	27-Oct-2022	15-Nov-2022	17-Nov-2022	22-Nov-2022	01/06/2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,946,045.32	COA,NACAP,NGO	14-Oct-2022	27-Oct-2022	27-Oct-2022	15-Nov-2022	17-Nov-2022		Completed
300226100385000	236A0069 - Construction (Completion) of MPB (Evacuation Center) Barangay Lapang, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-Oct-2022	14-Oct-2022	27-Oct-2022	27-Oct-2022	06-Dec-2022	07-Dec-2022	13-Dec-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			2,970,000.00			2,955,260.26	COA,NACAP,NGO	14-Oct-2022	27-Oct-2022	27-Oct-2022	06-Dec-2022	07-Dec-2022		Completed
300226100387000	236A0074 - Construction of Barangay Health Center Barangay New Buisang, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-Oct-2022	14-Oct-2022	27-Oct-2022	27-Oct-2022	14-Nov-2022	15-Nov-2022	18-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			2,970,000.00			2,961,304.90	COA,NACAP,NGO	14-Oct-2022	27-Oct-2022	27-Oct-2022	14-Nov-2022	15-Nov-2022		Completed
300226100379000	236A0079 - Construction of MPB (Evacuation Center) Bliss Site, Barangay Cawayan, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-Oct-2022	14-Oct-2022	27-Oct-2022	27-Oct-2022	09-Dec-2022	12-Feb-2023	08-Feb-2023	23-Feb-2023	23-Feb-2023	27-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,919,345.32	COA,NACAP,NGO	14-Oct-2022	27-Oct-2022	27-Oct-2022	09-Dec-2022	12-Feb-2023		Completed
300226107313000	236A0096 - Construction of MPB Barangay Alimbo Baybay, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-Oct-2022	14-Oct-2022	27-Oct-2022	27-Oct-2022	15-Nov-2022	17-Nov-2022	22-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,944,867.84	COA,NACAP,NGO	14-Oct-2022	27-Oct-2022	27-Oct-2022	15-Nov-2022	17-Nov-2022		Completed
310102101340000	236A0007 - Aklan West Road (Kalibo-Nabas) K0243+040 - K0245+000, K0247+000 - K0247+300 Aklan West	Construction Section	Yes	Competitive Bidding	06-Oct-2022	11-Oct-2022	18-Oct-2022	04-Nov-2022	04-Nov-2022	22-Nov-2022	24-Nov-2022	29-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			35,844,480.00			35,400,114.01	COA,NACAP,NGO	18-Oct-2022	04-Nov-2022	04-Nov-2022	22-Nov-2022	24-Nov-2022		Completed
310102101339000	236A0008 - Aklan West Road (Kalibo-Nabas) K0270+000 - K0270+660, K0270+729 - K0274+090, K0274+688 - K0274+728 Aklan West	Construction Section	Yes	Competitive Bidding	06-Oct-2022	11-Oct-2022	18-Oct-2022	04-Nov-2022	04-Nov-2022	22-Nov-2022	24-Nov-2022	29-Nov-2022	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			43,822,620.00			43,400,167.52	COA,NACAP,NGO	18-Oct-2022	04-Nov-2022	04-Nov-2022	22-Nov-2022	24-Nov-2022		Completed
300226107319000	236A0094 - Construction of Multi-Purpose Building Barangay Nagsultan, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	N/A	11-Oct-2022	18-Oct-2022	04-Nov-2022	04-Nov-2022	06-Dec-2022	07-Dec-2022	08-Feb-2023	13-Feb-2023	23-Feb-2023	27-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,940,008.38	COA,NACAP,NGO	18-Oct-2022	04-Nov-2022	04-Nov-2022	06-Dec-2022	07-Dec-2022		Completed
300226107292000	236A0062 - Construction of MPB (Municipal Townhall, Phase 3) Barangay Poblacon, Balete, Aklan																															

Procurement Monitoring Report as of June/30/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
31010810081000	23GA0002 – Alkan East Road (K0289+864 – K0289+187, K0289+501 – K0289+723, K0290+769 – K0291+007, K0291+597 – K0291+700, K0294+000 – K0294+793, K0295+034 – K0295+304, K0295+692 – K0296+000, K0296+039 – K0296+290, K0296+568 – K0296+690, K0301+000 – K0301+235, K0306+405 – K0306+515, K0307+485 – K0307+603, K0307+676 – K0308+237, K0308+691 – K0309+195, K0309+790 – K0309+990, K0310+058 – K0310+758, K0310+966 – K0311+610) Alkan East Road	Construction Section	Yes	Competitive Bidding	11-Nov-2022	17-Nov-2022	24-Nov-2022	07-Dec-2022	07-Dec-2022	08-Mar-2023	09-Mar-2023	17-Mar-2023	22-Mar-2023	31-Mar-2023	30-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			96,500,000.00			96,429,834.67	COA,NACAP,NGO	24-Nov-2022	07-Dec-2022	07-Dec-2022	08-Mar-2023	09-Mar-2023		Completed
300228100374000	23GA0078 - Construction of MPB (Evacuation Center) Barangay Oglio, Libacao, Alkan	Construction Section	Yes	Competitive Bidding	N/A	17-Nov-2022	24-Nov-2022	07-Dec-2022	07-Dec-2022	10-Jan-2023	11-Jan-2023	16-Jan-2023	30-Jan-2023	06-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,933,391.21	COA,NACAP,NGO	24-Nov-2022	07-Dec-2022	07-Dec-2022	10-Jan-2023	11-Jan-2023		Completed
300228100372000	23GA0080 - Construction of MPB (Evacuation Center) Sitio Agam Barangay Camaligan, Butan, Alkan	Construction Section	Yes	Competitive Bidding	N/A	17-Nov-2022	24-Nov-2022	07-Dec-2022	07-Dec-2022	10-Jan-2023	11-Jan-2023	22-Mar-2023	24-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,928,603.09	COA,NACAP,NGO	24-Nov-2022	07-Dec-2022	07-Dec-2022	10-Jan-2023	11-Jan-2023		Completed
310202101436000	23GA0005 - Alkan East Road (K029322P) – K0298+650 – K0299+652 Alkan East Road K0298+650 – K0299+652	Construction Section	Yes	Competitive Bidding	24-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	10-Jan-2023	11-Jan-2023	27-Mar-2023	31-Mar-2023	12-Apr-2023	14-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			24,953,620.00			24,923,319.88	COA,NACAP,NGO	06-Dec-2022	19-Dec-2022	19-Dec-2022	10-Jan-2023	11-Jan-2023		Completed
300203010186000	23GA0040 - Access Road from Malato Proper to // Hapachac Leading to Baybay Beach & Ailbagon Bahawan Park, Malato, Alkan	Construction Section	Yes	Competitive Bidding	24-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	10-Jan-2023	11-Jan-2023	16-Jan-2023	31-Jan-2023	07-Feb-2023	08-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			74,787,500.00			74,732,484.83	COA,NACAP,NGO	06-Dec-2022	19-Dec-2022	19-Dec-2022	10-Jan-2023	11-Jan-2023		Completed
300228107307000	23GA0061 - Construction of Barangay Hall with Barangay Health Center Brgy. Old Bursang, Kalibo, Alkan	Construction Section	Yes	Competitive Bidding	N/A	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	23-Jan-2023	24-Jan-2023	08-Feb-2023	13-Feb-2023	23-Feb-2023	27-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			2,970,000.00			2,965,707.39	COA,NACAP,NGO	06-Dec-2022	19-Dec-2022	19-Dec-2022	23-Jan-2023	24-Jan-2023		Completed
300229100400000	23GA0100 - Construction of Level II Water System Brgy. Antipolo, Isajay, Alkan	Construction Section	Yes	Competitive Bidding	24-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	10-Jan-2023	11-Jan-2023	08-Feb-2023	13-Feb-2023	23-Feb-2023	27-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			9,900,000.00			9,895,257.41	COA,NACAP,NGO	06-Dec-2022	19-Dec-2022	19-Dec-2022	10-Jan-2023	11-Jan-2023		Completed
300102105846000	23GA0101 - Construction of Flood Control/Revetment Wall along Alkan River Brgy. Tabaco, Banga, Alkan	Construction Section	Yes	Competitive Bidding	24-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	19-Jan-2023	20-Jan-2023	13-Mar-2023	14-Mar-2023	27-Mar-2023	30-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			49,000,000.00			48,920,590.71	COA,NACAP,NGO	06-Dec-2022	19-Dec-2022	19-Dec-2022	18-Jan-2023	20-Jan-2023		Completed
300221100716000	23GA0048 - Construction of Road Barangay Caano, Kalibo, Alkan	Construction Section	Yes	Competitive Bidding	N/A	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	10-Jan-2023	11-Jan-2023	17-Jan-2023	30-Jan-2023	03-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,938,427.36	COA,NACAP,NGO	06-Dec-2022	19-Dec-2022	19-Dec-2022	10-Jan-2023	11-Jan-2023		Completed
300228107312000	23GA0089 - Construction (Completion) of MPB Barangay Unibon, Nabes, Alkan	Construction Section	Yes	Competitive Bidding	N/A	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	04-Jan-2023	05-Jan-2023	09-Jan-2023	30-Jan-2023	06-Feb-2023	07-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			1,980,000.00			1,977,381.83	COA,NACAP,NGO	06-Dec-2022	19-Dec-2022	19-Dec-2022	04-Jan-2023	05-Jan-2023		Completed
300228107321000	23GA0089 - Construction of MPB, Barangay Gibon, Nabes, Alkan	Construction Section	Yes	Competitive Bidding	N/A	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	02-Nov-2022	03-Nov-2022	08-Feb-2023	13-Feb-2023	21-Feb-2023	23-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,936,519.79	COA,NACAP,NGO	06-Dec-2022	19-Dec-2022	19-Dec-2022	03-Nov-2022	03-Nov-2022		Completed
310108101380000	23GA0010 – Alkan West Road (Kalibo-Nabas) K0242+000 – K0242+075 Alkan West K0242+000 – K0242+075	Construction Section	Yes	Competitive Bidding	25-Nov-2022	30-Nov-2022	07-Dec-2022	20-Dec-2022	20-Dec-2022	07-Feb-2023	08-Feb-2023	21-Feb-2023	23-Feb-2023	08-Mar-2023	09-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			94,087,500.00			93,999,999.13	COA,NACAP,NGO	07-Dec-2022	20-Dec-2022	20-Dec-2022	07-Feb-2023	08-Feb-2023		Completed
310108101381000	23GA0011 - Alkan West Road (Kalibo-Nabas) K0242+075 – K0242+150 Alkan West K0242+075 – K0242+150	Construction Section	Yes	Competitive Bidding	25-Nov-2022	30-Nov-2022	07-Dec-2022	20-Dec-2022	20-Dec-2022	07-Feb-2023	08-Feb-2023	21-Feb-2023	23-Feb-2023	08-Mar-2023	09-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			94,087,500.00			93,800,000.08	COA,NACAP,NGO	07-Dec-2022	20-Dec-2022	20-Dec-2022	07-Feb-2023	08-Feb-2023		Completed
310108101382000	23GA0012 – Alkan West Road (Kalibo-Nabas) K0242+150 – K0242+225 Alkan West K0242+150 – K0242+225	Construction Section	Yes	Competitive Bidding	25-Nov-2022	30-Nov-2022	07-Dec-2022	20-Dec-2022	20-Dec-2022	07-Feb-2023	08-Feb-2023	23-Feb-2023	28-Feb-2023	13-Mar-2023	15-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			94,087,500.00			93,605,000.08	COA,NACAP,NGO	07-Dec-2022	20-Dec-2022	20-Dec-2022	07-Feb-2023	08-Feb-2023		Completed
310108101383000	23GA0013 – Alkan West Road (Kalibo-Nabas) K0242+225 – K0242+300 Alkan West K0242+225 – K0242+300	Construction Section	Yes	Competitive Bidding	25-Nov-2022	30-Nov-2022	07-Dec-2022	20-Dec-2022	20-Dec-2022	16-Feb-2023	17-Feb-2023	23-Feb-2023	28-Feb-2023	13-Mar-2023	15-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			94,087,500.00			93,584,999.95	COA,NACAP,NGO	07-Dec-2022	20-Dec-2022	20-Dec-2022	16-Feb-2023	17-Feb-2023		Completed
310108101386000	23GA0021 - Alkan West Road (Kalibo-Nabas) K0243+500 – K0243+585 Alkan West K0243+500 – K0243+585	Construction Section	Yes	Competitive Bidding	25-Nov-2022	30-Nov-2022	07-Dec-2022	20-Dec-2022	20-Dec-2022	16-Feb-2023	17-Feb-2023	21-Feb-2023	23-Feb-2023	01-Mar-2023	03-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			94,087,500.00			93,147,044.70	COA,NACAP,NGO	07-Dec-2022	20-Dec-2022	20-Dec-2022	16-Feb-2023	17-Feb-2023		Completed
31																																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)
33010205850000	23GA0205 - Construction of Flood Control/Revetment Wall along Aklan River Barangay Tigayon, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	02-Dec-2022	07-Dec-2022	14-Dec-2022	27-Dec-2022	27-Dec-2022	10-Jan-2023	11-Jan-2023	23-Feb-2023	27-Feb-2023	01-Mar-2023	03-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			49,000,000.00			48,887,420.79	COA,NACAP,NGO	14-Dec-2022	27-Dec-2022	27-Dec-2022	10-Jan-2023	11-Jan-2023		Completed
3300228107290000	23GA0212 - Completion of Multi-Purpose Pavement Barangay Bona, Ubacac, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-Dec-2022	14-Dec-2022	27-Dec-2022	27-Dec-2022	13-Mar-2023	14-Mar-2023	27-Mar-2023	29-Mar-2023	11-Apr-2023	13-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			2,475,000.00			2,469,857.52	COA,NACAP,NGO	14-Dec-2022	27-Dec-2022	27-Dec-2022	13-Mar-2023	14-Mar-2023		Completed
3301011100770000	23GA0215 - Construction of Revetment Wall along NHA Project Site Barangay Alibasan, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	02-Dec-2022	07-Dec-2022	14-Dec-2022	27-Dec-2022	27-Dec-2022	02-Mar-2023	03-Mar-2023	06-Mar-2023	08-Mar-2023	15-Mar-2023	17-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			49,000,000.00			47,534,719.80	COA,NACAP,NGO	14-Dec-2022	27-Dec-2022	27-Dec-2022	02-Mar-2023	03-Mar-2023		Completed
3301081010750000	23GA0218 - Aklan West Road (Kalibo-Nabas) - K0242+450 - K0242+505 Aklan West K0242+450 - K0242+505	Construction Section	Yes	Competitive Bidding	02-Dec-2022	08-Dec-2022	15-Dec-2022	28-Dec-2022	28-Dec-2022	01-Mar-2023	02-Mar-2023	13-Mar-2023	14-Mar-2023	23-Mar-2023	24-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			94,087,500.00			91,394,883.62	COA,NACAP,NGO	19-Dec-2022	18-Dec-2022	28-Dec-2022	01-Mar-2023	02-Mar-2023		Completed
3301081010790000	23GA0220 - Aklan West Road (Kalibo-Nabas) - K0242+470 - K0242+725 Aklan West K0242+470 - K0242+725	Construction Section	Yes	Competitive Bidding	02-Dec-2022	08-Dec-2022	15-Dec-2022	28-Dec-2022	28-Dec-2022	07-Feb-2023	08-Feb-2023	13-Mar-2023	13-Mar-2023	16-Mar-2023	22-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			94,087,500.00			91,309,026.93	COA,NACAP,NGO	19-Dec-2022	18-Dec-2022	28-Dec-2022	07-Feb-2023	08-Feb-2023		Completed
3301081010730000	23GA0226 - Aklan West Road (Kalibo-Nabas) - K0244+305 - K0244+390 Aklan West K0244+305 - K0244+390	Construction Section	Yes	Competitive Bidding	02-Dec-2022	08-Dec-2022	15-Dec-2022	28-Dec-2022	28-Dec-2022	07-Mar-2023	08-Mar-2023	17-Mar-2023	22-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			94,087,500.00			91,346,351.30	COA,NACAP,NGO	19-Dec-2022	18-Dec-2022	28-Dec-2022	07-Mar-2023	08-Mar-2023		Completed
3301081010740000	23GA0227 - Aklan West Road (Kalibo-Nabas) - K0244+036 - K0244+101 Aklan West K0244+036 - K0244+101	Construction Section	Yes	Competitive Bidding	02-Dec-2022	08-Dec-2022	15-Dec-2022	28-Dec-2022	28-Dec-2022	08-Mar-2023	09-Mar-2023	17-Mar-2023	22-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			94,087,500.00			91,216,019.81	COA,NACAP,NGO	19-Dec-2022	18-Dec-2022	28-Dec-2022	08-Mar-2023	09-Mar-2023		Completed
3300228100380000	23GA0267 - Construction (Completion) of MPB (Evacuation Center), Barangay Catmon, Atiwas, Aklan	Construction Section	Yes	Competitive Bidding	N/A	08-Dec-2022	15-Dec-2022	28-Dec-2022	28-Dec-2022	19-Jan-2023	20-Jan-2023	08-Feb-2023	13-Feb-2023	20-Feb-2023	23-Feb-2023	N/A	N/A	Government of the Philippines (current year's budget)			2,870,000.00			2,839,992.00	COA,NACAP,NGO	19-Dec-2022	18-Dec-2022	28-Dec-2022	19-Jan-2023	20-Jan-2023		Completed
3300221103714000	23GA0247 - Construction of Road at Sitio Onat Barangay Man-up, Atiwas, Aklan	Construction Section	No	Competitive Bidding	N/A	04-Jan-2023	11-Jan-2023	24-Jan-2023	24-Jan-2023	16-Feb-2023	17-Feb-2023	23-Feb-2023	27-Feb-2023	13-Mar-2023	15-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,920,000.00	COA,NACAP,NGO	11-Jan-2023	24-Jan-2023	24-Jan-2023	16-Feb-2023	17-Feb-2023		Completed
3300226107301000	23GA0260 - Construction (Completion) of Senior Citizen Building Barangay Calamcan, Ubacac, Aklan	Construction Section	No	Competitive Bidding	N/A	04-Jan-2023	11-Jan-2023	24-Jan-2023	24-Jan-2023	13-Mar-2023	14-Mar-2023	22-Mar-2023	24-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			1,950,000.00			1,931,259.43	COA,NACAP,NGO	13-Jan-2023	24-Jan-2023	24-Jan-2023	13-Mar-2023	14-Mar-2023		Completed
3300228100077000	23GA0265 - Construction (Completion) of MPB (Evacuation Center) Barangay Alfonso XII, Ubacac, Aklan	Construction Section	No	Competitive Bidding	N/A	04-Jan-2023	11-Jan-2023	24-Jan-2023	24-Jan-2023	08-Feb-2023	08-Feb-2023	23-Feb-2023	27-Feb-2023	13-Mar-2023	15-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			2,970,000.00			2,960,346.96	COA,NACAP,NGO	11-Jan-2023	24-Jan-2023	24-Jan-2023	08-Feb-2023	08-Feb-2023		Completed
3300228100386000	23GA0270 - Construction (Completion) of MPB (Evacuation Center) Barangay Libas, Banga, Aklan	Construction Section	No	Competitive Bidding	N/A	04-Jan-2023	11-Jan-2023	24-Jan-2023	24-Jan-2023	08-Feb-2023	08-Feb-2023	17-Feb-2023	21-Feb-2023	27-Feb-2023	01-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			1,980,000.00			1,977,493.79	COA,NACAP,NGO	13-Jan-2023	24-Jan-2023	24-Jan-2023	08-Feb-2023	08-Feb-2023		Completed
3300228100381000	23GA0275 - Construction of MPB (Evacuation Center) Barangay Delipili, Atiwas, Aklan	Construction Section	No	Competitive Bidding	N/A	04-Jan-2023	11-Jan-2023	24-Jan-2023	24-Jan-2023	08-Feb-2023	09-Feb-2023	23-Feb-2023	27-Feb-2023	13-Mar-2023	15-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,920,000.01	COA,NACAP,NGO	13-Jan-2023	24-Jan-2023	24-Jan-2023	08-Feb-2023	08-Feb-2023		Completed
3300226107309000	23GA0291 - Construction of MPB Barangay Mabucad, Ibalay, Aklan	Construction Section	No	Competitive Bidding	N/A	04-Jan-2023	11-Jan-2023	24-Jan-2023	24-Jan-2023	08-Feb-2023	08-Feb-2023	23-Feb-2023	27-Feb-2023	13-Mar-2023	15-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,944,799.38	COA,NACAP,NGO	13-Jan-2023	24-Jan-2023	24-Jan-2023	08-Feb-2023	08-Feb-2023		Completed
3300221103711000	23GA0218 - Covering of Road Barangay Buhasuete to Barangay Buhasuete, Nabas, Aklan	Construction Section	No	Competitive Bidding	29-Dec-2022	04-Jan-2023	11-Jan-2023	24-Jan-2023	24-Jan-2023	21-Mar-2023	22-Mar-2023	27-Mar-2023	27-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			9,900,000.00			9,887,868.93	COA,NACAP,NGO	13-Jan-2023	24-Jan-2023	24-Jan-2023	21-Mar-2023	22-Mar-2023		Completed
3300226107322000	23GA0288 - Construction of MPB Barangay Camand Norte, Numancia, Aklan	Construction Section	No	Competitive Bidding	N/A	06-Jan-2023	13-Jan-2023	26-Jan-2023	26-Jan-2023	16-Feb-2023	17-Feb-2023	23-Feb-2023	27-Feb-2023	01-Mar-2023	03-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,701,336.38	COA,NACAP,NGO	13-Jan-2023	24-Jan-2023	24-Jan-2023	16-Feb-2023	17-Feb-2023		Completed
33010205850000	23GA0210 - Rehabilitation of Flood Control/Revetment Wall along Aklan River Barangay Jurnap, Banga, Aklan	Construction Section	No	Competitive Bidding	29-Dec-2022	06-Jan-2023	13-Jan-2023	26-Jan-2023	26-Jan-2023	08-Feb-2023	08-Feb-2023	23-Feb-2023	27-Feb-2023	13-Mar-2023	15-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			19,600,000.00			19,583,905.08	COA,NACAP,NGO	13-Jan-2023	24-Jan-2023	24-Jan-2023	08-Feb-2023	08-Feb-2023		Completed
3300228107300000	23GA0213 - Completion of Covered Court In Madalag Elementary School Barangay Pobacion, Madalag, Aklan	Construction Section	No	Competitive Bidding	N/A	06																										

Procurement Monitoring Report as of June/30/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/ Acceptance (If applicable)
3102040101556000	236AD032 - Baleria Bypass Road Alcan Baleria, Alcan	Construction Section	No	Competitive Bidding	06-Feb-2023	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	14-Mar-2023	15-Mar-2023	17-Mar-2023	22-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			96,500,000.00			94,558,745.60	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	14-Mar-2023	15-Mar-2023		Completed
320101109148000	236AD004 - Rehabilitation of Seawall at the Sites of NHA Housing Project and Geared Kalaga Village Barangay Palima, New Washington, Alcan	Construction Section	No	Competitive Bidding	06-Feb-2023	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023	14-Mar-2023	28-Mar-2023	11-Apr-2023	13-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			72,742,665.00			70,560,389.38	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023		Completed
3002040101416000	236AD041 - Nili Cabangla - Sitio Sahag, Barangay Catmon, Alcan to Barangay Aglawayan, Mambusan, Capiz Boundary Access Road In Support of Coconut Processing Facility, Food Processing and Baniq Production Alcan, Alcan	Construction Section	No	Competitive Bidding	06-Feb-2023	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	21-Mar-2023	22-Mar-2023	11-Apr-2023	13-Apr-2023	19-Apr-2023	24-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			36,260,000.00			28,978,949.86	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	21-Mar-2023	22-Mar-2023		Completed
300221037210000	236AD043 - Construction of Bridge Barangay Panayalan, Tanglean, Alcan	Construction Section	No	Competitive Bidding	N/A	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023	17-Mar-2023	22-Mar-2023	27-Mar-2023	31-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,945,000.00	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023		Completed
300221037090000	236AD046 - Construction of Bridge Over Kalichan Creek Barangay Feliciano, Baleria, Alcan	Construction Section	No	Competitive Bidding	N/A	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	06-Mar-2023	06-Mar-2023	17-Mar-2023	22-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			14,850,000.00			14,834,021.38	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	09-Mar-2023	09-Mar-2023		Completed
300221037170000	236AD052 - Construction of Road Barangay Antipolo, Itajay, Alcan	Construction Section	No	Competitive Bidding	06-Feb-2023	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	15-Mar-2023	16-Mar-2023	22-Mar-2023	22-Mar-2023	27-Mar-2023	31-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)			19,800,000.00			19,770,000.00	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	15-Mar-2023	16-Mar-2023		Completed
3002261073040000	236AD063 - Rehabilitation of MPB (Public Market) Barangay Pobacion, New Washington, Alcan	Construction Section	No	Competitive Bidding	N/A	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	15-Mar-2023	16-Mar-2023	24-Mar-2023	27-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,889,219.06	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	15-Mar-2023	16-Mar-2023		Completed
300226107310000	236AD066 - Construction of Multi-Purpose Building Barangay Yawan, Itajay, Alcan	Construction Section	No	Competitive Bidding	N/A	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	15-Mar-2023	17-Mar-2023	24-Mar-2023	27-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,941,796.63	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	15-Mar-2023	17-Mar-2023		Completed
3201021056510000	236AD006 - Construction of Flood Control/Revetment Wall along Alcan River Barangay Molo, Kalibo, Alcan	Construction Section	No	Competitive Bidding	06-Feb-2023	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	16-Mar-2023	17-Mar-2023	24-Mar-2023	27-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			49,000,000.00			48,449,753.58	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	16-Mar-2023	17-Mar-2023		Completed
3201011091490000	236AD068 - Rehabilitation of Seawall Barangay Pobacion, New Washington, Alcan	Construction Section	No	Competitive Bidding	06-Feb-2023	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023	17-Mar-2023	22-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			72,375,000.00			70,303,749.51	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023		Completed
3201011100730000	236AD069 - Rehabilitation of Seawall Sitio Dumog, Barangay Tambak, New Washington, Alcan	Construction Section	No	Competitive Bidding	06-Feb-2023	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023	17-Mar-2023	22-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			49,000,000.00			47,529,897.38	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	09-Mar-2023	09-Mar-2023		Completed
3002261073080000	236AD070 - Construction of Multi-Purpose Building Barangay Tagas, Tanglean, Alcan	Construction Section	No	Competitive Bidding	N/A	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023	17-Mar-2023	22-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,936,990.39	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023		Completed
3002261073170000	236AD071 - Construction of Multi-Purpose Building Barangay Manoc-manoc, Malay, Alcan	Construction Section	No	Competitive Bidding	N/A	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	16-Mar-2023	17-Mar-2023	24-Mar-2023	27-Mar-2023	30-Mar-2023	03-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,939,830.58	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	16-Mar-2023	17-Mar-2023		Completed
3201011091500000	236AD072 - Rehabilitation of Seawall Sitio Baybay, Barangay Poto, New Washington, Alcan	Construction Section	No	Competitive Bidding	06-Feb-2023	10-Feb-2023	17-Feb-2023	02-Mar-2023	02-Mar-2023	08-Mar-2023	09-Mar-2023	24-Mar-2023	28-Mar-2023	11-Apr-2023	13-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,303,757.00		70,303,757.00	COA,NACAP,NGO	17-Feb-2023	03-Mar-2023	02-Mar-2023	09-Mar-2023	09-Mar-2023		Completed
3002261073240000	236AD047 - Construction of Multi-Purpose Facility (Nabas Public Market) Barangay Pobacion, Nabas, Alcan	Construction Section	No	Competitive Bidding	09-Feb-2023	15-Feb-2023	22-Feb-2023	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	24-Mar-2023	28-Mar-2023	14-Apr-2023	18-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			19,800,000.00			19,802,980.45	COA,NACAP,NGO	22-Feb-2023	07-Mar-2023	07-Mar-2023	16-Jun-2023	17-Mar-2023		Completed
3002261073470000	236AD059 - Const./Improvement of MPB Malay, Alcan	Construction Section	No	Competitive Bidding	09-Feb-2023	15-Feb-2023	22-Feb-2023	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	24-Mar-2023	28-Mar-2023	14-Apr-2023	18-Apr-2023	N/A	N/A	Government of the Philippines (current year's budget)			19,800,000.00			19,831,869.87	COA,NACAP,NGO	22-Feb-2023	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023		Completed
3201021088480000	236AD003 - Construction of Flood Control/Revetment Wall Along Alcan River Brgy. Patale, Benga, Alcan	Construction Section	No	Competitive Bidding	03-Mar-2023	07-Mar-2023	14-Mar-2023	28-Mar-2023	28-Mar-2023	12-Apr-2023	13-Apr-2023	18-Apr-2023	24-Apr-2023	02-May-2023	04-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			29,400,000.00			29,098,897.62	COA,NACAP,NGO	14-Mar-2023	28-Mar-2023	28-Mar-2023	12-Apr-2023	13-Apr-2023		Completed
3002261073290000	236AD026 - Construction (Completion) of MPB Brgy. Dala Sur, Benga, Alcan	Construction Section	No	Competitive Bidding	N/A	07-Mar-2023	14-Mar-2023	28-Mar-2023	28-Mar-2023	11-Apr-2023	12-Apr-2023	17-Apr-																				

Procurement Monitoring Report as of June/30/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300226107294000	23GA0119 - Construction of MPB Brgy. Poblaoran, Laro, Aklan	Construction Section	No	Competitive Bidding	09-Mar-2023	15-Mar-2023	22-Mar-2023	04-Apr-2023	04-Apr-2023	23-May-2023	24-May-2023	29-May-2023	30-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			9,800,000.00			9,802,438.11	COA,NACAP,NGO,PCI	23-Mar-2023	04-Apr-2023	04-Apr-2023	23-May-2023	24-May-2023		Completed
300226107296000	23GA0121 - Construction of MPB, Numancia, Aklan	Construction Section	No	Competitive Bidding	09-Mar-2023	15-Mar-2023	22-Mar-2023	04-Apr-2023	04-Apr-2023	11-Apr-2023	12-Apr-2023	18-Apr-2023	24-Apr-2023	02-May-2023	04-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			9,800,000.00			9,884,884.85	COA,NACAP,NGO,PCI	22-Mar-2023	04-Apr-2023	04-Apr-2023	11-Apr-2023	12-Apr-2023		Completed
300226107345000	23GA0158 - Construction of Multi-Purpose Facility (Numancia Public Market), Numancia, Aklan	Construction Section	No	Competitive Bidding	09-Mar-2023	15-Mar-2023	22-Mar-2023	04-Apr-2023	04-Apr-2023	12-Apr-2023	13-Apr-2023	18-Apr-2023	24-Apr-2023	03-May-2023	04-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,898,852.42	COA,NACAP,NGO,PCI	22-Mar-2023	04-Apr-2023	04-Apr-2023	13-Apr-2023	13-Apr-2023		Completed
300226107323000	23GA0174 - Const./Improvement of MPB (balay, Aklan	Construction Section	No	Competitive Bidding	09-Mar-2023	15-Mar-2023	22-Mar-2023	04-Apr-2023	04-Apr-2023	14-Apr-2023	17-Apr-2023	24-Apr-2023	26-Apr-2023	02-May-2023	04-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,938,998.10	COA,NACAP,NGO,PCI	22-Mar-2023	04-Apr-2023	04-Apr-2023	14-Apr-2023	17-Apr-2023		Completed
300116201297000	23GA0178 - Concreting of Brgy. Guinhuanan to Sili Daga, Brgy. Tigbawan FMR Brgy. Guinhuanan and Brgy. Tigbawan, Madalag, Aklan	Construction Section	No	Competitive Bidding	09-Mar-2023	15-Mar-2023	22-Mar-2023	04-Apr-2023	04-Apr-2023	17-Apr-2023	18-Apr-2023	26-Apr-2023	28-Apr-2023	18-May-2023	22-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			11,940,000.00			11,934,637.23	COA,NACAP,NGO,PCI	22-Mar-2023	04-Apr-2023	04-Apr-2023	17-Apr-2023	18-Apr-2023		Completed
320102105847000	23GA0102 - Construction of Flood Control/Revetment Wall along Aklan River Brgy. Sigay, Benga, Aklan	Construction Section	No	Competitive Bidding	10-Mar-2023	16-Mar-2023	23-Mar-2023	11-Apr-2023	11-Apr-2023	14-Apr-2023	17-Apr-2023	24-Apr-2023	26-Apr-2023	02-May-2023	04-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			48,000,000.00			48,509,775.75	COA,NACAP,NGO,PCI	23-Mar-2023	11-Apr-2023	11-Apr-2023	14-Apr-2023	17-Apr-2023		Completed
300226107328000	23GA0125 - Construction (Completion) of MPB Brgy. Ogip, Ubacon, Aklan	Construction Section	No	Competitive Bidding	10-Mar-2023	16-Mar-2023	23-Mar-2023	11-Apr-2023	11-Apr-2023	17-Apr-2023	18-Apr-2023	02-May-2023	04-May-2023	12-May-2023	15-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			1,980,000.00			1,969,662.30	COA,NACAP,NGO,PCI	23-Mar-2023	11-Apr-2023	11-Apr-2023	17-Apr-2023	18-Apr-2023		Completed
300226107334000	23GA0153 - Construction of MPB Municipality of Laro, Aklan	Construction Section	No	Competitive Bidding	10-Mar-2023	16-Mar-2023	23-Mar-2023	11-Apr-2023	11-Apr-2023	18-Apr-2023	19-Apr-2023	02-May-2023	04-May-2023	10-May-2023	11-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			5,197,500.00			5,182,423.30	COA,NACAP,NGO,PCI	23-Mar-2023	11-Apr-2023	11-Apr-2023	18-Apr-2023	18-Apr-2023		Completed
300116201297000	23GA0184 - Concreting of Brgy. Bulabud FMR Brgy. Bulabud, Malinao, Aklan	Construction Section	No	Competitive Bidding	10-Mar-2023	16-Mar-2023	23-Mar-2023	11-Apr-2023	11-Apr-2023	19-Apr-2023	20-Apr-2023	26-Apr-2023	28-Apr-2023	18-May-2023	22-May-2023	N/A	N/A	Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,819,030.77		11,819,030.77	COA,NACAP,NGO,PCI	23-Mar-2023	11-Apr-2023	11-Apr-2023	19-Apr-2023	20-Apr-2023		Completed
300226107398000	23GA0131 - Construction of Multi-Purpose Building Municipality of New Washington, Aklan	Construction Section	No	Competitive Bidding	16-Mar-2023	23-Mar-2023	30-Mar-2023	12-Apr-2023	12-Apr-2023	19-Apr-2023	20-Apr-2023	03-May-2023	05-May-2023	10-May-2023	11-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			5,197,500.00			5,186,603.30	COA,NACAP,NGO,PCI	30-Mar-2023	12-Apr-2023	12-Apr-2023	19-Apr-2023	20-Apr-2023		Completed
300226107344000	23GA0134 - Construction of Multi-Purpose Building Municipality of Betan, Aklan	Construction Section	No	Competitive Bidding	16-Mar-2023	23-Mar-2023	30-Mar-2023	12-Apr-2023	12-Apr-2023	19-Apr-2023	20-Apr-2023	02-May-2023	04-May-2023	10-May-2023	11-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			5,197,500.00			5,187,148.95	COA,NACAP,NGO,PCI	30-Mar-2023	12-Apr-2023	12-Apr-2023	19-Apr-2023	20-Apr-2023		Completed
300226107346000	23GA0135 - Construction of Multi-Purpose Building Brgy. Poblaoran, Kalibo, Aklan	Construction Section	No	Competitive Bidding	N/A	23-Mar-2023	30-Mar-2023	12-Apr-2023	12-Apr-2023	18-Apr-2023	19-Apr-2023	03-May-2023	05-May-2023	09-May-2023	11-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,930,028.11	COA,NACAP,NGO,PCI	30-Mar-2023	12-Apr-2023	12-Apr-2023	18-Apr-2023	18-Apr-2023		Completed
300227100094000	23GA0136 - Construction of Legislative Building, beside New Washington Town Hall, Poblaoran, Aklan	Construction Section	No	Competitive Bidding	16-Mar-2023	23-Mar-2023	30-Mar-2023	12-Apr-2023	12-Apr-2023	19-Apr-2023	20-Apr-2023	03-May-2023	05-May-2023	10-May-2023	11-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			6,930,000.00			6,919,691.36	COA,NACAP,NGO,PCI	30-Mar-2023	12-Apr-2023	12-Apr-2023	19-Apr-2023	20-Apr-2023		Completed
300225101315000	23GA0142 - Construction of Revetment Wall along Navitas Estuary Brgy. Navitas, Numancia, Aklan	Construction Section	No	Competitive Bidding	16-Mar-2023	23-Mar-2023	30-Mar-2023	12-Apr-2023	12-Apr-2023	26-Apr-2023	27-Apr-2023	03-May-2023	05-May-2023	10-May-2023	11-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			9,900,000.00			9,891,866.74	COA,NACAP,NGO,PCI	30-Mar-2023	12-Apr-2023	12-Apr-2023	26-Apr-2023	27-Apr-2023		Completed
300116201297000	23GA0181 - Concreting of Brgy. Vivo to Brgy. Tamulok FMR Brgy. Vivo and Brgy. Tamulok, Tangalan, Aklan	Construction Section	No	Competitive Bidding	16-Mar-2023	23-Mar-2023	30-Mar-2023	12-Apr-2023	12-Apr-2023	26-Apr-2023	27-Apr-2023	09-May-2023	11-May-2023	18-May-2023	22-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			11,840,000.00			11,818,138.51	COA,NACAP,NGO,PCI	30-Mar-2023	12-Apr-2023	12-Apr-2023	26-Apr-2023	27-Apr-2023		Completed
300116201297000	23GA0182 - Concreting of Brgy. Rosario FMR Brgy. Rosario, Malinao, Aklan	Construction Section	No	Competitive Bidding	16-Mar-2023	23-Mar-2023	30-Mar-2023	12-Apr-2023	12-Apr-2023	19-Apr-2023	20-Apr-2023	26-Apr-2023	28-Apr-2023	18-May-2023	22-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			11,840,000.00			11,937,396.68	COA,NACAP,NGO,PCI	30-Mar-2023	12-Apr-2023	12-Apr-2023	19-Apr-2023	20-Apr-2023		Completed
300116201297000	23GA0180 - Concreting of Brgy. Tayhawan FMR Brgy. Tayhawan, Laro, Aklan	Construction Section	No	Competitive Bidding	28-Mar-2023	04-Apr-2023	11-Apr-2023	24-Apr-2023	24-Apr-2023	04-May-2023	05-May-2023	09-May-2023	18-May-2023	18-May-2023	22-May-2023	N/A	N/A	Government of the Philippines (current year's budget)			11,840,000.00			11,924,420.48	COA,NACAP,NGO,PCI	11-Apr-2023	24-Apr-2023	24-Apr-2023	04-May-2023	05-May-2023		Completed
300116201297000	23GA0185 - Concreting of Brgy. Buenafortuna to Brgy. Nagastan FMR Brgy. Buenafortuna and Brgy. Nagastan, Nabas, Aklan	Construction Section	No	Competitive Bidding																												


Procurement Monitoring Report as of June/30/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
300205100839000	236A0162 – Construction of Solar Level II Water System Municipality of Numancia, Aklan	Construction Section	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	04-May-2023	04-May-2023	22-May-2023	23-May-2023	25-May-2023	29-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			9,800,000.00			9,794,675.47	COA,NACAP,NSO,PCCI	29-Mar-2023	04-May-2023	04-May-2023	22-May-2023	23-May-2023		Completed
300205100840000	236A0163 – Construction of Solar Level II Water System Municipality of Baley, Aklan	Construction Section	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	04-May-2023	04-May-2023	23-May-2023	24-May-2023	29-May-2023	30-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			9,800,000.00			9,794,962.63	COA,NACAP,NSO,PCCI	29-Mar-2023	04-May-2023	04-May-2023	23-May-2023	24-May-2023		Completed
300205100841000	236A0164 – Construction of Solar Level II Water System Municipality of Nabas, Aklan	Construction Section	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	04-May-2023	04-May-2023	22-May-2023	23-May-2023	25-May-2023	29-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			9,800,000.00			9,794,675.47	COA,NACAP,NSO,PCCI	29-Mar-2023	04-May-2023	04-May-2023	22-May-2023	23-May-2023		Completed
300226107295000	236A0120 – Construction of MPB Brgy. Tagbaya, Baley, Aklan	Construction Section	No	Competitive Bidding	N/A	19-Apr-2023	26-Apr-2023	09-May-2023	09-May-2023	23-May-2023	24-May-2023	29-May-2023	30-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,950,000.00			4,198,728.55	COA,NACAP,NSO,PCCI	29-Apr-2023	09-May-2023	09-May-2023	23-May-2023	24-May-2023		Completed
300226107336000	236A0129 – Const. of MPB Municipality of Medaling, Aklan	Construction Section	No	Competitive Bidding	14-Apr-2023	19-Apr-2023	26-Apr-2023	09-May-2023	09-May-2023	22-May-2023	23-May-2023	25-May-2023	29-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			5,197,500.00			5,177,500.00	COA,NACAP,NSO,PCCI	29-Apr-2023	09-May-2023	09-May-2023	23-May-2023	23-May-2023		Completed
300226107343000	236A0133 – Construction of MPB Municipality of Kalibo, Aklan	Construction Section	No	Competitive Bidding	14-Apr-2023	19-Apr-2023	26-Apr-2023	09-May-2023	09-May-2023	23-May-2023	24-May-2023	29-May-2023	30-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			5,197,500.00			5,187,232.09	COA,NACAP,NSO,PCCI	29-Apr-2023	09-May-2023	09-May-2023	23-May-2023	24-May-2023		Completed
300241003530000	236A0148 – Installation of Solar Streetlights in Laro, Aklan	Construction Section	No	Competitive Bidding	N/A	19-Apr-2023	26-Apr-2023	09-May-2023	09-May-2023	31-May-2023	01-Jun-2023	09-Jun-2023	09-Jun-2023	13-Jun-2023	15-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			4,900,000.00			4,897,580.46	COA,NACAP,NSO,PCCI	29-Apr-2023	09-May-2023	09-May-2023	31-May-2023	01-Jun-2023		Completed
300226107339000	236A0152 – Construction of MPB Municipality of Baley, Aklan	Construction Section	No	Competitive Bidding	14-Apr-2023	19-Apr-2023	26-Apr-2023	09-May-2023	09-May-2023	23-May-2023	24-May-2023	29-May-2023	30-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			5,197,500.00			5,041,702.98	COA,NACAP,NSO,PCCI	29-Apr-2023	09-May-2023	09-May-2023	23-May-2023	24-May-2023		Completed
300226107335000	236A0154 – Construction of MPB Municipality of Tangalan, Aklan	Construction Section	No	Competitive Bidding	14-Apr-2023	19-Apr-2023	26-Apr-2023	09-May-2023	09-May-2023	23-May-2023	24-May-2023	29-May-2023	30-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			5,197,500.00			5,144,621.31	COA,NACAP,NSO,PCCI	29-Apr-2023	09-May-2023	09-May-2023	23-May-2023	24-May-2023		Completed
300226107337000	236A0155 – Const. of MPB Municipality of Nabas, Aklan	Construction Section	No	Competitive Bidding	14-Apr-2023	19-Apr-2023	26-Apr-2023	09-May-2023	09-May-2023	22-May-2023	23-May-2023	25-May-2023	29-May-2023	08-Jun-2023	13-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			5,197,500.00			5,184,321.07	COA,NACAP,NSO,PCCI	29-Apr-2023	09-May-2023	09-May-2023	23-May-2023	23-May-2023		Completed
200000100019000	236A0190 - Repair/Maintenance of DPWH Building Aklan District Engineering Office Maintenance Section Building Toting Reyes St., Kalibo, Aklan	Maintenance Section	No	Competitive Bidding	N/A	09-May-2023	16-May-2023	29-May-2023	29-May-2023	14-Jun-2023	15-Jun-2023	19-Jun-2023	22-Jun-2023	29-Jun-2023	30-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)	1,300,000.00	1,300,000.00		1,486,995.54	1,486,995.54	COA,NACAP,NSO,PCCI	16-May-2023	28-May-2023	29-May-2023	14-Jun-2023	15-Jun-2023		Completed	
200000100019000	236A0191 - Repair/Maintenance of DOJ Building Land Registration Authority – Registry of Deeds Building - for Province of Aklan Provincial Capitol Compound, Kalibo, Aklan	Maintenance Section	No	Competitive Bidding	N/A	09-May-2023	16-May-2023	29-May-2023	29-May-2023	20-Jun-2023	21-Jun-2023	23-Jun-2023	26-Jun-2023	29-Jun-2023	30-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)	1,079,969.00			1,076,480.88		COA,NACAP,NSO,PCCI	16-May-2023	28-May-2023	29-May-2023	20-Jun-2023	21-Jun-2023		Completed	
300226107331000	236A0193 – Construction of Multi-Purpose Building Barangay Binalag, Malay, Aklan	Construction Section	No	Competitive Bidding	05-May-2023	12-May-2023	19-May-2023	01-Jun-2023	01-Jun-2023	20-Jun-2023	21-Jun-2023	23-Jun-2023	26-Jun-2023	27-Jun-2023	30-Jun-2023	N/A	N/A	Government of the Philippines (current year's budget)			29,700,000.00			29,695,147.06	COA,NACAP,NSO,PCCI	19-May-2023	01-Jun-2023	01-Jun-2023	20-Jun-2023	21-Jun-2023		Completed
300215100376000	236GAC1 - PURCHASE OF STAKE TRUCK, DPWH AKLAN DEO	Maintenance Section	No	Competitive Bidding	N/A	05-Jan-2023	12-Jan-2023	25-Jan-2023	25-Jan-2023	31-Jan-2023	31-Jan-2023	03-Feb-2023	06-Feb-2023	01-Mar-2023	09-Mar-2023	N/A	N/A	Government of the Philippines (current year's budget)	8,000,000.00		8,000,000.00	2,115,000.00		2,115,000.00	COA,NACAP,NSO,PCCI	19-Jan-23	19-Jan-23	19-Jan-23	31-Jan-2023	31-Jan-2023		Completed
200000100017000	236GAC2 - PURCHASE OF THERMO POWDER FOR REPAIR/MAINTENANCE/REHABILITATION OF NATIONAL ROADS AND BRIDGES AKLAN WEST AND EAST ROAD	Maintenance Section	No	Competitive Bidding	N/A	14-Mar-2023	N/A	03-Apr-2023	03-Apr-2023	05-Apr-2023	05-Apr-2023	17-Apr-2023	24-Apr-2023	04-May-2023	08-May-2023	N/A	N/A	Government of the Philippines (current year's budget)	830,000.00	830,000.00		325,000.00	325,000.00	COA,NACAP,NSO,PCCI	N/A	08-Apr-23	09-Apr-23	09-Apr-2023	09-Apr-2023		Completed	
200000100017000	236GAC3 - PURCHASE OF REFLECTORIZED TRAFFIC PAINT FOR REPAIR/MAINTENANCE/REHABILITATION OF NATIONAL ROADS AND BRIDGES ALONG AKLAN WEST AND EAST ROAD	Maintenance Section	No	Competitive Bidding	N/A	14-Mar-2023	21-Mar-2023	03-Apr-2023	03-Apr-2023	05-Apr-2023	05-Apr-2023	17-Apr-2023	24-Apr-2023	04-May-2023	08-May-2023	N/A	N/A	Government of the Philippines (current year's budget)	2,080,000.00	1,040,000.00	1,040,000.00	2,096,300.00	1,018,100.00	1,018,100.00	COA,NACAP,NSO,PCCI	21-Mar-23	03-Apr-23	03-Apr-23	03-Apr-2023	03-Apr-2023		Completed
200000100017000	236GAC4 - PURCHASE OF THERMO POWDER AND CHEVRON (SIGN FACE) FOR REPAIR/MAINTENANCE/REHABILITATION OF NATIONAL ROADS AND BRIDGES AKLAN WEST AND EAST ROAD	Maintenance Section	No	Competitive Bidding	N/A	14-Mar-2023	21-Mar-2023	03-Apr-2023	03-Apr-2023	05-Apr-2023	05-Apr-2023	26-Apr-2023	28-Apr-2023	09-May-2023	11-May-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,650,894.00	2,325,347.00	2,325,347.00	2,145,186.76	2,145,186.76		COA,NACAP,NSO,PCCI	21-Mar-23	03-Apr-23	03-Apr-23	03-Apr-2023	03-Apr-2023		Completed
200000100017000	236GAC5 - PURCHASE OF ASPHALT AC 60-70, EMULSIFIED ASPHALT SS1 AND ASPHALT CEMENT PENETRATION GRADE 85-100 FOR REPAIR/MAINTENANCE/REHABILITATION OF NATIONAL ROADS AND BRIDGES	Maintenance Section	No	Competitive Bidding	N/A	14-Mar-2023	21-Mar-2023	03-Apr-2023	03-Apr-2023	05-Apr-2023	05-Apr-2023	17-Apr-2023	24-Apr-2023	10-May-2023	11-May-2023	N/A	N/A	Government of the Philippines (current year's budget)	2,073,965.20	2,073,965.20		2,071,000.00	2,071,000.00		COA,NACAP,NSO,PCCI	21-Mar-23	03-Apr-23	03-Apr-23	03-Apr-2023	03-Apr-2023		Completed
Total Allocated Budget of Procurement Activities																		355,419,689.20	8,349,733.20	4,710,633,492.68												
Total Contract Price of Procurement Activities Conducted																							548,738,499.35	8,150,680.33	4,235,609,444.67							
Total Savings (Total Allocated Budget - Total Contract Price)																		6,291,596.85														

Prepared by:
Chita C. Calina
CHITA C. CALINA
BAC Secretariat

LEVINA C. AMAR
BAC Chairperson 7/7/2023

APPROVED: For and in the absence of the District Engineer
Y. J. Abergas 7/7/13
GENER J. ABERGAS
 Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AKLAN DISTRICT ENGINEERING OFFICE
Region VI
Toting Reyes St., Kalibo, Aklan

July 7, 2023

C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

This is to certify that the Department of Public Works and Highways, Aklan District Engineering Office have not conducted Procurement of Consultancy Services in the 1st Semester of FY 2023.

This certification is being issued for whatever purpose it may serve.

For and in the absence of the District Engineer

VIVIAN B. DALIDA
Engineer III
Chief, Construction Section