

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
320101108457000	22IL0029 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF CATUBLIAN FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 18, 2021	Oct. 21, 2021	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	November 29, 2022	GoP	49000000		49,000,000.00	48402200		48,402,200.00	PICE, COA, BANTAY LANSANGAN	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021		
320101107942000	22IL0030 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF PATONG FLOOD FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 18, 2021	Oct. 21, 2021	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 13, 2022	GoP	49000000		49,000,000.00	48622792.6		48,622,792.57	PICE, COA, BANTAY LANSANGAN	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021		
310305101689000	22IL0034 BRIDGE WIDENING OF PERMANENT BRIDGES TIGBAO BR. 1 (B00651LT) ALONG DAANG MAHARLIKA (LT)	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022	GoP	98000000		9,800,000.00	9056920.95		9,856,920.95	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
320101107937000	22IL0037 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF BOGO FLOOD CONTROL, SITIO GUTOSAN, MAASIN CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	December 06, 2022	GoP	49000000		49,000,000.00	48700120		48,700,120.00	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
300228100188000	22IL0039 CONVERGENCE AND SPECIAL SUPPORT PROGRAM,BASIC INFRASTRUCTURE PROGRAM EVACUATION CENTER/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF EVACUATION CENTER, BARANGAY CABUL-ANDANAN, MALIBROG	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	August 15, 2022	GoP	59400000		5,940,000.00	5931244.75		5,931,244.75	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
300203101844000	22IL0043 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)- CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) CONSTRUCTION OF CONCRETE ROAD, ACCESS ROAD LEADING TO CRATER LAKE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	December 08, 2022	GoP	24500000		24,500,000.00	24218250		24,218,250.00	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021		
300105200814000	22IL0044 LOCAL PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - NATIONAL BUILDING PROGRAM, CONSTRUCTION (COMPLETION) OF DPWH SOUTHERN LEYTE DEO BUILDING, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022	GoP	79200000		7,920,000.00	7828520		7,828,520.00	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021		
310303101329000	22IL0053 BRIDGES - RETROFITTING/ STRENGTHENING OF PERMANENT WEAK BRIDGES NUEVA ESTRELLA BRIDGE (B00359LT) ALONG LILUAN-S RICARDO RD PINTUYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022	GoP	15680000		15,680,000.00	15583411.2		15,583,411.20	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
300105200819000	22IL0054 LOCAL PROGRAM - BUILDING AND OTHER STRUCTURES MULTI-PURPOSE/ FACILITIES - NATIONAL PROGRAM CONSTRUCTION OF BUSINESS INCUBATION BUILDING - SOUTHERN LEYTE STATE UNIVERSITY TOMAS OPPUS CAMPUS, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	November 16, 2022	GoP	94000000		9,400,000.00	9700940		9,700,940.00	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
300228100167000	22IL0056 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM EVACUATION CENTER/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES, CONSTRUCTION OF EVACUATION CENTER, BARANGAY COMBADO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 5, 2021	Nov 9, 2021	Nov 16, 2021	Nov 29, 2021	Nov 29, 2021	Dec 1, 2021	Dec 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	November 06, 2022	GoP	4950000		4,950,000.00	4844590.5		4,944,866.50	PICE, COA, BANTAY LANSANGAN	Nov 16, 2021	Nov 26, 2021	Nov 29, 2021	Dec 1, 2021	Dec 2-3, 2021	
300294101039000	22IL0057 CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) ROAD FROM PATONG-TUBURAN-ILAYA-NAVA-SAN JUAN ROAD CONNECTING TO SC GLOBAL MANUFACTURE R, SOGOD BAY COCO ACTIVE CARBON, KENNEMER FOODS INTERNATIONAL, MACROHON-MAASIN-BAYBAY HIGHWAY AND MALITBOG-SOGOD HIGHWAY, HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 11, 2021	Nov 15, 2021	Nov 22, 2021	Dec 7, 2021	Dec 7, 2021	Dec 8, 2021	Dec 9-10, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022	November 18, 2022	GoP	52523985		52,523,865.00	52315090.7		52,315,966.67	PICE, COA, BANTAY LANSANGAN	Nov 22, 2021	Dec 7, 2021	Dec 7, 2021	Dec 8, 2021	Dec 9-10, 2021	
310102101048000	22IL0058 ASSET PRESERVATION PREVENTIVE MAINTENANCE - SECONDARY ROADS BDRY SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1138 + 617 - K1139 + 506, K1139 + 1057 - K1140 + 000, K1139 + 506 - K1139 + 1057, K1140 + 000 - K1141 + 285 MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 11, 2021	Nov 15, 2021	Nov 22, 2021	Dec 7, 2021	Dec 7, 2021	Dec 8, 2021	Dec 9-10, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	July 31, 2022	GoP	30206660		30,205,660.00	30121178.6		30,121,178.63	PICE, COA, BANTAY LANSANGAN	Nov 22, 2021	Dec 7, 2021	Dec 7, 2021	Dec 8, 2021	Dec 9-10, 2021	
310105100771000	22IL0059 ASSET PRESERVATION- REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS ABUYOG- SILAGO RD - K1003 + 000 - K1004 + 091, SILAGO, SOUTHERN LEYTE	CONSTRUCTION SECTION			Nov 11, 2021	Nov 15, 2021	Nov 22, 2021	Dec 7, 2021	Dec 7, 2021	Dec 8, 2021	Dec 9-10, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	November 06, 2022	GoP	24500000		24,500,000.00	24336258.5		24,336,259.46	PICE, COA, BANTAY LANSANGAN	Nov 22, 2021	Dec 7, 2021	Dec 7, 2021	Dec 8, 2021	Dec 9-10, 2021	
300221101753000	22IL0061 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/FACILITIES CONCRETING OF BRGY BATO 1 - BRGY. BATO 2- BRGY NATI ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 19, 2021	Nov 24, 2021	Dec 1, 2021	Dec 14, 2021	Dec 14, 2021	Dec 15, 2021	Dec 16-17, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 01, 2022	GoP	16830000		16,830,000.00	16717985.2		16,717,985.15	PICE, COA, BANTAY LANSANGAN	Dec 1, 2021	Dec 14, 2021	Dec 14, 2021	Dec 15, 2021	Dec 16-17, 2021	
300221101750000	22IL0067 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BRGY. HINAPO-BRGY. SAN AGUSTIN ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 19, 2021	Nov 24, 2021	Dec 1, 2021	Dec 14, 2021	Dec 14, 2021	Dec 15, 2021	Dec 16-17, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 20, 2022	GoP	99000000		9,900,000.00	9855542.3		9,855,542.30	PICE, COA, BANTAY LANSANGAN	Dec 1, 2021	Dec 14, 2021	Dec 14, 2021	Dec 15, 2021	Dec 16-17, 2021	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
30022110175000	22IL0068 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADINF TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BRGY. LIBERTAD- BRGY. HINAPU ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	September 17, 2022		GoP	4950000		4,950,000.00	4927341.97		4,927,341.97	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
30022110175000	22IL0069 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADINF TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONSTRUCTION OF GAKAT-MAKABAAN ROAD, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	4950000		4,950,000.00	4926213.32		4,926,213.32	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
300221101754000	22IL0070 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADINF TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BOGO- BRGY. NASAUG ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 02, 2022		GoP	9900000		9,900,000.00	9871790.36		9,871,790.36	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		
300228103012000	22IL0072 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM- EVACUATION CENTER/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. GUADALUPE EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 25, 2022		GoP	4950000		4,950,000.00	4943688.5		4,943,688.50	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		
300228103304000	22IL0073 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF BRGY. CANTURING MULTI-PURPOSE (PA) BUILDING, BRGY. CANTURING, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	December 11, 2022		GoP	10890000		10,890,000.00	10878268.5		10,878,268.50	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		
300228100621000	22IL0077 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL /S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF BASAK - TUBURAN RIVER CONTROL, MAASIN CITY,	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	September 04, 2022		GoP	4950000		4,950,000.00	4924360.55		4,924,360.55	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation
300221101748000	22IL0078 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONCRETING OF BRGY. DISTRICT 1 - BRGY. PUNTANA ROAD, SILAGO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022	GoP	9600000		9,900,000.00	6881333.48		9,881,333.48	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	
320191107039000	22IL0081 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF JUBAS FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	July 22, 2022	GoP	19600000		19,600,000.00	19568359.5		19,568,359.50	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	
300221101749000	22IL0083 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. CATMON TO BRGY. STA. CRUZ ROAD, SAINT BERNARD SQ. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022	GoP	4950000		4,950,000.00	4938324.75		4,938,324.75	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	
300221101751000	22IL0085 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. LIBHU - DUMP-SITE ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 02, 2022	GoP	9600000		9,900,000.00	6871544.45		9,871,544.45	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	
300229100625000	22IL0086 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONSTRUCTION OF REINFORCED CONCRETE CULVERT (RCBC) BRGY. STO. NINO MACROHON	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 28, 2022	GoP	4950000		4,950,000.00	4936756.85		4,936,756.85	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	
300229100171000	22IL0089 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTER / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. BILIBOL EVACUATION CENTER	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	December 16, 2022	GoP	4950000		4,950,000.00	4930469.45		4,930,469.45	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	
300221101749000	22IL0092 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. MATIN-AO TO BRGY. CANSIRONG ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 02, 2022	GoP	9600000		9,900,000.00	6894701.55		9,864,701.55	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
310107100330000	22L0094 ASSET PRESERVATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1006+1051, SOGOD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	November 16, 2022	GoP	96500000		96,500,000.00	96,409,370.6		96,409,370.62	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
310107100400000	22L0096 PRESERVATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1010+120 - K1010+380, SOGOD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	December 11, 2022	GoP	49000000		49,000,000.00	48,945,986.6		48,946,089.60	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
330221101747000	22L0097 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD IS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. CATMON TO BRGY. KALINAG - BRGY. STO NINO ROAD, ST. BERNARD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022	GoP	49500000		4,950,000.00	49,386,509.9		4,938,650.90	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	
320101107041000	22L0100 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF MAAG FLOOD CONTROL, SILAGO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 13, 2022	GoP	49000000		49,000,000.00	48,967,123.8		48,967,123.75	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
300105200818000	22L0101 LOCAL PROGRAM - BUILDING AND OTHER STRUCTURES MULTIPURPOSE / FACILITIES - NATIONAL BUILDING PROGRAM, CONSTRUCTION OF OPD BUILDING AND WATER BACTERIOLOGY BUILDING, YRIQUEZ MEMORIAL PROVINCIAL HOSPITAL, BARANGAY DONGON, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	November 26, 2022	GoP	98000000		9,800,000.00	9,771,420.35		9,771,420.35	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
300221101730000	22L0105 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND /OR BRIDGES FROM THE NATIONAL ROADS IS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONSTRUCTION OF CAUSEWAY, BARANGAY TAGBAK - TABUGON, LILUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	February 15, 2022	February 15, 2022	February 19, 2022	February 21, 2022	July 21, 2022	GoP	50400000		5,040,000.00	5,027,167.39		5,027,167.39	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	
300226100173000	22L0108 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTER / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. LONOV EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 16, 2022	GoP	49500000		4,950,000.00	49,448,971.5		4,944,897.50	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
300228100174000	22IL0109 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTERS / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. TAGNIPA EVACUATION CENTER, MASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 6, 2021	Dec. 8, 2021	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 01, 2022		GoP	4950000		4,950,000.00	4924267.46		4,924,267.46	PICE, COA, BANTAY LANSANGAN	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021		
300215101998000	22IL0121 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF ROAD, BARANGAY SAN JOAQUIN – BARANGAY MOHON, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 31, 2022	Feb. 1, 2022	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	December 31, 2022		GoP	28400000		28,400,000.00	29388320.5		29,388,320.50	PICE, COA, BANTAY LANSANGAN	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022		
300221101759000	22IL0122 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES REHABILITATION OF ROAD, BRGY. CATMON TO BRGY. STA CRUZ ROAD, SAINT BERNARD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	1/31/2022	Feb. 24, 2022	Mar. 3, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	49500000		4,950,000.00	4941488.6		4,941,488.60	PICE, COA, BANTAY LANSANGAN	Mar. 3, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022		
300215101996000	22IL0123 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF LOWER VILLA JACINTA ROAD, BARANGAY LOWER VILLA JACINTA, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	September 02, 2022		GoP	49000000		4,900,000.00	4891598.6		4,891,598.50	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022		
300215101996000	22IL0124 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES IMPROVEMENT OF STA. SOFIA – TANGKAAN ROAD, PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 21, 2022		GoP	166000000		16,600,000.00	19567139.6		19,567,139.60	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300221101758000	22IL0125 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES IMPROVEMENT OF ROAD CONNECTING BARANGAY HABAY AND BARANGAY GABI IN SAN FRANCISCO, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022	GoP	4650000		4,850,000.00	4641091.48		4,841,091.48	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	
300215101967000	22IL0127 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF ROAD, BACTUL I, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	December 01, 2022	GoP	16000000		16,600,000.00	16569385.6		16,569,385.75	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	
300219101141000	22IL0128 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG – FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF TUBURAN FLOOD CONTROL STRUCTURE, TUNGA-TUNGA, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 15, 2022	Feb. 16, 2022	Feb. 23, 2022	Mar. 8, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 18, 2022	GoP	9600000		9,800,000.00	9787125		9,787,125.00	PICE, COA, BANTAY LANSANGAN	Feb. 23, 2022	Mar. 8, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022	
300215101965000	22IL0130 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF BARANGAY LIBHU – DUMPSITE ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 15, 2022	Feb. 16, 2022	Feb. 23, 2022	Mar. 8, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 01, 2022	GoP	14700000		14,700,000.00	14682560.3		14,682,560.29	PICE, COA, BANTAY LANSANGAN	Feb. 23, 2022	Mar. 8, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022	
300226103303000	22IL0132 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – REHABILITATION OF MULTIPURPOSE BUILDING (MUNICIPAL GYMNASIUM) AT BARANGAY POBLACION, ANAHAWAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	December 31, 2022	GoP	9800000		9,900,000.00	9886834.1		9,886,834.10	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	
300226103302000	22IL0133 BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN TUNGA-TUNGA, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	September 08, 2022	GoP	2970000		2,970,000.00	2968712.85		2,966,712.85	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
	22IL0134 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING IN LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													</

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)		
					Pre-Proc Conference	Adm/Post of IR	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
31010510073090	22-GIL-0053 Purchase of Desk, 700x12x750H, 1 inch thick top in high moisture board w/ 18mm vertical support high moisture resistant board in gray color, etc., DPWH-SLDEO, Ibarra, Maasin City	ADMIN SECTION		NP-53.9 - Small Value Procurement	n/a	Jul 12, 2022	n/a	Jul 15, 2022	Jul 15, 2022	Jul 15, 2022	Jul 18, 2022	July 21, 2022	July 21, 2022	July 26, 2022	July 27, 2022	July 29-August 5, 2022	GoP	228900		229,600.00	228900		228,900.00	PICE, COA, BANTAY LANSANGAN	n/a	Jul 15, 2022	Jul 15, 2022	Jul 15, 2022	Jul 18, 2022		
300112200191000	22-GIL-0054 Purchase of 1 pc USB Communication Cable (1.8 m), For use in traffic Count Machine	PLANNING AND DESIGN SECTION	NO	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	August 01, 2022	August 01, 2022	August 10, 2022	August 15, 2022	August 19-20, 2022	GoP	68804		68,904.00	57420		57,420.00	PICE, COA, BANTAY LANSANGAN	n/a	n/a	n/a	n/a	n/a		
300221101757000	22-GIL-0056 Purchase of Spare Parts (2 pcs Suspension assy upper left & right, etc.) for repair of service vehicles, DPWH-SLDEO, Ibarra, Maasin City	MAINTENANCE SECTION	NO	NP-53.9 - Small Value Procurement	n/a	Aug 12, 2022	n/a	Aug 15, 2022	Aug 15, 2022	Aug 15, 2022	Aug 17, 2022	August 25, 2022	August 25, 2022	September 01, 2022	September 08, 2022	Sept 15-26, 2022	GoP	151678		151,078.00	150582		150,582.00	PICE, COA, BANTAY LANSANGAN	n/a	Aug 15, 2022	Aug 15, 2022	Aug 15, 2022	Aug 17, 2022		
300221101757000	22-GIL-0057 Supply/Delivery and labor of two (2) pcs Air Filter, etc. For periodic maintenance of one (4)	MAINTENANCE SECTION	NO	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	October 05, 2022	October 05, 2022	October 12, 2022	October 14, 2022		GoP	320938		320,938.00	319450		319,450.00	PICE, COA, BANTAY LANSANGAN	n/a	n/a	n/a	n/a	n/a		
310108100601000	22-GIL-0058 Supply/Delivery of Diesel Fuel and Lubricants, DPWH-SLDEO, Ibarra, Maasin City, So. Leyte	MAINTENANCE SECTION	NO	Competitive Bidding	Aug 1, 2022	Aug 4, 2022	Aug 12, 2022	Aug 24, 2022	Aug 24, 2022	Aug 25, 2022	Aug 26-27, 2022	August 31, 2022	August 31, 2022	September 07, 2022	September 21, 2022	Sept 21-Jan 18, 2022	GoP	16882130		16,862,130.00	16522240		16,522,240.00	PICE, COA, BANTAY LANSANGAN	Aug 12, 2022	Aug 24, 2022	Aug 24, 2022	Aug 25, 2022	Aug 26-27, 2022		
300112200192000	22-GIL-0059 Supply/Delivery of Common Use Supplies	ADMIN SECTION	NO	NP-53.9 - Small Value Procurement	n/a	Aug 12, 2022	n/a	Aug 15, 2022	Aug 15, 2022	Aug 15, 2022	Aug 17, 2022	August 25, 2022	August 25, 2022	September 01, 2022	September 08, 2022	Sept 15-28, 2022	GoP	110513.5		110,513.50	102083		102,083.00	PICE, COA, BANTAY LANSANGAN	n/a	Aug 15, 2022	Aug 15, 2022	Aug 15, 2022	Aug 17, 2022		
32010110704000	22-GIL-0060 Supply/Delivery of 300 roll Mylar Film Quick Dry Double Matte A2 Size 420m x 20m 75 microns, DPWH-SLDEO, Ibarra, Maasin City	PLANNING AND DESIGN SECTION	NO	Competitive Bidding	Aug 1, 2022	Aug 4, 2022	Aug 12, 2022	Aug 24, 2022	Aug 24, 2022	Aug 25, 2022	Aug 26-27, 2022	August 31, 2022	August 31, 2022	September 07, 2022	September 14, 2022	Sept 21-October 21, 2022	GoP	1800000		1,800,000.00	1530000		1,530,000.00	PICE, COA, BANTAY LANSANGAN	Aug 12, 2022	Aug 24, 2022	Aug 24, 2022	Aug 25, 2022	Aug 26-27, 2022		
300221101757000	22-GIL-0064 Purchase of Spare Parts (2 pcs tie Rod end left & right, etc., For use on Toyota Hi-Ace Van SGN-108H17789, DPWH-SLDEO, Ibarra, Maasin City	MAINTENANCE SECTION	NO	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	November 02, 2022	November 02, 2022	November 09, 2022	November 16, 2022	Nov 23-Dec 1, 2022	GoP	25370		25,370.00	25190		25,190.00	PICE, COA, BANTAY LANSANGAN	n/a	n/a	n/a	n/a	n/a		
310109100605000	22-GIL-0065 Purchase of 1 unit Copier/Printer/Scanner, for use in documents printing, copying & scanning assign in Cash Unit, records Unit & Finance Section, DPWH-SLDEO, Maasin city	FINANCE SECTION	NO	NP-53.9 - Small Value Procurement	n/a	Aug 27, 2022	n/a	Aug 30, 2022	Aug 30, 2022	Aug 30, 2022	Sept 4-5, 2022	September 06, 2022	September 06, 2022	September 16, 2022	September 23, 2022	Sept 30-Oct 8, 2022	GoP	900000		900,000.00	894000		894,000.00	PICE, COA, BANTAY LANSANGAN	n/a	Aug 30, 2022	Aug 30, 2022	Aug 30, 2022	Sept 4-5, 2022		
300111200345000	22-GIL-0070 Supply/Delivery of Five (5) unit Water Dispenser with Hot and Cold, DPWH-SLDEO, Ibarra, Maasin City	ADMIN SECTION	NO	NP-53.9 - Small Value Procurement	n/a	Sept 13, 2022	n/a	Sept 16, 2022	Sept 16, 2022	Sept 16, 2022	Sept 19, 2022	September 21, 2022	September 21, 2022	September 22, 2022	September 26, 2022	September 28, 2022	GoP	72600		72,600.00	70000		70,000.00	PICE, COA, BANTAY LANSANGAN	n/a	Sept 16, 2022	Sept 16, 2022	Sept 16, 2022	Sept 19, 2022		
310109100604000	22-GIL-0071 Purchase of 50 pack Battery AA, etc.	MAINTENANCE SECTION	NO	NP-53.9 - Small Value Procurement	n/a	Aug 27, 2022	n/a	Aug 30, 2022	Aug 30, 2022	Aug 30, 2022	Sept 4-5, 2022	September 06, 2022	September 06, 2022	September 16, 2022	September 23, 2022	September 30, 2022	GoP	773220		773,220.00	701390		701,390.00	PICE, COA, BANTAY LANSANGAN	n/a	Aug 30, 2022	Aug 30, 2022	Aug 30, 2022	Sept 4-5, 2022		
310109100604000	22-GIL-0072 Purchase of 15 Truck load Siphoning services	MAINTENANCE SECTION	NO	NP-53.9 - Small Value Procurement	n/a	Aug 27, 2022	n/a	Aug 30, 2022	Aug 30, 2022	Aug 30, 2022	Sept 4-5, 2022	September 06, 2022	September 06, 2022	September 16, 2022	September 23, 2022	September 30, 2022	GoP	840000		840,000.00	75000		75,000.00	PICE, COA, BANTAY LANSANGAN	n/a	Aug 30, 2022	Aug 30, 2022	Aug 30, 2022	Sept 4-5, 2022		
300221101757000	22-GIL-0073 Supply/Delivery of Constructions/Electrical Supplies, Tools and other PPE and supplies needed for Maintenance Activities (Elven (11) sheets of 1x1x10" S4S, etc.), DPWH-SLDEO, Ibarra, Maasin City	MAINTENANCE SECTION	NO	NP-53.9 - Small Value Procurement	n/a	Oct 1, 2022	n/a	Oct 4, 2022	Oct 4, 2022	Oct 4, 2022	Oct 4, 2022	October 05, 2022	October 05, 2022	October 12, 2022	October 14, 2022	October 18, 2022	GoP	278062		278,062.00	267527.5		267,527.50	PICE, COA, BANTAY LANSANGAN	n/a	Oct 4, 2022	Oct 4, 2022	Oct 4, 2022	Oct 4, 2022		
300108200300000	22-GIL-0074 Purchase of 1 pc Hose radiator 6 BG1-H3-6346, etc., for use on service vehicles & Heavy Equipment Assign in Maintenance Section, Planning & Design Section, Construction Section, Quality Assurance Section, DPWH-SLDEO, Ibarra, Maasin City	MAINTENANCE SECTION	NO	NP-53.9 - Small Value Procurement	n/a	Sept 13, 2022	n/a	Sept 16, 2022	Sept 16, 2022	Sept 16, 2022	Sept 19, 2022	September 21, 2022	September 21, 2022	September 22, 2022	September 26, 2022	September 28, 2022	GoP	133110		133,110.00	131290		131,290.00	PICE, COA, BANTAY LANSANGAN	n/a	Sept 16, 2022	Sept 16, 2022	Sept 16, 2022	Sept 19, 2022		
300215100402000	22-GIL-0077 Purchase of Three (3) bts Developer TN-144, etc. For use in the Office of the District Engineer, DPWH-SLDEO, Maasin City	OFFICE OF THE DISTRICT ENGINEER	NO	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	September 16, 2022	September 16, 2022	September 20, 2022	September 21, 2022	September 24, 2022	GoP	6869500		6,866,500.00	6661270		6,661,270.00	PICE, COA, BANTAY LANSANGAN	n/a	n/a	n/a	n/a	n/a		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
ON-GOING PROCUREMENT ACTIVITIES																														
310208100395000	221L0016 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM- EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES, CONSTRUCTION OF EVACUATION CENTER, BARANGAY NAPANTAO, SAN FRANCISCO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 6, 2021	Oct 7, 2021	Oct 14, 2021	Oct 26, 2021	Oct 26, 2021	Oct 27, 2021	Oct 28-29, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022		GoP	55345645		55,345,645.00	54,688,856.6	54,488,856.63	PICE, COA, BANTAY LANSANGAN	Oct 14, 2021	Oct 26, 2021	Oct 26, 2021	Oct 27, 2021	Oct 28-29, 2021		
300228100156000	221L0019 NETWORK DEVELOPMENT PROGRAM OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BATO-BONTOC RD - K1124 + 000 - K1126 + 494 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 6, 2021	Oct 7, 2021	Oct 14, 2021	Oct 26, 2021	Oct 26, 2021	Oct 27, 2021	Oct 28-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	4950000		4,950,000.00	4,941,778.17	4,941,778.17	PICE, COA, BANTAY LANSANGAN	Oct 14, 2021	Oct 26, 2021	Oct 26, 2021	Oct 27, 2021	Oct 28-29, 2021		
310208100457000	221L0020 ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1027 + 060 - K1027 + 665, K1027 + 690 - K1027 + 800 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 11, 2021	Oct 12, 2021	Oct 21, 2021	Nov 3, 2021	Nov 3, 2021	Nov 4, 2021	Nov 5-6, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	49000000		49,000,000.00	48,196,400.00	48,196,400.00	PICE, COA, BANTAY LANSANGAN	Oct 21, 2021	Nov 3, 2021	Nov 3, 2021	Nov 4, 2021	Nov 5-6, 2021		
310101100732000	221L0025 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BATO I FLOOD CONTROL, BATO I, MAASIN CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 11, 2021	Oct 12, 2021	Oct 21, 2021	Nov 3, 2021	Nov 3, 2021	Nov 4, 2021	Nov 5-6, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	29980580		29,980,580.00	29,431,230.9	29,431,230.88	PICE, COA, BANTAY LANSANGAN	Oct 21, 2021	Nov 3, 2021	Nov 3, 2021	Nov 4, 2021	Nov 5-6, 2021		
320101108456000	221L0027 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS TIGBAWAN - STA. CRUZ - MALITBOG RD., SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 15, 2021	Oct 20, 2021	Oct 27, 2021	Nov 9, 2021	Nov 9, 2021	Nov 10, 2021	Nov 11-12, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	49000000		49,000,000.00	48,866,795.3	48,866,795.32	PICE, COA, BANTAY LANSANGAN	Oct 27, 2021	Nov 9, 2021	Nov 9, 2021	Nov 10, 2021	Nov 11-12, 2021		
310204101577000	221L0028 ASSET PRESERVATION REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS LILOAN-S RICARDO RD - K1082 + 450 - K1082 + 560, PINTUYAN SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 15, 2021	Oct 20, 2021	Oct 27, 2021	Nov 9, 2021	Nov 9, 2021	Nov 10, 2021	Nov 11-12, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	96500000		96,500,000.00	95,168,300	95,168,300.00	PICE, COA, BANTAY LANSANGAN	Oct 27, 2021	Nov 9, 2021	Nov 9, 2021	Nov 10, 2021	Nov 11-12, 2021		
310108100649000	221L0031 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) ACCESS ROAD LEADING TO LILIES WALL DRIVE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 18, 2021	Oct 21, 2021	Oct 28, 2021	Nov 10, 2021	Nov 10, 2021	Nov 11, 2021	Nov 12-13, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	86850000		86,850,000.00	86,344,328.9	86,344,328.92	PICE, COA, BANTAY LANSANGAN	Oct 28, 2021	Nov 10, 2021	Nov 10, 2021	Nov 11, 2021	Nov 12-13, 2021		
300203101847000	221L0032 NETWORK DEVELOPMENT PROGRAM OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BDRY SOUTHERN LEYTE- MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1209 + 000 - K1210 + 601, K1210 + 628 - K1210 + 680 SOGOD SOUTHERN	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 25, 2021	Oct 28, 2021	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	39200000		39,200,000.00	38,995,768.2	38,995,768.16	PICE, COA, BANTAY LANSANGAN	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021		
310208100458000	221L0033 BRIDGE WIDENING OF PERMANENT BRIDGES HIMAY-ANGAN BR. (B00614LT) ALONG DAANG MAHARLIKA (LT)	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 25, 2021	Oct 28, 2021	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	32321380		32,321,380.00	31,946,452	31,946,451.90	PICE, COA, BANTAY LANSANGAN	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021		
310305101684000	221L0035 BRIDGE WIDENING OF PERMANENT BRIDGES COMBADO BRIDGE (B00296LT) ALONG BDRY SOUTHERN LEYTE- MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 25, 2021	Oct 28, 2021	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	24500000		24,500,000.00	24,308,848	24,308,848.04	PICE, COA, BANTAY LANSANGAN	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021		
310305101683000					Oct 25, 2021	Oct 28, 2021	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	8820000		8,820,000.00	8,700,979	8,700,979.00	PICE, COA, BANTAY LANSANGAN	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300203101425000	221L0036 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) LIMASAWA CIRCUMFERENTIAL ROAD, LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 25, 2021	Oct 26, 2021	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 18, 2021	Nov 22-23, 2021	February 17, 2022	February 17, 2022	February 16, 2022	February 21, 2022		GoP	95505000		95,500,000.00	95612200		95,612,200.00	PICE, COA, BANTAY LANSANGAN	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021	
310305101890000	221L0038 BRIDGE WIDENING OF PERMANENT BRIDGES (TIGBAO BR. II (B00600LT) ALONG DAANG MAHARLIKA (LT), LIBAGON, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 25, 2021	Oct 26, 2021	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 18, 2021	Nov 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	14700000		14,700,000.00	14470679		14,470,679.00	PICE, COA, BANTAY LANSANGAN	Nov 5, 2021	Nov 18, 2021	Nov 18, 2021	Nov 19, 2021	Nov 22-23, 2021	
310201100860000	221L0040 NETWORK DEVELOPMENT- ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1019 + 222 - K1021 + 000 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 26, 2021	Nov 4, 2021	Nov 11, 2021	Nov 24, 2021	Nov 24, 2021	Nov 25, 2021	Nov 26-29, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	70252000		70,252,000.00	69365391.5		69,365,391.45	PICE, COA, BANTAY LANSANGAN	Nov 11, 2021	Nov 24, 2021	Nov 24, 2021	Nov 25, 2021	Nov 26-29, 2021	
310201101013000	221L0041 NETWORK DEVELOPMENT- ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1012 + 982 - K1014 + 000 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 26, 2021	Nov 4, 2021	Nov 11, 2021	Nov 24, 2021	Nov 24, 2021	Nov 25, 2021	Nov 26-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	40101900		40,101,900.00	39564238.6		39,564,238.56	PICE, COA, BANTAY LANSANGAN	Nov 11, 2021	Nov 24, 2021	Nov 24, 2021	Nov 25, 2021	Nov 26-29, 2021	
310105100733000	221L0043 ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS SECONDARY ROADS LILUAN-S RICARDO RD - K1081 + 938.50 - K1082 + 082.00, K1084 + 013.000- K1084 + 623.00 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 26, 2021	Nov 4, 2021	Nov 11, 2021	Nov 24, 2021	Nov 24, 2021	Nov 25, 2021	Nov 26-29, 2021	June 08, 2022	June 09, 2022	June 17, 2022	June 18, 2022		GoP	16317000		16,317,000.00	16116300.9		16,116,300.89	PICE, COA, BANTAY LANSANGAN	Nov 11, 2021	Nov 24, 2021	Nov 24, 2021	Nov 25, 2021	Nov 26-29, 2021	
310111100469000	221L0045 ASSET PRESERVATION PROGRAM CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS JCT HIMAY-ANGAH-SILAGO-ABUYOG BDRY RD - K1064 + (914) SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 26, 2021	Nov 4, 2021	Nov 11, 2021	Nov 24, 2021	Nov 24, 2021	Nov 25, 2021	Nov 26-29, 2021	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	19500000		1,950,000.00	1953945		1,953,945.00	PICE, COA, BANTAY LANSANGAN	Nov 11, 2021	Nov 24, 2021	Nov 24, 2021	Nov 25, 2021	Nov 26-29, 2021	
300204101038000	221L0046 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) ICHON-SINDANGAN-GUINABONAN-MANINGNING ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON, AND KENNERMER FOODS INTERNATIONAL, MALITBOG, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 5, 2021	Nov 9, 2021	Nov 16, 2021	Nov 29, 2021	Nov 29, 2021	Dec 1, 2021	Dec 2-3, 2021	February 17, 2022	February 17, 2022	February 18, 2022	February 21, 2022		GoP	68011500		68,611,500.00	67545930.6		67,545,930.62	PICE, COA, BANTAY LANSANGAN	Nov 16, 2021	Nov 29, 2021	Nov 29, 2021	Dec 1, 2021	Dec 2-3, 2021	
310107100406000	221L0047 ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1029+380 - K1029+590, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 5, 2021	Nov 9, 2021	Nov 16, 2021	Nov 29, 2021	Nov 29, 2021	Dec 1, 2021	Dec 2-3, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	49000000		49,000,000.00	48802862.8		48,802,862.77	PICE, COA, BANTAY LANSANGAN	Nov 16, 2021	Nov 29, 2021	Nov 29, 2021	Dec 1, 2021	Dec 2-3, 2021	
310107100406000	221L0048 ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1030+000 - K1030+410	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 5, 2021	Nov 9, 2021	Nov 16, 2021	Nov 29, 2021	Nov 29, 2021	Dec 1, 2021	Dec 2-3, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	49000000		49,000,000.00	48631317.2		48,631,317.19	PICE, COA, BANTAY LANSANGAN	Nov 16, 2021	Nov 29, 2021	Nov 29, 2021	Dec 1, 2021	Dec 2-3, 2021	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
310205100568000	221L0049 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF MISSING LINKS/ NEW ROADS LILUAN-SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF VIADUCT), SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	49000000		49 000 000.00	48578600		48 578 600.00	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021			
310105100772000	221L0050 ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS SECONDARY ROADS JCT HIMAY-ANGAN-SILAGO-ABUYOG BDRY RD - K1090 + 589 - K1091 + 060, K1091 + 201 - K1091 + 536, K1091 + 575 - K1092 + 014, HINUNDAYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	40777800		40 777 800.00	40524677.6		40 524 677.64	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021			
310305101688000	221L0051 BRIDGE WIDENING OF PERMANENT BRIDGES NAILONG BR. 1 (B00610LT) ALONG DAANG MAHARLIKA (LT) SOUTHERN LEYTE, LILUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	20580000		20 580 000.00	20558802.6		20 558 802.60	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021			
310305101687000	221L0052 BRIDGE WIDENING OF PERMANENT BRIDGES NAILONG BR. 2 (B00611LT) ALONG DAANG MAHARLIKA (LT), LILUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	15680000		15 680 000.00	15510696		15 510 696.00	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021			
320101108400000	221L0053 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF LAWIGAN FLOOD CONTROL ALONG JCT HIMAY-ANGAN - SILAGO - ABUYOG - BDRY. ROAD, ST. BERNARD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	49000000		49 000 000.00	48838162.2		48 838 162.20	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021			
300221101750000	221L0053 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF SAN JOSE BRIDGE, BARANGAY SAN JOSE, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	49500000		49 500 000.00	48857410.2		48 857 410.15	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021			
310305101688000	221L0054 BRIDGE WIDENING OF PERMANENT BRIDGES NANTAD BR. (B00612LT) ALONG DAANG MAHARLIKA (LT) LILUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	15680000		15 680 000.00	15620872.6		15 620 872.85	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021			
310305101685000	221L0055 BRIDGE - WIDENING OF PERMANENT BRIDGES ICHON BR. (B00300LT) ALONG BDRY SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	13720000		13 720 000.00	13667133		13 667 132.06	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021			
320101107667000	221L0057 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF GUINSANGAN FLOOD CONTROL, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022		GoP	48777855		48 777 855.00	48743543.9		48 743 543.85	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021			
320101108450000	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF KAWAYAN FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	25003720		25 003 720.00	24978655.2		24 978 655.23	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021			
310302100352000	221L0057 BRIDGE- REPLACEMENT OF PERMANENT WEAK BRIDGES - MAGAUPAS BR. (B00609LT) ALONG DAANG MAHARLIKA (LT) LILUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	20580000		20 580 000.00	20543183.3		20 543 183.25	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300221101745000	221L0076 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BRGY. LAWGAWAN ROAD, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 23, 2021	Nov 24, 2021	Dec 2, 2021	Dec 15, 2021	Dec 15, 2021	Dec 16, 2021	Dec 17-18, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	11880000		11,880,000.00	11846676.4		11,846,676.38	PICE, COA, BANTAY LANSANGAN	Dec 2, 2021	Dec 15, 2021	Dec 15, 2021	Dec 16, 2021	Dec 17-18, 2021		
300225100623000	221L0080 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF CANTURING FLOOD CONTROL (CANTURING- NASSAUG SECTION), MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec 2, 2021	Dec 3, 2021	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	24750000		24,750,000.00	24715027.7		24,715,027.70	PICE, COA, BANTAY LANSANGAN	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021		
310305101525000	221L0082 BRIDGE WIDENING OF PERMANENT BRIDGES CANTURING BR. (B00298LT) ALONG BDY. SOUTHERN LEYTE - MAASIN - MACROHON - SOGOD -JCT DAANG MAHARLIKA, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec 2, 2021	Dec 3, 2021	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022		GoP	87220000		87,220,000.00	87143802.6		87,143,802.55	PICE, COA, BANTAY LANSANGAN	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021		
320101107038000	221L0087 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF CANTURING FLOOD CONTROL, CANTURING, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec 2, 2021	Dec 3, 2021	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	49000000		49,000,000.00	48938901.4		48,938,901.35	PICE, COA, BANTAY LANSANGAN	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021		
310106100904000	221L0088 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - SAN RICARDO - BILATAN ROAD - K1098+000 - K1099+800, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec 2, 2021	Dec 3, 2021	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96423465.6		96,423,078.90	PICE, COA, BANTAY LANSANGAN	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021		
300219100280000	221L0089 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG LIMASAWA CIRCUMFERENTIAL ROAD,	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec 2, 2021	Dec 3, 2021	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96423465.6		96,423,465.57	PICE, COA, BANTAY LANSANGAN	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021		
310108100963000	221L0090 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - LILOAN - SAN RICARDO ROAD, PINTUYAN, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec 2, 2021	Dec 3, 2021	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96432880.4		96,432,880.35	PICE, COA, BANTAY LANSANGAN	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021		
300219100261000	221L0091 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG ICHON - SINDANGAN - GUINABONAN - MANINGNING ROAD, MALEBOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec 2, 2021	Dec 3, 2021	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96417256.9		96,417,250.85	PICE, COA, BANTAY LANSANGAN	Dec 10, 2021	Dec 23, 2021	Dec 23, 2021	Dec 27, 2021	Dec 28-29, 2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
310108100961000	22IL0095 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - LILUAN - SAN RICARDO RD - K1080+400- K1080+520, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96427476.9		96,427,476.94	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
310108100962000	22IL0098 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - BDRY SOUTHERN LEYTE- MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA, PADRE BURCOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96410431.5		96,410,431.46	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
320101108458000	22IL0099 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF DAY-AY FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	49000000		49,000,000.00	48963875.8		48,963,875.80	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
320101107871000	22IL0102 FLOOD MANAGEMENT PROGRAM - COSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG SON-OK MANGLIT SECTION, PINTUVAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96424139.3		96,424,139.25	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
310108100965000	22IL0103 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - SAN RICARDO - BILATAN - K1100+071 - K1100+141, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96416772.9		96,416,772.87	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
300225100624000	22IL0100 CONSTRUCTION/ SUPERVENANCE AND SPECIAL SUPPORT PROGRAM, BUILDING INFRASTRUCTURE PROGRAM, FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF COMBADO FLOOD CONTROL COMBADO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	19800000		19,800,000.00	19778940.9		19,778,940.86	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
320101108462000	22IL0101 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF TALISAY FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	19600000		19,600,000.00	19582356.3		19,582,356.25	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
320101108461000	22IL0107 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SUBANG-DAKU FLOOD CONTROL (SUBA - KANANGKAAN SECTION), SOGOD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	49600000		49,600,000.00	48963626.6		48,963,626.61	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
300204101235000	22IL0110 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MAASIN CITY COASTAL BYPASS ROAD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 6, 2021	Dec. 8, 2021	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96417258.4		96,417,258.35	PICE, COA, BANTAY LANSANGAN	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
310109101225000	221L0111 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - LILOAN- SAN RICARDO RD - K1077+761 - K1077+789, PITUVAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 6, 2021	Dec. 8, 2021	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	49000000		46,000,000.00	48951089.8	48,951,089.79	PICE, COA, BANTAY LANSANGAN	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021		
310204101369000	221L0112 NETWORK DEVELOPMENT CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MAASIN HILLSIDE BYPASS ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 10, 2021	Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	February 15, 2022	February 15, 2022	February 16, 2022	February 21, 2022		GoP	90500000		96,500,000.00	96434205.9	96,434,205.90	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022		
310204101576000	221L0113 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS SOGOD TO BUENAVISTA, BONTOC BYPASS ROAD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 10, 2021	Dec. 13, 2021	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6-7, 2022	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	90500000		96,500,000.00	96432974.1	96,432,974.06	PICE, COA, BANTAY LANSANGAN	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6-7, 2022		
310205100827000	221L0114 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF MISSING LINKS/ NEW ROADS LILOAN-SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF GRAVEL ROAD), SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 5, 2022	Jan. 6, 2022	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	96500000		96,500,000.00	96409540.2	96,409,540.22	PICE, COA, BANTAY LANSANGAN	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022		
310208100459000	221L0115 NETWORK DEVELOPMENT PROGRAM OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BDRY SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1214 + 056, SOGOD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 5, 2022	Jan. 6, 2022	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022	March 01, 2022	March 01, 2022	March 10, 2022	March 11, 2022		GoP	49000000		4,900,000.00	4890836.53	4,890,836.53	PICE, COA, BANTAY LANSANGAN	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022		
300225100045000	221L0117 BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES, CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG HONOK NORTE, MAASIN CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	89300000		89,300,000.00	89251437.6	89,251,437.50	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
300225100046000	221L0118 BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES, CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG RIZAL - AGUBAN ROAD, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	69300000		69,300,000.00	69254187.9	69,254,187.85	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
300221101757000	221L0119 BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG CADARUHAN, MALITBOG, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	49500000		49,500,000.00	49458259.4	49,458,259.35	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
300215101994000	221L0120 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF AMPARO - HABINI - UPPER-ICHON ROAD, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 31, 2022	Feb. 1, 2022	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022	February 22, 2022	February 22, 2022	April 01, 2022	April 04, 2022		GoP	49000000		49,000,000.00	48958330	48,958,330.00	PICE, COA, BANTAY LANSANGAN	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
300219101138000	2210126 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF HIMAKILO FLOOD CONTROL STRUCTURE, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	39200000		39,200,000.00	39157464.3		39,157,454.26	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022			
300220100956000	2210129 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE III), HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	39200000		39,200,000.00	39182607.5		39,182,607.50	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022			
300219101138000	2210135 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF CAT-TWING FLOOD CONTROL STRUCTURE, HINUNDAYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	20580000		20,580,000.00	20591450.5		20,561,450.50	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022			
310108100826000	2210166 ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS LILO-AN - S RICARDO RD - BRGY. BAHAY SECTION, LILUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96436701.7		96,436,701.65	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022			
310204101138000	2210167 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (EAST BYPASS ROAD) STA. 000+000 - STA. 001+100, MAASIN CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96445309		96,445,309.00	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022			
310204101138000	2210169 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 1, MAASIN CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96428500		96,429,500.00	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022			
310204101138000	2210170 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 2, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96452913.8		96,452,913.75	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022			
310204101138000	2210171 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 3, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96448998.9		96,465,998.90	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022			
310204101138000	2210172 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 4, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96427194.4		96,427,194.41	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022			
310204101138000	2210173 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 5, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96,500,000.00	96457011.5		96,457,011.50	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
300216100296000	221L0173 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG – FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES, CONSTRUCTION OF BARANGAY COMBADO FLOOD CONTROL STRUCTURE, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar 1 2022	Mar 3 2022	Mar 10 2022	Mar 23 2022	Mar 23 2022	Mar 24 2022	Mar 25-26 2022	March 24 2022	March 24 2022	April 01 2022	April 04 2022		GoP	96500000		96 500 000.00	96455982.8	96 455 982.75	PICE, COA, BANTAY LANSANGAN	Mar 10 2022	Mar 23 2022	Mar 23 2022	Mar 24 2022	Mar 25-26 2022		
300215100402000	221L0174 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ACCESS ROAD INCLUDING RUNWAY, MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar 3 2022	Mar 4 2022	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022	May 10 2022	May 10 2022	May 12 2022	May 13 2022		GoP	188175000		188 175 000.00	188087456	188 087 456.75	PICE, COA, BANTAY LANSANGAN	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022		
300215100403000	221L0175 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ROAD INCLUDING RUNWAY, MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar 3 2022	Mar 4 2022	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022	May 10 2022	May 10 2022	May 12 2022	May 13 2022		GoP	193000000		193 000 000.00	192908532	192 908 531.60	PICE, COA, BANTAY LANSANGAN	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022		
300220100074000	221L0176 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - MULTI PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MAASIN CITY CONVENTION CENTER, TAM-15, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar 3 2022	Mar 4 2022	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022	May 10 2022	May 10 2022	May 12 2022	May 13 2022		GoP	144750000		144 750 000.00	144663257	144 663 256.70	PICE, COA, BANTAY LANSANGAN	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022		
300220100077000	221L0177 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – MULTI PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION/IMPROVEMENT OF GUADALUPE PORT, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar 3 2022	Mar 4 2022	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022	May 10 2022	May 10 2022	May 12 2022	May 13 2022		GoP	96500000		96 500 000.00	96469730	96 469 730.00	PICE, COA, BANTAY LANSANGAN	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022		
300220100078000	221L0178 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE FACILITY (SPORTS COMPLEX), TAM-15, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar 3 2022	Mar 4 2022	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022	May 10 2022	May 10 2022	May 12 2022	May 13 2022		GoP	241246964		241 249 964.10	241145444	241 145 444.00	PICE, COA, BANTAY LANSANGAN	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022		
300220100079000	221L0179 CONVERGENCE AND SPECIAL SUPPORT PROGRAMS – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (STAFF HOUSES), MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar 3 2022	Mar 4 2022	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022	May 10 2022	May 10 2022	May 12 2022	May 13 2022		GoP	190105000		190 105 000.00	189679022	189 679 022.45	PICE, COA, BANTAY LANSANGAN	Mar 11 2022	Mar 24 2022	Mar 24 2022	Mar 25 2022	Mar 26-29 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
300220100073000	221L0180 CONVERGENCE AND SPECIAL SUPPORT PROGRAMS, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS, MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar 3, 2022	Mar 4, 2022	Mar 11, 2022	Mar 24, 2022	Mar 24, 2022	Mar 25, 2022	Mar 26-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	GoF	90500000		96,500,000.00	96434567.6		96,434,567.94	PICE, COA, BANTAY LANSANGAN	Mar 11, 2022	Mar 24, 2022	Mar 24, 2022	Mar 25, 2022	Mar 26-29, 2022		
300220100003000	221L0181 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE" REPAIR OF ACCESS ROAD LEADING TO STRATEGIC PUBLIC FACILITIES INCLUDING RUNWAY- MAASIN AIRPORT ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-S3.2 Emergency Cases	April 18, 2022	n/a	n/a		n/a	n/a	n/a	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	GoF	88384585.5		88,384,585.46	88380000		88,380,000.00	PICE, COA, BANTAY LANSANGAN	n/a		n/a	n/a	n/a		
300220100003000	221L0182 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES/EMERGENCY REPAIR/CLEARING OF DEBRIS ALONG NATIONAL ROAD CAUSED BY TYPHOON "ODETTE" SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-S3.2 Emergency Cases	April 18, 2022	n/a	n/a		n/a	n/a	n/a	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	GoF	16460005		16,460,005.00	16322090		16,322,000.00	PICE, COA, BANTAY LANSANGAN	n/a		n/a	n/a	n/a		
300220100003000	221L0183 REHABILITATION/REPAIR /RECONSTRUCTION OF THE DAMAGED STRUCTURES IN MAASIN CITY AIRPORT INCLUDING RUNWAY DAMAGED BY TYPHOON "ODETTE " AND "AGATON", MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-S3.2 Emergency Cases	April 18, 2022	n/a	n/a		n/a	n/a	n/a	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	GoF	482500000		482,500,000.00	482495000		482,495,000.00	PICE, COA, BANTAY LANSANGAN	n/a		n/a	n/a	n/a		
300220100003000	221L0184 CONSTRUCTION OF DETOUR OF THE DAMAGE PAVED ROAD DUE TO TYPHOON AGATON ALONG JCT. HIMAU-ANGAN-SILAGO-ABUYOG RD. (S00228LT) K1056+590-K1056+950, LIPANTO, ST. BERNARD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-S3.2 Emergency Cases	June 10, 2022	n/a	n/a		n/a	n/a	n/a	June 16, 2022	June 16, 2022	June 20, 2022	June 24, 2022	GoF	5782000		5,782,000.00	5780000		5,780,000.00	PICE, COA, BANTAY LANSANGAN	n/a		n/a	n/a	n/a		
2000001000019000	22-1L-0185 REPAIR/MAINTENANCE OF DOTR BUILDING LAND TRANSPORTATION OFFICE BUILDING, ABGAG, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jun 30, 2022	Jul 1, 2022	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022	GoF	1076000		1,076,000.00	1075825		1,075,825.00	PICE, COA, BANTAY LANSANGAN	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022		
2000001000019000	221L0186 REPAIR/MAINTENANCE OF DOJ BUILDING BULWAGAN NG KATARUNGAN, BUILDING, ASUNCION, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Jun 30, 2022	Jul 1, 2022	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022	GoF	2548000		2,548,000.00	2545810.4		2,545,810.40	PICE, COA, BANTAY LANSANGAN	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022		
2000001000019000	221L0187 REPAIR/MAINTENANCE OF DPWH BUILDING AGAS-AGAS FIELD OFFICE & PUBLIC TOILET, BRGY. KAHUPIAN, SOGOD, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Jun 30, 2022	Jul 1, 2022	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022	GoF	374300		374,360.00	373977.3		373,977.30	PICE, COA, BANTAY LANSANGAN	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022		
200000100020000	221L0188 REPAIR/MAINTENANCE OF NAG-AS FLOOD CONTROL, ICHON, MACROHON, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Jun 30, 2022	Jul 1, 2022	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022	GoF	2940000		2,940,000.00	2936512.65		2,936,512.65	PICE, COA, BANTAY LANSANGAN	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022		
2000001000019000	221L0189 REPAIR/MAINTENANCE OF LRA BUILDING, REGISTRY OF DEEDS OFFICE, ASUNCION, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Jun 30, 2022	Jul 1, 2022	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022	GoF	1470000		1,470,000.00	1468607.45		1,468,607.45	PICE, COA, BANTAY LANSANGAN	Jul 8, 2022	Jul 26, 2022	Jul 26, 2022	Jul 27, 2022	Jul 28-29, 2022		
300220100003000	221L0192 SUPPLY & APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS ALONG SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Sep 29, 2022	Sep 30, 2022	Oct 7, 2022	Oct 21, 2022	Oct 21, 2022	Oct 24, 2022	Oct 25-26, 2022	October 26, 2022	October 26, 2022	November 04, 2022	November 06, 2022	GoF	3286848.46		3,286,848.46	3283847.96		3,283,847.96	PICE, COA, BANTAY LANSANGAN	Oct 7, 2022	Oct 21, 2022	Oct 21, 2022	Oct 24, 2022	Oct 25-26, 2022		

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300205100012000	231L0242 CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTOR SYSTEM- RAIN WATER COLLECTORS IN PUBLIC FACILITIES- REGION VIII, 1ST DISTRICT OF SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding		Oct 14, 2022	Oct 21, 2022	Nov 3, 2022	Nov 3, 2022	Nov 4, 2022	Nov 7-8, 2022	November 14, 2022	November 14, 2022	November 15, 2022	November 16, 2022		GoP	4439000		4,439,000.00	4434466.5	4,434,466.50	PICE, COA, BANTAY LANSANGAN	Oct 21, 2022	Nov 3, 2022	Nov 3, 2022	Nov 4, 2022	Nov 7-8, 2022			
200000100036000	221L0194 CONSTRUCTION OF 1STY2CL, SAUB INTEGRATED SCHOOL, SAN RICARDO, SOUTHERN LEYTE.	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov 29, 2022	Dec 2, 2022	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023		GoP	6091637.57		6,091,637.57	6063130.21	6,063,130.21	PICE, COA, BANTAY LANSANGAN	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022			
200000100036000	221L0195 CONSTRUCTION OF 2STY4CL, HINUNDAYAN CENTRAL SCHOOL, HINUNDAYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov 29, 2022	Dec 2, 2022	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023		GoP	15747257.6		15,747,257.66	15719107	15,719,107.04	PICE, COA, BANTAY LANSANGAN	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022			
200000100036000	221L0196 CONSTRUCTION OF 1STY2CL, BUNGA ELEMENTARY MULTI-GRADE, PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov 29, 2022	Dec 2, 2022	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023		GoP	6198182.13		6,188,182.13	6192468.58	6,192,468.58	PICE, COA, BANTAY LANSANGAN	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022			
200000100036000	221L0197 CONSTRUCTION OF 1STY2CL, SAN ISIDRO ELEMENTARY SCHOOL, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov 29, 2022	Dec 2, 2022	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023		GoP	6141637.57		6,141,637.57	6134019.27	6,134,019.27	PICE, COA, BANTAY LANSANGAN	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022			
200000100036000	221L0198 CONSTRUCTION OF 2STY4CL, SAN ISIDRO NHS, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov 29, 2022	Dec 2, 2022	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023		GoP	14796456.5		14,796,456.51	14774816.4	14,774,816.41	PICE, COA, BANTAY LANSANGAN	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022			
	231L0001 NETWORK DEVELOPMENT PROGRAM ROAD WIDENING - SECONDARY ROADS - BDRY. SOUTHERN LEYTE- MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1146 + 287 - K1147 + 076, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 27, 2022	Oct 28, 2022	Nov 7, 2022	Nov 21, 2022	Nov 21, 2022	Nov 22, 2022	Nov 23-24, 2022						GoP	19628480		19,628,480.00			PICE, COA, BANTAY LANSANGAN	Nov 7, 2022	Nov 21, 2022	Nov 21, 2022	Nov 22, 2022	Nov 23-24, 2022			
	231L0002 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - TIGBAWAN - STA. CRUZ - MALITBOG ROAD, MALITBOG, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 27, 2022	Oct 28, 2022	Nov 7, 2022	Nov 21, 2022	Nov 21, 2022	Nov 22, 2022	Nov 23-24, 2022						GoP	44100000		44,100,000.00			PICE, COA, BANTAY LANSANGAN	Nov 7, 2022	Nov 21, 2022	Nov 21, 2022	Nov 22, 2022	Nov 23-24, 2022			
	231L0003 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BONTOC BYPASS ROAD (SOGOD TO BUENAVISTA), SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct 27, 2022	Oct 28, 2022	Nov 7, 2022	Nov 21, 2022	Nov 21, 2022	Nov 22, 2022	Nov 23-24, 2022						GoP	44100000		44,100,000.00			PICE, COA, BANTAY LANSANGAN	Nov 7, 2022	Nov 21, 2022	Nov 21, 2022	Nov 22, 2022	Nov 23-24, 2022			
	231L0004 BASIC INFRASTRUCTURE PROGRAM - ACCESS ROAD AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, BARANGAY CAGNITUAN, MAASIN	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 7, 2022	Nov 8, 2022	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022						GoP	4950000		4,950,000.00			PICE, COA, BANTAY LANSANGAN	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022			
	231L0005 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSPP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, STA. SOFIA, PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 7, 2022	Nov 8, 2022	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022						GoP	19600000		19,600,000.00			PICE, COA, BANTAY LANSANGAN	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022			
	231L0006 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSPP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY BOGO GOTOSAN, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 7, 2022	Nov 8, 2022	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022						GoP	6800000		6,800,000.00			PICE, COA, BANTAY LANSANGAN	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022			

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	231L0007 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD SEGMENT 6), MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 7, 2022	Nov 8, 2022	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022						GoP	49000000		49,000,000.00				PICE, COA, BANTAY LANSANGAN	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022		
	231L0008 BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES VILLA JACINTA BR. (B00303LT) ALONG BDRY. SO LEYTE - MAASIN - MACROHON - SOGOD -JCT. DAANG MAHARLIKA ROAD, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 7, 2022	Nov 8, 2022	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022						GoP	38280000		38,280,000.00				PICE, COA, BANTAY LANSANGAN	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022		
	231L0009 BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES SAN JOAQUIN BR. (B00302LT) ALONG BDRY. SO LEYTE - MAASIN - MACROHON - SOGOD -JCT. DAANG MAHARLIKA ROAD, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 7, 2022	Nov 8, 2022	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022						GoP	47040000		47,040,000.00				PICE, COA, BANTAY LANSANGAN	Nov 15, 2022	Nov 29, 2022	Nov 29, 2022	Nov 30, 2022	Dec 1-2, 2022		
	231L0010 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SHORELINE PROTECTION STRUCTURE - NEWLY CONVERTED NATIONAL ROAD - ALONG LIMASAWA CIRCUMFERENTIAL ROAD, LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 17, 2022	Nov 18, 2022	Nov 25, 2022	Dec 9, 2022	Dec 9, 2022	Dec 12, 2022	Dec 13-14, 2022						GoP	84437500		84,437,500.00				PICE, COA, BANTAY LANSANGAN	Nov 25, 2022	Dec 9, 2022	Dec 9, 2022	Dec 12, 2022	Dec 13-14, 2022		
	231L0011 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SHORELINE PROTECTION STRUCTURE - BDRY. SO. LEYTE - MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA RD. - ALONG MALITBOG SECTION, MALITBOG, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 24, 2022	Nov 29, 2022	Dec 6, 2022	December 20, 2022	December 20, 2022	Dec 21, 2022	Dec 22-23, 2022						GoP	84437500		84,437,500.00				PICE, COA, BANTAY LANSANGAN	Dec 6, 2022	December 20, 2022	December 20, 2022	Dec 21, 2022	Dec 22-23, 2022		
	231L0012 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SHORELINE PROTECTION STRUCTURE - BDRY. SO. LEYTE - MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA RD. - ALONG MAASIN CITY SECTION, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 24, 2022	Nov 29, 2022	Dec 6, 2022	December 20, 2022	December 20, 2022	Dec 21, 2022	Dec 22-23, 2022						GoP	84437500		84,437,500.00				PICE, COA, BANTAY LANSANGAN	Dec 6, 2022	December 20, 2022	December 20, 2022	Dec 21, 2022	Dec 22-23, 2022		
	231L0013 NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BONTOC BYPASS ROAD (SOGOD TO BUENAVISTA), HIMAKILO BR., SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 24, 2022	Nov 29, 2022	Dec 6, 2022	December 20, 2022	December 20, 2022	Dec 21, 2022	Dec 22-23, 2022						GoP	49000000		49,000,000.00				PICE, COA, BANTAY LANSANGAN	Dec 6, 2022	December 20, 2022	December 20, 2022	Dec 21, 2022	Dec 22-23, 2022		
	231L0014 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SHORELINE PROTECTION STRUCTURE - BDRY. SO. LEYTE - MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA RD. - ALONG MACROHON SECTION, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov 29, 2022	Dec 2, 2022	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022						GoP	84437500		84,437,500.00				PICE, COA, BANTAY LANSANGAN	Dec 9, 2022	Dec 23, 2022	Dec 23, 2022	Dec 26, 2022	Dec 27-28, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Data of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
	231L0015 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - MAASIN HILLSIDE BYPASS ROAD (SEGMENT 3), SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023						GoP	49000000		49,000,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023			
	231L0016 BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, PHASE II, MAMBAJAO-NASAUG-BOGO-SITIO GOTOSAN, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023						GoP	19800000		19,800,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023			
	231L0017 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. SUMAYOD, MACROHON, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023						GoP	29700000		2,970,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023			
	231L0018 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. STO. ROSARIO, PADRE BURGOS, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023						GoP	24750000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023			
	231L0019 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. CAMBOOC, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023						GoP	29700000		2,970,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023			
	231L0020 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, (MUNICIPAL HALL) POBLACION, TOMAS OPPUS, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023						GoP	99000000		9,900,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023			
	231L0021 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. AGUINALDO, MACROHON, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023						GoP	24750000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023			
	231L0022 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. HINAPU-DAKU, MAASIN CITY, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023						GoP	24750000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	231L0023 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. STO. ROSARIO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023						GoP	2475000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
	231L0024 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY TAGNIPA, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023						GoP	4950000		4,950,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
	231L0025 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDING, BARANGAY STA. SOFIA, PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023						GoP	2970000		2,970,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
	231L0026 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. BOGO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023						GoP	2970000		2,970,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
	231L0027 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023						GoP	2970000		2,970,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
	231L0028 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. SAN AGUSTIN, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023						GoP	2475000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
	231L0029 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. TAWID, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023						GoP	2475000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
	231L0030 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. BUENAVISTA, BONTOC, COGLEG, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023						GoP	2475000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	231L0031 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. CAGNITUAN, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023						GoP	2475000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023		
	231L0032 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. ABGAO, MAASIN CITY, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023						GoP	4675000		4,675,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023		
	231L0033 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. BANDAY, TOMAS OPPUS, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023						GoP	2475000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023		
	231L0034 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDING, BARANGAY CANLUSAY, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023						GoP	2475000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023		
	231L0035 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, TOMAS OPPUS, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023						GoP	2475000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023		
	231L0036 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. BOGO, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023						GoP	2475000		2,475,000.00				PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023		
GOODS																															
300215100402000	22-GIL-0066 Supply/Delibevey of Eight(8) unit 3 Tons Air Conditioning Floor Mounted Type w/ Complete Accessories, etc. DPWH-SLDEO, Maasin City	ADMIN SECTION	NO	Competitive Bidding	Aug. 23, 2022	Aug. 24, 2022	Aug. 31, 2022	Sep. 14, 2022	Sep. 14, 2022	Sep. 15, 2022	Sep. 16, 2022	November 23, 2022	November 23, 2022	December 09, 2022	December 09, 2022	Dec. 16-Jan. 14, 2023	GoP	1228000		1,228,000.00	44867		44,867.00	PICE, COA, BANTAY LANSANGAN	Aug. 31, 2022	Sep. 14, 2022	Sep. 14, 2022	Sep. 15, 2022	Sep. 16, 2022		
310204101138000	22-GIL-0069 Purchase of 3 unit Dumptruck & 1 self loader truck, for the use of Maintenance Activities	MAINTENANCE SECTION	NO	Competitive Bidding	Aug. 23, 2022	Aug. 24, 2022	Aug. 31, 2022	Sep. 14, 2022	Sep. 14, 2022	Sep. 15, 2022	Sep. 16, 2022	October 03, 2022	October 03, 2022	October 12, 2022	October 18, 2022	Oct. 25-Feb. 21, 2023	GoP	29600000		29,600,000.00	26880000		26,880,000.00	PICE, COA, BANTAY LANSANGAN	Aug. 31, 2022	Sep. 14, 2022	Sep. 14, 2022	Sep. 15, 2022	Sep. 16, 2022		
300215100403000	22-GIL-0075 Supply/Delivery of 100 pcs Data Filer 3x12-1/2-1/2-1/4 w/ Tagilla Lock, w/ DPWH Logo, etc, for use in the Office of the District Engineer, DPWH-SLDEO, Maasin City	ADMIN SECTION	NO	Competitive Bidding	Sep. 12, 2022	Sep. 13, 2022	Sep. 20, 2022	Oct. 4, 2022	Oct. 4, 2022	Oct. 5, 2022	Oct. 6-7, 2022	November 26, 2022	November 26, 2022	December 09, 2022	December 16, 2022	Dec. 23-Jan. 21, 2023	GoP	1316667.5		1,316,667.50	666750		666,750.00	PICE, COA, BANTAY LANSANGAN	Sep. 20, 2022	Oct. 4, 2022	Oct. 4, 2022	Oct. 5, 2022	Oct. 6-7, 2022		
200000100017000	Supply/Delivery of Maintenance Tools 6 pcs Grass Cutter 2 Stroke Engine, etc., DPWH-SLDEO, Ibarra, Maasin City	MAINTENANCE SECTION	NO	NP-53 a - Small Value Procurement	n/a		n/a										GoP	348600		348,000.00	347650		347,650.00	PICE, COA, BANTAY LANSANGAN	n/a	Oct. 24, 2022	Oct. 24, 2022	Oct. 24, 2022	Oct. 26-27, 2022		

