



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union

January 11, 2023

MEMORANDUM

FOR : **MARICHU A. PALAFOX**
Officer In Charge,
Office of the Undersecretary for Support Services

THRU : **MA. VICTORIA S. GREGORIO**
OIC Director, Procurement Service

SUBJECT : **PROCUREMENT MONITORING REPORT FY 2022 FOR CIVIL WORKS,
CONSULTING SERVICES and GOODS & SERVICES OF DPWH
REGIONAL OFFICE I AS OF 2nd SEMESTER FY 2022**

Submitting herewith is the Procurement Monitoring Report FY 2022 for Civil Works, Consulting Services and Goods & Services as of 2nd Semester using the prescribed format.

For your information and ready reference.

RONNEL M. TAN, CESO III
Regional Director

ROI. RAS/DMM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union

January 11, 2023

MEMORANDUM

FOR : **MARICHU A. PALAFOX**
Officer In Charge,
Office of the Undersecretary for Support Services

THRU : **MA. VICTORIA S. GREGORIO**
OIC Director, Procurement Service

SUBJECT : **PROCUREMENT MONITORING REPORT FY 2022 FOR CIVIL WORKS, CONSULTING SERVICES and GOODS & SERVICES OF DPWH REGIONAL OFFICE I AS OF 2nd SEMESTER FY 2022**

Submitting herewith is the Procurement Monitoring Report FY 2022 for Civil Works, Consulting Services and Goods & Services as of 2nd Semester using the prescribed format.

For your information and ready reference.

RONNEL M. TAN, CESO III
Regional Director

ROI. RAS/DMM

Department of Public Health and Hygiene, National Office of Clinical Research

[illegible]

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE PROJECTS) 2nd SEMESTER FY 2022

Department of Public Health and Hygiene, National Office of Health Services
101 St. James St., 1910

[illegible]

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE PROJECTS) 2nd SEMESTER FY 2022

Department of Public Procurement, Ministry of Public Works and Highways

as of December 31, 2022

Procurement Project	PMU/Unit name	Is able to Early Procurement Activity	Mode of Procurement	Bidding Process/ Tender Activity										BID (PKW)			Contract Cost (PKW)			Date of Bid/ Tender Opening	Status of Award	Contract Signing	Ready to Proceed	Delivery/ Acceptance	Inspection & Acceptance	Source of Funds	Total	MSRR	CO	Total	MSRR	CO	Use of budget (Comments)	Pre-Bid List	Eligibility Check	Inv./Open at Site	Bid Evaluation	Post Bid	Delivery/ Completion/Receipt (see if applicable)	Status	If failed, which contract stage?	Remarks (Highlighting Changes from the 2021)
				Pre-Bid Conference	Adm./Post at B	Pre-Bid List	Eligibility Check	Inv./Open at Site	Bid Evaluation	Post Bid	Date of Bid/ Tender Announcement	Notice of Award	Contract Signing	Ready to Proceed	Delivery/ Acceptance	Inspection & Acceptance	Total	MSRR	CO																							
22A00079 - 31020410140000	Construction/Rehabilitation of Flood Mitigation facilities with Major River Banks and Principal Rivers - Construction of Flood Control Structure along Pangerang River, Brgy. Ambaroko and Brgy. San Miguel, Cilegon, Pangeran (Phase II)	Construction Division	Yes	Competitive Bidding	11/29/2021	12/7-18/21	12/14/2021	12/17/2021	12/17/2021	81/04/2022	81/18/2022	79/12/2022	89/28/2022	89/11/2022	89/12/2022	276 C.D.	GAA FY 2022	GAA FY 2022	PKR,345,000.00	PKR,345,000.00	PKR,414,131.70	PKR,414,131.70	COA, PKM, Bantay Lungsang, CDM	11/18/2021	12/17/2021	12/17/2021	12/28/2021	12/28/2021		Awarded												
22A00080 - 31020410140000	Construction of Bypass and Diversion Roads, Bratanan Diversion Road, Pangeran	Construction Division	Yes	Competitive Bidding	10/13/2021	11/5-6/21	11/09/2021	11/22/2021	11/22/2021	11/29/2021	12/06/2021	81/28/2022	81/11/2022	81/02/2022	81/04/2022	145 C.D.	GAA FY 2022	GAA FY 2022	PKR,250,000.00	PKR,250,000.00	PKR,603,768.21	PKR,603,768.21	COA, PKM, Bantay Lungsang, CDM	11/05/2021	11/05/2021	11/05/2021	11/26/2021	11/26/2021		Awarded												
22A00081 - 31020410140000	Construction of Bypass and Diversion Roads, Engelen-Hangalan Diversion Road, Pangeran	Construction Division	Yes	Competitive Bidding	10/14/2021	10/21-27/21	10/26/2021	11/17/2021	11/17/2021	11/24/2021	12/01/2021	81/04/2022	81/11/2022	81/02/2022	81/04/2022	179 C.D.	GAA FY 2022	GAA FY 2022	PKR,075,000.00	PKR,075,000.00	PKR,748,111.86	PKR,748,111.86	COA, PKM, Bantay Lungsang, CDM	10/22/2021	11/26/2021	11/26/2021	11/26/2021	11/26/2021		Awarded												
22A00082 - 31020410140000	Construction of Bypass and Diversion Roads, Pangeran-Aurea Village Road connecting TRUS, Roatan, Pangeran	Construction Division	Yes	Competitive Bidding	10/17/2021	11/10-14/21	11/17/2021	12/02/2021	12/02/2021	12/09/2021	12/16/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	119 C.D.	GAA FY 2022	GAA FY 2022	PKR,412,000.00	PKR,412,000.00	PKR,401,925.95	PKR,401,925.95	COA, PKM, Bantay Lungsang, CDM	11/12/2021	11/12/2021	11/12/2021	12/06/2021	12/06/2021		Awarded												
22A00083 - 31020410140000	Construction of Bypass and Diversion Roads, Roatan Bypass Road, La Urtan	Construction Division	Yes	Competitive Bidding	10/17/2021	11/10-14/21	11/17/2021	12/02/2021	12/02/2021	12/09/2021	12/16/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	181 C.D.	GAA FY 2022	GAA FY 2022	PKR,480,000.00	PKR,480,000.00	PKR,486,648.07	PKR,486,648.07	COA, PKM, Bantay Lungsang, CDM	11/12/2021	11/12/2021	11/12/2021	12/06/2021	12/06/2021		Awarded												
22A00084 - 31020410140000	Construction of Healing Link/ New Roads, Mangaraw - Sa Cruz Road, Pangeran	Construction Division	Yes	Competitive Bidding	10/16/2021	10/24-26/21	10/27/2021	11/09/2021	11/09/2021	11/16/2021	11/23/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	181 C.D.	GAA FY 2022	GAA FY 2022	PKR,175,000.00	PKR,175,000.00	PKR,379,340.42	PKR,379,340.42	COA, PKM, Bantay Lungsang, CDM	10/15/2021	10/15/2021	10/15/2021	11/09/2021	11/09/2021		Awarded												
22A00085 - 31020410140000	Widening of Permanent Bridges, Bratanan Brgy. 801230212 along Pangeran-Zambales Rd	Construction Division	Yes	Competitive Bidding	10/16/2021	10/24-26/21	10/27/2021	11/23/2021, 12/02/2021	11/23/2021, 12/02/2021	11/29/2021, 12/09/2021	12/16/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	216 C.D.	GAA FY 2022	GAA FY 2022	PKR,830,000.00	PKR,830,000.00	PKR,946,960.01	PKR,946,960.01	COA, PKM, Bantay Lungsang, CDM	10/15/2021	11/19/2021, 12/09/2021	11/19/2021, 12/09/2021	11/19/2021, 12/09/2021	11/19/2021, 12/09/2021		Awarded												
22A00086 - 31020410140000	Widening of Permanent Bridges, Bratanan Brgy. 801230212 along Mangalar-Haraway Bratanan Rd	Construction Division	Yes	Competitive Bidding	10/16/2021	10/24-26/21	10/27/2021	11/09/2021	11/09/2021	11/16/2021	11/23/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	226 C.D.	GAA FY 2022	GAA FY 2022	PKR,900,000.00	PKR,900,000.00	PKR,913,289.05	PKR,913,289.05	COA, PKM, Bantay Lungsang, CDM	10/15/2021	10/15/2021	10/15/2021	11/09/2021	11/09/2021		Awarded												
22A00087 - 31020410140000	Construction/Improvement of Various Infrastructure in Support of National Security (Tahap II) - Project 1: Road Construction at Segunad Program - Road Construction of Parking Ramp with Drainage, Fenders at Station, Pasiguit, Boca Norte	Construction Division	Yes	Competitive Bidding	11/04/2021	11/25-26/21	11/22/2021	11/07/2021	11/07/2021	11/14/2021	12/02/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	95 C.D.	GAA FY 2022	GAA FY 2022	PKR,170,000.00	PKR,170,000.00	PKR,441,679.02	PKR,441,679.02	COA, PKM, Bantay Lungsang, CDM	11/13/2021	11/19/2021	11/19/2021	12/07/2021	12/07/2021		Awarded												
22A00088 - 31020410140000	Improvement of Capacity of Provincial Bridge along Provincial Road, Replacement of Bridge along Santa Capitan-Capitan Road Provincial Rd, Cingras, Boca Norte	Construction Division	Yes	Competitive Bidding	11/06/2021	11/17-29/21	11/24/2021	12/11/2021	12/11/2021	12/18/2021	81/04/2022	81/10/2022	81/11/2022	81/02/2022	81/04/2022	180 C.D.	GAA FY 2022	GAA FY 2022	PKR,950,000.00	PKR,950,000.00	PKR,772,987.34	PKR,772,987.34	COA, PKM, Bantay Lungsang, CDM	11/18/2021	11/24/2021	12/14/2021	12/17/2021	12/17/2021		Awarded												
22A00089 - 31020410140000	Construction of Bypass and Diversion Roads, Pangeran-Camalan Road to Judge Jose De Venesa Boulevard Earth Road (Benevolence Section), Pangeran	Construction Division	Yes	Competitive Bidding	10/18/2021	11/7-8/21	11/09/2021	11/23/2021	11/23/2021	11/29/2021	12/06/2021	81/11/2022	81/02/2022	81/04/2022	143 C.D.	GAA FY 2022	GAA FY 2022	PKR,900,000.00	PKR,900,000.00	PKR,174,974.95	PKR,174,974.95	COA, PKM, Bantay Lungsang, CDM	11/05/2021	11/05/2021	11/05/2021	11/26/2021	11/26/2021		Awarded													
22A00090 - 31020410140000	Construction of Bypass and Diversion Roads, Pangeran-Camalan Road to Judge Jose De Venesa Boulevard Earth Road (Benevolence Section), Pangeran	Construction Division	Yes	Competitive Bidding	10/18/2021	11/7-8/21	11/09/2021	11/23/2021	11/23/2021	11/29/2021	12/06/2021	81/11/2022	81/02/2022	81/04/2022	144 C.D.	GAA FY 2022	GAA FY 2022	PKR,420,000.00	PKR,420,000.00	PKR,344,545.28	PKR,344,545.28	COA, PKM, Bantay Lungsang, CDM	11/05/2021	11/05/2021	11/05/2021	11/26/2021	11/26/2021		Awarded													
22A00091 - 31020410140000	Construction of Bypass and Diversion Roads, Ulaneta Bypass Road, Pangeran	Construction Division	Yes	Competitive Bidding	10/18/2021	10/21-12/21	10/26/2021	11/16/2021	11/16/2021	11/23/2021	11/30/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	158 C.D.	GAA FY 2022	GAA FY 2022	PKR,360,000.00	PKR,360,000.00	PKR,211,193.67	PKR,211,193.67	COA, PKM, Bantay Lungsang, CDM	10/12/2021	10/21/2021	10/21/2021	11/14/2021	11/14/2021		Awarded												
22A00092 - 31020410140000	Construction of Bypass and Diversion Roads, Wagon-Cubago Coastal Diversion Road, Boca Sur, Package 1	Construction Division	Yes	Competitive Bidding	09/28/2021	10/8-12/21	10/14/2021	10/27/2021	10/27/2021	11/04/2021	11/11/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	139 C.D.	GAA FY 2022	GAA FY 2022	PKR,175,000.00	PKR,175,000.00	PKR,405,789.91	PKR,405,789.91	COA, PKM, Bantay Lungsang, CDM	10/04/2021	10/06/2021	10/06/2021	10/26/2021	10/26/2021, 11/11/2021		Awarded												
22A00093 - 31020410140000	Construction of Bypass and Diversion Roads, Wagon-Cubago Coastal Diversion Road, Boca Sur, Package 2	Construction Division	Yes	Competitive Bidding	09/28/2021	10/8-12/21	10/14/2021	10/27/2021	10/27/2021	11/04/2021	11/11/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	139 C.D.	GAA FY 2022	GAA FY 2022	PKR,075,000.00	PKR,075,000.00	PKR,402,936.69	PKR,402,936.69	COA, PKM, Bantay Lungsang, CDM	10/04/2021	10/06/2021	10/06/2021	10/26/2021	10/26/2021, 11/11/2021		Awarded												
22A00094 - 31020410140000	Construction of Healing Link/ New Roads, Pady-Carner (Boca Norte) - Camalan (Benevolence) Connecting Cubago-Carner (Benevolence) Road, Boca Norte	Construction Division	Yes	Competitive Bidding	10/18/2021	11/9-9/21	11/16/2021	12/14/2021	12/14/2021	12/19/2021	12/27/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	246 C.D.	GAA FY 2022	GAA FY 2022	PKR,170,000.00	PKR,170,000.00	PKR,268,574.09	PKR,268,574.09	COA, PKM, Bantay Lungsang, CDM	11/08/2021	11/19/2021	11/19/2021	12/07/2021	12/07/2021		Awarded												
22A00095 - 31020410140000	Construction of Healing Link/ New Roads, Pady-Carner-Camalan Road, Boca Norte	Construction Division	Yes	Competitive Bidding	10/18/2021	11/9-9/21	11/16/2021	12/14/2021	12/14/2021	12/19/2021	12/27/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	218 C.D.	GAA FY 2022	GAA FY 2022	PKR,075,000.00	PKR,075,000.00	PKR,405,640.16	PKR,405,640.16	COA, PKM, Bantay Lungsang, CDM	11/08/2021	11/19/2021	11/19/2021	11/27/2021	11/27/2021		Awarded												
22A00096 - 31020410140000	Construction / Improvement of Access Roads leading to Destined Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road Leading to Angel Cave and Aloupan Beach, Boca Norte, Pangeran	Construction Division	Yes	Competitive Bidding	10/18/2021	11/9-9/21	11/16/2021	11/29/2021	11/29/2021	12/06/2021	12/13/2021	81/10/2022	81/11/2022	81/02/2022	81/04/2022	143 C.D.	GAA FY 2022	GAA FY 2022	PKR,137,500.00	PKR,137,500.00	PKR,746,402.60	PKR,746,402.60	COA, PKM, Bantay Lungsang, CDM	11/04/2021	11/19/2021	11/19/2021	11/26/2021	11/26/2021		Awarded												

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE PROJECTS) 2nd SEMESTER FY 2022

(Information for Public, Government, Academia, Media, and Citizens Access)

as of 30/09/2022

Job ID/PAK	Procurement Project	PKB/Estimate	Is Bids or Early Procurement Activity	Status of Procurement	Bidding Procurement Activity										Source of Funds	BID (PKR)				Contract Value (PKR)				Use of Budget (Overview)	Timeline of Milestones						Status	If failed, which specific stage?	Remarks (Outstanding Changes from the info)
					Pre-Bid Conference	Adt/Pack of B	Pre Bid Cost	Eligibility Check	Adt/Spec of Bids	BID Evaluation	Post Bid	Open of Bids	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Registration & Acceptance	Total	MOOE	EO	Total	MOOE		EO	Pre Bid Cost	Eligibility Check	Adt/Spec of Bids	BID Evaluation	Post Bid			
22A00115 - 3000030100160000	Construction of Mixing Units/ New Roads, Santa San Gabriel (La Union) - Ispanggan (Benguet) Road, La Union	Construction Division	Yes	Competitive Bidding	10/15/2021	11/9-9/21	11/08/2021	11/24/2021	11/24/2021	12/01/2021	11/09/2021	01/26/2022	02/11/2022	02/09/2022	02/04/2022	100 C.D.	GAA FY 2022	PK5,960,000.00		PK5,960,000.00	PK6,170,128.47		PK6,170,128.47	COA, POF, Bantay Lungsangin, COIN	11/06/2021	11/06/2021	11/06/2021	11/26/2021	12/06/2021		Awarded		
22A00116 - 3000030100160000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road Connecting the Heritage City of Vigan and Starting Destination, Sta. Catalina, Bataan Sur	Construction Division	Yes	Competitive Bidding	11/04/2021	11/15-11/21	11/22/2021	11/26/2021	11/26/2021	12/01/2021	11/26/2021	01/14/2022	01/11/2022	01/29/2022	01/04/2022	175 C.D.	GAA FY 2022	PK6,700,000.00		PK6,700,000.00	PK6,780,617.97		PK6,780,617.97	COA, POF, Bantay Lungsangin, COIN	11/19/2021	11/19/2021	11/19/2021	11/07/2021	11/07/2021		Awarded		
22A00117 - 3000030100170000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Regulated View Deck and Motor Side of Sabana Matibale and Pinar, Dumaguete, Bataan Norte	Construction Division	Yes	Competitive Bidding	10/15/2021	11/2-8/21	11/09/2021	11/23/2021	11/22/2021	11/28/2021	11/26/2021	01/16/2022	01/11/2022	01/28/2022	01/01/2022	95 C.D.	GAA FY 2022	PK3,860,000.00		PK3,860,000.00	PK3,860,340.11		PK3,860,340.11	COA, POF, Bantay Lungsangin	11/01/2021	11/01/2021	11/01/2021	11/26/2021	11/26/2021		Awarded		
22A00118 - 3000030100170000	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pardon Avenue and Pinar Avenue leading to Pinar Section of Our Lady of Helping Shrine, San. Mambo, Hapenden, Pangasinan	Construction Division	Yes	Competitive Bidding	10/17/2021	11/08-10/21	11/17/2021	11/21/2021	11/21/2021	11/28/2021	11/26/2021	01/15/2022	01/11/2022	01/01/2022	01/04/2022	120 C.D.	GAA FY 2022	PK4,407,000.00		PK4,407,000.00	PK5,395,940.40		PK5,395,940.40	COA, POF, Bantay Lungsangin, COIN	11/12/2021	11/12/2021	11/12/2021	11/01/2021	11/01/2021		Awarded		
22A00119 - 3000030100170000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tangapan Road leading to Pampanga Ecotourism Project Site and Rehabilitation Project, Wata-Padiga, Bataan Norte	Construction Division	Yes	Competitive Bidding	10/15/2021	11/2-8/21	11/09/2021	11/22/2021	11/21/2021	11/28/2021	11/26/2021	01/16/2022	02/11/2022	01/01/2022	01/04/2022	85 C.D.	GAA FY 2022	PK3,860,000.00		PK3,860,000.00	PK3,784,227.15		PK3,784,227.15	COA, POF, Bantay Lungsangin, COIN	11/01/2021	11/01/2021	11/01/2021	11/26/2021	11/26/2021		Awarded		
22A00120 - 3000030100084000	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Unleashed for Industry and Trade Infrastructure Program - ROLIT) - Tula Road connecting Bataan-Santa Rosa Road in support to Soft-Broom Industry and other High Value Agricultural Products, Santa, La Union	Construction Division	Yes	Competitive Bidding	11/15/2021	11/2-11/21	11/2/2021	11/27/2021	11/27/2021	01/01/2022	01/14/2022	02/11/2022	02/11/2022	02/28/2022	01/01/2022	100 C.D.	GAA FY 2022	PK5,117,400.00		PK5,117,400.00	PK6,070,020.87		PK6,070,020.87	COA, POF, Bantay Lungsangin, COIN	11/11/2021	11/11/2021	11/11/2021	11/26/2021	11/26/2021		Awarded		
22A00121 - 3000030100184000	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Unleashed for Industry and Trade Infrastructure Program - ROLIT) - Sta. Catalina Road, Tamarog, Sta. Catalina connecting Industrial and Agricultural Lands in support to Fish Processing and Vegetable Processing Industries, Sta. Catalina, Bataan Sur	Construction Division	Yes	Competitive Bidding	10/18/2021	11/2-9/21	11/2/2021	11/26/2021	11/26/2021	12/01/2021	11/26/2021	01/16/2022	02/11/2022	01/28/2022	01/04/2022	90 C.D.	GAA FY 2022	PK3,144,700.00		PK3,144,700.00	PK3,170,008.32		PK3,170,008.32	COA, POF, Bantay Lungsangin, COIN	11/08/2021	11/08/2021	11/08/2021	11/26/2021	11/26/2021		Awarded		
22A00122 - 3001002008100000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Provinces (River - Construction of Flood Control Structure along Sta. Maria River (Package 1) Sta. Maria, Bataan Sur	Construction Division	Yes	Competitive Bidding	01/18/2022	1/25-11/22	01/18/2022	02/22/2022	02/22/2022	02/24/2022	02/24/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	197 C.D.	GAA FY 2022	PK9,400,000.00		PK9,400,000.00	PK9,516,171.82		PK9,516,171.82	COA, POF, Bantay Lungsangin, COIN	01/24/2022	01/24/2022	01/24/2022	02/22/2022	02/22/2022		Awarded		
22A00123 - 3001002008100000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Provinces (River - Construction of Flood Control Structure along Sta. Maria River (Package 2) Sta. Maria, Bataan Sur	Construction Division	Yes	Competitive Bidding	01/18/2022	1/25-11/22	01/18/2022	02/22/2022	02/22/2022	02/24/2022	02/24/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	198 C.D.	GAA FY 2022	PK9,400,000.00		PK9,400,000.00	PK9,736,940.72		PK9,736,940.72	COA, POF, Bantay Lungsangin, COIN	01/24/2022	01/24/2022	01/24/2022	02/22/2022	02/22/2022		Awarded		
22A00124 - 3001002008100000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Provinces (River - Construction of Flood Control Structure along Sta. Maria River (Package 3) Sta. Maria, Bataan Sur	Construction Division	Yes	Competitive Bidding	01/18/2022	1/25-11/22	01/18/2022	02/22/2022	02/22/2022	02/24/2022	02/24/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	191 C.D.	GAA FY 2022	PK9,400,000.00		PK9,400,000.00	PK9,811,761.23		PK9,811,761.23	COA, POF, Bantay Lungsangin, COIN	01/24/2022	01/24/2022	01/24/2022	02/22/2022	02/22/2022		Awarded		
22A00125 - 3100040009000000	Construction of Bypass and Diversion Road, Dagupan-Pangasinan Coastal Development Road (Caban Section), Pangasinan	Construction Division	Yes	Competitive Bidding	12/11/2021	12/15-12/21	12/22/2021	01/25/2022	01/25/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	119 C.D.	GAA FY 2022	PK7,000,000.00		PK7,000,000.00	PK6,126,135.36		PK6,126,135.36	COA, POF, Bantay Lungsangin, COIN	12/20/2021	01/12/2022	01/12/2022	01/21/2022	01/21/2022		Awarded		
22A00126 - 3100050100160000	Construction of Mixing Units/ New Roads, Calaguas-Huana Et-Campes Road, Calaguas Section, Package 3, Bataan Sur	Construction Division	Yes	Competitive Bidding	11/04/2021	11/15-11/21	11/22/2021	11/26/2021	11/26/2021	11/15/2021	11/28/2021	01/16/2022	01/11/2022	01/01/2022	01/04/2022	105 C.D.	GAA FY 2022	PK7,170,000.00		PK7,170,000.00	PK7,111,084.14		PK7,111,084.14	COA, POF, Bantay Lungsangin, COIN	11/18/2021	11/18/2021	11/18/2021	11/01/2021	11/01/2021		Awarded		
22A00127 - 3100050100147000	Construction of Mixing Units/ New Roads, Calaguas-Huana Et-Campes, Huana Et Section, Bataan Norte	Construction Division	Yes	Competitive Bidding	11/04/2021	11/15-11/21	11/22/2021	11/21/2021	11/21/2021	11/26/2021	11/27/2021	01/16/2022	01/11/2022	01/01/2022	01/04/2022	140 C.D.	GAA FY 2022	PK9,900,000.00		PK9,900,000.00	PK8,089,040.99		PK8,089,040.99	COA, POF, Bantay Lungsangin, COIN	11/18/2021	11/07/2021	11/07/2021	11/07/2021	11/07/2021		Awarded		
22A00128 - 3000030100156000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to San Isidro Beach, San Pabon, Pangasinan	Construction Division	Yes	Competitive Bidding	10/27/2021	11/25-11/21	11/1/2021	11/01/2021	11/01/2021	11/01/2021	11/01/2021	01/16/2022	01/11/2022	01/01/2022	01/04/2022	105 C.D.	GAA FY 2022	PK3,970,000.00		PK3,970,000.00	PK3,954,541.84		PK3,954,541.84	COA, POF, Bantay Lungsangin, COIN	11/12/2021	11/12/2021	11/12/2021	11/26/2021	11/26/2021		Awarded		
22A00129 - 3000030100090000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bataan-Anomoc Access Road leading to Tangapan Hill, Brgy. Bataan, San Gabriel, La Union	Construction Division	Yes	Competitive Bidding	11/04/2021	11/2-9/21	11/22/2021	11/21/2021	11/21/2021	11/26/2021	11/27/2021	01/16/2022	01/11/2022	01/01/2022	01/04/2022	88 C.D.	GAA FY 2022	PK12,175,470.00		PK12,175,470.00	PK13,117,708.84		PK13,117,708.84	COA, POF, Bantay Lungsangin, COIN	11/18/2021	11/27/2021	11/27/2021	11/27/2021	11/07/2021		Awarded		
22A00130 - 3000131000100000	Sustainable Infrastructure Projects (SIPAC) - Construction of Access Road at Tandang, Baguio, La Union	Construction Division	Yes	Competitive Bidding	10/19/2021	11/2-9/21	11/10/2021	11/24/2021	11/24/2021	11/01/2021	11/01/2021	11/01/2022	01/11/2022	01/04/2022	01/04/2022	270 C.D.	GAA FY 2022	PK25,000,775.00		PK25,000,775.00	PK25,831,385.36		PK25,831,385.36	COA, POF, Bantay Lungsangin, COIN	11/06/2021	11/28/2021	11/28/2021	11/26/2021	11/26/2021		Awarded		
22A00131 - 3000131000090000	Sustainable Infrastructure Projects (SIPAC) - Construction of Road including Stone Production leading to Pagatub Production Center, Brgy. Tarnag, Pagatub, Bataan Norte	Construction Division	Yes	Competitive Bidding	11/06/2021	11/12-11/21	11/24/2021	11/06/2021	11/06/2021	11/14/2021	11/28/2021	01/28/2022	01/11/2022	01/01/2022	01/01/2022	136 C.D.	GAA FY 2022	PK4,454,000.00		PK4,454,000.00	PK5,004,240.35		PK5,004,240.35	COA, POF, Bantay Lungsangin, COIN	11/19/2021	11/29/2021	11/29/2021	11/26/2021	11/26/2021		Awarded		
22A00132 - 3100050100147000	Watering of Permanent Bridge, Don Tellys Dam Br. (0007223) along Marikina River	Construction Division	Yes	Competitive Bidding	01/19/2022	1/26/21-01/21	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022	100 C.D.	GAA FY 2022	PK7,000,000.00		PK7,000,000.00	PK6,400,507.99		PK6,400,507.99	COA, POF, Bantay Lungsangin, COIN	01/24/2022	01/24/2022	01/24/2022	01/01/2022	01/01/2022		Awarded		

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE PROJECTS) 2nd SEMESTER FY 2022

Procurement Policy and Guidelines: Approved (2019) by the Board

as of 30/09/2022

Job Ref	Procurement Project	Procurement Method	Is this an Early Procurement Activity	Mode of Procurement	Active Procurement Activities										Bids Open					Contract Award					List of Initial Concerns	Pre-Bid Cost	Eligibility Check	Bid/Type of Bid	Bid Evaluation	Post-Bid	Delivery/Completion (through any applicable)	Status	If failed, which specific stage?	Remarks (Highlighting Changes from the 1st)
					Pre-Bid Conference	Adm. Part of B	Pre-Bid Cost	Eligibility Check	Bid/Type of Bid	Bid Evaluation	Post-Bid	Date of Bid Submission (Bidding Period)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Subject of Funds	Total	MOOE	EO	Total	MOOE	EO										
22A00132 - 32010210449000	Construction/ Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers, Construction of Flood Control Structure along Dingo River, Lacag River Basin, Bocas Norte	Construction Division	Yes	Competitive Bidding	11/21/2022	12/28/22-1/4/22	01/05/2022	01/10/2022	01/10/2022	01/26/2022	02/01/2022	02/16/2022	02/11/2022	02/16/2022	02/16/2022	02/16/2022	189 C.D.	SAA FY 2022	PH4,850,000.00		PH4,850,000.00	PH4,080,146.29	PH4,080,146.18	COA, POA, Bentley Lunsangan, COA	01/04/2022	01/04/2022	01/04/2022	01/04/2022	02/04/2022		Awarded			
22A00134 - 36020210007000	Construction/ Rehabilitation of Water Supply/ Sewage and Sewerage/ Wastewater Collector System, Construction of Bridge, Agaña SWP, Burgos, Bocas Norte	Construction Division	Yes	Competitive Bidding	01/09/2022	1/11-1/1/22	01/10/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	205 C.D.	SAA FY 2022	PH4,050,000.00		PH4,050,000.00	PH3,710,144.06	PH3,710,144.06	COA, POA, Bentley Lunsangan, COA	01/04/2022	01/04/2022	01/04/2022	01/04/2022	02/04/2022		Awarded			
22A00135 - 36020210007000	Construction/ Rehabilitation of Water Supply/ Sewage and Sewerage/ Wastewater Collector System, Construction of Lungsang Water System, Sugap, Bocas Sur	Construction Division	Yes	Competitive Bidding	01/04/2022	1/2-4/22	01/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	270 C.D.	SAA FY 2022	PH3,250,000.00		PH3,250,000.00	PH3,121,956.15	PH3,121,956.15	COA, POA, Bentley Lunsangan, COA	01/04/2022	01/04/2022	01/04/2022	01/04/2022	02/04/2022		Awarded			
22A00136 - 36020210205000	Construction/ Improvement of Access Roads leading to Connected Tourism Centres, Virgin Roadside Road leading to the Heritage Village, Virgin City, Bocas Sur	Construction Division	Yes	Competitive Bidding	11/25/2022	11/27-11/27	11/24/2022	11/28/2022	11/28/2022	01/04/2022	01/11/2022	02/04/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	258 C.D.	SAA FY 2022	PH4,430,000.00		PH4,430,000.00	PH4,058,461.74	PH4,058,461.74	COA, POA, Bentley Lunsangan, COA	11/21/2022	11/21/2022	11/21/2022	11/28/2022	11/28/2022		Awarded			
22A00137 - 36021110002100	Sustainable Infrastructure Projects (Investing Gaps (SIPAC), Construction of Access Road leading to Regional Government Center, San Fernando City, La Union	Construction Division	Yes	Competitive Bidding	01/04/2022	1/11-3/1/22	01/10/2022	01/11/2022	01/11/2022	01/04/2022	01/04/2022	01/04/2022	01/04/2022	01/04/2022	01/04/2022	01/04/2022	278 C.D.	SAA FY 2022	PH7,200,000.00		PH7,200,000.00	PH6,883,871.11	PH6,883,871.11	COA, POA, Bentley Lunsangan, COA	01/04/2022	01/04/2022	01/04/2022	01/04/2022	02/04/2022		Awarded			
22A00139 - 36010500004000	National Building Program- Construction of Department of Interior and Local Government Building, Regional Office 1, Agaña Road, Davao, City of San Fernando, La Union	Construction Division	Yes	Competitive Bidding	11/25/2022	11/27-2/1/22	11/24/2022	11/28/2022	11/28/2022	01/04/2022	01/11/2022	02/04/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	128 C.D.	SAA FY 2022	PH3,700,000.00		PH3,700,000.00	PH3,436,761.79	PH3,436,761.79	COA, POA, Bentley Lunsangan, COA	11/21/2022	11/21/2022	11/21/2022	11/28/2022	11/28/2022		Awarded			
22A00140 - 36010500006100	National Building Program- Construction of Legislative Building, National Government Center, City of San Fernando, La Union	Construction Division	Yes	Competitive Bidding	11/25/2022	11/27-2/1/22	11/24/2022	11/28/2022	11/28/2022	01/04/2022	01/11/2022	02/04/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	188 C.D.	SAA FY 2022	PH3,290,999.83		PH3,290,999.83	PH3,000,385.87	PH3,000,385.87	COA, POA, Bentley Lunsangan, COA	11/21/2022	11/21/2022	11/21/2022	11/28/2022	11/28/2022		Awarded			
22A00141 - 310201010090700	Construction of By-Pass and Diversion Roads - Bypass San Fernando-San Juan Bypass Road, (Bypass Section), Package 2, La Union	Construction Division	No	Competitive Bidding	01/07/2022	1/22-10/22	01/24/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	278 C.D.	SAA FY 2022	PH4,000,000.00		PH4,000,000.00	PH3,362,853.31	PH3,362,853.31	COA, POA, Bentley Lunsangan, COA	01/04/2022	01/04/2022	01/04/2022	01/04/2022	02/04/2022		Awarded			
22A00143 - 31010110025000	Asset Preservation - Preventive Maintenance - Primary Roads - Manila North Rd - K0212 + 000 - K0217 + 000 - K0213 + 000 - K0214 + 000 - K0215 + 000 - K0216 + 000 - K0217 + 000 - K0218 + 000 - K0219 + 000 - K0220 + 000 - K0221 + 000 - K0222 + 000 - K0223 + 000 - K0224 + 000 - K0225 + 000 - K0226 + 000 - K0227 + 000 - K0228 + 000 - K0229 + 000 - K0230 + 000 - K0231 + 000 - K0232 + 000 - K0233 + 000 - K0234 + 000 - K0235 + 000 - K0236 + 000 - K0237 + 000 - K0238 + 000 - K0239 + 000 - K0240 + 000 - K0241 + 000 - K0242 + 000 - K0243 + 000 - K0244 + 000 - K0245 + 000 - K0246 + 000 - K0247 + 000 - K0248 + 000 - K0249 + 000 - K0250 + 000 - K0251 + 000 - K0252 + 000 - K0253 + 000 - K0254 + 000 - K0255 + 000 - K0256 + 000 - K0257 + 000 - K0258 + 000 - K0259 + 000 - K0260 + 000 - K0261 + 000 - K0262 + 000 - K0263 + 000 - K0264 + 000 - K0265 + 000 - K0266 + 000 - K0267 + 000 - K0268 + 000 - K0269 + 000 - K0270 + 000 - K0271 + 000 - K0272 + 000 - K0273 + 000 - K0274 + 000 - K0275 + 000 - K0276 + 000 - K0277 + 000 - K0278 + 000 - K0279 + 000 - K0280 + 000 - K0281 + 000 - K0282 + 000 - K0283 + 000 - K0284 + 000 - K0285 + 000 - K0286 + 000 - K0287 + 000 - K0288 + 000 - K0289 + 000 - K0290 + 000 - K0291 + 000 - K0292 + 000 - K0293 + 000 - K0294 + 000 - K0295 + 000 - K0296 + 000 - K0297 + 000 - K0298 + 000 - K0299 + 000 - K0300 + 000 - K0301 + 000 - K0302 + 000 - K0303 + 000 - K0304 + 000 - K0305 + 000 - K0306 + 000 - K0307 + 000 - K0308 + 000 - K0309 + 000 - K0310 + 000 - K0311 + 000 - K0312 + 000 - K0313 + 000 - K0314 + 000 - K0315 + 000 - K0316 + 000 - K0317 + 000 - K0318 + 000 - K0319 + 000 - K0320 + 000 - K0321 + 000 - K0322 + 000 - K0323 + 000 - K0324 + 000 - K0325 + 000 - K0326 + 000 - K0327 + 000 - K0328 + 000 - K0329 + 000 - K0330 + 000 - K0331 + 000 - K0332 + 000 - K0333 + 000 - K0334 + 000 - K0335 + 000 - K0336 + 000 - K0337 + 000 - K0338 + 000 - K0339 + 000 - K0340 + 000 - K0341 + 000 - K0342 + 000 - K0343 + 000 - K0344 + 000 - K0345 + 000 - K0346 + 000 - K0347 + 000 - K0348 + 000 - K0349 + 000 - K0350 + 000 - K0351 + 000 - K0352 + 000 - K0353 + 000 - K0354 + 000 - K0355 + 000 - K0356 + 000 - K0357 + 000 - K0358 + 000 - K0359 + 000 - K0360 + 000 - K0361 + 000 - K0362 + 000 - K0363 + 000 - K0364 + 000 - K0365 + 000 - K0366 + 000 - K0367 + 000 - K0368 + 000 - K0369 + 000 - K0370 + 000 - K0371 + 000 - K0372 + 000 - K0373 + 000 - K0374 + 000 - K0375 + 000 - K0376 + 000 - K0377 + 000 - K0378 + 000 - K0379 + 000 - K0380 + 000 - K0381 + 000 - K0382 + 000 - K0383 + 000 - K0384 + 000 - K0385 + 000 - K0386 + 000 - K0387 + 000 - K0388 + 000 - K0389 + 000 - K0390 + 000 - K0391 + 000 - K0392 + 000 - K0393 + 000 - K0394 + 000 - K0395 + 000 - K0396 + 000 - K0397 + 000 - K0398 + 000 - K0399 + 000 - K0400 + 000 - K0401 + 000 - K0402 + 000 - K0403 + 000 - K0404 + 000 - K0405 + 000 - K0406 + 000 - K0407 + 000 - K0408 + 000 - K0409 + 000 - K0410 + 000 - K0411 + 000 - K0412 + 000 - K0413 + 000 - K0414 + 000 - K0415 + 000 - K0416 + 000 - K0417 + 000 - K0418 + 000 - K0419 + 000 - K0420 + 000 - K0421 + 000 - K0422 + 000 - K0423 + 000 - K0424 + 000 - K0425 + 000 - K0426 + 000 - K0427 + 000 - K0428 + 000 - K0429 + 000 - K0430 + 000 - K0431 + 000 - K0432 + 000 - K0433 + 000 - K0434 + 000 - K0435 + 000 - K0436 + 000 - K0437 + 000 - K0438 + 000 - K0439 + 000 - K0440 + 000 - K0441 + 000 - K0442 + 000 - K0443 + 000 - K0444 + 000 - K0445 + 000 - K0446 + 000 - K0447 + 000 - K0448 + 000 - K0449 + 000 - K0450 + 000 - K0451 + 000 - K0452 + 000 - K0453 + 000 - K0454 + 000 - K0455 + 000 - K0456 + 000 - K0457 + 000 - K0458 + 000 - K0459 + 000 - K0460 + 000 - K0461 + 000 - K0462 + 000 - K0463 + 000 - K0464 + 000 - K0465 + 000 - K0466 + 000 - K0467 + 000 - K0468 + 000 - K0469 + 000 - K0470 + 000 - K0471 + 000 - K0472 + 000 - K0473 + 000 - K0474 + 000 - K0475 + 000 - K0476 + 000 - K0477 + 000 - K0478 + 000 - K0479 + 000 - K0480 + 000 - K0481 + 000 - K0482 + 000 - K0483 + 000 - K0484 + 000 - K0485 + 000 - K0486 + 000 - K0487 + 000 - K0488 + 000 - K0489 + 000 - K0490 + 000 - K0491 + 000 - K0492 + 000 - K0493 + 000 - K0494 + 000 - K0495 + 000 - K0496 + 000 - K0497 + 000 - K0498 + 000 - K0499 + 000 - K0500 + 000 - K0501 + 000 - K0502 + 000 - K0503 + 000 - K0504 + 000 - K0505 + 000 - K0506 + 000 - K0507 + 000 - K0508 + 000 - K0509 + 000 - K0510 + 000 - K0511 + 000 - K0512 + 000 - K0513 + 000 - K0514 + 000 - K0515 + 000 - K0516 + 000 - K0517 + 000 - K0518 + 000 - K0519 + 000 - K0520 + 000 - K0521 + 000 - K0522 + 000 - K0523 + 000 - K0524 + 000 - K0525 + 000 - K0526 + 000 - K0527 + 000 - K0528 + 000 - K0529 + 000 - K0530 + 000 - K0531 + 000 - K0532 + 000 - K0533 + 000 - K0534 + 000 - K0535 + 000 - K0536 + 000 - K0537 + 000 - K0538 + 000 - K0539 + 000 - K0540 + 000 - K0541 + 000 - K0542 + 000 - K0543 + 000 - K0544 + 000 - K0545 + 000 - K0546 + 000 - K0547 + 000 - K0548 + 000 - K0549 + 000 - K0550 + 000 - K0551 + 000 - K0552 + 000 - K0553 + 000 - K0554 + 000 - K0555 + 000 - K0556 + 000 - K0557 + 000 - K0558 + 000 - K0559 + 000 - K0560 + 000 - K0561 + 000 - K0562 + 000 - K0563 + 000 - K0564 + 000 - K0565 + 000 - K0566 + 000 - K0567 + 000 - K0568 + 000 - K0569 + 000 - K0570 + 000 - K0571 + 000 - K0572 + 000 - K0573 + 000 - K0574 + 000 - K0575 + 000 - K0576 + 000 - K0577 + 000 - K0578 + 000 - K0579 + 000 - K0580 + 000 - K0581 + 000 - K0582 + 000 - K0583 + 000 - K0584 + 000 - K0585 + 000 - K0586 + 000 - K0587 + 000 - K0588 + 000 - K0589 + 000 - K0590 + 000 - K0591 + 000 - K0592 + 000 - K0593 + 000 - K0594 + 000 - K0595 + 000 - K0596 + 000 - K0597 + 000 - K0598 + 000 - K0599 + 000 - K0600 + 000 - K0601 + 000 - K0602 + 000 - K0603 + 000 - K0604 + 000 - K0605 + 000 - K0606 + 000 - K0607 + 000 - K0608 + 000 - K0609 + 000 - K0610 + 000 - K0611 + 000 - K0612 + 000 - K0613 + 000 - K0614 + 000 - K0615 + 000 - K0616 + 000 - K0617 + 000 - K0618 + 000 - K0619 + 000 - K0620 + 000 - K0621 + 000 - K0622 + 000 - K0623 + 000 - K0624 + 000 - K0625 + 000 - K0626 + 000 - K0627 + 000 - K0628 + 000 - K0629 + 000 - K0630 + 000 - K0631 + 000 - K0632 + 000 - K0633 + 000 - K0634 + 000 - K0635 + 000 - K0636 + 000 - K0637 + 000 - K0638 + 000 - K0639 + 000 - K0640 + 000 - K0641 + 000 - K0642 + 000 - K0643 + 000 - K0644 + 000 - K0645 + 000 - K0646 + 000 - K0647 + 000 - K0648 + 000 - K0649 + 000 - K0650 + 000 - K0651 + 000 - K0652 + 000 - K0653 + 000 - K0654 + 000 - K0655 + 000 - K06560																																	

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE PROJECTS) 2nd SEMESTER FY 2022

(Information for Public, Media and Information Management Office (PMMO))
as of 30/06/2023

Lamp (PMB)	Procurement Project	PMB/Unit work	Is it on Early Procurement Activity	Mode of Procurement	During Procurement Activity										Status of Tender	BID DATA					Contract Value (Rp)	Use of Budget (Others)	Status of Budget of Allocation					Status	If failed, which specific stage?	Remarks (if anything changes from the 1st)	
					Pre Bid Deadline	Add Proc of B	Pre Bid Cost	Eligibility Check	Bid Open at Bids	Bid Evaluation	Post Bid	Date of Bid Notification Reopening Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery Completion	Signatures & Completion	Total	MOOE			CO	Total	MOOE	CO	CO of Initial Allocation				Pre Bid Cost
22A00170 - 32010210448000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basin and Principal River - Construction of Flood Control Structure along Paduan River and Tributaries, Brq. - BKA Neighbours, San Nicolas, Bocor Norte	Construction Division	No	Competitive Bidding	10/10/2021	11/5-14/21	11/10/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	214 C.D.	GAA FY 2022	P98,760,000.00	P98,500,000.00	P98,614,300.00	P98,614,300.00	COA, PCOA, Bantay Lungsang, COAR	11/10/2021	11/10/2021	11/10/2021	11/20/2021	11/20/2021	Awarded		
22A00171 - 32010210447900	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basin and Principal River - Construction of Flood Control and Drainage Structure along Pineda Creek, Brq. - San Nicolas, San Nicolas, Bocor Norte	Construction Division	No	Competitive Bidding	10/10/2021	11/5-11/21	11/10/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	214 C.D.	GAA FY 2022	P98,500,000.00	P98,500,000.00	P98,143,144.00	P98,143,144.00	COA, PCOA, Bantay Lungsang, COAR	11/10/2021	11/10/2021	11/10/2021	11/20/2021	11/20/2021	Awarded		
22A00172 - 32010210448000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basin and Principal River - Construction of Flood Control Structure along Quasi River, Downstream of Arenalda Bridge, Brq. - Magalang, Subic City, Bocor Norte	Construction Division	No	Competitive Bidding	10/10/2021	11/5-11/21	11/10/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	195 C.D.	GAA FY 2022	P75,175,000.00	P75,175,000.00	P75,118,225.00	P75,118,225.00	COA, PCOA, Bantay Lungsang, COAR	11/10/2021	11/10/2021	11/10/2021	11/20/2021	11/20/2021	Awarded		
22A00173 - 32010210448000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basin and Principal River - Construction of Flood Control Structure along Quasi River (Phase 1), Brq. - Magalang, Subic City, Bocor Norte	Construction Division	No	Competitive Bidding	10/10/2021	11/5-11/21	11/10/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	194 C.D.	GAA FY 2022	P75,200,000.00	P75,200,000.00	P74,899,440.00	P74,899,440.00	COA, PCOA, Bantay Lungsang, COAR	11/10/2021	11/10/2021	11/10/2021	11/20/2021	11/20/2021	Awarded		
22A00174 - 32010210448000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basin and Principal River - Construction of Flood Control Structure along Quasi River (Phase 2), Brq. - Magalang, Subic City, Bocor Norte	Construction Division	No	Competitive Bidding	10/10/2021	11/5-11/21	11/10/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	194 C.D.	GAA FY 2022	P75,200,000.00	P75,200,000.00	P74,899,440.00	P74,899,440.00	COA, PCOA, Bantay Lungsang, COAR	11/10/2021	11/10/2021	11/10/2021	11/20/2021	11/20/2021	Awarded		
22A00175 - 30010510000000	Sustainable Infrastructure Project: Assessing Slope (SIPAG), Construction of Road, Bantay Alam, Vitar, Bocor Norte	Construction Division	No	Competitive Bidding	01/10/2021	2/9-11/2022	02/04/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	03/09/2022	237 C.D.	GAA FY 2022	P78,400,000.00	P78,400,000.00	P78,346,702.52	P78,346,702.52	COA, PCOA, Bantay Lungsang, COAR	02/11/2022	02/11/2022	02/11/2022	03/09/2022	03/09/2022	Awarded		
22A00176 - 32010110700000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bagu River, Upstream and Downstream, Lufada of Vitar Bridge, Brq. - BKA-Visay, Vitar, Bocor Norte	Construction Division	No	Competitive Bidding	01/10/2021	1/20/22-5/24/22	02/01/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	200 C.D.	GAA FY 2022	P21,135,000.00	P21,135,000.00	P20,941,705.52	P20,941,705.52	COA, PCOA, Bantay Lungsang, COAR	01/24/2022	01/24/2022	01/24/2022	02/24/2022	02/24/2022	Awarded		
22A00177 - 30002051000000	Basic Infrastructure Program (BIP) - Construction of Flood Mitigation Structure along Vitar River (BKA River), Brq. - Alam, BKA-Visay, Vitar, Bocor Norte	Construction Division	No	Competitive Bidding	01/10/2021	1/20/22-5/24/22	02/01/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	237 C.D.	GAA FY 2022	P95,040,000.00	P95,040,000.00	P93,803,930.00	P93,803,930.00	COA, PCOA, Bantay Lungsang, COAR	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	Awarded		
22A00178 - 31000000000000	Construction of New Bridges, Lufada along Sta. Maria-Burgos Rd (Phase II)	Construction Division	No	Competitive Bidding	11/04/2021	11/10-21/21	11/22/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	130 C.D.	GAA FY 2022	P20,370,000.00	P20,370,000.00	P20,146,546.00	P20,146,546.00	COA, PCOA, Bantay Lungsang, COAR	11/10/2021	11/10/2021	11/10/2021	12/01/2021	12/01/2021	Awarded		
22A00183 - 32010110700000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Bual River, Brq. - BKA-Visay, San Nicolas, Pangasinan, Sta. - 770 - Sta. 1-140	Construction Division	No	Competitive Bidding	11/04/2021	11/10-11/21	11/22/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	11/20/2021	234 C.D.	GAA FY 2022	P98,500,000.00	P98,500,000.00	P98,195,992.11	P98,195,992.11	COA, PCOA, Bantay Lungsang, COAR	11/10/2021	11/10/2021	11/10/2021	11/20/2021	11/20/2021	Awarded		
22A00184 - 32010210448000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basin and Principal River - Construction of River Bank Protection along Bual River, Brq. - Magalang, Pangasinan	Construction Division	No	Competitive Bidding	11/10/2021	11/10-11/22	01/18/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	179 C.D.	GAA FY 2022	P24,114,999.00	P24,114,999.00	P23,998,166.40	P23,998,166.40	COA, PCOA, Bantay Lungsang, COAR	01/24/2022	01/24/2022	01/24/2022	02/04/2022	02/04/2022	Awarded		
22A00190 - 30010500000000	National Building Program - Construction of Department of Environment and Natural Resources Regional Office 1 Training and Quarters Building Government Center, Santa City of San Fernando, LA Union	Construction Division	No	Competitive Bidding	11/10/2021	12/0-4/21	11/20/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	180 C.D.	GAA FY 2022	P6,430,000.00	P6,430,000.00	P6,325,531.20	P6,325,531.20	COA, PCOA, Bantay Lungsang, COAR	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	Awarded		
22A00191 - 31000110000000	Road Widening - Primary Road - Hards Road - 10299 + 529 - 10292 + 230	Construction Division	No	Competitive Bidding	01/12/2022	1/24-10/22	01/26/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022	136 C.D.	GAA FY 2022	P64,125,000.00	P64,125,000.00	P63,128,995.64	P63,128,995.64	COA, PCOA, Bantay Lungsang, COAR	01/24/2022	01/24/2022	01/24/2022	02/01/2022	02/01/2022	Awarded		
22A00195 - 32010210448000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basin and Principal River - Construction of Flood Mitigation Facilities along Ambuyan River Basin, (Phase I) Bantay Pineda-Danum-ambuyan-Subic East, Tagudin, Bocor Sur	Construction Division	No	Competitive Bidding	01/10/2021	1/24/22-3/15/22	01/26/2022	02/15/2022	02/15/2022	02/15/2022	02/15/2022	02/15/2022	02/15/2022	02/15/2022	02/15/2022	02/15/2022	147 C.D.	GAA FY 2022	P19,800,000.00	P19,800,000.00	P19,741,640.14	P19,741,640.14	COA, PCOA, Bantay Lungsang, COAR	01/24/2022	01/24/2022	01/24/2022	02/15/2022	02/15/2022	Awarded		
22A00196 - 30010500000000	National Building Program - Construction of Civil Service Commission (CSC) Provincial Office Building Agila Road, City of San Fernando, LA Union	Construction Division	No	Competitive Bidding	11/25/2021	12/0-1/21	11/24/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021	130 C.D.	GAA FY 2022	P2,895,000.00	P2,895,000.00	P2,800,852.12	P2,800,852.12	COA, PCOA, Bantay Lungsang, COAR	12/10/2021	12/10/2021	12/10/2021	12/10/2021	11/20/2021	Awarded		
22A00212 - 31000110111000	Construction of By-Pass and Overpass Roads Bantay-San Fernando-San Juan Road (Bual Road, Bualang Section), Package 1, LA Union	Construction Division	No	Competitive Bidding	12/12/2021	1/10-1/22	01/04/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	201 C.D.	GAA FY 2022	P64,920,000.00	P64,920,000.00	P63,302,804.50	P63,302,804.50	COA, PCOA, Bantay Lungsang, COAR	01/21/2022	01/21/2022	01/21/2022	01/26/2022	01/26/2022	Awarded		
22A00213 - 31010910075000	Rehabilitatory Reconstruction of Roads with Slope, Slope Collage, and Landslide - Tender Road - Pangasinan-Turkey Morera Rd - 43227 + 630 - 43227 + 720, 43227 + 320 - 43227 + 480	Construction Division	No	Competitive Bidding	01/04/2022	1/10-1/22	01/10/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	210 C.D.	GAA FY 2022	P115,800,000.00	P115,800,000.00	P113,021,431.11	P113,021,431.11	COA, PCOA, Bantay Lungsang, COAR	01/14/2022	01/14/2022	01/14/2022	01/26/2022	01/26/2022	Awarded		
22A00214 - 31010910074700	Rehabilitatory Reconstruction of Roads with Slope, Slope Collage, and Landslide - Tender Road - Pangasinan-Turkey Morera Rd - 43224 + 140 - 43224 + 380	Construction Division	No	Competitive Bidding	01/04/2022	1/10-1/22	01/10/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	210 C.D.	GAA FY 2022	P115,800,000.00	P115,800,000.00	P113,146,897.23	P113,146,897.23	COA, PCOA, Bantay Lungsang, COAR	01/14/2022	01/14/2022	01/14/2022	01/26/2022	01/26/2022	Awarded		

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE PROJECTS) 2nd SEMESTER FY 2022

Department of Public Works and Highway Maintenance (DPRM) of Banten Province

Unit of Banten PA, BMD

Lot (Year)	Procurement Project	Procurement Division	N/A or Not Procurement Activity	Mode of Procurement	Actual Procurement Activity										Sector of Funds	BMD (Rp)				Contract Lot (Rp)				Use of Budget (Overview)	Time of Release of Guarantee					Status	If failed, which specific stage?	Remarks (Explaining Changes from the 1st)	
					Proc Announcement	Adv. Post of B	Proc Bid End	Eligibility Check	Ind. Open of BMD	Bid Evaluation	Post Date	Date of Bid Resubmission Announcement	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Acceptance & Acceptance	Total	MDR	GD	Total	MDR		GD	Pre Bid End	Eligibility Check	Ind. Open of BMD	Bid Evaluation				Post Date
22A000215 - 3101010700070000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads- Pangraman-Nunus - Wayaya Rd - K0211 + 660 - K0213 + 710, K0214 + 520 - K0214 + 660	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	01/19/2022	01/19/2022	02/04/2022	02/06/2022	06/22/2022	05/28/2022	04/11/2022	04/12/2022	216 C.D.		GAA FY 2022	PK11,800,000.00	PK11,800,000.00	PK11,296,196.70			PK11,296,196.70	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	02/01/2022	Awarded		
22A000216 - 3101010700070000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads- Pangraman-Nunus - Wayaya Rd - K0213 + 660 - K0213 + 865, K0215 + 580 - K0215 + 660	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	01/19/2022	01/19/2022	02/04/2022	02/06/2022	05/22/2022	05/29/2022	04/11/2022	04/12/2022	216 C.D.		GAA FY 2022	PK11,800,000.00	PK11,800,000.00	PK11,896,769.17			PK11,896,769.17	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000217 - 3101010700070000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads- Pangraman-Nunus - Wayaya Rd - K0211 + 300 - K0226 + 000, K0217 + 200 - K0217 + 345	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	05/29/2022	05/29/2022	04/11/2022	04/12/2022	216 C.D.		GAA FY 2022	PK11,800,000.00	PK11,800,000.00	PK11,198,761.67			PK11,198,761.67	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000218 - 3101010700070000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads- Pangraman-Nunus - Wayaya Rd - K0218 + 300 - K0218 + 520, K0217 + 600 - K0217 + 660	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	06/12/2022	05/29/2022	04/11/2022	04/12/2022	216 C.D.		GAA FY 2022	PK11,800,000.00	PK11,800,000.00	PK11,990,626.25			PK11,990,626.25	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000219 - 3101010700070000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads- Pangraman-Nunus - Wayaya Rd - K0221 + 740 - K0221 + 940, K0219 + 940 - K0220 + 000	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	216 C.D.		GAA FY 2022	PK11,800,000.00	PK11,800,000.00	PK11,198,847.69			PK11,198,847.69	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000220 - 3101010700070000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads- Pangraman-Nunus - Wayaya Rd - K0225 + 340 - K0225 + 420	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	216 C.D.		GAA FY 2022	PK11,800,000.00	PK11,800,000.00	PK11,846,572.95			PK11,846,572.95	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000221 - 3101010700070000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads- Pangraman-Nunus - Wayaya Rd - K0226 + 300 - K0226 + 470, K0225 + 620 - K0225 + 920	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	06/28/2022	05/29/2022	04/11/2022	04/12/2022	216 C.D.		GAA FY 2022	PK11,800,000.00	PK11,800,000.00	PK11,950,258.09			PK11,950,258.09	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000222 - 3101010700070000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads- Pangraman-Nunus - Wayaya Rd - K0228 + 620 - K0228 + 800	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/01/2022	02/01/2022	02/01/2022	02/01/2022	06/24/2022	05/29/2022	04/11/2022	04/12/2022	216 C.D.		GAA FY 2022	PK11,800,000.00	PK11,800,000.00	PK11,889,387.86			PK11,889,387.86	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000224 - 30021510001001700	Sustainable Infrastructure Projects - Alleviating Gaps (SPAG), Rehabilitation of Road with Slope, Slope Collapse and Landslide - 3rd Bocek North Agra Road - Numa Etra - Tring Road - Sta. 2+570 - Sta. 2+900, Numa Etra, Bocek North	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	246 C.D.		GAA FY 2022	PK44,750,000.00	PK44,750,000.00	PK39,864,676.14			PK39,864,676.14	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000225 - 30021510001001800	Sustainable Infrastructure Projects - Alleviating Gaps (SPAG), Rehabilitation of Road with Slope, Slope Collapse and Landslide - 3rd Bocek North Agra Road - Numa Etra - Tring Road - Sta. 2+950 - Sta. 2+950, Numa Etra, Bocek North	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	246 C.D.		GAA FY 2022	PK44,750,000.00	PK44,750,000.00	PK40,956,195.51			PK40,956,195.51	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000226 - 30021510001001900	Sustainable Infrastructure Projects - Alleviating Gaps (SPAG), Rehabilitation of Road with Slope, Slope Collapse and Landslide - 3rd Bocek North Agra Road - Numa Etra - Tring Road - Sta. 3+400 - Sta. 4+000, Numa Etra, Bocek North	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	246 C.D.		GAA FY 2022	PK44,750,000.00	PK44,750,000.00	PK39,909,414.22			PK39,909,414.22	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000227 - 30021510001001900	Sustainable Infrastructure Projects - Alleviating Gaps (SPAG), Rehabilitation of Road with Slope, Slope Collapse and Landslide - 3rd Bocek North Agra Road - Numa Etra - Tring Road - Sta. 6+560 - Sta. 6+940, Numa Etra, Bocek North	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	246 C.D.		GAA FY 2022	PK44,750,000.00	PK44,750,000.00	PK40,262,783.00			PK40,262,783.00	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000228 - 30021510001001900	Sustainable Infrastructure Projects - Alleviating Gaps (SPAG), Rehabilitation of Road with Slope, Slope Collapse and Landslide - 3rd Bocek North Agra Road - Numa Etra - Tring Road - Sta. 30+360 - Sta. 30+730, Numa Etra, Bocek North	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	246 C.D.		GAA FY 2022	PK44,750,000.00	PK44,750,000.00	PK40,138,000.00			PK40,138,000.00	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000229 - 30021510001001900	Sustainable Infrastructure Projects - Alleviating Gaps (SPAG), Rehabilitation of Road with Slope, Slope Collapse and Landslide - 3rd Bocek North Agra Road - Numa Etra - Tring Road - Sta. 11+270 - Sta. 11+780, Numa Etra, Bocek North	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	246 C.D.		GAA FY 2022	PK44,750,000.00	PK44,750,000.00	PK39,878,250.00			PK39,878,250.00	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000230 - 30021510001001900	Sustainable Infrastructure Projects - Alleviating Gaps (SPAG), Rehabilitation of Road with Slope, Slope Collapse and Landslide - 3rd Bocek North Agra Road - Numa Etra - Tring Road - Sta. 34+770 - Sta. 34+770, Numa Etra, Bocek North	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	246 C.D.		GAA FY 2022	PK44,750,000.00	PK44,750,000.00	PK39,808,560.00			PK39,808,560.00	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000231 - 30021510001001900	Sustainable Infrastructure Projects - Alleviating Gaps (SPAG) - Construction of Waterway Structure along Baran River, Bgr. Surum, Bangs, Bocek North (Phase I)	Construction Division	No	Competitive Bidding	01/04/2022	1/11-1/1/22	01/18/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	184 C.D.		GAA FY 2022	PK43,000,000.00	PK43,000,000.00	PK42,774,722.84			PK42,774,722.84	COA, PGM, Banten Lamsangan, COW	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000232 - 3001010700000000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Badak River, Bgr. Badak, Bocek North	Construction Division	No	Competitive Bidding	01/04/2022	1/26/22-1/1/22	01/01/2022	01/01/2022	01/01/2022	01/01/2022	01/01/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	214 C.D.		GAA FY 2022	PK4,500,000.00	PK4,500,000.00	PK4,563,970.25			PK4,563,970.25	COA, PGM, Banten Lamsangan, COW	01/04/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		
22A000233 - 3001010700000000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Badak River, Bgr. Badak, Bocek North	Construction Division	No	Competitive Bidding	01/04/2022	1/26/22-1/1/22	01/01/2022	01/01/2022	01/01/2022	01/01/2022	01/01/2022	06/22/2022	05/29/2022	04/11/2022	04/12/2022	214 C.D.		GAA FY 2022	PK4,500,000.00	PK4,500,000.00	PK4,563,963.61			PK4,563,963.61	COA, PGM, Banten Lamsangan, COW	01/04/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	Awarded		

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE PROJECTS) 2nd SEMESTER FY 2022

(Department of Public Works and Urban Infrastructure Development - DPUK)

as of 30/06/2022

Item No.	Procurement Subject	Procurement Method	Is it an Early Procurement Activity	Mode of Procurement	Approved Procurement Activity										Approved Procurement Activity					Approved Procurement Activity					Set of Budget Overview	Status of Budget Overview					Status	If failed, which specific stage?	Remarks (Explaining Discrepancy, if any)
					Pre-Procurement	Advertisement of Bidding	Pre-Bid Cost	Eligibility Check	Invitation of Bid	Bid Evaluation	Post-Bid	Order of Bid	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance	Set of Funds	Total	MDR	ED	Total	MDR	ED		Pre-Bid Cost	Eligibility Check	Invitation of Bid	Bid Evaluation	Post-Bid	Delivery Completion		
22A00234 - 31010910072600	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0231 + 000 - K0234 + 390	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00235 - 31010910072700	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0232 + 000 - K0232 + 390	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00236 - 31010910072800	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0233 + 000 - K0233 + 290	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00237 - 31010910072900	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0233 + 300 - K0233 + 950	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00238 - 31010910074000	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0234 + 000 - K0234 + 300	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00239 - 31010910074100	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0236 + 250 - K0237 + 000	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00240 - 31010910074200	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0237 + 000 - K0237 + 400	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00241 - 31010910074300	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0238 + 250 - K0238 + 390	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00242 - 31010910074400	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0238 + 290 - K0238 + 600	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00243 - 31010910074500	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0238 + 650 - K0238 + 900	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00244 - 31010910074600	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Boco North-Ara Rd - K0239 + 000 - K0239 + 700	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00245 - 31010910065000	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Pangasinan - Cantalero Rd - K0276 + 000 - K0276 + 900, K0279 + 390 - K0280 + 670, K0285 + 000 - K0286 + 000, K0287 + 074 - K0288 + 495, K0288 + 522 - K0289 + 905, K0290 + 000 - K0291 + 078, K0292 + 981 - K0299 + 914, K0301 + 575 - K0302 + 111, K0302 + 524 - K0303 + 074, K0304 + 624 - K0305 + 000	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00246 - 310109100661000	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Pangasinan - Cantalero Rd - K0276 + 000 - K0276 + 900, K0279 + 390 - K0280 + 670, K0285 + 000 - K0286 + 000, K0287 + 074 - K0288 + 495, K0288 + 522 - K0289 + 905, K0290 + 000 - K0291 + 078, K0292 + 981 - K0299 + 914, K0301 + 575 - K0302 + 111, K0302 + 524 - K0303 + 074, K0304 + 624 - K0305 + 000	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00247 - 310109100623000	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Pangasinan - Cantalero Rd - K0294 + 172 - K0307 + 187, K0308 + 018 - K0308 + 752, K0309 + 952 - K0310 + 100, K0312 + 000 - K0313 + 272, K0325 + 541 - K0326 + 388, K0327 + 924 - K0328 + 662, K0328 + 697 - K0328 + 962, K0330 + 000 - K0331 + 000	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00248 - 31005100075900	Construction of New/Linking New Roads - Santo (S.U.) - Banguan (Banguan) Road, La Union (Package 2)	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00249 - 31010910077900	Preventive Maintenance - Tertiary Roads - Boco North-Ara Rd - K0261 + 315 - K0262 + 000	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		
22A00250 - 31010910078000	Preventive Maintenance - Tertiary Roads - MM 31-Bay Bata Rd - K0476 + 350 - K0477 + 370 & K0478 + 350 - K0478 + 650	Construction Division	No	Competitive Bidding	01/10/2022	1/11/2022	01/24/2022	01/26/2022	01/28/2022	01/29/2022	01/30/2022	01/31/2022	02/01/2022	02/02/2022	02/03/2022	02/04/2022	02/05/2022	GAA FY 2022	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	PKR,100,000.00	01/10/2022	01/11/2022	01/24/2022	01/26/2022	01/30/2022	02/01/2022	Awarded		

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE PROJECTS) 2nd SEMESTER FY 2022
Department of Public Infrastructure, Regional Development and Planning
as of September 30, 2022

Procurement Project Code (PK)	Procurement Project	PK/BLK and	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										BID (PK)			Contract Cost (PK)			Date of Issued Document	Date of Receipt of Submission				Status	If failed, which specific stage?	Remarks (including changes from the PK)					
					Pre-Bid Conference	Job Post at PK	Pre-Bid Cost	Eligibility Check	Info Sheet at Site	BID Distribution	Pre-Bid	Date of Bid Receipt (non-awarding report)	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Acceptance	Inspection & Acceptance	Source of Funds	Total	MSME		ES	Total	MSME	ES				ES of Issued Document	Pre-Bid Cost	Eligibility Check	Info Sheet at Site	BID Distribution
22AK0251 - 320110210460000	Sustainable Infrastructure Projects - Alleviating Gaps (SIPAG), Construction of Ambulatory Bridge, Tagudin, Socot Sur	Construction Division	No	Competitive Bidding	01/12/2022	3/9-16/12	03/13/2022	09/14/2022	09/15/2022	09/16/2022	09/17/2022	09/20/2022	04/06/2022	04/07/2022	100 C.O.	SAA FY 2022	SAA	PK7,500,000.00		PK7,500,000.00	PK7,500,000.41		PK7,500,000.41	03/11/2022	03/11/2022	03/11/2022	03/11/2022	03/11/2022		Awarded			
22AK0252 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Left Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Bala, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	219 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,462,754.41		PK6,462,754.41	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022		Awarded			
22AK0253 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Caceran 1, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	219 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,408,936.76		PK6,408,936.76	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022		Awarded			
22AK0254 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Left Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Gribau, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	219 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,408,936.76		PK6,408,936.76	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022		Awarded			
22AK0255 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Gribau, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	219 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,408,936.76		PK6,408,936.76	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022		Awarded			
22AK0256 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Left Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Brgy. 2, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	219 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,336,471.94		PK6,336,471.94	02/24/2022	02/24/2022	02/24/2022	02/17/2022	02/17/2022		Awarded			
22AK0257 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Left Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Brgy. 2, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	219 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,336,471.94		PK6,336,471.94	02/24/2022	02/24/2022	02/24/2022	02/17/2022	02/17/2022		Awarded			
22AK0258 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Negrosan, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	219 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,336,471.94		PK6,336,471.94	02/24/2022	02/24/2022	02/24/2022	02/17/2022	02/17/2022		Awarded			
22AK0259 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Negrosan 2, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	219 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,336,471.94		PK6,336,471.94	02/24/2022	02/24/2022	02/24/2022	02/17/2022	02/17/2022		Awarded			
22AK0260 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Mitigation Facilities along Amburayan River Basin at Barangay Bucas River, Bucas East, Luning, Bantao and Tandangbong, Tagudin, Socot Sur	Construction Division	No	Competitive Bidding	01/12/2022	3/9-16/12	02/04/2022	02/06/2022	02/06/2022	02/06/2022	02/02/2022	09/28/2022	09/29/2022	04/06/2022	04/07/2022	880 C.O.	SAA FY 2022	SAA	PK41,200,000.00		PK41,200,000.00	PK2,421,459.29		PK2,421,459.29	02/11/2022	02/11/2022	02/11/2022	09/09/2022	09/09/2022		Awarded		
22AK0261 - 320110210460000	Sustainable Infrastructure Projects - Alleviating Gaps (SIPAG), Construction of Drainage/Drainage of Bantayan River, Bantayan, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	105 C.O.	SAA FY 2022	SAA	PK6,000,000.00		PK6,000,000.00	PK6,500,963.21		PK6,500,963.21	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022		Awarded			
22AK0262 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Left Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Caceran, Sitio Bantangan, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	205 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,376,307.46		PK6,376,307.46	02/24/2022	02/24/2022	02/24/2022	02/23/2022	02/23/2022		Awarded			
22AK0263 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Caceran, Sitio Bantangan, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	205 C.O.	SAA FY 2022	SAA	PK6,500,000.00		PK6,500,000.00	PK6,376,307.46		PK6,376,307.46	02/24/2022	02/24/2022	02/24/2022	02/23/2022	02/23/2022		Awarded			
22AK0264 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Bala 2, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	02/04/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	135 C.O.	SAA FY 2022	SAA	PK4,500,000.00		PK4,500,000.00	PK2,889,189.94		PK2,889,189.94	02/24/2022	02/24/2022	02/24/2022	02/23/2022	02/23/2022		Awarded			
22AK0265 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Caceran 2, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	175 C.O.	SAA FY 2022	SAA	PK6,000,000.00		PK6,000,000.00	PK2,761,952.92		PK2,761,952.92	02/24/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022		Awarded			
22AK0266 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Gribau 2, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	175 C.O.	SAA FY 2022	SAA	PK4,500,000.00		PK4,500,000.00	PK2,012,327.29		PK2,012,327.29	02/24/2022	02/24/2022	02/24/2022	02/23/2022	02/23/2022		Awarded			
22AK0267 - 320110210460000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongo River, Right Bank, Lasing River Basin Flood Control and Safety Project, Brgy. Poblacion, Sitio Negrosan 3, Nueva Ebra, Socot Norte	Construction Division	No	Competitive Bidding	01/12/2022	1/24-06/23	01/16/2022	02/04/2022	02/04/2022	02/04/2022	02/02/2022	09/28/2022	04/06/2022	04/07/2022	143 C.O.	SAA FY 2022	SAA	PK4,500,000.00		PK4,500,000.00	PK2,101,966.91		PK2,101,966.91	02/24/2022	02/24/2022	02/24/2022	02/17/2022	02/17/2022		Awarded			

PROCUREMENT MONITORING REPORT (INFRASTRUCTURE PROJECTS) 2nd SEMESTER FY 2022

Department of Public Works and Highways, Department of Public Works

as of January 14, 2023

Code (PWA)	Procurement Project	PWA/End use	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Bids (PWA)					Contract Cost (PWA)					Use of Budget (Others)	Status of Budget of Work/MSR					Status	If failed, which specific stage?	Remarks (Explanatory changes from the PWA)
					Pre-Bid Conference	AWP Post of B	Pre Bid List	Eligibility Check	Initial Open of Bids	Bid Evaluation	Post Bid	Date of Bid Reopening (Procurement Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Setback of Funds	Total	MSR	ID	Total	MSR	ID		Pre Bid Cost	Eligibility Check	Initial Open of Bids	Bid Evaluation	Post Bid	Subsidy/ Suspension/Accounts are applicable		
22A000268 - 31010910075000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - San Fernando-Bagani (AC) - K0200 + 300 - K0200 + 300, K0200 + 300 - K0200 + 300, K0200 + 300 - K0200 + 300, K0200 + 300 - K0200 + 300	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/04/2022	01/04/2022	01/15/2022	01/16/2022	01/22/2022	01/24/2022	04/11/2022	04/12/2022	276 C.D.		SAA FY 2022	PH9,588,880.00		PH9,588,880.00	PH9,245,889.01		PH9,245,889.01	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/11/2022	01/11/2022	01/11/2022	01/11/2022		Awarded	
22A000269 - 31010910075000	Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - San Fernando-Bagani (AC) - K0200 + 300 - K0200 + 300, K0200 + 300 - K0200 + 300, K0200 + 300 - K0200 + 300, K0200 + 300 - K0200 + 300	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/04/2022	01/04/2022	01/15/2022	01/16/2022	01/22/2022	01/24/2022	04/11/2022	04/12/2022	276 C.D.		SAA FY 2022	PH9,488,880.00		PH9,488,880.00	PH9,476,884.99		PH9,476,884.99	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/11/2022	01/11/2022	01/11/2022	01/11/2022		Awarded	
22A000270 - 31010910075000	Construction of Missing Link/ New Roads - San Fernando (Bongor) Road, La Union (Package 2)	Construction Division	No	Competitive Bidding	01/10/2022	1/25-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	340 C.D.		SAA FY 2022	PH9,595,980.00		PH9,595,980.00	PH9,421,401.40		PH9,421,401.40	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/25/2022	01/25/2022		Awarded	
22A000271 - 31010910075000	Construction of Missing Link/ New Roads - Adana (Bongor) Road, La Union (Package 2)	Construction Division	No	Competitive Bidding	01/10/2022	1/25-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	340 C.D.		SAA FY 2022	PH9,502,980.00		PH9,502,980.00	PH9,424,298.38		PH9,424,298.38	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		Awarded	
22A000272 - 31010910075000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bengali River, Left Bank, Laog River Basin Flood Control and Safe Project, Brgy. Pabunan, Sita Shabien, Nueva Ecija, Bicol Norte	Construction Division	No	Competitive Bidding	01/10/2022	1/25-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	219 C.D.		SAA FY 2022	PH9,585,980.00		PH9,585,980.00	PH9,585,759.84		PH9,585,759.84	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		Awarded	
22A000273 - 31010910075000	Sustainable Infrastructure Project - Alibon (Bongor) Road, La Union (Package 2)	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/04/2022	01/04/2022	01/15/2022	01/16/2022	01/22/2022	01/24/2022	04/11/2022	04/12/2022	276 C.D.		SAA FY 2022	PH9,475,980.00		PH9,475,980.00	PH9,351,760.00		PH9,351,760.00	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/04/2022	01/04/2022	01/05/2022	01/05/2022		Awarded	
22A000274 - 31010910075000	Sustainable Infrastructure Project - Alibon (Bongor) Road, La Union (Package 2)	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/04/2022	01/04/2022	01/15/2022	01/16/2022	01/22/2022	01/24/2022	04/11/2022	04/12/2022	276 C.D.		SAA FY 2022	PH9,475,980.00		PH9,475,980.00	PH9,351,760.00		PH9,351,760.00	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/04/2022	01/04/2022	01/05/2022	01/05/2022		Awarded	
22A000275 - 31010910075000	Sustainable Infrastructure Project - Alibon (Bongor) Road, La Union (Package 2)	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/04/2022	01/04/2022	01/15/2022	01/16/2022	01/22/2022	01/24/2022	04/11/2022	04/12/2022	276 C.D.		SAA FY 2022	PH9,475,980.00		PH9,475,980.00	PH9,351,760.00		PH9,351,760.00	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/04/2022	01/04/2022	01/05/2022	01/05/2022		Awarded	
22A000276 - 31010910075000	Construction of Missing Link/ New Roads - Pangasinan - Nueva Ecija, Phase 1, Pangasinan	Construction Division	No	Competitive Bidding	01/10/2022	1/25-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	219 C.D.		SAA FY 2022	PH9,525,980.00		PH9,525,980.00	PH9,171,911.77		PH9,171,911.77	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		Awarded	
22A000277 - 31010910075000	Construction of Missing Link/ New Roads - Pangasinan - Nueva Ecija, Phase 2, Pangasinan	Construction Division	No	Competitive Bidding	01/10/2022	1/25-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	219 C.D.		SAA FY 2022	PH9,525,980.00		PH9,525,980.00	PH9,171,911.74		PH9,171,911.74	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/24/2022	01/24/2022		Awarded	
22A000278 - 31010910075000	Construction of Missing Link/ New Roads - Pangasinan (Bongor) Road, Bicol Sur (Package 2)	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/04/2022	01/04/2022	01/15/2022	01/16/2022	01/22/2022	01/24/2022	04/11/2022	04/12/2022	276 C.D.		SAA FY 2022	PH9,585,980.00		PH9,585,980.00	PH9,585,111.18		PH9,585,111.18	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/14/2022	01/14/2022	01/15/2022	01/15/2022		Awarded	
22A000279 - 31010910075000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laog River Basin and Sabo Flood Control Structure along (Gadaguan River (Left Bank), Sarangay Baler, Nueva Ecija, Bicol Norte)	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	189 C.D.		SAA FY 2022	PH9,085,980.00		PH9,085,980.00	PH9,366,430.29		PH9,366,430.29	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/15/2022	01/15/2022		Awarded	
22A000280 - 31010910075000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laog River Basin and Sabo Flood Control Structure along (Gadaguan River (Right Bank), Sarangay Baler, Nueva Ecija, Bicol Norte)	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	189 C.D.		SAA FY 2022	PH9,085,980.00		PH9,085,980.00	PH9,366,430.29		PH9,366,430.29	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/15/2022	01/15/2022		Awarded	
22A000281 - 31010910075000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laog River Basin and Sabo Flood Control Structure along (Gadaguan River (Right Bank), Sarangay Baler, Nueva Ecija, Bicol Norte)	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	189 C.D.		SAA FY 2022	PH9,085,980.00		PH9,085,980.00	PH9,366,430.29		PH9,366,430.29	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/15/2022	01/15/2022		Awarded	
22A000282 - 31010910075000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laog River Basin and Sabo Flood Control Structure along (Gadaguan River (Left Bank), Sarangay Baler, Nueva Ecija, Bicol Norte)	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	189 C.D.		SAA FY 2022	PH9,085,980.00		PH9,085,980.00	PH9,366,430.29		PH9,366,430.29	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/15/2022	01/15/2022		Awarded	
22A000283 - 31010910075000	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers - Construction of Flood Control Structure, Laog River Basin and Sabo Flood Control Structure along (Gadaguan River (Right Bank), Sarangay Baler, Nueva Ecija, Bicol Norte)	Construction Division	No	Competitive Bidding	01/10/2022	1/24/22-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	189 C.D.		SAA FY 2022	PH9,085,980.00		PH9,085,980.00	PH9,366,430.29		PH9,366,430.29	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/24/2022	01/24/2022	01/15/2022	01/15/2022		Awarded	
22A000284 - 31010910075000	Sustainable Infrastructure Project - Alibon (Bongor) Road, La Union (Package 2)	Construction Division	No	Competitive Bidding	01/10/2022	1/24-1/1/22	01/05/2022	01/04/2022	01/04/2022	01/15/2022	01/16/2022	01/22/2022	01/24/2022	04/11/2022	04/12/2022	40 C.D.		SAA FY 2022	PH9,585,980.00		PH9,585,980.00	PH9,424,189.99		PH9,424,189.99	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/16/2022	01/16/2022	01/16/2022	01/16/2022		Awarded	
22A000285 - 31010910075000	Construction of Missing Link/ New Roads - Construction of Pangasinan - Nueva Ecija Road, Pangasinan, Phase 2	Construction Division	No	Competitive Bidding	01/10/2022	1/24-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	189 C.D.		SAA FY 2022	PH9,585,980.00		PH9,585,980.00	PH9,424,189.99		PH9,424,189.99	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/11/2022	01/11/2022	01/11/2022	01/11/2022		Awarded	
22A000286 - 31010910075000	Construction of Missing Link/ New Roads - San Fernando (Bongor) Road, Pangasinan (Package 2)	Construction Division	No	Competitive Bidding	01/10/2022	1/24-1/1/22	01/05/2022	01/23/2022	01/22/2022	01/24/2022	01/25/2022	01/25/2022	01/25/2022	04/01/2022	04/02/2022	240 C.D.		SAA FY 2022	PH9,585,980.00		PH9,585,980.00	PH9,424,189.99		PH9,424,189.99	COA, PWA, Sanitary Lungsang, CDR	01/24/2022	01/16/2022	01/16/2022	01/16/2022	01/16/2022		Awarded	

Total Alloted Budget of Procurement Activities :	P18,695,907,068.77
Total Savings (Total Alloted Budget - Total Contract Price) :	P18,075,936,090.02
Total Contract Price of Procurement Activities Conducted :	P679,970,978.75

Число

[Handwritten signature]

11

PROCUREMENT MONITORING REPORT (GOODS & SERVICES) 2nd SEMESTER FY 2022

Department of Public Health and Population Research Office, University of Cambridge, 14, 2020

© 2007 Pearson Education, Inc. All rights reserved.

[illegible]

PROCUREMENT MONITORING REPORT (GOODS & SERVICES) 2nd SEMESTER FY 2022

Approved and Signed:
 Date: 14/04/2023

Code Path	Procurement Project	PMO/End user	Is this an Early Procurement Activity	Status of Procurement	Pre-Paid Certificate	Add/Prior of \$	Pre-Bid Cost	Eligibility Check	Sub-Types of Bid	Award Chronological Activities										JRS (JRS)			Contract Cost (JRS)			Use of Budget Discretion	Total of Number of Solicitation					Date	If Value, which specific input?	Remarks (highlighting changes from the APP)
										Pre-Bid	Pre-Bid	Pre-Bid	Pre-Bid	Pre-Bid	Pre-Bid	Pre-Bid	Pre-Bid	Pre-Bid	Pre-Bid	Total	MODE	CO	Total	MODE	CO		Pre-Bid Cost	Eligibility Check	Sub-Types of Bid	Bid Evaluation	Post Bid			
RFQ 2022-10-009 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Parts, Materials and Lubricant Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator #12 presently stationed at Lobo River, Labrador, Pangasinan	Regional Office 1	No	Small Value Procurement		10/11/2022		10/11/2022	10/11/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022
RFQ 2022-10-040 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Parts, Materials and Lubricant Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator #12 presently stationed at Peralta River, Dagupan City, Pangasinan	Regional Office 1	No	Small Value Procurement		10/11/2022		10/11/2022	10/11/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022
RFQ 2022-10-041 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Parts, Materials and Lubricant Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator #14-15 presently stationed at Busathiver, Surig, Pangasinan	Regional Office 1	No	Small Value Procurement		10/11/2022		10/11/2022	10/11/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022
RFQ 2022-10-042 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Parts, Materials and Lubricant Oil for use in the Preventive Maintenance of DPWH Multi Purpose Amphibious Dredge #3-10 presently stationed at Tubao-Angay River, Tubao, La Union	Regional Office 1	No	Small Value Procurement		10/11/2022		10/11/2022	10/11/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022
RFQ 2022-10-043 20000010069000 20000010069000 20000010069000	Purchase and Delivery of supplies in the conduct of Automatic Traffic Survey under SM7705a within Region I, Office Regional Office 1, City of San Fernando, La Union	Regional Office 1	No	Small Value Procurement		10/11/2022		10/11/2022	10/11/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022
RFQ 2022-10-044 20000010069000 20000010069000 20000010069000	Repair, Calibration and Registration of Surveying Equipment of DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	No	Small Value Procurement		10/11/2022		10/11/2022	10/11/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022
RFQ 2022-10-045 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Goods to be used by POC Personnel, DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	No	Small Value Procurement		10/11/2022		10/11/2022	10/11/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022
RFQ 2022-10-046 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Snacks & Meals for Various Trainings at DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	No	Small Value Procurement		10/11/2022		10/11/2022	10/11/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022
RFQ 2022-10-047 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Photocopier Spare Parts and its Supplies for use at Procurement Staff, DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	No	Small Value Procurement		11/09/2022		11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022
RFQ 2022-11-048 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Parts, Materials and Lubricant Oil for use in the Preventive Maintenance of DPWH Multi Purpose Amphibious Dredge #15-19 presently stationed at Pinar Lake, Ilocos Norte	Regional Office 1	No	Small Value Procurement		11/10/2022		11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022	11/10/2022
RFQ 2022-11-049 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Office Equipment for use at DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	No	Small Value Procurement		11/09/2022		11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022	11/09/2022
RFQ 2022-12-050 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Generator Set for Life Training & Related activities on Sustainability Program on Road Maintenance & Bridge Maintenance under the Technical Cooperation Project (TCR) II, DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	No	Small Value Procurement		11/14/2022		11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022
RFQ 2022-12-051 20000010069000 20000010069000 20000010069000	Purchase and Delivery Office Supplies for the conduct of 2022 IAD Program, DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	No	Small Value Procurement		12/14/2022		12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022
RFQ 2022-12-052 20000010069000 20000010069000 20000010069000	Supply and Delivery of Spare Parts and Accessories for use of various service vehicles in DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	No	Small Value Procurement		12/14/2022		12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022
RFQ 2022-12-053 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Printing Toner for Photocopying Machine to be used in the Planning and Design Division, DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	No	Small Value Procurement		12/19/2022		12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022
RFQ 2022-12-054 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Printing Inks for Large Format Printers to be used in the Planning and Design Division, San Fernando City, La Union	Regional Office 1	No	Small Value Procurement		12/14/2022		12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022
RFQ 2022-12-055 20000010069000 20000010069000 20000010069000	Purchase and Delivery of Copier Machine to be used in the Planning and Design Division, San Fernando City, La Union	Regional Office 1	No	Small Value Procurement		12/14/2022		12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022

ON-GOING PROCUREMENT ACTIVITIES

Date (MM/YY)	Procurement Project	NAAC Rating	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										FY 2022			Contract Value (FY 2022)			Date of Contract Execution	Status of Procurement					Status	If follow-up, which specific stage?	Remarks (highlighting changes from the APP)	
					Pre-bid Conference	Advertise for Bids	Pre Bid Date	Eligibility Check	Sub-Plan of Bids	Bid Evaluation	Post-Bid	Date of BAC Resolution/Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Sector of Funds	Total	MSMR		CS	Total	MSMR	CS	Per Bid Date				Eligibility Check
250400018	Purchase and Delivery of Energy-Responsive X-ray Fluorescence (EDRF) for use in CHED, CHED Regional Office I, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	11/11/2022	11/28/2022 - 12/8/2022	12/08/2022	12/13/2022	12/13/2022				45 C.D.	Letter of contract awarded to contractor on 12/13/2022		P16,953,114.43		P16,953,114.43										POSTPONED INDEFINITELY		
250400019	Purchase and Delivery of Engineering Survey Equipment to be used at Planning and Design Division, CHED Regional Office I, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	12/28/2022	12/29-11/2022	12/12/2022	12/16/2022	12/16/2022	12/28/2022	01/05/2023	01/05/2023		EOA FY 2022		P23,338,338.38		P23,338,338.38												
250400022	Purchase and Delivery of various office equipment to be used in the conduct of Auto Load Survey within Region I	Regional Office I	No	Competitive Bidding	12/15/2022	12/24/2022 - 1/2/2023	01/04/2023	01/10/2023	01/10/2023	01/16/2023				183022-02-000000 dated February 21, 2022		P5,005,129.00		P5,005,129.00												
250400023	Purchase and Delivery of Laboratory Apparatus / Equipment (3rd Quarter) to be used at CHED, Regional Office I, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	12/15/2022	12/24/2022 - 1/2/2023	01/04/2023	01/10/2023	01/10/2023	01/16/2023				183022-02-000000 dated February 9, 2022		P1,854,989.22		P1,854,989.22												
250400024	Purchase and Delivery of Large Format Printers with Large Format Scanner to be used at Planning and Design Division, CHED Regional Office I, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	12/15/2022	12/24/2022 - 1/2/2023	01/04/2023	01/10/2023	01/10/2023	01/16/2023				183022-02-000000 dated March 25, 2022		P1,951,250.00		P1,951,250.00												
Total Allocated Budget of On-going Procurement Activities :																		P48,037,306.30												


Prepared by:


DAISY M. MANZANO
Head, BAC Secretariat

Recommended for Approval by:


GERRY G. JUCAR
BAC Chairman

Approved:


RONNEL M. TAN, CESO III
Regional Director

Index (PWT)	Procurement Project	PMO/Estimatee	Is this an Early Procurement Activity	Mode of Procurement	Actual Development Activities										BAC (PWT)			Contract (Est./PWT)			Use of Contract Documents	Status of Monitoring of Monitoring					Status	If follow-up needs specific input?	Remarks (Explaining changes from the BPP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
					Pre-Proc. Evaluation	Adv. Plan. of ID	Pre-Bid List	Eligibility Check	Sub. Open. at ID	Bid Evaluation	Post-Bid	Date of BAC Resolution/Recommendation/ Award	Status of Award	Contract Signing	Status to Proceed	Delivery/ Completion	Inspection & Acceptance	Status of Funds	Total	MSDK		ED	Total	MSDK	ED	Pre-Bid List				Eligibility Check	Sub. Open. at ID	Bid Evaluation	Post-Bid	Delivery / Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
NONE	Regional Office 1																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						</

Prepared by:


DAISY M. MANZANO
Head, BAC Secretariat

Recommended for approval by:


GERRY S. JUCAR
BAC Chairman

Approved:


RONNEL N. TAN, CESO III
Regional Director