

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE VIII (Procurement Monitoring Report as of December 31, 2023 - GOODS AND SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
COMPLETED PROCUREMENT ACTIVITIES															
23G 0085	Purchase/delivery of toners for copier machine (Kyocera) of RMS-Administrative Division and Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Direct Contracting	None	24-May-23 - 30-May-23	None	None	30-May-23	31-May-23	05-Jun-23	05-Jun-23	06-Jun-23	05-Jul-23	None
23G 0089	Purchase/delivery of Property Cards (Cardboard type), A4 size and Stock Cards (Cardboard type), A4 size for use at Supply & Property Management Section – Administrative Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-53.9 - Small Value Procurement	None	1-Jun-23 - 8-Jun-23	None	None	08-Jun-23	09-Jun-23	26-Jun-23	26-Jun-23	10-Jul-23	24-Jul-23	None
23G 0103	Purchase/delivery of polo shirt (Dri fit w/ collar) and jacket (with hood) for use in Regional GAD Audit Training at DPWH Regional Office VIII, Baras, Palo, Leyte	Planning & Design Division	NO	NP-53.9 - Small Value Procurement	None	15-Jun-23 - 20-Jun-23	None	None	20-Jun-23	21-Jun-23	26-Jun-23	29-Jun-23	10-Jul-23	24-Jul-23	None
23G 0019	Purchase/delivery of tires, brake pads, brake shoes and consumables (lubricants, A/C parts, shop supplies, materials, and filters) various sizes for the preventive maintenance of various service vehicles of DPWH Regional Office VIII, Baras, Palo, Leyte	Equip. Mgt. Division	NO	Competitive Bidding	30-Mar-23	13-Apr-23 - 20-Apr-23	25-Apr-23	None	09-May-23	10-May-23	17-May-23	29-May-23	30-May-23	13-Jun-23	11-Jul-23
23G 0058	Purchase/delivery of: LOT I - air-conditioning units with installation for use at DPWH Regional Office VIII, Baras, Palo, Leyte	DPWH RO8	NO	Competitive Bidding	04-Apr-23	14-Apr-23 - 21-Apr-23	25-Apr-23	None	09-May-23	10-May-23	17-May-23	29-May-23	30-May-23	08-Jun-23	11-Jul-23
	Purchase/delivery of: LOT II - air-conditioning units with installation for use at DPWH Southern Leyte Sub-DEO, Sogod, Southern Leyte	SL Sub-DEO	NO	Competitive Bidding	04-Apr-23	14-Apr-23 - 21-Apr-23	25-Apr-23	None	09-May-23	10-May-23	17-May-23	29-May-23	30-May-23	08-Jun-23	11-Jul-23
23G 0068	Catering Services for the Conduct of Seminars, Trainings, Meetings and other Various Activities for 2nd to 4th Quarter of FY 2023 for 12,500 participants/persons in the DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Competitive Bidding	03-May-23	12-May-23 - 19-May-23	23-May-23	None	06-Jun-23	07-Jun-23	13-Jun-23	29-Jun-23	29-Jun-23	30-Jun-23	19-Jul-23
23G 0114	Purchase/delivery of various materials to be used in the repair and maintenance of National Roads and Bridges. All Road Sections in Leyte First District Engineering Office, Pawing, Palo, Leyte	Leyte 1st DEO	NO	Competitive Bidding	14-Jun-23	23-Jun-23 - 30-Jun-23	04-Jul-23	None	18-Jul-23	19-Jul-23	24-Jul-23	27-Jul-23	14-Aug-23	29-Aug-23	04-Sep-23
23G 0081	Purchase/delivery of seven (7) unit's copier machine with AVR (3000 watts) for use at DPWH Regional Office VIII, Baras, Palo, Leyte	DPWH RO8	NO	Competitive Bidding	None	23-Jun-23 - 30-Jun-23	04-Jul-23	None	18-Jul-23	19-Jul-23	24-Jul-23	27-Jul-23	14-Aug-23	19-Sep-23	20-Sep-23
23G 0117	Purchase/delivery of common office and janitorial supplies for use at DPWH Regional Office VIII, Baras, Palo, Leyte (LOT I) and Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte (LOT II)	Admin Division & Southern Leyte Sub-DEO	NO	Regular Bidding	25-Jul-23	03-Aug-23	15-Aug-23	None	30-Aug-23	05-Oct-23	06-Oct-23	09-Oct-23	18-Oct-23	30-Nov-23	01-Dec-23

23GI0118	Purchase/delivery of Ninety Thousand (90,000) liters diesel fuel EURO 4 to be used for the operations of Government Service Vehicles, Heavy Equipment, Equipment Task Force Units, DPWH Regional Office VIII, Baras, Palo, Leyte (LOT I)	Admin Division	NO	Regular Bidding	25-Jul-23	03-Aug-23	15-Aug-23	None	30-Aug-23	12-Sep-23	13-Sep-23	15-Sep-23	21-Sep-23	13-Oct-23	16-Oct-23
	Purchase/delivery of Thirty Thousand (30,000) liters diesel fuel EURO 4 and Thirty Thousand (30,000) liters gasoline unleaded to be used for the operation of various Government Services & Equipment at Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte (LOT II)	Southern Leyte Sub-DEO	NO	Regular Bidding	25-Jul-23	03-Aug-23	15-Aug-23	None	30-Aug-23	12-Sep-23	13-Sep-23	15-Sep-23	21-Sep-23	13-Oct-23	16-Oct-23
23GI0152	Purchase/delivery/installation and reinstallation/relocation with mobilization of RTIA traffic count and equipment for Road Traffic Information Application, Planning and Design Division, DPWH RO8, Baras, Palo, Leyte	Planning & Design Division	NO	Regular Bidding	29-Aug-23	06-Sep-23	18-Sep-23	None	03-Oct-23	18-Oct-23	23-Oct-23	24-Oct-23	07-Nov-23	18-Dec-23	28-Dec-23
23GI0153	Purchase/delivery of materials/supplies for Road Traffic Information Application for use at District Engineering Offices, Planning and Design Sections, DPWH RO8, Baras, Palo, Leyte	Planning & Design Division	NO	Regular Bidding	29-Aug-23	08-Sep-23	18-Sep-23	None	03-Oct-23	13-Oct-23	24-Oct-23	24-Oct-23	07-Nov-23	11-Dec-23	12-Dec-23
23GI0168	Purchase/delivery of maintenance equipment, materials and supplies to be used at DPWH Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte	Southern Leyte Sub-DEO	NO	Regular Bidding	05-Sep-23	21-Sep-23	29-Sep-23	None	12-Oct-23	13-Oct-23	06-Nov-23	13-Nov-23	15-Nov-23	16-Nov-23	17-Nov-23
23GI0090	Purchase/delivery of toners for Copier Machines (Gestetner) to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Direct Contracting	None	01-Jul-23	None	None	06-Jul-23	07-Jul-23	11-Jul-23	14-Jul-23	25-Jul-23	16-Aug-23	None
23GI0095	Purchase/delivery of toners and spare parts for copier machines (Develop Ineo) of DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Direct Contracting	None	01-Jul-23	None	None	06-Jul-23	07-Jul-23	11-Jul-23	14-Jul-23	25-Jul-23	10-Aug-23	None
23GI0080	Purchase/delivery of Mechanical/ Electrical Materials and Tools for the Repair/ Replacement Repainting works within the DPWH Regional Office VIII, Baras, Palo, Leyte	Maint. Division	NO	NP-SVP	None	01-Jul-23	None	None	06-Jul-23	07-Jul-23	12-Jul-23	18-Jul-23	01-Aug-23	23-Aug-23	None
23GI0093	Purchase/delivery of materials to be used for the repair/rehabilitation and improvement of Mini-Training Hall (Roofing System), DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	01-Jul-23	None	None	06-Jul-23	07-Jul-23	12-Jul-23	14-Jul-23	25-Jul-23	02-Aug-23	None
23GI0105	Purchase/delivery of spare parts used for the repair/replacement of SDLG Payloader, LG938L with DPCN L2-1531 assigned at Equipment Management Division, DPWH Compound, Pawing, Palo, Leyte	Equipment Mgt. Division	NO	NP-SVP	None	27-Jul-23	None	None	03-Aug-23	07-Aug-23	14-Aug-23	15-Aug-23	29-Aug-23	12-Oct-23	None

23G10112	Purchase/delivery of parts use for the repair/replacement of existing copier machine & printer (Epson) at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	27-Jul-23	None	None	03-Aug-23	04-Aug-23	08-Aug-23	15-Aug-23	24-Aug-23	20-Sep-23	None
23G10125	Purchase/delivery of duo blinds (various sizes) to be used at Office of the Regional Director, DPWH Regional Office VIII, Baras, Palo, Leyte	Office of the Regional Director	NO	NP-SVP	None	27-Jul-23	None	None	03-Aug-23	07-Aug-23	14-Aug-23	15-Aug-23	29-Aug-23	13-Sep-23	None
23G10138	Purchase/delivery of DPCN Outdoor Sticker to be used at various service vehicles and heavy equipment of DPWH Regional Office VIII, Baras, Palo, Leyte	Equipment Mgt. Division	NO	NP-SVP	None	08-Aug-23	None	None	15-Aug-23	16-Aug-23	18-Aug-23	22-Aug-23	31-Aug-23	22-Sep-23	None
23G10148	Purchase/delivery of spare parts used for the repair/replacement of the existing copier machine (Develop INEO) at DPWH Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte	Southern Leyte Sub-DEO	NO	Direct Contracting	None	29-Sep-23	None	None	05-Oct-23	09-Oct-23	19-Oct-23	23-Oct-23	26-Oct-23	10-Nov-23	None
23G10154	Purchase/delivery of signal booster 5G/4G LTE to be used in boosting and amplifying the signal at the DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	29-Sep-23	None	None	05-Oct-23	09-Oct-23	19-Oct-23	23-Oct-23	07-Nov-23	15-Nov-23	None
23G10160	Purchase/delivery of office appliances to be used at the Conference Room, DE, and ADE's Quarter's, DPWH Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte	Southern Leyte Sub-DEO	NO	NP-SVP	None	29-Sep-23	None	None	05-Oct-23	09-Oct-23	19-Oct-23	23-Oct-23	26-Oct-23	15-Nov-23	None
23G10176	Purchase/delivery of asphalt emulsified cationic SS1 and asphalt plant mix cold (40 kg/pail) to be used for the maintenance of the San Juanico Bridge, Maintenance Division-Field Office, Brgy. Cabalawan, Tacloban City	Maint. Division	NO	NP-SVP	None	29-Sep-23	None	None	05-Oct-23	09-Oct-23	19-Oct-23	23-Oct-23	07-Nov-23	15-Nov-23	None
23G10177	Purchase/delivery of construction equipment to be used for the maintenance of the DPWH-San Juanico Bridge, Maintenance Division-Field Office, Brgy. Cabalawan, Tacloban City	Maint. Division	NO	NP-SVP	None	29-Sep-23	None	None	05-Oct-23	09-Oct-23	19-Oct-23	23-Oct-23	07-Nov-23	15-Nov-23	None
23G10183	Purchase/delivery of polo shirt (dri-fit) with DPWH logo and customized mug to be used for the 18 day Campaign to End Violence Against Women on November 25, 2023 to December 12, 2023 at DPWH Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte	Southern Leyte Sub-DEO	NO	NP-SVP	None	29-Sep-23	None	None	05-Oct-23	09-Oct-23	19-Oct-23	23-Oct-23	07-Nov-23	17-Nov-23	None
23G10215	Catering services for the conduct of training on Capacity Building of Local Government Units (LGUs) on October 16-30, 2023 (Planning Module) and February 5-19, 2023 (Design Module) as part of the Implementation of the DPWH Devolution Transition Plan (DTP) FY 2023 in the DPWH Regional Office No. 8, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	07-Oct-23	None	None	10-Oct-23	11-Oct-23	13-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	None

23G10207	Purchase/delivery of spare parts to be used for repair/replacement of copier machine (Kyocera) assigned at RMS-Administrative Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Direct Contracting	None	15-Nov-23	None	None	22-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	12-Dec-23	22-Dec-23	None
23G10206	Purchase/delivery of spare parts to be used for repair/replacement of three (3) units copier machine (Gestetner) at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Direct Contracting	None	15-Nov-23	None	None	22-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	07-Dec-23	27-Dec-23	None
23G10163	Purchase/delivery of Smart TV, 86" to be used for conferencing and livestreaming during procurement activities at the Bidding Room, Procurement Office, DPWH Regional Office VIII, Baras, Palo, Leyte	Procurement Staff-ORD	NO	NP-SVP	None	15-Nov-23	None	None	22-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	05-Dec-23	22-Dec-23	None
23G10157	Purchase/delivery of camera lens to be used at Public Affairs and Information Office and digital camera for the replacement of defective unit assigned at SPMS-Administrative Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	15-Nov-23	None	None	22-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	12-Dec-23	22-Dec-23	None
23G10185	Purchase/delivery of appliances to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	15-Nov-23	None	None	22-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	07-Dec-23	20-Dec-23	None
23G10155	Purchase/delivery of Inventory Tag (Sticker Type) to be used during actual physical inventory tagging at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	15-Nov-23	None	None	22-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	12-Dec-23	22-Dec-23	None
													Total Alloted Budget of Procur		
													Total Contract Price of Procurement Act		
													Total Savings (Total Alloted Budget - Total		
ON-GOING PROCUREMENT ACTIVITIES															
23G10166	Purchase/delivery of office furniture to be used at various Offices/Sections, DE and ADE's Quarter's, DPWH Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte	Southern Leyte Sub-DEO	NO	Regular Bidding	05-Sep-23	21-Sep-23	29-Sep-23	None	12-Oct-23	13-Oct-23	20-Nov-23	23-Nov-23	30-Nov-23	-	-
23G10119	Purchase/delivery of consumable inks/toners to be used at DPWH Regional Office VIII, Baras, Palo, Leyte (LOT I) and Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte (LOT II)	Southern Leyte Sub-DEO	NO	Regular Bidding	25-Aug-23	04-Sep-23	14-Sep-23	None	26-Sep-23	27-Sep-23	16-Nov-23	17-Nov-23	30-Nov-23	-	-
23G10175	Purchase/delivery of portable type weigh in motion axle scale (low speed wim load cell-base) for use at the DPWH-Weighbridge Station and ATOME, (San Juanico Atome), Brgy. Cabalawan, Tacloban City, Leyte	Maint. Division	NO	Regular Bidding	06-Oct-23	18-Oct-23	26-Oct-23	None	07-Nov-23	24-Nov-23	-	-	-	-	-

23G10205	Purchase/delivery of one (1) unit service vehicle for the use of technical personnel of the Southern Leyte Sub-DEO (Second Legislative District) in the conduct of field surveys, inspections, and monitoring of various infrastructure projects within its jurisdiction	Southern Leyte Sub-DEO	NO	Regular Bidding	10-Oct-23	19-Oct-23	27-Oct-23	None	09-Nov-23	13-Nov-23	04-Dec-23	27-Dec-23	28-Dec-23	-	-
23G10210	Purchase/delivery of parts, lubricants, tools and painting materials for preventive maintenance of three (3) units Hyundai Amphibious Excavator with DPWH Property Code Number K4-66, K4-67, K4-80 and one (1) unit Volvo Amphibious Excavator with DPWH Property Code Number K4-88 and one (1) unit Doosan Amphibious Excavator with DPWH Property Code Number K4-31 and for corrective maintenance of eleven (11) units of Water-Based Equipment assigned at Equipment Management Division, DPWH Compound, Pawing, Palo, Leyte	Equipment Mgt. Division	NO	Regular Bidding	10-Oct-23	19-Oct-23	27-Oct-23	None	09-Nov-23	13-Nov-23	20-Nov-23	06-Dec-23	19-Dec-23	-	-
23G10203	Purchase/delivery of multi-platform LiDAR with professional UAV use to expedite the conduct of engineering surveys and survey data collection through advanced calibration and optimization technology, comprehensive pre-processing workflow and efficient laser scanner data analysis using a high end unmanned aircraft system, intelligent and flight-simplified operation which provides a survey-grade accuracy of 1 cm + 1 ppm RTK accuracy to meet the accuracy requirements of the surveying and mapping industry at the Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Planning & Design Division	NO	Regular Bidding	10-Oct-23	20-Oct-23	31-Oct-23	None	14-Nov-23	15-Nov-23	28-Nov-23	06-Dec-23	19-Dec-23	-	-
23G10145	Purchase/delivery of laboratory equipment/apparatus to be used at the QAHD, DPWH Regional Office VIII, Baras, Palo, Leyte	QAHD	NO	Regular Bidding	06-Nov-23	15-Nov-23	23-Nov-23	None	06-Dec-23	07-Dec-23	19-Dec-23	22-Dec-23	28-Dec-23	-	-
23G10162	Purchase/delivery of spare parts for two unit's plotter (HP) and various copier machines to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	06-Nov-23	15-Nov-23	23-Nov-23	None	06-Dec-23	07-Dec-23	11-Dec-23	14-Dec-23	28-Dec-23	-	-
23G10227	Purchase/delivery of Information Technology Equipment and Supplies to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	06-Nov-23	15-Nov-23	23-Nov-23	None	06-Dec-23	07-Dec-23	11-Dec-23	14-Dec-23	28-Dec-23	-	-
23G10228	Purchase/delivery of Information Technology Equipment to be used at DPWH Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte	Southern Leyte Sub-DEO	NO	Regular Bidding	06-Nov-23	15-Nov-23	23-Nov-23	None	06-Dec-23	07-Dec-23	11-Dec-23	28-Dec-23	28-Dec-23	-	-

23GI0247	Purchase/delivery of petroleum, oil and lubricants use for the preventive maintenance of various motorcycle RUSI Chariot, grass cutter, service vehicles and heavy equipment (dump truck) assigned at DPWH Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte	Southern Leyte Sub-DEO	NO	Regular Bidding	None	15-Nov-23	23-Nov-23	None	06-Dec-23	07-Dec-23	15-Dec-23	19-Dec-23	28-Dec-23	-	-
23GI0186	Purchase/delivery of furniture and fixtures to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	13-Nov-23	23-Nov-23	01-Dec-23	None	13-Dec-23	-	-	-	-	-	-
23GI0222	Purchase/delivery of laboratory equipment/apparatus to be used at DPWH Southern Leyte Sub-District Engineering Office, Sogod, Southern Leyte	Southern Leyte Sub-DEO	NO	Regular Bidding	13-Nov-23	23-Nov-23	01-Dec-23	None	13-Dec-23	15-Dec-23	18-Dec-23	21-Dec-23	28-Dec-23	-	-
23GI0237	Purchase/delivery of sixty thousand (60,000) liters diesel fuel, EURO 4 to be used for the operations of government service vehicles, heavy equipment, equipment task force units, DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	13-Nov-23	23-Nov-23	01-Dec-23	None	13-Dec-23	15-Dec-23	19-Dec-23	21-Dec-23	28-Dec-23	-	-
23GI0230	Purchase/delivery of survey and safety gears to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	13-Nov-23	23-Nov-23	01-Dec-23	None	13-Dec-23	15-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	-	-
23GI0253	Procurement of Security Services for Calendar Year 2023-2024 intended for manning at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	13-Nov-23	23-Nov-23	01-Dec-23	None	13-Dec-23	-	-	-	-	-	-
23GI0235	Purchase/delivery of parts, batteries, tires, and A/C parts used for the preventive maintenance, repair/replacement of spare parts of various service vehicles and heavy equipment of DPWH Regional Office VIII, Baras, Palo, Leyte	Equipment Mgt. Division	NO	Regular Bidding	17-Nov-23	23-Nov-23	01-Dec-23	None	13-Dec-23	15-Dec-23	18-Dec-23	21-Dec-23	28-Dec-23	-	-
23GI0234	Purchase/delivery of chemical supplies/apparatus/equipment for phosphorus analysis of RSB per ASTM-350 and Safety Devices/Personnel Protective Equipment (for laboratory) to be used at the QAHD, DPWH Regional Office VIII, Baras, Palo, Leyte	QAHD	NO	Regular Bidding	None	23-Nov-23	01-Dec-23	None	13-Dec-23	15-Dec-23	18-Dec-23	21-Dec-23	28-Dec-23	-	-
23GI0245	Purchase/delivery of six (6) units copier machines with AVR (3000 watts) and 1-set of toner: black, yellow, magenta, cyan to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	Regular Bidding	23-Nov-23	28-Nov-23	06-Dec-23	None	19-Dec-23	20-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	-	-

23GI0262	Purchase/delivery of road signs used for the replacement/restoration of damaged road facilities along national roads within Region VIII	Maint. Division	NO	Regular Bidding	23-Nov-23	28-Nov-23	06-Dec-23	None	19-Dec-23	20-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	-	-
23GI0264	Purchase/delivery of light equipment/similar equipment to be used for the maintenance and construction activities, it can also be utilized during natural disaster and calamity situations within Southern Leyte Sub-DEO	Southern Leyte Sub-DEO	NO	Regular Bidding	23-Nov-23	28-Nov-23	06-Dec-23	None	19-Dec-23	20-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	-	-
23GI0233	Calibration Services of Portable Weigh in Motion Equipment used in collecting data/information for Equivalent Standard Axle Load (ESAL) of Planning and Design Division, DPWH Regional Office VIII, Baras, Palo, Leyte	Planning & Design Division	NO	NP-SVP	None	15-Nov-23	None	None	22-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	05-Dec-23	-	None
23GI0217	Purchase/delivery of print cartridges (IM C2500 - cyan, magenta, yellow and black) to be used for the conduct of training on Capacity Building of Local Government Units (LGUs) on October 16-30, 2023 (Planning Module) and February 5-19, 2023 (Design Module) as part of the Implementation of the DPWH Devolution Transition Plan (DTP) FY 2023 in the DPWH Regional Office No. 8, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	07-Oct-23	None	None	10-Oct-23	11-Oct-23	13-Oct-23	16-Oct-23	-	-	None
23GI0216	Purchase/delivery of office supplies to be used for the conduct of training on Capacity Building of Local Government Units (LGUs) as part of the Implementation of the Devolution Transition Plan (DTP) FY 2023 for 50 participants per module in the DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	24-Nov-23	None	None	30-Nov-23	04-Dec-23	22-Dec-23	28-Dec-23	29-Dec-23	-	None
23GI0188	Purchase/delivery of musical instruments to be used at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	24-Nov-23	None	None	30-Nov-23	01-Dec-23	11-Dec-23	14-Dec-23	28-Dec-23	-	None
23GI0219	Purchase/delivery of newspaper for the monthly publication of Post Contract Award Disclosures at DPWH Regional Office VIII, Baras, Palo, Leyte	Procurement Staff-ORD	NO	NP-SVP	None	30-Nov-23	None	None	06-Dec-23	07-Dec-23	13-Dec-23	14-Dec-23	28-Dec-23	-	None
23GI0229	Purchase/delivery of tarpaulin printing and plaque (various sizes) for use at DPWH Regional Office VIII, Baras, Palo, Leyte	Admin Division	NO	NP-SVP	None	30-Nov-23	None	None	06-Dec-23	07-Dec-23	11-Dec-23	14-Dec-23	28-Dec-23	-	None
23GI0246	Purchase/delivery of construction materials used for the repair/improvement of Civic Multipurpose Building, Badminton Court, DPWH RO-VIII, EMD, Brgy. Pawing, Palo, Leyte	Office of the Assistant Regional Director	NO	NP-SVP	None	30-Nov-23	None	None	06-Dec-23	07-Dec-23	13-Dec-23	14-Dec-23	28-Dec-23	-	None

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks  (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30 C.D.	1 day	GoP	605,890.00	-	605,890.00	605,890.00	-	605,890.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	30-May-23	31-May-23	05-Jun-23	30 C.D.	-
15 C.D.	1 day	GoP	120,000.00	-	120,000.00	92,500.00	-	92,500.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	08-Jun-23	09-Jun-23	26-Jun-23	15 C.D.	-
30 C.D.	1 day	GoP	69,480.00	-	69,480.00	69,360.00	-	69,360.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	20-Jun-23	21-Jun-23	26-Jun-23	30 C.D.	-
150 C.D.	1 day	GoP	3,668,125.00	-	3,668,125.00	3,668,000.00	-	3,668,000.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	30-Mar-23	None	09-May-23	10-May-23	17-May-23	150 C.D.	Bid/Supplemental Bulletin No. 23-G-003 dated: April 28, 2023, Subject: Amendment in the Instruction to Bidders (ITB) Clause 10.2 as well as on Items#16, #25, and #29 under the Technical Specification
45 C.D.	1 day	GoP	6,229,019.00	-	6,229,019.00	6,178,182.00	-	6,178,182.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	04-Apr-23	None	09-May-23	10-May-23	17-May-23	45 C.D.	-
45 C.D.	1 day	GoP	379,736.00	-	379,736.00	366,000.00	-	366,000.00		04-Apr-23	None	09-May-23	10-May-23	17-May-23	45 C.D.	-
275 C.D.	1 day	GoP	7,500,000.00	-	7,500,000.00	7,487,500.00	-	7,487,500.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	03-May-23	None	06-Jun-23	07-Jun-23	13-Jun-23	275 C.D.	-
30 C.D.	1 day	GoP	5,999,200.00	-	5,999,200.00	5,963,400.00	-	5,963,400.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	14-Jun-23	None	18-Jul-23	19-Jul-23	24-Jul-23	30 C.D.	-
30 C.D.	1 day	GoP	1,995,000.00	-	1,995,000.00	1,984,500.00	-	1,984,500.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	18-Jul-23	19-Jul-23	24-Jul-23	30 C.D.	Bid Bulletin No. 23-G-004 dtd. July 5, 2023 (Amendment in the Technical Specifications)
120 C.D.	1 day	GoP	11,431,009.00		11,431,009.00	8,048,791.65		8,048,791.65	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	25-Jul-23	None	30-Aug-23	05-Oct-23	06-Oct-23	120 C.D.	1. Bid Bulletin No. 23G-005 dtd. August 17, 2023 (Amendment in the Technical Specifications and the Schedule of Opening of Bids) 2. Bid Bulletin No. 23-G-006 dtd. August 24, 2023 (Amendment in the Technical Specifications)
			2,138,717.00		2,138,717.00	1,628,899.65		1,628,899.65								



300 C.D.	1 day	GoP	7,650,000.00		7,650,000.00	7,636,500.00		7,636,500.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	25-Jul-23	None	30-Aug-23	12-Sep-23	13-Sep-23	300 C.D.	1. Bid Bulletin No. 23G-005 dtd. August 17, 2023 (Amendment the Schedule of Opening of Bids) 2. Bid Bulletin No, 23-G-006 dtd. August 24, 2023 (Amendment the Schedule of Opening of Bids)
300 C.D.	1 day	GoP	5,250,000.00		5,250,000.00	5,178,000.00		5,178,000.00		25-Jul-23	None	30-Aug-23	12-Sep-23	13-Sep-23	300 C.D.	
90 C.D.	1 day	GoP	2,161,932.00		2,161,932.00	1,663,025.00		1,663,025.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	29-Aug-23	None	03-Oct-23	18-Oct-23	23-Oct-23	90 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members
90 C.D.	1 day	GoP	2,433,590.20		2,433,590.20	2,403,590.00		2,403,590.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	29-Aug-23	None	03-Oct-23	13-Oct-23	24-Oct-23	90 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members
15 C.D.	1 day	GoP	10,075,833.00		10,075,833.00	10,070,833.05		10,070,833.05	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	05-Sep-23	None	12-Oct-23	13-Oct-23	06-Nov-23	15 C.D.	1. Bid Bulletin No. 23-G-003 dtd. September 27, 2023 (Amendment for the Special Condition of Contract) 2. Bid Bulletin No. 23-G-009 dtd. September 29, 2023 (Amendment on the Schedule of the Pre-Bid Conference, Receipt and Opening of Bids)
30 C.D.	1 day	GoP	3,311,560.70		3,311,560.70	2,879,618.00		2,879,618.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	06-Jul-23	07-Jul-23	11-Jul-23	30 C.D.	-
60 C.D.	1 day	GoP	3,285,634.00		3,285,634.00	3,285,634.00		3,285,634.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	06-Jul-23	07-Jul-23	11-Jul-23	60 C.D.	-
45 C.D.	1 day	GoP	828,714.50		828,714.50	800,077.80		800,077.80	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	06-Jul-23	07-Jul-23	12-Jul-23	45 C.D.	-
30 C.D.	1 day	GoP	111,145.66		111,145.66	111,053.25		111,053.25	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	06-Jul-23	07-Jul-23	12-Jul-23	30 C.D.	-
30 C.D.	1 day	GoP	162,157.00		162,157.00	161,217.00		161,217.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	03-Aug-23	07-Aug-23	14-Aug-23	30 C.D.	-

15 C.D.	1 day	GoP	121,925.00		121,925.00	119,925.00		119,925.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	03-Aug-23	04-Aug-23	08-Aug-23	15 C.D.	-
30 C.D.	1 day	GoP	172,360.00		172,360.00	172,360.00		172,360.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	03-Aug-23	07-Aug-23	14-Aug-23	30 C.D.	-
30 C.D.	1 day	GoP	25,650.00		25,650.00	16,470.00		16,470.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	15-Aug-23	16-Aug-23	18-Aug-23	30 C.D.	-
20 C.D.	1 day	GoP	63,150.00		63,150.00	63,150.00		63,150.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	05-Oct-23	09-Oct-23	19-Oct-23	20 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members
30 C.D.	1 day	GoP	524,800.00		524,800.00	496,000.00		496,000.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	05-Oct-23	09-Oct-23	19-Oct-23	30 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members
15 C.D.	1 day	GoP	143,000.00		143,000.00	142,000.00		142,000.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	05-Oct-23	09-Oct-23	19-Oct-23	15 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members
30 C.D.	1 day	GoP	886,800.00		886,800.00	886,660.00		886,660.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	05-Oct-23	09-Oct-23	19-Oct-23	30 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members
30 C.D.	1 day	GoP	513,822.00		513,822.00	458,822.00		458,822.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	05-Oct-23	09-Oct-23	19-Oct-23	30 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members
15 C.D.	1 day	GoP	58,800.00		58,800.00	58,482.00		58,482.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	05-Oct-23	09-Oct-23	19-Oct-23	15 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members
22 C.D.	1 day	GoP	660,000.00		660,000.00	632,500.00		632,500.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	10-Oct-23	11-Oct-23	13-Oct-23	22 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members

20 C.D.	1 day	GoP	49,478.00		49,478.00	49,478.00		49,478.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	22-Nov-23	23-Nov-23	28-Nov-23	20 C.D.	-
20 C.D.	1 day	GoP	177,973.37		177,973.37	174,930.00		174,930.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	22-Nov-23	23-Nov-23	28-Nov-23	20 C.D.	-
45 C.D.	1 day	GoP	752,000.00		752,000.00	745,000.00		745,000.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	22-Nov-23	23-Nov-23	28-Nov-23	45 C.D.	-
30 C.D.	1 day	GoP	114,000.00		114,000.00	113,000.00		113,000.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	22-Nov-23	23-Nov-23	28-Nov-23	30 C.D.	-
30 C.D.	1 day	GoP	695,480.00		695,480.00	690,157.00		690,157.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	22-Nov-23	23-Nov-23	28-Nov-23	30 C.D.	-
15 C.D.	1 day	GoP	25,000.00		25,000.00	25,000.00		25,000.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	None	None	22-Nov-23	23-Nov-23	28-Nov-23	15 C.D.	-
ement Activities			80,390,981.43													
ivites Conducted			75,126,505.40													
I Contract Price)			5,264,476.03													
30 C.D.	1 day	GoP	2,325,500.00		2,325,500.00	2,320,500.00		2,320,500.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	05-Sep-23	None	12-Oct-23	13-Oct-23	20-Nov-23	30 C.D.	Bid Bulletin No. 23-G-009 dtd. September 29, 2023 (Amendment on the Schedule of the Pre-Bid Conference, Receipt and Opening of Bids)
60 W.D.	1 day	GoP	9,273,250.00		9,273,250.00	9,222,635.00		9,222,635.00	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	25-Aug-23	None	26-Sep-23	27-Sep-23	16-Nov-23	60 W.D.	1. Bid Bulletin No. 23-G-002 dtd. September 15, 2023 (Amendment on the Schedule of the Receipt and OPening of Bids) 2. Bid Bulletin No. 23-G-007 dtd. September 18, 2023 (Amendment in the Special Conditions of the Contract) 3. Notice of Postponement dtd. September 29, 2023 (Original Schedule of Opening of bids: September 29, 2023 @ 10:00 A.M. move to October 6, 2023 @ 10:00 A.M. due to non-quorum of BAC Members
			154,250.00		154,250.00	154,250.00		154,250.00								
45 C.D.	1 day	GoP	2,100,000.00		2,100,000.00	-		-	The President Auditor COA DPWH RO8, TCMOS-Renato Calipayan, PCCI - Eugene A. Tan	06-Oct-23	None	07-Nov-23	24-Nov-23	-	45 C.D.	1. Bid Bulleting No. 23-G-004 dtd. October 26, 2023 ( Amendment on the Schedule of the Pre-Bid Conference, Receipt and Opening of Bids) 2. Bid Bulletin No. 23-G-011 dtd. November 10, 2023 (Amendment of Technical Specifications)

30 C.D.	1 day	GoP	2,034,070.00		2,034,070.00	2,034,070.00		2,034,070.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	10-Oct-23	None	09-Nov-23	13-Nov-23	04-Dec-23	30 C.D.	1. Bid Bulleting No. 23-G-004 dtd. October 26, 2023 ( Amendment on the Schedule of the Pre-Bid Conference, Receipt and Opening of Bids) 2. Bid Bulletin No. 23-G-010 dtd. November 9, 2023 (Amendments in the Special Conditions of the Contract)
120 C.D.	1 day	GoP	3,716,725.80		3,716,725.80	3,600,000.00		3,600,000.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	10-Oct-23	None	09-Nov-23	13-Nov-23	20-Nov-23	120 C.D.	Bid Bulleting No. 23-G-004 dtd. October 26, 2023 ( Amendment on the Schedule of the Pre-Bid Conference, Receipt and Opening of Bids)
45 C.D.	1 day	GoP	25,000,000.00		25,000,000.00	24,998,998.00		24,998,998.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	10-Oct-23	None	14-Nov-23	15-Nov-23	28-Nov-23	45 C.D.	1. Bid Bulleting No. 23-G-004 dtd. October 26, 2023 ( Amendment on the Schedule of the Pre-Bid Conference, Receipt and Opening of Bids) 2. Bid Bulletin No. 23-G-010 dtd. November 9, 2023 (Amendments in the Technical Specification)
45 C.D.	1 day	GoP	4,272,200.00		4,272,200.00	3,932,000.00		3,932,000.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	06-Nov-23	None	06-Dec-23	07-Dec-23	19-Dec-23	45 C.D.	Bid Bulletin No. 23-G-012 dtd. November 23, 2023 (Amendments in the delivery date of Goods/Contract Duration)
30 C.D.	1 day	GoP	2,864,300.00		2,864,300.00	2,800,000.00		2,800,000.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	06-Nov-23	None	06-Dec-23	07-Dec-23	11-Dec-23	30 C.D.	Bid Bulletin No. 23-G-012 dtd. November 23, 2023 (Amendments in the Special Condition of the Contract)
60 W.D.	1 day	GoP	28,523,278.05		28,523,278.05	28,464,560.00		28,464,560.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	06-Nov-23	None	06-Dec-23	07-Dec-23	11-Dec-23	60 W.D.	Bid Bulletin No. 23-G-013 dtd. November 28, 2023 (Amendments of Technical Specificaions)
60 W.D.	1 day	GoP	4,378,301.76		4,378,301.76	4,373,300.00		4,373,300.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	06-Nov-23	None	06-Dec-23	07-Dec-23	11-Dec-23	60 W.D.	-

30 C.D.	1 day	GoP	1,599,730.00		1,599,730.00	1,471,760.00		1,471,760.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	06-Dec-23	07-Dec-23	15-Dec-23	30 C.D.	-
30 C.D.	1 day	GoP	2,986,810.00		2,986,810.00	2,825,000.00		2,825,000.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	13-Nov-23	None	13-Dec-23	-	-	30 C.D.	-
60 C.D.	1 day	GoP	5,529,691.00		5,529,691.00	5,375,510.00		5,375,510.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	13-Nov-23	None	13-Dec-23	15-Dec-23	18-Dec-23	60 C.D.	Bid Bulletin No. 23-G-015 dtd. December 5, 2023 (Amendment in the Bid Data Sheet and Schedule of Requirements)
150 C.D.	1 day	GoP	5,700,000.00		5,700,000.00	5,691,000.00		5,691,000.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	13-Nov-23	None	13-Dec-23	15-Dec-23	19-Dec-23	150 C.D.	-
45 C.D.	1 day	GoP	3,362,866.00		3,362,866.00	3,200,000.00		3,200,000.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	13-Nov-23	None	13-Dec-23	15-Dec-23	27-Dec-23	45 C.D.	-
365 C.D.	1 day	GoP	3,823,121.28		3,823,121.28	-		-	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	13-Nov-23	None	13-Dec-23	-	-	365 C.D.	Bid Bulletin No. 23-G-014 dtd. December 4, 2023 (Amendments in the Special Condition of the Contract)
90 C.D.	1 day	GoP	3,920,709.00		3,920,709.00	3,905,000.00		3,905,000.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	17-Nov-23	None	13-Dec-23	15-Dec-23	18-Dec-23	90 C.D.	-
90 C.D.	1 day	GoP	1,507,400.00		1,507,400.00	1,374,100.00		1,374,100.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	13-Dec-23	15-Dec-23	18-Dec-23	90 C.D.	Bid Bulletin No. 23-G-014 dtd. December 4, 2023 (Amendments in the delivery date of Goods/Contracts Duration)
30 C.D.	1 day	GoP	2,532,000.00		2,532,000.00	2,526,600.00		2,526,600.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	23-Nov-23	None	19-Dec-23	20-Dec-23	22-Dec-23	30 C.D.	-

60 C.D.	1 day	GoP	9,989,786.24		9,989,786.24	9,984,670.00		9,984,670.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	23-Nov-23	None	19-Dec-23	20-Dec-23	27-Dec-23	60 C.D.	-
30 C.D.	1 day	GoP	10,358,640.00		10,358,640.00	10,353,640.05		10,353,640.05	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	23-Nov-23	None	19-Dec-23	20-Dec-23	27-Dec-23	30 C.D.	-
30 C.D.	1 day	GoP	100,000.00		100,000.00	85,000.00		85,000.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	22-Nov-23	23-Nov-23	28-Nov-23	30 C.D.	-
15 C.D.	1 day	GoP	135,441.25		135,441.25	117,775.00		117,775.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	10-Oct-23	11-Oct-23	13-Oct-23	15 C.D.	Notice of Postponement dtd. October 10, 2023 (Original Schedule of Opening of bids: October 10, 2023 @ 9:00 A.M. move to October 10, 2023 @ 1:45 P.M. due to non-quorum of BAC Members
15 C.D.	1 day	GoP	128,096.00		128,096.00	86,940.00		86,940.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	30-Nov-23	04-Dec-23	22-Dec-23	15 C.D.	-
30 C.D.	1 day	GoP	707,250.00		707,250.00	704,790.00		704,790.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	30-Nov-23	01-Dec-23	11-Dec-23	30 C.D.	-
365 C.D.	1 day	GoP	600,000.00		600,000.00	590,000.00		590,000.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	06-Dec-23	07-Dec-23	13-Dec-23	365 C.D.	-
365 C.D.	1 day	GoP	735,000.00		735,000.00	678,550.00		678,550.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	06-Dec-23	07-Dec-23	11-Dec-23	365 C.D.	-
30 C.D.	1 day	GoP	982,842.00		982,842.00	982,140.00		982,140.00	The President Auditor COA DPWH RO8, TCMOS- Renato Calipayan, PCCI - Eugene A. Tan	None	None	06-Dec-23	07-Dec-23	13-Dec-23	30 C.D.	-