

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
CIVIL WORKS																																	
COMPLETED PROCUREMENT ACTIVITIES																																	
	24P00009 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Sicaopo River Control Structure, Sta. 89+515 – Sta. 89+950 (R/S) Kabugao, Apayao	RO	Yes	PUBLIC BIDDING	26-Oct-23	31-Oct-23	9-Nov-23	23-Nov-23	23-Nov-23	30-Nov-23	12-Dec-23	18-Dec-23	21-Feb-24	7-Mar-24	8-Mar-24				CY 2024 Regular Infrastructure Program	48,249,091.62			48,196,716.29			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	03-11-2023	03-11-2023	03-11-2023	03-11-2023	03-11-2023		
	24P00013 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Bagulo - La Trinidad - Itogon - Sablan - Tuba and Tublay, Asin - Nangalisan Jct. - Bayabas - Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road), Benguet Sablan, Benguet	RO	Yes	PUBLIC BIDDING	8-Nov-23	10-Nov-23	22-Nov-23	5-Dec-23	5-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	21-Feb-24	6-Mar-24	7-Mar-24				CY 2024 Regular Infrastructure Program	38,597,145.33			38,567,066.61			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		
	24P00024 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Lengtan Flood Control along Chico River, Samoki, Bontoc, Mountain Province	RO	Yes	PUBLIC BIDDING	30-Nov-23	1-Dec-23	12-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	22-Feb-24	7-Mar-24	8-Mar-24				CY 2024 Regular Infrastructure Program	192,991,931.67			192,941,658.12			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	04-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023		
	24P00025 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Papalid - Pang-pang Flood Control along Chico River, Samoki, Bontoc, Mountain Province	RO	Yes	PUBLIC BIDDING	30-Nov-23	1-Dec-23	12-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	22-Feb-24	7-Mar-24	8-Mar-24				CY 2024 Regular Infrastructure Program	70,549,291.61			70,501,682.65			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	04-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023		
	24P00005 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mt. Province - N Vizcaya Rd - K0363+(-785) - K0372+1019, K0372+1041 - K0375+000 Bontoc, Mt. Province	RO	Yes	PUBLIC BIDDING	19-Oct-23	26-Oct-23	8-Nov-23	22-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	12-Dec-23	22-Feb-24	7-Mar-24	8-Mar-24				CY 2024 Regular Infrastructure Program	192,988,860.11			192,937,292.34			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	26-10-2023	26-10-2023	26-10-2023	26-10-2023	26-10-2023		
	24P00012 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinto Flood Control, Sta.32+000 - Sta.33+550 (RS), Pinto, Alfonso Lista, Ifugao	RO	Yes	PUBLIC BIDDING	30-Nov-23	1-Dec-23	12-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	26-Feb-24	11-Mar-24	12-Mar-24				CY 2024 Regular Infrastructure Program	96,942,879.47			96,440,330.30			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	04-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023		
	24P00016 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Ibulao River (Mawanini Section), Sta.329+300 - Sta.330+275 (R/S), Haplo, Lamut, Ifugao	RO	Yes	PUBLIC BIDDING	8-Nov-23	13-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	13-Dec-23	27-Dec-23	28-Dec-23	26-Feb-24	11-Mar-24	12-Mar-24				CY 2024 Regular Infrastructure Program	48,246,600.07			47,691,623.38			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection.& Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
	24P00029 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mansan Flood Control (Phase II) Luhong, Tinoc, Ifugao	RO	NO	PUBLIC BIDDING	12-Dec-23	14-Dec-23	27-Dec-23	17-Jan-24	17-Jan-24	24-Jan-24	5-Feb-24	6-Feb-24	26-Feb-24	11-Mar-24	12-Mar-24				CY 2024 Regular Infrastructure Program	96,498,478.88			96,427,236.61			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	19-12-2023	29-12-2023	28-12-2023	29-12-2023	19-12-2023		
	24P00030 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Danggo Flood Control (Phase II) Danggo, Tinoc, Ifugao	RO	NO	PUBLIC BIDDING	27-Dec-23	28-Dec-23	9-Jan-24	23-Jan-24	23-Jan-24	30-Jan-24	12-Feb-24	12-Feb-24	26-Feb-24	11-Mar-24	12-Mar-24				CY 2024 Regular Infrastructure Program	96,497,161.48			96,223,697.82			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	29-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023		
	24P00010 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mega Dike Project along Chico River, Tabuk City, Kalinga, Sta 83+060 - Sta 83+450 (L.S.) Tabuk City, Kalinga	RO	Yes	PUBLIC BIDDING	26-Oct-23	31-Oct-23	9-Nov-23	23-Nov-23	23-Nov-23	30-Nov-23	12-Dec-23	18-Dec-23	27-Feb-24	11-Mar-24	12-Mar-24				CY 2024 Regular Infrastructure Program	48,248,026.84			47,691,309.72			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	03-11-2023	03-11-2023	03-11-2023	03-11-2023	03-11-2023		
	24P00011 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mega Dike Project along Chico River, Tabuk City, Kalinga, Sta 83+450 - Sta 83+797 (L.S.) Tabuk City, Kalinga	RO	Yes	PUBLIC BIDDING	26-Oct-23	31-Oct-23	9-Nov-23	23-Nov-23	23-Nov-23	30-Nov-23	12-Dec-23	18-Dec-23	27-Feb-24	11-Mar-24	12-Mar-24				CY 2024 Regular Infrastructure Program	48,248,645.38			47,708,200.70			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	03-11-2023	03-11-2023	03-11-2023	03-11-2023	03-11-2023		
	24P00018 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Barracks Building Type 1, PMA, FDP, Baguio City, Benguet	RO	NO	PUBLIC BIDDING	4-Mar-24	7-Mar-24	19-Mar-24	2-Apr-24	2-Apr-24	5-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	26-Apr-24	29-Apr-24				CY 2024 Regular Infrastructure Program	22,193,261.53			22,161,216.71			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		
	24P00019 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Barracks Building Type 2, PMA, FDP, Baguio City, Benguet	RO	NO	PUBLIC BIDDING	4-Mar-24	7-Mar-24	19-Mar-24	2-Apr-24	2-Apr-24	5-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	26-Apr-24	29-Apr-24				CY 2024 Regular Infrastructure Program	19,298,228.03			19,268,228.03			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		
	24P00020 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Quarters Building Type 3, PMA, FDP, Baguio City, Benguet	RO	NO	PUBLIC BIDDING	4-Mar-24	7-Mar-24	19-Mar-24	2-Apr-24	2-Apr-24	5-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	26-Apr-24	29-Apr-24				CY 2024 Regular Infrastructure Program	24,122,948.29			23,850,000.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
	24P00001 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Mt. Prov - Ilocos Sur via Kayan Rd - K0385+(- 034) - K0394+349 Kayan, Tadian, Mt. Province	RO	Yes	PUBLIC BIDDING	19-Oct-23	24-Oct-23	7-Nov-23	21-Nov-23	21-Nov-23	28-Nov-23	11-Dec-23	12-Dec-23	22-Apr-24	2-May-24	3-May-24				CY 2024 Regular Infrastructure Program	144,748,835.13			144,688,835.13			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	26-10-2023	26-10-2023	26-10-2023	26-10-2023	26-10-2023		
	24P00004 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mt. Province - N Vizcaya Rd - K0375+000 - K0375+806, K0375+828 - K0379+300, K0380+080 - K0383+087, K0383+581 - K0384+166, K0384+495 - K0385+880 Bontoc, Mt. Province	RO	Yes	PUBLIC BIDDING	19-Oct-23	26-Oct-23	8-Nov-23	22-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	12-Dec-23	22-Apr-24	2-May-24	3-May-24				CY 2024 Regular Infrastructure Program	144,738,270.97			144,688,270.97			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	26-10-2023	26-10-2023	26-10-2023	26-10-2023	26-10-2023		
	24P00002 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mt. Province - Ilocos Sur via Tue Rd, K0387+(-081) - K0388+189, K0388+227 - K0388+887, K0388+939 - K0388+1069, K0389+389 - K0389+493, K0389+549 - K0389+618, K0389+775 - K0391+644, K0391+672 - K0400+894 Tue, Tadian, Mt. Province	RO	Yes	PUBLIC BIDDING	19-Oct-23	24-Oct-23	7-Nov-23	28-Nov-23	28-Nov-23	6-Dec-23	18-Dec-23	19-Dec-23	29-Apr-24	9-May-24	10-May-24				CY 2024 Regular Infrastructure Program	192,999,068.19			192,949,068.19			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	26-10-2023	26-10-2023	26-10-2023	26-10-2023	26-10-2023		
	24P00026 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - BAGUIO - BONTOC RD, K0390+410 - K0390+550 Bontoc, Mt. Province	RO	NO	PUBLIC BIDDING	4-Dec-23	6-Dec-23	18-Dec-23	29-Dec-23	29-Dec-23	5-Jan-24	17-Jan-24	18-Jan-24	20-May-24	30-May-24	31-May-24				CY 2024 Regular Infrastructure Program	96,499,951.70			96,449,91.70			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		
	24P00027 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - BAGUIO - BONTOC RD, K0390+286 - K0390+410 Bontoc, Mt. Province	RO	NO	PUBLIC BIDDING	4-Dec-23	6-Dec-23	18-Dec-23	29-Dec-23	29-Dec-23	5-Jan-24	17-Jan-24	18-Jan-24	20-May-24	30-May-24	31-May-24				CY 2024 Regular Infrastructure Program	96,499,951.06			96,450,012.27			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		
	24P00045 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Regional Office Cordillera One Stop- Shop National Support Unit Building, Camp Bado Dangwa, La Trinidad, Benguet, Phase IV La Trinidad, Benguet	RO	NO	PUBLIC BIDDING	1-Apr-24	2-Apr-24	11-Apr-24	24-Apr-24	24-Apr-24	30-Apr-24	13-May-24	20-May-24	20-May-24	30-May-24	31-May-24				CY 2024 Regular Infrastructure Program	19,289,129.07			19,269,613.30			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024		
	24P00022 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Agno River, Sitio Daluprip Proper, Daluprip, Itogon, Benguet	RO	Yes	PUBLIC BIDDING	14-Nov-23	15-Nov-23	24-Nov-23	7-Dec-23	7-Dec-23	13-Dec-23	27-Dec-23	28-Dec-23	31-May-24	10-Jun-24	11-Jun-24				CY 2024 Regular Infrastructure Program	147,628,659.62			147,578,564.19			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
	24P00028 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio-La Trinidad-Ilogon-Sablan-Tuba and Tublay, Taloy Norte Jct. - San Pascual Brgy. Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road), Benguet Tuba, Benguet	RO	NO	PUBLIC BIDDING	12-Dec-23	14-Dec-23	27-Dec-23	9-Jan-24	9-Jan-24	16-Jan-24	29-Jan-24	5-Feb-24	31-May-24	10-Jun-24	11-Jun-24			CY 2024 Regular Infrastructure Program	48,245,603.88			48,238,053.27			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	19-12-2023	19-12-2023	19-12-2023	19-12-2023	19-12-2023		
	24P00017 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Lamut River, Sta.18+825 - Sta.18+570 (L/S), Lawig, Lamut, Ifugao	RO	Yes	PUBLIC BIDDING	8-Nov-23	13-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	13-Dec-23	27-Dec-23	28-Dec-23	10-Jun-24	19-Jun-24	20-Jun-24			CY 2024 Regular Infrastructure Program	48,238,556.04			48,224,507.40			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		
	24P00038 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kiangin-Tinoc-Bugulas Rd - Chainage 25765 - Chainage 25905 Tinoc, Ifugao	RO	NO	PUBLIC BIDDING	18-Mar-24	20-Mar-24	2-Apr-24	16-Apr-24	16-Apr-24	23-Apr-24	6-May-24	7-May-24	10-Jun-24	19-Jun-24	20-Jun-24			CY 2024 Regular Infrastructure Program	62,349,920.68			62,314,578.73			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		
	24P00040 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kiangin-Tinoc-Bugulas Rd - (800634LZ) Chainage 29864 - Chainage 29914 Tinoc, Ifugao	RO	NO	PUBLIC BIDDING	18-Mar-24	20-Mar-24	2-Apr-24	16-Apr-24	16-Apr-24	23-Apr-24	6-May-24	7-May-24	10-Jun-24	19-Jun-24	20-Jun-24			CY 2024 Regular Infrastructure Program	96,499,151.80			96,462,163.06			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		
	24P00044 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Masabang Flood Control Structure (Section 2M), Sta. 112+760 - Sta. 113+312 (Both Side)	RO	NO	PUBLIC BIDDING	1-Apr-24	2-Apr-24	11-Apr-24	24-Apr-24	24-Apr-24	30-Apr-24	13-May-24	14-May-24	10-Jun-24	19-Jun-24	20-Jun-24			CY 2024 Regular Infrastructure Program	96,485,271.18			96,466,167.99			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024		
	24P00014 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Agno River, Sitio Banao and Sitio Adonot, Barangay Ambuklao, Bokod, Benguet	RO	Yes	PUBLIC BIDDING	8-Nov-23	10-Nov-23	22-Nov-23	5-Dec-23	5-Dec-23	12-Dec-23	27-Dec-23	28-Dec-23	24-Jun-24	4-Jul-24	5-Jul-24			CY 2024 Regular Infrastructure Program	147,636,239.80			147,586,216.76			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		
	24P00031 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings / Facilities - Construction of Road, Abinuan - Nattum - Allmit (Mayoyao), barangay Bolhwong, Lagawe, Ifugao	RO	NO	PUBLIC BIDDING	7-Feb-24	8-Feb-24	22-Feb-24	11-Mar-24	11-Mar-24	18-Mar-24	1-Apr-24	2-Apr-24	7-Jun-24	20-Jun-24	21-Jun-24			CY 2024 Regular Infrastructure Program	192,978,486.22			191,679,525.23			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	20-02-2024	06-03-2024	06-03-2024	06-03-2024	06-03-2024		


Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
	24P00035 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio-La Trinidad-Ilogon-Sablan-Tuba and Tublay, Poblacion Jct. - Batuang Cerantes Jct - Balatoc Jct. (Section 6 of BLISTY Outer Ring Circumferential Road), Benguet	RO	NO	PUBLIC BIDDING	12-Mar-24	14-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	16-Apr-24	29-Apr-24	30-Apr-24	24-Jun-24	4-Jul-24	5-Jul-24			CY 2024 Regular Infrastructure Program	106,149,964.98			106,130,965.55			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	18-03-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024		
	24P00041 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Tapao Flood Control (Callangan-Ducilgan), Sta.166+200 - Sta. 166+641 (R/S), Sta. 166+694 - Sta. 166+878 (R/S), Sta. 166+374 - Sta. 166+926(L/S) Balbalasang, Balbalan, Kalinga	RO	NO	PUBLIC BIDDING	18-Mar-24	20-Mar-24	2-Apr-24	16-Apr-24	16-Apr-24	23-Apr-24	8-May-24	7-May-24	24-Jun-24	4-Jul-24	5-Jul-24			CY 2024 Regular Infrastructure Program	96,496,888.98			96,014,404.23			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		
	24P00032 : Rehabilitation and Improvement of the Mansion House - Conference Hall and Construction of Technical Inspection Center, The Mansion House, Romulo Drive, Brgy. Lualhati, Baguio City	RO	NO	PUBLIC BIDDING	26-Feb-24	28-Feb-24	12-Mar-24	26-Mar-24	28-Mar-24	2-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	26-Apr-24	29-Apr-24			CY 2024 Regular Infrastructure Program	99,494,573.73			99,435,206.98			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	01-03-2024	01-03-2024	01-03-2024	01-03-2024	01-03-2024		
	24P00033 : Renovation of the Office of the President (OP), Staff House, Cabinet Hill, Baguio City	RO	NO	PUBLIC BIDDING	26-Feb-24	5-Mar-24	13-Mar-24	26-Mar-24	28-Mar-24	2-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	26-Apr-24	29-Apr-24			CY 2024 Regular Infrastructure Program	9,949,315.67			9,944,003.72			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	07-03-2024	07-03-2024	07-03-2024	07-03-2024	07-03-2024		
	24P00049 : Restoration along Nueva Vizcaya - Ifugao - Mt. Province Bdry. Road, K0357+518 - K0357+630, View Point, Banaue, Ifugao	RO	NO	PUBLIC BIDDING	11-Apr-24	16-Apr-24	24-Apr-24	7-May-24	7-May-24	10-May-24	22-May-24	27-May-24	27-May-24	10-Jun-24	11-Jun-24			CY 2024 Regular Infrastructure Program	6,542,408.64			6,532,234.52			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024		
	24P00050 : Restoration along Kennon Road, K0229+270, Camp 3, Tuba, Benguet	RO	NO	PUBLIC BIDDING	11-Apr-24	16-Apr-24	24-Apr-24	7-May-24	7-May-24	10-May-24	22-May-24	27-May-24	27-May-24	10-Jun-24	11-Jun-24			CY 2024 Regular Infrastructure Program	9,649,759.58			9,641,206.32			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024		
	24P00051 : Restoration along Gov. Bado Dangwa National Road, K0326+285 - K0326+305 Left Side, Palina, Kibungan, Benguet	RO	NO	PUBLIC BIDDING	11-Apr-24	16-Apr-24	24-Apr-24	7-May-24	7-May-24	10-May-24	22-May-24	27-May-24	27-May-24	6-Jun-24	7-Jun-24			CY 2024 Regular Infrastructure Program	9,649,934.66			9,626,978.12			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	24P00052 : Benguet - Nueva Vizcaya Road, K0264+700 - K0264+720, Loacan, Itogon, BenguetBenguet - Nueva Vizcaya Road, K0264+700 - K0264+720, Loacan, Itogon, Benguet	RO	NO	PUBLIC BIDDING	11-Apr-24	16-Apr-24	24-Apr-24	7-May-24	7-May-24	14-May-24	7-Jun-24	10-Jun-24	10-Jun-24	19-Jun-24	20-Jun-24			CY 2024 Regular Infrastructure Program	28,949,886.35			28,829,000.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024		
Total Allotted Budget of Procurement Activities																		2,945,400,417.20														
Total Contract Price of Procurement Activities Conducted																					2,821,322,617.61											
Total Savings (Total Allotted Budget - Total Contract Price)																		124,077,799.590														
ONGOING PROCUREMENT ACTIVITIES																																
	24P00007 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Banaue - Mayoyao - A Lista - Isabela Bdry Rd, K0345+240 - K0345+340 Banaue, Ifugao	RO	Yes	PUBLIC BIDDING	28-Oct-23	31-Oct-23	9-Nov-23	23-Nov-23	23-Nov-23	30-Nov-23	12-Dec-23	18-Dec-23						CY 2024 Regular Infrastructure Program	96,499,983.17						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	03-11-2024	03-11-2024	03-11-2024	03-11-2024	03-11-2024		
	24P00034 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Apeyao-Abulog River Basin River Flood Control Structure (Bagutong Section), Apeyao Sta 29+760 - Sta 30+110 (R/S) Sta. Marcela, Apayao	RO	No	PUBLIC BIDDING	12-Mar-24	14-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	16-Apr-24	29-Apr-24	30-Apr-24						CY 2024 Regular Infrastructure Program	48,248,712.86						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	18-03-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024		
	24P00042 : Construction of RDC-CAR Multi-Purpose Building, NEDA-CAR Compound, Botanical Garden, Leonard Wood, Baguio City	RO	No	PUBLIC BIDDING	22-Mar-24	25-Mar-24	3-Apr-24	22-Apr-24	22-Apr-24	29-Apr-24	4-Jun-24	10-Jun-24						CY 2024 Regular Infrastructure Program	9,648,813.30						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	25-03-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024		
	24P00039 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - (Klangan-Tinoc-Buguias Rd - (S00634L2) Chainage 42665 - Chainage 43246, Chainage 44572 - Chainage 44870, Chainage 45301 - Chainage 46081, Chainage 46905 - Chainage 47160 Tinoc, Ifugao	RO	No	PUBLIC BIDDING	18-Mar-24	20-Mar-24	2-Apr-24	16-Apr-24	16-Apr-24	23-Apr-24	6-May-24	7-May-24						CY 2024 Regular Infrastructure Program	21,482,986.39						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		
	24P00043 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Montabiong, Lagawa to Banao & Anaba, Banaue Access Road Tinoc, Ifugao	RO	No	PUBLIC BIDDING	22-Mar-24	26-Mar-24	4-Apr-24	22-Apr-24	22-Apr-24	29-Apr-24	13-May-24	14-May-24						CY 2024 Regular Infrastructure Program	9,898,219.19						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	28-03-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
	24P00048 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Sitio Duli, Brgy. Camandag Multi-purpose Building, Asipulo, Ifugao	RO	No	PUBLIC BIDDING	11-Apr-24	12-Apr-24	22-Apr-24	7-May-24	7-May-24	14-May-24	27-May-24	28-May-24							CY 2024 Regular Infrastructure Program	4,939,543.25						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	12-04-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024		
	24P00054 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building Phase IV, La Trinidad, Benguet	RO	No	PUBLIC BIDDING	30-Apr-24	30-Apr-24	9-May-24	22-May-24	22-May-24	29-May-24	10-Jun-24	11-Jun-24							CY 2024 Regular Infrastructure Program	4,939,601.26						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	30-04-2024	30-04-2024	30-04-2024	30-04-2024	30-04-2024		
	24P00055 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Pindongan, Kiangnan, Ifugao	RO	No	PUBLIC BIDDING	15-May-24	20-May-24	28-May-24	11-Jun-24	11-Jun-24	18-Jun-24									CY 2024 Regular Infrastructure Program	149,488,704.38						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	21-05-2024	21-05-2024	21-05-2024	21-05-2024	21-05-2024		
	24P00036 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Builtot, Balawag Flood Control along Chico River Balawag, Tabuk City, Kalinga	RO	No	PUBLIC BIDDING	23-May-24	27-May-24	5-Jun-24	18-Jun-24	18-Jun-24	21-Jun-24	28-Jun-24								CY 2024 Regular Infrastructure Program	96,494,048.29						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024		
	24P00037 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dalimuno, Bantay Flood Control Along Chico River (Sta. 100+023 - Sta. 100+430), Bantay, Tabuk City, Kalinga	RO	No	PUBLIC BIDDING	23-May-24	27-May-24	5-Jun-24	18-Jun-24	18-Jun-24	25-Jun-24									CY 2024 Regular Infrastructure Program	96,495,177.62						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024		
	24P00053 : Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdry-Calanan-Pinukpuk- Abbut Rd – K0439+282-K0439+355, K0439+972-K0439+981, K0449+030-K0449+064, K0449+980-K0450+030, K0450+726-K0450+750, K0451+051-K0451+183, K0451+455-K0451+542, K0452+864-K0452+908, K0454+073-K0454+111, K0454+373-K0454+641, K0455+679-K0455+711, K0455+766-K0455+783, K0455+825-K0455+858, K0455+848-K0455+961, K0455+1042-K0456+019, K0456+789-K0456+833, K0459+213-K0459+293, K0459+762-K0459+794, K0459+968-K0459+976, Tinglayan and Lubuagan, Kalinga	RO	No	PUBLIC BIDDING	11-Jun-24	13-Jun-24	25-Jun-24	9-Jul-24	9-Jul-24										CY 2024 Regular Infrastructure Program	68,732,836.40						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	14-06-2024	14-06-2024	14-06-2024	14-06-2024	14-06-2024		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
	24P00047 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Bitu, Hingyon, Ifugao	RO	No	PUBLIC BIDDING	15-May-24	20-May-24	28-May-24	11-Jun-24	11-Jun-24									CY 2024 Regular Infrastructure Program	68,732,836.40						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	21-05-2024	21-05-2024	21-05-2024	21-05-2024	21-05-2024		
	24P00056 : Capital Outlay - Convergence and Special Support Program - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector Systems - Rain Water Collectors in Public Facilities - CAR	RO	No	PUBLIC BIDDING	23-May-24	27-May-24	5-Jun-24	18-Jun-24	18-Jun-24	21-Jun-24	28-Jun-24							CY 2024 Regular Infrastructure Program	6,369,017.27						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024		
Total Allotted Budget of On-going Procurement Activities																			681,970,459.78													

Prepared by:


CHARLES C. SOKOMEN, Ph.D.
Head, Procurement Unit

Recommended for Approval by:


EnP REX B. PADERES, MNSA
PAC Chairperson

APPROVED:


KHADAFFY D. TANGGOL
Regional Director