

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAP)	Procurement Program / Project	PMU/End-User	Is this an Auto Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						List of Invited Observers	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																	
	24MG0112-Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd-K1788+300-K1788+970, Tantangan, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/22/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	2,720,000.00	54,400.00	2,665,600.00	2,845,613.09			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
	24MG0113-Installation/Application/Construction of Signage, Pavement Markings, Bollards, Sidewalk, and Street Lights along Midsayap-Marbel Rd-K1791+700-K1792+700, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/22/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	2,580,000.00	51,800.00	2,528,200.00	2,518,064.82			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
	24MG0114-Installation of Road Safety Devices/Facilities along Midsayap-Marbel Rd-K1781+000-K1781+600, Dumadag, Tantangan, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/22/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	1,080,000.00	33,200.00	1,046,800.00	1,036,800.87			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
	24MG0115-Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd K1781+600-K1782+080, Tantangan, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	9/28/2024	7/11/2024	7/11/2024	7/16/2024	07/22/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	1,080,000.00	21,800.00	1,058,400.00	1,038,322.78			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
30022011596000	24MG0115-Construction of Multi-Purpose Building, Brgy. Namnama, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	8/3/2024	08/19/2024	08/23/2024	08/24/2024	10/04/2024	10/07/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	5,000,000.00	50,000.00	4,950,000.00	4,826,386.43			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300220115961000	24MG0117-Construction of Multi-Purpose Building, Brgy. San Isidro, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	9/28/2024	7/11/2024	7/11/2024	7/16/2024	07/19/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	5,000,000.00	50,000.00	4,950,000.00	4,929,869.02			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300220115965000	24MG0118-Construction of Multi-Purpose Building, Brgy. Santa Cruz, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	9/28/2024	7/11/2024	7/11/2024	7/16/2024	07/22/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	5,000,000.00	50,000.00	4,950,000.00	4,838,958.32			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300220115969000	24MG0119-Construction of Multi-Purpose Building, Brgy. Zone 1, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/22/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	5,000,000.00	50,000.00	4,950,000.00	4,940,000.00			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300220115969000	24MG0120-Construction of Multi-Purpose Building, Brgy. Zone 3, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	7/16/2024	07/19/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	5,000,000.00	50,000.00	4,950,000.00	4,836,869.05			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
300220118004000	24MG0121-Construction of Multi-Purpose Building, Brgy. Cabudian, Banga, South Cotabato	Construction Section	No	Public Bidding		6/21/24-7/11/24	6/28/2024	7/11/2024	7/11/2024	8/3/2024	08/09/2024	08/11/2024	08/12/2024	08/20/2024	08/23/2024				FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (RA 11979)	5,000,000.00	50,000.00	4,950,000.00	4,844,097.31			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	6/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAP)	Procurement Program / Project	PMO End-User Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining charges from the APP)
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery of Goods/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Assignment (if applicable)	
300226116003000	24MG0122-Construction of Multi-Purpose Building, Brgy. Benitez, Banga, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/23/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	3,944,939.53	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
300226116006000	24MG0123-Construction of Multi-Purpose Building, Brgy. Cinco, Banga, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/19/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	4,948,860.80	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
300226116008000	24MG0124-Construction of Multi-Purpose Building, Brgy. El Nenok, Banga, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/23/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	4,941,785.72	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
300226116010000	24MG0125-Construction of Multi-Purpose Building, Brgy. Kusan, Banga, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/23/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	4,934,881.25	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
300226116012000	24MG0126-Construction of Multi-Purpose Building, Brgy. Lamba, Banga, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/17/2024	08/19/2024	08/19/2024	08/20/2024	08/30/2024	08/30/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	4,588,884.31	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
300226115959000	24MG0127-Construction of Multi-Purpose Building, Brgy. Punong Grande, Banga, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/23/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	3,941,800.53	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
300226116025000	24MG0128-Construction of Multi-Purpose Building, Brgy. Yango Poblacion, Banga, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/22/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	4,938,860.68	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
300226116027000	24MG0129-Construction of Multi-Purpose Building, Brgy. Cebuiling, Tantangan, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/22/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	4,838,848.52	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
300226116028000	24MG0130-Construction of Multi-Purpose Building, Brgy. Dumadelig, Tantangan, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/23/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	4,838,191.41	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-
300226116031000	24MG0131-Construction of Multi-Purpose Building, Brgy. Malbo, Tantangan, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/23/2024	07/25/2024	07/28/2024	08/08/2024	08/12/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11875	5,000,000.00	50,000.00	4,950,000.00	4,824,908.24	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAF)	Procurement Program / Project	PMET End-User In this as Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Pre-proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
30022511904600	24MG0132-Construction of Multi-Purpose Building, Brgy. New Ilo-ilo, Tantangan, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/17/2024	08/15/2024	08/19/2024	08/20/2024	05/02/2024	08/02/2024	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11975	5,000,000.00	50,000.00	4,950,000.00	4,581,075.25	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
30021410131100	24MG0105-Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Channelization Islands along Midwayap-Marbel Rd-K1791+000-K1791+700, Barangay Morales, Koronadal, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/19/2024	07/23/2024	07/25/2024	07/28/2024	05/06/2024	08/12/2024	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11975	3,780,000.00	75,800.00	3,704,400.00	3,347,748.73	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
30010120000100	24MG0109-Construction of 4sty 12cl Esperanza National High School-Annex, San Jose Campus, City of Koronadal, South Cotabato	No	Public Bidding		8/21/24-7/11/24	8/28/2024	7/11/2024	7/11/2024	7/18/2024	07/23/2024	07/25/2024	07/28/2024	05/09/2024	08/12/2024	-	Department of Education- Basic Educational Facilities Fund (Batch 1)	42,184,250.00	105,750.00	42,088,500.00	42,021,654.18	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/21/2024	7/5/2024	7/5/2024	7/5/2024	7/5/2024		
30010120000100	24MG0133-CLUSTER XII-a. Construction of 1-Storey 2-Classroom School Building in Bukay Pait Elementary School, Barangay Bukay Pait, Tantangan, South Cotabato	No	Public Bidding		7/19/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/09/2024	08/09/2024	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,870,611.79	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024		
30010120000100	24MG0133-CLUSTER XII-b. Construction of 1-Storey 2-Classroom School Building in Ekonor D. Belindos Elementary School, Barangay Cabuling, Tantangan, South Cotabato	No	Public Bidding		7/19/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/09/2024	08/09/2024	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,753.68	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024		
30010120000100	24MG0133-CLUSTER XII-c. Construction of 1-Storey 2-Classroom School Building in Libas Elementary School, Barangay Libas, Tantangan, South Cotabato	No	Public Bidding		7/19/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/09/2024	08/09/2024	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,850.61	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024		
30010120000100	24MG0133-CLUSTER XII-d. Construction of 1-Storey 2-Classroom School Building in Manglala Elementary School, Barangay Manglala, Tantangan, South Cotabato	No	Public Bidding		7/19/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/09/2024	08/09/2024	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,860.93	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024		
30010120000100	24MG0133-CLUSTER XII-e. Construction of 1-Storey 2-Classroom School Building in New Iloilo Elementary School, Barangay New Iloilo, Tantangan, South Cotabato	No	Public Bidding		7/19/24-8/8/24	7/28/2024	8/8/2024	8/8/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/09/2024	08/09/2024	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (GAA 2024) R.A. 11975. Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,989,530.13	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PWP)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion Acceptance (if applicable)
30010120001000	24MG0133-CLUSTER XII-f.Construction of 1-Storey 2-Classroom School Building in San Felipe Elementary School, Barangay San Felipe, Tantaran, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/8/24	7/28/2024	8/9/2024	8/9/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875, Division of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,988,548.85	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-		
300101200021000	24MG0133-CLUSTER XII-g.Construction of 1-Storey 2-Classroom School Building in Tinongcop Elementary School, Barangay Tinongcop, Tantaran, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/8/24	7/28/2024	8/9/2024	8/9/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/08/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875, Division of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,988,644.45	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	
300101200031000	24MG0133-CLUSTER XII-h.Construction of 1-Storey 2-Classroom School Building in Koronadal Central Elementary School II, Barangay Zone IV, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/8/24	7/28/2024	8/9/2024	8/9/2024	8/13/2024	08/22/2024	08/27/2024	08/28/2024	08/08/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875, Division of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,988,620.85	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	
300228115976000	24MG0134-Construction of Multi-Purpose Building Agrosia Phase II, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	8/5/2024	8/5/24-9/25/24	8/12/2024	8/25/2024	8/25/2024	8/29/2024	10/16/2024	10/18/2024	10/21/2024	10/31/2024	11/04/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875	15,000,000.00	150,000.00	14,850,000.00	11,065,835.81	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/5/2024	8/20/2024	9/9/2024	8/29/2024	8/20/2024	-	
300228100834000	24MG0135-Construction of Multi-Purpose Building, SOCCSKSARGEN General Hospital, Brgy. Dajay, Surallah, South Cotabato	Construction Section	No	Public Bidding	8/5/2024	8/5/24-9/25/24	8/12/2024	8/25/2024	8/25/2024	8/29/2024	10/16/2024	10/18/2024	10/21/2024	10/31/2024	11/04/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875	30,000,000.00	300,000.00	29,700,000.00	23,456,780.87	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/5/2024	8/20/2024	9/9/2024	8/29/2024	8/20/2024	-	
300228115647000	24MG0136-Construction of Multi-Purpose Building Brgy. Lwanay, Banga Municipality, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/8/24	7/28/2024	8/9/2024	8/9/2024	8/13/2024	08/27/2024	08/28/2024	08/29/2024	08/08/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875	13,000,000.00	100,000.00	9,800,000.00	8,793,233.59	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	
300228115948000	24MG0137-Construction of Multi-Purpose Building, Brgy. Assumption, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/8/24	7/28/2024	8/9/2024	8/9/2024	8/13/2024	08/22/2024	08/28/2024	08/29/2024	08/05/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875	13,000,000.00	100,000.00	9,800,000.00	9,829,923.38	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	
300228114944000	24MG0138-Construction of Multi-Purpose Building, Koronadal Central II Elementary School, Brgy. Zone 4, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/8/24	7/28/2024	8/9/2024	8/9/2024	8/13/2024	08/27/2024	08/28/2024	08/29/2024	08/05/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875	30,000,000.00	300,000.00	29,700,000.00	29,283,180.85	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	
300227196983000	24MG0139-CLUSTER XIII-a.Construction of 1-Storey 2-Classroom School Building in Datal Bila Integrated School, Barangay Tudok, T'boli, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/8/24	7/28/2024	8/9/2024	8/9/2024	8/13/2024	08/27/2024	08/28/2024	08/29/2024	08/05/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875, Division of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,998,925.85	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	
30022106983000	24MG0139-CLUSTER XIII-b.Construction of 1-Storey 2-Classroom School Building in Denlag Integrated School, Barangay Denlag, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding	7/17/2024	7/19/24-8/8/24	7/28/2024	8/9/2024	8/9/2024	8/13/2024	08/27/2024	08/28/2024	08/29/2024	08/05/2024	08/08/2024	-	-	FY 2024 DPWH Infrastructure Program based on the FY 2024 General Appropriations Act (SAA 2024) R.A. 11875, Division of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,988,941.41	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAF)	Procurement Program / Project	PMO Head-Dept Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Com- plet- ion	Inspect- on & Accept- ance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
3002210695000	24MG0139-CLUSTER XIII- c.Construction of 1-Storey 2-Classroom School Building in Puti Elementary School, Barangay Puti, Norala, South Cotabato	Construction Section	No	Public Bidding	7/11/2024	7/19/24- 8/8/24	7/28/2024	8/8/2024	8/9/2024	8/19/2024	08/27/2024	08/29/2024	08/29/2024	09/09/2024		PT 2024 DPWH Infrastructure Program based on the PT 2024 General Appropriations Act (GAA 2024) R.A. 11975 Consolidation of Department and Component Office Construction under the District's Share Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,988,674.27	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024		
3002210695000	24MG0139-CLUSTER XIII- d.Construction of 1-Storey 2-Classroom School Building in Talahik Integrated School, Barangay Talahik, Surallah, South Cotabato	Construction Section	No	Public Bidding	7/11/2024	7/19/24- 8/8/24	7/28/2024	8/8/2024	8/9/2024	8/19/2024	08/27/2024	08/29/2024	08/29/2024	09/09/2024	-	PT 2024 DPWH Infrastructure Program based on the PT 2024 General Appropriations Act (GAA 2024) R.A. 11975 Consolidation of Department and Component Office Construction under the District's Share Educational Facilities Fund	5,000,000.00	25,000.00	4,975,000.00	4,985,674.31	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	7/22/2024	8/2/2024	8/2/2024	8/2/2024	8/2/2024		
	24MG0140-Construction of Multi-Purpose Building, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	8/23/2024	8/24- 8/25/24	8/12/2024	8/25/2024	8/26/2024	8/26/2024	08/28/2024	08/30/2024	10/09/2024	10/10/2024	-	PT 2024 DPWH Infrastructure Program based on the PT 2024 General Appropriations Act (GAA 2024) R.A. 11975	5,000,000.00	50,000.00	4,950,000.00	4,936,906.95	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/5/2024	8/20/2024	8/29/2024	8/29/2024	8/29/2024		
	24MG0141-Construction of 1-storey 2- classroom School Building in Jose P. Lin Elementary School, Barangay Mangon,Tantangan, South Cotabato	Construction Section	No	Public Bidding	8/23/2024	8/24- 8/25/24	8/12/2024	8/25/2024	8/26/2024	8/26/2024	08/28/2024	08/30/2024	10/09/2024	10/10/2024	-	PT 2024 DPWH Infrastructure Program based on the PT 2024 General Appropriations Act (GAA 2024) R.A. 11975	5,000,000.00	25,000.00	4,975,000.00	4,970,000.00	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	8/5/2024	8/20/2024	8/29/2024	8/29/2024	8/29/2024		
Total Allotted Budget of Procurement Activities																	304,024,250.00	2,517,360.00	301,506,890.00											
Total Contract Price of Procurement Activities Conducted																				287,362,367.07	0.00	0.00								
Total Savings (Total Allotted Budget - Total Contract Price)																	16,661,882.93													

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAP)	Procurement Program / Project	PMU/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)		
ON-GOING PROCUREMENT ACTIVITIES																																	
	24MG0142-Repair/Rehab./impv't of Damaged Slope Protection along Suralah-Lake Sebu-Maitum Road Lamsuging Section Suralah, South Cotabato under Work Category #15 Shoulder Maintenance	Maintenance Section	No	Public Bidding	12/26/2024	12/27/24-1/8/25	1/5/2025	1/16/2025	1/16/2025	1/17/2025	-	-	-	-	-	-	-	FY 2024 RA 11978 Regular 2024 CARDOZ Section 11-020208 Infrastructure Development, Rehabilitation and Maintenance of Infrastructure Facilities and Other Related Activities - Roads Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/27/2024	1/6/2025	1/9/2025	1/9/2025	1/9/2025	-	-	
	24MG0143-Repair/Rehab./impv't of Damaged Datal Laws Bridge Bank Protection along Suralah-Lake Sebu-Maitum Road Datal Laws Section Suralah, South Cotabato Under Work Category #12 Bridge and Structure Maintenance	Maintenance Section	No	Public Bidding	12/26/2024	12/27/24-1/8/25	1/3/2025	1/16/2025	1/16/2025	1/17/2025	-	-	-	-	-	-	-	FY 2024 RA 11978 Regular 2024 CARDOZ Section 11-020208 Infrastructure Development, Rehabilitation and Maintenance of Infrastructure Facilities and Other Related Activities - Roads Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/27/2024	1/6/2025	1/9/2025	1/9/2025	1/9/2025	-	-	
	24MG0144-Repair/Rehab./impv't of Damaged Slope Protection along Gensan-Tbol-Suralah Road Brgy. Atus Section Tbol, South Cotabato under Work Category #19 Erosion Control	Maintenance Section	No	Public Bidding	12/26/2024	11/26/24-12/16/24	12/5/2024	12/16/2024	12/16/2024	12/16/2024	-	-	-	-	-	-	-	FY 2024 RA 11978 Regular 2024 CARDOZ Section 11-020208 Infrastructure Development, Rehabilitation and Maintenance of Infrastructure Facilities and Other Related Activities - Roads Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/28/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
	25MG0001-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1770+(-904)-K1770+(-243), South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/19/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	45,000,000.00	900,000.00	44,100,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0002-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1774+083-K1774+336, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/19/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	11,500,000.00	250,000.00	11,250,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0003-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1775+000-K1775+570, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/19/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	38,800,000.00	778,000.00	38,024,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0004-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1777+000-K1777+426, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/19/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	26,000,000.00	560,000.00	25,426,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0005-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1779+485-K1779+738, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/19/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	17,200,000.00	344,000.00	16,856,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0006-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1786+558-K1786+940, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/19/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	26,000,000.00	520,000.00	25,480,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0007-Preventive Maintenance of Road: Asphalt Overlay-Suralah-Lake Sebu-Maitum Rd-K1740+052-K1740+594, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/19/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	24,800,000.00	482,000.00	24,318,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	
	25MG0008-Preventive Maintenance of Road: Asphalt Overlay-Suralah-Lake Sebu-Maitum Rd-K1742+848-K1743+423, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/6/2024	11/19/2024	11/19/2024	11/20/2024	-	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	10,600,000.00	200,000.00	9,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAF)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)				Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
	25MG0009-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1744+247-K1744+658, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	9,340,000.00	186,800.00	9,153,200.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0010-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1745+000-K1745+542, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	12,300,000.00	246,000.00	12,054,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0011-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1747+334-K1747+700, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	8,300,000.00	186,000.00	8,114,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0012-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1748+000-K1748+542, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	12,300,000.00	246,000.00	12,054,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0013-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1749+000-K1749+688, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	15,810,000.00	312,200.00	15,267,800.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0014-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1752+000-K1752+231, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	10,600,000.00	210,000.00	10,290,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0015-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1752+450-K1753+000, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	27,421,000.00	548,420.00	26,872,580.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0016-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1755+262-K1755+815, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	14,003,000.00	280,060.00	13,722,940.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0017-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Road-K1733+(-305)-K1733+867, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	58,200,000.00	1,862,000.00	51,338,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0018-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1733+867-K1734+975, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/18/24	11/6/2024	11/16/2024	11/19/2024	11/23/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	46,125,000.00	822,500.00	45,202,500.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	-	-		
	25MG0020-Road Widening-Midsayap-Marbel Rd-K1774+083-K1774+581	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	9,831,000.00	196,600.00	9,634,380.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		
	25MG0022-Construction of Concrete Road-Sito Morales, Brgy. Centrala-Sitio Pula, Brgy. Tubi-Ala Road in support to Food Industry (Sugarcane, Banana, Monggo, Fish and Vegetables) in Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAP)	Procurement Program / Project	PMO End-User	Is this a Civil Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Data of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Impact on S Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	25MG0025-Construction of Water Supply Systems at Sitio Damilas, Barangay Lambuling, T'boli, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	
	25MG0027-Construction of Concrete Road-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melbingoy, Brgy. Salacafe, T'boli, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	30,000,000.00	800,000.00	29,400,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	
	25MG0028-Construction of Concrete Road-Brgy. San Jose Proper- Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	
	25MG0029-Construction of Concrete Road-Colongulo-Buenavista Road in support of Banana, Coffee, Coconut and Papaya Industries, Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	800,000.00	24,500,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	
	25MG0030-Off-Carriageway Improvement: Construction of Traffic Island Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1789+210-K1791+000, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	11,378,000.00	227,520.00	11,148,480.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	
	25MG0031-Off-Carriageway Improvement: Construction of Traffic Island-Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1786+595-K1787+300, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	12/17/24-18/25	12/26/2024	1/6/2025	1/9/2025	1/13/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	4,800,000.00	0.00	4,800,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-	
	25MG0032-Construction of Pedestrian Overpass at Midsayap-Marbel Rd-K1776+254, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	
	25MG0035-Construction of River Bank Protection along Ala River, Barangay Bambad (Isulan Boundary), Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	700,000.00	19,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	
	25MG0037-Construction of River Bank Protection along Ala River, Barangay Upper Maculan, Lake Sebu, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	
	25MG0039-Construction of River Bank Protection along Banga River, Barangay Cabuling, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	
	25MG0040-Construction of River Bank Protection along Banga River, Barangay El Nonok, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/19/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PMR)	Procurement Program / Project	PMO/End-User Is he an LGE Procurement Agency?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Pre-Bid Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspect on & Accep tance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	25MG0042-Construction of River Bank Protection along Banga River, Barangay Malaya, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/15/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	
	25MG0043-Construction of River Bank Protection along Banga River,Barangay Reyes, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/15/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	
	25MG0045-Construction of Riverbank Protection along Banga River,Barangay San Jose, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/15/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	
	25MG0046-Construction of Riverbank Protection along Banga River, Lam-apos Bridge Section, Barangay Lam-apos, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/15/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	
	25MG0053-Construction of Two (2) Storey Multi-Purpose Building, Barangay Compound, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/15/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	
	25MG0054-Construction of Gymnasium, Purok Twin River West, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/15/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	
	25MG0055-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Sajaneba, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/15/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	
	25MG0056-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Poblacion, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/15/2024	11/20/24-12/1/24	11/27/2024	12/10/2024	12/10/2024	12/11/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/22/2024	12/4/2024	12/4/2024	12/4/2024	12/4/2024	-	
	25MG0021-Paving of Unpaved Roads-Suralah-Lake Sebu-Maitum Rd-KJ781+200-KJ781+404.90, KJ781+430.90-KJ781+470.90, South Cotabato	Construction Section	Yes	Public Bidding	11/28/2024	11/28/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	7,958,000.00	158,780.00	7,779,240.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	
	25MG0023-Construction of Concrete Road, JCT. National Highway, Suralah-Lake Sebu-Maitum Road, Sitio Kulustoll, Barangay Lamfugon, Lake Sebu, South Cotabato	Construction Section	Yes	Public Bidding	11/28/2024	11/28/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	
	25MG0033-Construction of Ala RIS Protection Works of Dam, Suralah, South Cotabato	Construction Section	Yes	Public Bidding	11/28/2024	11/28/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	
	25MG0034-Construction of Ala RIS Protection Works, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/28/2024	11/28/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PWP)	Procurement Program / Project	PMO Bid User	Is this a DPWH Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
	25MG0036-Construction of Riverbank Protection along Ala River, Barangay Tubi Ala, Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0041-Construction of Riverbank Protection along Banga River, Barangay Impropgo, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0044-Construction of Riverbank Protection along Banga River, Barangay Ritxel 3, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0048-Construction of Riverbank Protection along Banga River, Barangay Kibid, Noralia, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/19/2024	12/19/2024	12/19/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0049-Construction of Riverbank Protection along B'lok Creek, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	45,000,000.00	1,875,000.00	43,125,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0066-Construction of Road, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	100,000.00	4,900,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0069-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1768+600-K1769+090, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	44,000,000.00	1,540,000.00	42,460,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0071-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1753+821-K1754+000, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0072-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1769+268-K1771+642, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	12/27/24-1/19/25	1/3/2025	1/18/2025	1/18/2025	1/17/2025	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	700,000.00	19,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0080-Construction of Riverbank Protection along Mari River, Brgy. Esperanza, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0081-Construction of Riverbank Protection along Mari River, Brgy. San Jose, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/18/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0084-Construction of Riverbank Protection along Marbel River, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Code (PAF)	Procurement Program / Project	PMO/End-User	Is this an Anti-Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection / Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	25MG0085-Construction of Multi Purpose Building (two storey building for BPATS and BDRRM) Barangay Avanceña, Koronadal City	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0086-Construction of Multi Purpose Building (Gymnasium) Naminama Elementary School, Barangay Naminama, Koronadal City	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0087-Construction of Multi Purpose Building (Covered Court) at Banga National High School, Barangay Benitez, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0088-Construction of Multi Purpose Building at Barangay Kibid, Norala, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0089-Construction of Multi Purpose Building at Barangay Delajay, Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0091-Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy Lamdalag-Brgy. Klubi-Brgy. Lamcade (Site of world's most Number of "Thalek weavers"), Brgy. Klubi, Lake Sebu, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	12,700,000.00	254,000.00	12,446,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0095-Construction of Multi Purpose Building (Barangay Health Center) Purok Salanga, Barangay Morales, Koronadal City	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0096-Construction of Multi Purpose Building (Gymnasium) Sitio Ulo-Clofo, Barangay Assumption, Koronadal City	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0097-Construction of Multi Purpose Building (Gymnasium) Barangay San Roque Sports Hub, Koronadal City	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/18/24	12/5/2024	12/18/2024	12/18/2024	12/19/2024	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	-
	25MG0024-Construction of Concrete Road, JCT. National Highway,Surallah-Lake Sebu-Matium Road, to Ubo Elementary School Barangay Lamfugon, Lake Sebu South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-18/25	12/28/2024	18/2025	18/2025	1/13/2025	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-
	25MG0026-Construction of Concrete Road-Poblacion T'boli to Brgy. Lacocon Leading to Bakneb River Cave Road, Brgy. Lacocon, T'boli, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-18/25	12/28/2024	18/2025	18/2025	1/13/2025	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	7,500,000.00	150,000.00	7,350,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-
	25MG0047-Construction of Riverbank Protection along Ala River, Barangay New Panay, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	12/13/2024	12/17/24-18/25	12/28/2024	18/2025	18/2025	1/13/2025	-	-	-	-	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	-	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)

Procurement Monitoring Report as of December 31, 2024 (CIVIL WORKS)																																					
Code (PAP)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation											
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)					
	25MG0051-Construction of Slope Protection, Barangay Lambangan, T'boli, South Cotabato	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-16/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
	25MG0060-Construction of Road, Purok Dansite to Purok Millennium, Barangay Cacub, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-1/8/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
	25MG0062-Construction of Road, Purok Bayanihan, Barangay Sto. Niño to Purok Pagkakaisa, Barangay Namnama, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-1/8/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
	25MG0068-Construction of Bridge, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-1/8/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
	25MG0073-Construction of Box Culvert-Sunallah-Lake Sebu Rd-K1770+750, South Cotabato	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-1/8/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	10,000,000.00	300,000.00	9,700,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
	25MG0076-Construction of Riverbank Protection along B'lok Creek, Brgy. Morales, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-1/8/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	15,497,000.00	306,940.00	15,190,060.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
	25MG0079-Construction of Riverbank Protection along B'lok Creek, Brgy. New Lambunao, Tantangan, South Cotabato	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-1/8/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
	25MG0083-Construction of Riverbank Protection along Mani River, Brgy. Cacub, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-1/8/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
	25MG0090-Construction of Riverbank Protection along B'lok Creek, Brgy. New Ilollo, Tantangan, South Cotabato	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-1/8/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
	25MG0100-Construction of Multi Purpose Building (Two storey building) Barangay Sto. Niño Compound, Koronadal City	Construction Section	Yes	Public Bidding	12/19/2024	12/17/24-1/8/25	12/28/2024	1/8/2025	1/8/2025	1/13/2025						FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025									
80	Total ONGOING PROCUREMENT ACTIVITIES																																				
	Total Alloted Budget of On-Going Procurement Activities															1,804,641,000.00	40,239,820.00	1,844,880,820.00																			

Prepared by:


RHEA S. HIDALGO
Engineer III / OIC - Head, Procurement Unit

Recommending for Approval by:


SUSAN M. TARIT, MPA, JD
Engineer III / BAC Chairman

APPROVED:


BENEDITO S. AMIDO, MPA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2nd DISTRICT ENGINEERING OFFICE
Alunan Avenue, City of Koronadal, Region XII



CERTIFICATION

September 27, 2024

To Whom It May Concern:

This is to certify that the South Cotabato 2nd District Engineering Office has no Indicative Annual Procurement Plan for Consulting Services FY 2025.


This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 27th day of September 2024 at the DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato.



BENEDICTO S. AMIDO, MPA
OIC-District Engineer

R.12.12-RJT/RSK



Website: www.dpwh.gov.ph
Tel. No(s).: (083) 228-3200