

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of RAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	23GE0077 - Rehabilitation/Major Repair of Multi-Purpose Building - Reconstruction of Multi-Purpose Building, Barangay San Miguel, Jordan, Guimaras	Construction Section	No	Competitive Bidding	17-10-2023	20-10-2023	27-10-2023	08-11-2023	08-11-2023	09-11-2023	16-11-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,650,000.00	0.00	9,650,000.00	9,257,177.41	0.00	9,257,177.41	1 COA 2 J NGO 3 J NACAP	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023	Cancelled
300226113951000.PC	24GE0076 - Construction of Multi-Purpose Building - Reconstruction of Multi-Purpose Building (Sports Arena), Provincial Capitol Grounds, San Miguel, Jordan, Guimaras	Construction Section	No	Competitive Bidding	08-04-2024	11-04-2024	19-04-2024	21-05-2024	21-05-2024	22-05-2024	30-05-2024	24-06-2024	25-06-2024	03-07-2024	08-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	79,200,000.00	0.00	79,200,000.00	79,104,885.79	0.00	79,104,885.79	1 COA 2 J NGO 3 J NACAP	15-04-2024	15-04-2024	15-04-2024	15-04-2024	15-04-2024	15-04-2024	Completed
200000100017000	24GE0077 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Guimaras Circumferential Rd (5000286R) K00034780 - K00044000	Maintenance Section	No	Competitive Bidding	N/A	06-06-2024	13-06-2024	25-06-2024	25-06-2024	25-06-2024	27-06-2024	27-06-2024	28-06-2024	03-07-2024	04-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	2,319,552.05	2,319,552.05	0.00	2,296,360.72	2,296,360.72	0.00	1 COA 2 J NGO 3 J NACAP	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Completed
200000100017000	24GE0078 - Preventive Maintenance of Road: Concrete Redocking - at Specific Locations along Guimaras Circumferential Rd (5000286R) K0005441 - K00084070.5	Maintenance Section	No	Competitive Bidding	N/A	06-06-2024	13-06-2024	25-06-2024	25-06-2024	25-06-2024	27-06-2024	27-06-2024	28-06-2024	03-07-2024	04-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,479,027.00	3,479,027.00	0.00	3,461,633.97	3,461,633.97	0.00	1 COA 2 J NGO 3 J NACAP	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Completed
200000100017000	24GE0079 - Major Repair/Rehabilitation of Bridges - Tangaro Br (B000016R) along Central Rd (Sn Miguel-Constancia-Cabano-Igawaway), Langa Br (B000055R) along Guimaras Circumferential Rd, Cabano Br (B000066R) along Guimaras Circumferential Rd	Maintenance Section	No	Competitive Bidding	N/A	07-06-2024	N/A	20-06-2024	20-06-2024	21-06-2024	24-06-2024	25-06-2024	26-06-2024	03-07-2024	04-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	240,000.00	240,000.00	0.00	235,017.81	235,017.81	0.00	1 COA 2 J NGO 3 J NACAP	07-06-2024	07-06-2024	07-06-2024	07-06-2024	07-06-2024	07-06-2024	Completed
3002131001000.PC	24GE0080 - Construction/Rehabilitation/Improvement of Facilities for Person with Disabilities (PWD) and Senior/Citizen Citizens, including Gender-Responsive Facilities	Construction Section	No	Competitive Bidding	N/A	22-08-2024	28-08-2024	10-09-2024	10-09-2024	11-09-2024	20-09-2024	23-09-2024	24-09-2024	03-10-2024	09-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,033,901.00	0.00	1,033,901.00	1,021,973.53	0.00	1,021,973.53	1 COA 2 J NGO 3 J NACAP	21-08-2024	21-08-2024	21-08-2024	21-08-2024	21-08-2024	21-08-2024	Completed
200000100017000	24GE0081 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Guimaras Circumferential Rd (5000286R) K00094355 - K00094355	Maintenance Section	No	Competitive Bidding	22-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	16-12-2024	17-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,000,000.00	9,000,000.00	0.00	8,949,994.09	8,949,994.09	0.00	1 COA 2 J NGO 3 J NACAP	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	Completed
	25GE0013 - Rehabilitation/ Major Repair of Bridge - Bugray Br. (B002026R) along Central Rd (Sn Miguel-Constancia-Cabano-Igawaway)	Construction Section	Yes	Competitive Bidding	28-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	0.00	0.00	0.00	1 COA 2 J NGO 3 J NACAP	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	Failed under Section 35.1 (b)
310105101036000.AO	24GE017 - P.R. No. 2024-04-019 - Purchase of Common Office Supplies and Common Computer Supplies/Consumables for use of Various Sections, this Office	Administrative Section	No	Competitive Bidding	N/A	25-04-2024	02-05-2024	14-05-2024	14-05-2024	15-05-2024	29-05-2024	31-05-2024	10-06-2024	11-06-2024	17-06-2024	04-07-2024	05-07-2024	Government of the Philippines (current year's budget)	2,631,325.00	0.00	2,631,325.00	2,625,196.00	0.00	2,625,196.00	1 COA 2 LGU 3 J PCE	25-04-2024	25-04-2024	25-04-2024	25-04-2024	25-04-2024	25-04-2024	Completed
300333103896000.AC	24GE020 - P.R. No. 2024-04-022 - Purchase of Computer Supplies, Office Furnitures, and Appliances for use of Administrative Section, this Office	Administrative Section	No	Shopping 52.1(f) - Regular Office Supplies and Equipment not available in PS	N/A	01-05-2024	N/A	08-05-2024	08-05-2024	09-05-2024	23-05-2024	27-05-2024	29-05-2024	29-05-2024	04-06-2024	28-06-2024	02-07-2024	Government of the Philippines (current year's budget)	497,700.00	0.00	497,700.00	495,420.00	0.00	495,420.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000100017000	24GE021 - P.R. No. 2024-06-027 - Purchase of Fuel, Oil, and Lubricants for use of various Office Vehicle and Equipment, this Office	Maintenance Section	No	Competitive Bidding	N/A	06-06-2024	13-06-2024	25-06-2024	25-06-2024	26-06-2024	27-06-2024	27-06-2024	28-06-2024	28-06-2024	01-07-2024	04-07-2024	05-07-2024	Government of the Philippines (current year's budget)	1,207,756.00	1,207,756.00	0.00	1,201,440.00	1,201,440.00	0.00	1 COA 2 J NGO	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Completed
200000100017000	24GE023 - P.R. No. 2024-06-028 - Purchase of various materials for use in the repair and maintenance of National Road and Bridges, this District	Maintenance Section	No	Competitive Bidding	05-06-2024	06-06-2024	19-06-2024	25-06-2024	25-06-2024	26-06-2024	27-06-2024	27-06-2024	28-06-2024	28-06-2024	04-07-2024	12-07-2024	15-07-2024	Government of the Philippines (current year's budget)	8,139,460.00	8,139,460.00	0.00	8,115,190.00	8,115,190.00	0.00	1 COA 2 J NGO	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Completed
200000100017000	24GE023 - P.R. No. 2024-06-029 - Purchase of Tires and Battery for use in the maintenance of Office Vehicles and Equipment, this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	13-06-2024	13-06-2024	14-06-2024	21-06-2024	24-06-2024	25-06-2024	27-06-2024	01-07-2024	08-07-2024	08-07-2024	Government of the Philippines (current year's budget)	598,500.00	598,500.00	0.00	596,360.00	596,360.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100017000	24GE024 - P.R. No. 2024-06-030 - Purchase of Tire Charger and Road Marking Remover for use of Maintenance Section, this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	13-06-2024	13-06-2024	14-06-2024	21-06-2024	24-06-2024	25-06-2024	27-06-2024	01-07-2024	08-07-2024	09-07-2024	Government of the Philippines (current year's budget)	550,464.30	550,464.30	0.00	550,200.00	550,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000100017000	24GE025 - P.R. No. 2024-06-031 - Purchase of Spare Parts for use in the maintenance of various service vehicles and other equipment, this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	13-06-2024	13-06-2024	14-06-2024	21-06-2024	24-06-2024	25-06-2024	27-06-2024	01-07-2024	08-07-2024	08-07-2024	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	148,910.00	148,910.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310102101588000.AO	24GE026 - 2024-05-024 - Purchase of Photocopier Parts for use of Planning and Design Section, this Office	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	12-06-2024	N/A	16-06-2024	16-06-2024	20-06-2024	26-06-2024	27-06-2024	01-07-2024	03-07-2024	08-07-2024	09-07-2024	09-07-2024															

Procurement Monitoring Report as of 12/31/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
200000100017000	24GG643 – P.R. No. 2024-11-045 – Purchase of Oil and Lubricants for use of various vehicles and equipment, this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	26-11-2024	N/A	29-11-2024	29-11-2024	29-11-2024	03-12-2024	04-12-2024	04-12-2024	05-12-2024	12-12-2024	15-12-2024	16-12-2024	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	148,750.00	148,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100017000	24GG644 – P.R. No. 2024-11-050 – Purchase of IT Equipment for use of Maintenance Section, this Office	Maintenance Section	No	Competitive Bidding	N/A	26-11-2024	N/A	09-12-2024	09-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	Government of the Philippines (current year's budget)	966,000.00	966,000.00	0.00	964,900.00	964,800.00	0.00	1.) COA 2.) NGO	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	Completed
20000100017000	24GG645 – P.R. No. 2024-11-051 – Purchase of Office Supplies for use of the Maintenance Section, this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	26-11-2024	N/A	29-11-2024	29-11-2024	29-11-2024	03-12-2024	04-12-2024	04-12-2024	05-12-2024	12-12-2024	13-12-2024	16-12-2024	Government of the Philippines (current year's budget)	213,500.00	213,500.00	0.00	213,560.00	213,560.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100017000	24GG646 – P.R. No. 2024-11-052 – Purchase of Materials for use in the repair and maintenance of National Road and Bridges, this District	Maintenance Section	No	Competitive Bidding	25-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	16-12-2024	17-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	3,203,935.20	3,203,935.20	0.00	3,202,609.15	3,202,609.15	0.00	1.) COA 2.) NGO 3.) PCCI	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	Completed
200000100017000	24GG647 – P.R. No. 2024-11-053 – Purchase of Diesel and Gasoline for use of various vehicles and equipment, this Office	Maintenance Section	No	Competitive Bidding	N/A	26-11-2024	N/A	09-12-2024	09-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	16-12-2024	18-12-2024	Government of the Philippines (current year's budget)	500,000.00	500,000.00	0.00	496,975.00	496,975.00	0.00	1.) COA 2.) NGO	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	Completed
200000100017000	24GG648 – P.R. No. 2024-11-054 – Purchase of Tires and Tools for use in the maintenance of various vehicles and equipment, this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	26-11-2024	N/A	29-11-2024	29-11-2024	29-11-2024	03-12-2024	04-12-2024	04-12-2024	05-12-2024	12-12-2024	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	379,500.00	379,500.00	0.00	377,350.00	377,350.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100017000	24GG649 – P.R. No. 2024-11-055 – Purchase of Spare Parts for use of various vehicles and equipment, this Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	26-11-2024	N/A	29-11-2024	29-11-2024	29-11-2024	03-12-2024	04-12-2024	04-12-2024	05-12-2024	12-12-2024	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	78,600.00	78,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310208100019000.EAD	P.R. No. 2024-11-047 - Purchase of meals and snacks to be utilized for various activities of 18-day Campaign to End Violence Against Women, this District	Planning and Design Section	No	Shopping 52.3(a) - Unforeseen Contingency	N/A	N/A	N/A	25-11-2024	25-11-2024	25-11-2024	26-11-2024	27-11-2024	28-11-2024	29-11-2024	04-12-2024	06-12-2024	06-12-2024	Government of the Philippines (current year's budget)	49,200.00	0.00	49,200.00	49,140.00	0.00	49,140.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
Total Allotted Budget of Procurement Activities																		164,099,133.47	31,914,079.35	118,830,053.92												
Total Contract Price of Procurement Activities Conducted																					132,746,183.39	31,746,832.24	100,979,331.15									
Total Savings (Total Allotted Budget - Total Contract Price)																		31,352,850.08														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Openn of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance/ Early (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
	25GE0001 - Construction of Concrete Road - Construction of Barang - Pansakan - Curipao Road, Barangay Milan, Sibunag and Barangay Constancia, San Lorenzo, Guimaras	Construction Section	Yes	Competitive Bidding	02-10-2024	04-10-2024	11-10-2024	29-10-2024	29-10-2024	30-10-2024	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,802,401.08	0.00	11,802,401.08	1.) COA 2.) NGO 3.) NACAP	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Ongoing Procurement Process
	25GE0002 - Construction of Concrete Road - Construction of Jct. Guimaras Circumferential Road, Sitio Hualo, Barangay Poblacion - Sitio Tanyag Road, Barangay Ataguloc, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	02-10-2024	04-10-2024	11-10-2024	29-10-2024	29-10-2024	30-10-2024	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,803,007.78	0.00	11,803,007.78	1.) COA 2.) NGO 3.) NACAP	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Ongoing Procurement Process
	25GE0003 - Construction of Concrete Road - Construction of Sitio Mantash, Barangay Gaban to Sitio Mantash, Barangay San Enrique Road, Barangay Gaban and Barangay San Enrique, San Lorenzo, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,850,000.00	14,701,476.62	0.00	14,701,476.62	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	N/A	Ongoing Procurement Process
	25GE0004 - Construction of Concrete Road - Construction of Barangay Milan Proper - Sitio Balanga - Barangay Ayangan Road, Sibunag, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,761,196.95	0.00	11,761,196.95	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	N/A	Ongoing Procurement Process
	25GE0005 - Construction of Concrete Road - Construction of Sitio Comlan - Sitio Dulit, San Roque - Sitio Cailan - Sitio Proper - Jct. Circumferential Road, Barangay San Roque and Barangay Salvacion, Nueva Valencia, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,850,000.00	14,701,510.22	0.00	14,701,510.22	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	N/A	Ongoing Procurement Process
	25GE0006 - Construction of Concrete Road - Constuction of Sitio Isawad - Public Cemetery Salvacion - Sitio Badang, Lucmanyan Road, Barangay Salvacion and Barangay Lucmanyan, Nueva Valencia, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	07-11-2024	15-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,850,000.00	14,700,897.91	0.00	14,700,897.91	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	N/A	Ongoing Procurement Process
	25GE0007 - Construction of Concrete Road - Construction of Sitio Proper - Sitio Hacienda - Pnl Science H.S. Jct. National Road, Barangay Balcon Moravilla, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	07-11-2024	15-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,773,080.00	0.00	11,773,080.00	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	N/A	Ongoing Procurement Process
	25GE0008 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Salvacion National High School, Barangay Salvacion, Nueva Valencia, Guimaras	Construction Section	Yes	Competitive Bidding	N/A	17-10-2024	24-10-2024	05-11-2024	05-11-2024	07-11-2024	15-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,900,435.27	0.00	4,900,435.27	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	N/A	Ongoing Procurement Process
	25GE0009 - Rehabilitation / Major Repair of Bridge - Nagay Br. (B000060R) along Guimaras Circumferential Rd	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	19-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	14,600,000.27	0.00	14,600,000.27	1.) COA 2.) NGO 3.) NACAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Ongoing Procurement Process
	25GE0010 - Construction of Concrete Road - Construction of Aguilar Proper - Sitio Camansi - Constancia Proper Road, Barangay Aguilar and Barangay Constancia, San Lorenzo, Guimaras	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	19-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,850,000.00	14,749,950.80	0.00	14,749,950.80	1.) COA 2.) NGO 3.) NACAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Ongoing Procurement Process
	25GE0011 - Construction of Concrete Road - Construction of Sitio Lusak, Barangay Lawi Road, Barangay Lawi, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	19-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,779,955.76	0.00	11,779,955.76	1.) COA 2.) NGO 3.) NACAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Ongoing Procurement Process
	25GE0012 - Construction of Concrete Road - Construction of Jct. Provincial Road - Sitio Blibit Road, Barangay Santa Teresa, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	19-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	9,780,000.00	0.00	9,780,000.00	1.) COA 2.) NGO 3.) NACAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Ongoing Procurement Process
	25GE0014 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Barangay Cabaigan Phase 2, Nueva Valencia, Guimaras	Construction Section	Yes	Competitive Bidding	28-10-2024	30-10-2024	06-11-2024	16-11-2024	16-11-2024	20-11-2024	29-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	112,835,275.00	0.00	112,835,275.00	112,650,262.57	0.00	112,650,262.57	1.) COA 2.) NGO 3.) NACAP	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Ongoing Procurement Process
	25GE0015 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, DPWH Guimaras DEO, San Miguel, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	28-10-2024	30-10-2024	06-11-2024	16-11-2024	16-11-2024	20-11-2024	29-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00	0.00	19,600,000.00	19,495,907.32	0.00	19,495,907.32	1.) COA 2.) NGO 3.) NACAP	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Ongoing Procurement Process
	25GE0016 - Road Widening - at Specific Locations along Guimaras Circumferential Rd (S000286R) K0020+180 - K0020+480	Construction Section	Yes	Competitive Bidding	28-10-2024	30-10-2024	06-11-2024	16-11-2024	16-11-2024	20-11-2024	29-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,211,180.00	0.00	12,211,180.00	11,901,116.37	0.00	11,901,116.37	1.) COA 2.) NGO 3.) NACAP	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Ongoing Procurement Process
	25GE0017 - Road Widening - at Specific Locations along Guimaras Circumferential Rd (S000286R) K0064+600 - K0065+570	Construction Section	Yes	Competitive Bidding	28-10-2024	30-10-2024	06-11-2024	16-11-2024	16-11-2024	20-11-2024	29-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	66,812,850.00	0.00	66,812,850.00	66,711,593.09	0.00	66,711,593.09	1.) COA 2.) NGO 3.) NACAP	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Ongoing Procurement Process
	25GE0018 - Construction of Concrete Road - Sta. Teresia -Shapasan Road access leading to Isla Haborot & Ave Maria Islet, Cabaigan, Higante Cave, Jordan Marine Turtle Sanctuary, Baras Beach at Barangay Espinosa, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	06-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	19,500,000.00	0.00	19,600,000.00	19,500,000.00	0.00	19,500,000.00	1.) COA 2.) NGO 3.) NACAP	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	N/A	Ongoing Procurement Process
	25GE0019 - Construction of Concrete Road - Construction of Sitio Pag-Asa - Sitio Toong - Sitio Iraya -Sitio Luang - Jct. GCR Road, Barangay Cabaigan, Nueva Valencia, Guimaras	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	06-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	9,800,002.61	0.00	9,800,002.61	1.) COA 2.) NGO 3.) NACAP	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	N/A	Ongoing Procurement Process
	25GE0020 - Road Safety: Roadway Lighting- Installation/ Application of Road Safety Facilities (Roadway Lighting) along Central Rd (to Miquel - Constancia-Cabaigan-Igwayan) - K0063+600 - K0064+614	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	06-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	13,720,000.00	0.00	13,720,000.00	13,640,272.10	0.00	13,640,272.10	1.) COA 2.) NGO 3.) NACAP	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	N/A	Ongoing Procurement Process
	25GE0021 - Road Safety: Roadway Lighting- Installation/ Application of Road Safety Facilities (Roadway Lighting) along Guimaras Circumferential Rd (K0000+1-388) - K0007+010, K0106+000 - K0108+759	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	06-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,180,000.00	0.00	40,180,000.00	40,079,718.62	0.00	40,079,718.62	1.) COA 2.) NGO 3.) NACAP	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	N/A	Ongoing Procurement Process
	25GE0022 - Construction of Other Building - Construction of Quality Assurance Building, DPWH Guimaras DEO, San Miguel, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	06-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	09-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	29,400,000.00	0.00	29,400,000.00	29,299,874.40	0.00	29,299,874.40	1.) COA 2.) NGO 3.) NACAP	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Ongoing Procurement Process
	25GE0023 - Rehabilitation / Major Repair of Bridge - Sebanic Br. (B000096R) along Guimaras Circumferential Rd	Construction Section	Yes	Competitive Bidding	06-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	09-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	14,599,957.04	0.00	14,599,957.04	1.) COA 2.) NGO 3.) NACAP	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Ongoing Procurement Process

RANDOLFO A. MELOSANTOS
Head of the Procuring Entity