

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Delivery Date (if applicable)	Remarks (Explain changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				
COMPLETED PROCUREMENT ACTIVITIES																																		
24AC0053 - 30022611097900 0	Construction of Multi-Purpose Building, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	22-11-2024	18-12-2024	26-12-2024	08-01-2025	08-01-2025	09-01-2025	13-01-2025	17-01-2025	20-01-2025	30-01-2025	06-02-2025			Government of the Philippines (current year's budget)	P29,700,000.00	0	P29,700,000.00	P	29,403,555.00	0	P	29,403,555.00	COA / PCA / NCAP / CCWI	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24		
24AC0097 - 30010120000100 0	Construction of 2-Storey 6-Classroom School Building in Pantay Tamorong Elementary School, Barangay Pantay Tamorong, Cabaayan, Ilocos Sur	Construction Section	No	Competitive Bidding	15-07-2024	16-07-2024	23-07-2024	06-08-2024	06-08-2024	13-08-2024	22-08-2024	04-09-2024	17-12-2024	12/27/2025	02-01-2025			Government of the Philippines (current year's budget)	P15,599,101.84	0	P15,599,101.84	P	15,553,343.21	0	P	15,553,343.21	COA / PCA / NCAP / CCWI / DEPED IS / DEPED VIGAN	7-17-24; 7-17-24; 7-17-24	7-17-24; 7-17-24; 7-17-24	7-17-24; 7-17-24; 7-17-24	8-5-24; 8-5-24; 8-5-24	8-16-24; 8-16-24; 8-16-24		
24AC0098 - 30010120000100 0	Construction of 2-Storey 6-Classroom School Building in Villamar Elementary School	Construction Section	No	Competitive Bidding	15-07-2024	16-07-2024	23-07-2024	06-08-2024	06-08-2024	13-08-2024	22-08-2024	04-09-2024	17-12-2024	12/27/2025	02-01-2025			Government of the Philippines (current year's budget)	P15,599,101.84	0	P15,599,101.84	P	15,553,343.21	0	P	15,553,343.21	COA / PCA / NCAP / CCWI / DEPED IS / DEPED VIGAN	7-17-24; 7-17-24; 7-17-24	7-17-24; 7-17-24; 7-17-24	7-17-24; 7-17-24; 7-17-24	8-5-24; 8-5-24; 8-5-24	8-16-24; 8-16-24; 8-16-24		
24AC0104 - 40990300000000 0	Construction of Flood Control Structure, Bical River, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	27-11-2024	28-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	26-12-2024	26-12-2024	03-01-2025	08-01-2025			Government of the Philippines (current year's budget)	P96,500,000.00	0	P96,500,000.00	P	93,124,239.92	0	P	93,124,239.92	COA / PCA / NCAP / CCWI	11-29-24; 11-29-24; 11-29-24	11-29-24; 11-29-24; 11-29-24	11-29-24; 11-29-24; 11-29-24	11-29-24; 11-29-24; 11-29-24	11-29-24; 11-29-24; 11-29-24		
24AC0105 - 40990300000000 0	Construction of Flood Control Structure, Barangay Sagpat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	26-12-2024	27-12-2024	27-12-2024	06-01-2025	08-01-2025			Government of the Philippines (current year's budget)	P96,500,000.00	0	P96,500,000.00	P	96,397,273.19	0	P	96,397,273.19	COA / PCA / NCAP / CCWI	11-29-24; 11-29-24; 11-29-24	11-29-24; 11-29-24; 11-29-24	11-29-24; 11-29-24; 11-29-24	11-29-24; 11-29-24; 11-29-24	11-29-24; 11-29-24; 11-29-24		
24AC0106	Installation of Solar Street Lights for Use along Manila North Road, Ilocos Sur 1st District, Magsingal Ilocos Sur and Santo Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	29-11-2024	02-12-2024	09-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	27-12-2024	27-12-2024	06-01-2025	08-01-2025			Government of the Philippines (current year's budget)	P8,000,000.00	0	P8,000,000.00	P	7,970,191.76	0	P	7,970,191.76	COA / PCA / NCAP / CCWI	12-2-24; 12-3-24; 12-3-24	12-2-24; 12-3-24; 12-3-24	12-2-24; 12-3-24; 12-3-24	12-2-24; 12-3-24; 12-3-24	12-2-24; 12-3-24; 12-3-24		
24AC0107	Installation of Solar Street Lights for Use along National Secondary Road, Vigan - Sta Catalina Road, Ilocos Sur 1st District	Construction Section	No	Competitive Bidding	05-12-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	02-01-2025	10-01-2025	17-01-2025	20-01-2025	30-01-2025	06-02-2025			Government of the Philippines (current year's budget)	P7,000,000.00	0	P7,000,000.00	P	6,980,101.54	0	P	6,980,101.54	COA / PCA / NCAP / CCWI	12-6-24; 12-6-24; 12-6-24	12-6-24; 12-6-24; 12-6-24	12-6-24; 12-6-24; 12-6-24	12-6-24; 12-6-24; 12-6-24	12-6-24; 12-6-24; 12-6-24		
24AC0108	Installation of Solar Street Lights along Manila North Road, Santo Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	04-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	10-04-2025	22-04-2025	06-05-2025	02-06-2025	11-06-2025	18-06-2025			Government of the Philippines (current year's budget)	P8,000,000.00	0	P8,000,000.00	P	7,979,153.51	0	P	7,979,153.51	COA / PCA / NCAP / CCWI	3-14-25; 3-14-25; 3-14-25	3-14-25; 3-14-25; 3-14-25	3-14-25; 3-14-25; 3-14-25	3-14-25; 3-14-25; 3-14-25	3-14-25; 3-14-25; 3-14-25		
25AC0002 - 31010110160900 0	Preventive Maintenance - Manila North Rd – KD413+134 – KD414+869	Construction Section	No	Competitive Bidding	22-04-2025	23-04-2025	30-04-2025	14-05-2025	14-05-2025	15-05-2025	19-05-2025	06-05-2025	02-06-2025	11-06-2025	18-05-2025			Government of the Philippines (current year's budget)	P48,250,000.00	0	P48,250,000.00	P	46,802,494.39	0	P	46,802,494.39	COA / PCA / NCAP / CCWI	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25		
25AC0003 - 31010110161000 0	Preventive Maintenance - Manila North Rd – KD423+640 – KD425+331	Construction Section	No	Competitive Bidding	22-04-2025	23-04-2025	30-04-2025	14-05-2025	14-05-2025	15-05-2025	19-05-2025	02-06-2025	11-06-2025	20-06-2025	27-06-2025			Government of the Philippines (current year's budget)	P48,250,000.00	0	P48,250,000.00	P	46,798,625.05	0	P	46,798,625.05	COA / PCA / NCAP / CCWI	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion (if applicable)	Remarks (Explain any changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation			Post Qual
25AC0004 - 310101110611000	Preventive Maintenance - Manila North Rd - KD435+000 – KD436+693	Construction Section	No	Competitive Bidding	23-04-2025	28-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025	02-06-2025	03-06-2025	13-06-2025	16-06-2025	Government of the Philippines (current year's budget)	P48,250,000.00	0	P48,250,000.00	P	46,798,561.44	0	P	46,798,561.44	COA / PCA / NCAP / CCW/	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25		
25AC0005 - 310107100779000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads, Manila North Rd - KD424+811 – KD424+846, KD435+037 – KD435+187	Construction Section	No	Competitive Bidding		28-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025	05-06-2025	05-06-2025	13-06-2025	20-06-2025	Government of the Philippines (current year's budget)	P1,715,000.00	0	P1,715,000.00	P	1,663,006.80	0	P	1,663,006.80	COA / PCA / NCAP / CCW/	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25		
25AC0006 - 320101113689000	Construction of Spur Dike at Baraang PIS, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	19-03-2025	21-03-2025	26-03-2025	26-03-2025	04-04-2025	11-04-2025	Government of the Philippines (current year's budget)	P14,700,000.00	0	P14,700,000.00	P	14,115,015.19	0	P	14,115,015.19	COA / PCA / NCAP / CCW/	2-25-25; 2-27-25; 2-27-25	2-25-25; 2-27-25; 2-27-25	2-25-25; 2-27-25; 2-27-25	2-25-25; 2-27-25; 2-27-25	2-25-25; 2-27-25; 2-27-25		
25AC0007 - 320101113692000	Construction of Flood Control Structure along Pansua River, Package 1, Barangay Maratudo, Magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	29-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	25-11-2024	27-11-2024	04-12-2024	06-02-2025	14-02-2025	21-02-2025	Government of the Philippines (current year's budget)	P19,600,000.00	0	P19,600,000.00	P	18,815,613.25	0	P	18,815,613.25	COA / PCA / NCAP / CCW/	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24		
25AC0008 - 3201021107093000	Construction of Flood Control Structure along Abra River, Barangay Pantay and Barangay Tamurong, Cagayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	21-10-2024	31-10-2024	07-11-2024	20-11-2024	20-11-2024	25-11-2024	27-11-2024	04-12-2024	17-02-2025	27-02-2025	06-03-2025	Government of the Philippines (current year's budget)	P115,800,000.00	0	P115,800,000.00	P	112,326.00	0	P	112,326.00	COA / PCA / NCAP / CCW/	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24		
25AC0009 - 3002031102889000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Pugo - Salapaspap - Nannuanagan - Didigan Road leading to Public Beaches and Surfing Area, Cagayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding		03-12-2024	10-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	27-12-2024	06-03-2025	14-03-2025	21-03-2025	Government of the Philippines (current year's budget)	P4,900,000.00	0	P4,900,000.00	P	4,879,943.47	0	P	4,879,943.47	COA / PCA / NCAP / CCW/	12-3-24; 12-3-24; 12-3-24	12-3-24; 12-3-24; 12-3-24	12-3-24; 12-3-24; 12-3-24	12-3-24; 12-3-24; 12-3-24	12-3-24; 12-3-24; 12-3-24		
25AC0010 - 300204101550000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Brgy. Villamar Villamar Road connecting Fishponds in support to Fish Trading and Processing Industry, Cagayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	21-10-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	29-11-2024	03-12-2024	09-12-2024	10-02-2025	20-02-2025	27-02-2025	Government of the Philippines (current year's budget)	P15,288,000.00	0	P15,288,000.00	P	14,982,396.49	0	P	14,982,396.49	COA / PCA / NCAP / CCW/	11-8-24; 11-7-24; 11-7-24	11-8-24; 11-7-24; 11-7-24	11-8-24; 11-7-24; 11-7-24	11-8-24; 11-7-24; 11-7-24	11-8-24; 11-7-24; 11-7-24		
25AC0011 - 3002211107534000	Construction of Road, Barangay Camangaan and Barangay Malamin, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	02-10-2024	08-10-2024	15-10-2024	29-10-2024	29-10-2024	05-11-2024	15-11-2024	25-11-2024	06-02-2025	14-02-2025	21-02-2025	Government of the Philippines (current year's budget)	P19,800,000.00	0	P19,800,000.00	P	19,110,950.45	0	P	19,110,950.45	COA / PCA / NCAP / CCW/	10-9-24; 10-9-24; 10-9-24	10-9-24; 10-9-24; 10-9-24	10-9-24; 10-9-24; 10-9-24	10-22-24; 10-22-24; 10-22-24	10-22-24; 10-22-24; 10-22-24		
25AC0012 - 3002211107538000	Improvement of Road, Barangay Bungro and Barangay Salapaspap, Cagayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	02-10-2024	29-10-2024	05-11-2024	18-11-2024	18-11-2024	22-11-2024	26-11-2024	02-12-2024	07-02-2025	17-02-2025	24-02-2025	Government of the Philippines (current year's budget)	P14,850,000.00	0	P14,850,000.00	P	14,251,840.60	0	P	14,251,840.60	COA / PCA / NCAP / CCW/	10-29-24; 10-29-24; 10-29-24	10-29-24; 10-29-24; 10-29-24	10-29-24; 10-29-24; 10-29-24	10-30-24; 10-31-24; 10-31-24	10-30-24; 10-31-24; 10-31-24		
25AC0013 - 3002211107540000	Improvement of Road, Barangay Daratart, Cagayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	29-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	25-11-2024	27-11-2024	04-12-2024	07-02-2025	17-02-2025	02/24/2025	Government of the Philippines (current year's budget)	P14,850,000.00	0	P14,850,000.00	P	14,252,197.50	0	P	14,252,197.50	COA / PCA / NCAP / CCW/	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explain any changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual
25AC0014 - 300221107541000	Construction of Road, Barangay Cabigbigaan and Padu Chico, Santo Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	29-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	25-11-2024	27-11-2024	04-12-2024	06-02-2025	14-02-2025	02/21/2025			Government of the Philippines (current year's budget)	P19,800,000.00	0	P19,800,000.00	P 19,108,081.33	0	P 19,108,081.33	COA / PCA / NCAP / CCWI	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24	10-31-24; 10-31-24; 10-31-24		
25AC0015 - 300237100413000	Construction of Flood Control Structure along Parsua River, Barangay Maratodo, Magsaysay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	04-10-2024	22-10-2024	30-10-2024	12-11-2024	12-11-2024	14-11-2024	18-11-2024	25-11-2024	06-02-2025	14-02-2025	02/21/2025			Government of the Philippines (current year's budget)	P24,750,000.00	0	P24,750,000.00	P 23,759,960.95	0	P 23,759,960.95	COA / PCA / NCAP / CCWI	10-21-24; 10-21-24; 10-21-24	10-21-24; 10-21-24; 10-21-24	10-21-24; 10-21-24; 10-21-24	10-30-24; 10-29-24; 10-29-24	10-30-24; 10-29-24; 10-29-24		
25AC0017 - 300226118165000	Construction of Multi-Purpose Building, Barangay Busing Norte, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	15-11-2024	25-11-2024	03-12-2024	16-12-2024	16-12-2024	17-12-2024	19-12-2024	23-12-2024	10-02-2025	02/20/2025	02/27/2025			Government of the Philippines (current year's budget)	P5,940,000.00	0	P5,940,000.00	P 5,900,333.35	0	P 5,900,333.35	COA / PCA / NCAP / CCWI	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24		
25AC0018 - 300226118173000	Construction of Multi-Purpose Building, Barangay Busing Norte, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding		25-11-2024	03-12-2024	16-12-2024	16-12-2024	17-12-2024	19-12-2024	23-12-2024	07-02-2025	02/17/2025	02/24/2025			Government of the Philippines (current year's budget)	P4,950,000.00	0	P4,950,000.00	P 4,894,974.04	0	P 4,894,974.04	COA / PCA / NCAP / CCWI	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24	11/27-24; 11-28-24; 11-28-24		
25AC0019 - 300226118174000	Construction of Multi-Purpose Building, Barangay Salapaspap, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	09-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	14-11-2024	18-11-2024	25-11-2024	06-02-2025	02/14/2025	02/21/2025			Government of the Philippines (current year's budget)	P5,445,000.00	0	P5,445,000.00	P 5,304,575.44	0	P 5,304,575.44	COA / PCA / NCAP / CCWI	10-23-24; 10-23-24; 10-23-24	10-23-24; 10-23-24; 10-23-24	10-23-24; 10-23-24; 10-23-24	10-30-24; 10-29-24; 10-29-24	10-30-24; 10-29-24; 10-29-24		
25AC0020 - 300226118175000	Construction of Multi-Purpose Building, Barangay V, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	10-02-2025	20/02/2025	02/27/2025			Government of the Philippines (current year's budget)	P5,940,000.00	0	P5,940,000.00	P 5,894,629.11	0	P 5,894,629.11	COA / PCA / NCAP / CCWI	11-27-24; 11-28-24; 11-28-24	11-27-24; 11-28-24; 11-28-24	11-27-24; 11-28-24; 11-28-24	11-27-24; 11-28-24; 11-28-24	11-27-24; 11-28-24; 11-28-24		
25AC0021 - 300226118176000	Construction of Multi-Purpose Building, Barangay San Julian Sur, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	29-11-2024	02-12-2024	09-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	27-12-2024	10-02-2025	02/20/2025	02/27/2025			Government of the Philippines (current year's budget)	P5,940,000.00	0	P5,940,000.00	P 5,905,658.00	0	P 5,905,658.00	COA / PCA / NCAP / CCWI	12-2-24; 12-3-24; 12-3-24	12-2-24; 12-3-24; 12-3-24	12-2-24; 12-3-24; 12-3-24	12-2-24; 12-3-24; 12-3-24	12-2-24; 12-3-24; 12-3-24		
25AC0022 - 300226118177000	Construction of Multi-Purpose Building, Barangay Santo Tomas, Santo Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding		29-10-2024	05-11-2024	18-11-2024	18-11-2024	22-11-2024	26-11-2024	02-12-2024	06-02-2025	02/14/2025	02/21/2025			Government of the Philippines (current year's budget)	P4,950,000.00	0	P4,950,000.00	P 4,832,084.67	0	P 4,832,084.67	COA / PCA / NCAP / CCWI	10-29-24; 10-29-24; 10-29-24	10-29-24; 10-29-24; 10-29-24	10-29-24; 10-29-24; 10-29-24	10-30-24; 10-31-24; 10-31-24	10-30-24; 10-31-24; 10-31-24		
25AC0023 - 300226118178000	Construction of Multi-Purpose Building, Barangay Malamin, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	10-02-2025	02/20/2025	02/27/2025			Government of the Philippines (current year's budget)	P5,445,000.00	0	P5,445,000.00	P 5,394,457.31	P	P 5,394,457.31	COA / PCA / NCAP / CCWI	11-27-24; 11-28-24; 11-28-24	11-27-24; 11-28-24; 11-28-24	11-27-24; 11-28-24; 11-28-24	11-27-24; 11-28-24; 11-28-24	11-27-24; 11-28-24; 11-28-24		
25AC0024 - 300226118179000	Construction of Multi-Purpose Building, Sinat Central School, Barangay Rang-ay, Sinat, Ilocos Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	28-11-2024	02-12-2024	09-12-2024	10-02-2025	02/20/2025	02/27/2025			Government of the Philippines (current year's budget)	P14,850,000.00	0	P14,850,000.00	P 14,483,862.27	0	P 14,483,862.27	COA / PCA / NCAP / CCWI	11-6-24; 11-7-24; 11-7-24	11-6-24; 11-7-24; 11-7-24	11-6-24; 11-7-24; 11-7-24	11-6-24; 11-7-24; 11-7-24	11-6-24; 11-7-24; 11-7-24		
25AC0025 - 300226118180000	Construction of Multi-Purpose Building, Fuerte Elementary School, Barangay Fuerte, Cacaoan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	05-11-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	28-11-2024	02-12-2024	09-12-2024	07-02-2025	02/17/2025	02/24/2025			Government of the Philippines (current year's budget)	P14,850,000.00	0	P14,850,000.00	P 14,749,249.25	0	P 14,749,249.25	COA / PCA / NCAP / CCWI	11-6-24; 11-7-24; 11-7-24	11-6-24; 11-7-24; 11-7-24	11-6-24; 11-7-24; 11-7-24	11-6-24; 11-7-24; 11-7-24	11-6-24; 11-7-24; 11-7-24		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explain any changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check			Sub/Open of Bids
25AC0028 - 310303102048000	Retrofitting/Strengthening of Permanent Bridges, Sinabao Br. 1 (800/64LZ) along Manila North Rd	Construction Section	No	Competitive Bidding	31-03-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	20-05-2025	30-05-2025	02-06-2025	11-06-2025	16-06-2025	Government of the Philippines (current year's budget)	P12,740,000.00	0	P12,740,000.00	P 12,356,733.67	0	P 12,356,733.67	COA / PCA / NCAP / CCWI	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25		
25AC0029 - 310303102047000	Retrofitting/Strengthening of Permanent Bridges, Paing Br. 2 (804627LZ) along Manila North Rd	Construction Section	No	Competitive Bidding	31-03-2025	05-05-2025	13-05-2025	26-05-2025	26-05-2025	28-05-2025	30-05-2025	10-06-2025	11-06-2025	20-06-2025	27-06-2025	Government of the Philippines (current year's budget)	P8,674,960.00	0	P8,674,960.00	P 8,414,633.03	0	P 8,414,633.03	COA / PCA / NCAP / CCWI	5-5-25; 5-5-25; 5-5-25	5-5-25; 5-5-25; 5-5-25	5-5-25; 5-5-25; 5-5-25	5-5-25; 5-5-25; 5-5-25	5-5-25; 5-5-25; 5-5-25		
25AC0030 - 310111100793000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Salomague Port Rd - KD435+557 - KD436+000, KD436+462 - KD437+632	Construction Section	No	Competitive Bidding	23-04-2025	28-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025	05-06-2025	11-06-2025	19-06-2025	26-06-2025	Government of the Philippines (current year's budget)	P14,700,000.00	0	P14,700,000.00	P 14,290,347.06	0	P 14,290,347.06	COA / PCA / NCAP / CCWI	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25		
25AC0031 - 320101113691000	Construction of Flood Control Structure along Bantaoay River, Barangay Lingat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	26-03-2025	26-03-2025	04/04/2025	04/11/2025	Government of the Philippines (current year's budget)	P49,000,000.00	0	P49,000,000.00	P 47,398,288.63	0	P 47,398,288.63	COA / PCA / NCAP / CCWI	2-28-25; 2-27-25; 2-27-25	2-28-25; 2-27-25; 2-27-25	2-28-25; 2-27-25; 2-27-25	2-28-25; 2-27-25; 2-27-25	2-28-25; 2-27-25; 2-27-25		
25AC0032 - 320101113690000	Construction of Flood Control Structure, Nalasin-Pursac, Sta. Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	26-03-2025	31-03-2025	07-04-2025	22-04-2025	22-04-2025	29-04-2025	09-05-2025	22-05-2025	24-06-2025			Government of the Philippines (current year's budget)	P24,500,000.00	0	P24,500,000.00	P 23,642,382.00	0	P 23,642,382.00	COA / PCA / NCAP / CCWI	3-31-25; 3-31-25; 3-31-25	3-31-25; 3-31-25; 3-31-25	3-31-25; 3-31-25; 3-31-25	3-31-25; 3-31-25; 3-31-25	3-31-25; 3-31-25; 3-31-25		
25AC0033 - 3201021107763000	Construction of Flood Control Structure along Abra River, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	26-03-2025	02-04-2025	11-04-2025	23-04-2025	23-04-2025	30-04-2025	08-05-2025	22-05-2025	24-06-2025			Government of the Philippines (current year's budget)	P49,000,000.00	0	P49,000,000.00	P 47,500,811.82	0	P 47,500,811.82	COA / PCA / NCAP / CCWI	4-3-25; 4-4-25; 4-4-25	4-3-25; 4-4-25; 4-4-25	4-3-25; 4-4-25; 4-4-25	4-3-25; 4-4-25; 4-4-25	4-3-25; 4-4-25; 4-4-25		
25AC0034 - 300215106075000	Construction of Road, Sta. Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	27-03-2025	22-04-2025	29-04-2025	29-04-2025	13-05-2025	14-05-2025	16-05-2025	26-05-2025	26-05-2025	05-06-2025	11-06-2025	Government of the Philippines (current year's budget)	P19,600,000.00	0	P19,600,000.00	P 19,011,397.52	0	P 19,011,397.52	COA / PCA / NCAP / CCWI	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25		
25AC0035 - 300221107539000	Replacement of Bridge, Kaliwet, Santo Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	27-03-2025	28-03-2025	04-04-2025	21-04-2025	21-04-2025	28-04-2025	09-05-2025	22-05-2025	23-05-2025	02-06-2025	09-06-2025	Government of the Philippines (current year's budget)	P35,640,000.00	0	P35,640,000.00	P 35,127,457.18	0	P 35,127,457.18	COA / PCA / NCAP / CCWI	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25		
25AC0036 - 300221107535000	Construction of Bridge, Barbar, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	08-04-2025	28-04-2025	06-05-2025	19-05-2025	19-05-2025	21-05-2025	23-05-2025	05-06-2025	24-06-2025			Government of the Philippines (current year's budget)	P23,760,000.00	0	P23,760,000.00	P 23,463,107.46	0	P 23,463,107.46	COA / PCA / NCAP / CCWI	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25	4-29-25; 4-29-25; 4-29-25		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion (if applicable)	Remarks (Explain changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection Acceptanc e	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		
25AC0037 - 30022110753600 0	Improvement of Road, Barangay Dadaqatagan Norte, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	26-03-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	20-05-2025	02-06-2025	03-06-2025	13-06-2025	20-06-2025	Government of the Philippines (current year's budget)	P4,950,000.00	0	P4,950,000.00	P 4,869,750.03	0	P 4,869,750.03	COA / PCA / NCAP / CCWI	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25			
25AC0038 - 30022110753700 0	Construction of Road, Barangay Sagpat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	26-03-2025	03-04-2025	11-04-2025	24-04-2025	24-04-2025	30-04-2025	08-05-2025	21-05-2025	22-05-2025	30-05-2025	05-06-2025	Government of the Philippines (current year's budget)	P5,940,000.00	0	P5,940,000.00	P 5,810,824.55	0	P 5,810,824.55	COA / PCA / NCAP / CCWI	4-4-25; 4-4-25; 4-4-25	4-4-25; 4-4-25; 4-4-25	4-4-25; 4-4-25; 4-4-25	4-4-25; 4-4-25; 4-4-25	4-4-25; 4-4-25; 4-4-25			
25AC0039 - 30023710041800 0	Construction of Flood Control Structure, Barangay Pobolacion East, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	27-03-2025	27-03-2025	04/04/2025	04/11/2025	Government of the Philippines (current year's budget)	P20,790,000.00	0	P20,790,000.00	P 20,172,368.40	0	P 20,172,368.40	COA / PCA / NCAP / CCWI	2-28-25; 2-27-25; 2-27-25	2-28-25; 2-27-25; 2-27-25	2-28-25; 2-27-25; 2-27-25	2-28-25; 2-27-25; 2-27-25	2-28-25; 2-27-25; 2-27-25			
25AC0040 - 30023710041400 0	Construction of Seawall, Sabang, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	26-03-2025	28-03-2025	04-04-2025	21-04-2025	21-04-2025	28-04-2025	09-05-2025	22-05-2025	24-06-2025			Government of the Philippines (current year's budget)	P5,940,000.00	0	P5,940,000.00	P 5,732,016.68	0	P 5,732,016.68	COA / PCA / NCAP / CCWI	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25			
25AC0041 - 30023710041500 0	Construction of Flood Control Structure, (Ballaigu), Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	26-03-2025	05-05-2025	13-05-2025	26-05-2025	26-05-2025	28-05-2025	30-05-2025	11-06-2025	24-06-2025			Government of the Philippines (current year's budget)	P16,830,000.00	0	P16,830,000.00	P 16,625,209.73	0	P 16,625,209.73	COA / PCA / NCAP / CCWI	5-5-25; 5-5-25; 5-5-25	5-5-25; 5-5-25; 5-5-25	5-5-25; 5-5-25; 5-5-25	5-5-25; 5-5-25; 5-5-25	5-5-25; 5-5-25; 5-5-25			
25AC0042 - 30023710041600 0	Construction of Flood Control Structure, (along Bantaogay River, San Sebastian, San Vicente), San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	26-03-2025	28-03-2025	04-04-2025	21-04-2025	21-04-2025	28-04-2025	09-05-2025	22-05-2025	24-06-2025			Government of the Philippines (current year's budget)	P32,670,000.00	0	P32,670,000.00	P 31,684,947.21	0	P 31,684,947.21	COA / PCA / NCAP / CCWI	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25			
25AC0043 - 30023710041700 0	Construction/Completi on of Flood Mitigation Structures and Drainage System Including Facilities, Barangay Sabang, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	27-03-2025	22-04-2025	29-04-2025	13-05-2025	13-05-2025	14-05-2025	16-05-2025	26-05-2025	26-05-2025	05-06-2025	11-06-2025	Government of the Philippines (current year's budget)	P14,850,000.00	0	P14,850,000.00	P 14,800,976.90	0	P 14,800,976.90	COA / PCA / NCAP / CCWI	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25			
25AC0045 - 30022110753900 0	Construction of Multi- Purpose Building (San Vicente Integrated School), San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	08-04-2025	15-04-2025	22-04-2025	05-05-2025	05-05-2025	08-05-2025	14-05-2025	26-05-2025	26-05-2025	05-06-2025	11-06-2025	Government of the Philippines (current year's budget)	P29,700,000.00	0	P29,700,000.00	P 29,106,366.40	0	P 29,106,366.40	COA / PCA / NCAP / CCWI	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25			
25AC0046 - 30022611818100 0	Construction of Multi- Purpose Building, Calagup Elementary School, Cacaayan, Ilocos Sur	Construction Section	No	Competitive Bidding	04-04-2025	08-04-2025	15-04-2025	28-04-2025	28-04-2025	05-05-2025	09-05-2025	22-05-2025	22-05-2025	30-05-2025	05-06-2025	Government of the Philippines (current year's budget)	P5,940,000.00	0	P5,940,000.00	P 5,760,411.02	0	P 5,760,411.02	COA / PCA / NCAP / CCWI	4-10-25; 4-8-25; 4-8-25	4-10-25; 4-8-25; 4-8-25	4-10-25; 4-8-25; 4-8-25	4-10-25; 4-8-25; 4-8-25	4-10-25; 4-8-25; 4-8-25			
25AC0048 - 30022611818600 0	Construction of Multi- Purpose Building, Barangay Namalpalan, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	28-02-2025	15-04-2025	22-04-2025	05-05-2025	05-05-2025	08-05-2025	14-05-2025	26-05-2025	26-05-2025	05-06-2025	11-06-2025	Government of the Philippines (current year's budget)	P5,940,000.00	0	P5,940,000.00	P 5,856,823.75	0	P 5,856,823.75	COA / PCA / NCAP / CCWI	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25			

Code (PNP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion (if applicable)	Remarks (Explain any changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids			Bid Evaluation
25AC0049 - 30022611817000	Construction of Multi-Purpose Building, Brgy. Tamorong, Sta Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	28-03-2025	31-03-2025	07-04-2025	22-04-2025	22-04-2025	29-04-2025	09-05-2025	22-05-2025	22-05-2025	30-05-2025	05-06-2025	Government of the Philippines (current year's budget)	P5,940,000.00	0	P5,940,000.00	P	5,791,311.78	0	P	5,791,311.78	COA / PCA / NCAP / CCWI	3-31-25; 3-31-25; 3-31-25	3-31-25; 3-31-25; 3-31-25	3-31-25; 3-31-25; 3-31-25	3-31-25; 3-31-25; 3-31-25	3-31-25; 3-31-25; 3-31-25	
25AC0050 - 30022611817100	Construction of Multi-Purpose Building, Pantay Integrated School, Pantay Fatima, Vigan City	Construction Section	No	Competitive Bidding	26-03-2025	28-03-2025	04-04-2025	21-04-2025	21-04-2025	28-04-2025	09-05-2025	22-05-2025	22-05-2025	30-05-2025	05-06-2025	Government of the Philippines (current year's budget)	P13,860,000.00	0	P13,860,000.00	P	13,443,375.63	0	P	13,443,375.63	COA / PCA / NCAP / CCWI	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25	
25AC0052	Repair/Maintenance of Slope Protection along Vigan – Caayan Road, Ilocos Sur	Maintenance Section	No	Small Value Procurement		03-02-2025		06-02-2025	06-02-2025	13-02-2025		27-02-2025	26-03-2025	27-03-2025	28-03-2025	Government of the Philippines (current year's budget)	P753,000.00	0	P753,000.00	P	749,235.00	0	P	749,235.00	COA / PCA / NCAP / CCWI						
25AC0053	Repair and Maintenance of Collapsed Slope Protection along Manila North Road (MNR), Magsingal, Ilocos Sur	Maintenance Section	No	Small Value Procurement		03-02-2025		06-02-2025	06-02-2025	13-02-2025		27-02-2025	26-03-2025	27-03-2025	28-03-2025	Government of the Philippines (current year's budget)	P998,504.51	0	P998,504.51	P	993,512.00	0	P	993,512.00	COA / PCA / NCAP / CCWI						
25AC0054	Repair and Maintenance of Roads along Manila North Road, Magsingal, Ilocos Sur	Maintenance Section	No	Small Value Procurement		03-02-2025		06-02-2025	06-02-2025	13-02-2025		27-02-2025	26-03-2025	27-03-2025	28-03-2025	Government of the Philippines (current year's budget)	P687,388.42	0	P687,388.42	P	668,192.55	0	P	668,192.55	COA / PCA / NCAP / CCWI						
25AC0055	Repair and Maintenance of Drainage Canal along Manila North Road (MNR) Magsingal, Ilocos Sur	Maintenance Section	No	Competitive Bidding		14-02-2025	21-02-2025	10-03-2025	10-03-2025	11-03-2025		26-03-2025	26-03-2025	27-03-2025	28-03-2025	Government of the Philippines (current year's budget)	P1,926,230.20	0	P1,926,230.20	P	1,918,918.00	0	P	1,918,918.00	COA / PCA / NCAP / CCWI	2-14-25; 2-14-25; 2-14-25	2-14-25; 2-14-25; 2-14-25	2-14-25; 2-14-25; 2-14-25	2-14-25; 2-14-25; 2-14-25	2-14-25; 2-14-25; 2-14-25	
25AC0056 - 32010111253700	Construction of Flood Control Structure, Barangay Taleb, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	25-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	25-03-2025	26-03-2025	26-03-2025	04-04-2025	04/11/2025	Government of the Philippines (current year's budget)	P48,250,000.00	0	P48,250,000.00	P	46,667,930.21	0	P	46,667,930.21	COA / PCA / NCAP / CCWI	2-28-25; 2-28-25; 2-28-25	2-28-25; 2-28-25; 2-28-25	2-28-25; 2-28-25; 2-28-25	2-28-25; 2-28-25; 2-28-25	2-28-25; 2-28-25; 2-28-25	
25AC0057 - 30023010020700	Construction of Water Supply System, Barangay Don Alejandro, Quirolgico, Geayen, Ilocos Sur	Construction Section	No	Competitive Bidding		26-03-2025	02-04-2025	15-04-2025	15-04-2025	15-04-2025	22-04-2025	09-05-2025	15-05-2025	23-05-2025	30-05-2025	Government of the Philippines (current year's budget)	P4,950,000.00	0	P4,950,000.00	P	4,801,500.00	0	P	4,801,500.00	COA / PCA / NCAP / CCWI	3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25	
25AC0058 - 30022611663400	Construction of Multi-Purpose Building, Barangay Cabitaogan, Santa Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding		25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	20-05-2025	26-05-2025	26-05-2025	05-06-2025	11-06-2025	Government of the Philippines (current year's budget)	P4,950,000.00	0	P4,950,000.00	P	4,801,790.13	0	P	4,801,790.13	COA / PCA / NCAP / CCWI	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	4-25-25; 4-25-25; 4-25-25	
25AC0059 - 30022611663300	Construction of Multi-Purpose Building, Barangay Sagayaden Sur, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	20-03-2025	21-03-2025	28-03-2025	10-04-2025	10-04-2025	17-04-2025	29-04-2025	09-05-2025	22-05-2025	30-05-2025	05-06-2025	Government of the Philippines (current year's budget)	P7,920,000.00	0	P7,920,000.00	P	7,751,666.04	0	P	7,751,666.04	COA / PCA / NCAP / CCWI	3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25	
25AC0060 - 30022611663200	Construction of Multi-Purpose Building, Barangay Tamorong, Santa Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	28-02-2025	26-03-2025	02-04-2025	15-04-2025	15-04-2025	22-04-2025	02-05-2025	15-05-2025	16-05-2025	26-05-2025	02-06-2025	Government of the Philippines (current year's budget)	P4,950,000.00	0	P4,950,000.00	P	4,860,038.79	0	P	4,860,038.79	COA / PCA / NCAP / CCWI	3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25	
25AC0061 - 30022611663000	Construction of Multi-Purpose Building, Katipunan Elementary School, Barangay Katipunan, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	14-03-2025	18-03-2025	25-03-2025	08-04-2025	08-04-2025	15-04-2025	25-04-2025	09-05-2025	19-05-2025	29-05-2025	05-06-2025	Government of the Philippines (current year's budget)	P14,850,000.00	0	P14,850,000.00	P	14,378,285.53	0	P	14,378,285.53	COA / PCA / NCAP / CCWI	3-20-25; 3-20-25; 3-20-25	3-20-25; 3-20-25; 3-20-25	3-20-25; 3-20-25; 3-20-25	3-20-25; 3-20-25; 3-20-25	3-20-25; 3-20-25; 3-20-25	
25AC0062 - 30022611661900	Construction of Multi-Purpose Building, Barikir Primary School, Barangay Barikir, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	11-03-2025	21-03-2025	28-03-2025	10-04-2025	15-04-2025	29-04-2025	13-05-2025	09-05-2025	19-05-2025	29-05-2025	05-06-2025	Government of the Philippines (current year's budget)	P14,850,000.00	0	P14,850,000.00	P	14,698,551.33	0	P	14,698,551.33	COA / PCA / NCAP / CCWI	3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Delivery / or / Acceptance (if applicable)	Remarks (Explain if changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection Acceptanc e	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual
25AC0063 - 30022611663500 0	Construction of Multi-Purpose Building, North Central Elementary School, Barangay Pandayan, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	14-03-2025	18-03-2025	25-03-2025	08-04-2025	08-04-2025	15-04-2025	25-04-2025	09-05-2025	19-05-2025	23-05-2025	30-05-2025	Government of the Philippines (current year's budget)	P13,860,000.00	0	P13,860,000.00	P	13,834,674.84	0	P	13,834,674.84	COA / PCA / NCAP / CCWI	3-20-25; 3-20-25; 3-20-25; 3-20-25	3-20-25; 3-20-25; 3-20-25; 3-20-25	3-20-25; 3-20-25; 3-20-25; 3-20-25	3-20-25; 3-20-25; 3-20-25; 3-20-25	3-20-25; 3-20-25; 3-20-25; 3-20-25		
25AC0064 - 30022110703100 0	Construction of Road, Barangay Taguiporo to Barangay Radois, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	11-03-2025	26-03-2025	02-04-2025	15-04-2025	15-04-2025	15-04-2025	25-04-2025	16-05-2025	16-05-2025	26-05-2025	02-06-2025	Government of the Philippines (current year's budget)	P19,800,000.00	0	P19,800,000.00	P	19,205,335.09	0	P	19,205,335.09	COA / PCA / NCAP / CCWI	3-26-25; 3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25; 3-26-25	3-26-25; 3-26-25; 3-26-25; 3-26-25		
25AC0065 - 30011620129700 0	Concreting of Brgy. Darao to Brgy. Cacandungan FMR, Brgy. Darao and Cacandungan, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	07-03-2025	12-03-2025	19-03-2025	02-04-2025	02-04-2025	08-04-2025	15-04-2025	28-04-2025	15-05-2025	23-05-2025	30-05-2025	Government of the Philippines (current year's budget)	P9,950,000.00	0	P9,950,000.00	P	9,939,672.43	0	P	9,939,672.43	COA / PCA / NCAP / CCWI	3-25-25; 3-25-25; 3-25-25; 3-25-25	3-25-25; 3-25-25; 3-25-25; 3-25-25	3-25-25; 3-25-25; 3-25-25; 3-25-25	3-25-25; 3-25-25; 3-25-25; 3-25-25	3-25-25; 3-25-25; 3-25-25; 3-25-25		
25AC0066 - 30011620129700 0	Concreting Of Brgy. Tamorong FMR, Brgy. Tamorong, Santa Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	11-03-2025	05-05-2025	13-05-2025	26-05-2025	26-05-2025	28-05-2025	30-05-2025	04-06-2025	09-06-2025	19-06-2025	26-06-2025	Government of the Philippines (current year's budget)	P14,925,000.00	0	P14,925,000.00	P	14,892,316.37	0	P	14,892,316.37	COA / PCA / NCAP / CCWI	3-21-25; 3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25; 3-21-25		
25AC0067 - 30011620129700 0	Concreting of Brgy. Pug-os to Nagsantaan FMR, Brgy. Pug-os and Brgy. Nagsantaan, Cabaugao, Ilocos Sur	Construction Section	No	Competitive Bidding	11-03-2025	21-03-2025	28-03-2025	10-04-2025	17-04-2025	17-04-2025	29-04-2025	09-05-2025	15-05-2025	23-05-2025	30-05-2025	Government of the Philippines (current year's budget)	P14,925,000.00	0	P14,925,000.00	P	14,327,478.78	0	P	14,327,478.78	COA / PCA / NCAP / CCWI	3-21-25; 3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25; 3-21-25	3-21-25; 3-21-25; 3-21-25; 3-21-25		
25AC0068 - 30011620129700 0	Concreting of Brgy. Nagculloban FMR, Brgy. Nagculloban, Sinit, Ilocos Sur	Construction Section	No	Competitive Bidding	05-03-2025	12-03-2025	19-03-2025	02-04-2025	02-04-2025	08-04-2025	15-04-2025	29-04-2025	15-05-2025	23-05-2025	30-05-2025	Government of the Philippines (current year's budget)	P14,925,000.00	0	P14,925,000.00	P	14,911,266.19	0	P	14,911,266.19	COA / PCA / NCAP / CCWI	3-25-25; 3-25-25; 3-25-25; 3-25-25	3-25-25; 3-25-25; 3-25-25; 3-25-25	3-25-25; 3-25-25; 3-25-25; 3-25-25	3-25-25; 3-25-25; 3-25-25; 3-25-25	3-25-25; 3-25-25; 3-25-25; 3-25-25		
25AC0069 - 33010010000400 0	Construction of Farm to Market Road, Brgy. Villamar, Nansuagao, Tamorong and Don Alejandro Quinsigao, Cabaayan, Ilocos Sur	Construction Section	No	Competitive Bidding	18-03-2025	02-04-2025	11-04-2025	23-04-2025	23-04-2025	30-04-2025	08-05-2025	26-05-2025	26-05-2025	05-06-2025	11-06-2025	Government of the Philippines (current year's budget)	P19,900,000.00	0	P19,900,000.00	P	19,533,367.29	0	P	19,533,367.29	COA / PCA / NCAP / CCWI	4-3-25; 4-4-25; 4-4-25; 4-4-25	4-3-25; 4-4-25; 4-4-25; 4-4-25	4-3-25; 4-4-25; 4-4-25; 4-4-25	4-3-25; 4-4-25; 4-4-25; 4-4-25	4-3-25; 4-4-25; 4-4-25; 4-4-25		
25AC0070 - 33010010000400 0	Construction of Farm to Market Road, Brgy. Villamar, Nansuagao, Tamorong and Don Alejandro Quinsigao, Cabaayan, Ilocos Sur	Construction Section	No	Competitive Bidding	18-03-2025	28-03-2025	04-04-2025	21-04-2025	21-04-2025	28-04-2025	09-05-2025	26-05-2025	26-05-2025	05-06-2025	11-06-2025	Government of the Philippines (current year's budget)	P19,900,000.00	0	P19,900,000.00	P	19,590,816.40	0	P	19,590,816.40	COA / PCA / NCAP / CCWI	3-28-25; 3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25; 3-28-25	3-28-25; 3-28-25; 3-28-25; 3-28-25		

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery (to be completed if applicable)	Remarks (Explain any changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids			Bid Evaluation	Post Qual	
25AC0071 - 30022117032000	Construction of Road, Santo Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	27-03-2025	15-04-2025	22-04-2025	05-05-2025	05-05-2025	08-05-2025	14-05-2025	26-05-2025	26-05-2025	05-06-2025	11-06-2025		Government of the Philippines (current year's budget)	P5,940,000.00	0	P5,940,000.00	P	5,740,035.77	0	P	5,740,035.77	COA / PCA / NCAP / CCWI	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25	4-15-25; 4-15-25; 4-15-25		
25AC0072 - 330100100004000	Construction of Farm to Market Road, Brgy. Cabanglutan, Camindoran, Refaro, Baliv, Guimod Norte, Guimod Sur and Sungplam, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	28-03-2025	22-04-2025	29-04-2025	13-05-2025	13-05-2025	14-05-2025	16-05-2025	26-05-2025	26-05-2025	11-06-2025	11-06-2025		Government of the Philippines (current year's budget)	P19,900,000.00	0	P19,900,000.00	P	19,835,231.60	0	P	19,835,231.60	COA / PCA / NCAP / CCWI	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25	4-22-25; 4-22-25; 4-22-25		
25AC0075 - 3002001000003000	Construction of Rainwater Collector System (RWCS); Nannuangan Elementary School, Pug-os Elementary School, Cabugao; Taguiporo Elementary School, Bantay; Super Health Center Pantay Tamurong, Pantay Tamurong National High School, Cagayan; Vigan National High School East, Jose Singson Elementary School, Ruguanan-Puroc Elementary School, Pantay Integrated School, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding		23-04-2025	30-04-2025	14-05-2025	14-05-2025	15-05-2025	19-05-2025	30-05-2025	02-06-2025	11-06-2025	18-06-2025		Government of the Philippines (current year's budget)	P2,605,500.00	0	P2,605,500.00	P	2,527,335.00	0	P	2,527,335.00	COA / PCA / NCAP / CCWI	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25		
25AC0076 - 2000001000200000	Repair/Maintenance of Bussawit Creek, Revestment 6, Brgy. Napo, Magsingal, Ilocos Sur	Maintenance Section	No	Competitive Bidding		23-04-2025	30-04-2025	14-05-2025	14-05-2025	15-05-2025	19-05-2025	26-05-2025	26-05-2025	05-06-2025	10-06-2025		Government of the Philippines (current year's budget)	P3,806,000.00	0	P3,806,000.00	P	3,772,700.09	0	P	3,772,700.09	COA / PCA / NCAP / CCWI	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25		
25AC0077 - 3101011016080000	Preventive Maintenance - Manila North Rd - 0397+205 – K0398+925	Construction Section	No	Competitive Bidding	22-04-2025	23-04-2025	30-04-2025	14-05-2025	14-05-2025	15-05-2025	19-05-2025	02-06-2025	23-06-2025				Government of the Philippines (current year's budget)	P48,250,000.00	0	P48,250,000.00	P	46,802,489.54	0	P	46,802,489.54	COA / PCA / NCAP / CCWI	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25	4-24-25; 4-24-25; 4-25-25		
25AC0078	Repair/Maintenance of Bical River Revestment 25, Brgy. Saang, San Juan, Ilocos Sur	Maintenance Section	No	Competitive Bidding	29-04-2025	07-05-2025	14-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	03-06-2025	04-06-2025	13-06-2025	19-06-2025		Government of the Philippines (current year's budget)	P7,134,000.00	0	P7,134,000.00	P	7,064,800.63	0	P	7,064,800.63	COA / PCA / NCAP / CCWI	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25		
25AC0079 - 3001012000010000	Construction of School Building, Dean Leopoldo Yabes Memorial Elementary School, Quimalogong, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	05-05-2025	07-05-2025	14-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	10-06-2025	16-06-2025	26-06-2025			Government of the Philippines (current year's budget)	P9,950,000.00	0	P9,950,000.00	P	9,921,288.61	0	P	9,921,288.61	COA / PCA / NCAP / CCWI	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explains changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check			Sub/Open of Bids	Bid Evaluation
25AC0080	Construction of School Building, Pugo-National High School, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	05-05-2025	07-05-2025	14-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	04-06-2025	05-06-2025	13-06-2025		Government of the Philippines (current year's budget)	P9,950,000.00	0	P9,950,000.00	P 9,784,687.26	0	P 9,784,687.26	COA / PCA / NCAP / CCWI	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25			
25AC0081 - 2000000100020000	Repair/Maintenance of Parusa River Revetment 2, Brgy. Barubai, Magalang, Ilocos Sur	Maintenance Section	No	Competitive Bidding	06-05-2025	21-05-2025	28-05-2025	11-06-2025	11-06-2025	16-06-2025	19-06-2025	23-06-2025	23-06-2025		Government of the Philippines (current year's budget)	P5,044,000.00	0	P5,044,000.00	P 4,993,560.00	0	P 4,993,560.00	COA / PCA / NCAP / CCWI	5-22-25; 5-23-25; 5-23-25	5-22-25; 5-23-25; 5-23-25	5-22-25; 5-23-25; 5-23-25	5-22-25; 5-23-25; 5-23-25	5-22-25; 5-23-25; 5-23-25				
25AC0082 - 2000000100020000	Repair/Maintenance of Bical River Revetment 20, Brgy. San Isidro, San Juan, Ilocos Sur	Maintenance Section	No	Competitive Bidding	08-05-2025	19-05-2025	26-05-2025	09-06-2025	09-06-2025	11-06-2025	13-06-2025	16-06-2025	16-06-2025	26-06-2025		Government of the Philippines (current year's budget)	P7,430,000.00	0	P7,430,000.00	P 7,404,252.31	0	P 7,404,252.31	COA / PCA / NCAP / CCWI	5-19-25; 5-19-25; 5-19-25	5-19-25; 5-19-25; 5-19-25	5-19-25; 5-19-25; 5-19-25	5-19-25; 5-19-25; 5-19-25	5-19-25; 5-19-25; 5-19-25			
25AC0083	Construction of School Building,Pantay Outquit Primary School, Cagayan, Ilocos Sur	Construction Section	No	Competitive Bidding	08-05-2025	09-05-2025	16-05-2025	30-05-2025	03-06-2025	05-06-2025	05-06-2025	16-06-2025	16-06-2025	26-06-2025		Government of the Philippines (current year's budget)	P9,950,000.00	0	P9,950,000.00	P 9,899,225.26	0	P 9,899,225.26	COA / PCA / NCAP / CCWI / DEPED	5-9-25; 5-9-25; 5-9-25	5-9-25; 5-9-25; 5-9-25	5-9-25; 5-9-25; 5-9-25	5-9-25; 5-9-25; 5-9-25	5-9-25; 5-9-25; 5-9-25			
25AC0084 - 2000000100019000	Repair/Maintenance of DOJ Building, NBI-Main Building, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding		15-05-2025	22-05-2025	04-06-2025	04-06-2025	05-06-2025	10-06-2025	16-06-2025	16-06-2025	26-06-2025		Government of the Philippines (current year's budget)	P1,200,000.00	0	P1,200,000.00	P 1,187,997.47	0	P 1,187,997.47	COA / PCA / NCAP / CCWI	5-16-25; 5-16-25; 5-16-25	5-16-25; 5-16-25; 5-16-25	5-16-25; 5-16-25; 5-16-25	5-16-25; 5-16-25; 5-16-25	5-16-25; 5-16-25; 5-16-25			
25AC0086 - 2000000100019000	Repair/Maintenance of DPWH Building, Ilocos Sur 1st DEO Storage II Room	Maintenance Section	No	Small Value Procurement		27-05-2025		30-05-2025	30-05-2025	02-06-2025		10-06-2025	11-06-2025	20-06-2025		Government of the Philippines (current year's budget)	P800,000.00	0	P800,000.00	P 797,168.77	0	P 797,168.77	COA / PCA / NCAP / CCWI								
25AC0087	Repair/Improvement of Roads along Manila North Road (MNR) K0417+914 - K0418+048.40	Maintenance Section	No	Small Value Procurement		29-05-2025		02-06-2025	02-06-2025	05-06-2025		11-06-2025	11-06-2025	16-06-2025	19-06-2025		Government of the Philippines (current year's budget)	P999,058.20	0	P999,058.20	P 989,067.66	0	P 989,067.66	COA / PCA / NCAP / CCWI							
24GAC0068	Purchase of Modular Desk, Office Equipment and Airconditioning Units	Various Section	NO	Competitive Bidding		27-12-2024	03-01-2025	16-01-2025	16-01-2025	20-01-2025		27-01-2025	28-01-2025	04-02-2025	05-02-2025		Government of the Philippines (current year's and continuing budget)	P6,010,600.00	0	P6,010,600.00	P5,995,849.90	0	P5,995,849.90	COA / Bantay Lansangan / CCWI / PCC	12/27/24; 12/27/24; 12/27/24	12/27/24; 12/27/24; 12/27/24	12/27/24; 12/27/24; 12/27/24				
24GAC0069	Supply and Delivery of Road Safety Devices for use Ilocos Sur 1st DEO	Various Section	NO	Competitive Bidding		13-03-2025	21-03-2025	03-04-2025	03-04-2025	10-04-2025	22-04-2025	06-05-2025	15-05-2025	25-05-2025	26-05-2025		Government of the Philippines (current year's and continuing budget)	P5,000,000.00	0	P5,000,000.00	P4,990,050.00	0	P4,990,050.00								
25GAC0001	Purchase of Maintenance Kit for use in Maintenance Activities	Maintenance Section	NO	Small Value Procurement		27-02-2025		03-03-2025	03-03-2025	04-03-2025		05-03-2025	06-03-2025	10-03-2025	10-03-2025		Government of the Philippines (current year's and continuing budget)	P585,000.00	0	P585,000.00	P585,000.00	0	P585,000.00								
25GAC0002	Purchase of Maintenance Equipment for use in Maintenance of National Roads and Bridges	Maintenance Section	NO	Small Value Procurement		27-02-2025		03-03-2025	03-03-2025	04-03-2025		05-03-2025	06-03-2025	10-03-2025	10-03-2025		Government of the Philippines (current year's and continuing budget)	P858,500.00	0	P858,500.00	P856,800.00	0	P856,800.00								
25GAC0003	Purchase of Fuel (Diesel) for use in various Service Vehicles and Equipment	Various Section	NO	Small Value Procurement		18-03-2025		21-03-2025	21-03-2025	24-03-2025		25-03-2025	26-03-2025	27-03-2025	27-03-2025		Government of the Philippines (current year's and continuing budget)	P460,000.00	0	P460,000.00	P460,000.00	0	P460,000.00								
25GAC0004	Supply and Delivery of Maintenance Tools and Equipment for use in Maintenance Activities	Maintenance Section	NO	Small Value Procurement		27-03-2025		31-03-2025	31-03-2025	02-04-2025		03-04-2025	04-04-2025	07-04-2025	07-04-2025		Government of the Philippines (current year's and continuing budget)	P484,500.00	0	P484,500.00	P482,255.00	0	P482,255.00								
25GAC0005	Supply and Delivery of Coldmix for use in the Patching Potholes along MNR and NSR	Maintenance Section	NO	Small Value Procurement		27-03-2025		31-03-2025	31-03-2025	02-04-2025		03-04-2025	04-04-2025	07-04-2025	07-04-2025		Government of the Philippines (current year's and continuing budget)	P900,000.00	0	P900,000.00	P899,000.00	0	P899,000.00								
25GAC0006	Supply and Delivery of White Paint (Flat and Semi-gloss) for use along MNR and NSR	Maintenance Section	NO	Small Value Procurement		27-03-2025		31-03-2025	31-03-2025	02-04-2025		03-04-2025	04-04-2025	07-04-2025	07-04-2025		Government of the Philippines (current year's and continuing budget)	P875,000.00	0	P875,000.00	P874,500.00	0	P874,500.00								
25GAC0007	Supply and Delivery of Hot Asphalt (60/70) and Emulsified Asphalt (SS1) for use along MNR and NSR	Maintenance Section	NO	Small Value Procurement		27-03-2025		31-03-2025	31-03-2025	02-04-2025		03-04-2025	04-04-2025	07-04-2025	07-04-2025		Government of the Philippines (current year's and continuing budget)	P875,000.00	0	P875,000.00	P873,000.00	0	P873,000.00								

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery Completed/ Acceptance (if applicable)	Remarks (Explains changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
25GAC0008	Supply and Delivery of Asphalt Sealant for use in the Sealing of Cracks along MNR/NSR	Maintenance Section	NO	Small Value Procurement		27-03-2025		31-03-2025	31-03-2025	02-04-2025		03-04-2025	04-04-2025	07-04-2025	07-04-2025		Government of the Philippines (current year's and continuing budget)	P900,000.00	0	P900,000.00	P899,100.00	0	P899,100.00									
25GAC0009	Supply and Delivery of ReflectORIZED Paint (White) for the Repainting of Faded Edgeline and Centerline along MNR and NSR	Maintenance Section	NO	Small Value Procurement		03-04-2025		07-04-2025	07-04-2025	08-04-2025		11-04-2025	15-04-2025	15-04-2025	15-04-2025		Government of the Philippines (current year's and continuing budget)	P806,400.00	0	P806,400.00	P805,600.00	0	P805,600.00									
25GAC0010	Purchase of Hand Push Thermoplastic Road Marking Machine for use in Maintenance Activities	Maintenance Section	NO	Small Value Procurement		03-04-2025		07-04-2025	07-04-2025	08-04-2025		11-04-2025	15-04-2025	24-04-2025	24-04-2025		Government of the Philippines (current year's and continuing budget)	P260,000.00	0	P260,000.00	P259,500.00	0	P259,500.00									
25GAC0011	Purchase of Smartphones for the National Government-Owned Buildings Inventory Application's (NGOBIA) Database Buildup and nationwide Implementation	Maintenance Section	NO	Small Value Procurement		09-05-2025		13-05-2025	13-05-2025	16-05-2025		19-05-2025	20-05-2025	21-05-2025	21-05-2025		Government of the Philippines (current year's and continuing budget)	P52,000.00	0	P52,000.00	P51,940.00	0	P51,940.00									
25GAC0012	Purchase of Fuel (Diesel) for use in various Service Vehicles of DPWH - Iloos Sur 1st DEO	Various Section	NO	Small Value Procurement		09-05-2025		13-05-2025	13-05-2025	16-05-2025		19-05-2025	20-05-2025	21-05-2025	21-05-2025		Government of the Philippines (current year's and continuing budget)	P456,000.00	0	P456,000.00	P456,000.00	0	P456,000.00									
25GAC0013	Purchase of Office Supplies for use in DPWH-Iloos Sur 1st DEO	Various Section	NO	Small Value Procurement		15-05-2025		19-05-2025	19-05-2025	21-05-2025		23-05-2025	26-05-2025	27-05-2025	27-05-2025		Government of the Philippines (current year's and continuing budget)	P796,630.00	0	P796,630.00	P729,430.00	0	P729,430.00									
25GAC0014	Supply and Delivery of ReflectORIZED Traffic Paint (Yellow) for the Repainting of Faded Yellow Line along MNR & NSR	Maintenance Section	NO	Small Value Procurement		04-06-2025		09-06-2025	09-06-2025	11-06-2025		16-06-2025	16-06-2025	19-06-2025	19-06-2025		Government of the Philippines (current year's and continuing budget)	P940,800.00	0	P940,800.00	P940,000.00	0	P940,000.00									
25GAC0015	Supply and Delivery of Coldmix for use in the Patching Potholes along MNR and NSR	Maintenance Section	NO	Small Value Procurement		04-06-2025		09-06-2025	09-06-2025	11-06-2025		16-06-2025	16-06-2025	19-06-2025	19-06-2025		Government of the Philippines (current year's and continuing budget)	P945,000.00	0	P945,000.00	P943,950.00	0	P943,950.00									
25GAC0016	Supply and Delivery of Asphalt Sealant for use in the Sealing of Cracks along MNR/NSR	Maintenance Section	NO	Small Value Procurement		04-06-2025		09-06-2025	09-06-2025	11-06-2025		16-06-2025	16-06-2025	19-06-2025	19-06-2025		Government of the Philippines (current year's and continuing budget)	P950,000.00	0	P950,000.00	P949,050.00	0	P943,950.00									
Total Contract Price of Procurement Activities Conducted																		P1,545,360,275.01	0	P1,545,360,275.01												
Total Saving (Total Allotted Budget - Total Contract Price)																		P147,438,385.03				1,397,925,989.98	0	1,397,921,889.98								
ON-GOING PROCUREMENT ACTIVITIES																																
25AC0044	Completion of Multi-Purpose Building (Legislative Building), Sto. Domingo, Iloos Sur	Construction Section	No	Competitive Bidding	31-03-2025	03-06-2025	11-06-2025	24-06-2025	24-06-2025	30-06-2025							Government of the Philippines (current year's budget)	P39,600,000.00	0	P39,600,000.00		0		COA / PCA / NCAP / CCWI	6-4-25; 6-4-25; 6-4-25	6-4-25; 6-4-25; 6-4-25	6-4-25; 6-4-25; 6-4-25					
25AC0047 - 300226118168000	Construction of Multi-Purpose Building, Sinat, Iloos Sur	Construction Section	No	Competitive Bidding	23-05-2025	29-05-2025	05-06-2025	19-06-2025	19-06-2025	23-06-2025	30-06-2025						Government of the Philippines (current year's budget)	P16,830,000.00	0	P16,830,000.00		0		COA / PCA / NCAP / CCWI	5-30-25; 5-30-25; 5-30-25	5-30-25; 5-30-25; 5-30-25	5-30-25; 5-30-25; 5-30-25					
25AC0051 - 300226118172000	Construction/Completion of Multi-Purpose Buildings, Bantay, Iloos Sur	Construction Section	No	Competitive Bidding	16-05-2025	21-05-2025	28-05-2025	11-06-2025	11-06-2025	16-06-2025	19-06-2025						Government of the Philippines (current year's budget)	P8,910,000.00	0	P8,910,000.00		0		COA / PCA / NCAP / CCWI	5-22-25; 5-23-25; 5-23-25	5-22-25; 5-23-25; 5-23-25	5-22-25; 5-23-25; 5-23-25	5-22-25; 5-23-25; 5-23-25	5-22-25; 5-23-25; 5-23-25			
25AC0074	Construction of Multi-Purpose Building, Vigan City, Iloos Sur	Construction Section	No	Competitive Bidding	05-05-2025	07-05-2025	14-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025						Government of the Philippines (current year's budget)	P6,930,000.00	0	P6,930,000.00		0		COA / PCA / NCAP / CCWI	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25	5-9-25; 5-7-25; 5-7-25			
25AC0085 - 200000100020000	Repair/Maintenance of Busanet Creek, Revetment 2, Brgy. Patong, Magsingal, Iloos Sur	Maintenance Section	No	Competitive Bidding	20-05-2025	05-06-2025	16-06-2025	30-06-2025	30-06-2025								Government of the Philippines (current year's budget)	P6,586,000.00	0	P6,586,000.00		0		COA / PCA / NCAP / CCWI	6-5-25; 6-5-25; 6-5-25	6-5-25; 6-5-25; 6-5-25	6-5-25; 6-5-25; 6-5-25	6-5-25; 6-5-25; 6-5-25	6-5-25; 6-5-25; 6-5-25			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explains changes from the PAP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		
25AC0088	Construction of School Building, Cabugao North Central School, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	05-06-2025	23-06-2025										Government of the Philippines (current year's budget)	P9,950,000.00	0	P9,950,000.00		0		COA / PCA / NCAP / CCW1								
25GAC0017	Purchase of Fuel (Diesel) and Silver Unloaded for use in various Service Vehicles and Equipment of DPWH-Ilocos Sur, Inc. (DEO)	Maintenance Section	NO	Small Value Procurement		30-06-2025										Government of the Philippines (current year's and continuing budget)	P330,000.00	0	P330,000.00		0										
25CSAC01	Geotechnical Investigation of the Proposed CY 2025 Bridge, Flood Control and Building Projects	Planning and Design Section	No	Public Bidding		June 23, 2025										Government of the Philippines (current year's and continuing budget)	P1,931,883.70	0	P1,931,883.70				COA / PICE / BANTAY LANSANGAN								
Total Alloted Budget of On-going Procurement Activities																		P1,906,729,031.94	0	P1,906,729,031.94	P1,518,822,552.39	0	P1,518,822,552.39								

Prepared by:


EDWARD ALBERT M. BAÑAGA
BAC Secretariat

Recommended for Approval by:


CONRADO R. ARRIOLA, JR.
BAC Chairperson

APPROVED:


RAYNALDO R. ABLAD, MAPA
Head of the Procuring Entity