

DPWH Guimaras District Engineering Office

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
40990300000000 PC	24GE0082 - Construction of Multi-Purpose Building, Provincial Capitol Grounds, Barangay San Miguel, Jordan, Guimaras	Construction Section	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	26-12-2024	26-12-2024	27-12-2024	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	9,845,550.88	0.00	9,845,550.88	1.) COA 2.) NGO 3.) NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Completed
300223100294000 PC	25GE0001 - Construction of Concrete Road - Construction of Barang - Pansalan - Guipao Road, Barangay Millan, Sibuyan and Barangay Constanza, San Lorenzo, Guimaras	Construction Section	Yes	Competitive Bidding	02-10-2024	04-10-2024	11-10-2024	30-10-2024	30-10-2024	30-10-2024	13-11-2024	25-02-2025	25-02-2025	07-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,820,573.13	0.00	11,820,573.13	1.) COA 2.) NGO 3.) NACAP	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	Completed
300223100293000 PC	25GE0002 - Construction of Concrete Road - Construction of Jct. Guimaras Circumferential Road, Sino-Huac, Barangay Poblacion - Sino Taring Road, Barangay Alajolo, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	02-10-2024	04-10-2024	11-10-2024	29-10-2024	29-10-2024	30-10-2024	13-11-2024	24-02-2025	24-02-2025	06-03-2025	10-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,820,592.04	0.00	11,820,592.04	1.) COA 2.) NGO 3.) NACAP	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	Completed
300223100292000 PC	25GE0003 - Construction of Concrete Road - Construction of Sino Mandak, Barangay Gaban to Sino Mantash, Barangay San Enrique Road, Barangay Gaban and Barangay San Enrique, San Lorenzo, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	17-02-2025	18-02-2025	27-03-2025	05-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,850,000.00	14,701,476.62	0.00	14,701,476.62	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Completed
300223100295000 PC	25GE0004 - Construction of Concrete Road - Construction of Barangay Millan Proper - Sino Balanga - Barangay Ayegon Road, Sibuyan, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	14-02-2025	18-02-2025	27-03-2025	05-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,761,196.95	0.00	11,761,196.95	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Completed
300223100290000 PC	25GE0005 - Construction of Concrete Road - Construction of Sino Comban - Sino Dull, San Roque - Sino Calan - Sino Proper - Jct. Circumferential Road, Barangay San Roque and Barangay Salvacion, Nueva Valencia, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	17-02-2025	18-02-2025	27-03-2025	05-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,850,000.00	14,701,510.22	0.00	14,701,510.22	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Completed
300223100289000 PC	25GE0006 - Construction of Concrete Road - Construction of Sino Rawad - Public Cemetery Salvacion - Sino Badang, Lucmanan Road, Barangay Salvacion and Barangay Lucmanan, Nueva Valencia, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	07-11-2024	15-11-2024	24-02-2025	24-02-2025	06-03-2025	10-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,850,000.00	14,700,897.91	0.00	14,700,897.91	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Completed
300221100571000 PC	25GE0007 - Construction of Concrete Road - Construction of Sino Proper - Sino Hacienda - Phil Science H.S. Jct. National Road, Barangay Balcon Maravilla, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	07-11-2024	15-11-2024	14-02-2025	18-02-2025	27-03-2025	05-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,773,080.00	0.00	11,773,080.00	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Completed
300225121476000 PC	25GE0008 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Salvacion National High School, Barangay Salvacion, Nueva Valencia, Guimaras	Construction Section	Yes	Competitive Bidding	N/A	17-10-2024	24-10-2024	05-11-2024	05-11-2024	07-11-2024	15-11-2024	24-02-2025	25-02-2025	07-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,900,435.27	0.00	4,900,435.27	1.) COA 2.) NGO 3.) NACAP	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Completed
310304101543000 PC	25GE0009 - Rehabilitation / Major Repair of Bridge - Nagay Jr. (B0000606) along Guimaras Circumferential Rd	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	19-11-2024	17-02-2025	18-02-2025	28-02-2025	06-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	14,600,000.27	0.00	14,600,000.27	1.) COA 2.) NGO 3.) NACAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Completed
300223100291000 PC	25GE0010 - Construction of Concrete Road - Construction of Aguilar Proper - Sino Camalan - Constanza Proper Road, Barangay Aguilar and Barangay Constanza, San Lorenzo, Guimaras	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	19-11-2024	24-02-2025	25-02-2025	07-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00	0.00	14,850,000.00	14,749,950.80	0.00	14,749,950.80	1.) COA 2.) NGO 3.) NACAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Completed
300221100570000 PC	25GE0011 - Construction of Concrete Road - Construction of Sino Lalay, Barangay Lawi Road, Barangay Lawi, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	19-11-2024	24-02-2025	25-02-2025	07-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,880,000.00	0.00	11,880,000.00	11,779,955.76	0.00	11,779,955.76	1.) COA 2.) NGO 3.) NACAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Completed
300221100572000 PC	25GE0012 - Construction of Concrete Road - Construction of Jct. Provincial Road - Sino Bribit Road, Barangay Santa Teresa, Jordan, Guimaras	Construction Section	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	19-11-2024	14-02-2025	18-02-2025	27-03-2025	05-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	9,780,000.00	0.00	9,780,000.00	1.) COA 2.) NGO 3.) NACAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Completed
-	25GE0013 - Rehabilitation/ Major Repair of Bridge - Nagay Jr. (B0000606) along Central Rd (in Miguel-Constanza-Cabalan-Ignacayven) - R00064600 - R00064616	Construction Section	Yes	Competitive Bidding	28-10-2024	30-10-2024	08-11-2024	19-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	0.00	0.00	0.00	10/29/2024	10/29/2024	10/29/2024	10/29/2024	10/29/2024	10/29/2024	Failed under Section 35.1 (b)	
32010113126000 PC	25GE0014 - Construction of Road Mitigation Structure Construction of Road Control Structure, Barang																															

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOGE	CO	Total	MOGE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
310304101545000 PC	25G0033 - Rehabilitation/ Major Repair of Bridge - Brgy. Jr. (B00200R) along Central Rd (En Miguel-Constancia-Cabano-Igwayan)	Construction Section	Yes	Competitive Bidding	20-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	23-12-2024	17-02-2025	18-02-2025	28-02-2025	06-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	14,604,449.46	0.00	14,604,449.46	1) COA 2.) NGO 3.) NACAP	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	Completed
310102102174000 PC	25G0035 - Preventive Maintenance of Road Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) (K0094-H-050) - K0094-H-307, K0094-H-527 - K0097-H850	Construction Section	No	Competitive Bidding	23-01-2025	27-01-2025	09-02-2025	28-02-2025	28-02-2025			14-05-2025	14-05-2025	20-05-2025	21-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,017,500.00	0.00	96,017,500.00	95,817,039.40	0.00	95,817,039.40	1) COA 2.) NGO 3.) NACAP	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025	Completed
300276121427000 PC	25G0037 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Bldg 5 in Municipality of Jordan, Guimaras	Construction Section	No	Competitive Bidding	24-01-2025	28-01-2025	04-02-2025	04-03-2025	04-03-2025	05-03-2025	12-03-2025	16-06-2025	16-06-2025	20-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,919,500.00	0.00	12,919,500.00	12,869,493.53	0.00	12,869,493.53	1) COA 2.) NGO 3.) NACAP	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025	Completed
310202102456000 PC	25G0038 - Preventive Maintenance of Road Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) (K0094-H00 - K0101-H50)	Construction Section	No	Competitive Bidding	27-01-2025	29-01-2025	05-02-2025	04-03-2025	04-03-2025	05-03-2025	12-03-2025	14-05-2025	14-05-2025	20-05-2025	21-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,017,500.00	0.00	96,017,500.00	95,835,181.50	0.00	95,835,181.50	1) COA 2.) NGO 3.) NACAP	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025	Completed
310102102175000 PC	25G0039 - Preventive Maintenance of Road Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) (K0097-H50 - K0098-H737, K0099-H553 - K0100-H400)	Construction Section	No	Competitive Bidding	27-01-2025	29-01-2025	05-02-2025	06-03-2025	06-03-2025	07-03-2025	17-03-2025	14-05-2025	14-05-2025	20-05-2025	21-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,017,500.00	0.00	96,017,500.00	95,820,583.89	0.00	95,820,583.89	1) COA 2.) NGO 3.) NACAP	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025	Completed
310102102176000 PC	25G0041 - Preventive Maintenance of Road Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) (K0100-H00 - K0101-H50)	Construction Section	No	Competitive Bidding	31-01-2025	04-02-2025	11-02-2025	11-03-2025	11-03-2025	12-03-2025	20-03-2025	14-05-2025	19-05-2025	23-05-2025	26-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,017,500.00	0.00	96,017,500.00	95,929,679.11	0.00	95,929,679.11	1) COA 2.) NGO 3.) NACAP	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	Completed
310102102177000 PC	25G0042 - Preventive Maintenance of Road Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) (K0101-H50 - K0102-H494, K0104-H880 - K0105-H800)	Construction Section	No	Competitive Bidding	31-01-2025	04-02-2025	11-02-2025	18-03-2025	18-03-2025	18-03-2025	27-03-2025	14-05-2025	19-05-2025	23-05-2025	26-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,017,500.00	0.00	96,017,500.00	95,823,547.11	0.00	95,823,547.11	1) COA 2.) NGO 3.) NACAP	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	Completed
	25G0044 - Road Widening - Guimaras Circumferential Rd (S00028GR) (K0019-H780 - K0020-H380)	Construction Section	No	Competitive Bidding	19-02-2025	21-02-2025	28-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	21,762,000.00	0.00	21,762,000.00	0.00	0.00	0.00	1) COA 2.) NGO 3.) NACAP	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025	Cancelled
	25G0045 - Construction of Drainage Structure along Road - Guimaras Circumferential Rd (S00028GR) (K0000-H05)	Construction Section	No	Competitive Bidding	19-02-2025	21-02-2025	28-02-2025	13-03-2025	13-03-2025	14-03-2025	24-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,600,000.00	0.00	17,600,000.00	17,500,024.46	0.00	17,500,024.46	1) COA 2.) NGO 3.) NACAP	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025	Cancelled
300215105783000 PC	25G0048 - Construction of Concrete Road - Improvement of Alagoso-Pita Road, Barangay Alagoso, Jordan and Barangay Pita, Buenavista, Guimaras	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	27-03-2025	16-06-2025	16-06-2025	20-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	62,725,000.00	0.00	62,725,000.00	62,559,679.37	0.00	62,559,679.37	1) COA 2.) NGO 3.) NACAP	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	Completed
300221108373000 PC	25G0048 - Construction of Concrete Road - Construction of Crashing David to Alibudud Road, Barangay Poborlan, Nueva Valencia, Guimaras	Construction Section	No	Competitive Bidding	26-02-2025	28-02-2025	07-03-2025	24-03-2025	24-03-2025	25-03-2025	02-04-2025	14-05-2025	19-05-2025	23-05-2025	26-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	29,700,000.00	0.00	29,700,000.00	29,615,001.88	0.00	29,615,001.88	1) COA 2.) NGO 3.) NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	Completed
300215107344000 PC	25G0049 - Construction of Concrete Road - Construction of Access Road to Buenavista Emergency Hospital, Barangay Molin, Buenavista, Guimaras	Construction Section	No	Competitive Bidding	N/A	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	31-03-2025	16-06-2025	16-06-2025	25-06-2025	30-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,749,999.42	0.00	4,749,999.42	1) COA 2.) NGO 3.) NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	Completed
300116201297000 PC	25G0052 - Concrete of Brgy. Aguilar to Brgy. Constancia FMIL Brgy. Aguilar and Brgy. Constancia, San Lorenzo, Guimaras	Construction Section	No	Competitive Bidding	28-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	25-03-2025	25-03-2025	26-03-2025	04-04-2025	08-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,825,000.00	0.00	14,825,000.00	14,838,998.93	0.00	14,838,998.93	1) COA 2.) NGO 3.) NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	Completed
310102102194000 PC	25G0053 - Preventive Maintenance of Road Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) (K0098-H737 - K0099-H801, K0103-H375 - K0104-H380, K0105-H00 - K0106-H00)	Construction Section	No	Competitive Bidding	28-02-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	25-03-2025	02-04-2025	21-05-2025	21-05-2025	27-05-2025	02-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,017,500.00	0.00	96,017,500.00	95,916,475.										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IFB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
31010510146000-PC	Z560034 - Reconstruction to Concrete Pavement - Guimaras Circumferential Rd (500028GR) Chainage 0 - Chainage 26, Chainage 0 - Chainage 62, Chainage 65 - Chainage 152	Construction Section	No	Competitive Bidding	20-01-2025	22-01-2025	29-01-2025	28-02-2025	28-02-2025	03-03-2025	10-03-2025	26-06-2025	27-06-2025	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,370,000.00	0.00	6,370,000.00	6,253,132.50	0.00	6,253,132.50	1.) COA 2.) NGO 3.) NACAP	22-01-2025	22-01-2025	22-01-2025	22-01-2025	22-01-2025	22-01-2025	Ongoing Procurement Process
300214102003000-PC	Z560036 - Road Safety Roadway Lighting - Installation/ Application of Road Safety Facilities (Roadway Lighting) at Specific Locations along Rizal-Jordan Wharf Rd (500028GR) K0008+532 - K0008+535	Construction Section	No	Competitive Bidding	24-02-2025	28-01-2025	04-02-2025	04-03-2025	04-03-2025	05-03-2025	12-03-2025	26-06-2025	30-06-2025	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,860,000.00	0.00	6,860,000.00	6,760,000.11	0.00	6,760,000.11	1.) COA 2.) NGO 3.) NACAP	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025	28-01-2025	Ongoing Procurement Process
300226124311000-PC	Z560040 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Convention Center and Arena), Jordan, Guimaras (Phase 2)	Construction Section	No	Competitive Bidding	31-01-2025	04-02-2025	11-02-2025	06-03-2025	06-03-2025	09-03-2025	17-03-2025	16-06-2025	25-06-2025	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,095,000.00	0.00	40,095,000.00	39,995,603.73	0.00	39,995,603.73	1.) COA 2.) NGO 3.) NACAP	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	Ongoing Procurement Process
	Z560043 - Construction of Road Slope Protection Structure - Guimaras Circumferential Rd (500028GR) K0095+530 - K0095+1009	Construction Section	No	Competitive Bidding	19-03-2025	21-02-2025	28-02-2025	13-03-2025	13-03-2025	14-03-2025	24-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	91,990,000.00	0.00	91,990,000.00	91,609,442.18	0.00	91,609,442.18	1.) COA 2.) NGO 3.) NACAP	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025	Ongoing Procurement Process
300315105788000-PC	Z560047 - Construction of Concrete Road - Construction of Alubuhay Road, Barangay Poblacion, Nueva Valencia, Guimaras	Construction Section	No	Competitive Bidding	24-02-2025	26-02-2025	05-03-2025	24-03-2025	24-03-2025	25-03-2025	07-04-2025	23-06-2025	24-06-2025	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	48,250,000.00	0.00	48,250,000.00	48,150,159.14	0.00	48,150,159.14	1.) COA 2.) NGO 3.) NACAP	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	Ongoing Procurement Process
	Z560050 - Road Widening - Guimaras Circumferential Rd (500028GR) K0018+580 - K0018+720, K0073+065 - K0073+316, K0080+150 - K0080+450, K0080+550 - K0080+990, K0081+100 - K0081+250	Construction Section	No	Competitive Bidding	26-02-2025	28-02-2025	07-03-2025	24-03-2025	24-03-2025	25-03-2025	03-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	64,615,500.00	0.00	64,615,500.00	64,515,500.14	0.00	64,515,500.14	1.) COA 2.) NGO 3.) NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	Ongoing Procurement Process
	Z560051 - Construction of Drainage Structure along Road - Guimaras Circumferential Rd (500028GR) K0021+100 - K0023+625	Construction Section	No	Competitive Bidding	26-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	28-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	111,585,000.00	0.00	111,585,000.00	111,485,000.19	0.00	111,485,000.19	1.) COA 2.) NGO 3.) NACAP	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	Ongoing Procurement Process
310202101994000-PC	Z560056 - Road Widening - at Specific Locations along Guimaras Circumferential Rd (500028GR) K0020+180 - K0020+480	Construction Section	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	20-05-2025	28-05-2025	26-06-2025	27-06-2025	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,952,080.00	0.00	14,952,080.00	14,877,081.38	0.00	14,877,081.38	1.) COA 2.) NGO 3.) NACAP	29-04-2025	29-04-2025	29-04-202				

RANDOLFO A. MELOSANTOS
Head of the Procuring Entity