Procurement Monitoring Report for Goods as of July 14, 2023

-	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	T	Actual Procurement Activities ABC (PhP)													Contract Cost (PhP)				Date of Receipt of Invitation							
Code (PAP)					Pre-Proc Conference	Ads/Post of	Pre-bid Conf	Eligibility Chack	Sub/Open of	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Co Award Si	ntract R	Hotice to Deliver Precesd Complet	// Inspection	k Source of Fund	Total	моо€	со	Totai	моое	co	List of Invited Observers	Pre-bid Conf	Eligibilit	Sub/ Open of Bids	Bid Post Evaluation Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETE	D PROCUREMENT ACTIVIT	IES																							388					
23/GIL/MHH1/P912023- 92-0001	Supply and delivery of various Furniture It. Flutures for use in the Administrative section near building, DPWH Buckdoon 1st DBO, Malaybalay City.	Administrative Section	Yel]	Competitive Bidding	92/15/1023	02/17/2002	02/14/2023	98/99/2023	08/09/2023	08/20/2023	08/20/2023	us/16/1023	03/27/2023 04	04/2023 0	94/25/26	23 94/30/2023	Government of the Philippines (current year's budget)			Phys2,458,000.00	Php 1, 830, 310.90		1830310.00	COA, Philippine Contractors Association NCAP	n. 09/06/2021	3 05/06/202	3 08/06/2023		-	
	2.1																													
		= ==																												
Total Alforted Budget of Procurement Activities 2,455,000.00 0.00 2,455,000.00 0.00 2,555,000.00 0.00 1,550,010.00 0.00																														
ONGOING	PROCUREMENT ACTIVITIE	s																												
Total Aller												Allotted Budget of On	-going Procurement Activ	ties 0.	00 0	900 900	0.0	0	00	00	-									

Prepared By:

Head, BAC Secretariat

Recommended for Approval By:

CATHERINE C. BUTIHEN

BAC Chairperson

Approved:

FLORDEUS C. ENRIQUEZ, CES E

Head of the Procuring Entity