

PROCUREMENT MONITORING REPORT FIRST SEMESTER as of JUNE 30, 2024 (INFRASTRUCTURE)

DPWH - LA UNION SECOND DISTRICT ENGINEERING OFFICE

| Code (PAP)                       | Procurement Project                                                                                                                                                                                                                                                                                   | PMO/End-User         | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activity |                  |              |                   |                  |                |            |                                             |                 |                  |                   |                     |                         | ABC (PHP)       |       |               | Contract Cost (PHP) |               |      | List of Invited Observers | Date of Receipt of Invitation |               |                                 |                  |                | Status     | If failed, which specific stage? | Remarks (Explaining changes from the APP) |           |                                                |  |
|----------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------------------------|---------------------|-----------------------------|------------------|--------------|-------------------|------------------|----------------|------------|---------------------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------|-----------------|-------|---------------|---------------------|---------------|------|---------------------------|-------------------------------|---------------|---------------------------------|------------------|----------------|------------|----------------------------------|-------------------------------------------|-----------|------------------------------------------------|--|
|                                  |                                                                                                                                                                                                                                                                                                       |                      |                                        |                     | Pre-Proc Conference         | Ads/Post of IB   | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Data of BAC Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion | Inspection & Acceptance | Source of Funds | Total | MOOE          | CO                  | Total         | MOOE |                           | CO                            | Pre-bid Conf  | Eligibility Check               | Sub/Open of Bids | Bid Evaluation |            |                                  |                                           | Post Qual | Delivery/Completion/Acceptance (if applicable) |  |
|                                  |                                                                                                                                                                                                                                                                                                       |                      |                                        |                     |                             |                  |              |                   |                  |                |            |                                             |                 |                  |                   |                     |                         |                 |       |               |                     |               |      |                           |                               |               |                                 |                  |                |            |                                  |                                           |           |                                                |  |
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                                                                                                                                                                                                                       |                      |                                        |                     |                             |                  |              |                   |                  |                |            |                                             |                 |                  |                   |                     |                         |                 |       |               |                     |               |      |                           |                               |               |                                 |                  |                |            |                                  |                                           |           |                                                |  |
| 24AFO001                         | ASSET PRESERVATION - PREVENTIVE MAINTENANCE - SECONDARY ROADS, ROSARIO PUEO RD - K0216+(-0.3) - K0216+500, K0217+000 - K0218+000, K0218+087 - K0219+272, K0219+726 - K0219+970, K0220+789 - K0222+286, K0222+500 - K0224+013, K0224+227 - K0224+730, K0225+596 - K0226+150, ROSARIO -                 | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | 09/06/2023                  | 09/08-14/2023    | 09/15/2023   | 09/28/2023        | 09/28/2023       | 09/29/2023     | 10/02/2023 | 02/05/2024                                  | 02/05/2024      | 02/12/2024       | 02/13/2024        | 152 CD              |                         | GoP             | P     | 86,849,462.20 | P                   | 86,849,462.20 | P    | 86,776,049.83             | P                             | 86,776,049.83 | COA, CCW, PCA, SANTAY LANSANGAN | 09/15/2023       | 09/28/2023     | 09/28/2023 | 09/29/2023                       | 10/02/2023                                | AWARDED   |                                                |  |
| 24AFO002                         | INSTALLATION OF SOLAR STREETLIGHT ALONG PANLA NORTH ROAD, K0212+(-2+4) - K0223+500, ROSARIO, LA UNION                                                                                                                                                                                                 | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | 09/06/2023                  | 09/08-14/2023    | 09/15/2023   | 09/28/2023        | 09/28/2023       | 09/29/2023     | 10/02/2023 | 02/05/2024                                  | 01/30/2024      | 02/05/2024       | 02/06/2024        | 76 CD               |                         | GoP             | P     | 48,999,610.73 | P                   | 48,999,610.73 | P    | 48,980,675.86             | P                             | 48,980,675.86 | COA, CCW, PCA, SANTAY LANSANGAN | 09/15/2023       | 09/28/2023     | 09/28/2023 | 09/29/2023                       | 10/02/2023                                | AWARDED   |                                                |  |
| 24AFO003                         | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) CONSTRUCTION OF BAYBAY NARAYAN ROAD LEADING TO SUNGUYOT ISLAND,                                                                                                        | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | 09/06/2023                  | 09/08-14/2023    | 09/15/2023   | 09/28/2023        | 09/28/2023       | 09/29/2023     | 10/02/2023 | 02/05/2024                                  | 02/06/2024      | 02/12/2024       | 02/13/2024        | 133 CD              |                         | GoP             | P     | 19,299,474.10 | P                   | 19,299,474.10 | P    | 19,291,810.25             | P                             | 19,291,810.25 | COA, CCW, PCA, SANTAY LANSANGAN | 09/15/2023       | 09/28/2023     | 09/28/2023 | 09/29/2023                       | 10/02/2023                                | AWARDED   |                                                |  |
| 24AFO004                         | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) CONSTRUCTION OF ACCESS ROAD LEADING TO BUNAWAN FALLS, BDOY                                                                                                             | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | 09/06/2023                  | 09/08-14/2023    | 09/15/2023   | 09/28/2023        | 09/28/2023       | 09/29/2023     | 10/02/2023 | 02/05/2024                                  | 02/06/2024      | 02/12/2024       | 02/13/2024        | 135 CD              |                         | GoP             | P     | 19,299,769.72 | P                   | 19,299,769.72 | P    | 19,296,547.82             | P                             | 19,296,547.82 | COA, CCW, PCA, SANTAY LANSANGAN | 09/15/2023       | 09/28/2023     | 09/28/2023 | 09/29/2023                       | 10/02/2023                                | AWARDED   |                                                |  |
| 24AFO005                         | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) SANARA - SALAPAC ROAD LEADING TO THE BEAC-1 AND CENTENNIAL TUNNEL,                                                                                                     | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | 09/06/2023                  | 09/08-14/2023    | 09/15/2023   | 09/28/2023        | 09/28/2023       | 09/29/2023     | 10/02/2023 | 02/05/2024                                  | 02/06/2024      | 02/12/2024       | 02/13/2024        | 73 CD               |                         | GoP             | P     | 9,314,839.42  | P                   | 9,314,839.42  | P    | 9,035,392.13              | P                             | 9,035,392.13  | COA, CCW, PCA, SANTAY LANSANGAN | 09/15/2023       | 09/28/2023     | 09/28/2023 | 09/29/2023                       | 10/02/2023                                | AWARDED   |                                                |  |
| 24AFO006                         | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) REHABILITATION/IMPROVEMENT OF ROAD LEADING TO TOURISM SITE - SAN CARLOS BEACH, CABA, LA UNION                                                                          | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | 09/06/2023                  | 09/08-14/2023    | 09/15/2023   | 09/28/2023        | 09/28/2023       | 09/29/2023     | 10/02/2023 | 02/05/2024                                  | 02/06/2024      | 02/12/2024       | 02/13/2024        | 83 CD               |                         | GoP             | P     | 9,649,731.76  | P                   | 9,649,731.76  | P    | 9,640,019.75              | P                             | 9,640,019.75  | COA, CCW, PCA, SANTAY LANSANGAN | 09/15/2023       | 09/28/2023     | 09/28/2023 | 09/29/2023                       | 10/02/2023                                | AWARDED   |                                                |  |
| 24AFO007                         | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) REHABILITATION/IMPROVEMENT OF CARLA - STA. RITA PROVINCIAL ROAD LEADING TO AGOD ECO PLN WORLD ALONG THE AGOD DAMKIRITS PROTECTED LANDSCAPE AND SPACAPZ, AGOD, LA UNION | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | 09/06/2023                  | 09/08-14/2023    | 09/15/2023   | 09/28/2023        | 09/28/2023       | 09/29/2023     | 10/02/2023 | 02/05/2024                                  | 02/06/2024      | 02/12/2024       | 02/13/2024        | 135 CD              |                         | GoP             | P     | 19,299,596.90 | P                   | 19,299,596.90 | P    | 18,720,325.54             | P                             | 18,720,325.54 | COA, CCW, PCA, SANTAY LANSANGAN | 09/15/2023       | 09/28/2023     | 09/28/2023 | 09/29/2023                       | 10/02/2023                                | AWARDED   |                                                |  |
| 24AFO011                         | PREVENTIVE MAINTENANCE - PRIMARY ROADS - PANLA NORTH ROAD - K0218+899 - K0219+1021, ROSARIO, LA UNION                                                                                                                                                                                                 | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | N/A                         | 09/27-10/01/2023 | 10/04/2023   | 10/17/2023        | 10/17/2023       | 10/18/2023     | 10/19/2023 | 01/30/2024                                  | 01/30/2024      | 02/05/2024       | 02/06/2024        | 58 CD               |                         | GoP             | P     | 2,637,229.18  | P                   | 2,637,229.18  | P    | 2,636,178.65              | P                             | 2,636,178.65  | COA, CCW, PCA, SANTAY LANSANGAN | 10/04/2023       | 10/17/2023     | 10/17/2023 | 10/18/2023                       | 10/19/2023                                | AWARDED   |                                                |  |
| 24AFO012                         | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, TUBAO, LA UNION (PACKAGE A1, TUBAO, LA UNION)                             | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | 09/21/2024                  | 09/27-10/01/2023 | 10/04/2023   | 10/24/2023        | 10/24/2023       | 10/25/2023     | 10/26/2023 | 01/30/2024                                  | 01/30/2024      | 02/01/2024       | 02/02/2024        | 197 CD              |                         | GoP             | P     | 48,999,997.00 | P                   | 48,999,997.00 | P    | 48,926,167.83             | P                             | 48,926,167.83 | COA, CCW, PCA, SANTAY LANSANGAN | 10/04/2023       | 10/24/2023     | 10/24/2023 | 10/25/2023                       | 10/26/2023                                | AWARDED   |                                                |  |
| 24AFO013                         | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, BARANGAY FIDON,                                                           | CONSTRUCTION SECTION | NO                                     | Competitive Bidding | 09/21/2024                  | 09/27-10/01/2023 | 10/04/2023   | 10/24/2023        | 10/24/2023       | 10/25/2023     | 10/26/2023 | 01/30/2024                                  | 01/30/2024      | 02/01/2024       | 02/02/2024        | 197 CD              |                         | GoP             | P     | 48,999,995.93 | P                   | 48,999,995.93 | P    | 48,938,864.30             | P                             | 48,938,864.30 | COA, CCW, PCA, SANTAY LANSANGAN | 10/04/2023       | 10/24/2023     | 10/24/2023 | 10/25/2023                       | 10/26/2023                                | AWARDED   |                                                |  |

|          |                                                                                                                                                                                                                                                                |                      |    |                     |            |                  |            |            |            |            |            |            |            |            |            |        |     |   |               |   |               |   |               |   |               |                                 |            |            |            |            |            |         |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|-----|---|---------------|---|---------------|---|---------------|---|---------------|---------------------------------|------------|------------|------------|------------|------------|---------|
| 24AF0014 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CO-VEGETATION OF FLOOD CONTROL STRUCTURES ALONG SAUAN'S RIVER BASIN, BARANGAY CABANTAYAN SUB.       | CONSTRUCTION SECTION | NO | Competitive Bidding | 09/21/2024 | 09/27-10/01/2023 | 10/04/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 188 CD | GoP | P | 48,999,992.02 | P | 48,999,992.02 | P | 48,740,182.59 | P | 48,740,182.59 | COA, CCW, PCA, SANTAY LANSANGAN | 10/04/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | AWARDED |
| 24AF0015 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CO-VEGETATION OF FLOOD CONTROL STRUCTURES ALONG SAUAN'S RIVER BASIN, BARANGAY BULACOG, BULACOG, LA  | CONSTRUCTION SECTION | NO | Competitive Bidding | 09/21/2024 | 09/27-10/01/2023 | 10/04/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 188 CD | GoP | P | 48,999,997.22 | P | 48,999,997.22 | P | 48,264,987.53 | P | 48,264,987.53 | COA, CCW, PCA, SANTAY LANSANGAN | 10/04/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | AWARDED |
| 24AF0016 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CO-VEGETATION OF FLOOD CONTROL STRUCTURES ALONG SAUAN'S RIVER BASIN, BARANGAY BULACOG, BULACOG, LA  | CONSTRUCTION SECTION | NO | Competitive Bidding | 09/21/2024 | 09/27-10/01/2023 | 10/04/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 188 CD | GoP | P | 48,999,999.45 | P | 48,999,999.45 | P | 48,717,833.77 | P | 48,717,833.77 | COA, CCW, PCA, SANTAY LANSANGAN | 10/04/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | AWARDED |
| 24AF0017 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CO-VEGETATION OF FLOOD CONTROL STRUCTURES ALONG ARINGAY RIVER BASIN, BARANGAY CALES                 | CONSTRUCTION SECTION | NO | Competitive Bidding | 09/27/2023 | 11/30-12/01/2023 | 12/07/2023 | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 | 01/30/2024 | 01/30/2024 | 02/08/2024 | 02/06/2024 | 188 CD | GoP | P | 48,999,991.11 | P | 48,999,991.11 | P | 48,655,662.77 | P | 48,655,662.77 | COA, CCW, PCA, SANTAY LANSANGAN | 12/07/2023 | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 | AWARDED |
| 24AF0018 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CO-VEGETATION OF FLOOD CONTROL STRUCTURES ALONG ARINGAY RIVER BASIN, BARANGAY                       | CONSTRUCTION SECTION | NO | Competitive Bidding | 09/27/2023 | 10/04-10/2023    | 10/11/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 197 CD | GoP | P | 48,999,998.13 | P | 48,999,998.13 | P | 48,989,608.07 | P | 48,989,608.07 | COA, CCW, PCA, SANTAY LANSANGAN | 10/11/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | AWARDED |
| 24AF0019 | REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS, SAUAN - BACUHO ROAD - K0273+110 - K0274+000, LAUANG - BACUHO ROAD                                                                                                              | CONSTRUCTION SECTION | NO | Competitive Bidding | 09/27/2023 | 10/04-10/2023    | 10/11/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 79 CD  | GoP | P | 12,656,692.87 | P | 12,656,692.87 | P | 12,566,075.49 | P | 12,566,075.49 | COA, CCW, PCA, SANTAY LANSANGAN | 10/11/2023 | 10/24/2023 | 10/24/2023 | 10/25/2023 | 10/26/2023 | AWARDED |
| 24AF0020 | ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, AGOO BEACH ROAD, K0139+480 - K0239+803, AJOJO, LA                                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | 10/13/2023 | 10/18-24/2023    | 10/28/2023 | 11/07/2023 | 11/07/2023 | 11/08/2023 | 11/09/2023 | 01/30/2024 | 01/30/2024 | 02/01/2024 | 02/02/2024 | 75 CD  | GoP | P | 10,038,092.97 | P | 10,038,092.97 | P | 10,028,010.45 | P | 10,028,010.45 | COA, CCW, PCA, SANTAY LANSANGAN | 10/28/2023 | 11/07/2023 | 11/07/2023 | 11/08/2023 | 11/09/2023 | AWARDED |
| 24AF0021 | ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, AGOO BEACH ROAD - K0246+926 - K0247+000, BULACOG                                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 10/18-24/2023    | 10/28/2023 | 11/07/2023 | 11/07/2023 | 11/08/2023 | 11/09/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 19 CD  | GoP | P | 1,650,953.44  | P | 1,660,953.44  | P | 1,655,370.76  | P | 1,655,370.76  | COA, CCW, PCA, SANTAY LANSANGAN | 10/25/2023 | 11/07/2023 | 11/07/2023 | 11/08/2023 | 11/09/2023 | AWARDED |
| 24AF0022 | ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - ROSARIO - PUJO RD - K0226+100 - K0228+215, BULACOG - LAUANG                                                                  | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 10/27-11/01/2023 | 11/03/2023 | 11/16/2023 | 11/16/2023 | 11/17/2023 | 11/20/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 69 CD  | GoP | P | 4,341,399.45  | P | 4,341,399.45  | P | 4,335,000.00  | P | 4,335,000.00  | COA, CCW, PCA, SANTAY LANSANGAN | 11/03/2023 | 11/16/2023 | 11/16/2023 | 11/17/2023 | 11/20/2023 | AWARDED |
| 24AF0023 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROAD 171, SAN ANTONIO LINKING TO MAGUILAN - MAGUILAN ROAD LEADING TO SAN ANTONIO BICL WINE | CONSTRUCTION SECTION | NO | Competitive Bidding | 10/24/2023 | 11/30-12/01/2023 | 12/07/2023 | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 198 CD | GoP | P | 48,999,865.07 | P | 48,999,865.07 | P | 48,969,243.43 | P | 48,969,243.43 | COA, CCW, PCA, SANTAY LANSANGAN | 12/07/2023 | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 | AWARDED |
| 24AF0024 | REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - SAUAN - BACUHO ROAD - K0272+481 - K0272+570, K0280+358 - K0280+370, MAGUILAN - MAGUILAN ROAD                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/06/2023 | 11/10-16/2023    | 11/17/2023 | 11/29/2023 | 11/29/2023 | 11/30/2023 | 12/01/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 73 CD  | GoP | P | 5,955,459.57  | P | 5,955,459.57  | P | 5,952,642.12  | P | 5,952,642.12  | COA, CCW, PCA, SANTAY LANSANGAN | 11/17/2023 | 11/29/2023 | 11/29/2023 | 11/30/2023 | 12/01/2023 | AWARDED |

|          |                                                                                                                                                                                                                                                                                           |                      |    |                     |            |                 |            |            |            |            |            |            |            |            |            |        |  |     |   |               |   |               |   |               |   |               |                                        |            |            |            |            |            |  |         |  |
|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|-----------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|--|-----|---|---------------|---|---------------|---|---------------|---|---------------|----------------------------------------|------------|------------|------------|------------|------------|--|---------|--|
| 24AF0025 | PREVENTIVE MAINTENANCE - PRIMARY ROADS - MANILA NORTH ROAD - K0220+925 - K0221+232, ROSARIO, LA UNION                                                                                                                                                                                     | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/08/2023 | 11/10-16/2023   | 11/17/2023 | 11/29/2023 | 11/29/2023 | 11/30/2023 | 12/01/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 35 CD  |  | GoP | P | 9,174,244.54  | P | 9,174,244.54  | P | 9,168,826.47  | P | 9,168,826.47  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 11/17/2023 | 11/29/2023 | 11/29/2023 | 11/30/2023 | 12/01/2023 |  | AWARDED |  |
| 24AF0026 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSIDE - PRIMARY ROADS - BAJANG - BAGUIO ROAD - K0281+285 - K0281+500, K0282+450 - K0282+920, BAJANG, LA UNION                                                                              | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/08/2023 | 11/10-16/2023   | 11/17/2023 | 11/29/2023 | 11/29/2023 | 11/30/2023 | 12/01/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 109 CD |  | GoP | P | 14,227,180.45 | P | 14,227,180.45 | P | 14,223,308.03 | P | 14,223,308.03 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 11/17/2023 | 11/29/2023 | 11/29/2023 | 11/30/2023 | 12/01/2023 |  | AWARDED |  |
| 24AF0027 | CONSTRUCTION IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LIVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - PULILTA, BRGY. BAAY LEADING TO BUNAY WINE PROCESSING CENTER AND BAGUIO'S COFFEE PROCESSING CENTER, BAJANG, LA UNION) | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/14/2023 | 11/16-22/2023   | 11/23/2023 | 12/06/2023 | 12/06/2023 | 12/07/2023 | 12/11/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 201 CD |  | GoP | P | 48,170,260.86 | P | 48,170,260.86 | P | 48,149,626.74 | P | 48,149,626.74 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 12/3/2023  | 12/06/2023 | 12/06/2023 | 12/07/2023 | 12/11/2023 |  | AWARDED |  |
| 24AF0028 | WIDENING OF PERMANENT BRIDGES, BANI SOUTH BR (R027471.2), ALDIGO RABON (R027471.2), ROSARIO, LA UNION                                                                                                                                                                                     | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/14/2023 | 12/20-26/2023   | 12/27/2023 | 02/15/2024 | 02/15/2024 | 02/16/2024 | 02/19/2024 | 02/26/2024 | 02/26/2024 | 02/27/2024 | 02/29/2024 | 190 CD |  | GoP | P | 29,033,327.06 | P | 29,033,327.06 | P | 29,023,203.43 | P | 29,023,203.43 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 2/27/2023  | 02/15/2024 | 02/15/2024 | 02/16/2024 | 02/19/2024 |  | AWARDED |  |
| 24AF0029 | PREVENTIVE MAINTENANCE - PRIMARY ROADS - MANILA NORTH ROAD - K0222+874 - K0223+000, ROSARIO, LA UNION                                                                                                                                                                                     | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/14/2023 | 11/16-22/2023   | 11/23/2023 | 12/06/2023 | 12/06/2023 | 12/07/2023 | 12/11/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 43 CD  |  | GoP | P | 14,143,269.21 | P | 14,143,269.21 | P | 14,138,172.23 | P | 14,138,172.23 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 1/23/2023  | 12/06/2023 | 12/06/2023 | 12/07/2023 | 12/11/2023 |  | AWARDED |  |
| 24AF0030 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROAD - MANILA NORTH ROAD - K0213+588 - K0213+809, ROSARIO, LA UNION                                                                                                                         | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 11/16-22/2023   | 11/23/2023 | 12/06/2023 | 12/06/2023 | 12/07/2023 | 12/11/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 28 CD  |  | GoP | P | 4,019,889.47  | P | 4,019,889.47  | P | 4,014,823.97  | P | 4,014,823.97  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 1/23/2023  | 12/06/2023 | 12/06/2023 | 12/07/2023 | 12/11/2023 |  | AWARDED |  |
| 24AF0031 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSIDE - SECONDARY ROAD - BAGUIO CITY ROAD - K0244+573 - K0244+592, K0256+091 - K0256+105, TUBAO AND BAGO, LA UNION                                                                          | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/14/2023 | 11/16-22/2023   | 11/23/2023 | 12/06/2023 | 12/06/2023 | 12/07/2023 | 12/11/2023 | 01/30/2024 | 01/30/2024 | 02/08/2024 | 02/06/2024 | 77 CD  |  | GoP | P | 7,021,198.79  | P | 7,021,198.79  | P | 7,015,696.36  | P | 7,015,696.36  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 1/23/2023  | 12/06/2023 | 12/06/2023 | 12/07/2023 | 12/11/2023 |  | AWARDED |  |
| 24AF0032 | NETWORK DEVELOPMENT - ROAD WIDE IMP - PRIMARY ROADS BAJANG - BAGUIO RD - K0156+586 - K0260+000, BAJANG, LA UNION                                                                                                                                                                          | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/28/2023 | 11/30-12/1/2023 | 12/7/2023  | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 118 CD |  | GoP | P | 19,526,475.70 | P | 19,526,475.70 | P | 19,512,267.16 | P | 19,512,267.16 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 2/07/2023  | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 |  | AWARDED |  |
| 24AF0033 | NETWORK DEVELOPMENT - ROAD WIDE IMP - PRIMARY ROAD - MANILA NORTH RD - K0233+593 - K0234+013, MANILA                                                                                                                                                                                      | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/28/2023 | 11/30-12/1/2023 | 12/7/2023  | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 60 CD  |  | GoP | P | 8,756,225.90  | P | 8,756,225.90  | P | 8,751,252.74  | P | 8,751,252.74  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 2/07/2023  | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 |  | AWARDED |  |
| 24AF0034 | WIDENING OF PERMANENT BRIDGES, MACALBA BR (R00202.2), ALCYON BAGUIO CITY RD, AGOO, LA UNION                                                                                                                                                                                               | CONSTRUCTION SECTION | NO | Competitive Bidding | 01/05/2024 | 01/10-16/2024   | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 | 02/14/2024 | 02/14/2024 | 02/05/2024 | 02/06/2024 | 204 CD |  | GoP | P | 39,409,662.02 | P | 39,409,662.02 | P | 39,397,483.29 | P | 39,397,483.29 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 |  | AWARDED |  |
| 24AF0035 | NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, BAJANG - BAGUIO RD - K0261+500 - K0262+000, BAJANG - BAGUIO, LA UNION                                                                                                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | 11/28/2023 | 11/30-12/1/2023 | 12/7/2023  | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 130 CD |  | GoP | P | 25,498,932.70 | P | 25,498,932.70 | P | 25,460,718.74 | P | 25,460,718.74 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 2/07/2023  | 12/20/2023 | 12/20/2023 | 12/21/2023 | 12/22/2023 |  | AWARDED |  |
| 24AF0036 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSIDE - PRIMARY ROADS - MANILA NORTH ROAD - K0222+828 - K0226+844, ROSARIO, LA UNION                                                                                                       | CONSTRUCTION SECTION | NO | Competitive Bidding | 12/05/2023 | 12/07-13/2023   | 12/14/2023 | 12/27/2023 | 12/27/2023 | 12/27/2023 | 12/29/2023 | 01/30/2024 | 01/30/2024 | 02/05/2024 | 02/06/2024 | 73 CD  |  | GoP | P | 6,056,397.05  | P | 6,056,397.05  | P | 6,036,327.36  | P | 6,036,327.36  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 2/14/2023  | 12/27/2023 | 12/27/2023 | 12/28/2023 | 12/29/2023 |  | AWARDED |  |
| 24AF0040 | SIPAD - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CO-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY GANA CASA, LA UNION                                                                                                                     | CONSTRUCTION SECTION | NO | Competitive Bidding | 01/05/2024 | 01/10-16/2024   | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 | 02/14/2024 | 02/14/2024 | 02/15/2024 | 02/16/2024 | 197 CD |  | GoP | P | 48,999,993.44 | P | 48,999,993.44 | P | 48,995,000.00 | P | 48,995,000.00 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 |  | AWARDED |  |
| 24AF0041 | SIPAD - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CO-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PHASE 2, BARANGAY SAN JOSE, CABA, LA UNION                                                                                                       | CONSTRUCTION SECTION | NO | Competitive Bidding | 01/05/2024 | 01/10-16/2024   | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 | 02/14/2024 | 02/14/2024 | 02/15/2024 | 02/16/2024 | 197 CD |  | GoP | P | 48,999,999.00 | P | 48,999,999.00 | P | 48,995,000.01 | P | 48,995,000.01 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 |  | AWARDED |  |
| 24AF0042 | SIPAD - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CO-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY LIGUICA, CABA, LA UNION                                                                                                                 | CONSTRUCTION SECTION | NO | Competitive Bidding | 01/05/2024 | 01/10-16/2024   | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 | 02/14/2024 | 02/14/2024 | 02/15/2024 | 02/16/2024 | 197 CD |  | GoP | P | 48,999,994.05 | P | 48,999,994.05 | P | 48,995,000.01 | P | 48,995,000.01 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 |  | AWARDED |  |
| 24AF0043 | SIPAD - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CO-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN PEDRO, CABA, LA UNION                                                                                                               | CONSTRUCTION SECTION | NO | Competitive Bidding | 01/05/2024 | 01/10-16/2024   | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 | 02/14/2024 | 02/14/2024 | 02/15/2024 | 02/16/2024 | 197 CD |  | GoP | P | 48,999,998.70 | P | 48,999,998.70 | P | 48,995,000.00 | P | 48,995,000.00 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 01/17/2024 | 01/30/2024 | 01/30/2024 | 01/31/2024 | 02/01/2024 |  | AWARDED |  |
| 24AF0044 | CONSTRUCTION OF BRIDGE, BARANGAY HALOG WEST, PHASE 1, TUBAO, LA UNION                                                                                                                                                                                                                     | CONSTRUCTION SECTION | NO | Competitive Bidding | 01/17/2024 | 01/19-24/2024   | 01/25/2024 | 02/08/2024 | 02/08/2024 | 02/12/2024 | 02/13/2024 | 02/26/2024 | 02/26/2024 | 02/27/2024 | 02/28/2024 | 216 CD |  | GoP | P | 48,621,584.32 | P | 48,621,584.32 | P | 48,615,234.71 | P | 48,616,234.71 | COA, CCW, PCA, DEPED                   | 01/26/2024 | 02/08/2024 | 02/08/2024 | 02/12/2024 | 02/13/2024 |  | AWARDED |  |

|          |                                                                                                                                                                                                                 |                      |    |                     |            |                  |            |            |            |            |            |            |            |            |            |        |  |     |   |               |   |               |   |               |   |               |                                         |            |            |            |            |            |  |  |         |
|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|--|-----|---|---------------|---|---------------|---|---------------|---|---------------|-----------------------------------------|------------|------------|------------|------------|------------|--|--|---------|
| 24AF0045 | CONSTRUCTION OF PUBLIC WATER SUPPLY SYSTEM (LEVEL III), BARANGAY SUBURBAN/POBLACION EAST/WEST, ROSARIO, LA UNION                                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 01/26-02/01/2024 | 02 02 2024 | 02 15 2024 | 02 15 2024 | 02 16 2024 | 02 19 2024 | 03 04 2024 | 03 04 2024 | 03 12 2024 | 03 13 2024 | 65 CD  |  | GoP | P | 4,825,000.00  | P | 4,825,000.00  | P | 4,823,707.94  | P | 4,823,797.94  | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 02 2024 | 02 15 2024 | 02 15 2024 | 02 16 2024 | 02 19 2024 |  |  | AWARDED |
| 24AF0046 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAL, LA UNION                                                                                                                                                  | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 01/26-02/01/2024 | 02 02 2024 | 02 15 2024 | 02 15 2024 | 02 16 2024 | 02 19 2024 | 03 04 2024 | 03 04 2024 | 03 05 2024 | 03 06 2024 | 120 CD |  | GoP | P | 4,824,491.03  | P | 4,824,491.03  | P | 4,810,629.94  | P | 4,810,629.94  | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 02 2024 | 02 15 2024 | 02 15 2024 | 02 16 2024 | 02 19 2024 |  |  | AWARDED |
| 24AF0047 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALANG RIVER BASIN, BARANGAY BAL, LA UNION          | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/30-02/01/2024 | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 | 02 22 2024 | 02 22 2024 | 02 26 2024 | 02 27 2024 | 275 CD |  | GoP | P | 96,499,999.03 | P | 96,499,999.03 | P | 14,223,308.03 | P | 96,482,209.01 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 |  |  | AWARDED |
| 24AF0048 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, BARANGAY STA. TERESA, LA UNION | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/30-02/01/2024 | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 | 02 22 2024 | 02 22 2024 | 02 26 2024 | 02 27 2024 | 197 CD |  | GoP | P | 48,999,991.25 | P | 48,999,991.25 | P | 14,223,308.03 | P | 48,987,820.45 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 |  |  | AWARDED |
| 24AF0049 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, BAGOY, LOREAN                                                                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/30-02/01/2024 | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 | 02 22 2024 | 02 22 2024 | 02 26 2024 | 02 27 2024 | 175 CD |  | GoP | P | 29,699,998.74 | P | 29,699,999.74 | P | 14,223,308.03 | P | 29,693,457.10 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 |  |  | AWARDED |
| 24AF0050 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, BAGOY, LOREAN                                                                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/30-02/01/2024 | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 | 02 22 2024 | 02 22 2024 | 02 26 2024 | 02 27 2024 | 175 CD |  | GoP | P | 29,699,999.35 | P | 29,699,999.35 | P | 14,223,308.03 | P | 29,693,483.68 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 |  |  | AWARDED |
| 24AF0051 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, BAGOY, MAGSAYSAY, TUBAO, LA UNION                                                                                                            | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/30-02/01/2024 | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 | 02 22 2024 | 02 22 2024 | 02 26 2024 | 02 27 2024 | 175 CD |  | GoP | P | 29,699,998.12 | P | 29,699,998.12 | P | 14,223,308.03 | P | 29,694,079.43 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 |  |  | AWARDED |
| 24AF0052 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, BAGOY, HALO                                                                                                                                  | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/30-02/01/2024 | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 | 02 22 2024 | 02 22 2024 | 02 26 2024 | 02 27 2024 | 175 CD |  | GoP | P | 29,699,997.95 | P | 29,699,997.95 | P | 14,223,308.03 | P | 29,693,452.57 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 |  |  | AWARDED |
| 24AF0053 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, BAGOY, ANDAYAN, TUBAO, LA UNION                                                                                                              | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/30-02/01/2024 | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 | 02 22 2024 | 02 22 2024 | 02 26 2024 | 02 27 2024 | 161 CD |  | GoP | P | 19,799,995.18 | P | 19,799,995.18 | P | 14,223,308.03 | P | 19,794,859.75 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 06 2024 | 02 20 2024 | 02 20 2024 | 02 20 2024 | 02 21 2024 |  |  | AWARDED |
| 24AF0054 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, BARANGAY STO. ROSARIO          | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/31-02/01/2024 | 02 07 2024 | 02 21 2024 | 02 21 2024 | 02 22 2024 | 02 23 2024 | 02 27 2024 | 02 27 2024 | 03 07 2024 | 03 08 2024 | 275    |  | GoP | P | 96,499,995.82 | P | 96,499,995.82 | P | 96,479,841.90 | P | 96,479,841.90 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 07 2024 | 02 21 2024 | 02 21 2024 | 02 22 2024 | 02 23 2024 |  |  | AWARDED |
| 24AF0055 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALANG RIVER BASIN, BARANGAY CAJARIATAN             | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/31-02/01/2024 | 02 07 2024 | 02 21 2024 | 02 21 2024 | 02 22 2024 | 02 23 2024 | 02 27 2024 | 02 27 2024 | 03 07 2024 | 03 08 2024 | 275    |  | GoP | P | 96,499,998.82 | P | 96,499,998.82 | P | 96,492,160.98 | P | 96,492,160.98 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 07 2024 | 02 21 2024 | 02 21 2024 | 02 22 2024 | 02 23 2024 |  |  | AWARDED |
| 24AF0056 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALANG RIVER BASIN, BARANGAY MATUADAD               | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/31-02/01/2024 | 02 07 2024 | 02 21 2024 | 02 21 2024 | 02 22 2024 | 02 23 2024 | 02 27 2024 | 02 27 2024 | 03 07 2024 | 03 08 2024 | 275    |  | GoP | P | 96,499,997.99 | P | 96,499,997.99 | P | 96,492,326.54 | P | 96,492,326.54 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 07 2024 | 02 21 2024 | 02 21 2024 | 02 22 2024 | 02 23 2024 |  |  | AWARDED |
| 24AF0057 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES (WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS) - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARANGAY RIVER BASIN, BARANGAY SUMASA                | CONSTRUCTION SECTION | NO | Competitive Bidding | 01 26 2024 | 01/31-02/01/2024 | 02 07 2024 | 02 21 2024 | 02 21 2024 | 02 22 2024 | 02 23 2024 | 02 27 2024 | 02 27 2024 | 03 07 2024 | 03 08 2024 | 275    |  | GoP | P | 96,499,999.35 | P | 96,499,999.35 | P | 96,492,326.54 | P | 96,492,326.54 | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 07 2024 | 02 21 2024 | 02 21 2024 | 02 22 2024 | 02 23 2024 |  |  | AWARDED |
| 24AF0058 | CONSTRUCTION OF ROAD OF BARANGAY COR. CEPEDON, ROSARIO, LA UNION                                                                                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/01-07/2024    | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 | 03 04 2024 | 03 04 2024 | 03 12 2024 | 03 13 2024 | 36     |  | GoP | P | 4,887,829.83  | P | 4,887,829.83  | P | 4,885,821.95  | P | 4,885,821.95  | COA, CCW, PCA, DEPED, BANTAY LANSAANGAN | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 |  |  | AWARDED |

|          |                                                                                                                 |                      |    |                     |            |               |            |            |            |            |            |            |            |            |            |        |  |     |   |               |   |               |   |               |   |               |                              |            |            |            |            |            |  |         |  |  |
|----------|-----------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|--|-----|---|---------------|---|---------------|---|---------------|---|---------------|------------------------------|------------|------------|------------|------------|------------|--|---------|--|--|
| 24AF0059 | REHABILITATION OF ROAD AT SITIO PAD, Poblacion Norte, Casa, LA UNION                                            | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/01-07/2024 | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 | 03 28 2024 | 03 28 2024 | 06 03 2024 | 06 04 2024 | 36     |  | GoP | P | 4,899,916.58  | P | 4,899,916.58  | P | 4,894,135.29  | P | 4,894,135.29  | COA, CCW, PCA, DEPED, SANSAY | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 |  | AWARDED |  |  |
| 24AF0060 | CONSTRUCTION OF ROAD OF BARANGAY BULUS, BURGOS, LA UNION                                                        | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/01-07/2024 | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 | 03 04 2024 | 03 04 2024 | 03 05 2024 | 03 06 2024 | 42     |  | GoP | P | 4,899,872.49  | P | 4,899,872.49  | P | 4,897,410.09  | P | 4,897,420.09  | COA, CCW, PCA, DEPED, SANSAY | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 |  | AWARDED |  |  |
| 24AF0061 | CONSTRUCTION OF ROAD AT BARANGAY PANGAD-AGAN WEST, ARINGAY, LA UNION                                            | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/01-07/2024 | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 | 02 29 2024 | 02 29 2024 | 03 04 2024 | 03 05 2024 | 37     |  | GoP | P | 4,899,792.35  | P | 4,899,792.35  | P | 4,897,061.60  | P | 4,897,091.60  | COA, CCW, PCA, DEPED, SANSAY | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 |  | AWARDED |  |  |
| 24AF0062 | CONSTRUCTION OF ROAD AT BARANGAY PANGAD-AGAN EAST, ARINGAY, LA UNION                                            | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/01-07/2024 | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 | 02 29 2024 | 02 29 2024 | 03 04 2024 | 03 05 2024 | 42     |  | GoP | P | 4,875,731.18  | P | 4,875,731.18  | P | 4,873,679.93  | P | 4,873,679.93  | COA, CCW, PCA, DEPED, SANSAY | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 |  | AWARDED |  |  |
| 24AF0063 | CONSTRUCTION OF ROAD OF BARANGAY PARASAPAS, ROSARIO, LA UNION                                                   | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/01-07/2024 | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 | 03 04 2024 | 03 04 2024 | 03 12 2024 | 03 13 2024 | 36     |  | GoP | P | 14,227,180.45 | P | 14,227,180.45 | P | 14,223,308.03 | P | 14,223,308.03 | COA, CCW, PCA, DEPED, SANSAY | 02 08 2024 | 02 22 2024 | 02 22 2024 | 02 23 2024 | 02 26 2024 |  | AWARDED |  |  |
| 24AF0064 | CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BARANGAY TABAAN NORTE, ROSA UO, LA UNION                              | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 13 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 | 03 06 2024 | 03 06 2024 | 03 08 2024 | 03 12 2024 | 120 CD |  | GoP | P | 4,824,797.16  | P | 4,824,797.16  | P | 4,822,735.03  | P | 4,822,735.03  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 |  | AWARDED |  |  |
| 24AF0065 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PA'OCPOC, NORTE ESTE, BANGANG, LA UNION                        | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 13 2024 | 03 12 2024 | 03 12 2024 | 03 13 2024 | 03 14 2024 | 03 15 2024 | 03 15 2024 | 03 18 2024 | 03 19 2024 | 120 CD |  | GoP | P | 4,824,781.71  | P | 4,824,781.71  | P | 4,819,298.40  | P | 4,819,298.40  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 03 12 2024 | 03 12 2024 | 03 13 2024 | 03 14 2024 |  | AWARDED |  |  |
| 24AF0066 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SITO, ROSARIO EST, ARINGAY, LA UNION                           | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 | 03 06 2024 | 03 06 2024 | 03 08 2024 | 03 12 2024 | 120 CD |  | GoP | P | 4,824,831.03  | P | 4,824,831.03  | P | 4,821,907.59  | P | 4,821,907.59  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 |  | AWARDED |  |  |
| 24AF0067 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MACABATO, ARINGAY, LA UNION                                    | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 | 03 06 2024 | 03 06 2024 | 03 08 2024 | 03 12 2024 | 120 CD |  | GoP | P | 4,824,847.77  | P | 4,824,847.77  | P | 4,822,214.23  | P | 4,822,214.23  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 |  | AWARDED |  |  |
| 24AF0068 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN MANUEL, AGOO, LA UNION                                     | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 | 03 06 2024 | 03 06 2024 | 03 08 2024 | 03 12 2024 | 120 CD |  | GoP | P | 4,824,861.35  | P | 4,824,861.35  | P | 4,822,260.82  | P | 4,822,260.82  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 |  | AWARDED |  |  |
| 24AF0069 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. MONICA, AGOO, LA UNION                                    | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 | 03 06 2024 | 03 06 2024 | 03 08 2024 | 03 12 2024 | 120 CD |  | GoP | P | 4,824,374.72  | P | 4,824,374.72  | P | 4,821,827.24  | P | 4,821,827.24  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 |  | AWARDED |  |  |
| 24AF0070 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, OF BARANGAY SAN MANUEL, AGOO, LA UNION                                  | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 | 03 06 2024 | 03 06 2024 | 03 11 2024 | 03 12 2024 | 120 CD |  | GoP | P | 4,824,459.50  | P | 4,824,459.50  | P | 4,821,877.84  | P | 4,821,877.84  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 |  | AWARDED |  |  |
| 24AF0071 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN MANUEL, SUB. AGOO, LA UNION                                | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 | 03 06 2024 | 03 06 2024 | 03 11 2024 | 03 12 2024 | 120 CD |  | GoP | P | 4,824,873.03  | P | 4,824,873.03  | P | 4,822,213.99  | P | 4,822,213.99  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 02 27 2024 | 02 27 2024 | 02 28 2024 | 02 29 2024 |  | AWARDED |  |  |
| 24AF0072 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUSLIM COMMUNITY BARANGAY SAN ANTONINO, AGOO, LA UNION                  | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 12 2024 | 04 02 2024 | 04 02 2024 | 04 03 2024 | 04 04 2024 | 04 05 2024 | 04 05 2024 | 04 11 2024 | 04 12 2024 | 120 CD |  | GoP | P | 4,824,982.92  | P | 4,824,982.92  | P | 4,822,388.03  | P | 4,822,388.03  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 04 02 2024 | 04 02 2024 | 04 03 2024 | 04 04 2024 |  | AWARDED |  |  |
| 24AF0073 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PARASAPAS, ROSARIO, LA UNION                                   | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/02-08/2024 | 02 12 2024 | 03 12 2024 | 03 12 2024 | 03 13 2024 | 03 14 2024 | 03 15 2024 | 03 15 2024 | 03 18 2024 | 03 19 2024 | 120 CD |  | GoP | P | 4,824,353.44  | P | 4,824,353.44  | P | 4,822,314.99  | P | 4,822,314.99  | COA, CCW, PCA, DEPED, SANSAY | 02 12 2024 | 03 12 2024 | 03 12 2024 | 03 13 2024 | 03 14 2024 |  | AWARDED |  |  |
| 24AF0079 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (TEEN CENTER), BARANGAY CENTRAL WEST, BANGANG, LA UNION                  | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 01 2024 | 02/05-11/2024 | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 | 03 08 2024 | 03 08 2024 | 03 12 2024 | 03 13 2024 | 140 CD |  | GoP | P | 9,649,931.94  | P | 9,649,931.94  | P | 9,644,622.82  | P | 9,644,622.82  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0080 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARADAS SUR ELEMENTARY SCHOOL, BARANGAY BARADAS SUR, MAGULIAN, LA UNION | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 01 2024 | 02/05-11/2024 | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 | 03 08 2024 | 03 08 2024 | 03 12 2024 | 03 13 2024 | 140 CD |  | GoP | P | 9,648,809.56  | P | 9,648,809.56  | P | 9,636,447.42  | P | 9,636,447.42  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0081 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SA v JUAN WEST, ARINGAY, LA UNION                              | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/05-11/2024 | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 | 03 08 2024 | 03 08 2024 | 03 12 2024 | 03 13 2024 | 120 CD |  | GoP | P | 4,824,621.19  | P | 4,824,621.19  | P | 4,822,003.05  | P | 4,822,003.05  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0082 | CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BARANGAY SAN OSE SUR, AGOO, LA UNION                                  | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/05-11/2024 | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 | 03 08 2024 | 03 08 2024 | 03 12 2024 | 03 13 2024 | 120 CD |  | GoP | P | 4,824,414.11  | P | 4,824,414.11  | P | 4,821,920.78  | P | 4,821,920.78  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0083 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY RAYLAY, STO. TOMAS, LA UNION                                   | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/05-11/2024 | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 | 03 08 2024 | 03 08 2024 | 03 12 2024 | 03 13 2024 | 120 CD |  | GoP | P | 4,824,888.83  | P | 4,824,888.83  | P | 4,821,838.41  | P | 4,821,838.41  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0084 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. CECILIA, ARINGAY, LA UNION                                | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/05-11/2024 | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 | 03 08 2024 | 03 08 2024 | 03 12 2024 | 03 13 2024 | 120 CD |  | GoP | P | 4,824,998.34  | P | 4,824,998.34  | P | 4,822,407.23  | P | 4,822,407.23  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0085 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MACULVA SUR, AGOO, LA UNION                                    | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/05-11/2024 | 02 13 2024 | 04 30 2024 | 04 30 2024 | 05 02 2024 | 05 03 2024 | 05 06 2024 | 05 06 2024 | 05 07 2024 | 05 08 2024 | 120 CD |  | GoP | P | 4,824,542.43  | P | 4,824,542.43  | P | 4,821,767.80  | P | 4,821,767.80  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 04 30 2024 | 04 30 2024 | 05 02 2024 | 05 03 2024 |  | AWARDED |  |  |
| 24AF0086 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GUERRERO, BANGANG, LA UNION                                    | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/05-11/2024 | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 | 03 08 2024 | 03 08 2024 | 03 12 2024 | 03 13 2024 | 120 CD |  | GoP | P | 4,824,888.83  | P | 4,824,888.83  | P | 4,810,144.82  | P | 4,810,144.82  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 02 28 2024 | 02 28 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0087 | CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BARANGAY NARICANOTAN, ROSARIO, LA UNION                               | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/06-12/2024 | 02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 | 03 11 2024 | 03 11 2024 | 03 12 2024 | 03 13 2024 | 120 CD |  | GoP | P | 4,824,740.52  | P | 4,824,740.52  | P | 4,822,533.40  | P | 4,822,533.40  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0088 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CABA AYANGAN, BANGANG, LA UNION                                | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/06-12/2024 | 02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 | 03 11 2024 | 03 11 2024 | 03 12 2024 | 03 13 2024 | 120 CD |  | GoP | P | 4,824,104.97  | P | 4,824,104.97  | P | 4,819,921.49  | P | 4,819,921.49  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0089 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. ANITA WEST, ARINGAY, LA UNION                             | CONSTRUCTION SECTION | NO | Competitive Bidding | I/A        | 02/06-12/2024 | 02 13 2024 | 04 30 2024 | 04 30 2024 | 05 02 2024 | 05 03 2024 | 05 06 2024 | 05 06 2024 | 05 07 2024 | 05 08 2024 | 120 CD |  | GoP | P | 4,824,867.21  | P | 4,824,867.21  | P | 4,822,018.00  | P | 4,822,018.00  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 04 30 2024 | 04 30 2024 | 05 02 2024 | 05 03 2024 |  | AWARDED |  |  |
| 24AF0090 | REHABILITATION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT IN BAYG, SAN MARA, ARINGAY, LA UNION             | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 02 2024 | 02/06-12/2024 | 02 13 2024 | 03 07 2024 | 03 07 2024 | 03 08 2024 | 03 11 2024 | 03 13 2024 | 03 13 2024 | 03 18 2024 | 03 19 2024 | 120 CD |  | GoP | P | 6,754,344.43  | P | 6,754,344.43  | P | 6,730,369.74  | P | 6,730,369.74  | COA, CCW, PCA, DEPED, SANSAY | 02 13 2024 | 03 07 2024 | 03 07 2024 | 03 08 2024 | 03 11 2024 |  | AWARDED |  |  |

|          |                                                                                                                                                                                                                                                                          |                      |    |                     |            |               |            |            |            |            |            |            |            |            |            |        |  |     |   |               |   |               |   |               |   |               |                              |             |            |            |            |            |  |         |  |  |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|--|-----|---|---------------|---|---------------|---|---------------|---|---------------|------------------------------|-------------|------------|------------|------------|------------|--|---------|--|--|
| 24AF0091 | REHABILITATION OF MULTI-PURPOSE BUILDING, AGDO CIVIC CENTER BARANGAY SAN NICOLAS NORTE, AGDO, LA UNION                                                                                                                                                                   | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 02/06-12/2024 | 02 13 2024 | 04 30 2024 | 04 30 2024 | 05 02 2024 | 05 03 2024 | 05 06 2024 | 05 06 2024 | 05 07 2024 | 05 08 2024 | 120 CD |  | GoP | P | 4,824,449.93  | P | 4,824,449.93  | P | 4,821,648.40  | P | 4,821,548.40  | COA, CCW, PCA, DEPED, BANTAY | (02 13 2024 | 04 30 2024 | 04 30 2024 | 05 02 2024 | 05 03 2024 |  | AWARDED |  |  |
| 24AF0092 | REHABILITATION OF MULTI-PURPOSE BUILDING, KANINGAY AMPHITHEATER BARANGAY POLACION SUB-PCBA, LA UNION                                                                                                                                                                     | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 02/06-12/2024 | 02 13 2024 | 04 02 2024 | 04 02 2024 | 04 03 2024 | 04 04 2024 | 04 05 2024 | 04 05 2024 | 04 11 2024 | 04 12 2024 | 120 CD |  | GoP | P | 4,824,995.18  | P | 4,824,995.18  | P | 4,822,506.04  | P | 4,822,595.04  | COA, CCW, PCA, DEPED, BANTAY | (02 13 2024 | 04 02 2024 | 04 02 2024 | 04 03 2024 | 04 04 2024 |  | AWARDED |  |  |
| 24AF0093 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DAMAGED SHORE PROTECTION WORKS (BROWNS), BARANGAY SAGSAG, BALANG, LA UNION                                                                                             | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 02 2024 | 02/06-12/2024 | 02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 | 04 11 2024 | 04 11 2024 | 04 15 2024 | 04 16 2024 | 173 CD |  | GoP | P | 28,949,995.25 | P | 28,949,995.25 | P | 28,938,062.84 | P | 28,938,062.84 | COA, CCW, PCA, DEPED, BANTAY | (02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0094 | SHORE - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SHORE PROTECTION WORKS, BARANGAY URAYONG, BALANG, LA UNION                                                                                                  | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 02 2024 | 02/06-12/2024 | 02 13 2024 | 03 07 2024 | 03 07 2024 | 03 08 2024 | 03 11 2024 | 04 11 2024 | 04 11 2024 | 04 15 2024 | 04 16 2024 | 265 CD |  | GoP | P | 96,499,998.10 | P | 96,499,998.10 | P | 96,493,643.08 | P | 96,493,643.08 | COA, CCW, PCA, DEPED, BANTAY | (02 13 2024 | 03 07 2024 | 03 07 2024 | 03 08 2024 | 03 11 2024 |  | AWARDED |  |  |
| 24AF0095 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BAUANG RIVER BASIN, BARANGAY BASIN, BALANG, LA UNION                                                          | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 02 2024 | 02/06-12/2024 | 02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 | 04 11 2024 | 04 11 2024 | 04 15 2024 | 04 16 2024 | 275 CD |  | GoP | P | 96,499,994.18 | P | 96,499,994.18 | P | 96,492,001.36 | P | 96,492,001.36 | COA, CCW, PCA, DEPED, BANTAY | (02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0096 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BAUANG RIVER BASIN, BARANGAY BASIN, BALANG, LA UNION                                                          | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 02 2024 | 02/06-12/2024 | 02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 | 04 11 2024 | 04 11 2024 | 04 15 2024 | 04 16 2024 | 275 CD |  | GoP | P | 96,499,981.95 | P | 96,499,981.95 | P | 96,489,313.05 | P | 96,489,313.05 | COA, CCW, PCA, DEPED, BANTAY | (02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0097 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BAUANG RIVER BASIN, BARANGAY BASIN, BALANG, LA UNION                                                          | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 02 2024 | 02/06-12/2024 | 02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 | 04 11 2024 | 04 11 2024 | 04 15 2024 | 04 16 2024 | 275 CD |  | GoP | P | 96,499,998.02 | P | 96,499,998.02 | P | 96,493,150.33 | P | 96,493,150.33 | COA, CCW, PCA, DEPED, BANTAY | (02 13 2024 | 02 29 2024 | 02 29 2024 | 03 01 2024 | 03 04 2024 |  | AWARDED |  |  |
| 24AF0098 | CONSTRUCTION OF LOCAL ROAD, SITIO AMONGAN, CAES, PUGO, LA UNION                                                                                                                                                                                                          | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 06 2024 | 02/14-20/2024 | 02 21 2024 | 03 05 2024 | 03 05 2024 | 03 06 2024 | 03 07 2024 | 03 12 2024 | 03 12 2024 | 03 18 2024 | 03 19 2024 | 176 CD |  | GoP | P | 24,499,999.54 | P | 24,499,999.54 | P | 24,493,869.53 | P | 24,493,869.53 | COA, CCW, PCA, DEPED, BANTAY | (02 21 2024 | 03 05 2024 | 03 05 2024 | 03 06 2024 | 03 07 2024 |  | AWARDED |  |  |
| 24AF0099 | REHABILITATION OF BRIDGE OF BARANGAY LEONES EAST, TUBAO, LA UNION, TUBAO, A UNION                                                                                                                                                                                        | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 02/14-20/2024 | 02 21 2024 | 03 05 2024 | 03 05 2024 | 03 06 2024 | 03 07 2024 | 03 12 2024 | 03 12 2024 | 03 18 2024 | 03 19 2024 | 31 CD  |  | GoP | P | 4,824,711.30  | P | 4,824,711.30  | P | 4,822,212.05  | P | 4,822,252.05  | COA, CCW, PCA, DEPED, BANTAY | (02 21 2024 | 03 05 2024 | 03 05 2024 | 03 06 2024 | 03 07 2024 |  | AWARDED |  |  |
| 24AF0100 | REHABILITATION OF BRIDGE OF BARANGAY GALLANO, ARINGAY, LA UNION, GALLANO, ARINGAY, LA UNION                                                                                                                                                                              | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 02/14-20/2024 | 02 21 2024 | 03 05 2024 | 03 05 2024 | 03 06 2024 | 03 07 2024 | 03 12 2024 | 03 12 2024 | 03 18 2024 | 03 19 2024 | 41 CD  |  | GoP | P | 4,824,738.49  | P | 4,824,738.49  | P | 4,822,554.84  | P | 4,822,594.84  | COA, CCW, PCA, DEPED, BANTAY | (02 21 2024 | 03 05 2024 | 03 05 2024 | 03 06 2024 | 03 07 2024 |  | AWARDED |  |  |
| 24AF0102 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN, BARANGAY CABALAYANGAN, BARANGAY CABALAYANGAN, BARANGAY CABALAYANGAN, BARANGAY CABALAYANGAN | CONSTRUCTION SECTION | NO | Competitive Bidding | 02 19 2024 | 02/21-27/2024 | 02 28 2024 | 03 12 2024 | 03 12 2024 | 03 13 2024 | 03 14 2024 | 03 18 2024 | 03 18 2024 | 03 18 2024 | 03 19 2024 | 196 CD |  | GoP | P | 48,249,993.13 | P | 48,249,993.13 | P | 48,236,274.49 | P | 48,236,274.49 | COA, CCW, PCA, DEPED, BANTAY | (02 28 2024 | 03 12 2024 | 03 12 2024 | 03 13 2024 | 03 14 2024 |  | AWARDED |  |  |
| 24AF0103 | SHORE - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE BARANGAY POLACION SUB-PCBA, LA UNION                                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | 03 05 2024 | 03/07-13/2024 | 03 14 2024 | 03 27 2024 | 03 27 2024 | 03 28 2024 | 03 29 2024 | 03 30 2024 | 03 30 2024 | 04 02 2024 | 04 03 2024 | 197 CD |  | GoP | P | 48,249,999.19 | P | 48,249,999.19 | P | 48,244,241.98 | P | 48,244,241.98 | COA, CCW, PCA, DEPED, BANTAY | (03 14 2024 | 03 27 2024 | 03 27 2024 | 03 28 2024 | 03 29 2024 |  | AWARDED |  |  |
| 24AF0104 | SHORE - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PHASE 1, BARANGAY SAN JOSE, CABALAYANGAN                                                                                           | CONSTRUCTION SECTION | NO | Competitive Bidding | 03 05 2024 | 03/07-13/2024 | 03 14 2024 | 03 27 2024 | 03 27 2024 | 03 28 2024 | 03 29 2024 | 03 30 2024 | 03 30 2024 | 04 02 2024 | 04 03 2024 | 196 CD |  | GoP | P | 48,249,999.77 | P | 48,249,999.77 | P | 48,244,610.83 | P | 48,244,610.83 | COA, CCW, PCA, DEPED, BANTAY | (03 14 2024 | 03 27 2024 | 03 27 2024 | 03 28 2024 | 03 29 2024 |  | AWARDED |  |  |
| 24AF0105 | CONCRETING OF BRGY. PICOG FMH, BRGY. PIDOG, TUBAO, LA UNION                                                                                                                                                                                                              | CONSTRUCTION SECTION | NO | Competitive Bidding | 03 05 2024 | 03/07-13/2024 | 03 14 2024 | 03 27 2024 | 03 27 2024 | 04 01 2024 | 04 02 2024 | 03 30 2024 | 03 30 2024 | 04 02 2024 | 04 03 2024 | 90 CD  |  | GoP | P | 14,924,069.96 | P | 14,924,069.96 | P | 14,917,661.68 | P | 14,917,661.68 | COA, CCW, PCA, DEPED, BANTAY | (03 14 2024 | 03 27 2024 | 03 27 2024 | 04 01 2024 | 04 02 2024 |  | AWARDED |  |  |
| 24AF0106 | CONCRETING OF BRGY. LINAPREW FMH, BRGY. LINAPREW, TUBAO, LA UNION                                                                                                                                                                                                        | CONSTRUCTION SECTION | NO | Competitive Bidding | 03 05 2024 | 03/07-13/2024 | 03 14 2024 | 03 27 2024 | 03 27 2024 | 04 01 2024 | 04 02 2024 | 03 30 2024 | 03 30 2024 | 04 02 2024 | 04 03 2024 | 104 CD |  | GoP | P | 14,924,069.30 | P | 14,924,069.30 | P | 14,911,813.35 | P | 14,911,813.35 | COA, CCW, PCA, DEPED, BANTAY | (03 14 2024 | 03 27 2024 | 03 27 2024 | 04 01 2024 | 04 02 2024 |  | AWARDED |  |  |
| 24AF0107 | CONCRETING OF BRGY. LIQUICIA FMH, BRGY. LIQUICIA, CABALAYANGAN                                                                                                                                                                                                           | CONSTRUCTION SECTION | NO | Competitive Bidding | 03 05 2024 | 03/07-13/2024 | 03 14 2024 | 03 27 2024 | 03 27 2024 | 04 01 2024 | 04 02 2024 | 03 30 2024 | 03 30 2024 | 04 02 2024 | 04 03 2024 | 104 CD |  | GoP | P | 14,924,726.46 | P | 14,924,726.46 | P | 14,907,322.63 | P | 14,907,322.63 | COA, CCW, PCA, DEPED, BANTAY | (03 14 2024 | 03 27 2024 | 03 27 2024 | 04 01 2024 | 04 02 2024 |  | AWARDED |  |  |
| 24AF0108 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN, BARANGAY BASIN, BALANG, LA UNION                                                           | CONSTRUCTION SECTION | NO | Competitive Bidding | 03 05 2024 | 03/08-14/2024 | 03 15 2024 | 04 02 2024 | 04 02 2024 | 04 03 2024 | 04 04 2024 | 04 12 2024 | 04 12 2024 | 04 15 2024 | 04 16 2024 | 264 CD |  | GoP | P | 89,744,999.16 | P | 89,744,999.16 | P | 89,737,118.14 | P | 89,737,118.14 | COA, CCW, PCA, DEPED, BANTAY | (03 15 2024 | 04 02 2024 | 04 02 2024 | 04 03 2024 | 04 04 2024 |  | AWARDED |  |  |

|          |                                                                                                                                                                              |                      |    |                     |            |               |            |            |            |            |            |            |            |            |            |            |        |     |   |               |   |               |   |               |   |               |                                        |            |            |            |            |            |         |  |  |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|-----|---|---------------|---|---------------|---|---------------|---|---------------|----------------------------------------|------------|------------|------------|------------|------------|---------|--|--|
| 2A4F0109 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-05-2024 | 03/08-14/2024 | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | 04-12-2024 | 04-12-2024 | 04-15-2024 | 04-16-2024 | 264 CD | GoP | P | 89,744,995.99 | P | 89,744,995.99 | P | 89,737,260.52 | P | 89,737,280.52 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | AWARDED |  |  |
| 2A4F0110 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-05-2024 | 03/08-14/2024 | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | 04-12-2024 | 04-12-2024 | 04-15-2024 | 04-16-2024 | 264 CD | GoP | P | 89,744,999.91 | P | 89,744,999.91 | P | 89,736,907.75 | P | 89,736,907.75 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | AWARDED |  |  |
| 2A4F0111 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-05-2024 | 03/08-14/2024 | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | 04-12-2024 | 04-12-2024 | 04-15-2024 | 04-16-2024 | 264 CD | GoP | P | 89,744,997.81 | P | 89,744,997.81 | P | 89,736,445.72 | P | 89,736,445.72 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | AWARDED |  |  |
| 2A4F0112 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-05-2024 | 03/08-14/2024 | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | 04-12-2024 | 04-12-2024 | 04-15-2024 | 04-16-2024 | 264 CD | GoP | P | 89,744,999.99 | P | 89,744,999.99 | P | 89,736,347.57 | P | 89,736,347.57 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | AWARDED |  |  |
| 2A4F0113 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-05-2024 | 03/08-14/2024 | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | 04-12-2024 | 04-12-2024 | 04-15-2024 | 04-16-2024 | 264 CD | GoP | P | 89,744,994.56 | P | 89,744,994.56 | P | 89,737,362.73 | P | 89,737,362.73 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | AWARDED |  |  |
| 2A4F0114 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-08-2024 | 03/08-14/2024 | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | 04-12-2024 | 04-12-2024 | 04-15-2024 | 04-16-2024 | 264 CD | GoP | P | 89,744,998.48 | P | 89,744,998.48 | P | 89,737,260.38 | P | 89,737,260.38 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | AWARDED |  |  |
| 2A4F0115 | REHABILITATION OF ROAD, BROD, SORODOLLO, CASA LA UNION                                                                                                                       | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-11-2024 | 03/13-14/2024 | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | 04-11-2024 | 04-11-2024 | 04-15-2024 | 04-16-2024 | 31 CD  | GoP | P | 9,899,734.66  | P | 9,899,734.66  | P | 9,896,317.63  | P | 9,896,317.63  | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | AWARDED |  |  |
| 2A4F0116 | CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM (RWCS), PADOG, SACULAN, AND BURGOS, LA UNION                                                                                      | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 03/13-14/2024 | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | 04-05-2024 | 04-05-2024 | 04-11-2024 | 04-12-2024 | 60 CD  | GoP | P | 2,894,837.09  | P | 2,894,837.09  | P | 2,888,298.30  | P | 2,888,298.30  | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-15-2024 | 04-02-2024 | 04-02-2024 | 04-03-2024 | 04-04-2024 | AWARDED |  |  |
| 2A4F0117 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-11-2024 | 03/15-21/2024 | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | 04-15-2024 | 04-15-2024 | 04-17-2024 | 04-18-2024 | 272 CD | GoP | P | 94,569,997.80 | P | 94,569,997.80 | P | 94,560,825.52 | P | 94,560,825.52 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | AWARDED |  |  |
| 2A4F0118 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-11-2024 | 03/15-21/2024 | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | 04-15-2024 | 04-15-2024 | 04-17-2024 | 04-18-2024 | 272 CD | GoP | P | 94,569,998.83 | P | 94,569,998.83 | P | 94,560,126.68 | P | 94,560,126.68 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | AWARDED |  |  |
| 2A4F0119 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-11-2024 | 03/15-21/2024 | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | 04-15-2024 | 04-15-2024 | 04-17-2024 | 04-18-2024 | 272 CD | GoP | P | 94,569,998.71 | P | 94,569,998.71 | P | 94,560,926.77 | P | 94,560,926.77 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | AWARDED |  |  |
| 2A4F0120 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-11-2024 | 03/15-21/2024 | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | 04-15-2024 | 04-15-2024 | 04-17-2024 | 04-18-2024 | 272 CD | GoP | P | 94,569,996.92 | P | 94,569,996.92 | P | 94,560,128.59 | P | 94,560,128.59 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | AWARDED |  |  |
| 2A4F0121 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN | CONSTRUCTION SECTION | NO | Competitive Bidding | 03-11-2024 | 03/15-21/2024 | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | 04-15-2024 | 04-15-2024 | 04-17-2024 | 04-18-2024 | 272 CD | GoP | P | 94,569,998.62 | P | 94,569,998.62 | P | 94,561,136.19 | P | 94,561,136.19 | CDA, COW, PCA, DEPED, BANTAY LANSANGAN | 03-22-2024 | 04-04-2024 | 04-04-2024 | 04-05-2024 | 04-08-2024 | AWARDED |  |  |

|          |                                                                                                                                                                                                        |                      |    |                     |            |               |            |            |            |            |            |            |            |            |            |        |      |   |               |   |               |   |               |   |               |                                        |            |            |            |            |            |         |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|------|---|---------------|---|---------------|---|---------------|---|---------------|----------------------------------------|------------|------------|------------|------------|------------|---------|
| 24AF0122 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAIUANG RIVER BASIN (PACKAGE 10 - MUGILITAN) | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/15/2024 | 04/15/2024 | 04/17/2024 | 04/18/2024 | 272 CD | GoP  | P | 94,569,999.19 | P | 94,569,999.19 | P | 94,562,171.36 | P | 94,562,171.36 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0123 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAIUANG RIVER BASIN (PACKAGE 11 - MUGILITAN) | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/15/2024 | 04/15/2024 | 04/17/2024 | 04/18/2024 | 272 CD | GoP  | P | 94,569,998.62 | P | 94,569,998.62 | P | 94,560,006.31 | P | 94,560,006.31 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0124 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAIUANG RIVER BASIN (PACKAGE 12 - MUGILITAN) | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/15/2024 | 04/15/2024 | 04/17/2024 | 04/18/2024 | 272 CD | GoP  | P | 94,569,992.94 | P | 94,569,992.94 | P | 94,561,818.50 | P | 94,561,818.50 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0125 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAIUANG RIVER BASIN (PACKAGE 13 - MUGILITAN) | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/15/2024 | 04/15/2024 | 04/17/2024 | 04/18/2024 | 272 CD | GoP  | P | 94,559,997.62 | P | 94,569,997.62 | P | 94,560,757.31 | P | 94,560,757.31 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0126 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAIUANG RIVER BASIN (PACKAGE 14 - MUGILITAN) | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/15/2024 | 04/15/2024 | 04/17/2024 | 04/18/2024 | 252 CD | GoP  | P | 82,410,999.95 | P | 82,410,999.95 | P | 82,403,210.11 | P | 82,403,210.11 | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0127 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN TANGLAG ELEMENTARY SCHOOL, BARANGAY TANGLAG, ROSARIO, LA UNION                                                                                  | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,823,879.97  | P | 4,823,879.97  | P | 4,821,700.72  | P | 4,821,700.72  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0128 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING OF PARAGASAR ELEMENTARY SCHOOL, ROSARIO, LA UNION                                                                                                  | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,824,355.33  | P | 4,824,355.33  | P | 4,822,092.14  | P | 4,822,092.14  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0129 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN CUBA INTEGRATED SCHOOL, BARANGAY SAN PEDRO, AGOO, A UNION                                                                                       | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,824,260.51  | P | 4,824,260.51  | P | 4,821,366.22  | P | 4,821,366.22  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0130 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN SAN JOSE NATIONAL HIGH SCHOOL, BARANGAY SAN JOSE, CABA, LA UNION                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,824,194.02  | P | 4,824,194.02  | P | 4,819,857.82  | P | 4,819,857.82  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0131 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN SALLAY ELEMENTARY SCHOOL, BARANGAY BALLYAY, BAIUANG, LA UNION                                                                                   | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,824,679.03  | P | 4,824,679.03  | P | 4,820,320.55  | P | 4,820,320.55  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0132 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN GALLANO ELEMENTARY SCHOOL, BARANGAY GALLANO, ARINGAY, LA UNION                                                                                  | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,824,535.43  | P | 4,824,535.43  | P | 4,822,432.24  | P | 4,822,432.24  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0133 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN DELIBS INTEGRATED SCHOOL, BARANGAY JUBILES, BUZOS, LA UNION                                                                                     | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,823,345.52  | P | 4,823,345.52  | P | 4,817,567.81  | P | 4,817,567.81  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0134 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN SAN GREGORIO NATIONAL HIGH SCHOOL, BARANGAY SAN GREGORIO CABA, LA UNION                                                                         | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,824,988.28  | P | 4,824,988.28  | P | 4,818,617.05  | P | 4,818,617.05  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0135 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN CASTILAGAN ELEMENTARY SCHOOL, BARANGAY CASTILAGAN, STD. TOMAS, LA UNION                                                                         | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,824,727.97  | P | 4,824,727.97  | P | 4,821,121.48  | P | 4,821,121.48  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0136 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN CALUMBAYA ELEMENTARY SCHOOL, BARANGAY CALUMBAYA, BAIUANG, LA UNION                                                                              | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,824,679.03  | P | 4,824,679.03  | P | 4,820,774.98  | P | 4,820,774.98  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |
| 24AF0137 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN BANGAY INTEGRATED SCHOOL, BARANGAY BANGAY, BAGULIN, LA UNION                                                                                    | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD | BEFF | P | 4,824,528.77  | P | 4,824,528.77  | P | 4,820,644.35  | P | 4,820,644.35  | COA, CCW, PCA, DEPED, BANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | AWARDED |

|          |                                                                                                                                                                                           |                      |    |                     |            |               |            |            |            |            |            |            |            |            |            |        |  |      |   |               |   |               |   |               |   |               |                                        |            |            |            |            |            |  |         |
|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|--|------|---|---------------|---|---------------|---|---------------|---|---------------|----------------------------------------|------------|------------|------------|------------|------------|--|---------|
| 24AF0138 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN AHMANG ELEMENTARY SCHOOL, BARANGAY AHMANG, ROSARIO, LA UNION                                                                       | CONSTRUCTION SECTION | NO | Competitive Bidding | 03/11/2024 | 03/15-21/2024 | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 | 04/19/2024 | 04/19/2024 | 04/22/2024 | 04/23/2024 | 120 CD |  | BEFF | P | 4,824,925.19  | P | 4,824,925.19  | P | 4,822,474.17  | P | 4,822,474.17  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 03/22/2024 | 04/04/2024 | 04/04/2024 | 04/05/2024 | 04/08/2024 |  | AWARDED |
| 24AF0139 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CO-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ARINGAY RIVER BASIN, BRGY. STA. LUCIA, ARINGAY, LA UNION | CONSTRUCTION SECTION | NO | Competitive Bidding | 04/05/2024 | 04/07-17/2024 | 04/18/2024 | 04/30/2024 | 04/30/2024 | 05/02/2024 | 05/03/2024 | 05/06/2024 | 05/06/2024 | 05/07/2024 | 05/08/2024 | 158 CD |  | GoP  | P | 19,299,998.47 | P | 19,299,998.47 | P | 19,224,221.54 | P | 19,324,221.54 | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 04/18/2024 | 04/30/2024 | 04/30/2024 | 05/02/2024 | 05/03/2024 |  | AWARDED |
| 24AF0140 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CO-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARINGAY RIVER BASIN, BARANGAY MALOG EAST, TUBAO, LA UNION | CONSTRUCTION SECTION | NO | Competitive Bidding | 04/05/2024 | 04/07-17/2024 | 04/18/2024 | 04/30/2024 | 04/30/2024 | 05/02/2024 | 05/03/2024 | 05/03/2024 | 05/03/2024 | 05/06/2024 | 05/07/2024 | 161 CD |  | GoP  | P | 19,299,998.86 | P | 19,299,998.86 | P | 19,284,958.85 | P | 19,284,998.86 | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 04/18/2024 | 04/30/2024 | 04/30/2024 | 05/02/2024 | 05/03/2024 |  | AWARDED |
| 24AF0141 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CO-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ARINGAY RIVER BASIN, BRGY. MUGSAKAY, TUBAO, LA UNION     | CONSTRUCTION SECTION | NO | Competitive Bidding | 04/05/2024 | 04/07-17/2024 | 04/18/2024 | 04/30/2024 | 04/30/2024 | 05/02/2024 | 05/03/2024 | 05/03/2024 | 05/03/2024 | 05/06/2024 | 05/07/2024 | 161 CD |  | GoP  | P | 19,299,998.89 | P | 19,299,998.89 | P | 19,284,958.88 | P | 19,284,998.86 | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 04/18/2024 | 04/30/2024 | 04/30/2024 | 05/02/2024 | 05/03/2024 |  | AWARDED |
| 24AF0142 | REPAIR/MAINTENANCE OF PRINCE RIVER REVEMENT 18, BRGY. SAN VICENTE SUR, AGOO, LA UNION                                                                                                     | MAINTENANCE SECTION  | NO | Competitive Bidding | N/A        | 04/07-13/2024 | 05/14/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/08/2024 | 07/08/2024 | 07/17/2024 | 07/18/2024 | 48 CD  |  | MOOE | P | 1,199,470.55  | P | 1,199,470.55  | P | 1,197,312.35  | P | 1,197,312.35  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 |  | AWARDED |
| 24AF0143 | REPAIR/MAINTENANCE OF PRINCE RIVER REVEMENT 19, BRGY. SAN VICENTE SUR, AGOO, LA UNION                                                                                                     | MAINTENANCE SECTION  | NO | Competitive Bidding | N/A        | 04/07-13/2024 | 05/14/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/08/2024 | 07/08/2024 | 07/17/2024 | 07/18/2024 | 45 CD  |  | MOOE | P | 1,699,249.24  | P | 1,699,249.24  | P | 1,697,211.69  | P | 1,697,211.69  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 |  | AWARDED |
| 24AF0144 | REPAIR/MAINTENANCE OF OLD BUILDING, 2ND LA UNION PROVINCIAL MOBILE FORCE COMPANY - BARRACKS, SANTA RITA NICITE AGOO, A UNION                                                              | MAINTENANCE SECTION  | NO | Competitive Bidding | N/A        | 05/07-13/2024 | 05/14/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/08/2024 | 07/08/2024 | 07/17/2024 | 07/18/2024 | 60 CD  |  | MOOE | P | 999,867.78    | P | 999,867.78    | P | 997,764.26    | P | 997,764.26    | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 |  | AWARDED |
| 24AF0145 | REPAIR/MAINTENANCE OF DND BUILDING, 148TH REG. 1ST BRIG. CAMP LABERINTO, 6P BARRACKS 1 - COMFORT ROOM, NATIVIDAD, NAGJILAN, LA UNION                                                      | MAINTENANCE SECTION  | NO | Competitive Bidding | N/A        | 06/07-13/2024 | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 | 05/29/2024 | 05/29/2024 | 06/03/2024 | 06/04/2024 | 30 CD  |  | MOOE | P | 698,867.31    | P | 698,867.31    | P | 697,121.60    | P | 697,121.60    | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 |  | AWARDED |
| 24AF0146 | REPAIR/MAINTENANCE OF ARINGAY RIVER REVEMENT 16, BRGY. FRANCIA SUR, TUBAO, LA UNION                                                                                                       | MAINTENANCE SECTION  | NO | Competitive Bidding | N/A        | 04/07-13/2024 | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 | 05/29/2024 | 05/29/2024 | 06/03/2024 | 06/04/2024 | 60 CD  |  | MOOE | P | 2,300,000.00  | P | 2,300,000.00  | P | 2,297,752.85  | P | 2,297,752.85  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 |  | AWARDED |
| 24AF0147 | REPAIR/MAINTENANCE OF DND BUILDING, 103RD COMMUNITY DEFENSE CENTER, 1ST REG'L DEFENSE GROUP, ARASCOR - BARRACKS, NATIVIDAD, NAGJILAN, LA UNION                                            | MAINTENANCE SECTION  | NO | Competitive Bidding | N/A        | 05/07-13/2024 | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 | 05/29/2024 | 05/29/2024 | 06/03/2024 | 06/04/2024 | 60 CD  |  | MOOE | P | 1,996,768.05  | P | 1,996,768.05  | P | 1,996,478.50  | P | 1,996,478.50  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 |  | AWARDED |
| 24AF0148 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN BACCUT ELEMENTARY SCHOOL, BARANGAY BACCUT, BALIVIG, LA UNION                                                                       | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 04/07-13/2024 | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 | 05/29/2024 | 05/29/2024 | 06/03/2024 | 06/04/2024 | 120 CD |  | BEFF | P | 4,824,679.03  | P | 4,824,679.03  | P | 4,820,774.98  | P | 4,820,774.98  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 |  | AWARDED |
| 24AF0149 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN CABARITAN INTEGRATED SCHOOL, BARANGAY CABARITAN, NAGJILAN, LA UNION                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 05/07-13/2024 | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 | 05/29/2024 | 05/29/2024 | 06/03/2024 | 06/04/2024 | 120 CD |  | BEFF | P | 4,824,024.87  | P | 4,824,024.87  | P | 4,819,567.44  | P | 4,819,567.44  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 |  | AWARDED |
| 24AF0150 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN DON JOSE ELEMENTARY SCHOOL, BARANGAY CONCEPCION, ROSARIO, LA UNION                                                                 | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 05/07-13/2024 | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 | 05/29/2024 | 05/29/2024 | 06/03/2024 | 06/04/2024 | 120 CD |  | BEFF | P | 4,824,679.03  | P | 4,824,679.03  | P | 4,820,774.98  | P | 4,820,774.98  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 |  | AWARDED |
| 24AF0151 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING IN LUCAC ELEMENTARY SCHOOL, BARANGAY LUCAC, NAGJILAN, LA UNION                                                                        | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 05/07-13/2024 | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 | 05/29/2024 | 05/29/2024 | 06/03/2024 | 06/04/2024 | 120 CD |  | BEFF | P | 4,824,679.03  | P | 4,824,679.03  | P | 4,820,774.98  | P | 4,820,774.98  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 |  | AWARDED |
| 24AF0152 | CONSTRUCTION OF 1-STORY 2-CLASSROOM SCHOOL BUILDING OF PALINA ANNEX ELEMENTARY, FUGO, LA UNION                                                                                            | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 05/07-13/2024 | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 | 05/29/2024 | 05/29/2024 | 06/03/2024 | 06/04/2024 | 120 CD |  | BEFF | P | 4,824,535.43  | P | 4,824,535.43  | P | 4,822,249.86  | P | 4,822,249.86  | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/14/2024 | 05/27/2024 | 05/27/2024 | 05/27/2024 | 05/28/2024 |  | AWARDED |
| 24AF0154 | INSTALLATION OF ROAD SAFETY DEVICES ALONG KCSARIO - PUJO ROAD - K0216 + (-100M) - K0220 G14, LA UNION, ROSARIO - PUJO ROAD, LA UNION                                                      | CONSTRUCTION SECTION | NO | Competitive Bidding | 05/10/2024 | 05/15-21/2024 | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 | 06/07/2024 | 06/07/2024 | 06/10/2024 | 06/11/2024 | 69 CD  |  | GoP  | P | 96,499,969.18 | P | 96,499,969.18 | P | 96,488,777.47 | P | 96,488,777.47 | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 |  | AWARDED |
| 24AF0155 | INSTALLATION OF ROAD SAFETY DEVICES ALONG AGOO - BAGUIO CITY ROAD - K0248 + 470 - K0259 + 257, PUJO, LA UNION                                                                             | CONSTRUCTION SECTION | NO | Competitive Bidding | 05/10/2024 | 05/15-21/2024 | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 | 06/07/2024 | 06/07/2024 | 06/10/2024 | 06/11/2024 | 75 CD  |  | GoP  | P | 96,499,969.18 | P | 96,499,969.18 | P | 96,487,607.60 | P | 96,487,607.60 | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 |  | AWARDED |
| 24AF0156 | INSTALLATION OF ROAD SAFETY DEVICES ALONG AGOO - BAGUIO CITY ROAD - K0240 + 752 - K0248 + 470, TUBAO, LA UNION                                                                            | CONSTRUCTION SECTION | NO | Competitive Bidding | 05/10/2024 | 05/15-21/2024 | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 | 06/07/2024 | 06/07/2024 | 06/10/2024 | 06/11/2024 | 75 CD  |  | GoP  | P | 96,499,969.18 | P | 96,499,969.18 | P | 96,487,569.95 | P | 96,487,569.95 | COA, CCW, PCA, DEPED, SANTAY LANSANGAN | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 |  | AWARDED |

|                                                               |                                                                                                                                                                                           |                      |      |                     |            |               |            |            |            |            |            |            |            |            |            |        |      |                  |               |   |               |                  |               |   |               |                                        |            |            |            |            |            |         |  |  |
|---------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|------|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|------|------------------|---------------|---|---------------|------------------|---------------|---|---------------|----------------------------------------|------------|------------|------------|------------|------------|---------|--|--|
| 24AF0157                                                      | INSTALLATION OF ROAD SAFETY DEVICES ALONG AGOO - BAGUIO CITY ROAD - K0237 + (-885) - K0240 + 752, AGOO, LA UNION, AGOO - BAGUIO CITY ROAD, AGOO, LA UNION                                 | CONSTRUCTION SECTION | NO   | Competitive Bidding | 05/10/2024 | 05/15-21/2024 | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 | 06/07/2024 | 06/07/2024 | 06/10/2024 | 06/11/2024 | 75 CD  | GoP  | P                | 96,499,969.18 | P | 96,499,969.18 | P                | 96,487,569.95 | P | 96,487,569.95 | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 | AWARDED |  |  |
| 24AF0158                                                      | INSTALLATION OF ROAD SAFETY DEVICES ALONG AGOO - BAGUIO CITY ROAD (PACKAGE 1), LA UNION, AGOO - BAGUIO CITY ROAD, AGOO, LA UNION                                                          | CONSTRUCTION SECTION | NO   | Competitive Bidding | 05/10/2024 | 05/15-21/2024 | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 | 06/07/2024 | 06/07/2024 | 06/10/2024 | 06/11/2024 | 89 CD  | GoP  | P                | 96,499,969.18 | P | 96,499,969.18 | P                | 96,486,777.47 | P | 96,486,777.47 | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 05/22/2024 | 06/04/2024 | 06/04/2024 | 06/05/2024 | 06/06/2024 | AWARDED |  |  |
| 24AF0159                                                      | CONSTRUCTION OF SCHOOL BUILDING AT DAMORTIS ELEMENTARY SCHOOL, STD. TOMAS, LA UNION                                                                                                       | CONSTRUCTION SECTION | NO   | Competitive Bidding | 05/15/2024 | 05/17-23/2024 | 05/24/2024 | 06/06/2024 | 06/06/2024 | 06/07/2024 | 06/10/2024 | 06/11/2024 | 06/11/2024 | 06/18/2024 | 06/19/2024 | 120 CD | GoP  | P                | 5,113,734.62  | P | 5,113,734.62  | P                | 5,110,823.84  | P | 5,110,823.84  | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 05/24/2024 | 06/06/2024 | 06/06/2024 | 06/07/2024 | 06/10/2024 | AWARDED |  |  |
| 24AF0160                                                      | CONSTRUCTION OF SCHOOL BUILDING AT JACQUET ELEMENTARY SCHOOL, BAUANG, LA UNION                                                                                                            | CONSTRUCTION SECTION | NO   | Competitive Bidding | N/A        | 06/17-23/2024 | 05/24/2024 | 06/06/2024 | 06/06/2024 | 06/07/2024 | 06/10/2024 | 06/11/2024 | 06/11/2024 | 06/18/2024 | 06/19/2024 | 120 CD | BEFF | P                | 1,640,499.00  | P | 1,640,499.00  | P                | 1,637,754.47  | P | 1,637,754.47  | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 05/24/2024 | 06/06/2024 | 06/06/2024 | 06/07/2024 | 06/10/2024 | AWARDED |  |  |
| 24AF0165                                                      | REPAIR/MAINTENANCE OF DAMAGED DRAINAGE STRUCTURE AND SHOULDER ALONG ROSARIO-PUGO ROAD K0223+200 - K0223+230 (DAMAGED LINED CANAL AND SHOULDER SHOULDER), BRGY. AMBANGONAN, PUGO, LA UNION | MAINTENANCE SECTION  | NO   | Competitive Bidding | N/A        | 06/11-17/2024 | N/A        | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/04/2024 | 07/04/2024 | 07/08/2024 | 07/09/2024 | 45 CD  | MOOE | P                | 749,225.51    | P | 749,225.51    | P                | 748,154.66    | P | 748,154.66    | COA, COW, PCA, DEPED, BANTAY LANSANGAN | N/A        | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | AWARDED |  |  |
| 24AF0166                                                      | REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION STRUCTURE ALONG AGOO-BAGUIO CITY ROAD K0293-150 - K0293+170 (DAMAGED SLOPE PROTECTION), BRGY. CURES, PUGO, LA UNION                        | MAINTENANCE SECTION  | NO   | Competitive Bidding | N/A        | 06/11-17/2024 | 06/19/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/04/2024 | 07/04/2024 | 07/08/2024 | 07/09/2024 | 75 CD  | MOOE | P                | 1,999,069.24  | P | 1,999,069.24  | P                | 1,996,868.91  | P | 1,996,868.91  | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 06/19/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | AWARDED |  |  |
| 24AF0167                                                      | REPAIR/MAINTENANCE OF DAMAGED PAVEMENT AND SLOPE PROTECTION STRUCTURE ALONG ANDUYAN - SAN PASCUAL ROAD, CHA. 4+120 - CHA. 4+320 AND CHA. 4+500 - CHA. 4+883, TUBAO, LA UNION              | MAINTENANCE SECTION  | NO   | Competitive Bidding | N/A        | 06/11-17/2024 | 06/19/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/04/2024 | 07/04/2024 | 07/08/2024 | 07/09/2024 | 110 CD | MOOE | P                | 4,999,151.69  | P | 4,999,151.69  | P                | 4,995,300.12  | P | 4,995,300.12  | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 06/19/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | AWARDED |  |  |
| 24AF0168                                                      | REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION STRUCTURE ALONG ROSARIO - PUGO ROAD (SLOPE PROTECTION) - K0217+600 AND K0222+350, BRGY. CASILAGAN AND MACASAGAS, PUGO, LA UNION            | MAINTENANCE SECTION  | REFR | Competitive Bidding | N/A        | 06/11-17/2024 | N/A        | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/04/2024 | 07/04/2024 | 07/08/2024 | 07/09/2024 | 30 CD  | MOOE | P                | 185,360.99    | P | 185,360.99    | P                | 185,279.23    | P | 185,279.23    | COA, COW, PCA, DEPED, BANTAY LANSANGAN | N/A        | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | AWARDED |  |  |
| 24AF0169                                                      | REPAIR/MAINTENANCE OF BOX CULVERT, BARANGAY BRILDA, ALONG BAUANG-BAGUIO CITY ROAD, MAGULLAN, LA UNION                                                                                     | MAINTENANCE SECTION  | NO   | Competitive Bidding | N/A        | 06/11-17/2024 | 06/19/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/04/2024 | 07/04/2024 | 07/08/2024 | 07/09/2024 | 66 CD  | MOOE | P                | 2,128,434.22  | P | 2,125,434.22  | P                | 2,124,500.78  | P | 2,124,500.78  | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 06/19/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | AWARDED |  |  |
| 24AF0170                                                      | REPAIR/MAINTENANCE OF PERMANENT BRIDGES MAINING BRIDGE (802843L2), ALONG MANILA NORTH ROAD, PUYOPOC, BAUANG, LA UNION                                                                     | MAINTENANCE SECTION  | NO   | Competitive Bidding | N/A        | 06/11-17/2024 | N/A        | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/04/2024 | 07/04/2024 | 07/08/2024 | 07/09/2024 | 63 CD  | MOOE | P                | 821,249.92    | P | 821,249.92    | P                | 821,152.70    | P | 821,152.70    | COA, COW, PCA, DEPED, BANTAY LANSANGAN | N/A        | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | AWARDED |  |  |
| Total Allocated Budget of Procurement Activities              |                                                                                                                                                                                           |                      |      |                     |            |               |            |            |            |            |            |            |            |            |            |        |      | 4,819,529,502.50 |               | - |               | 4,819,790,502.50 |               |   |               |                                        |            |            |            |            |            |         |  |  |
| Total Contract Price of Procurement Activities Conducted      |                                                                                                                                                                                           |                      |      |                     |            |               |            |            |            |            |            |            |            |            |            |        |      |                  |               |   |               | 4,631,395,891.94 |               | - |               | 4,615,671,097.72                       |            |            |            |            |            |         |  |  |
| Total Savings (Total Allocated Budget - Total Contract Price) |                                                                                                                                                                                           |                      |      |                     |            |               |            |            |            |            |            |            |            |            |            |        |      | 188,133,610.56   |               |   |               |                  |               |   |               |                                        |            |            |            |            |            |         |  |  |

| ON-GOING PROCUREMENT ACTIVITIES |                                                                                                                                                                                                                                                                                          |                      |    |                     |            |                  |            |            |            |            |            |            |            |  |  |        |      |   |               |   |               |   |               |   |                                        |                                        |            |            |            |            |            |                                   |  |  |
|---------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------------|------------|------------|------------|------------|------------|------------|------------|--|--|--------|------|---|---------------|---|---------------|---|---------------|---|----------------------------------------|----------------------------------------|------------|------------|------------|------------|------------|-----------------------------------|--|--|
| 24AF0101                        | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAUANG RIVER BASIN, BARANGAY AGAC, BAUANG                                                                                      | CONSTRUCTION SECTION | NO | Competitive Bidding | 02/19/2024 | 02/21-27/2024    | 02/28/2024 | 06/06/2024 | 06/06/2024 | 06/07/2024 | 06/10/2024 | 06/11/2024 | 06/11/2024 |  |  | 173 CD | GoP  | P | 28,949,999.59 | P | 28,949,999.59 | P | 28,945,444.57 | P | 28,945,444.57                          | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 02/28/2024 | 06/06/2024 | 06/06/2024 | 06/07/2024 | 06/10/2024 | AWARDED                           |  |  |
| 24AF0153                        | CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING IN SAN JULIAN INTEGRATED SCHOOL, BARANGAY SAN JULIAN, AGOO, LA UNION                                                                                                                                                                | CONSTRUCTION SECTION | NO | Competitive Bidding | N/A        | 05/07-13/2024    | 05/14/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | 07/08/2024 | 07/08/2024 |  |  | 120 CD | BEFF | P | 4,824,336.31  | P | 4,824,336.31  | P | 4,822,173.21  | P | 4,822,173.21                           | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 05/14/2024 | 07/03/2024 | 07/03/2024 | 07/03/2024 | 07/04/2024 | AWARDED                           |  |  |
| 24AF0161                        | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ARINGAY RIVER BASIN, BARANGAY SAN JUAN EAST, ARINGAY, LA UNION (PHASE 1)                                                       | CONSTRUCTION SECTION | NO | Competitive Bidding | 05/22/2024 | 05/24-30/2024    | 05/31/2024 |            |            |            |            |            |            |  |  | 173 CD | GoP  | P | 28,949,999.54 | P | 28,949,999.54 |   |               |   | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 05/31/2024                             |            |            |            |            |            | FOR SCHEDULING OF OPENING OF BIDS |  |  |
| 24AF0162                        | SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF PUBLICATION, SAN JUAN WEST ROAD LEADING TO CENTENNIAL TUNNEL (PACKAGE 7), ARINGAY, LA UNION | CONSTRUCTION SECTION | NO | Competitive Bidding | 05/23/2024 | 05/28-06/01/2024 | 06/04/2024 |            |            |            |            |            |            |  |  | 178 CD | GoP  | P | 96,499,969.60 | P | 96,499,969.60 |   |               |   | COA, COW, PCA, DEPED, BANTAY LANSANGAN | 06/04/2024                             |            |            |            |            |            | FOR SCHEDULING OF OPENING OF BIDS |  |  |

|                                                          |                |                |               |               |
|----------------------------------------------------------|----------------|----------------|---------------|---------------|
| Total Allotted Budget of On-going Procurement Activities | 352,224,742.54 | 352,224,742.54 | 33,768,617.78 | 33,768,617.78 |
|----------------------------------------------------------|----------------|----------------|---------------|---------------|

**GIL B. LORENZO**  
Head of the Procuring Entity