



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SORSOGON SECOND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Payawin, Gubat, Sorsogon

PROCUREMENT MONITORING REPORT (PMR) AS OF June 30, 2025
January to June 2025

Code (UACS/PAP)	Procurement Program / Project	PMO / End User	Is this an Early Procureme nt Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conf.	Ads/ Post of ITB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Com pletion/Accep tance (If Applicable)	
INFRASTRUCTURE PROJECTS																																
COMPLETED PROCUREMENT ACTIVITIES																																
	25FL0004 - Asset Preservation Program Preventive Maintenance – Tertiary Roads – Bacon – Sawanga – Prieto Diaz Rd – K0618+000 – K0619+798 and Secondary Roads Gate – Bulan Airport Rd – K0629+(-485) – K0629+954 (Cluster I)	Sorsogon 2nd DEO	Yes	Public Bidding	09-Sep-24	October 03 - 09, 2024	10-Oct-24	28-Oct-24	28-Oct-24	30-Oct-24	11-Nov-24	12-Nov-24	28-Jan-25	07-Feb-25	17-Feb-25	18-May-25	17-May-26	GAA FY 2025	61,830,160.00		61,830,160.00	60,401,958.60		60,401,958.60	Jomar M. Marollano - State Auditor III/ Kimberly Loricca-CCVII(NGO) / Jose Ledesma-NACAP	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		
310103102091000	1. Bacon - Sawanga - Prieto Diaz Rd - K0618+000 - K0619+798, Prieto Diaz, Sorsogon																															
310102102447000	2. Gate - Bulan Airport Rd - K0629+(-485) - K0629+954, Bulan, Sorsogon																															
310109101670000	25FL0005 - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Ariman - Jct Bulusan Lake Rd - K0616+700 - K0617+350.30, K0618+080 - K0618+260, K0627+920 - K0628+115, K0628+770 - K0629+150, Bulusan, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	09-Sep-24	October 03 - 09, 2024	10-Oct-24	28-Oct-24	28-Oct-24	30-Oct-24	11-Nov-24	12-Nov-24	06-Feb-25	17-Feb-25	21-Feb-25	29-Jan-26	28-Jan-27	GAA FY 2025	82,526,800.00		82,526,800.00	80,617,642.95		80,617,642.95	-do-	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		
310209100553000	25FL0001 - 001: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Jct. Gubat - Prieto Diaz Rd - K0612+022 - K0612+345, Prieto Diaz, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	-	October 03 - 09, 2024	10-Oct-24	28-Oct-24	28-Oct-24	30-Oct-24	11-Nov-24	12-Nov-24	28-Jan-25	07-Feb-25	17-Feb-25	04-Apr-25	03-Apr-26	GAA FY 2025	2,849,840.00		2,849,840.00	2,764,344.80		2,764,344.80	-do-	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		
	25FL0008 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Panganiban (Poblacion), Gubat, Sorsogon and Construction of Multi-Purpose Building (Covered Court), Barangay Luna - Candol (Poblacion), Gubat, Sorsogon and Barangay San Vicente, Bulusan, Sorsogon, (Cluster VI)	Sorsogon 2nd DEO	Yes	Public Bidding	23-Sep-24	October 04 - 10, 2024	11-Oct-24	28-Oct-24	28-Oct-24	31-Oct-24	12-Nov-24	13-Nov-24	28-Jan-25	07-Feb-25	17-Feb-25	16-Jul-25	15-Jul-26	GAA FY 2025	24,750,000.00		24,750,000.00	24,374,737.90		24,374,737.90	-do-	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		
300226121027000	1. Construction of Multi-Purpose Building (Barangay Hall), Barangay Panganiban (Poblacion), Gubat, Sorsogon																															
300226121026000	2. Construction of Multi-Purpose Building (Covered Court), Barangay Luna - Candol (Poblacion), Gubat, Sorsogon																															
300226121035000	3. Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Barcelona, Sorsogon																															
	25FL0007 - Const of Flood Mitigation Structure at Brgy. Macabari and Poblacion Norte, Barcelona, Const of River Control at Brgy. Embarcadero, Juban and Brgy. San Sebastian, Sta. Magdalena and Const of Seawall at Barangay Tagdon, Barcelona, Sorsogon (Cluster IV)	Sorsogon 2nd DEO	Yes	Public Bidding	26-Sep-24	October 04 - 10, 2024	11-Oct-24	28-Oct-24	28-Oct-24	31-Oct-24	12-Nov-24	13-Nov-24	28-Jan-25	07-Feb-25	17-Feb-25	16-Jun-25	15-Jun-26	GAA FY 2025	39,600,000.00		39,600,000.00	38,610,290.68		38,610,290.68	-do-	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		
300237100763000	1. Construction of Flood Mitigation Structure, Barangay Macabari, Barcelona, Sorsogon																															
300237100767000	2. Construction of Flood Mitigation Structure, Barangay Poblacion Norte, Barcelona, Sorsogon																															
300237100760000	3. Construction of River Control Structure, Barangay Embarcadero, Juban, Sorsogon																															
300237100759000	4. Construction of River Control Structure, Barangay San Sebastian, Santa Magdalena, Sorsogon																															
300237100762000	5. Construction of Seawall, Barangay Tagdon, Barcelona, Sorsogon																															
	25FL0002 - Construction of Flood Control Structure at Quiroro and Cawayan CIS, Juban, Sorsogon (Cluster II)	Sorsogon 2nd DEO	Yes	Public Bidding	26-Sep-24	October 04 - 10, 2024	11-Oct-24	28-Oct-24	28-Oct-24	31-Oct-24	12-Nov-24	13-Nov-24	28-Jan-25	07-Feb-25	17-Feb-25	19-Jul-25	18-Jul-26	GAA FY 2025	29,400,000.00		29,400,000.00	28,537,946.90		28,537,946.90	-do-	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		
320101114094000	1. Construction of Flood Control Structure at Quiroro, Juban, Sorsogon																															
320101114093000	2. Construction of Flood Control Structure at Cawayan CIS, Juban, Sorsogon																															
	25FL0010 - Const of MPB's; Brgy. Hall at Brgy. Otavi, Bulan; Covered Court at Brgy. Sua, Matnog; Water District at Brgy. Luneta, Barcelona; Balay Silangan at Brgy. Poblacion Central, Barcelona; and Core Shelter at Brgy. San Antonio, Barcelona, Sorsogon (Cluster V)	Sorsogon 2nd DEO	Yes	Public Bidding	01-Oct-24	October 05 - 11, 2024	14-Oct-24	29-Oct-24	29-Oct-24	05-Nov-24	15-Nov-24	18-Nov-24	28-Jan-25	07-Feb-25	17-Feb-25	15-Aug-25	14-Aug-26	GAA FY 2025	41,580,000.00		41,580,000.00	40,738,133.87		40,738,133.87	-do-	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24		
300226121032000	1. Construction of Multi-Purpose Building (Covered Court), Barangay Sua, Matnog, Sorsogon																															
300226121039000	2. Construction of Multi-Purpose Building (Water District), Barangay Luneta, Barcelona, Sorsogon																															
300226121031000	3. Construction of Multi-Purpose Building, Barangay Otavi, Bulan, Sorsogon																															
300226121040000	4. Construction of Multi-Purpose Building (Balay Silangan), Barangay Poblacion Central, Barcelona, Sorsogon																															
300226121036000	5. Construction of Multi-Purpose Building (Core Shelter), Barangay San Antonio, Barcelona, Sorsogon																															
	25FL0016 - Const/Imprvt of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Bulan - Matnog - Sta. Magdalena - Bulusan Road leading to Bulusan National Park (Matnog Section), Matnog, Sorsogon, Package I	Sorsogon 2nd DEO	Yes	Public Bidding	02-Oct-24	October 08 - 14, 2024	15-Oct-24	29-Oct-24	29-Oct-24	05-Nov-24	15-Nov-24							GAA FY 2025	125,450,000.00		125,450,000.00				-do-	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24		Cancelled due to Reduced Fund Allocation (for Resvertisement)
	25FL0003 - Construction of Road at Barangay Poblacion, Barcelona, Barangay Sagrada, Bulan and Gawad Kalinga Village, Barangay Salvacion, Irosin, Sorsogon (Cluster III)	Sorsogon 2nd DEO	Yes	Public Bidding	02-Oct-24	October 08 - 14, 2024	15-Oct-24	29-Oct-24	29-Oct-24	05-Nov-24	15-Nov-24	18-Nov-24	28-Jan-25	07-Feb-25	17-Feb-25	23-Jul-25	22-Jul-26	GAA FY 2025	29,700,000.00		29,700,000.00	28,842,259.88		28,842,259.88	-do-	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24		
300221108469000	1. Construction of Road, Barangay Poblacion, Barcelona, Sorsogon																															
300221108468000	2. Construction of Road, Barangay Sagrada, Bulan, Sorsogon																															
300221108466000	3. Construction of Road, Gawad Kalinga Village, Barangay Salvacion, Irosin, Sorsogon																															
	25FL0009 - Const of MPB's; Completion of of Covered Court at Brgy. San Agustin, Irosin; Completion of Fire Station at Brgy. Perlas, Prieto Diaz; Brgy. Hall at Brgy. Bagsangan, Irosin; and Covered Court at Brgy. San Antonio, Prieto Diaz, Sorsogon (Cluster VII)	Sorsogon 2nd DEO	Yes	Public Bidding	07-Oct-24	October 15 - 21, 2024	22-Oct-24	05-Nov-24	05-Nov-24	12-Nov-24	22-Nov-24	25-Nov-24	28-Jan-25	07-Feb-25	17-Feb-25	16-Jul-25	15-Jul-26	GAA FY 2025	22,770,000.00		22,770,000.00	22,155,730.54		22,155,730.54	-do-	15-Oct-24	15-Oct-24	15-Oct-24	15-Oct-24	15-Oct-24		
300226121029000	1. Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay San Agustin, Irosin, Sorsogon																															
300226121033000	2. Construction (Completion) of Multi - Purpose Building (Fire Station), Barangay Perlas, Prieto Diaz, Sorsogon																															
300226121028000	3. Construction of Multi - Purpose Building (Barangay Hall), Barangay Bagsangan, Irosin, Sorsogon																															
300226121034000	4. Construction of Multi - Purpose Building (Covered Court), Barangay San Antonio, Prieto Diaz, Sorsogon																															
320101113080000	25FL0006 - Construction of Flood Mitigation Structure, Barangay Carriedo, Gubat, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	07-Oct-24	October 15 - 21, 2024	22-Oct-24	05-Nov-24	05-Nov-24	12-Nov-24	22-Nov-24	25-Nov-24	07-Feb-25	17-Feb-25	21-Feb-25	03-Feb-26	02-Feb-27	GAA FY 2025	110,975,000.00		110,975,000.00	107,645,889.20		107,645,889.20	-do-	15-Oct-24	15-Oct-24	15-Oct-24	15-Oct-24	15-Oct-24		
300234100280000	25FL0018 - Construction of Flood Mitigation Structure at San Ramon, Bulan, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	07-Oct-24	October 15 - 21, 2024	22-Oct-24	05-Nov-24	05-Nov-24	12-Nov-24	22-Nov-24	25-Nov-24	06-Feb-25	17-Feb-25	21-Feb-25	27-Nov-25	26-Nov-26	GAA FY 2025	57,900,000.00		57,900,000.00	56,563,194.44		56,563,194.44	-do-	15-Oct-24	15-Oct-24	15-Oct-24	15-Oct-24	15-Oct-24		
310304101528000	25FL0013 - Rehabilitation/Major Repair of Permanent Bridges - Porog Br. (B00181LZ) along Ariman - Jct. Bulusan Lake Rd, Bulusan, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	-	October 17 - 23, 2024	29-Oct-24	12-Nov-24	12-Nov-24	19-Nov-24	29-Nov-24	02-Dec-24	28-Jan-25	07-Feb-25	17-Feb-25	19-May-25	18-May-26	GAA FY 2025	4,900,000.00		4,900,000.00	4,209,266.01		4,209,266.01	-do-	04-Nov-0						

Prepared by:

GLENN L. ENESIO
Procurement Engineer
BAC Secretariat

Recommended for Approval by:

LEVI D. PURA, JR.
Chief, Administrative Section
BAC Chairperson

APPROVED:

JORGE F. GURIMBAO
OIC - District Engineer

PROCUREMENT MONITORING REPORT (PMR) AS OF June 30, 2025
January to June 2025

Code (UACS/PAP)	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhiP)			Contract Cost (PhiP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conf.	Ads/ Post of ITB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection and Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Com- pletion/Accep- tance (If Applicable)
	25FL0011 - Const/Imprvt of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Matnog - Bulan - Magallanes Tourism West Coast Highway (Matnog - Bulan Section), Sorsogon, Bulan, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	14-Oct-24	October 17 - 23, 2024	29-Oct-24	12-Nov-24	12-Nov-24								GAA FY 2025	29,400,000.00		29,400,000.00				-do-	04-Nov-24	04-Nov-24	04-Nov-24	04-Nov-24	04-Nov-24		No bidder was post qualified per BAC Res 2024-12-094 dated Dec. 16, 2024	
	25FL0017 - Const/Imprvt of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Bulan - Matnog - Sta. Magdalena - Bulusan Road leading to Bulusan National Park (Matnog Section), Matnog, Sorsogon, Package II	Sorsogon 2nd DEO	Yes	Public Bidding	21-Oct-24	October 30 - November 05, 2024	06-Nov-24	19-Nov-24	19-Nov-24	26-Nov-24	06-Dec-24						GAA FY 2025	125,450,000.00		125,450,000.00				-do-	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		Cancelled due to Reduced Fund Allocation (for Readvertisement)	
300203102991000	25FL0014 - Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) (Sua - Laboy Access) Bulan - Matnog - Sta. Magdalena - Bulusan Road leading to Bulusan National Park, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	29-Oct-24	October 31 - November 06, 2024	08-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	11-Dec-24	20-Mar-25	28-Mar-25	02-Apr-25	16-Nov-25	15-Nov-26	GAA FY 2025	29,400,000.00		29,400,000.00	28,517,239.48		28,517,239.48	-do-	06-Nov-24	06-Nov-24	06-Nov-24	06-Nov-24	06-Nov-24		
300215105731000	25FL0012 - Construction of Road, Barangay San Antonio to Barangay San Rafael, Prieto Diaz, Sorsogon, Phase 1	Sorsogon 2nd DEO	Yes	Public Bidding	30-Oct-24	November 05 - 11, 2024	12-Nov-24	26-Nov-24	26-Nov-24	03-Dec-24	13-Dec-24	16-Dec-24	06-Feb-25	14-Feb-25	21-Feb-25	27-Jan-26	26-Jan-27	GAA FY 2025	77,200,000.00		77,200,000.00	74,884,000.00		74,884,000.00	-do-	06-Nov-24	06-Nov-24	06-Nov-24	06-Nov-24	06-Nov-24		
	25FL0015 - Rehabilitation of Water Supply System at Brgy. Quezon, Bulan; Brgy. Gabao, Irosin; Brgy. Sta. Teresita, Bulan; Brgy. Fabrica, Bulan; and Brgy. Patag, Irosin, Sorsogon (Cluster VIII)	Sorsogon 2nd DEO	Yes	Public Bidding	30-Oct-24	November 05 - 11, 2024	12-Nov-24	26-Nov-24	26-Nov-24	03-Dec-24	13-Dec-24	16-Dec-24	28-Jan-25	07-Feb-25	17-Feb-25	09-Jun-26	08-Jun-27	GAA FY 2025	24,750,000.00		24,750,000.00	23,902,605.87		23,902,605.87	-do-	06-Nov-24	06-Nov-24	06-Nov-24	06-Nov-24	06-Nov-24		
300230100386000	1. Rehabilitation of Water Supply System, Barangay Fabrica, Bulan, Sorsogon																															
300230100384000	2. Rehabilitation of Water Supply System, Barangay Gabao, Irosin, Sorsogon																															
300230100387000	3. Rehabilitation of Water Supply System, Barangay Patag, Irosin, Sorsogon																															
300230100383000	4. Rehabilitation of Water Supply System, Barangay Quezon, Bulan, Sorsogon																															
300230100385000	5. Rehabilitation of Water Supply System, Barangay Santa Teresita, Bulan, Sorsogon																															
	25FL0020 - Construction of Road at Brgy. San Francisco to Brgy. Quirino, Bulan and Gabao - Bulawan, Irosin - Guruyan, Juban, Sorsogon (Cluster IX)	Sorsogon 2nd DEO	Yes	Public Bidding	07-Nov-24	November 09 - 15, 2024	18-Nov-24	02-Dec-24	02-Dec-24	09-Dec-24	19-Dec-24	20-Dec-24	06-Feb-25	17-Feb-25	21-Feb-25	04-Jan-26	03-Jan-27	GAA FY 2025	125,450,000.00		125,450,000.00	122,566,785.72		122,566,785.72	-do-	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24		
300215105734000	1. Construction of Road, Barangay San Francisco to Barangay Quirino, Bulan, Sorsogon																															
300215105732000	2. Construction of Road, Gabao - Bulawan, Irosin - Guruyan, Juban, Sorsogon																															
	25FL0022 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)	Sorsogon 2nd DEO	Yes	Public Bidding	13-Nov-24	November 15 - 21, 2024	22-Nov-24	05-Dec-24	05-Dec-24	12-Dec-24	23-Dec-24							GAA FY 2025	96,500,000.00		96,500,000.00				-do-	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24		Cancelled due to Reduced Fund Allocation (for Readvertisement)
310103101845000	25FL0025 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Ariman - Casiguran Rd - K0604+532 - K0605+013, K0606+128 - K0607+111, K0607+515 - K0607+852, K0610+171 - K0611+714	Sorsogon 2nd DEO	Yes	Public Bidding	14-Nov-24	November 20 - 26, 2024	27-Nov-24	10-Dec-24	10-Dec-24	17-Dec-24	23-Dec-24	26-Dec-24	20-Mar-25	26-Mar-25	28-Mar-25	07-Aug-25	06-Aug-26	GAA FY 2025	57,217,745.00		57,217,745.00	55,904,322.38		55,904,322.38	-do-	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
	25FL0019 - Construction of Multi - Purpose Building, DPWH Two - Storey Office and Material Testing Laboratory; Construction of Multi - Purpose Facility, Storage Facilities at DPWH Sorsogon 2nd District Engineering Office, Brgy. Payawin, Gubat, Sorsogon (Cluster X)	Sorsogon 2nd DEO	Yes	Public Bidding	18-Nov-24	November 22 - 28, 2024	29-Nov-24	17-Dec-24	17-Dec-24	20-Dec-24	26-Dec-24	27-Dec-24	28-Jan-25	07-Feb-25	17-Feb-25	15-Oct-25	14-Oct-26	GAA FY 2025	49,000,000.00		49,000,000.00	47,875,914.61		47,875,914.61	-do-	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24		
300105201695000	1. Const. of MPB, DPWH Two-Storey Office and Mat'l. Testing Laboratory, DPWH Sorsogon 2nd DEO, Brgy. Payawin, Gubat, Sorsogon																															
300105201696000	2. Construction of Multi-Purpose Facility, Storage Facilities, DPWH Sorsogon 2nd DEO, Brgy. Payawin, Gubat, Sorsogon																															
	25FL0023 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Bulan - Matnog - Sta. Magdalena - Bulusan Road leading to Bulusan National Park (Bulan Section), Bulan, Sorsogon, Package II	Sorsogon 2nd DEO	Yes	Public Bidding	26-Nov-24	November 27 - December 03, 2024	04-Dec-24	17-Dec-24	17-Dec-24	20-Dec-24	26-Dec-24							GAA FY 2025	86,850,000.00		86,850,000.00				-do-	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Cancelled due to Reduced Fund Allocation (for Readvertisement)
310103101846000	25FL0026 - 25FL0026 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Ariman - Jct. Bulusan Lake Rd. - K0602+284 - K0602+835, K0602+835 - K0603+000, K0603+000 - K0603+703, K0603+703 - K0603+97	Sorsogon 2nd DEO	Yes	Public Bidding	27-Nov-24	November 28 - December 04, 2024	05-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	26-Dec-24	27-Dec-24	20-Mar-25	26-Mar-25	28-Mar-25	19-Aug-25	18-Aug-26	GAA FY 2025	76,681,795.00		76,681,795.00	74,915,809.37		74,915,809.37	-do-	29-Nov-24	29-Nov-24	29-Nov-24	29-Nov-24	29-Nov-24		
310304101527000	25FL0029 - Rehabilitation/Major Repair of Permanent Bridges - Rafael G. De Castro Br. (B00192LZ) along Gate - Bulan Airport Rd, Bulan, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	11-Dec-24	December 17 - 23, 2024	26-Dec-24	14-Jan-25	14-Jan-25	21-Jan-25	21-Feb-25	24-Feb-25	20-Mar-25	26-Mar-25	28-Mar-25	26-Jul-25	25-Jul-26	GAA FY 2025	6,860,000.00		6,860,000.00	6,654,449.71		6,654,449.71	-do-	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24		
310102102446000	25FL0024 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Secondary Roads, Gate-Bulan Airport Rd - K0631 + 000 - K0631 + 931, K0632 + 277 - K0633 + 063, K0639 + 740 - K0640 + 432, Bulan, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	11-Dec-24	December 17 - 23, 2024	26-Dec-24	14-Jan-25	14-Jan-25	21-Jan-25	06-Feb-25	10-Feb-25	20-Mar-25	26-Mar-25	28-Mar-25	19-Jul-25	18-Jul-26	GAA FY 2025	44,383,220.00		44,383,220.00	43,983,865.58		43,983,865.58	-do-	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24		
310103101847000	25FL0027 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Ariman - Sn Roque Bulusan Lake Rd - K0624 + 197 - K0624 + 1021, K0626 + 255 + K0626 + 794, K0630 + 141 - K0630 + 298, K0630 + 904 - K0633 + 790, Irosin and Bulusan, Sorsogon	Sorsogon 2nd DEO	Yes	Public Bidding	11-Dec-24	December 17 - 23, 2024	26-Dec-24	15-Jan-25	15-Jan-25	27-Jan-25	03-Feb-25	04-Feb-25	20-Mar-25	26-Mar-25	28-Mar-25	20-Aug-25	19-Aug-26	GAA FY 2025	81,185,450.00		81,185,450.00	78,982,061.87		78,982,0								

PROCUREMENT MONITORING REPORT (PMR) AS OF June 30, 2025
January to June 2025

Code (UACS/PAP)	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conf.	Ads/ Post of ITB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Com pletion/Accep tance (If Applicable)	
409903000000000	24FL0118 - Construction of Flood Mitigation Structure (Revetment) along Quezon (Cabarawan) River at Barangay Quezon (Cabarawan), Bulan, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	14-Jan-25	January 18 - 24, 2025	27-Jan-25	03-Mar-25	03-Mar-25	06-Mar-25	14-Mar-25	17-Mar-25	19-Mar-25	26-Mar-25	28-Mar-25	30-Dec-25	29-Dec-26	GAA FY 2024	96,500,000.00		96,500,000.00	95,537,040.06		95,537,040.06	-do-	20-Jan-25	20-Jan-25	20-Jan-25	20-Jan-25	20-Jan-25		
409903000000000	24FL0121 - Concreting of Brgy. Union to Brgy. Ariman FMR, Brgy. Union, Gubat, Sorsogon and Brgy. Nazareno to Brgy. Rizal FMR (Phase 2), Gubat, Sorsogon, (Cluster XVII)	Sorsogon 2nd DEO	No	Public Bidding	21-Feb-25	February 25, March 3, 2025	04-Mar-25	19-Mar-25	19-Mar-25	20-Mar-25	24-Mar-25	25-Mar-25	26-Mar-25	31-Mar-25	07-Apr-25	24-Sep-25	23-Sep-26	GAA FY 2024	29,850,000.00		29,850,000.00	28,954,500.00		28,954,500.00	Amar Benjamin B. Barbante - State Auditor IV/ Kimberly Lorica-CCVII(NGO) / Jose Ledesma-NACAP	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25		
	1. Concreting of Brgy. Union to Brgy. Ariman FMR, Brgy. Union, Gubat, Sorsogon 2. Concreting of Brgy. Nazareno to Brgy. Rizal FMR (Phae 2), Gubat, Sorsogon																															
300116201297000	25FL0059 - Concreting of Lajong to Biriran FMR, Brgy. Lajong and Brgy. Biriran, Juban, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	21-Feb-25	February 25, March 3, 2025	04-Mar-25	19-Mar-25	19-Mar-25	20-Mar-25	24-Mar-25	25-Mar-25	26-Mar-25	31-Mar-25	07-Apr-25	24-Sep-25	23-Sep-26	GAA FY 2025 (D.A.)	14,925,000.00		14,925,000.00	14,641,487.09		14,641,487.09	-do-	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25		
300116201297000	25FL0060 - Concreting of Salvacion FMR, Brgy. Salvacion, Irosin, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	21-Feb-25	February 25, March 3, 2025	04-Mar-25	19-Mar-25	19-Mar-25	20-Mar-25	24-Mar-25	25-Mar-25	26-Mar-25	31-Mar-25	07-Apr-25	14-Aug-25	13-Aug-26	GAA FY 2025 (D.A.)	14,925,000.00		14,925,000.00	14,477,250.00		14,477,250.00	-do-	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25		
409903000000000	24FL0122 - Construction of Sorsogon 2nd District Hospital, Phase 3, Irosin, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	03-Mar-25	March 7 - 13, 2025	14-Mar-25	27-Mar-25	27-Mar-25	02-Apr-25	10-Apr-25	11-Apr-25	13-May-25	21-May-25	23-May-25	18-Dec-25	17-Dec-26	GAA FY 2024	144,750,000.00		144,750,000.00	143,302,500.00		143,302,500.00	-do-	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25		
300226121038000	25FL0034 - Construction (Completion) of Multi - Purpose Building, Barangay Pagnalubnan, Barcelona, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	-	January 14 - 20, 2025	21-Jan-25	04-Feb-25	04-Feb-25	10-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	05-Mar-25	07-Mar-25	04-Jul-25	03-Jul-26	GAA FY 2025	2,970,000.00		2,970,000.00	2,910,606.86		2,910,606.86	Jomar M. Marollano - State Auditor III/ Kimberly Lorica-CCVII(NGO) / Jose Ledesma-NACAP	14-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25		
300226121037000	25FL0035 - Construction of Multi - Purpose Building (Cassava Flour Production Facility), Barangay Santa Cruz, Barcelona, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	08-Jan-25	January 14 - 20, 2025	21-Jan-25	04-Feb-25	04-Feb-25	10-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	05-Mar-25	07-Mar-25	04-Jul-25	03-Jul-26	GAA FY 2025	6,930,000.00		6,930,000.00	6,791,400.75		6,791,400.75	-do-	14-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25		
300237100217000	25FL0051 - Construction of Flood Mitigation Structure, Sitio Pangdan, Barangay Bulacao, Gubat, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	22-Jan-25	January 24 - 30, 2025	31-Jan-25	13-Feb-25	13-Feb-25	18-Feb-25	28-Feb-25	03-Mar-25	04-Mar-25	13-Mar-25	17-Mar-25	13-Dec-25	12-Dec-26	GAA FY 2025	59,400,000.00		59,400,000.00	57,618,000.00		57,618,000.00	-do-	24-Jan-25	24-Jan-25	24-Jan-25	24-Jan-25	24-Jan-25		
300215105755000	25FL0049 - Construction of Road, Package I, Barangay Rizal - Barangay Bentuco, Gubat, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	22-Jan-25	January 24 - 30, 2025	31-Jan-25	13-Feb-25	13-Feb-25	18-Feb-25	28-Feb-25	03-Mar-25	04-Mar-25	13-Mar-25	17-Mar-25	26-Mar-26	25-Mar-27	GAA FY 2025	144,750,000.00		144,750,000.00	140,407,500.00		140,407,500.00	-do-	24-Jan-25	24-Jan-25	24-Jan-25	24-Jan-25	24-Jan-25		
320101113035000	25FL0041 - Construction of Riverbank Protection Works and Drainage System along Caliputan River Phase 4, Brgy. Guryan, Juban, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	23-Jan-25	January 28 - February 3, 2025	04-Feb-25	18-Feb-25	18-Feb-25	24-Feb-25	05-Mar-25	06-Mar-25	10-Mar-25	19-Mar-25	21-Mar-25	29-Nov-25	28-Nov-26	GAA FY 2025	144,750,000.00		144,750,000.00	46,802,500.00		46,802,500.00	-do-	28-Jan-25	28-Jan-25	28-Jan-25	28-Jan-25	28-Jan-25		
320102107510000	25FL0042 - Construction of Riverbank Protection along Cadac-an River, Phase 4, Barangay Guryan, Juban, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	28-Jan-25	February 4 - 10, 2025	11-Feb-25	26-Feb-25	26-Feb-25	04-Mar-25	12-Mar-25	13-Mar-25	14-Mar-25	21-Mar-25	25-Mar-25	16-Feb-26	15-Feb-27	GAA FY 2025	96,500,000.00		96,500,000.00	95,342,000.00		95,342,000.00	-do-	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25		
320101113039000	25FL0040 - Construction of Lupi Shoreline Protection Wall Phase 2, Brgy. Lupi Prieto-Diaz, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	12-Feb-25	February 14 - 20, 2025	21-Feb-25	06-Mar-25	06-Mar-25	10-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	26-Mar-25	28-Mar-25	15-Nov-25	14-Nov-26	GAA FY 2025	48,250,000.00		48,250,000.00	47,767,500.00		47,767,500.00	Amar Benjamin B. Barbante - State Auditor IV/ Kimberly Lorica-CCVII(NGO) / Jose Ledesma-NACAP	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25		
300215105733000	25FL0021 - Construction of Road, Barangay A. Bonifacio to Barangay San Francisco, Bulan, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	13-Feb-25	February 18 - 24, 2025	26-Feb-25	11-Mar-25	11-Mar-25	12-Mar-25	17-Mar-25	18-Mar-25	20-Mar-25	26-Mar-25	28-Mar-25	16-Sep-25	15-Sep-26	GAA FY 2025	48,250,000.00		48,250,000.00	46,998,872.10		46,998,872.10	-do-	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25		
300221108477000	25FL0032 - Construction of Road, Barangay Olandia, Barcelona, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	13-Feb-25	February 18 - 24, 2025	26-Feb-25	11-Mar-25	11-Mar-25	12-Mar-25	17-Mar-25	18-Mar-25	20-Mar-25	26-Mar-25	28-Mar-25	03-Jul-25	02-Jul-26	GAA FY 2025	9,900,000.00		9,900,000.00	9,554,986.89		9,554,986.89	-do-	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25		
300215105756000	25FL0047 - Construction of Road, Package 1, Barangay San Vicente - Barangay Sta. Barbara - Barangay San Isidro - Barangay Porog, Bulusan, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	21-Feb-25	February 26 - March 4, 2025	05-Mar-25	19-Mar-25	19-Mar-25	20-Mar-25	24-Mar-25	25-Mar-25	26-Mar-25	31-Mar-25	07-Apr-25	27-Mar-26	26-Mar-27	GAA FY 2025	144,750,000.00		144,750,000.00	140,699,703.42		140,699,703.42	-do-	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25		
300215105725000	25FL0045 - Construction of Mabini - Rangas Road, Juban, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	24-Feb-25	February 26 - March 4, 2025	05-Mar-25	20-Mar-25	20-Mar-25	21-Mar-25	25-Mar-25	26-Mar-25	27-Mar-25	31-Mar-25	07-Apr-25	30-Dec-25	29-Dec-26	GAA FY 2025	57,900,000.00		57,900,000.00	56,187,436.54		56,187,436.54	-do-	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25		
300215105757000	25FL0048 - Construction of Road, Package 1, Salvacion, Sta. Magdalena-Cawayan, Patag, Irosin, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	24-Feb-25	February 26 - March 4, 2025	05-Mar-25	20-Mar-25	20-Mar-25	21-Mar-25	25-Mar-25	26-Mar-25	27-Mar-25	31-Mar-25	07-Apr-25	12-Mar-26	11-Mar-27	GAA FY 2025	144,750,000.00		144,750,000.00	141,126,561.20		141,126,561.20	-do-	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25		
300203102841000	25FL0044 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Bulan - Matnog - Sta. Magdalena - Bulusan Road leading to Bulusan National Park (Matnog Section), Matnog, Sorsogon, Package I	Sorsogon 2nd DEO	No	Public Bidding	13-Mar-25	March 14 - 20, 2025	21-Mar-25	03-Apr-25	03-Apr-25	08-Apr-25	15-Apr-25	22-Apr-25	13-May-25	21-May-25	23-May-25	27-Mar-26																

PROCUREMENT MONITORING REPORT (PMR) AS OF June 30, 2025
January to June 2025

Code (UACS/PAP)	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conf.	Ads/ Post of ITB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommend no Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Com pletion/Accep tance (If Applicable)		
	25FL0072 - Construction of Multi - Purpose Building (Covered Court) at Brgy. Abad Santos, Brgy. Fabrica, Brgy. G. Del Pilar, Brgy. A. Bonifacio and Brgy. Bical, Bulan, Sorsogon (Cluster XXI)	Sorsogon 2nd DEO	No	Public Bidding	21-May-25	May 23 - 29, 2025	30-May-25	17-Jun-25	17-Jun-25	18-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25	01-Jul-25	03-Jul-25	04-Dec-25	03-Dec-26	GAA FY 2025	49,500,000.00		49,500,000.00	48,510,000.00		48,510,000.00	-do-	23-May-25	23-May-25	23-May-25	23-May-25	23-May-25			
300226121047000	1. Construction of Multi - Purpose Building (Covered Court) at Brgy. Abad Santos, Bulan, Sorsogon																																
300226121059000	2. Construction of Multi - Purpose Building (Covered Court) at Brgy. Fabrica, Bulan, Sorsogon																																
300226121060000	3. Construction of Multi - Purpose Building (Covered Court) at Brgy. G. Del Pilar, Bulan, Sorsogon																																
300226121050000	4. Construction of Multi - Purpose Building (Covered Court) at Brgy. A. Bonifacio, Bulan, Sorsogon																																
300226121055000	5. Construction of Multi - Purpose Building (Covered Court) at Brgy. Bical, Bulan, Sorsogon																																
	25FL0074 - Construction of Multi - Purpose Building (Covered Court) at Brgy. Genablan Oriental, Brgy. Bon-ot Big and Brgy. Bon-ot Small, Matnog, Sorsogon (Cluster XXIII)	Sorsogon 2nd DEO	No	Public Bidding	21-May-25	May 23 - 29, 2025	30-May-25	17-Jun-25	17-Jun-25	18-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25	30-Jun-25	02-Jul-25	31-Dec-25	30-Dec-26	GAA FY 2025	29,700,000.00		29,700,000.00	29,240,870.78		29,240,870.78	-do-	23-May-25	23-May-25	23-May-25	23-May-25	23-May-25			
300226121082000	1. Construction of Multi - Purpose Building (Covered Court) at Brgy. Genablan Oriental, Matnog, Sorsogon																																
300226121073000	2. Construction of Multi - Purpose Building (Covered Court) at Brgy. Bon-ot Big, Matnog, Sorsogon																																
300226121074000	3. Construction of Multi - Purpose Building (Covered Court) at Brgy. Bon-ot Small, Matnog, Sorsogon																																
Total Allotted Budget Of Procurement Activities : Php																						4,251,715,509.98											
Total Contract Price of Procurement Activities Conducted: Php																						4,064,545,990.47											
Total Savings (Total Allotted Budget-Total Contract Price) : Php																						187,169,519.51											
ON-GOING PROCUREMENT ACTIVITIES																																	
	25FL0116 - Construction of Road, Taytay to San Ignacio and Jupit - Nato, Gubat, Sorsogon (Cluster XXXI)	Sorsogon 2nd DEO	No	Public Bidding	22-May-25	May 27 - June 2, 2025	03-Jun-25	18-Jun-25	18-Jun-25	24-Jun-25	04-Jul-25	07-Jul-25	09-Jul-25					GAA FY 2025	69,300,000.00		69,300,000.00	67,358,658.98		67,358,658.98	Amar Benjamin B. Barbante - State Auditor IV/ Kimberly Llorica-CCWII(NGO) / Jose Ledesma-NACAP	28-May-25	28-May-25	28-May-25	28-May-25	28-May-25			
300221108473000	1. Construction of Road, Taytay to San Ignacio, Gubat, Sorsogon																																
300221108472000	2. Construction of Road, Jupit - Nato, Gubat, Sorsogon																																
	25FL0091 - Construction of Road in Purok 3 - Purok 7 at Brgy. J.P. Laurel, Bulan and Purok 1 Beguin to Beguin na Daan at Brgy. Beguin, Bulan, Sor. (Cluster XXX)	Sorsogon 2nd DEO	No	Public Bidding	22-May-25	May 27 - June 2, 2025	03-Jun-25	18-Jun-25	18-Jun-25	24-Jun-25	04-Jul-25	07-Jul-25	09-Jul-25					GAA FY 2025	39,600,000.00		39,600,000.00	38,299,128.00		38,299,128.00	-do-	27-May-25	27-May-25	27-May-25	27-May-25	27-May-25			
300221108470000	1. Construction of Road in Purok 3 - Purok 7 at Brgy. J.P. Laurel, Bulan, Sorsogon																																
300221108471000	2. Construction of Road in Purok 1 Beguin to Beguin na Daan at Brgy. Beguin, Bulan, Sorsogon																																
300237100765000	25FL0099 - Rehabilitation of Flood Control Structure at Rangas River, (Upstream), Rangas, Juban, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	22-May-25	May 27 - June 2, 2025	03-Jun-25	18-Jun-25	18-Jun-25	24-Jun-25	04-Jul-25	07-Jul-25	09-Jul-25					GAA FY 2025	29,700,000.00		29,700,000.00	28,924,104.72		28,924,104.72	-do-	27-May-25	27-May-25	27-May-25	27-May-25	27-May-25			
300228100724000	25FL0102 - Construction of Evacuation Center at Brgy. Inararan, Bulan, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	23-May-25	May 28- June 3, 2025	04-Jun-25	19-Jun-25	19-Jun-25	24-Jun-25	04-Jul-25	07-Jul-25	09-Jul-25					GAA FY 2025	9,900,000.00		9,900,000.00	9,682,595.39		9,682,595.39	-do-	29-May-25	29-May-25	29-May-25	29-May-25	29-May-25			
300221108476000	25FL0117 - Rehabilitation of Road, Brgy. Ariman - Tabi, Gubat, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	23-May-25	May 28- June 3, 2025	04-Jun-25	19-Jun-25	19-Jun-25	24-Jun-25	04-Jul-25	07-Jul-25	09-Jul-25					GAA FY 2025	4,950,000.00		4,950,000.00	4,826,250.00		4,826,250.00	-do-	29-May-25	29-May-25	29-May-25	29-May-25	29-May-25			
	25FL0063 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Genablan Occidental and Brgy. Coron-coron Matnog, Sorsogon (Cluster XII)	Sorsogon 2nd DEO	No	Public Bidding	23-May-25	May 28- June 3, 2025	04-Jun-25	19-Jun-25	19-Jun-25	24-Jun-25	04-Jul-25	07-Jul-25	09-Jul-25					GAA FY 2025	19,800,000.00		19,800,000.00	19,486,384.54		19,486,384.54	-do-	29-May-25	29-May-25	29-May-25	29-May-25	29-May-25			
300226121081000	1. Construction of Multi-Purpose Building (Covered Court) at Brgy. Genablan Occidental, Matnog, Sorsogon																																
300226121078000	2. Construction of Multi-Purpose Building (Covered Court) at Brgy. Coron-coron Matnog, Sorsogon																																
	25FL0079 - Construction of Multi-Purpose Building (Covered Court) at Barangay Taromata, Barangay Sicad, Bulan and Brgy. Tugas, Matnog, Sor. (Cluster XXVIII)	Sorsogon 2nd DEO	No	Public Bidding	23-May-25	May 30- June 5, 2025	09-Jun-25	23-Jun-25	23-Jun-25	30-Jun-25	08-Jul-25	09-Jul-25	11-Jul-25					GAA FY 2025	29,700,000.00		29,700,000.00	29,105,875.50		29,105,875.50	-do-	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25			
300226121146000	1. Construction of Multi-Purpose Building (Covered Court), Barangay Taromata, Bulan, Sorsogon																																
300226121143000	2. Construction of Multi-Purpose Building (Covered Court), Barangay Sigad, Bulan, Sorsogon																																
300226121127000	3. Construction of Multi-Purpose Building (Covered Court) at Brgy. Tugas, Matnog, Sorsogon																																
310204103036000	25FL0028 - Construction of By - Pass and Diversion Road - Juban - Bulan Diversion Road, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	23-May-25	May 30- June 5, 2025	09-Jun-25	23-Jun-25	23-Jun-25	30-Jun-25	08-Jul-25	09-Jul-25	11-Jul-25					GAA FY 2025	96,500,000.00		96,500,000.00			95,534,878.07	-do-	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25			
300215105754000	25FL0046 - Construction of Road, Barangay San Antonio to Barangay San Rafael, Prieto Diaz, Sorsogon, Phase 2	Sorsogon 2nd DEO	No	Public Bidding	27-May-25	May 30- June 5, 2025	09-Jun-25	23-Jun-25	23-Jun-25	30-Jun-25	08-Jul-25	09-Jul-25	11-Jul-25					GAA FY 2025	144,750,000.00		144,750,000.00			142,578,750.00	-do-	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25			
310203100906000	25FL0039 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program Road Widening - Tertiary Roads - Jct Abuyog - Gubat - Ariman Rd - K0596 + 000 - K0596 + 326, K0596 + 351 - K0598 + 507, K0600 + 514 - K0600 + 744, K0601	Sorsogon 2nd DEO	No	Public Bidding	28-May-25	May 31 - June 6, 2025	09-Jun-25	24-Jun-25	24-Jun-25	01-Jul-25	08-Jul-25	09-Jul-25	11-Jul-25					GAA FY 2025	85,334,950.00		85,334,950.00			83,369,965.81	-do-	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25			
300226121045000	25FL0109 - Construction of Multi - Purpose Building at Brgy. Somasogon, Bulan, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	29-May-25	June 3 - 9, 2025	10-Jun-25	30-Jun-25	30-Jun-25									GAA FY 2025	14,85														

PROCUREMENT MONITORING REPORT (PMR) AS OF June 30, 2025
January to June 2025

Code (LIACS/PAP)	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conf.	Ads/ Post of ITB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If Applicable)	
300226121092000	5. Construction of Multi-Purpose Building (Covered Court) at Brgy. Calao, Prieto Diaz, Sorsogon																															
300226121093000	6. Construction of Multi-Purpose Building (Covered Court) at Brgy. Marilabong, Prieto Diaz, Sorsogon																															
300226121094000	7. Construction of Multi-Purpose Building (Covered Court) at Brgy. Rizal, Prieto Diaz, Sorsogon																															
300226121095000	8. Construction of Multi-Purpose Building (Covered Court) at Brgy. San Antonio, Prieto Diaz, Sorsogon																															
300226121096000	9. Construction of Multi-Purpose Building (Covered Court) at Brgy. San Fernando, Prieto Diaz, Sorsogon																															
300226121097000	10. Construction of Multi-Purpose Building (Covered Court) at Brgy. San Isidro, Prieto Diaz, Sorsogon																															
300226121098000	11. Construction of Multi-Purpose Building (Covered Court) at Brgy. San Juan, Prieto Diaz, Sorsogon																															
300226121099000	12. Construction of Multi-Purpose Building (Covered Court) at Brgy. San Rafael, Prieto Diaz, Sorsogon																															
300226121100000	13. Construction of Multi-Purpose Building (Covered Court) at Brgy. Sta. Lourdes, Prieto Diaz Sorsogon																															
300226121101000	14. Construction of Multi-Purpose Building (Covered Court) at Brgy. Sto. Domingo, Prieto Diaz Sorsogon																															
300226121102000	15. Construction of Multi-Purpose Building (Covered Court) at Brgy. Ulag, Prieto Diaz Sorsogon																															
	25FL0073 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Hidhid, Brgy. Laboy, Matnog, Brgy. Jamorawon, Brgy. Lajong and Brgy. Magsaysay, Bulan, Sorsogon (Cluster XXII)	Sorsogon 2nd DEO	No	Public Bidding	03-Jun-25	June 10 - 16, 2025	17-Jun-25	02-Jul-25	02-Jul-25									GAA FY 2025	49,500,000.00		49,500,000.00				-do-	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25		
300226121083000	1. Construction of Multi-Purpose Building (Covered Court) at Brgy. Hidhid, Matnog, Sorsogon																															
300226121084000	2. Construction of Multi-Purpose Building (Covered Court) at Brgy. Laboy, Matnog, Sorsogon																															
300226121062000	3. Construction of Multi-Purpose Building (Covered Court) at Brgy. Jamorawon, Bulan, Sorsogon																															
300226121063000	4. Construction of Multi-Purpose Building (Covered Court) at Brgy. Lajong, Bulan, Sorsogon																															
300226121064000	5. Construction of Multi-Purpose Building (Covered Court) at Brgy. Magsaysay, Bulan, Sorsogon																															
	25FL0067 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Nasuje, Brgy. Gate, Brgy. San Ramon, Brgy. San Vicente, Brgy. Bonga and Brgy. Aguineldo, Bulan, Sorsogon (Cluster XVI)	Sorsogon 2nd DEO	No	Public Bidding	03-Jun-25	June 10 - 16, 2025	17-Jun-25	02-Jul-25	02-Jul-25									GAA FY 2025	44,550,000.00		44,550,000.00				-do-	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25		
300226121134000	1. Construction of Multi-Purpose Building (Covered Court), Barangay Nasuje, Bulan, Sorsogon																															
300226121052000	2. Completion of Multi-Purpose Building (Covered Court) at Brgy. Gate, Bulan, Sorsogon																															
300226121053000	3. Completion of Multi-Purpose Building (Covered Court) at Brgy. San Ramon, Bulan, Sorsogon																															
300226121054000	4. Completion of Multi-Purpose Building (Covered Court) at Brgy. San Vicente, Bulan, Sorsogon																															
300226121056000	5. Construction of Multi-Purpose Building (Covered Court) at Brgy. Bonga, Bulan, Sorsogon																															
300226121048000	6. Construction of Multi-Purpose Building (Covered Court) at Brgy. Aguineldo, Bulan, Sorsogon																															
	25FL0071 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Sta. Isabel, Brgy. Manjunlad, Brgy. Brgy. Sinalmacan and Brgy. Gadgaron, Matnog, Sorsogon (Cluster XX)	Sorsogon 2nd DEO	No	Public Bidding	05-Jun-25	June 10 - 16, 2025	17-Jun-25	02-Jul-25	02-Jul-25									GAA FY 2025	49,500,000.00		49,500,000.00				-do-	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25		
300226121091000	1. Construction of Multi-Purpose Building (Covered Court) at Brgy. Sta. Isabel, Matnog, Sorsogon																															
300226121085000	2. Construction of Multi-Purpose Building (Covered Court) at Brgy. Manjunlad, Matnog, Sorsogon																															
300226121087000	3. Construction of Multi-Purpose Building (Covered Court) at Brgy. Poropandan, Matnog, Sorsogon																															
300226121088000	4. Construction of Multi-Purpose Building (Covered Court) at Brgy. Sinalmacan, Matnog, Sorsogon																															
300226121080000	5. Construction of Multi-Purpose Building (Covered Court) at Brgy. Gadgaron, Matnog, Sorsogon																															
	25FL0077 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Sulangan, Matnog, Brgy. Calpi, Bulan and Brgy. Dotos, Bulan, Sorsogon (Cluster XXVI)	Sorsogon 2nd DEO	No	Public Bidding	09-Jun-25	June 11 - 17, 2025	18-Jun-25	03-Jul-25	03-Jul-25									GAA FY 2025	29,700,000.00		29,700,000.00				-do-	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25		
300226121126000	1. Construction of Multi-Purpose Building (Covered Court) at Brgy. Sulangan, Matnog, Sorsogon																															
300226121122000	2. Construction of Multi-Purpose Building (Covered Court) at Brgy. Calpi, Bulan, Sorsogon																															
300226121123000	3. Construction of Multi-Purpose Building (Covered Court) Dotos, Bulan, Sorsogon																															
	25FL0121 - Repair and Maintenance of Flood Control Project along Ariman Revetment Wall	Sorsogon 2nd DEO	No	Public Bidding	-	June 14 - 20, 2025	23-Jun-25	08-Jul-25	08-Jul-25																-do-	17-Jun-25	17-Jun-25	17-Jun-25	17-Jun-25	17-Jun-25		
	25FL0066 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Sagrada, Brgy. Santa Remedios, Brgy. Recto, Brgy. Somagongsong, Brgy. Antipolo, Brgy. Butag, Brgy. Danao, Brgy. J.P. Laurel and Brgy. Montecalvario, Bulan, Sorsogon (Cluster XV)	Sorsogon 2nd DEO	No	Public Bidding	10-Jun-25	June 14 - 20, 2025	23-Jun-25	08-Jul-25	08-Jul-25									GAA FY 2025	89,100,000.00		89,100,000.00				-do-	17-Jun-25	17-Jun-25	17-Jun-25	17-Jun-25	17-Jun-25		
300226121138000	1. Construction of Multi-Purpose Building (Covered Court), Barangay Sagrada, Bulan, Sorsogon																															
300226121141000	2. Construction of Multi-Purpose Building (Covered Court), Barangay Santa Remedios, Bulan, Sorsogon																															
300226121144000	3. Construction of Multi-Purpose Building (Covered Court), Barangay Recto, Bulan, Sorsogon																															
300226121145000	4. Construction of Multi-Purpose Building (Covered Court), Barangay Somagongsong, Bulan, Sorsogon																															
300226121049000	5. Construction of Multi-Purpose Building (Covered Court) at Brgy. Antipolo, Bulan, Sorsogon																															
300226121057000	6. Construction of Multi-Purpose Building (Covered Court) at Brgy. Butag, Bulan, Sorsogon																															
300226121058000	7. Construction of Multi-Purpose Building (Covered Court) at Brgy. Danao, Bulan, Sorsogon																															
300226121061000	8. Construction of Multi-Purpose Building (Covered Court) at Brgy. J.P. Laurel, Bulan, Sorsogon																															
300226121065000	9. Construction of Multi-Purpose Building (Covered Court) at Brgy. Montecalvario, Bulan, Sorsogon																															
300237100201000	25FL0096 - Construction of Flood Mitigation Structure at Anibong River, Brgy. Bulacao, Gubat, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	11-Jun-25	June 17 - 23, 2025	24-Jun-25	08-Jul-25	08-Jul-25									GAA FY 2025	89,100,000.00		89,100,000.00				-do-	17-Jun-25	17-Jun-25	17-Jun-25	17-Jun-25	17-Jun-25		
300221108474000	25FL0093 - Road Rehabilitation Brgy. Poblacion Norte - Brgy. Lago - Brgy. Alegria, Barcelona, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	16-Jun-25	June 19 - 25, 2025	30-Jun-25	15-Jul-25	15-Jul-25									GAA FY 2025	49,500,000.00		49,500,000.00				-do-	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25		
300237100200000	25FL0095 - Construction of Flood Mitigation Structure, Brgy. Tongdol, Jasin, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	16-Jun-25	June 19 - 25, 2025	30-Jun-25	15-Jul-25	15-Jul-25									GAA FY 2025	99,000,000.00		99,000,000.00				-do-	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25		
300226121131000	25FL0119 - Construction of Multi - Purpose Building (Covered Court) at Brgy. Madlaon, Bulan, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	16-Jun-25	June 19 - 25, 2025	30-Jun-25	15-Jul-25	15-Jul-25									GAA FY 2025	9,900,000.00		9,900,000.00				-do-	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25		
300226121086000	25FL0118 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Manurabi, Matnog, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	18-Jun-25	June 20 - 26, 2025	30-Jun-25	16-Jul-25	16-Jul-25									GAA FY 2025	9,900,000.00		9,900,000.00				-do-	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25	24-Jun-25		

Prepared by:

GLENN L. ENESIO
Procurement Engineer
BAC Secretariat

Recommended for Approval by :

LEVI D. PURA, JR.
Chief, Administrative Section
BAC Chairperson

APPROVED :

JORGE F. GURIMBAO
OIC - District Engineer

PROCUREMENT MONITORING REPORT (PMR) AS OF June 30, 2025
January to June 2025

Code (UACS/PAP)	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conf.	Ads/ Post of ITB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection and Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
310204103056000	25FL0084 - Construction of By-Pass and Diversion Road - Sua - Laboy Diversion Road, Matnog, Sorsogon (Phase 4)	Sorsogon 2nd DEO	No	Public Bidding	20-Jun-25	June 24 - 30, 2025	01-Jul-25	21-Jul-25	21-Jul-25									GAA FY 2025	96,500,000.00		96,500,000.00			-do-	26-Jun-25	26-Jun-25	26-Jun-25	26-Jun-25	26-Jun-25		
300237100761000	25FL0097 - Construction of Drainage System, Barangay Zone 6 (Poblacion), Bulan, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	20-Jun-25	June 24 - 30, 2025	01-Jul-25	21-Jul-25	21-Jul-25									GAA FY 2025	4,950,000.00		4,950,000.00			-do-	26-Jun-25	26-Jun-25	26-Jun-25	26-Jun-25	26-Jun-25		
	25FL0062 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Laping, Brgy. Nato and Brgy. Naagtian, Gubat, Sorsogon (Cluster XI)	Sorsogon 2nd DEO	No	Public Bidding	20-Jun-25	June 24 - 30, 2025	01-Jul-25	21-Jul-25	21-Jul-25									GAA FY 2025	29,700,000.00		29,700,000.00			-do-	26-Jun-25	26-Jun-25	26-Jun-25	26-Jun-25	26-Jun-25		
300226121106000	1. Construction of Multi-Purpose Building (Covered Court) at Brgy. Laping, Gubat, Sorsogon																														
300226121109000	2. Construction of Multi-Purpose Building (Covered Court) at Brgy. Nato, Gubat, Sorsogon																														
300226121108000	3. Construction of Multi-Purpose Building (Covered Court) at Brgy. Naagtian, Gubat, Sorsogon																														
300226121046000	25FL0110 - Construction of Multi-Purpose Building at Provincial Nursery at Juban, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	20-Jun-25	June 26 - July 2, 2025	03-Jul-25	22-Jul-25	22-Jul-25									GAA FY 2025	49,500,000.00		49,500,000.00			-do-	26-Jun-25	26-Jun-25	26-Jun-25	26-Jun-25	26-Jun-25		
300203102855000	25FL0086 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Bulan - Matnog - Sta. Magdalena - Bulusan Road leading to Bulusan National Park, Sorsogon, Matnog, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	24-Jun-25	June 28 - July 4, 2025	07-Jul-25	22-Jul-25	22-Jul-25									GAA FY 2025	125,450,000.00		125,450,000.00			-do-	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25		
	25FL0064 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Putiao, Brgy. Lago, Barcelona; Brgy. Nazareno, Brgy. Carriedo, Brgy. Manapao and Brgy. Jupl, Gubat, Sorsogon (Cluster XIII)	Sorsogon 2nd DEO	No	Public Bidding	24-Jun-25	June 28 - July 4, 2025	07-Jul-25	22-Jul-25	22-Jul-25									GAA FY 2025	54,450,000.00		54,450,000.00			-do-	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25		
300226121135000	1. Construction of Multi-Purpose Building (Covered Court), Barangay Putiao, Barcelona, Sorsogon																														
300226121136000	2. Construction of Multi-Purpose Building, (Covered Court), Barangay Lago, Barcelona, Sorsogon																														
300226121110000	3. Construction of Multi-Purpose Building (Covered Court) at Brgy. Nazareno, Gubat, Sorsogon																														
300226121112000	4. Construction of Multi-Purpose Building (Covered Court) at Brgy. Carriedo, Gubat, Sorsogon																														
300226121107000	5. Construction of Multi-Purpose Building (Covered Court) at Brgy. Manapao, Gubat, Sorsogon																														
300226121105000	6. Construction of Multi-Purpose Building (Covered Court) at Brgy. Jupl, Gubat, Sorsogon																														
	25FL0070 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Bacolod (Poblacion), Brgy. Bolos, Brgy. Salvacion, Brgy. Tinampo, Irosin; Brgy. Sinebaran, Brgy. Culasi, Brgy. Calocan, Brgy. Balocawe, Brgy. Banogao and Brgy. Bolo, Matnog, Sorsogon (Cluster XIX)	Sorsogon 2nd DEO	No	Public Bidding	24-Jun-25	June 28 - July 4, 2025	07-Jul-25	23-Jul-25	23-Jul-25									GAA FY 2025	94,050,000.00		94,050,000.00			-do-	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25		
300226121117000	1. Construction of Multi-Purpose Building (Covered Court) at Brgy. Bacolod (Poblacion), Irosin, Sorsogon																														
300226121118000	2. Construction of Multi-Purpose Building (Covered Court) at Brgy. Bolos, Irosin, Sorsogon																														
300226121119000	3. Construction of Multi-Purpose Building (Covered Court) at Brgy. Salvacion, Irosin, Sorsogon																														
300226121121000	4. Construction of Multi-Purpose Building (Covered Court) at Brgy. Tinampo, Irosin, Sorsogon																														
300226121090000	5. Construction of Multi-Purpose Building (Covered Court) at Brgy. Sinebaran, Matnog, Sorsogon																														
300226121079000	6. Construction of Multi-Purpose Building (Covered Court) at Brgy. Culasi, Matnog, Sorsogon																														
300226121077000	7. Construction of Multi-Purpose Building (Covered Court) at Brgy. Calocan, Matnog, Sorsogon																														
300226121070000	8. Construction of Multi-Purpose Building (Covered Court) at Brgy. Balocawe, Matnog, Sorsogon																														
300226121071000	9. Construction of Multi-Purpose Building (Covered Court) at Brgy. Banogao, Matnog, Sorsogon																														
300226121072000	10. Construction of Multi-Purpose Building (Covered Court) at Brgy. Bolo, Matnog, Sorsogon																														
300221108475000	25FL0094 - Construction of Sipaya Bridge, Juban, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	30-Jun-25	July 1 - 7, 2025	08-Jul-25	23-Jul-25	23-Jul-25									GAA FY 2025	99,000,000.00		99,000,000.00			-do-	02-Jul-25	02-Jul-25	02-Jul-25	02-Jul-25	02-Jul-25		
310204103053000	25FL0082 - Construction of By-Pass and Diversion Road - Carriedo - Ulang Diversion Road, Irosin, Sorsogon (Phase 4)	Sorsogon 2nd DEO	No	Public Bidding	30-Jun-25	July 1 - 7, 2025	08-Jul-25	23-Jul-25	23-Jul-25									GAA FY 2025	96,500,000.00		96,500,000.00			-do-	02-Jul-25	02-Jul-25	02-Jul-25	02-Jul-25	02-Jul-25		
	25FL0083 - Construction of By-Pass and Diversion Road - Barcelona By-Pass Road, Poblacion Norte - Central - Sur - Cagang - Luneta Sections, Barcelona, Sorsogon	Sorsogon 2nd DEO	No	Public Bidding	30-Jun-25	July 1 - 7, 2025	08-Jul-25	24-Jul-25	24-Jul-25									GAA FY 2025	96,500,000.00		96,500,000.00			-do-	02-Jul-25	02-Jul-25	02-Jul-25	02-Jul-25	02-Jul-25		
300226121103000	25FL0111 - Construction of Gubat Multi - Purpose Building (Public Market) Gubat, Sorsogon Phase 2	Sorsogon 2nd DEO	No	Public Bidding	01-Jul-25	July 2 - 8, 2025	09-Jul-25	24-Jul-25	24-Jul-25									GAA FY 2025	49,500,000.00		49,500,000.00			-do-	03-Jul-25	03-Jul-25	03-Jul-25	03-Jul-25	03-Jul-25		
	25FL0078 - Construction of Multi-Purpose Building (Covered Court) at Brgy. San Isidro, Brgy. Sta. Teresita, Brgy. San Juan Daan, Bulan; Brgy. Calayuan and Brgy. Calintaan, Matnog, Sorsogon (Cluster XXVII)	Sorsogon 2nd DEO	No	Public Bidding	01-Jul-25	July 2 - 8, 2025	09-Jul-25	24-Jul-25	24-Jul-25									GAA FY 2025	49,500,000.00		49,500,000.00			-do-	03-Jul-25	03-Jul-25	03-Jul-25	03-Jul-25	03-Jul-25		
300226121139000	1. Construction of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Bulan, Sorsogon																														
300226121142000	2. Construction of Multi-Purpose Building (Covered Court) at Brgy. Sta. Teresita, Bulan, Sorsogon																														
300226121140000	3. Construction of Multi-Purpose Building (Covered Court) at Brgy. San Juan Daan, Bulan, Sorsogon																														
300226121075000	4. Construction of Multi-Purpose Building (Covered Court) at Brgy. Calayuan, Matnog, Sorsogon																														

Prepared by:


GLENN L. ENESIO
Procurement Engineer
BAC Secretariat

Recommended for Approval by :


LEVI D. PURA, JR.
Chief, Administrative Section
BAC

PROCUREMENT MONITORING REPORT (PMR) AS OF June 30, 2025
January to June 2025

Code (UACS/PAP)		Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/HP)			Contract Cost (P/HP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
						Pre-Proc Conf.	Ads/ Post of ITB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
GOODS																																
COMPLETED PROCUREMENT ACTIVITIES																																
	RFQ 2025-02-009 Supply and Delivery of First Aide Medicine Cabinets, Supplies and Medicines use for various sections	Sorsogon 2nd DEO	No	SVP	N/A	February 11 - 14, 2025	N/A	14-Feb-25	14-Feb-25	17-Feb-25	18-Feb-25	19-Feb-25	24-Feb-25	26-Feb-25	07-Mar-25	05-Apr-25	03-Jul-25	GAA - EAO 2025	212,480.00		212,480.00	207,237.00		207,237.00								
	RFQ 2025-02-017 Publication of DPWH Sorsogon 2nd DEO Post Contract Award Disclosure Report FY 2024 & FY 2025 Projects	Sorsogon 2nd DEO	No	SVP	N/A	February 15 - 18, 2025	N/A	18-Feb-25	18-Feb-25	19-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	26-Feb-25	28-Feb-25	27-Feb-26	26-Feb-27	GAA - EAO 2025	235,200.00		235,200.00	235,200.00		235,200.00								
	RFQ 2025-02-005 Service and adjustment (calibration) of Survey Instruments (Total Stations, Sanding Digital Level and RTKS) 25cst LUB01 - Supply and delivery of Personnel Protective Equipment (PPE), Minor Equipment, Tools and Accessories for use of Maintenance Field Personnel, Roadside Workers for various Maintenance Activities (1st Quarter CY 2025)	Sorsogon 2nd DEO	No	SVP	N/A	February 18 - 21, 2025	N/A	21-Feb-25	21-Feb-25	24-Feb-25	24-Feb-25	26-Feb-25	27-Feb-25	03-Mar-25	07-Mar-25	05-Apr-25	04-Apr-26	GAA - EAO 2025	196,000.00		196,000.00	194,000.00		194,000.00								
P.R. No. 2025-02-007	25GFL0002 - Supply and delivery of various materials use for maintenance work of DPWH Sorsogon 2nd DEO, Maintenance Section, (1st Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	04-Feb-25	February 8 - March 4, 2025	17-Feb-25	04-Mar-25	04-Mar-25	11-Mar-25	12-Mar-25	19-Mar-25	24-Mar-25	02-Apr-25	07-Apr-25	06-May-25	05-May-26	AMWP CY 2025	2,030,000.00		2,030,000.00	1,319,110.00		1,319,110.00		Amar Benjamin B. Barbante - State Auditor IV/ Kimberly Lorica-CWII(NGO) /Charles P. Clemente III - PCCI	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	
P.R. No. 2025-02-006	25GFL0002 - Supply and delivery of various materials use for maintenance work of DPWH Sorsogon 2nd DEO, Maintenance Section, (1st Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	04-Feb-25	February 8 - March 4, 2025	17-Feb-25	04-Mar-25	04-Mar-25	11-Mar-25	12-Mar-25	19-Mar-25	24-Mar-25	02-Apr-25	07-Apr-25	21-May-25	18-Aug-25	AMWP CY 2025	4,716,708.88		4,716,708.88	3,772,956.88		3,772,956.88		-do-	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	
P.R. No. 2025-02-004	25GFL0003 - Procurement of spare parts and consumables for preventive maintenance of various service vehicle and equipment of DPWH Sorsogon 2nd DEO, (1st Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	February 11 - March 4, 2025	N/A	04-Mar-25	04-Mar-25	11-Mar-25	12-Mar-25	19-Mar-25	24-Mar-25	02-Apr-25	07-Apr-25	06-May-25	03-Aug-25	AMWP CY 2025	329,400.00		329,400.00	328,900.00		328,900.00		-do-	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	
P.R. No. 2025-02-003	25GFL0004 - Supply and delivery of various handtools for use at the Motorpool Building (Maintenance Section) for preventive maintenance of service vehicle and equipment, (1st Quarter CY 2025), DPWH Sorsogon 2nd DEO	Sorsogon 2nd DEO	No	Public Bidding	N/A	February 11 - March 5, 2025	N/A	05-Mar-25	05-Mar-25	11-Mar-25	12-Mar-25	19-Mar-25	24-Mar-25	02-Apr-25	07-Apr-25	06-May-25	05-May-26	AMWP CY 2025	195,000.00		195,000.00	185,000.00		185,000.00		-do-	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	
P.R. No. 2025-02-013	25GFL0005 - Supply and delivery of one (1) unit Camera Drone, Audio and Visual Equipment & Supplies and common ICT devices and accessories for use of personnel at the DPWH Sorsogon 2nd DEO (1st Quarter CY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	February 14 - March 6, 2025	N/A	06-Mar-25	06-Mar-25	11-Mar-25	12-Mar-25	19-Mar-25	24-Mar-25	02-Apr-25	07-Apr-25	06-May-25	05-May-26	AMWP CY 2025	273,800.00		273,800.00	272,800.00		272,800.00		-do-	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	
P.R. No. 2025-02-012	25GFL0006 - Supply and delivery of Photocopier/Printer (Multi-Function Laser Printer) for use at the Maintenance Section, DPWH Sorsogon 2nd DEO (1st Quarter CY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	February 14 - March 6, 2025	N/A	06-Mar-25	06-Mar-25	11-Mar-25	12-Mar-25	19-Mar-25	24-Mar-25	02-Apr-25	07-Apr-25	06-May-25	05-May-26	AMWP CY 2025	380,000.00		380,000.00	270,000.00		270,000.00		-do-	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	
P.R. No. 2025-02-014	25GFL0007 - Supply, Delivery and Installation of Split Type Air-conditioning units and other fixtures at the DPWH Sorsogon 2nd DEO (1st Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	February 15 - March 11, 2025	N/A	11-Mar-25	11-Mar-25									GAA - EAO 2024/2025	220,000.00		220,000.00	-			-do-	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	Failure of Bidding	
P.R. No. 2025-02-019	25GFL0008 - Supply and delivery of various toner (Ricoh Gestetner Brand) for copiers/printers use at the DPWH Sorsogon 2nd DEO, 1st Quarter FY 2025	Sorsogon 2nd DEO	No	Public Bidding	N/A	February 15 - March 11, 2025	N/A	11-Mar-25	11-Mar-25	18-Mar-25	19-Mar-25	21-Mar-25	25-Mar-25	02-Apr-25	07-Apr-25	06-May-25	03-Aug-25	GAA - EAO 2025	466,450.00		466,450.00	432,965.00		432,965.00		-do-	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	
P.R. No. 2025-02-022	25GFL0009 - Supply of labor, parts and materials for the general body repair, upholstery and repainting of service vehicle assigned at the DPWH Sorsogon 2nd DEO, 1st Quarter FY 2025	Sorsogon 2nd DEO	No	Public Bidding	N/A	February 19 - March 12, 2025	N/A	12-Mar-25	12-Mar-25	18-Mar-25	19-Mar-25	21-Mar-25	25-Mar-25	02-Apr-25	07-Apr-25	05-May-25	02-Aug-25	GAA - EAO 2025	198,200.00		198,200.00	197,200.00		197,200.00		-do-	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	
P.R. No. 2025-02-024	25GFL0010 - Procurement of oil and other lubricants use for preventive maintenance of various service vehicle of DPWH Sorsogon 2nd DEO (1st Quarter, FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	February 21 - March 13, 2025	N/A	13-Mar-25	13-Mar-25									GAA - EAO 2025	232,500.00		232,500.00	-			-do-	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	Failure of Bidding	
P.R. No. 2025-04-034	25GFL0011 - Supply and delivery of various Laboratory Chemicals for use at the Quality Assurance Section, DPWH Sorsogon 2nd DEO (2nd Quarter, FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	April 4 - 24, 2025	N/A	24-Apr-25	24-Apr-25	29-Apr-25	30-Apr-25	05-May-25	07-May-25	22-May-25	26-May-25	24-Jun-25	21-Sep-25	GAA - EAO 2025	206,900.00		206,900.00	203,000.00		203,000.00		-do-	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	
	RFQ 2025-04-035 Procurement of two (2) Units Smart Phone (Android)	Sorsogon 2nd DEO	No	SVP	N/A	April 12 - 22, 2025	N/A	22-Apr-25	22-Apr-25	28-Apr-25	29-Apr-25	30-Apr-25	05-May-25	14-May-25	16-May-25	14-Jun-25	13-Jun-26	GAA - EAO 2025	110,000.00		110,000.00	70,000.00		70,000.00								
	RFQ 2025-04-039 Calibration of Laboratory Equipment and Apparatus	Sorsogon 2nd DEO	No	SVP	N/A	April 15 - 22, 2025	N/A	22-Apr-25	22-Apr-25	28-Apr-25	29-Apr-25	30-Apr-25	05-May-25	13-May-25	16-May-25	14-Jun-25	13-Jun-26	GAA - EAO 2025	178,560.00		178,560.00	172,520.00		172,520.00								
P.R. No. 2025-04-036	25GFL0012 - Supply and delivery of various construction materials for Repair/Rehabilitation of damaged concrete pavement, for maintenance work of DPWH Sorsogon 2nd DEO, Maintenance Section, (2nd Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	April 11 - May 6, 2025	N/A	06-May-25	06-May-25	09-May-25	13-May-25	14-May-25	16-May-25	22-May-25	26-May-25	24-Jun-25	21-Sep-25	AMWP CY 2025	399,342.44		399,342.44	399,065.90		399,065.90		-do-	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	
P.R. No. 2025-04-037	25GFL0013 - Supply and delivery of various construction materials use for maintenance works of DPWH Sorsogon 2nd DEO, Maintenance Section (2nd Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	April 12 - May 6, 2025	21-Apr-25	06-May-25	06-May-25	14-May-25	15-May-25	16-May-25	19-May-25	22-May-25	26-May-25	24-Jun-25	21-Sep-25	AMWP CY 2025	2,650,790.00		2,650,790.00	2,249,350.00		2,249,350.00		-do-	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	
	RFQ 2025-05-051 Supply, delivery and installation of parts for Gestetner Brand Copier assigned at Construction Section	Sorsogon 2nd DEO	No	SVP	N/A	May 9 - 14, 2025	N/A	14-May-25	14-May-25	15-May-25	16-May-25	19-May-25	21-May-25	26-May-25	29-May-25	27-Jun-25	26-Jun-26	GAA - EAO 2025	114,433.22		114,433.22	114,433.20		114,433.20								
P.R. No. 2025-04-040	25GFL0014 - Procurement of various materials, consumables, devices and uniforms for the conduct of Axle Load and Traffic Counting Survey activities for FY 2025	Sorsogon 2nd DEO	No	Public Bidding	N/A	May 21 - June 11, 2025	N/A	11-Jun-25	11-Jun-25	17-Jun-25	18-Jun-25	20-Jun-25	23-Jun-25	30-Jun-25	03-Jul-25	01-Aug-25	29-Oct-25	GAA - EAO 2025	288,354.00		288,354.00	288,170.00		288,170.00		-do-	24-Apr-25	24-Apr-25	24-Apr-25	24-Apr-25	24-Apr-25	
P.R. No. 2025-04-042	25GFL0015 - Procurement of gasoline and diesel for use in the operation of various service vehicles and heavy equipment assigned at the DPWH Sorsogon 2nd DEO (2nd Quarter - CY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	April 26 - May 20, 2025	05-May-25	20-May-25	20-May-25	27-May-25	29-May-25	30-May-25	02-Jun-25	04-Jun-25	05-Jun-25	02-Oct-25	30-Dec-25	GAA - EAO 2025	1,910,900.00		1,910,900.00	1,910,848.00		1,910,848.00		-do-	24-Apr-25	24-Apr-25	24-Apr-25	24-Apr-25	24-Apr-25	
P.R. No. 2025-04-043	25GFL0016 - Procurement of oil and other lubricants use for various service vehicle and heavy equipment of DPWH Sorsogon 2nd DEO (2nd Quarter CY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	April 26 - May 20, 2025	N/A	20-May-25	20-May-25	27-May-25	29-May-25	30-May-25	02-Jun-25	04-Jun-25	05-Jun-25	04-Jul-25	01-Oct-25	GAA - EAO 2025	597,900.00		597,900.00	498,350.00		498,350.00		-do-	28-Apr-25	28-Apr-25	28-Apr-25	28-Apr-25	28-Apr-25	
P.R. No. 2025-05-054	25GFL0019 - Supply and delivery of various spare parts and consumables for use of various service vehicle and equipment at DPWH Sorsogon 2nd DEO, (2nd Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	May 15 - June 4, 2025	N/A	04-Jun-25	04-Jun-25	09-Jun-25	10-Jun-25	11-Jun-25	16-Jun-25	24-Jun-25	26-Jun-25	25-Jul-25	22-Oct-25	GAA - EAO 2025	177,300.00		177,300.00	176,800.00		176,800.00		-do-	15-May-25	15-May-25	15-May-25	15-May-25	15-May-25	
	RFQ 2025-05-065 Procurement of Epson Ink, various colors for Printer model EPSON WF-C879R	Sorsogon 2nd DEO	No	SVP	N/A	June 11 - 24, 2025	N/A	24-Jun-25	24-Jun-25	25-Jun-25	26-Jun-25	30-Jun-25	01-Jul-25	04-Jul-25	09-Jul-25	28-Jul-25	25-Oct-25	GAA - EAO 2025	143,129.00		143,129.00	116,500.00		116,500.00								
	RFQ 2025-06-074 Procurement of Various Office Equipment (Computer Monitor, Electric Typewriter and AVR)	Sorsogon 2nd DEO	No	SVP	N/A	June 11 - 24, 2025	N/A	24-Jun-25	24-Jun-25	25-Jun-25	26-Jun-25	30-Jun-25	01-Jul-25	02-Jul-25	09-Jul-25	28-Jul-25	27-Jul-26	GAA - EAO 2025	98,000.00		98,000.00	78,950.00		78,950.00								
P.O. No. 2025-01-001	Supply and delivery of fuel & oil for the period of January 3-11, 2025 (various sections)	Sorsogon 2nd DEO	No	MOA														EAO 2025	100,599.79		100,599.79	100,599.79		100,599.79								
P.O. No. 2025-05-009	Supply and delivery of fuel & oil for the period of April 3 - May 2, 2025 (various sections)	Sorsogon 2nd DEO	No	MOA														EAO 2025	374,357.80		374,357.80	374,357.80		374,357.80								
P.O. No. 2025-06-011	Supply and delivery of fuel & oil for the period of May 15 - 15, 2025 (various sections)	Sorsogon 2nd DEO	No	MOA														EAO 2025	180,661.43		180,661.43	180,661.43		180,661.43								
P.O. No. 2025-06-012	Supply and delivery of fuel & oil for the period of May 16 - June 4, 2025 (various sections)	Sorsogon 2nd DEO	No	MOA														EAO 2025	291,989.13		291,989.13	291,989.13		291,989.13								
Total Alloted Budget Of Procurement Activities : Php 17,056,455.69																																
Total Contract Price of Procurement Activities Conducted: Php 14,640,964.13																																
Total Savings (Total Alloted Budget-Total Contract Price) : Php 2,415,491.56																																
ON-GOING PROCUREMENT ACTIVITIES																																
P.R. No. 2025-05-063	25GFL0020 - Supply and delivery of Digital Multi-Function Copier for use at the Planning and Design Section, DPWH Sorsogon 2nd DEO (2nd Quarter CY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	May 30 - June 24, 2025	N/A	24-Jun-25	24-Jun-25									GAA - EAO 2025	654,800.00		654,800.00	642,800.00		642,800.00		-do-	03-Jun-25	03-Jun-25	03-Jun-25	03-Jun-25	03-Jun-25	
	24GFL0050 - Supply and delivery of various toner and other printer/ photocopier supplies for use at the DPWH Sorsogon 2nd DEO, (Planning and Design Section) 2nd Quarter 2025	Sorsogon 2nd DEO	No	Public Bidding	N/A	May 30 - June 24, 2025	N/A	24-Jun-25	24-Jun-25									GAA - EAO 2025	407,025.90		407,025.90	374,115.00		374,115.00		-do-	03-Jun-25	03-Jun-25	03-Jun-25	03-Jun-25	03-Jun-25	
P.R. No. 2025-05-050	25GFL0017 - Supply and delivery of various Construction Supplies for use at the DPWH Sorsogon 2nd DEO, 2nd Quarter FY 2025	Sorsogon 2nd DEO	No	Public Bidding	N/A	June 4 - 30, 2025	N/A	30-Jun-25	30-Jun-25									GAA - EAO 2025	743,538.16		743,538.16				-do-	10-Jun-25	10-Jun-25	10-Jun-25	10-Jun-25	10-Jun-25		
P.R. No. 2025-05-052	25GFL0018 - Supply and delivery of card printer (2 sided) for use at the DPWH Sorsogon 2nd DEO (2nd Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	June 4 - 30, 2025	N/A	30-Jun-25	30-Jun-25									GAA - EAO 2025	250,000.00		250,000.00				-do-	10-Jun-25	10-Jun-25	10-Jun-25	10-Jun-25	10-Jun-25		
Prepared by: GLENN L. ENESIO Procurement Engineer BAC Secretariat																																
Recommended for Approval by: LEVI D. PURA, JR. Chief, Administrative Section BAC Chairperson																																
APPROVED JORGE F. GURIMBAO OIC - District Engineer																																

PROCUREMENT MONITORING REPORT (PMR) AS OF June 30, 2025
January to June 2025

January to June 2025																																
Code (UACS/PAP)	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conf.	Ads/ Post of ITB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection and Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Com pletion/Accep tance (If Applicable)
P.R. No. 2025-06-068	25GFL0021 - Supply, delivery and installation of Split Type Air-conditioning units and other fixtures at the DPWH Sorsogon 2nd DEO (2nd Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	June 11 - July 3, 2025	N/A	03-Jul-25	03-Jul-25								GAA - EAO 2025	445,000.00		445,000.00			-do-	10-Jun-25	10-Jun-25	10-Jun-25	10-Jun-25	10-Jun-25				
P.R. No. 2025-06-073	25GFL0022 - Supply and delivery of Water Truck use for various project operations and activities of the DPWH Sorsogon 2nd DEO	Sorsogon 2nd DEO	No	Public Bidding	09-Jun-25	June 12 - July 3, 2025	19-Jun-25	03-Jul-25	03-Jul-25								GAA - EAO 2025	6,000,000.00		6,000,000.00			-do-	13-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25				
P.R. No. 2025-06-076	25GFL0023 - Supply and delivery of Electric Vehicle (Type: Service Vehicle Pick-up) use for transport of personnel, equipment, supplies, product and materials, DPWH Sorsogon 2nd DEO	Sorsogon 2nd DEO	No	Public Bidding	09-Jun-25	June 12 - July 3, 2025	19-Jun-25	03-Jul-25	03-Jul-25								GAA - EAO 2025	3,200,000.00		3,200,000.00			-do-	13-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25				
P.R. No. 2025-06-071	25GFL0024 - Supply and delivery of various Furniture and Fixtures for use in the DPWH Sorsogon 2nd DEO(2nd Quarter, CY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	June 17 - July 9, 2025	N/A	09-Jul-25	09-Jul-25								GAA - EAO 2025	104,745.00		104,745.00			-do-	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25		Failure of Bidding		
P.R. No. 2025-06-069	25GFL0025 - Supply and delivery of consumables (Tires) for use of various service vehicle (Maintenance Section), DPWH Sorsogon 2nd DEO, (2nd Quarter FY 2025)	Sorsogon 2nd DEO	No	Public Bidding	N/A	June 17 - July 9, 2025	N/A	09-Jul-25	09-Jul-25								AMWP CY 2025	346,000.00		346,000.00			-do-	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25				
P.R. No. 2025-06-080	25GFL0026 - Supply and delivery of various toner for use at the DPWH Sorsogon 2nd DEO, (Planning and Design Section) 2nd Quarter 2025	Sorsogon 2nd DEO	No	Public Bidding	N/A	June 21 - July 16, 2025	N/A	16-Jul-29	16-Jul-25								GAA - EAO 2025	350,462.00		350,462.00			-do-	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25				
P.R. No. 2025-06-070	24GFL0051 - Supply and delivery of various toner and other copiers/printers supplies (Ricoh Gestetner Brand) use at the DPWH Sorsogon 2nd DEO, 2nd Quarter 2025	Sorsogon 2nd DEO	No	Public Bidding	09-Jun-25	June 12 - July 3, 2025	19-Jun-25	03-Jul-25	03-Jul-25								GAA - EAO 2025	2,938,162.36		2,938,162.36			-do-	13-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25				
	24GFL0052 - Supply and delivery of various common office and janitorial supplies for use of personnel/employees of DPWH Sorsogon 2nd DEO, 2nd Quarter 2025	Sorsogon 2nd DEO	No	Public Bidding	18-Jun-25	June 21 - July 16, 2025	30-Jun-25	16-Jul-25	16-Jul-25								GAA - EAO 2025	1,952,233.46		1,952,233.46			-do-	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25				

Total Alloted Budget Of Procurement Activities : Php

17,287,221.88

Prepared by:

GLENN L. ENESIO
Procurement Engineer
BAC Secretariat

Recommended for Approval by :

LEVI D. PURA, JR.
Chief, Administrative Section
BAC Chairperson

APPROVED

JORGE F. GURIMBAO
OIC - District Engineer