

Code (PAP)	Procurement Project	PHO/End-User	1415 to Early Procurement Activity	Mode of Procurement	Actual Procurement Activities										BAC (PWP)			Contract Cost (PAP)				Date of Receipt of Invitation				Remarks (Expanding changes from the PAP)
					Pre-Pric Conference	Adm/Past of Bid	Eligibility Check	Site/Visit of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Awarding	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	Pre-Bid Conf	Eligibility Check	Site/ Visit of Bids	Post Qual	
231.0004	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	19-Nov-24	20-Nov-24	06-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	27-Dec-24				Government of the Philippines (GPPS)	2,779,000.00		7,779,000.00				20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	
231.0005	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	05-Nov-24	13-Nov-24	20-Nov-24	03-Dec-24	16-Dec-24	20-Dec-24	23-Dec-24				Government of the Philippines (GPPS)	4,950,000.00		4,950,000.00				13-Nov-24	13-Nov-24	13-Nov-24	13-Nov-24	
231.0006	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	03-Oct-24	06-Oct-24	17-Oct-24	06-Nov-24	07-Nov-24	11-Nov-24	12-Nov-24				Government of the Philippines (GPPS)	4,950,000.00		4,950,000.00				11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	
231.0007	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	11-Oct-24	24-Oct-24	21-Oct-24	14-Nov-24	21-Nov-24	02-Dec-24	03-Dec-24				Government of the Philippines (GPPS)	4,950,000.00		4,950,000.00				14-Nov-24	14-Nov-24	14-Nov-24	14-Nov-24	
231.0008	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	17-Oct-24	24-Oct-24	31-Oct-24	14-Nov-24	21-Nov-24	03-Dec-24	03-Dec-24				Government of the Philippines (GPPS)	4,950,000.00		4,950,000.00				14-Nov-24	14-Nov-24	14-Nov-24	14-Nov-24	
231.0009	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	15-Nov-24	22-Nov-24	29-Nov-24	12-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24				Government of the Philippines (GPPS)	4,950,000.00		4,950,000.00				12-Dec-24	12-Dec-24	12-Dec-24	12-Dec-24	
231.0010	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	31-Oct-24	08-Nov-24	15-Nov-24	28-Nov-24	05-Dec-24	11-Dec-24	18-Dec-24				Government of the Philippines (GPPS)	4,950,000.00		4,950,000.00				28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	
231.0011	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	31-Oct-24	08-Nov-24	15-Nov-24	28-Nov-24	05-Dec-24	11-Dec-24	18-Dec-24				Government of the Philippines (GPPS)	4,950,000.00		4,950,000.00				15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	
231.0012	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	15-Nov-24	22-Nov-24	29-Nov-24	12-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24				Government of the Philippines (GPPS)	4,950,000.00		4,950,000.00				12-Dec-24	12-Dec-24	12-Dec-24	12-Dec-24	
231.0013	Construction of Multi-Purpose Building, Davao del Norte	Construction	Yes	Competitive Bidding	15-Nov-24	22-Nov-24	29-Nov-24	12-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24				Government of the Philippines (GPPS)	4,950,000.00		4,950,000.00				12-Dec-24	12-Dec-24	12-Dec-24	12-Dec-24	

Prepared by:

GRACE JOY S. RACHO
BAC Secretariat

Recommended for Approval by:

CHARWEN P. MAZARENO
BAC Chairperson

APPROVED:

EDITHA B. MONTILDE
District Engineer