

ANNEX B

Department of Public Works and Highways- Aklan District Engineering Office Procurement Monitoring Report for Second Semester as of December 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
300221101397000	22GA0060 - Construction of Road Brgy. Lilo-an, Malinao, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/5/2021	10/12/2021	10/25/2021	10/25/2021	11/11/2021	11/12/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			3,000,544.64			COA,NACAP,NGO	10/12/2021	10/25/2021	10/25/2021	11/11/2021	11/12/2021		
300221101398000	22GA0061 - Construction of Road Brgy. Navitas, Numancia, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/5/2021	10/12/2021	10/25/2021	10/25/2021	02/02/2022	02/03/2022	02/22/2022	02/23/2022	03/04/2022	03/07/2022			GoP	4,950,000.00			2,905,617.57			COA,NACAP,NGO	10/12/2021	10/25/2021	10/25/2021	2/2/2022	2/3/2022		
320101108285000	22GA0027 - Construction of Revetment Wall along Aklan River Brgy. Tinapuy, Banga, Aklan	Construction Section	YES	Competitive Bidding	06/11/2020	10/5/2021	10/12/2021	11/4/2021	11/4/2021	05/18/2022	05/19/2022	05/30/2022	05/30/2022	06/02/2022	06/03/2022			GoP	49,000,000.00			46,549,916.21			COA,NACAP,NGO	10/12/2021	11/4/2021	11/4/2021	5/18/2022	5/19/2022		
310202100991000	22GA0006 - Road Widening along Aklan East Road – K0301+000-K0302+088, K0302+104-K0302+509	Construction Section	YES	Competitive Bidding	08/10/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	03/16/2022	03/17/2022	03/08/2022	03/10/2022	03/14/2022	03/16/2022			GoP	53,075,000.00			52,007,715.68			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	3/16/2022	3/17/2022		
300221101395000	22GA0058 - Construction of Road Brgy. Cogon, Malinao, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	04/08/2022	04/11/2022	05/11/2022	05/13/2022	05/18/2022	05/23/2022			GoP	4,950,000.00			4,798,318.08			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	4/8/2022	4/11/2022		
300221101399000	22GA0062 - Construction of Road Brgy. Silakat-Nonok, Lezo, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	01/18/2022	01/19/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,798,363.93			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	1/18/2022	1/19/2022		
300221101403000	22GA0063 - Construction of Road Brgy. Sugnod, Malinao, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/16/2021	11/17/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,695,904.12			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	11/16/2021	11/17/2021		
300226102490000	22GA0067 - Construction (Completion) of 2-Storey of MPB Brgy. Poblacion, New Washington, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	01/25/2022	01/26/2022	02/14/2022	02/15/2022	02/18/2022	02/21/2022			GoP	1,980,000.00			1,960,000.01			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	1/25/2022	1/26/2022		
300226102491000	22GA0068 - Construction (Completion) of MPB (Cawayan Civic Center) Cawayan Elementary School Brgy. Cawayan, New Washington, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/19/2021	11/22/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	1,980,000.00			1,961,000.00			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	11/19/2021	11/22/2021		
300226102493000	22GA0070 - Construction (Completion) of MPB (Evacuation Center) At Brgy. Jugas, New Washington, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	01/25/2022	01/26/2022	02/14/2022	02/15/2022	02/18/2022	02/21/2022			GoP	1,980,000.00			1,965,000.02			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	1/25/2022	1/26/2022		
300226102496000	22GA0073 - Construction (Completion) of MPB (Evacuation Center) at Sitio Agpanoon Brgy. Dingle, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	01/04/2022	01/05/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	1,980,000.00			1,960,054.76			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	1/4/2022	1/5/2022		
300226102497000	22GA0074 - Construction (Completion) of MPB (Evacuation Center) Brgy. Badiangan, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	01/11/2022	01/12/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	3,960,000.00			3,870,395.03			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	1/11/2022	1/12/2022		
300226102498000	22GA0075 - Construction (Completion) of MPB (Evacuation Center) Brgy. Cupang, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	02/21/2022	02/22/2022	02/22/2022	02/23/2022	03/02/2022	03/07/2022			GoP	1,980,000.00			1,915,405.90			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	2/21/2022	2/22/2022		
300226102499000	22GA0076 - Construction (Completion) of MPB (Evacuation Center) Brgy. Daja Norte, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	01/06/2022	01/07/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	2,970,000.00			2,894,485.01			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	1/6/2022	1/7/2022		
300226102503000	22GA0080 - Construction (Completion) of MPB (Evacuation Center) Brgy. Panipason, Madalag, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/19/2021	11/22/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	1,980,000.00			1,958,000.00			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	11/19/2021	11/22/2021		
300226102505000	22GA0082 - Construction (Completion) of MPB (Evacuation Center) Brgy. Tibiao, Altavas, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/19/2021	11/22/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	1,980,000.00			1,960,000.00			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	11/19/2021	11/22/2021		
300226102506000	22GA0083 - Construction (Completion) of MPB (Evacuation Center) Madalag Elementary School Brgy. Poblacion, Madalag, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	01/04/2022	01/05/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	1,980,000.00			1,959,000.01			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	1/4/2022	1/5/2022		
300226102513000	22GA0090 - Construction of MPB Sigcay Elementary School Brgy. Sigcay, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021	01/18/2022	01/19/2022	02/23/2022	02/24/2022	03/03/2022	03/07/2022			GoP	1,980,000.00			1,960,111.68			COA,NACAP,NGO	10/22/2021	11/4/2021	11/4/2021	1/18/2022	1/19/2022		
320101108286000	22GA0028 - Construction of Revetment Wall along Tangalan River Brgy. Tondog, Tangalan, Aklan	Construction Section	YES	Competitive Bidding	10/13/2021	10/21/2021	10/28/2021	11/10/2021	11/10/2021	11/16/2022	11/17/2022	02/09/2022	02/09/2022	02/16/2022	02/18/2022			GoP	49,000,000.00			47,779,357.75			COA,NACAP,NGO	10/28/2021	11/10/2021	11/10/2021	11/16/2022	11/17/2022		
300221101392000	22GA0055 - Construction of Road with Drainage At Sitio Comba, Brgy. Tabayon, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/10/2021	11/10/2021	01/13/2022	01/17/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	4,950,000.00			4,844,048.41			COA,NACAP,NGO	10/28/2021	11/10/2021	11/10/2021	1/13/2022	1/17/2022		
300221101396000	22GA0059 - Construction of Road Brgy. Dongon West, Numancia, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/10/2021	11/10/2021	03/16/2022	03/17/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	4,950,000.00			3,181,731.94			COA,NACAP,NGO	10/28/2021	11/10/2021	11/10/2021	3/16/2022	3/17/2022		
300226102511000	22GA0088 - Construction (Completion) of MPB Phase 2 of 2 Storey Extension Building of Boys Scout of the Philippines (BSP) Kalibo, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/10/2021	11/10/2021	11/19/2021	11/22/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	2,475,000.00			2,450,000.01			COA,NACAP,NGO	10/28/2021	11/10/2021	11/10/2021	11/19/2021	11/22/2021		
300226102516000	22GA0093 - Construction of MPB (Evacuation Center) At New Washington National Comprehensive High School Brgy. Poblacion, New Washington, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/10/2021	11/10/2021	11/19/2021	11/22/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,900,000.00			COA,NACAP,NGO	10/28/2021	11/10/2021	11/10/2021	11/19/2021	11/22/20210		

300215101822000	22GA0045 - Construction of Road Naisud Sitio Agacili-Paraw Brgy. Naisud, Ibayay, Aklan	Construction Section	YES	Competitive Bidding	10/20/2021	10/28/2021	11/4/2021	11/17/2021	11/17/2021	01/04/2022	01/05/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	9,800,000.00			9,794,126.88			COA,NACAP,NGO	11/4/2021	11/17/2021	11/17/2021	1/4/2022	1/5/2022		
300221101391000	22GA0053 - Construction of Road at Sitio Eo-ok Brgy. Mabilo, New Washington, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/28/2021	11/4/2021	11/17/2021	11/17/2021	01/25/2022	01/26/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	4,950,000.00			4,900,000.00			COA,NACAP,NGO	11/4/2021	11/17/2021	11/17/2021	1/25/2022	1/26/2022		
300226102515000	22GA0092 - Const. of MPB (Evacuation Center at Lalab Elementary School) Brgy. Lalab, Batan, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/28/2021	11/4/2021	11/17/2021	11/17/2021	02/21/2022	02/22/2022	02/23/2022	02/24/2022	03/03/2022	03/07/2022			GoP	4,950,000.00			3,822,316.68			COA,NACAP,NGO	11/4/2021	11/17/2021	11/17/2021	2/21/2022	2/22/2022		
300226102518000	22GA0095 - Construction of MPB Brgy. Pawa, Nabas, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/28/2021	11/4/2021	11/17/2021	11/17/2021	11/23/2021	11/24/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,899,668.16			COA,NACAP,NGO	11/4/2021	11/17/2021	11/17/2021	11/23/2021	11/24/2021		
300226102522000	22GA0099 - Construction of MPB Numancia, Aklan	Construction Section	YES	Competitive Bidding	10/20/2021	10/28/2021	11/4/2021	11/17/2021	11/17/2021	11/23/2021	11/24/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	14,850,000.00			14,693,700.00			COA,NACAP,NGO	11/4/2021	11/17/2021	11/17/2021	11/23/2021	11/24/2021		
300203101691000	22GA0040 - Tangalan – Ibayay Road Aklan	Construction Section	YES	Competitive Bidding	10/28/2021	11/5/2021	11/12/2021	11/25/2021	11/25/2021	01/06/2022	01/07/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	9,800,000.00			9,775,848.51			COA,NACAP,NGO	11/12/2021	11/25/2021	11/25/2021	1/6/2022	1/7/2022		
300221101388000	22GA0050 - Construction of Road at Brgy. Lalab, Batan, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021	03/02/2022	03/03/2022	03/08/2022	03/10/2022	03/14/2022	03/16/2022			GoP	4,950,000.00			4,698,256.28			COA,NACAP,NGO	11/12/2021	11/25/2021	11/25/2021	3/2/2022	3/3/2022		
300221101394000	22GA0057 - Construction of Road Brgy. Cogon, Lezo, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021	01/06/2022	01/07/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,943,374.64			COA,NACAP,NGO	11/12/2021	11/25/2021	11/25/2021	1/6/2022	1/7/2022		
300223100606000	22GA0064 - Construction of Road at Sitio Maeabago & Sitio Kuntang to Sitio Bato Brgy. Ochando, New Washington, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021	01/11/2022	01/12/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	4,950,000.00			4,899,999.99			COA,NACAP,NGO	11/12/2021	11/25/2021	11/25/2021	1/11/2022	1/12/2022		
300226102495000	22GA0072 - Construction of (Completion) of MPB (Evacuation Center) At Brgy. Mangan, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021	01/06/2022	01/07/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	1,980,000.00			1,959,836.85			COA,NACAP,NGO	11/12/2021	11/25/2021	11/25/2021	1/6/2022	1/7/2022		
300226102514000	22GA0091 - Construction (Completion) of MPB Tangalan, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021	01/04/2022	01/05/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,910,586.75			COA,NACAP,NGO	11/12/2021	11/25/2021	11/25/2021	1/4/2022	1/5/2022		
300226102519000	22GA0096 - Construction of MPB, Buruanga, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021	01/06/2022	01/07/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,898,797.31			COA,NACAP,NGO	11/12/2021	11/25/2021	11/25/2021	1/6/2022	1/7/2022		
310102100830000	22GA0001 - Asphalt Overlay Along Aklan East Road (S00322PN) K0276+000 – K0278+082 K0286+045 – K0290+113	Construction Section	YES	Competitive Bidding	11/16/2021	11/24/2021	12/1/2021	12/1/2021	12/1/2021	12/28/2021	12/29/2021	03/17/2022	03/22/2022	05/18/2022	05/23/2022			GoP	78,315,540.00			77,199,727.96			COA,NACAP,NGO	12/1/2021	12/1/2021	12/1/2021	12/28/2021	12/29/2021		
310208100444000	22GA0016 - Off-Carriageway Improvement: Paving of Shoulder – Along Aklan West Road (Kalibo – Nabas) (S00324PN) K0267+890 K0271+365 Aklan West Road (Kalibo-Nabas)	Construction Section	YES	Competitive Bidding	11/16/2021	11/24/2021	12/1/2021	12/1/2021	12/1/2021	01/04/2022	01/05/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	29,414,700.00			28,829,115.48			COA,NACAP,NGO	12/1/2021	12/1/2021	12/1/2021	1/4/2022	1/5/2022		
300203101686000	22GA0039 - Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawan Park Makato, Aklan	Construction Section	YES	Competitive Bidding	11/16/2021	11/24/2021	12/1/2021	12/1/2021	12/1/2021	01/04/2022	01/05/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	33,319,020.00			32,319,440.00			COA,NACAP,NGO	12/1/2021	12/1/2021	12/1/2021	1/4/2022	1/5/2022		
300226102504000	22GA0081 - Construction (Completion) of MPB (Evacuation Center) Barangay San Isidro, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/1/2021	12/1/2021	01/18/2022	01/19/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	1,980,000.00			1,960,101.98			COA,NACAP,NGO	12/1/2021	12/1/2021	12/1/2021	1/18/2022	1/19/2022		
300226102508000	22GA0085 - Construction (Completion) of Multi Purpose Buidling Buruanga, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/1/2021	12/1/2021	01/06/2022	01/07/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,925,257.57			COA,NACAP,NGO	12/1/2021	12/1/2021	12/1/2021	1/6/2022	1/7/2022		
300226102509000	22GA0086 - Construction (Completion) of Multi Purpose Buidling Ibayay, Aklan	Construction Section	YES	Competitive Bidding	11/16/2021	11/24/2021	12/1/2021	12/1/2021	12/1/2021	01/06/2022	01/07/2022	02/14/2022	02/15/2022	02/18/2022	02/21/2022			GoP	9,900,000.00			9,894,042.73			COA,NACAP,NGO	12/1/2021	12/1/2021	12/1/2021	1/6/2022	1/7/2022		
300226102521000	22GA0098 - Construction of MPB Malinao, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/1/2021	12/1/2021	01/06/2022	01/07/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,923,977.87			COA,NACAP,NGO	12/1/2021	12/1/2021	12/1/2021	1/6/2022	1/7/2022		
310108100901000	22GA0003 - Construction of Road Slope Protection Structures along Aklan West Road Aklan West Road (Kalibo-Nabas) (S00480PN) K0244+095.80 – K0244+144.30	Construction Section	YES	Competitive Bidding	11/22/2021	11/30/2021	12/7/2021	12/20/2021	12/20/2021	01/04/2022	01/05/2022	05/11/2022	05/13/2022	05/23/2022	05/24/2022			GoP	57,900,000.00			56,749,998.21			COA,NACAP,NGO	12/7/2021	12/20/2021	12/20/2021	1/4/2022	1/5/2022		
310202101006000	22GA0008 - Road Widening along Ibayay-Antique Boundary Road K0231+297 – K0233+099 Ibayay Antique Road K0231+297 – K0233+099	Construction Section	YES	Competitive Bidding	11/22/2021	11/30/2021	12/7/2021	12/20/2021	12/20/2021	01/25/2022	01/26/2022	02/02/2022	02/23/2022	03/03/2022	03/07/2022			GoP	62,725,000.00			61,208,037.59			COA,NACAP,NGO	12/7/2021	12/20/2021	12/20/2021	1/25/2022	1/26/2022		
320101108284000	22GA0026 - Construction of Revetment Wall along Aklan River Brgy. Mina, Lezo, Aklan	Construction Section	YES	Competitive Bidding	11/22/2021	11/30/2021	12/7/2021	12/20/2021	12/20/2021	01/04/2022	01/05/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	49,000,000.00			47,644,784.23			COA,NACAP,NGO	12/7/2021	12/20/2021	12/20/2021	1/4/2022	1/5/2022		
320102104148000	22GA0034 - Construction of Revetment Wall along Aklan River Brgy. Mobo, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	11/22/2021	11/30/2021	12/7/2021	12/20/2021	12/20/2021	01/12/2022	01/13/2022	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	49,000,000.00			46,420,438.99			COA,NACAP,NGO	12/7/2021	12/20/2021	12/20/2021	1/12/2022	1/13/2022		
300215101818000	22GA0042 - Construction of Road Agbago Sitio Tupas, Ibayay, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021	01/10/2022	01/11/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	4,900,000.00			4,879,707.09			COA,NACAP,NGO	12/7/2021	12/20/2021	12/20/2021	1/10/2022	1/11/2022		
300215101820000	22GA0043 - Construction of Road Sitio Tungan, Brgy. Aquino, Ibayay, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021	01/25/2022	01/26/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	4,900,000.00			4,879,387.91			COA,NACAP,NGO	12/7/2021	12/20/2021	12/20/2021	1/25/2022	1/26/2022		
300220100835000	22GA0046 - Construction of MPB and Pavement At Brgy. Camianci Sur, Numancia, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021	02/02/2022	02/03/2022	02/23/2022	02/24/2022	03/04/2022	03/07/2022			GoP	4,950,000.00			4,897,884.22			COA,NACAP,NGO	12/7/2021	12/20/2021	12/20/2021	2/2/2022	2/3/2022		
300221101386000	22GA0048 - Construction of Road At Brgy. Cawayan, New Washington, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021	12/28/2021	12/29/2021	01/19/2022	01/20/2022	01/28/2022	02/04/2022			GoP	4,950,000.00			4,900,000.00			COA,NACAP,NGO	12/7/2021	12/20/2021	12/20/2021	12/28/2021	12/29/2021		
300221101393000	22GA0056 - Construction of Road Brgy. Caticlan, Malay, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021	01/11/2022	01/12/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	4,950,000.00			4,801,500.00			COA,NACAP,NGO	12/7/2021	12/20/2021	12/20/2021	1/11/2022	1/12/2022		
320101107612000	22GA0023 - Construction of Revetment Wall along Tangalan River Brgy. Baybay, Tangalan, Aklan	Construction Section	YES	Competitive Bidding	11/25/2021	12/2/2021	12/9/2021	12/22/2021	12/22/2021	01/25/2022	01/26/2022	02/09/2022	02/09/2022	02/16/2022	02/18/2022			GoP	86,850,000.00			85,112,985.11			COA,NACAP,NGO	12/9/2021	12/22/2021	12/22/2021	1/25/2022	1/26/2022		
320102104662000	22GA0030 - Construction of Revetment Wall along Ibayay River Brgy. Laguinbanwa, Ibayay, Aklan	Construction Section	YES	Competitive Bidding	11/25/2021	12/2/2021	12/9/2021	12/22/2021	12/22/2021	01/04/2022	01/05/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	86,850,000.00			84,248,098.20			COA,NACAP,NGO	12/9/2021	12/22/2021	12/22/2021	1/4/2022	1/5/2022		
320102105018000	22GA0032 - Construction of Revetment Wall along Aklan River Brgy. Bakhaw Sur, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	11/25/2021	12/2/2021	12/9/2021	12/22/2021	12/22/2021	01/10/2022	01/11/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	49,000,000.00			47,615,585.15			COA,NACAP,NGO	12/9/2021	12/22/2021	12/22/2021	1/10/2022			

300215101821000	22GA0044 - Construction of Road Melchor St., Brgy. Poblacion, Ibayay, Aklan	Construction Section	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021	01/25/2022	01/26/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	4,900,000.00			4,893,175.12			COA,NACAP,NGO	12/9/2021	12/22/2021	12/22/2021	1/25/2022	1/26/2022		
300223100061000	22GA0065 - Construction of Road At Sitio San Antonio Barangay Daja Sur, Banga to Boundary of Barangay Singay Madalag, Aklan	Construction Section	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021	01/10/2022	01/11/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	4,950,000.00			4,850,541.77			COA,NACAP,NGO	12/9/2021	12/22/2021	12/22/2021	1/10/2022	1/11/2022		
300226102494000	22GA0071 - Construction (Completion) of MPB (Evacuation Center) At Brgy. Jumarap, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021	01/18/2022	01/19/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	2,475,000.00			2,449,085.66			COA,NACAP,NGO	12/9/2021	12/22/2021	12/22/2021	1/18/2022	1/19/2022		
300226102500000	22GA0077 - Construction (Completion) of MPB (Evacuation Center) Brgy. Magubahay, Batan, Aklan	Construction Section	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021	02/21/2022	02/22/2022	02/23/2022	02/24/2022	03/03/2022	03/07/2022			GoP	2,970,000.00			2,293,370.20			COA,NACAP,NGO	12/9/2021	12/22/2021	12/22/2021	2/21/2022	2/22/2022		
300226102501000	22GA0078 - Construction (Completion) of Multi Purpose Building (Evacuation Center) Brgy. Man-up, Altavas, Aklan	Construction Section	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021	01/25/2022	01/26/2022	02/14/2022	02/15/2022	02/18/2022	02/21/2022			GoP	1,980,000.00			1,960,000.01			COA,NACAP,NGO	12/9/2021	12/22/2021	12/22/2021	1/25/2022	1/26/2022		
300226102512000	22GA0089 - Construction (Completion) of Multi Purpose Building PNP Aviation Security Unit 6 Barracks at Kalibo Int'l Airport Compound Kalibo, Aklan	Construction Section	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021	01/25/2022	01/26/2022	05/11/2022	05/13/2022	05/23/2022	05/24/2022			GoP	1,980,000.00			1,958,000.01			COA,NACAP,NGO	12/9/2021	12/22/2021	12/22/2021	1/25/2022	1/26/2022		
310208100394000	22GA0014 - Off Carriageway Improvement: Paving of Shoulders Along Aklan West Road(Kalibo-Nabas) K0238+704 – K0239+150, K0238+704 – K0239+246, K0239+620-K0239+246, K0254+000-K0254+300, K0254+000-K0254+630, K0258+400-K0259+380, K0265+600-K0266+800, K0271+640-K0272+020, K0272+145-K0274+440, K0272+145-K0273+640, K0274+440-K0275+080, K0275+130-K0275+360	Construction Section	YES	Competitive Bidding	11/29/2021	12/8/2021	12/15/2021	12/28/2021	12/28/2021	01/25/2022	01/26/2022	03/17/2022	03/24/2022	05/13/2022	05/16/2022			GoP	81,131,410.00			79,500,549.60			COA,NACAP,NGO	12/15/2021	12/28/2021	12/28/2021	1/25/2022	1/26/2022		
320102105022000	22GA0038 - Rehabilitation of Revetment Wall along Aklan River Brgy. Poblacion, Madalag, Aklan	Construction Section	YES	Competitive Bidding	11/29/2021	12/8/2021	12/15/2021	12/28/2021	12/28/2021	01/11/2022	01/12/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	19,600,000.00			19,208,393.32			COA,NACAP,NGO	12/15/2021	12/28/2021	12/28/2021	1/11/2022	1/12/2022		
300225100511000	22GA0066 - Construction of Flood Control Along Aslum River (Delta Permanent Opening) Brgy. Aslum, Ibayay, Aklan	Construction Section	YES	Competitive Bidding	11/29/2021	12/8/2021	12/15/2021	12/28/2021	12/28/2021	01/25/2022	01/26/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	19,800,000.00			19,205,990.00			COA,NACAP,NGO	12/15/2021	12/28/2021	12/28/2021	1/25/2022	1/26/2022		
300226102502000	22GA0079 - Construction (Completion) of MPB (Evacuation Center) Brgy. Muguing, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	12/8/2021	12/15/2021	12/28/2021	12/28/2021	02/21/2022	02/22/2022	02/23/2022	02/24/2022	03/03/2022	03/07/2022			GoP	2,970,000.00			2,840,191.87			COA,NACAP,NGO	12/15/2021	12/28/2021	12/28/2021	2/21/2022	2/22/2022		
300226102517000	22GA0094 - Construction of MPB (Evacuation Center) Sitio Minuro, Brgy. Venturanza, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	12/8/2021	12/15/2021	12/28/2021	12/28/2021	02/28/2022	03/01/2022	03/01/2022	03/01/2022	03/04/2022	03/07/2022			GoP	4,950,000.00			4,747,094.60			COA,NACAP,NGO	12/15/2021	12/28/2021	12/28/2021	2/28/2022	3/1/2022		
310108101163000	22GA0005 - Construction of Road Slope Protection Structure Along Aklan West Road (Kalibo-Nabas) (S00480PN) – K0262+940 – K0262+990, K0264+450 – K0264+570, K0265+400 –K0265+460, K0266+000 – K0266+080 Aklan West Road (Kalibo-Nabas)	Construction Section	NO	Competitive Bidding	12/21/2021	12/29/2021	1/5/2022	1/18/2022	1/18/2022	03/03/2022	03/04/2022	03/17/2022	03/22/2022	05/18/2022	05/23/2022			GoP	19,600,000.00			19,592,628.58			COA,NACAP,NGO	1/5/2022	1/18/2022	1/18/2022	3/3/2022	3/4/2022		
310208100443000	22GA0015 - Off-Carriageway Improvement: Paving of Shoulder – Along Aklan East Road K0278+175 – K0281+281 Aklan East Road	Construction Section	NO	Competitive Bidding	12/21/2021	12/29/2021	1/5/2022	1/18/2022	1/18/2022	03/01/2022	03/02/2022	03/09/2022	03/10/2022	03/15/2022	03/17/2022			GoP	12,251,960.00			11,639,334.02			COA,NACAP,NGO	1/5/2022	1/18/2022	1/18/2022	3/1/2022	3/2/2022		
310305101515000	22GA0020 - Widening of Bridge – Balete BR. (B00283PN) Along Aklan East Road	Construction Section	NO	Competitive Bidding	12/21/2021	12/29/2021	1/5/2022	1/18/2022	1/18/2022	01/25/2022	01/26/2022	02/14/2022	02/15/2022	02/18/2022	02/21/2022			GoP	57,375,000.00			56,873,974.77			COA,NACAP,NGO	1/5/2022	1/18/2022	1/18/2022	1/25/2022	1/26/2022		
320102105021000	22GA0037 - Rehabilitation of Revetment Wall Along Aklan River Barangay Daja Sur, Banga, Aklan	Construction Section	NO	Competitive Bidding	12/21/2021	12/29/2021	1/5/2022	1/18/2022	1/18/2022	02/02/2022	02/03/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	19,600,000.00			19,177,758.11			COA,NACAP,NGO	1/5/2022	1/18/2022	1/18/2022	2/2/2022	2/3/2022		
300221101385000	22GA0047 - Construction of Road (Phase 2) at Sitio Caigang Barangay Julita, Libacao, Aklan	Construction Section	NO	Competitive Bidding	N/A	12/29/2021	1/5/2022	1/18/2022	1/18/2022	01/25/2022	01/26/2022	02/23/2022	02/24/2022	03/03/2022	03/07/2022			GoP	4,950,000.00			4,943,611.47			COA,NACAP,NGO	1/5/2022	1/18/2022	1/18/2022	1/25/2022	1/26/2022		
300221101387000	22GA0049 - Construction of Road Barangay Dalipdip, Altavas, Aklan	Construction Section	NO	Competitive Bidding	N/A	12/29/2021	1/5/2022	1/18/2022	1/18/2022	04/21/2022	04/22/2022	05/11/2022	05/13/2022	05/23/2022	05/24/2022			GoP	4,950,000.00			3,909,943.28			COA,NACAP,NGO	1/5/2022	1/18/2022	1/18/2022	4/21/2022	4/22/2022		
300212100005000	22GA0041 - Replacement of Bridge along Albasan – Camanci Sur Provincial Road Numancia, Aklan	Construction Section	NO	Competitive Bidding	12/29/2021	1/7/2022	1/14/2022	1/27/2022	1/27/2022	02/07/2022	02/08/2022	05/11/2022	05/13/2022	05/23/2022	05/24/2022			GoP	19,300,000.00			19,290,000.01			COA,NACAP,NGO	1/14/2022	1/27/2022	1/27/2022	2/7/2022	2/8/2022		
300226102507000	22GA0084 - Construction (Completion) of MPB At Barangay Palale, Banga, Aklan	Construction Section	NO	Competitive Bidding	N/A	1/7/2022	1/14/2022	1/27/2022	1/27/2022	02/03/2022	02/07/2022	02/09/2022	02/10/2022	02/16/2022	02/18/2022			GoP	1,980,000.00			1,940,897.43			COA,NACAP,NGO	1/14/2022	1/27/2022	1/27/2022	2/3/2022	2/7/2022		
300226102510000	22GA0087 - Const.(Completion) of MPB Libacao, Aklan	Construction Section	NO	Competitive Bidding	N/A	1/7/2022	1/14/2022	1/27/2022	1/27/2022	02/21/2022	02/22/2022	02/22/2022	02/23/2022	03/03/2022	03/07/2022			GoP	1,980,000.00			1,939,976.74			COA,NACAP,NGO	1/14/2022	1/27/2022	1/27/2022	2/21/2022	2/22/2022		
310202101157000	22GA0009 - Road Widening along Aklan East Road (S00322PN) – K0299+652 – K0231+000 Aklan East Road	Construction Section	NO	Competitive Bidding	01/05/2022	1/13/2022	1/20/2022	2/2/2022	2/2/2022	02/14/2022	02/15/2022	03/17/2022	03/22/2022	05/18/2022	05/23/2022			GoP	41,813,160.00			41,404,506.56			COA,NACAP,NGO	1/20/2022	2/2/2022	2/2/2022	2/14/2022	2/15/2022		

310208100393000	22GA0013 - Off-Carriageway Improvement along Aklan East Road K0277+720 – K0278+020, K0278+215 – K0280+070, K0279+700 – K0279+785, K0279+785- K0280+820, K0280+070 – K0280+300, K0280+820 – K0282+000, K0281+170 – K0282+200, K0282+000 – K0282+980, K0282+440 – K0285+380, K0282+980 – K0283+070, K0283+215 – K0285+380, K0311+000 – K0311+775, K0312+410 – K0313+500, K0313+185 – K0315+250, K0313+185 – K0315+405, K0315+582 – K0315+875, K0315+670 – K0315+875, K0315+915 – K0316+290	Construction Section	NO	Competitive Bidding	01/05/2022	1/13/2022	1/20/2022	2/2/2022	2/2/2022	02/14/2022	02/15/2022	03/17/2022	03/22/2022	05/19/2022	05/23/2022			GoP	62,093,187.36			58,150,879.75			COA,NACAP,NGO	1/20/2022	2/2/2022	2/2/2022	2/14/2022	2/15/2022		
320101107610000	22GA0021 - Construction of Revetment Wall along Alimbo River (Upstream/Downstream) Brgy. Alimbo, Nabas, Aklan	Construction Section	NO	Competitive Bidding	01/05/2022	1/13/2022	1/20/2022	2/2/2022	2/2/2022	02/09/2022	02/10/2022	02/14/2022	02/15/2022	02/18/2022	02/21/2022			GoP	54,839,020.00			53,743,861.68			COA,NACAP,NGO	1/20/2022	2/2/2022	2/2/2022	2/9/2022	2/10/2022		
310102100968000	22GA0002 - Preventive Maintenance of Road along Aklan East Road (S00322PN) – K0285+820 – K0285+950, K0300+610 – K0300+640, K0300+720 – K0300+743, K0300+870 – K0300+893, K0302+065 – K0302+092, K0308+305 – K0308+458, K0309+691 – K0309+750 Aklan East Road	Construction Section	NO	Competitive Bidding	01/25/2022	2/1/2022	2/8/2022	2/21/2022	2/21/2022	03/03/2022	03/04/2022	03/08/2022	03/10/2022	03/14/2022	03/16/2022			GoP	5,613,440.00			5,557,009.53			COA,NACAP,NGO	2/8/2022	2/21/2022	2/21/2022	3/3/2022	3/4/2022		
310204101124000	22GA0012 - Construction of Bike Lanes – Tangalan ByPass Road, Aklan Tangalan, Aklan	Construction Section	NO	Competitive Bidding	01/25/2022	2/1/2022	2/8/2022	2/21/2022	2/21/2022	03/01/2022	03/02/2022	03/08/2022	03/09/2022	03/10/2022	03/14/2022			GoP	14,700,000.00			14,402,969.00			COA,NACAP,NGO	2/8/2022	2/21/2022	2/21/2022	3/1/2022	3/2/2022		
300221101390000	22GA0054 - Construction of Road at Sitio Puestos Ilaya Barangay Cortes, Balete, Aklan	Construction Section	NO	Competitive Bidding	N/A	2/1/2022	2/8/2022	2/21/2022	2/21/2022	03/07/2022	03/08/2022	03/17/2022	03/22/2022	05/18/2022	05/23/2022			GoP	9,900,000.00			7,258,621.66			COA,NACAP,NGO	2/8/2022	2/21/2022	2/21/2022	3/7/2022	3/8/2022		Project is Terminated due to RRWW Problem
300226102492000	22GA0069 - Construction (Completion) of MPB (Evacuation Center) at Brgy. Dumaguít, New Washington, Aklan	Construction Section	NO	Competitive Bidding	N/A	2/1/2022	2/8/2022	2/21/2022	2/21/2022	03/02/2022	03/03/2022	03/09/2022	03/10/2022	03/15/2022	03/17/2022			GoP	1,980,000.00			1,960,001.89			COA,NACAP,NGO	2/8/2022	2/21/2022	2/21/2022	3/2/2022	3/3/2022		
300221101400000	22GA0112 - Construction of Road Cubay Sur, Malay, Aklan	Construction Section	NO	Competitive Bidding	N/A	2/1/2022	2/8/2022	2/21/2022	2/21/2022	03/01/2022	03/02/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	4,950,000.00			4,923,890.45			COA,NACAP,NGO	2/8/2022	2/21/2022	2/21/2022	3/1/2022	3/2/2022		
300221101402000	22GA0114 - Rehabilitation of Road from Barangay Cogon to Barangay San Dimas Malinao, Aklan	Construction Section	NO	Competitive Bidding	01/25/2022	2/1/2022	2/8/2022	2/21/2022	2/21/2022	03/01/2022	03/02/2022	03/17/2022	03/22/2022	05/17/2022	05/19/2022			GoP	6,930,000.00			6,884,512.83			COA,NACAP,NGO	2/8/2022	2/21/2022	2/21/2022	3/1/2022	3/2/2022		
310202101158000	22GA0010 - Road Widening – along Aklan West Road (Kalibo-Nabas) (S00480PN) K0269+873.00 – K0270+700.00	Construction Section	NO	Competitive Bidding	N/A	2/8/2022	2/15/2022	2/28/2022	2/28/2022	03/03/2022	03/04/2022	03/09/2022	03/10/2022	03/15/2022	03/17/2022			GoP	34,300,000.00			34,258,883.49			COA,NACAP,NGO	2/15/2022	2/28/2022	2/28/2022	3/3/2022	3/4/2022		
320101107611000	22GA0022 - Construction of Revetment Wall Poblacion, Buruanga, Aklan	Construction Section	NO	Competitive Bidding	01/31/2022	2/8/2022	2/15/2022	2/28/2022	2/28/2022	03/02/2022	03/03/2022	03/08/2022	03/09/2022	03/14/2022	03/15/2022			GoP	88,200,000.00			84,299,108.79			COA,NACAP,NGO	2/15/2022	2/28/2022	2/28/2022	3/2/2022	3/3/2022		
300203102158000	22GA0107 - Construction of Road from National Highway to Laserna Cold Spring in Nabas Brgy. Laserna, Nabas, Aklan	Construction Section	NO	Competitive Bidding	N/A	2/8/2022	2/15/2022	2/28/2022	2/28/2022	03/07/2022	03/08/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	4,900,000.00			4,875,882.44			COA,NACAP,NGO	2/15/2022	2/28/2022	2/28/2022	3/7/2022	3/8/2022		
300226102522000	22GA0110 - Construction/Completion of MPB Numancia, Aklan	Construction Section	NO	Competitive Bidding	01/31/2022	2/8/2022	2/15/2022	2/28/2022	2/28/2022	03/15/2022	03/16/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	9,900,000.00			6,941,910.92			COA,NACAP,NGO	2/15/2022	2/28/2022	2/28/2022	3/15/2022	3/16/2022		
300221101401000	22GA0113 - Construction of Road Regador – Cabugao, Ibajay, Aklan	Construction Section	NO	Competitive Bidding	N/A	2/8/2022	2/15/2022	2/28/2022	2/28/2022	05/04/2022	05/05/2022	05/11/2022	05/13/2022	05/23/2022	05/24/2022			GoP	4,950,000.00			4,944,969.61			COA,NACAP,NGO	2/15/2022	2/28/2022	2/28/2022	5/4/2022	5/5/2022		
300215101819000	22GA0115 - Construction of Road, Brgy. Polocate, Banga, Aklan	Construction Section	NO	Competitive Bidding	01/31/2022	2/8/2022	2/15/2022	2/28/2022	2/28/2022	03/15/2022	03/16/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	9,800,000.00			7,275,000.00			COA,NACAP,NGO	2/15/2022	2/28/2022	2/28/2022	3/15/2022	3/16/2022		
300229100113000	22GA0119 - Construction of Level II Water System, Brgy. Bagumbayan, Buruanga, Aklan	Construction Section	NO	Competitive Bidding	N/A	2/8/2022	2/15/2022	2/28/2022	2/28/2022	03/08/2022	03/09/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	4,950,000.00			4,924,718.75			COA,NACAP,NGO	2/15/2022	2/28/2022	2/28/2022	3/8/2022	3/9/2022		
310304100927000	22GA0017 - Balusbos BR. 1 (B00097PN) along Aklan West RD (Kalibo-Nabas) along Aklan West Road	Construction Section	NO	Competitive Bidding	02/02/2022	2/10/2022	2/17/2022	3/2/2022	3/2/2022	03/07/2022	03/08/2022	03/09/2022	03/10/2022	03/15/2022	03/17/2022			GoP	4,900,000.00			4,880,000.03			COA,NACAP,NGO	2/17/2022	3/2/2022	3/2/2022	3/7/2022	3/8/2022		
310304100928000	22GA0018 - Balusbos BR. 2 (B00098PN) along Aklan West RD (Kalibo-Nabas) along Aklan West Road	Construction Section	NO	Competitive Bidding	02/02/2022	2/10/2022	2/17/2022	3/2/2022	3/2/2022	03/07/2022	03/08/2022	03/09/2022	03/10/2022	03/15/2022	03/17/2022			GoP	4,900,000.00			4,880,000.01			COA,NACAP,NGO	2/17/2022	3/2/2022	3/2/2022	3/7/2022	3/8/2022		
320101107614000	22GA0024 - Construction of Revetment Wall Brgy. Songcolon, Batan, Aklan	Construction Section	NO	Competitive Bidding	02/02/2022	2/10/2022	2/17/2022	3/2/2022	3/2/2022	03/02/2022	03/03/2022	03/08/2022	03/09/2022	03/14/2022	03/15/2022			GoP	57,900,000.00			56,814,451.80			COA,NACAP,NGO	2/17/2022	3/2/2022	3/2/2022	3/2/2022	3/3/2022		
300221101389000	22GA0051 - Construction of Road at Barangay Tinigaw, Kalibo, Aklan	Construction Section	NO	Competitive Bidding	N/A	2/10/2022	2/17/2022	3/2/2022	3/2/2022	03/08/2022	03/09/2022	03/09/2022	03/10/2022	03/15/2022	03/17/2022			GoP	4,950,000.00			4,919,481.26			COA,NACAP,NGO	2/17/2022	3/2/2022	3/2/2022	3/8/2022	3/9/2022		
310202100996000	22GA0106 - Aklan West Road (S00480PN) – K0239+805 – K0241+900, K0248+400 – K0249+700 Aklan West Road	Construction Section	NO	Competitive Bidding	02/02/2022	2/10/2022	2/17/2022	3/2/2022	3/2/2022	03/07/2022	03/08/2022	03/17/2022	03/24/2022	05/18/2022	05/23/2022			GoP	89,554,115.00			88,592,295.92			COA,NACAP,NGO	2/17/2022	3/2/2022	3/2/2022	3/7/2022	3/8/2022		
300225100512000	22GA0116 - Flood Control along Agbago-Aslum River Ibajay, Aklan	Construction Section	NO	Competitive Bidding	02/02/2022	2/10/2022	2/17/2022	3/2/2022	3/2/2022	03/07/2022	03/08/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	14,850,000.00			14,845,005.32			COA,NACAP,NGO	2/17/2022	3/2/2022	3/2/2022	3/7/2022	3/8/2022		
300229100111000	22GA0117 - Construction of Public Water Supply System (Level II) Peace and Development Community, Sitio Camanaea, Brgy. Cabugao, Ibajay, Aklan	Construction Section	NO	Competitive Bidding	02/02/2022	2/10/2022	2/17/2022	3/2/2022	3/2/2022	03/11/2022	03/14/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	4,950,000.00			4,851,286.25			COA,NACAP,NGO	2/17/2022	3/2/2022	3/2/2022	3/11/2022	3/14/2022		
310204101556000	22GA0011 - Balete Bypass Road, Aklan, Balete, Aklan	Construction Section	NO	Competitive Bidding	02/03/2022	2/11/2022	2/18/2022	3/2/2022	3/2/2022	03/08/2022	03/09/2022	03/09/2022	03/10/2022	03/15/2022	03/17/2022			GoP	76,500,000.00			75,011,613.61			COA,NACAP,NGO	2/18/2022	3/2/2022	3/2/2022	3/8/2022	3/9/2022		
310304100929000	22GA0019 - Napaan Bridge (B00095PN) along Aklan West Road (Kalibo-Nabas) along Aklan West Road	Construction Section	NO	Competitive Bidding	02/03/2022	2/11/2022	2/18/2022	3/3/2022	3/3/2022	03/07/2022	03/08/2022	03/09/2022	03/10/2022	03/15/2022	03/17/2022			GoP	14,700,000.00			14,680,000.03			COA,NACAP,NGO	2/18/2022	3/3/2022	3/3/2022	3/7/2022	3/8/2022		

300203102160000	22GA0109 - Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawan Park, Makato, Aklan Package II	Construction Section	NO	Competitive Bidding	02/03/2022	2/11/2022	2/18/2022	3/3/2022	3/3/2022	03/15/2022	03/16/2022	03/17/2022	03/21/2022	03/22/2022	03/24/2022			GoP	29,400,000.00			28,794,200.73			COA,NACAP,NGO	2/18/2022	3/3/2022	3/3/2022	3/15/2022	3/16/2022		
320102104661000	22GA0120 - Construction of Revetment Wall along Aklan River, Brgy. Palale, Banga, Aklan	Construction Section	NO	Competitive Bidding	02/03/2022	2/12/2022	2/18/2022	3/4/2022	3/4/2022	03/08/2022	03/09/2022	03/09/2022	03/10/2022	03/15/2022	03/17/2022			GoP	49,955,155.00			49,178,079.25			COA,NACAP,NGO	2/18/2022	3/4/2022	3/4/2022	3/8/2022	3/9/2022		
300200100003000	22GA0121 - Repair/Maintenance of Road Slope Protection along Aklan East Road(Numancia/Kalibo Bdry. – Aklan / Capiz Bdry.), K0300+500 – K0300+561	Maintenance Section	NO	Competitive Bidding	N/A	3/29/2022	4/5/2022	4/18/2022	4/18/2022	05/11/2022	05/12/2022	05/30/2022	05/30/2022	06/02/2022	06/03/2022			GoP	3,285,825.00			3,253,500.00			COA,NACAP,NGO	4/5/2022	4/18/2022	4/18/2022	5/11/2022	5/12/2022		
300229100112000	22GA0118 - Construction of Level II Water System Aslum-Tagbaya Ibajay, Aklan	Construction Section	NO	Competitive Bidding	N/A	3/31/2022	4/7/2022	4/20/2022	4/20/2022	05/02/2022	05/04/2022	05/11/2022	05/13/2022	05/23/2022	05/24/2022			GoP	4,950,000.00			4,944,794.70			COA,NACAP,NGO	4/7/2022	4/20/2022	4/20/2022	5/2/2022	5/4/2022		
300213100010000	22GA0122 - Construction/Rehabilitation/Improvement of Facilities for Person with Disabilities (PWD) and Elderlies/Senior Citizens including Gender-Responsive Facilities,Malinao and Libacao, Aklan	Construction Section	NO	Competitive Bidding	N/A	3/31/2022	4/7/2022	4/20/2022	4/20/2022	05/10/2022	05/11/2022	05/11/2022	05/13/2022	05/23/2022	05/24/2022			GoP	1,809,375.00			1,804,986.28			COA,NACAP,NGO	4/7/2022	4/20/2022	4/20/2022	5/10/2022	5/11/2022		
300203102159000	22GA0131 - Construction of Road Network Leading to Hinugtan White Beach In Brgy. Bel-is, Buruanga, Aklan	Construction Section	NO	Competitive Bidding	N/A	4/6/2022	4/13/2022	4/26/2022	4/26/2022	05/04/2022	05/05/2022	05/11/2022	05/13/2022	05/23/2022	05/24/2022			GoP	4,900,000.00			4,884,920.83			COA,NACAP,NGO	4/13/2022	4/26/2022	4/26/2022	5/4/2022	5/5/2022		
300116201297000	22GA0123 - Concreting of Barangay Osman FMR Barangay Osman, Malinao, Aklan	Construction Section	NO	Competitive Bidding	04/14/2022	4/22/2022	4/29/2022	5/12/2022	5/12/2022	05/27/2022	05/30/2022	05/30/2022	05/30/2022	06/06/2022	06/08/2022			GoP	11,940,000.00			11,934,880.84			COA,NACAP,NGO	4/29/2022	5/12/2022	5/12/2022	5/27/2022	5/30/2022		
300116201297000	22GA0128 - Concreting of Barangay Cabangila FMR Barangay Cabangila, Altavas, Aklan	Construction Section	NO	Competitive Bidding	04/14/2022	4/22/2022	4/29/2022	5/12/2022	5/12/2022	06/14/2022	06/15/2022	06/24/2022	06/24/2022	07/04/2022	07/06/2022			GoP	11,940,000.00			8,231,392.10			COA,NACAP,NGO	4/29/2022	5/12/2022	5/12/2022	6/14/2022	6/15/2022		
300116201297000	22GA0130 - Concreting of Brgy. Matabana to Brgy. Buena Fortuna FMR Barangay Matabana and Barangay Buena Fortuna, Nabas, Aklan	Construction Section	NO	Competitive Bidding	04/14/2022	4/22/2022	4/29/2022	5/12/2022	5/12/2022	05/27/2022	05/30/2022	05/30/2022	05/30/2022	06/02/2022	06/03/2022			GoP	14,925,000.00			14,899,723.23			COA,NACAP,NGO	4/29/2022	5/12/2022	5/12/2022	5/27/2022	5/30/2022		
300116201297000	22GA0126 - Concreting of Barangay Kinalangay Nuevo to Barangay Kinalangay Viejo to Barangay Tambuan FMR Barangay Kinalangay Nuevo and Barangay Kinalangay Viejo and Barangay Tambuan, Malinao, Aklan	Construction Section	NO	Competitive Bidding	04/21/2022	4/28/2022	5/5/2022	5/18/2022	5/18/2022	05/27/2022	05/30/2022	05/30/2022	05/30/2022	06/02/2022	06/03/2022			GoP	11,940,000.00			11,904,550.04			COA,NACAP,NGO	5/5/2022	5/18/2022	5/18/2022	5/27/2022	5/30/2022		
300116201297000	22GA0129 - Concreting of Barangay Tayhawan FMR Barangay Tayhawan, Lezo, Aklan	Construction Section	NO	Competitive Bidding	04/21/2022	4/28/2022	5/5/2022	5/18/2022	5/18/2022	05/27/2022	05/30/2022	05/30/2022	05/30/2022	06/06/2022	06/08/2022			GoP	14,925,000.00			14,873,001.81			COA,NACAP,NGO	5/5/2022	5/18/2022	5/18/2022	5/27/2022	5/30/2022		
300116201297000	22GA0124 - Concreting of Barangay Bugtongbato FMR Barangay Bugtongbato, Ibajay, Aklan	Construction Section	NO	Competitive Bidding	05/02/2022	5/10/2022	5/17/2022	5/30/2022	5/30/2022	06/14/2022	06/15/2022	06/21/2022	06/24/2022	07/04/2022	07/06/2022			GoP	11,940,000.00			11,929,920.76			COA,NACAP,NGO	5/17/2022	5/30/2022	5/30/2022	6/14/2022	6/15/2022		
300200100003000	22GA0132 - Construction of Slope Protection at Libang-Bagong Barrio Farm to Market Road in the Municipality of Makato, Aklan	Construction Section	NO	Competitive Bidding	05/02/2022	5/10/2022	5/17/2022	5/30/2022	5/30/2022	07/25/2022	07/26/2022	07/29/2022	08/01/2022	08/04/2022	08/08/2022			GoP	6,418,215.00			6,411,661.36			COA,NACAP,NGO	5/17/2022	5/30/2022	5/30/2022	7/25/2022	7/26/2022		
300116201297000	22GA0125 - Concreting of Barangay Cabugao to Barangay Rivera FMR Barangay Cabugao and Barangay Rivera, Ibajay, Aklan	Construction Section	NO	Competitive Bidding	05/04/2022	5/12/2022	5/19/2022	6/1/2022	6/1/2022	06/13/2022	06/14/2022	06/16/2022	06/21/2022	06/23/2022	06/24/2022			GoP	16,915,000.00			16,904,394.98			COA,NACAP,NGO	5/19/2022	6/1/2022	6/1/2022	6/13/2022	6/14/2022		
300116201297000	22GA0127 - Concreting of Barangay Camansi Sur FMR Barangay Camansi Sur, Numancia, Aklan	Construction Section	NO	Competitive Bidding	05/04/2022	5/12/2022	5/19/2022	6/1/2022	6/1/2022	06/14/2022	06/15/2022	06/21/2022	06/24/2022	07/04/2022	07/06/2022			GoP	9,670,000.00			9,651,104.00			COA,NACAP,NGO	5/19/2022	6/1/2022	6/1/2022	6/14/2022	6/15/2022		
310107100225000 310107100306000 310107100307000 310107100308000 310108100480000 310108100481000	22GA0133 - Repair/Rehab. of Various Office Buildings (DE, ADE, Finance, QAU, Construction) DPWH ADEO Compound, Toting Reyes. St., Kalibo, Aklan	Maintenance Section	NO	Competitive Bidding	05/04/2022	5/14/2022	5/20/2022	6/3/2022	6/3/2022	06/14/2022	06/15/2022	06/21/2022	06/24/2022	07/04/2022	07/06/2022			GoP	5,100,000.00			4,998,009.68			COA,NACAP,NGO	5/20/2022	6/3/2022	6/3/2022	6/14/2022	6/15/2022		
200000100017000	22GA0302 - Repair and Maintenance of Road Safety Facilities Aklan East Road (Kalibo/Numancia Bdry. – Aklan/Capiz Bdry.) Aklan West Road (Nabas – Kalibo); Aklan West Road (Nabas-Buruanga) Ibajay – Antique Bdry. Road K0276+(-470) – K0323+175; K0234+(905) – K0275+659 K0234+(-933) – K0282+172; K0229+(-176) – K0233+099	Maintenance Section	NO	Competitive Bidding	N/A	6/2/2022	6/9/2022	6/22/2022	6/22/2022	06/29/2022	06/30/2022	07/06/2022	07/07/2022	07/11/2022	07/13/2022			GoP	2,030,000.00			2,008,410.36			COA,NACAP,NGO	6/9/2022	6/22/2022	6/22/2022	6/29/2022	6/30/2022		
200000100019000	22GA0303 - Repair/Maintenance of DOST Building Aklan Prov'l Science and Technology Center Prov'l Capitol Compound, Kalibo, Aklan	Maintenance Section	NO	Competitive Bidding	N/A	7/12/2022	7/19/2022	8/1/2022	8/1/2022	08/04/2022	08/05/2022	08/08/2022	08/09/2022	08/11/2022	08/15/2022			GoP	1,400,000.00			1,394,999.14			COA,NACAP,NGO	7/19/2022	8/1/2022	8/1/2022	8/4/2022	8/5/2022		
300226102523000	22GA0111 - Construction of Multi-Purpose Building (Public Market) Malay, Aklan	Construction Section	NO	Competitive Bidding	N/A	7/19/2022	7/26/2022	8/8/2022	8/8/2022	08/16/2022	08/18/2022	08/23/2022	08/24/2022	08/26/2022	08/31/2022			GoP	9,900,000.00			9,892,452.77			COA,NACAP,NGO	7/26/2022	8/8/2022	8/8/2022	8/16/2022	8/18/2022		
200000100020000	22GA0135 - Repair/Maintenance of Sigcay Banga Revetment Banga, Aklan	Maintenance Section	NO	Competitive Bidding	N/A	8/16/2022	8/23/2022	9/5/2022	9/5/2022	09/13/2022	09/15/2022	09/19/2022	09/21/2022	09/27/2022	09/29/2022			GoP	2,000,000.00			1,973,788.57			COA,NACAP,NGO	8/23/2022	9/5/2022	9/5/2022	9/13/2022	9/15/2022		
300205100010000	22GA0150 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System in Public Facilities Aklan Province	Construction Section	NO	Competitive Bidding	N/A	8/17/2022	8/24/2022	9/6/2022	9/6/2022	09/12/2022	09/13/2022	09/16/2022	09/20/2022	09/29/2022	10/03/2022			GoP	3,463,781.60			3,412,120.50			COA,NACAP,NGO	8/24/2022	9/6/2022	9/6/2022	9/12/2022	9/13/2022		
300205100010000 300205100010000	22GA0151 - Const./Rehab. of Water Supply/Septage and Sewerage/Rainwater Collector System Aklan Province	Construction Section	NO	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022	10/26/2022	10/28/2022	11/03/2022	11/07/2022	11/21/2022	11/22/2022			GoP	4,149,500.00			4,126,091.60			COA,NACAP,NGO	10/6/2022	10/19/2022	10/19/2022	10/26/2022	10/28/2022		

300221101390000	22GA0136 - Construction of Road at Sitio Pueos Ilaya Barangay Cortes, Balete, Aklan	Construction Section	NO	Competitive Bidding	N/A	11/17/2022	11/24/2022	12/7/2022	12/7/2022	12/09/2022	12/12/2022	12/16/2022	12/19/2022	12/27/2022	12/29/2022			GoP	9,900,000.00			9,889,615.99			COA,NACAP,NGO	11/24/2022	12/7/2022	12/7/2022	12/9/2022	12/12/2022		
300101200001000	22GA0137 - Construction of 1STY2CL Vivo Integrated School, Tangalan, Aklan	Construction Section	NO	Competitive Bidding	N/A	11/22/2022	11/29/2022	12/12/2022	12/12/2022	12/14/2022	12/15/2022	12/19/2022	12/22/2022	12/27/2022	12/28/2022			GoP	5,240,000.00			5,210,000.01			COA,NACAP,NGO	11/29/2022	12/12/2022	12/12/2022	12/14/2022	12/15/2022		
300101200001000	22GA0138 - Construction of 1STY2CL Buruanga Vocational School, Buruanga, Aklan	Construction Section	NO	Competitive Bidding	N/A	11/22/2022	11/29/2022	12/12/2022	12/12/2022	12/15/2022	12/16/2022	12/19/2022	12/22/2022	12/27/2022	12/28/2022			GoP	5,372,580.63			5,340,000.01			COA,NACAP,NGO	11/29/2022	12/12/2022	12/12/2022	12/15/2022	12/16/2022		
300101200001000	22GA0139 - Construction of 1STY2CL Lezo Integrated School, Poblacion, Lezo, Aklan	Construction Section	NO	Competitive Bidding	N/A	11/22/2022	11/29/2022	12/12/2022	12/12/2022	12/15/2022	12/16/2022	12/19/2022	12/22/2022	12/27/2022	12/28/2022			GoP	5,090,126.25			5,060,000.01			COA,NACAP,NGO	11/29/2022	12/12/2022	12/12/2022	12/15/2022	12/16/2022		
GOODS & SERVICES																																
200000100017000	22GGA0001 - Purchase of Reflectorized Traffic Paint for Repair/Maintenance/Rehabilitation of National Roads and Bridges along Aklan East and West Road	Maintenance Section	NO	Competitive Bidding	N/A	04/06/2022	N/A	4/26/2022	4/26/2022	04/27/2022	04/27/2022	04/28/2022	05/10/2022	05/20/2022	05/26/2022			GoP	993,600.00			361,875.60			COA,NACAP,NGO,PC CI	N/A	4/26/2022	4/26/2022	4/27/2022	4/27/2022		
200000100017000	22GGA0002 - Purchase of Uniform for Field Personnel for use in the Maintenance of National Roads and Bridges along Aklan East & West Road Section	Maintenance Section	NO	Competitive Bidding	N/A	04/06/2022	N/A	4/26/2022	4/26/2022	04/27/2022	04/27/2022	04/28/2022	05/06/2022	05/25/2022	05/30/2022			GoP	236,000.00			187,820.00			COA,NACAP,NGO,PC CI	N/A	4/26/2022	4/26/2022	4/27/2022	4/27/2022		
300103203021000	22GGA0003 - Purchase of Drone Unit for Aerial Survey, DPWH-AKLAN DEO	Construction Section	NO	Competitive Bidding	N/A	04/06/2022	N/A	4/26/2022	4/26/2022	04/27/2022	04/27/2022	04/28/2022	05/06/2022	05/25/2022	05/30/2022			GoP	168,000.00			165,000.00			COA,NACAP,NGO,PC CI	N/A	4/26/2022	4/26/2022	4/27/2022	4/27/2022		
200000100017000	22GGA0004 - PURCHASE OF REFLECTORIZED TRAFFIC PAINT, THERMO POWDER AND CHEVRON (SIGN FACE) FOR REPAIR/MAINTENANCE/ REHABILITATION OF NATIONAL ROADS AND BRIDGES, AKLAN WEST & EAST ROAD	Maintenance Section	NO	Competitive Bidding	N/A	04/22/2022	4/29/2022	5/12/2022	5/12/2022	05/13/2022	05/13/2022	05/18/2022	05/20/2022	05/30/2022	06/03/2022			GoP	3,592,673.50			2,073,170.50			COA,NACAP,NGO,PC CI	4/29/2022	5/12/2022	5/12/2022	5/13/2022	5/13/2022		
310204101118000	22GGA0005 - PURCHASE OF OFFICE FURNITURE FOR THE NEW BUILDING, QAU, DE'S QUARTERS, ADE'S QUARTERS AND EMPLOYEE'S QUARTERS OF THE DPWH AKLAN DISTRICT ENGINEERING OFFICE, AKLAN DEO, TOTOING REYES ST., KALIBO, AKLAN	Administrative Section	NO	Competitive Bidding	N/A	05/14/2022	5/20/2022	6/3/2022	6/3/2022	06/06/2022	06/06/2022	06/15/2022	06/17/2022	06/24/2022	06/27/2022			GoP	4,900,000.00			4,852,000.00			COA,NACAP,NGO,PC CI	5/20/2022	6/3/2022	6/3/2022	6/6/2022	6/6/2022		
300215100376000	22GGA0006 - PURCHASE OF AIRCONDITIONING UNIT/SYSTEM (COMPLETE WITH ACCESSORIES, DRAIN SYSTEM & INSTALLATION) DPWH STAFF HOUSE, YAPAK, BORACAY ISLAND, MALAY, AKLAN	Administrative Section	NO	Competitive Bidding	N/A	05/14/2022	5/20/2022	6/3/2022	6/3/2022	06/06/2022	06/06/2022	06/15/2022	06/17/2022	06/24/2022	06/27/2022			GoP	2,204,089.00			2,199,094.00			COA,NACAP,NGO,PC CI	5/20/2022	6/3/2022	6/3/2022	6/6/2022	6/6/2022		
200000100017000	22GGA0007 - PURCHASE OF TWO POST LIFT AND TIRE CHANGER WITH ACCESSORIES, AKLAN DISTRICT ENGINEERING OFFICE	Maintenance Section	NO	Competitive Bidding	N/A	07/12/2022	N/A	8/1/2022	8/1/2022	08/02/2022	08/02/2022	08/08/2022	08/09/2022	08/16/2022	08/23/2022			GoP	311,000.00			310,000.00			COA,NACAP,NGO,PC CI	N/A	8/1/2022	8/1/2022	8/2/2022	8/2/2022		
300204100414000	22GGA0008 - PURCHASE OF OFFICE FURNITURE FOR THE OFFICES OF ADE, PLANNING, COA, ADMINISTRATION AND FINANCE OF THE DPWH AKLAN DISTRICT ENGINEERING OFFICE, AKLAN DEO, TOTOING REYES ST., KALIBO, AKLAN AKLAN DEO, TOTOING REYES ST., KALIBO, AKLAN	Administrative Section	NO	Competitive Bidding	N/A	07/15/2022	N/A	8/4/2022	8/4/2022	08/05/2022	08/05/2022	08/18/2022	08/23/2022	09/05/2022	09/07/2022			GoP	800,000.00			790,400.00			COA,NACAP,NGO,PC CI	N/A	8/4/2022	8/4/2022	8/5/2022	8/5/2022		
310204101566000 310108100901000 310102100830000	22GGA0009 - PURCHASE OF THREE-WAY TIPPER DUMP TRUCK, AKLAN DISTRICT ENGINEERING OFFICE	Maintenance Section	NO	Competitive Bidding	N/A	07/29/2022	8/5/2022	8/18/2022	8/18/2022	08/19/2022	08/19/2022	08/25/2022	08/30/2022	09/15/2022	09/20/2022			GoP	5,600,000.00			4,495,000.00			COA,NACAP,NGO,PC CI	8/5/2022	8/18/2022	8/18/2022	8/19/2022	8/19/2022		
300203101686000	22GGA0010 - PURCHASE OF ONE (1) UNIT MIRRORLESS DIGITAL CAMERA BODY DPWH-AKLAN DEO	Administrative Section	NO	Competitive Bidding	N/A	08/16/2022	N/A	9/5/2022	9/5/2022	09/06/2022	09/06/2022	09/09/2022	09/12/2022	09/27/2022	09/30/2022			GoP	270,000.00			225,000.00			COA,NACAP,NGO,PC CI	N/A	9/5/2022	9/5/2022	9/6/2022	9/6/2022		
300215101822000 300215101821000 300203101691000 300203101686000	22GGA0011 - PURCHASE OF THREE (3) UNIT COLOUR MULTIFUNCTION PHOTOCOPIER, DPWH-AKLAN DEO	Planning & Design Section	NO	Competitive Bidding	N/A	08/16/2022	N/A	9/5/2022	9/5/2022	09/06/2022	09/06/2022	09/09/2022	09/12/2022	09/26/2022	09/30/2022			GoP	882,000.00			870,000.00			COA,NACAP,NGO,PC CI	N/A	9/5/2022	9/5/2022	9/6/2022	9/6/2022		
200000100017000	22GGA12 - PURCHASE OF UNIFORM FOR FIELD PERSONNEL FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	NO	Competitive Bidding	N/A	09/20/2022	N/A	10/10/2022	10/10/2022	10/17/2022	10/17/2022	10/17/2022	10/19/2022	11/04/2022	11/09/2022			GoP	122,000.00			118,400.00			COA,NACAP,NGO,PC CI	N/A	10/10/2022	10/10/2022	10/17/2022	10/17/2022		
200000100017000	22GGA13 - PURCHASE OF REFLECTORIZED TRAFFIC PAINT FOR REPAIR/MAINTENANCE/ REHABILITATION OF NATIONAL ROADS AND BRIDGES, AKLAN WEST & EAST ROAD	Maintenance Section	NO	Competitive Bidding	N/A	09/20/2022	N/A	10/10/2022	10/10/2022	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/10/2022	11/15/2022			GoP	612,000.00			180,000.00			COA,NACAP,NGO,PC CI	N/A	10/10/2022	10/10/2022	10/17/2022	10/17/2022		
200000100017000	22GGA14 - PURCHASE OF THERMO POWDER AND AC 60/70 FOR REPAIR/MAINTENANCE /REHABILITATION OF NATIONAL ROADS AND BRIDGES, AKLAN WEST & EAST ROAD	Maintenance Section	NO	Competitive Bidding	N/A	09/20/2022	9/27/2022	10/10/2022	10/10/2022	11/09/2022	11/09/2022	11/15/2022	11/21/2022	12/05/2022	12/06/2022			GoP	1,475,000.00			1,470,500.00			COA,NACAP,NGO,PC CI	9/27/2022	10/10/2022	10/10/2022	11/9/2022	11/9/2022		

CONSULTANCY SERVICES																																		
200000100773000	22CSGA01 - Consultancy Services for the Conduct of Parcelary Surveys, Land Appraisal and Titling of Public Infrastructure for FY 2021 in Aklan District Engineering Office	Planning & Design Section	NO	Competitive Bidding	N/A	07/04/2022	N/A	7/8/2022	7/8/2022	08/01/2022	08/01/2022	08/06/2022	08/23/2022	08/26/2022	08/31/2022				GoP	4,570,076.19				4,995,500.00			COA,NACAP,NGO, PICPA, PICE	N/A	7/8/2022	7/8/2022	8/1/2022	8/1/2022		
Total Alloted Budget of Procurement Activities																				2,140,646,549.53														
Total Contract Price of Procurement Actitivites Conducted																						2,074,378,446.80												
Total Savings (Total Alloted Budget - Total Contract Price)																						66,268,102.73												

ON-GOING PROCUREMENT ACTIVITIES																																
	22GA0152 - Concreting of Dangcalan Cabayugan FMR, Barangay Dangcalan, Malinao, Aklan	Construction Section	NO	Competitive Bidding	N/A	12/7/2022	12/14/2022	12/27/2022	12/27/2022										GoP	4,975,000.00			4,972,952.72			COA,NACAP,NGO	12/14/2022	12/27/2022				Perfection of Contract is On Going
	22GA0153 - Concreting of Sta. Cruz Biga-a FMR, Barangay Sta. Cruz Biga-a, Lezo, Aklan	Construction Section	NO	Competitive Bidding	N/A	12/7/2022	12/14/2022	12/27/2022	12/27/2022										GoP	4,975,000.00			4,972,285.01			COA,NACAP,NGO	12/14/2022	12/27/2022				Perfection of Contract is On Going
	22GA0154 - Concreting of Aliputos FMR, Barangay Aliputos, Numancia, Aklan	Construction Section	NO	Competitive Bidding	12/02/2022	12/7/2022	12/14/2022	12/27/2022	12/27/2022										GoP	9,950,000.00			9,930,000.00			COA,NACAP,NGO	12/14/2022	12/27/2022				Perfection of Contract is On Going
	22GA0155 - Concreting of Tagaroroc to Unidos FMR, Nabas, Aklan	Construction Section	NO	Competitive Bidding	12/02/2022	12/7/2022	12/14/2022	12/27/2022	12/27/2022										GoP	19,900,000.00			19,873,572.99			COA,NACAP,NGO	12/14/2022	12/27/2022				Perfection of Contract is On Going
	22GA0156 - Concreting of Barangay Naile Proper to Sitio Banlok FMR, Naile, Ibajay, Aklan and Concreting of Barangay Naile Proper Sitio Agniyog FMR, Naile, Ibajay, Aklan	Construction Section	NO	Competitive Bidding	12/02/2022	12/7/2022	12/14/2022	12/27/2022	12/27/2022										GoP	9,950,000.00			9,944,751.45			COA,NACAP,NGO	12/14/2022	12/27/2022				Perfection of Contract is On Going
	23GA0049 - Construction of Road, Barangay Sigcay, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	4,950,000.00			4,944,862.64			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0050 - Construction of Road Barangay Tabayon, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	4,950,000.00			4,935,300.12			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0051 - Construction of Road including Drainage Barangay Caticlan, Malay, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	4,950,000.00			4,945,454.67			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0053 - Construction of Road Barangay Poblacion, Naasug, Malay, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	4,950,000.00			4,938,771.15			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0055 - Construction (Completion) of 2-Storey MPB (Senior Citizen Building) Barangay Daja Norte, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	1,980,000.00			1,970,030.74			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0064 - Construction (Completion) of MPB (Evacuation Center) Barangay Agbanawan, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	2,970,000.00			2,959,809.98			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0066 - Construction (Completion) of MPB (Evacuation Center) Barangay Bonza, Libacao, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	2,970,000.00			2,937,876.64			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0076 - Construction of MPB (Evacuation Center) Barangay Mambog, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	4,950,000.00			4,900,055.89			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0077 - Construction of MPB (Evacuation Center) Barangay Mercedes, Madalag, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	4,950,000.00			4,916,055.15			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0099 - Construction of Level II Water System Barangay Agbago, Ibajay, Aklan	Construction Section	YES	Competitive Bidding	N/A	9/29/2022	10/6/2022	10/19/2022	10/19/2022										GoP	4,950,000.00			4,945,458.18			COA,NACAP,NGO	10/6/2022	10/19/2022				Early Procurement Activity
	23GA0054 - Construction of Road Barangay Naasug, Malay, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/7/2022	10/14/2022	10/27/2022	10/27/2022										GoP	4,950,000.00			4,946,045.22			COA,NACAP,NGO	10/14/2022	10/27/2022				Early Procurement Activity
	23GA0069 - Construction (Completion) of MPB (Evacuation Center) Barangay Lapnag, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/7/2022	10/14/2022	10/27/2022	10/27/2022										GoP	2,970,000.00			2,955,260.26			COA,NACAP,NGO	10/14/2022	10/27/2022				Early Procurement Activity
	23GA0074 - Construction of Barangay Health Center Barangay New Buswang, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/7/2022	10/14/2022	10/27/2022	10/27/2022										GoP	2,970,000.00			2,961,304.90			COA,NACAP,NGO	10/14/2022	10/27/2022				Early Procurement Activity
	23GA0079 - Construction of MPB (Evacuation Center) Bliss Site, Barangay Cawayan, New Washington, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/7/2022	10/14/2022	10/27/2022	10/27/2022										GoP	4,950,000.00			4,919,345.32			COA,NACAP,NGO	10/14/2022	10/27/2022				Early Procurement Activity
	23GA0086 - Construction of MPB Barangay Alimbo Baybay, Nabas, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/7/2022	10/14/2022	10/27/2022	10/27/2022										GoP	4,950,000.00			4,944,887.84			COA,NACAP,NGO	10/14/2022	10/27/2022				Early Procurement Activity
	23GA0095 - Construction (Completion) of MPB Barangay Tagas, Tangalan, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/7/2022	10/14/2022	10/27/2022	10/27/2022										GoP	4,950,000.00						COA,NACAP,NGO	10/14/2022	10/27/2022				Early Procurement Activity
	23GA0007 - Aklan West Road (Kalibo-Nabas) K0243+040 – K0245+900, K0247+000 – K0247+300 Aklan West	Construction Section	YES	Competitive Bidding	10/6/2022	10/11/2022	10/18/2022	11/4/2022	11/4/2022										GoP	35,844,480.00			35,400,114.01			COA,NACAP,NGO	10/18/2022	11/4/2022				Early Procurement Activity
	23GA0008 - Aklan West Road (Kalibo-Nabas) K0270+000 – K0270+660, K0270+729 – K0274+090, K0274+689 – K0274+705 Aklan West	Construction Section	YES	Competitive Bidding	10/6/2022	10/11/2022	10/18/2022	11/4/2022	11/4/2022										GoP	43,922,620.00			43,400,167.52			COA,NACAP,NGO	10/18/2022	11/4/2022				Early Procurement Activity
	23GA0094 - Construction of Multi-Purpose Building Barangay Nagustan, Nabas, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/11/2022	10/18/2022	11/4/2022	11/4/2022										GoP	4,950,000.00			4,940,008.18			COA,NACAP,NGO	10/18/2022	11/4/2022				Early Procurement Activity
	23GA0062 - Construction of MPB Municipal Townhall, Phase 3 Barangay Poblacion, Balete, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/18/2022	10/25/2022	11/7/2022	11/7/2022										GoP	4,950,000.00			4,920,000.00			COA,NACAP,NGO	10/25/2022	11/7/2022				Early Procurement Activity
	23GA0071 - Construction (Completion) of MPB (Evacuation Center) Barangay Pagsanjan, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	10/18/2022	10/25/2022	11/7/2022	11/7/2022										GoP	2,970,000.00						COA,NACAP,NGO	10/25/2022	11/7/2022				Early Procurement Activity

	23GA0058 - Construction (Completion) of MPB Estancia Elementary School Barangay Estancia, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/2/2022	11/9/2022	11/22/2022	11/22/2022							GoP	2,970,000.00			2,967,561.16			COA,NACAP,NGO	11/9/2022	11/22/2022					Early Procurement Activity
	23GA0084 - Construction (Completion) of MPB Barangay Dongon East, Numancia, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/2/2022	11/9/2022	11/22/2022	11/22/2022							GoP	4,950,000.00			4,929,461.31			COA,NACAP,NGO	11/9/2022	11/22/2022					Early Procurement Activity
	23GA0097 - Construction (Completion) of DPWH Aklan DEO Building Kalibo, Aklan	Construction Section	YES	Competitive Bidding	10/27/2022	11/2/2022	11/9/2022	11/22/2022	11/22/2022							GoP	34,650,000.00			34,156,629.62			COA,NACAP,NGO	11/9/2022	11/22/2022					Early Procurement Activity
	23GA0003 - Aklan East Road Sta. K0298+650 – Sta. K0299+622 Aklan East Road	Construction Section	YES	Competitive Bidding	10/13/2022	11/8/2022	11/15/2022	11/28/2022	11/28/2022							GoP	18,175,260.00			18,159,869.01			COA,NACAP,NGO	11/15/2022	11/28/2022					Early Procurement Activity
	23GA0009 - Aklan West RD. (Kalibo-Nabas) K0242+(-060) – K0242+093, K0242+210 – K0242+570, K0242+840 – K0244+040, K0244+100 – K0244+200, K0244+330 – K0245+060, K0261+950 – K0262+164 Aklan West Road	Construction Section	YES	Competitive Bidding	10/13/2022	11/8/2022	11/15/2022	11/28/2022	11/28/2022							GoP	49,000,000.00			48,969,988.68			COA,NACAP,NGO	11/15/2022	11/28/2022					Early Procurement Activity
	23GA0098 - Rehabilitation of DPWH Aklan DEO Staff House Brgy. Yapak, Boracay Island, Malay, Aklan	Construction Section	YES	Competitive Bidding	10/13/2022	11/8/2022	11/15/2022	11/28/2022	11/28/2022							GoP	14,850,000.00						COA,NACAP,NGO	11/15/2022	11/28/2022					Early Procurement Activity
	23GA0029 - Aklan West RD. (Kalibo-Nabas) K0237+600 – K0237+690, K0237+690 – K0238+730, K0250+160 – K0250+750, K0251+700 – K0252+250 Aklan West Road	Construction Section	YES	Competitive Bidding	11/10/2022	11/15/2022	11/22/2022	12/5/2022	12/5/2022							GoP	38,354,440.00						COA,NACAP,NGO	11/22/2022	12/5/2022					Early Procurement Activity
	23GA0056 - Construction (Completion) of MPB Bliss Site Barangay Poblacion, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/15/2022	11/22/2022	12/5/2022	12/5/2022							GoP	3,960,000.00						COA,NACAP,NGO	11/22/2022	12/5/2022					Early Procurement Activity
	23GA0081 - Construction (Completion) of MPB Barangay Sta. Cruz Biga-a, Lezo, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/15/2022	11/22/2022	12/5/2022	12/5/2022							GoP	2,970,000.00			2,960,712.20			COA,NACAP,NGO	11/22/2022	12/5/2022					Early Procurement Activity
	23GA0083 - Construction (Completion) of MPB Barangay Balabag, Malay, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/15/2022	11/22/2022	12/5/2022	12/5/2022							GoP	4,950,000.00						COA,NACAP,NGO	11/22/2022	12/5/2022					Early Procurement Activity
	23GA0072 - Construction (Completion) of MPB (Evacuation Center) Barangay Tinapuyay, Banga, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/15/2022	11/22/2022	12/5/2022	12/5/2022							GoP	1,980,000.00			1,966,806.53			COA,NACAP,NGO	11/22/2022	12/5/2022					Early Procurement Activity
	23GA0001 - Jaime Cardinal Sin Avenue K0291+678 – K0292+000, K0295+000 – K0296+423 Jaime Cardinal Sin Avenue	Construction Section	YES	Competitive Bidding	11/11/2022	11/17/2022	11/24/2022	12/7/2022	12/7/2022							GoP	19,632,340.00						COA,NACAP,NGO	11/24/2022	12/7/2022					Early Procurement Activity
	23GA0002 – Aklan East Road K0288+864 – K0289+187, K0289+501 – K0289+723, K0290+769 – K0291+007, K0291+597 – K0291+700, K0294+000 – K0294+793, K0295+034 – K0295+204, K0295+692 – K0296+000, K0296+029 – K0296+290, K0296+568 – K0296+890, K0301+000 – K0301+235, K0306+405 – K0306+515, K0307+485 – K0307+803, K0307+976 – K0308+237, K0308+691 – K0309+195, K0309+790 – K0309+990, K0310+058 – K0310+758, K0310+966 – K0311+610 Aklan East Road	Construction Section	YES	Competitive Bidding	11/11/2022	11/17/2022	11/24/2022	12/7/2022	12/7/2022							GoP	96,500,000.00						COA,NACAP,NGO	11/24/2022	12/7/2022					Early Procurement Activity
	23GA0078 - Construction of MPB (Evacuation Center) Barangay Ogsip, Libacao, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/17/2022	11/24/2022	12/7/2022	12/7/2022							GoP	4,950,000.00						COA,NACAP,NGO	11/24/2022	12/7/2022					Early Procurement Activity
	23GA0080 - Construction of MPB (Evacuation Center) Sitio Aksam Barangay Camaligan, Batan, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/17/2022	11/24/2022	12/7/2022	12/7/2022							GoP	4,950,000.00						COA,NACAP,NGO	11/24/2022	12/7/2022					Early Procurement Activity
	23GA0005 - Aklan East Road (S00322PN) – K0298+650 – K0299+652 Aklan East Road K0298+650 – K0299+652	Construction Section	YES	Competitive Bidding	11/24/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022							GoP	24,953,620.00						COA,NACAP,NGO	12/6/2022	12/19/2022					Early Procurement Activity
	23GA0040 - Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawan Park Makato, Aklan	Construction Section	YES	Competitive Bidding	11/24/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022							GoP	74,787,500.00						COA,NACAP,NGO	12/6/2022	12/19/2022					Early Procurement Activity
	23GA0061 - Construction of Barangay Hall with Barangay Health Center Brgy. Old Buswang, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/29/2022	12/6/2022	12/19/2022	12/19/2022							GoP	2,970,000.00						COA,NACAP,NGO	12/6/2022	12/19/2022					Early Procurement Activity
	23GA0092 - Construction of MPB Brgy. Rivera, Ibayay, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/29/2022	12/6/2022	12/19/2022	12/19/2022							GoP	4,950,000.00						COA,NACAP,NGO	12/6/2022	12/19/2022					Early Procurement Activity
	23GA0100 - Construction of Level II Water System Brgy. Antipolo, Ibayay, Aklan	Construction Section	YES	Competitive Bidding	11/24/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022							GoP	9,900,000.00						COA,NACAP,NGO	12/6/2022	12/19/2022					Early Procurement Activity
	23GA0101 - Construction of Flood Control/Revetment Wall along Aklan River Brgy. Taba-ao, Banga, Aklan	Construction Section	YES	Competitive Bidding	11/24/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022							GoP	49,000,000.00						COA,NACAP,NGO	12/6/2022	12/19/2022					Early Procurement Activity
	23GA0048 - Construction of Road Barangay Caano, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/29/2022	12/6/2022	12/19/2022	12/19/2022							GoP	4,950,000.00						COA,NACAP,NGO	12/6/2022	12/19/2022					Early Procurement Activity
	23GA0085 - Construction (Completion) of MPB Barangay Unidos, Nabas, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/29/2022	12/6/2022	12/19/2022	12/19/2022							GoP	1,980,000.00						COA,NACAP,NGO	12/6/2022	12/19/2022					Early Procurement Activity
	23GA0089 - Construction of MPB, Barangay Gibon, Nabas, Aklan	Construction Section	YES	Competitive Bidding	N/A	11/29/2022	12/6/2022	12/19/2022	12/19/2022							GoP	4,950,000.00						COA,NACAP,NGO	12/6/2022	12/19/2022					Early Procurement Activity

Page 9 of 11

Page 10 of 11

22GA32 - PURCHASE OF MATERIALS TESTING EQUIPMENT (ACCESSORIES INCLUDING, TRAINING & DEMONSTRATION) DPWH AKLAN DEO	Quality Assurance Section	NO	Competitive Bidding	N/A	12/08/2022	12/15/2022	12/28/2022	12/28/2022									GoP	1,001,080.00							COA,NACAP,NGO,PC CI	12/15/2022	12/28/2022						Perfection of Contract is On Going
Total Alloted Budget of Ori-going Procurement Activities																		₱2,971,926,237.00															

Prepared By:


CHITA C. CALINA
Engineer III
Head BAC Secretariat

Recommended for Approval by:

LEVINA C. AMAR
OIC Assistant District Engineer
BAC Chairperson

APPROVED:

GENERAL ABERGAS
OIC, District Engineer