



|                    |                                                                                                                                                                           |                     |    |                                   |            |                    |            |            |            |            |                  |            |            |            |            |        |     |               |  |               |               |               |                                                                                         |            |            |            |            |                  |
|--------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|----|-----------------------------------|------------|--------------------|------------|------------|------------|------------|------------------|------------|------------|------------|------------|--------|-----|---------------|--|---------------|---------------|---------------|-----------------------------------------------------------------------------------------|------------|------------|------------|------------|------------------|
| 300200100003000    | 218019 REPAIR / MAINTENANCE OF CANAL FLOOD CONTROL ALONG BAY, SO. LYTE - MAASIN - PALKUNAN - SOGOO - DAANG HANALUNA ROAD (DOWNSIDE), BAY, CANAL, BAY, CITY, SOUTHERN LYTE | Maintenance Section | NO | NP-53.2 Emergency Cases           | 20/12/2021 | N/A                | N/A        | 28/12/2021 | 28/12/2021 | 28/12/2021 | N/A              | 28/12/2021 | 28/12/2021 | 06/01/2022 | 07/01/2022 | 241 cd | GoP | 80,745,000.00 |  | 80,745,000.00 | 80,741,000.00 | 80,741,000.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 28/12/2021 | 28/12/2021 | 28/12/2021 | N/A              |
| 300200100003000    | 218019 REPAIR / MAINTENANCE OF CANAL FLOOD CONTROL ALONG BAY, SO. LYTE - MAASIN - PALKUNAN - SOGOO - DAANG HANALUNA ROAD (DOWNSIDE), BAY, CANAL, BAY, CITY, SOUTHERN LYTE | Maintenance Section | NO | NP-53.2 Emergency Cases           | 20/12/2021 | N/A                | N/A        | 28/12/2021 | 28/12/2021 | 28/12/2021 | N/A              | 28/12/2021 | 28/12/2021 | 06/01/2022 | 07/01/2022 |        | GoP | 91,675,000.00 |  | 91,675,000.00 | 91,671,400.00 | 91,671,400.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 28/12/2021 | 28/12/2021 | 28/12/2021 | N/A              |
| 300200100003000    | 218019 REPAIR / MAINTENANCE OF CANAL FLOOD CONTROL ALONG BAY, SO. LYTE - MAASIN - PALKUNAN - SOGOO - DAANG HANALUNA ROAD (DOWNSIDE), BAY, CANAL, BAY, CITY, SOUTHERN LYTE | Maintenance Section | NO | NP-53.2 Emergency Cases           | 20/12/2021 | N/A                | N/A        | 28/12/2021 | 28/12/2021 | 28/12/2021 | N/A              | 28/12/2021 | 28/12/2021 | 06/01/2022 | 07/01/2022 |        | GoP | 9,650,000.00  |  | 9,650,000.00  | 9,647,000.00  | 9,647,000.00  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 28/12/2021 | 28/12/2021 | 28/12/2021 | N/A              |
| 300200100003000    | 218019 REPAIR / MAINTENANCE OF CANAL FLOOD CONTROL ALONG BAY, SO. LYTE - MAASIN - PALKUNAN - SOGOO - DAANG HANALUNA ROAD (DOWNSIDE), BAY, CANAL, BAY, CITY, SOUTHERN LYTE | Maintenance Section | NO | NP-53.2 Emergency Cases           | 20/12/2021 | N/A                | N/A        | 28/12/2021 | 28/12/2021 | 28/12/2021 | N/A              | 28/12/2021 | 28/12/2021 | 06/01/2022 | 07/01/2022 | 190cd  | GoP | 40,571,496.00 |  | 40,571,496.00 | 11,702,351.94 | 11,702,351.94 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 28/12/2021 | 28/12/2021 | 28/12/2021 | N/A              |
| 300200100003000    | 218019 REPAIR / MAINTENANCE OF CANAL FLOOD CONTROL ALONG BAY, SO. LYTE - MAASIN - PALKUNAN - SOGOO - DAANG HANALUNA ROAD (DOWNSIDE), BAY, CANAL, BAY, CITY, SOUTHERN LYTE | Maintenance Section | NO | NP-53.2 Emergency Cases           | 27/12/2021 | N/A                | N/A        | 31/12/2021 | 31/12/2021 | 31/12/2021 | N/A              | 31/12/2021 | 31/12/2021 | 03/01/2022 | 04/01/2022 | 241 cd | GoP | 95,374,166.35 |  | 95,374,166.35 | 95,374,000.00 | 95,374,000.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 31/12/2021 | 31/12/2021 | 31/12/2021 | N/A              |
| 300200100003000    | 218019 REPAIR / MAINTENANCE OF CANAL FLOOD CONTROL ALONG BAY, SO. LYTE - MAASIN - PALKUNAN - SOGOO - DAANG HANALUNA ROAD (DOWNSIDE), BAY, CANAL, BAY, CITY, SOUTHERN LYTE | Maintenance Section | NO | NP-53.2 Emergency Cases           | 27/12/2021 | N/A                | N/A        | 31/12/2021 | 31/12/2021 | 31/12/2021 | N/A              | 31/12/2021 | 31/12/2021 | 03/01/2022 | 04/01/2022 | 241 cd | GoP | 96,017,500.00 |  | 96,017,500.00 | 96,017,000.00 | 96,017,000.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 31/12/2021 | 31/12/2021 | 31/12/2021 | N/A              |
| GOODS AND SERVICES |                                                                                                                                                                           |                     |    |                                   |            |                    |            |            |            |            |                  |            |            |            |            |        |     |               |  |               |               |               |                                                                                         |            |            |            |            |                  |
| 1                  | Supply/ Delivery of Steel Shelves Heavy Duty                                                                                                                              |                     |    | NP-53.9 - Small Value Procurement | N/A        | July 13-19, 2021   | N/A        | 19/07/2021 | 19/07/2021 | 20/07/2021 | July 21-22, 2021 |            | 7/22/2021  |            | 8/2/2021   |        | GoP | 212,500.00    |  | 212,500.00    | 195,000.00    | 195,000.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 19/07/2021 | 19/07/2021 | 20/07/2021 | July 21-22, 2021 |
| 2                  | Supply/Delivery of Automatic Level                                                                                                                                        |                     |    | NP-53.9 - Small Value Procurement | N/A        | July 16-22, 2021   | N/A        | 22/07/2021 | 22/07/2021 | 23/07/2021 | July 26-27, 2021 |            | 7/28/2021  |            | 8/5/2021   |        | GoP | 130,000.00    |  | 130,000.00    | 100,000.00    | 100,000.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 22/07/2021 | 22/07/2021 | 23/07/2021 | July 26-27, 2021 |
| 3                  | Supply/Delivery of Ready Mix Sand & Gravel                                                                                                                                |                     |    | NP-53.9 - Small Value Procurement | N/A        | July 16-22, 2021   | N/A        | 22/07/2021 | 22/07/2021 | 23/07/2021 | July 26-27, 2021 |            | 7/28/2021  |            | 8/5/2021   |        | GoP | 227,311.00    |  | 227,311.00    | 222,148.00    | 222,148.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 22/07/2021 | 22/07/2021 | 23/07/2021 | July 26-27, 2021 |
| 4                  | Purchase of One unit RTK                                                                                                                                                  |                     |    | Competitive Bidding               | 05/07/2021 | July 6-13, 2021    | 14/07/2021 | 22/07/2021 | 22/07/2021 | 22/07/2021 | July 28, 2021    |            | 7/28/2021  |            | 8/5/2021   |        | GoP | 2,800,000.00  |  | 2,800,000.00  | 2,727,000.00  | 2,727,000.00  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 14/07/2021 | 27/07/2021 | 27/07/2021 | 27/07/2021 | July 28, 2021    |
| 5                  | Supply/Delivery of 40 pcs. Long sleeves D10 Ft DPWH-SLDEO                                                                                                                 |                     |    | NP-53.9 - Small Value Procurement | N/A        | August 9-13, 2021  | N/A        | 09/08/2021 | 09/08/2021 | 10/08/2021 | August 10, 2021  |            | 8/18/2021  |            | 8/23/2021  |        | GoP | 28,000.00     |  | 28,000.00     | 27,800.00     | 27,800.00     | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 09/08/2021 | 09/08/2021 | 10/08/2021 | August 10, 2021  |
| 6                  | Purchase of Water Dispenser                                                                                                                                               |                     |    | NP-53.9 - Small Value Procurement | N/A        | August 5-10, 2021  | N/A        | 10/08/2021 | 10/08/2021 | 11/08/2021 | August 11, 2021  |            | 8/18/2021  |            | 8/23/2021  |        | GoP | 64,000.00     |  | 64,000.00     | 61,800.00     | 61,800.00     | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 10/08/2021 | 10/08/2021 | 11/08/2021 | August 11, 2021  |
| 7                  | Supply Delivery of Common use Supplies                                                                                                                                    |                     |    | NP-53.9 - Small Value Procurement | N/A        | August 12-17, 2021 | N/A        | 17/08/2021 | 17/08/2021 | 18/08/2021 | August 19, 2021  |            | 8/24/2021  |            | 9/6/2021   |        | GoP | 113,640.00    |  | 113,640.00    | 112,839.00    | 112,839.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 17/08/2021 | 17/08/2021 | 18/08/2021 | August 19, 2021  |
| 8                  | Purchase of Construction Materials                                                                                                                                        |                     |    | NP-53.9 - Small Value Procurement | N/A        | August 20-26, 2021 | N/A        | 20/08/2021 | 20/08/2021 | 23/08/2021 | August 24, 2021  |            | 9/1/2021   |            | 9/3/2021   |        | GoP | 225,365.00    |  | 225,365.00    | 214,932.00    | 214,932.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 20/08/2021 | 20/08/2021 | 23/08/2021 | August 24, 2021  |
| 9                  | Purchase of Spareparts                                                                                                                                                    |                     |    | NP-53.9 - Small Value Procurement | N/A        | August 20-26, 2021 | N/A        | 20/08/2021 | 20/08/2021 | 23/08/2021 | August 24, 2021  |            | 9/1/2021   |            | 9/8/2021   |        | GoP | 58,720.00     |  | 58,720.00     | 58,280.00     | 58,280.00     | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 20/08/2021 | 20/08/2021 | 23/08/2021 | August 24, 2021  |
| 10                 | Purchase of Carried Out Extended Maint.                                                                                                                                   |                     |    | NP-53.9 - Small Value Procurement | N/A        | August 20-26, 2021 | N/A        | 20/08/2021 | 20/08/2021 | 23/08/2021 | August 24, 2021  |            | 9/3/2021   |            | 9/13/2021  |        | GoP | 83,800.00     |  | 83,800.00     | 81,800.00     | 81,800.00     | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 20/08/2021 | 20/08/2021 | 23/08/2021 | August 24, 2021  |

|    |                                                       |  |  |                                   |            |                       |            |            |            |            |                   |            |            |            |            |  |     |              |              |              |                                                                                         |            |            |            |            |                   |  |  |
|----|-------------------------------------------------------|--|--|-----------------------------------|------------|-----------------------|------------|------------|------------|------------|-------------------|------------|------------|------------|------------|--|-----|--------------|--------------|--------------|-----------------------------------------------------------------------------------------|------------|------------|------------|------------|-------------------|--|--|
| 11 | Supply/Delivery of Fuel Lubricants, etc.              |  |  | Competitive Bidding               | 05/07/2021 | July 6-13, 2021       | 14/07/2021 | 27/07/2021 | 27/07/2021 | 27/07/2021 | July 28, 2021     | 8/18/2021  | 8/18/2021  | 27/08/2021 | 9/07/2021  |  | GoP | 6,531,615.00 | 6,531,615.00 | 6,447,620.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 14/07/2021 | 27/07/2021 | 27/07/2021 | 27/07/2021 | July 28, 2021     |  |  |
| 12 | Purchase of Operating System                          |  |  | NP-53.9 - Small Value Procurement | N/A        | Sept.1-6, 2021        | N/A        | 06/09/2021 | 06/09/2021 | 07/09/2021 | September 9, 2021 | 9/8/2021   | 9/8/2021   | 10/09/2021 | 9/14/2021  |  | GoP | 50,000.00    | 50,000.00    | 43,600.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 09/09/2021 | 09/09/2021 | 07/09/2021 | September 9, 2021 |  |  |
| 13 | Supply/ Delivery of 30 pcs. Longsleeves Dri-fit, etc. |  |  | NP-53.9 - Small Value Procurement | N/A        | August 26-31, 2021    | N/A        | 31/08/2021 | 31/08/2021 | 01/09/2021 | September 2, 2021 | 9/7/2021   | 9/7/2021   | 09/09/2021 | 9/14/2021  |  | GoP | 37,250.00    | 37,250.00    | 34,110.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 31/09/2021 | 31/09/2021 | 01/09/2021 | September 2, 2021 |  |  |
| 14 | Supply/ Delivery of Grass Cutter Spareparts, etc.     |  |  | NP-53.9 - Small Value Procurement | N/A        | August 18-24, 2021    | N/A        | 24/08/2021 | 24/08/2021 | 25/08/2021 | 26/08/2021        | 8/31/2021  | 8/31/2021  | 09/09/2021 | 9/16/2021  |  | GoP | 492,000.00   | 492,000.00   | 201,000.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 24/08/2021 | 24/08/2021 | 25/08/2021 | 26/08/2021        |  |  |
| 15 | Supply/ Delivery of I.T.                              |  |  | NP-53.9 - Small Value Procurement | N/A        | September 21-27, 2021 | N/A        | 27/09/2021 | 27/09/2021 | 28/09/2021 | 29/09/2021        | 10/07/2021 | 10/07/2021 | 11/10/2021 | 10/13/2021 |  | GoP | 94,000.00    | 94,000.00    | 92,500.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 27/09/2021 | 27/09/2021 | 28/09/2021 | 29/09/2021        |  |  |
| 16 | Purchase of office Supplies-DFWH-SLDEO                |  |  | NP-53.9 - Small Value Procurement | N/A        | October 11-15, 2021   | N/A        | 15/10/2021 | 15/10/2021 | 15/10/2021 | 15/10/2021        | 10/18/2021 | 10/18/2021 | 20/10/2021 | 10/27/2021 |  | GoP | 454,740.00   | 454,740.00   | 432,110.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 15/10/2021 | 15/10/2021 | 15/10/2021 | 15/10/2021        |  |  |
| 17 | Purchase of Spareparts                                |  |  | NP-53.9 - Small Value Procurement | N/A        | October 11-15, 2021   | N/A        | 15/10/2021 | 15/10/2021 | 15/10/2021 | 15/10/2021        | 11/12/2021 | 11/12/2021 | 15/11/2021 | 11/17/2021 |  | GoP | 400,380.00   | 400,380.00   | 396,875.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 15/10/2021 | 15/10/2021 | 15/10/2021 | 15/10/2021        |  |  |
| 18 | Purchase of Furniture & Fixtures                      |  |  | NP-53.9 - Small Value Procurement | N/A        | November 4-9, 2021    | N/A        | 09/11/2021 | 09/11/2021 | 10/11/2021 | 10/11/2021        | 11/12/2021 | 11/12/2021 | 15/11/2021 | 11/17/2021 |  | GoP | 482,000.00   | 482,000.00   | 464,800.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 09/11/2021 | 09/11/2021 | 10/11/2021 | 10/11/2021        |  |  |
| 19 | Purchase of Spareparts                                |  |  | NP-53.9 - Small Value Procurement | N/A        | October 25-29, 2021   | N/A        | 29/10/2021 | 29/10/2021 | 02/11/2021 | 02/11/2021        | 11/12/2021 | 11/12/2021 | 15/11/2021 | 11/17/2021 |  | GoP | 54,121.00    | 54,121.00    | 52,559.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 29/10/2021 | 29/10/2021 | 02/11/2021 | 02/11/2021        |  |  |
| 20 | Purchase of Customized T-Shirt                        |  |  | NP-53.9 - Small Value Procurement | N/A        | November 4-9, 2021    | N/A        | 09/11/2021 | 09/11/2021 | 10/11/2021 | 10/11/2021        | 11/12/2021 | 11/12/2021 | 15/11/2021 | 11/17/2021 |  | GoP | 72,080.00    | 72,080.00    | 61,480.00    | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 09/11/2021 | 09/11/2021 | 10/11/2021 | 10/11/2021        |  |  |
| 21 | Purchase of Office Equipment                          |  |  | NP-53.9 - Small Value Procurement | N/A        | November 10-15, 2021  | N/A        | 15/11/2021 | 15/11/2021 | 16/11/2021 | 16/11/2021        | 11/18/2021 | 11/18/2021 | 19/11/2021 | 11/26/2021 |  | GoP | 148,200.00   | 148,200.00   | 123,100.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 15/11/2021 | 15/11/2021 | 16/11/2021 | 16/11/2021        |  |  |
| 22 | Purchase of Rubber Shoes                              |  |  | NP-53.9 - Small Value Procurement | N/A        | November 11-16, 2021  | N/A        | 16/11/2021 | 16/11/2021 | 17/11/2021 | 17/11/2021        | 11/18/2021 | 11/18/2021 | 19/11/2021 | 11/26/2021 |  | GoP | 210,000.00   | 210,000.00   | 205,500.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 16/11/2021 | 16/11/2021 | 17/11/2021 | 17/11/2021        |  |  |
| 23 | Purchase of Smartphone for Geotagging                 |  |  | NP-53.9 - Small Value Procurement | N/A        | November 10-15, 2021  | N/A        | 15/11/2021 | 15/11/2021 | 16/11/2021 | 16/11/2021        | 11/17/2021 | 11/17/2021 | 22/11/2021 | 11/29/2021 |  | GoP | 575,000.00   | 575,000.00   | 515,300.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 15/11/2021 | 15/11/2021 | 16/11/2021 | 16/11/2021        |  |  |
| 24 | Supply/Delivery of Catering Services                  |  |  | NP-53.9 - Small Value Procurement | N/A        | November 11-16, 2021  | N/A        | 16/11/2021 | 16/11/2021 | 17/11/2021 | 17/11/2021        | 11/18/2021 | 11/18/2021 | 19/11/2021 | 11/24/2021 |  | GoP | 640,000.00   | 640,000.00   | 620,000.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 16/11/2021 | 16/11/2021 | 17/11/2021 | 17/11/2021        |  |  |
| 25 | Supply/ Delivery of Office & Survey Equipment         |  |  | NP-53.9 - Small Value Procurement | N/A        | November 12-17, 2021  | N/A        | 17/11/2021 | 17/11/2021 | 17/11/2021 | 18/11/2021        | 11/19/2021 | 11/19/2021 | 22/11/2021 | 11/29/2021 |  | GoP | 491,000.00   | 491,000.00   | 190,745.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 17/11/2021 | 17/11/2021 | 17/11/2021 | 18/11/2021        |  |  |
| 26 | Purchase of Office Equipment                          |  |  | NP-53.9 - Small Value Procurement | N/A        | November 12-17, 2021  | N/A        | 17/11/2021 | 17/11/2021 | 17/11/2021 | 18/11/2021        | 11/19/2021 | 11/19/2021 | 22/11/2021 | 11/29/2021 |  | GoP | 175,700.00   | 175,700.00   | 170,650.00   | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A        | 17/11/2021 | 17/11/2021 | 17/11/2021 | 18/11/2021        |  |  |

|    |                                             |  |  |                                   |     |                      |     |            |            |            |            |            |  |  |  |     |            |            |            |            |                                                                                           |     |            |            |            |            |  |  |
|----|---------------------------------------------|--|--|-----------------------------------|-----|----------------------|-----|------------|------------|------------|------------|------------|--|--|--|-----|------------|------------|------------|------------|-------------------------------------------------------------------------------------------|-----|------------|------------|------------|------------|--|--|
| 27 | Purchase of Office Equipment                |  |  | NP-53.9 - Small Value Procurement | N/A | October 14-18, 2021  | N/A | 18/10/2021 | 18/10/2021 | 19/10/2021 | 20/10/2021 | 11/19/2021 |  |  |  | GoP | 140,000.00 |            | 140,000.00 | 138,600.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 18/10/2021 | 18/10/2021 | 19/10/2021 | 20/10/2021 |  |  |
| 28 | Supply/Delivery of Catering Services        |  |  | NP-53.9 - Small Value Procurement | N/A | November 18-22, 2021 | N/A | 22/11/2021 | 22/11/2021 | 23/11/2021 | 23/11/2021 | 11/24/2021 |  |  |  | GoP | 520,000.00 |            | 520,000.00 | 513,625.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 22/11/2021 | 22/11/2021 | 23/11/2021 | 23/11/2021 |  |  |
| 29 | Purchase of Construction Materials          |  |  | NP-53.9 - Small Value Procurement | N/A | November 16-22, 2021 | N/A | 22/11/2021 | 22/11/2021 | 23/11/2021 | 23/11/2021 | 11/25/2021 |  |  |  | GoP | 234,461.00 | 234,461.00 |            | 226,517.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 22/11/2021 | 22/11/2021 | 23/11/2021 | 23/11/2021 |  |  |
| 30 | Purchase of office Supplies                 |  |  | NP-53.9 - Small Value Procurement | N/A | November 18-22, 2021 | N/A | 22/11/2021 | 22/11/2021 | 23/11/2021 | 23/11/2021 | 11/25/2021 |  |  |  | GoP | 714,234.00 |            | 714,234.00 | 356,070.98 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 22/11/2021 | 22/11/2021 | 23/11/2021 | 23/11/2021 |  |  |
| 31 | Purchase of Computer Software               |  |  | NP-53.9 - Small Value Procurement | N/A | November 16-22, 2021 | N/A | 22/11/2021 | 22/11/2021 | 23/11/2021 | 23/11/2021 | 11/25/2021 |  |  |  | GoP | 320,000.00 |            | 320,000.00 | 304,750.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 22/11/2021 | 22/11/2021 | 23/11/2021 | 23/11/2021 |  |  |
| 32 | Supply/Delivery of Common Use Supplies      |  |  | NP-53.9 - Small Value Procurement | N/A | November 24-29, 2021 | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 | 12/2/2021  |  |  |  | GoP | 425,640.00 |            | 425,640.00 | 307,905.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 |  |  |
| 33 | Supply Installation of Roller Blinds        |  |  | NP-53.9 - Small Value Procurement | N/A | November 24-29, 2021 | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 | 12/2/2021  |  |  |  | GoP | 36,500.00  |            | 36,500.00  | 36,250.00  | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 |  |  |
| 34 | Supply/Delivery of Scaffolding Materials    |  |  | NP-53.9 - Small Value Procurement | N/A | November 25-29, 2021 | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 | 12/2/2021  |  |  |  | GoP | 997,562.50 |            | 997,562.50 | 941,450.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 |  |  |
| 35 | Supply/Delivery of Tools for motor vehicles |  |  | NP-53.9 - Small Value Procurement | N/A | November 24-29, 2021 | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 | 12/2/2021  |  |  |  | GoP | 537,000.00 |            | 537,000.00 | 324,600.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 |  |  |
| 36 | Supply Delivery of Xerox Machine            |  |  | NP-53.9 - Small Value Procurement | N/A | November 24-29, 2021 | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 | 12/2/2021  |  |  |  | GoP | 954,890.00 |            | 954,890.00 | 780,216.50 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 |  |  |
| 37 | Supply/Delivery of I.T. Unit                |  |  | NP-53.9 - Small Value Procurement | N/A | November 24-29, 2021 | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 | 12/2/2021  |  |  |  | GoP | 510,200.00 |            | 510,200.00 | 446,000.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 29/11/2021 | 29/11/2021 | 01/12/2021 | 01/12/2021 |  |  |
| 38 | Supply/Delivery of I.T. Equipment           |  |  | NP-53.9 - Small Value Procurement | N/A | December 3-7, 2021   | N/A | 07/12/2021 | 07/12/2021 | 08/12/2021 | 08/12/2021 | 12/9/2021  |  |  |  | GoP | 62,500.00  |            | 62,500.00  | 60,900.00  | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 07/12/2021 | 07/12/2021 | 08/12/2021 | 08/12/2021 |  |  |
| 39 | Purchase of Spareparts                      |  |  | NP-53.9 - Small Value Procurement | N/A | December 1-6, 2021   | N/A | 06/12/2021 | 06/12/2021 | 07/12/2021 | 07/12/2021 | 12/9/2021  |  |  |  | GoP | 567,770.00 |            | 567,770.00 | 380,240.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 06/12/2021 | 06/12/2021 | 07/12/2021 | 07/12/2021 |  |  |
| 40 | Purchase of Jacket                          |  |  | NP-53.9 - Small Value Procurement | N/A | December 3-7, 2021   | N/A | 07/12/2021 | 07/12/2021 | 08/12/2021 | 08/12/2021 | 12/9/2021  |  |  |  | GoP | 156,072.00 |            | 156,072.00 | 137,368.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 07/12/2021 | 07/12/2021 | 08/12/2021 | 08/12/2021 |  |  |
| 41 | Purchase of Data Filer                      |  |  | NP-53.9 - Small Value Procurement | N/A | December 3-7, 2021   | N/A | 07/12/2021 | 07/12/2021 | 08/12/2021 | 08/12/2021 | 12/10/2021 |  |  |  | GoP | 976,000.00 |            | 976,000.00 | 919,000.00 | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 07/12/2021 | 07/12/2021 | 08/12/2021 | 08/12/2021 |  |  |
| 42 | Supply/Delivery of Office Equipment         |  |  | NP-53.9 - Small Value Procurement | N/A | December 3-7, 2021   | N/A | 07/12/2021 | 07/12/2021 | 08/12/2021 | 08/12/2021 | 12/9/2021  |  |  |  | GoP | 77,500.00  |            | 77,500.00  | 51,900.00  | 1.) Commission on Audit - 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | N/A | 07/12/2021 | 07/12/2021 | 08/12/2021 | 08/12/2021 |  |  |





|  |                                                                                                                                                                                                                                                                                       |                      |     |                     |            |                               |            |            |            |            |                      |  |  |  |  |  |  |  |  |     |               |               |      |  |  |                                                                                           |            |            |            |            |                      |  |  |
|--|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|-------------------------------|------------|------------|------------|------------|----------------------|--|--|--|--|--|--|--|--|-----|---------------|---------------|------|--|--|-------------------------------------------------------------------------------------------|------------|------------|------------|------------|----------------------|--|--|
|  | 22L0005 BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD - BARANGAY SAN AGUSTIN - BARANGAY NONOK SUR, MAASSIN CITY, SOUTHERN LEYTE                               | Construction Section | YES | Competitive Bidding | 09/27/2021 | September 29- October 5, 2021 | 11/10/2021 | 19/10/2021 | 19/10/2021 | 20/10/2021 | October 21- 22, 2021 |  |  |  |  |  |  |  |  | GaP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 11/10/2021 | 19/10/2021 | 19/10/2021 | 20/10/2021 | October 21- 22, 2021 |  |  |
|  | 22L0006 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD -BARANGAY LUGSONGAN, MASANAWA, SOUTHERN LEYTE                 | Construction Section | YES | Competitive Bidding | 09/27/2021 | September 29- October 5, 2021 | 11/10/2021 | 19/10/2021 | 19/10/2021 | 20/10/2021 | October 21- 22, 2021 |  |  |  |  |  |  |  |  | GaP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 11/10/2021 | 19/10/2021 | 19/10/2021 | 20/10/2021 | October 21- 22, 2021 |  |  |
|  | 22L0007 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD -SITIO MAUGOB, BARANGAY BUNGA, BONTOC, SOUTHERN LEYTE         | Construction Section | YES | Competitive Bidding | 09/27/2021 | September 29- October 5, 2021 | 11/10/2021 | 19/10/2021 | 19/10/2021 | 20/10/2021 | October 21- 22, 2021 |  |  |  |  |  |  |  |  | GaP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 11/10/2021 | 19/10/2021 | 19/10/2021 | 20/10/2021 | October 21- 22, 2021 |  |  |
|  | 22L0009 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD -BARANGAY AMBAO - BARANGAY AMAGA, HINDIYAN, SOUTHERN LEYTE      | Construction Section | YES | Competitive Bidding | 29/09/2021 | September 30- October 6, 2021 | 07/10/2021 | 20/10/2021 | 20/10/2021 | 21/10/2021 | October 22- 25, 2021 |  |  |  |  |  |  |  |  | GaP | 5,940,000.00  | 5,940,000.00  | 0.00 |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 07/10/2021 | 20/10/2021 | 20/10/2021 | 21/10/2021 | October 22- 25, 2021 |  |  |
|  | 22L0010 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD -BARANGAY GAKAT-MACABAAN, LIBAGON, SOUTHERN LEYTE               | Construction Section | YES | Competitive Bidding | 29/09/2021 | September 30- October 6, 2021 | 07/10/2021 | 20/10/2021 | 20/10/2021 | 21/10/2021 | October 22- 25, 2021 |  |  |  |  |  |  |  |  | GaP | 14,850,000.00 | 14,850,000.00 | 0.00 |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 07/10/2021 | 20/10/2021 | 20/10/2021 | 21/10/2021 | October 22- 25, 2021 |  |  |
|  | 22L0011 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD -BARANGAY KAHUPAN, SOGOD, SOUTHERN LEYTE                      | Construction Section | YES | Competitive Bidding | 29/09/2021 | September 30- October 6, 2021 | 07/10/2021 | 20/10/2021 | 20/10/2021 | 21/10/2021 | October 22- 25, 2021 |  |  |  |  |  |  |  |  | GaP | 5,940,000.00  | 5,940,000.00  | 0.00 |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 07/10/2021 | 20/10/2021 | 20/10/2021 | 21/10/2021 | October 22- 25, 2021 |  |  |
|  | 22L0012 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD -BARANGAY PD EQUIPLAG - PANULIVADON, PINTUYAN, SOUTHERN LEYTE | Construction Section | YES | Competitive Bidding | 29/09/2021 | September 30- October 6, 2021 | 07/10/2021 | 20/10/2021 | 20/10/2021 | 21/10/2021 | October 22- 25, 2021 |  |  |  |  |  |  |  |  | GaP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 07/10/2021 | 20/10/2021 | 20/10/2021 | 21/10/2021 | October 22- 25, 2021 |  |  |

[illegible]

|                                                                                                                                                                                                                                  |                      |     |                     |            |                     |            |            |            |            |                      |     |               |               |      |                                                                                         |            |            |            |            |                      |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|---------------------|------------|------------|------------|------------|----------------------|-----|---------------|---------------|------|-----------------------------------------------------------------------------------------|------------|------------|------------|------------|----------------------|
| 22L0020 ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1027 + 000 - K1027 + 055, K1027 + 600 - K1027 + 800 SOUTHERN LEYTE                                                             | Construction Section | YES | Competitive Bidding | 11/10/2021 | October 12-18, 2021 | 21/10/2021 | 03/11/2021 | 03/11/2021 | 04/11/2021 | November 5-8, 2021   | GoP | 29,060,560.00 | 29,060,560.00 | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 21/10/2021 | 03/11/2021 | 03/11/2021 | 04/11/2021 | November 5-8, 2021   |
| 22L0021 ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1028 + 500 - K1029 + 000 SOUTHERN LEYTE                                                                                        | Construction Section | YES | Competitive Bidding | 11/10/2021 | October 12-18, 2021 | 21/10/2021 | 03/11/2021 | 03/11/2021 | 04/11/2021 | November 5-8, 2021   | GoP | 16,620,000.00 | 16,620,000.00 | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 21/10/2021 | 03/11/2021 | 03/11/2021 | 04/11/2021 | November 5-8, 2021   |
| 22L0022 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF EVACUATION CENTER, BARANGAY LUNAS, MAASIN CITY, SOUTHERN LEYTE | Construction Section | YES | Competitive Bidding | 11/10/2021 | October 12-18, 2021 | 21/10/2021 | 03/11/2021 | 03/11/2021 | 04/11/2021 | November 5-8, 2021   | GoP | 5,940,000.00  | 5,940,000.00  | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 21/10/2021 | 03/11/2021 | 03/11/2021 | 04/11/2021 | November 5-8, 2021   |
| 22L0023 ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1018 + 757 - K1018 + 857                                   | Construction Section | YES | Competitive Bidding | 11/10/2021 | October 12-18, 2021 | 21/10/2021 | 03/11/2021 | 03/11/2021 | 04/11/2021 | November 5-8, 2021   | GoP | 86,850,000.00 | 86,850,000.00 | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 21/10/2021 | 03/11/2021 | 03/11/2021 | 04/11/2021 | November 5-8, 2021   |
| 22L0024 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF AMPARO FLOOD CONTROL, MACORHON, SOUTHERN LEYTE                                                                             | Construction Section | YES | Competitive Bidding | 15/10/2021 | October 20-26, 2021 | 27/10/2021 | 09/11/2021 | 09/11/2021 | 10/11/2021 | November 11-12, 2021 | GoP | 49,000,000.00 | 49,000,000.00 | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 27/10/2021 | 09/11/2021 | 09/11/2021 | 10/11/2021 | November 11-12, 2021 |
| 22L0025 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BATO I FLOOD CONTROL, BATO I MAASIN CITY, SOUTHERN LEYTE                                                                  | Construction Section | YES | Competitive Bidding | 15/10/2021 | October 20-26, 2021 | 27/10/2021 | 09/11/2021 | 09/11/2021 | 10/11/2021 | November 11-12, 2021 | GoP | 49,000,000.00 | 49,000,000.00 | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 27/10/2021 | 09/11/2021 | 09/11/2021 | 10/11/2021 | November 11-12, 2021 |
| 22L0026 ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1030 + 810 - K1030 + 810, LIBAGON, SOUTHERN LEYTE                   | Construction Section | YES | Competitive Bidding | 15/10/2021 | October 20-26, 2021 | 27/10/2021 | 09/11/2021 | 09/11/2021 | 10/11/2021 | November 11-12, 2021 | GoP | 49,000,000.00 | 49,000,000.00 | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 27/10/2021 | 09/11/2021 | 09/11/2021 | 10/11/2021 | November 11-12, 2021 |
| 22L0027 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS TIGBAYAN - STA. CRUZ - MALIBOG RD., SOUTHERN LEYTE                                                                                               | Construction Section | YES | Competitive Bidding | 15/10/2021 | October 20-26, 2021 | 27/10/2021 | 09/11/2021 | 09/11/2021 | 10/11/2021 | November 11-12, 2021 | GoP | 96,500,000.00 | 96,500,000.00 | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 27/10/2021 | 09/11/2021 | 09/11/2021 | 10/11/2021 | November 11-12, 2021 |
| 22L0028 ASSET PRESERVATION/ REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS LLOANIS RICARDO RD. K1082 + 450 - K1082 + 650, PINTUVAN, SOUTHERN LEYTE                 | Construction Section | YES | Competitive Bidding | 18/10/2021 | October 21-27, 2021 | 28/10/2021 | 10/11/2021 | 10/11/2021 | 11/11/2021 | November 12-13, 2021 | GoP | 86,850,000.00 | 86,850,000.00 | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 28/10/2021 | 10/11/2021 | 10/11/2021 | 11/11/2021 | November 12-13, 2021 |
| 22L0029 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF CATUBLAN FLOOD CONTROL, HINJARAN, SOUTHERN LEYTE                                                                          | Construction Section | YES | Competitive Bidding | 18/10/2021 | October 21-27, 2021 | 28/10/2021 | 10/11/2021 | 10/11/2021 | 11/11/2021 | November 12-13, 2021 | GoP | 49,000,000.00 | 49,000,000.00 | 0.00 | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 28/10/2021 | 10/11/2021 | 10/11/2021 | 11/11/2021 | November 12-13, 2021 |



|  |                                                                                                                                                                                                                                                                                                           |                         |     |                     |            |                                    |            |            |            |            |                          |  |  |  |  |  |  |  |  |     |               |               |      |  |  |  |                                                                                                            |            |            |            |            |                          |  |  |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-----|---------------------|------------|------------------------------------|------------|------------|------------|------------|--------------------------|--|--|--|--|--|--|--|--|-----|---------------|---------------|------|--|--|--|------------------------------------------------------------------------------------------------------------|------------|------------|------------|------------|--------------------------|--|--|
|  | 22L0030<br>CONSTRUCTION<br>MAINTENANCE OF<br>FLOOD MITIGATION<br>STRUCTURES AND<br>DRAINAGE SYSTEMS.<br>CONSTRUCTION OF<br>PATONG FLOOD FLOOD<br>CONTROL. HINUNANGAN,<br>SOUTHERN LEYTE                                                                                                                   | Construction<br>Section | YES | Competitive Bidding | 18/10/2021 | October 21-<br>27, 2021            | 28/10/2021 | 10/11/2021 | 10/11/2021 | 11/11/2021 | November 12-<br>13, 2021 |  |  |  |  |  |  |  |  | GoP | 49,000,000.00 | 49,000,000.00 | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 28/10/2021 | 10/11/2021 | 10/11/2021 | 11/11/2021 | November 12-<br>13, 2021 |  |  |
|  | 22L0031<br>CONVERGENCE AND<br>SPECIAL SUPPORT<br>PROGRAM<br>(CSSP) CONSTRUCTION/<br>IMPROVEMENT OF<br>ACCESS ROADS<br>LEADING TO DECLARED<br>TOURISM DESTINATIONS<br>(TOURISM ROAD<br>INFRASTRUCTURE<br>PROGRAM - TRIP)<br>ACCESS ROAD LEADING<br>TO OLLIES WALL DIVE<br>SITE, LILLOAN,<br>SOUTHERN LEYTE | Construction<br>Section | YES | Competitive Bidding | 25/10/2021 | October 28-<br>November<br>3, 2021 | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |  |  |  |  |  |  | GoP | 30,200,000.00 | 30,200,000.00 | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |
|  | 22L0032 NETWORK<br>DEVELOPMENT<br>PROGRAM OFF-<br>CARRIAGEWAY<br>IMPROVEMENT -<br>SECONDARY ROADS<br>BDRY SOUTHERN LEYTE<br>MASIN MACROHON<br>SOOD-JCT DAANG<br>MAHARLIKA - K1200 +<br>000 - K1210 + 601,<br>K1210 + 626 - K1210 +<br>680 SOOD SOUTHERN<br>LEYTE                                          | Construction<br>Section | YES | Competitive Bidding | 25/10/2021 | October 28-<br>November<br>3, 2021 | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |  |  |  |  |  |  | GoP | 32,321,380.00 | 32,321,380.00 | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |
|  | 22L0033 BRIDGE-<br>WIDENING OF<br>PERMANENT BRIDGES<br>HAYANGAN BR.<br>(800914LT) ALONG<br>DAANG MAHARLIKA (LT)                                                                                                                                                                                           | Construction<br>Section | YES | Competitive Bidding | 25/10/2021 | October 28-<br>November<br>3, 2021 | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |  |  |  |  |  |  | GoP | 24,500,000.00 | 24,500,000.00 | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |
|  | 22L0034 BRIDGE<br>WIDENING OF<br>PERMANENT BRIDGES<br>TIGBAO RR 1<br>(800951LT) ALONG<br>DAANG MAHARLIKA (LT)                                                                                                                                                                                             | Construction<br>Section | YES |                     | 25/10/2021 | October 28-<br>November<br>3, 2021 | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |  |  |  |  |  |  |     | 9,800,000.00  | 9,800,000.00  | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |
|  | 22L0035 BRIDGE<br>WIDENING OF<br>PERMANENT BRIDGES<br>COMBADO BRIDGE<br>(600266LT) ALONG<br>BDRY SOUTHERN LEYTE<br>MASIN MACROHON<br>SOOD-JCT DAANG<br>MAHARLIKA                                                                                                                                          | Construction<br>Section | YES | Competitive Bidding | 25/10/2021 | October 28-<br>November<br>3, 2021 | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |  |  |  |  |  |  |     | 8,820,000.00  | 8,820,000.00  | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |
|  | 22L0036<br>CONVERGENCE AND<br>SPECIAL SUPPORT<br>PROGRAM (CSSP) -<br>CONSTRUCTION/<br>IMPROVEMENT OF<br>ACCESS ROADS<br>LEADING TO DECLARED<br>TOURISM DESTINATIONS<br>(TOURISM ROAD<br>INFRASTRUCTURE<br>PROGRAM - TRIP)<br>LANSAWA<br>CIRCUMFERENTIAL<br>ROAD, LANSAWA,<br>SOUTHERN LEYTE               | Construction<br>Section | YES | Competitive Bidding | 25/10/2021 | October 28-<br>November<br>3, 2021 | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |  |  |  |  |  |  |     | 96,500,000.00 | 96,500,000.00 | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |
|  | 22L0037<br>CONSTRUCTION/<br>MAINTENANCE OF<br>FLOOD MITIGATION<br>STRUCTURES AND<br>DRAINAGE SYSTEMS<br>CONSTRUCTION OF<br>BOCO FLOOD<br>CONTROL, SITIO<br>OUTOGAN MASIN CITY,<br>SOUTHERN LEYTE                                                                                                          | Construction<br>Section | YES | Competitive Bidding | 25/10/2021 | October 28-<br>November<br>3, 2021 | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |  |  |  |  |  |  | GoP | 49,000,000.00 | 49,000,000.00 | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |
|  | 22L0038 BRIDGE<br>WIDENING OF<br>PERMANENT BRIDGES<br>TOBAGO BR II<br>(800906LT) ALONG<br>DAANG MAHARLIKA (LT)                                                                                                                                                                                            | Construction<br>Section | YES | Competitive Bidding | 25/10/2021 | October 28-<br>November<br>3, 2021 | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |  |  |  |  |  |  | GoP | 14,700,000.00 | 14,700,000.00 | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |
|  | 22L0039<br>CONVERGENCE AND<br>SPECIAL SUPPORT<br>PROGRAM BASIC<br>INFRASTRUCTURE<br>PROGRAM EVACUATION<br>CENTER/ QUARANTINE<br>FACILITIES/ PUBLIC<br>HEALTH FACILITIES<br>CONSTRUCTION OF<br>EVACUATION CENTER,<br>BARANGAY CABUL-<br>ANONAN MALIBGO,<br>SOUTHERN LEYTE                                  | Construction<br>Section | YES | Competitive Bidding | 25/10/2021 | October 28-<br>November<br>3, 2021 | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |  |  |  |  |  |  | GoP | 5,940,000.00  | 5,940,000.00  | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 04/11/2021 | 08/11/2021 | 08/11/2021 | 18/11/2021 | November 19-<br>22, 2021 |  |  |
|  | 22L0040 NETWORK<br>DEVELOPMENT- ROAD<br>WIDENING - PRIMARY<br>ROADS DAANG<br>MAHARLIKA (LT) - K1010<br>+ 222 - K1021 + 000<br>SOUTHERN LEYTE                                                                                                                                                              | Construction<br>Section | YES | Competitive Bidding | 26/10/2021 | November 4-<br>10, 2021            | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-<br>29, 2021 |  |  |  |  |  |  |  |  | GoP | 70,252,000.00 | 70,252,000.00 | 0.00 |  |  |  | 1.) Commission on<br>Audit; 2.)<br>Philippine<br>Institute of Civil<br>Engineers<br>3.)Bantay<br>Lansangan | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-<br>29, 2021 |  |  |

|  |                                                                                                                                                                                                                                                                                                                                                                                                     |                      |     |                     |            |                     |            |            |            |            |                      |  |  |  |  |  |     |  |               |  |               |      |  |  |  |                                                                                               |            |            |            |            |                      |  |  |  |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|---------------------|------------|------------|------------|------------|----------------------|--|--|--|--|--|-----|--|---------------|--|---------------|------|--|--|--|-----------------------------------------------------------------------------------------------|------------|------------|------------|------------|----------------------|--|--|--|
|  | 22L0041 NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS DAANG MAHARUKA (LT) - K1012 + 682 - K1014 + 000 SOUTHERN LEYTE                                                                                                                                                                                                                                                                          | Construction Section | YES | Competitive Bidding | 26/10/2021 | November 4-10, 2021 | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |  |  | GcP |  | 40,101,600.00 |  | 40,101,600.00 | 0.00 |  |  |  | 1.) Commission on Audit<br>2.) Philippine Institute of Civil Engineers<br>3.)Bantay Lansangan | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |
|  | 22L0042 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)-CONSTRUCTION IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP). CONSTRUCTION OF CONCRETE ROAD-ACCESS ROAD LEADING TO CRATER LAKE BRIGY DATANDON SANI                                                                                                                          | Construction Section | YES | Competitive Bidding | 26/10/2021 | November 4-10, 2021 | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |  |  | GcP |  | 24,500,000.00 |  | 24,500,000.00 | 0.00 |  |  |  | 1.) Commission on Audit<br>2.) Philippine Institute of Civil Engineers<br>3.)Bantay Lansangan | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |
|  | 22L0043 ASSET PRESERVATION-REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS LILUAN-S RICARDO RD - K1081 + 030.50 - K1082 + 082.00, K1084+013.000- K1084+523.00 SOUTHERN LEYTE                                                                                                                                                                                      | Construction Section | YES | Competitive Bidding | 26/10/2021 | November 4-10, 2021 | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |  |  | GcP |  | 16,317,000.00 |  | 16,317,000.00 | 0.00 |  |  |  | 1.) Commission on Audit<br>2.) Philippine Institute of Civil Engineers<br>3.)Bantay Lansangan | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |
|  | 22L0044 LOCAL PROGRAM- BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE FACILITIES - NATIONAL BUILDING PROGRAM CONSTRUCTION (COMPLETION) OF DPWH SOUTHERN LEYTE DEO BUILDING, MAA SIN CITY, SOUTHERN LEYTE                                                                                                                                                                                             | Construction Section | YES | Competitive Bidding | 26/10/2021 | November 4-10, 2021 | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |  |  | GcP |  | 7,920,000.00  |  | 7,920,000.00  | 0.00 |  |  |  | 1.) Commission on Audit<br>2.) Philippine Institute of Civil Engineers<br>3.)Bantay Lansangan | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |
|  | 22L0045 ASSET PRESERVATION PROGRAM CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS JCT HWAY ANGAS SLAGOABLYOG-BDRY RD - K1084 +(014) SOUTHERN LEYTE                                                                                                                                                                                                      | Construction Section | YES | Competitive Bidding | 26/10/2021 | November 4-10, 2021 | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |  |  | GcP |  | 1,960,000.00  |  | 1,960,000.00  | 0.00 |  |  |  | 1.) Commission on Audit<br>2.) Philippine Institute of Civil Engineers<br>3.)Bantay Lansangan | 11/11/2021 | 24/11/2021 | 24/11/2021 | 25/11/2021 | November 26-29, 2021 |  |  |  |
|  | 22L0046 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL IT) ICHON-SINDANGAN-GUNABORAN MANNGING ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON AND KENNEMER FOODS INTERNATIONAL MALITOQ, SOUTHERN | Construction Section | YES | Competitive Bidding | 04/11/2021 | November 9-15, 2021 | 16/11/2021 | 29/11/2021 | 29/11/2021 | 01/12/2021 | December 2-3, 2021   |  |  |  |  |  | GcP |  | 68,611,500.00 |  | 68,611,500.00 | 0.00 |  |  |  | 1.) Commission on Audit<br>2.) Philippine Institute of Civil Engineers<br>3.)Bantay Lansangan | 16/11/2021 | 29/11/2021 | 29/11/2021 | 01/12/2021 | December 2-3, 2021   |  |  |  |
|  | 22L0047 ASSET PRESERVATION-RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARUKA (LT) - K1020+380 - K1020+560, LIBAGON, SOUTHERN LEYTE                                                                                                                                                                                                         | Construction Section | YES | Competitive Bidding | 04/11/2021 | November 9-15, 2021 | 16/11/2021 | 29/11/2021 | 29/11/2021 | 01/12/2021 | December 2-3, 2021   |  |  |  |  |  | GcP |  | 49,000,000.00 |  | 49,000,000.00 | 0.00 |  |  |  | 1.) Commission on Audit<br>2.) Philippine Institute of Civil Engineers<br>3.)Bantay Lansangan | 16/11/2021 | 29/11/2021 | 29/11/2021 | 01/12/2021 | December 2-3, 2021   |  |  |  |
|  | 22L0048 ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NRTIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARUKA (LT), K1030+000 - K1030+410 LIBAGON, SOUTHERN LEYTE                                                                                                                                                                                            | Construction Section | YES | Competitive Bidding | 04/11/2021 | November 9-15, 2021 | 16/11/2021 | 29/11/2021 | 29/11/2021 | 01/12/2021 | December 2-3, 2021   |  |  |  |  |  | GcP |  | 49,000,000.00 |  | 49,000,000.00 | 0.00 |  |  |  | 1.) Commission on Audit<br>2.) Philippine Institute of Civil Engineers<br>3.)Bantay Lansangan | 16/11/2021 | 29/11/2021 | 29/11/2021 | 01/12/2021 | December 2-3, 2021   |  |  |  |
|  | 22L0049 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF MISSING LINKS; NEW ROADS LIJOUN-SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF VIADUCT); NETWORK                                                                                                                                                                                                                                             | Construction Section | YES | Competitive Bidding | 04/11/2021 | November 9-15, 2021 | 16/11/2021 | 29/11/2021 | 29/11/2021 | 01/12/2021 | December 2-3, 2021   |  |  |  |  |  | GcP |  | 49,000,000.00 |  | 49,000,000.00 | 0.00 |  |  |  | 1.) Commission on Audit<br>2.) Philippine Institute of Civil Engineers<br>3.)Bantay Lansangan | 16/11/2021 | 29/11/2021 | 29/11/2021 | 01/12/2021 | December 2-3, 2021   |  |  |  |

[illegible]

|  |                                                                                                                                                                                                                                                                                         |                      |     |                     |            |                       |            |            |            |            |                       |  |  |  |  |  |  |  |  |     |               |  |               |      |  |  |  |                                                                                           |            |            |            |            |                       |  |  |  |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|-----------------------|------------|------------|------------|------------|-----------------------|--|--|--|--|--|--|--|--|-----|---------------|--|---------------|------|--|--|--|-------------------------------------------------------------------------------------------|------------|------------|------------|------------|-----------------------|--|--|--|
|  | 22L0059 ASSET PRESERVATION/REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - SECONDARY ROADS ABUYOG- SLAGO RD - K1003 + 000 - K1004 + 091, SLAGO, SOUTHERN LEYTE                                                                                                         | Construction Section | YES | Competitive Bidding | 11/11/2021 | November 15- 21, 2021 | 22/11/2021 | 07/12/2021 | 07/12/2021 | 08/12/2021 | December 9- 10, 2021  |  |  |  |  |  |  |  |  | GoP | 24,500,000.00 |  | 24,500,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 22/11/2021 | 07/12/2021 | 07/12/2021 | 08/12/2021 | December 9- 10, 2021  |  |  |  |
|  | 22L0060 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF EVACUATION CENTER, BARANGAY POBLACION, PADRE BURIGOS, SOUTHERN LEYTE                                                 | Construction Section | YES | Competitive Bidding | 11/11/2021 | November 15- 21, 2021 | 22/11/2021 | 07/12/2021 | 07/12/2021 | 08/12/2021 | December 9- 10, 2021  |  |  |  |  |  |  |  |  | GoP | 5,940,000.00  |  | 5,940,000.00  | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 22/11/2021 | 07/12/2021 | 07/12/2021 | 08/12/2021 | December 9- 10, 2021  |  |  |  |
|  | 22L0061 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDING/FACILITIES CONCRETING OF BRGY BATOI - BRGY BATOG 2, BRGY NATI ROAD, MAASIN CITY, SOUTHERN LEYTE. | Construction Section | YES | Competitive Bidding | 19/11/2021 | November 24- 30, 2021 | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |  |  |  |  |  | GoP | 16,830,000.00 |  | 16,830,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |
|  | 22L0062 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF LAWYAN FLOOD CONTROL ALONG JCT HMAY-ANGAN - SLAGO - ABUYOG - BDRY ROAD, ST. BERNARD, SOUTHERN LEYTE                                                                               | Construction Section | YES | Competitive Bidding | 19/11/2021 | November 24- 30, 2021 | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |  |  |  |  |  | GoP | 49,000,000.00 |  | 49,000,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |
|  | 22L0063 BASIC INFRASTRUCTURE PROGRAM ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF SAN JOSE BRIDGE, BARANGAY SAN JOSE, MAASIN CITY, SOUTHERN LEYTE                                                      | Construction Section | YES | Competitive Bidding | 19/11/2021 | November 24- 30, 2021 | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |  |  |  |  |  | GoP | 49,500,000.00 |  | 49,500,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |
|  | 22L0064 BRIDGE WIDENING OF PERMANENT BRIDGES NANTAD BR (B00012LT) ALONG DAUNG MAHARLIKA (LT) LILUAN, SOUTHERN LEYTE                                                                                                                                                                     | Construction Section | YES | Competitive Bidding | 19/11/2021 | November 24- 30, 2021 | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |  |  |  |  |  | GoP | 15,680,000.00 |  | 15,680,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |
|  | 22L0065 BRIDGE - WIDENING OF PERMANENT BRIDGES CHON BR (B00003LT) ALONG BDRY SOUTHERN LEYTE- MAASIN-MACROCHON-SOGOD-JCT DAUNG MAHARLIKA, MACROCHON,SOUTHERN LEYTE                                                                                                                       | Construction Section | YES | Competitive Bidding | 19/11/2021 | November 24- 30, 2021 | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |  |  |  |  |  | GoP | 13,720,000.00 |  | 13,720,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |
|  | 22L0066 BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN MANTAHAN, MAASIN CITY, SOUTHERN LEYTE                                                                                  | Construction Section | YES | Competitive Bidding | 19/11/2021 | November 24- 30, 2021 | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |  |  |  |  |  | GoP | 2,970,000.00  |  | 2,970,000.00  | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |
|  | 22L0067 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BRGY HNAP-BRGY SAN AGUSTIN,BDAN, MAASIN                                | Construction Section | YES | Competitive Bidding | 19/11/2021 | November 24- 30, 2021 | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |  |  |  |  |  | GoP | 9,900,000.00  |  | 9,900,000.00  | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17, 2021 |  |  |  |



|         |                                                                                                                                                                                                                                                        |                      |  |     |                     |            |                       |            |            |            |            |                      |  |  |  |  |  |     |               |               |      |  |  |  |  |                                                                                           |            |            |            |            |                      |  |  |
|---------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|--|-----|---------------------|------------|-----------------------|------------|------------|------------|------------|----------------------|--|--|--|--|--|-----|---------------|---------------|------|--|--|--|--|-------------------------------------------------------------------------------------------|------------|------------|------------|------------|----------------------|--|--|
| 22L0068 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BROY LIBERTAD- BROY LINELIBROAD, MAASSIN CITY. | Construction Section |  | YES | Competitive Bidding | 19/11/2021 | November 24- 30, 2021 | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17-2021 |  |  |  |  |  | GaP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17-2021 |  |  |
| 22L0069 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONSTRUCTION OF CAKAT-MAKABAN ROAD, LUBAOGON.                | Construction Section |  | YES | Competitive Bidding | 19/11/2021 | November 24- 30, 2021 | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17-2021 |  |  |  |  |  | GaP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 01/12/2021 | 14/12/2021 | 14/12/2021 | 15/12/2021 | December 16- 17-2021 |  |  |
| 22L0070 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BOGO- BRODY, NASAUIG ROAD, MAASSIN CITY.       | Construction Section |  | YES | Competitive Bidding | 23/11/2021 | November 24- 30, 2021 | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |  |  |  | GaP | 9,900,000.00  | 9,900,000.00  | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |
| 22L0071 | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF GLUNSANGAAN FLOOD CONTROL, BONTOC, SOUTHERN LEYTE.                                                                                                       | Construction Section |  | YES | Competitive Bidding | 23/11/2021 | November 24- 30, 2021 | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |  |  |  | GaP | 48,777,855.00 | 48,777,855.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |
| 22L0072 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTER/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES REHABILITATION OF BROY GUADALUPE EVACUATION CENTER, MAASSIN CITY, SOUTHERN LEYTE.                            | Construction Section |  | YES | Competitive Bidding | 23/11/2021 | November 24- 30, 2021 | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |  |  |  | GaP | 49,500,000.00 | 49,500,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |
| 22L0073 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF BROY CANTURING MULTIPURPOSE (PA) BUILDING, BROY CANTURING, MAASSIN CITY, SOUTHERN LEYTE.        | Construction Section |  | YES | Competitive Bidding | 23/11/2021 | November 24- 30, 2021 | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |  |  |  | GaP | 10,890,000.00 | 10,890,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |
| 22L0074 | FLOOD MANAGEMENT PROGRAM CONSTRUCTION MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF KAWAYAN FLOOD CONTROL, LIBAOGON, SOUTHERN LEYTE.                                                                                 | Construction Section |  | YES | Competitive Bidding | 23/11/2021 | November 24- 30, 2021 | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |  |  |  | GaP | 25,003,720.00 | 25,003,720.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |
| 22L0075 | BRIDGE REPLACEMENT OF PERMANENT WEAK BRIDGES - MAGAPAS BR. (BOOOGOLT) ALONG DIANG MAHALKA (LT) LL DAN, SOUTHERN LEYTE.                                                                                                                                 | Construction Section |  | YES | Competitive Bidding | 23/11/2021 | November 24- 30, 2021 | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |  |  |  | GaP | 20,580,000.00 | 20,580,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |
| 22L0076 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BROY LAWAGWAN ROAD BONTOC, SOUTHERN LEYTE.     | Construction Section |  | YES | Competitive Bidding | 23/11/2021 | November 24- 30, 2021 | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |  |  |  | GaP | 11,880,000.00 | 11,880,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 02/12/2021 | 15/12/2021 | 15/12/2021 | 16/12/2021 | December 17- 18-21   |  |  |

|                                                                                                                                                                                                                                                                                      |                      |     |                     |            |                    |            |            |            |            |                      |  |  |  |  |  |  |     |               |               |      |  |  |  |  |  |            |            |            |            |                      |  |  |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|--------------------|------------|------------|------------|------------|----------------------|--|--|--|--|--|--|-----|---------------|---------------|------|--|--|--|--|--|------------|------------|------------|------------|----------------------|--|--|
| 22L0079<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES. CONSTRUCTION OF BASAK RIVER CONTROL BARANGAY BASAK, MAASIN CITY, SOUTHERN LEYTE                                      | Construction Section | YES | Competitive Bidding | 02/12/2021 | December 3-9, 2021 | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |  |  |  |  | GoP | 4,900,000.00  | 4,900,000.00  | 0.00 |  |  |  |  |  | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |
| 22L0080<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES. CONSTRUCTION OF CANTURING FLOOD CONTROL (CANTURING-NASAGU SECTION), MAASIN CITY, SOUTHERN LEYTE                        | Construction Section | YES | Competitive Bidding | 02/12/2021 | December 3-9, 2021 | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |  |  |  |  | GoP | 24,750,000.00 | 24,750,000.00 | 0.00 |  |  |  |  |  | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |
| 22L0081<br>CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS. CONSTRUCTION OF JUBAS FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE                                                                                                                                | Construction Section | YES | Competitive Bidding | 02/12/2021 | December 3-9, 2021 | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |  |  |  |  | GoP | 19,600,000.00 | 19,600,000.00 | 0.00 |  |  |  |  |  | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |
| 22L0082<br>BRIDGE WIDENING OF PERMANENT BRIDGES CANTURING BR. (B0029817) ALONG BORY, SOUTHERN LEYTE - MAASIN - MACROHON - SOGOD - JCT DAANG MAHARLIKA, MAASIN CITY, SOUTHERN LEYTE                                                                                                   | Construction Section | YES | Competitive Bidding | 02/12/2021 | December 3-9, 2021 | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |  |  |  |  | GoP | 87,220,000.00 | 87,220,000.00 | 0.00 |  |  |  |  |  | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |
| 22L0084<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BPI) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. BUAC ROAD, SOGOD, SOUTHERN LEYTE                   | Construction Section | YES | Competitive Bidding | 02/12/2021 | December 3-9, 2021 | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |  |  |  |  | GoP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  |  |  |  | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |
| 22L0085<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BPI) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. LEBU - DUMP-SITE ROAD, MAASIN CITY, SOUTHERN LEYTE | Construction Section | YES | Competitive Bidding | 02/12/2021 | December 3-9, 2021 | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |  |  |  |  | GoP | 9,900,000.00  | 9,900,000.00  | 0.00 |  |  |  |  |  | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |
| 22L0087<br>CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS. CONSTRUCTION OF CANTURING FLOOD CONTROL, CANTURING, MAASIN CITY, SOUTHERN LEYTE                                                                                                             | Construction Section | YES | Competitive Bidding | 02/12/2021 | December 3-9, 2021 | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |  |  |  |  | GoP | 49,000,000.00 | 49,000,000.00 | 0.00 |  |  |  |  |  | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |
| 22L0092<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTER / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. BULBOL, EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE                                             | Construction Section | YES | Competitive Bidding | 02/12/2021 | December 3-9, 2021 | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |  |  |  |  | GoP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  |  |  |  | 10/12/2021 | 23/12/2021 | 23/12/2021 | 27/12/2021 | December 23-24, 2021 |  |  |

|         |                                                                                                                                                                                                                                                                                                                                                                    |                      |    |                     |            |                               |            |            |            |            |                       |  |  |  |  |  |  |  |  |  |                                                                                         |            |            |            |            |                       |  |  |
|---------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|-------------------------------|------------|------------|------------|------------|-----------------------|--|--|--|--|--|--|--|--|--|-----------------------------------------------------------------------------------------|------------|------------|------------|------------|-----------------------|--|--|
| 21L0151 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - BDRY. SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD- JCT DAANG MAHARLIKA - K1105+713 - K1106+287 PADRE BURGOS, SOUTHERN LEYTE                                                                                                            | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26- December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |
| 21L0152 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - BDRY. SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD- JCT DAANG MAHARLIKA - K1105+418 - K1106+761 PADRE BURGOS, SOUTHERN LEYTE                                                                                                            | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26- December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |
| 21L0153 | NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BONTOC BYPASS ROAD (SOGOD TO BUENAVISTA), SOUTHERN LEYTE                                                                                                                                                                                                                               | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26- December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |
| 21L0154 | NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS/MAASIN CITY COASTAL BYPASS ROAD, SOUTHERN LEYTE                                                                                                                                                                                                                                          | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26- December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |
| 21L0155 | NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS- BDRY. SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD- JCT DAANG MAHARLIKA - K1133+050 - K1134+057, K1138+351 - K1138+452, K1138+415 - 1138+520, K1138+018 - 1138+735, K1138+140 - K1139+270, K1139+273 - K1140+000, K1140+245 - K1140+838, K1141+258 - 1141+268, K1141+269 - K1141+406, SOUTHERN LEYTE | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26- December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |
| 21L0157 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF AMPARO FLOOD CONTROL, MACROHON, SOUTHERN LEYTE                                                                                                                                                                                                                       | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26- December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |
| 21L0158 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF CANTURNO FLOOD CONTROL, CANTURNO, MAASIN CITY, SOUTHERN LEYTE                                                                                                                                                                                                        | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26- December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |
| 21L0159 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF LAJANAN FLOOD CONTROL, ALONG JCT HMAV-ANGAN - SILAGO - ABUYOG - BDRY. ROAD, ST. BERNARD, SOUTHERN LEYTE                                                                                                                                                              | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26- December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |
| 21L0161 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF PATONG FLOOD CONTROL, HMAV-ANGAN, SOUTHERN LEYTE                                                                                                                                                                                                                     | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26- December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18- 19, 2021 |  |  |

|  |                                                                                                                                                                                                                                                                                                                                                       |                      |    |                     |            |                              |            |            |            |            |                      |  |  |  |  |  |  |  |     |               |               |      |  |  |  |  |                                                                                           |            |            |            |            |                      |  |  |
|--|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------------------------|------------|------------|------------|------------|----------------------|--|--|--|--|--|--|--|-----|---------------|---------------|------|--|--|--|--|-------------------------------------------------------------------------------------------|------------|------------|------------|------------|----------------------|--|--|
|  | 21L0162 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG LILUAN - SAN RICARDO ROAD (SONOK MANGIT SECTION), PANTUYAN, SOUTHERN LEYTE                                                                                                                                         | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26-December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18-19, 2021 |  |  |  |  |  |  |  | GcP | 9,800,000.00  | 9,800,000.00  | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18-19, 2021 |  |  |
|  | 21L0163 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO CRATER LAKE, BRGY. DAYANOG, SAN JUAN (CABALUN), SOUTHERN LEYTE                                                                                                                                                                                                                             | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26-December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18-19, 2021 |  |  |  |  |  |  |  | GcP | 75,460,000.00 | 75,460,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18-19, 2021 |  |  |
|  | 21L0164 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS ACCESS ROAD LEADING TO OLINGSAUGON LAKE, SAINT BERNARD, SOUTHERN LEYTE                                                                                                                                                                                       | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26-December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18-19, 2021 |  |  |  |  |  |  |  | GcP | 4,900,000.00  | 4,900,000.00  | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18-19, 2021 |  |  |
|  | 21L0165 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS ACCESS ROAD LEADING TO OLLIES WALL DIVE SITE, LLOCAN, SOUTHERN LEYTE                                                                                                                                                                                         | Construction Section | NO | Competitive Bidding | 25/11/2021 | November 26-December 2, 2021 | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18-19, 2021 |  |  |  |  |  |  |  | GcP | 37,240,000.00 | 37,240,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 03/12/2021 | 16/12/2021 | 16/12/2021 | 17/12/2021 | December 18-19, 2021 |  |  |
|  | 21L0166 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES AND INDUSTRIES AND ECONOMIC ZONES/ ICHON - SANDANGAN - GUNABOYAN - MANUNGNG ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON AND KENNEMER FOOD INTERNATIONAL, MALITBOG, SOUTHERN LEYTE                                                                       | Construction Section | NO | Competitive Bidding | 26/11/2021 | November 29-December 5, 2021 | 07/12/2021 | 21/12/2021 | 21/12/2021 | 22/12/2021 | December 23-24, 2021 |  |  |  |  |  |  |  | GcP | 75,460,000.00 | 75,460,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 07/12/2021 | 21/12/2021 | 21/12/2021 | 22/12/2021 | December 23-24, 2021 |  |  |
|  | 21L0167 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES AND INDUSTRIES AND ECONOMIC ZONES ROAD FROM PATONG-TUBURAN - LAYA - NAVA - SAN JUAN - ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON KENNEMER FOOD INTERNAT., MACROHON - TUBURAN - BAYBAY HIGHWAY AND MALITBOG - SOGOD HIGHWAY, HUMANANGAN, SOUTHERN LEYTE | Construction Section | NO | Competitive Bidding | 26/11/2021 | November 29-December 5, 2021 | 07/12/2021 | 21/12/2021 | 21/12/2021 | 22/12/2021 | December 23-24, 2021 |  |  |  |  |  |  |  | GcP | 75,460,000.00 | 75,460,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 07/12/2021 | 21/12/2021 | 21/12/2021 | 22/12/2021 | December 23-24, 2021 |  |  |
|  | 21L0168 FLOOD CONTROL AND DRAINAGE - DRAINAGE/PROTECTION WORKS - CONSTRUCTION/REPAIR /REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG ICHON - SANDANGAN - GUNABOYAN - MANUNGNG ROAD, SOUTHERN LEYTE                                                                       | Construction Section | NO | Competitive Bidding | 26/11/2021 | November 29-December 5, 2021 | 07/12/2021 | 21/12/2021 | 21/12/2021 | 22/12/2021 | December 23-24, 2021 |  |  |  |  |  |  |  | GcP | 58,665,000.00 | 58,665,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 07/12/2021 | 21/12/2021 | 21/12/2021 | 22/12/2021 | December 23-24, 2021 |  |  |
|  | 21L0169 FLOOD CONTROL AND DRAINAGE/DRAINAGE/PROTECTION WORKS - CONSTRUCTION/REPAIR /REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG LILUAN, SOUTHERN LEYTE                                                                                                                | Construction Section | NO | Competitive Bidding | 26/11/2021 | November 29-December 5, 2021 | 07/12/2021 | 21/12/2021 | 21/12/2021 | 22/12/2021 | December 23-24, 2021 |  |  |  |  |  |  |  | GcP | 57,900,000.00 | 57,900,000.00 | 0.00 |  |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 07/12/2021 | 21/12/2021 | 21/12/2021 | 22/12/2021 | December 23-24, 2021 |  |  |



[illegible]

|                                                                                                                                                                                                                                                               |                      |    |                     |            |                    |            |            |            |            |                      |  |  |  |  |  |  |  |  |  |     |               |               |      |  |  |  |                                                                                         |            |            |            |            |                      |  |  |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|--------------------|------------|------------|------------|------------|----------------------|--|--|--|--|--|--|--|--|--|-----|---------------|---------------|------|--|--|--|-----------------------------------------------------------------------------------------|------------|------------|------------|------------|----------------------|--|--|
| 21L0177 LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS. CONSTRUCTION OF CANFAAN - TAWOG - MATINAO - CATUBLAN ROAD, HINANGAN, SOUTHERN LEYTE                        | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 25,090,600.00 | 25,090,000.00 | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0178 LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS. CONSTRUCTION OF SAN ISIDRO - HINAPU TOMAS OPPUS - LIBERTAD - SAN AGUSTIN ROAD, MAASIN CITY, SOUTHERN LEYTE | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 56,865,000.00 | 56,865,000.00 | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0179 LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM/ CONCRETING OF BRGY ROAD, BARANGAY HUSIPA, TOMAS OPPUS, SOUTHERN LEYTE                                                                                                           | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 15,840,000.00 | 15,840,000.00 | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0180 LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM/ CONCRETING OF HILAAAN TO BANAHAG ROADS, BARANGAY HILAAAN - BANAHAG BONTOC, SOUTHERN LEYTE                                                                                       | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 23,760,000.00 | 23,760,000.00 | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0181 LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM/ CONCRETING OF ROAD, BARANGAY TAUTAO, PINTUYAN, SOUTHERN LEYTE                                                                                                                   | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 9,900,000.00  | 9,900,000.00  | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0182 LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM - CONCRETING OF UNION TO MAULAB TO DAO ROAD, BRGY. UNION, MAULAB-DAO, BONTOC, SOUTHERN LEYTE                                                                                     | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 37,620,000.00 | 37,620,000.00 | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0183 LOCAL NATIONAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM. CONSTRUCTION OF ACCESS ROAD LEADING TO SOUTHERN LEYTE STATE UNIVERSITY, BRGY. TAM-S, MAASIN CITY, SOUTHERN LEYTE                                                       | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 9,900,000.00  | 9,900,000.00  | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0184 LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM. CONSTRUCTION OF MATINAO - CANERONG ROAD, BRGY. MATINAO, CANERONG, MAASIN CITY, SOUTHERN LEYTE                                                                                   | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 34,650,000.00 | 34,650,000.00 | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0185 LOCAL NATIONAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM. CONSTRUCTION OF ROAD, BRGY. TALISAY, LIGACION, SOUTHERN LEYTE                                                                                                          | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 9,800,000.00  | 9,800,000.00  | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0186 LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM. ROAD CONCRETING OF BUJAS SITO SAN MIGUEL, BARANGAY UNION, BONTOC, SOUTHERN LEYTE                                                                                                | Construction Section | NO | Competitive Bidding | 29/11/2021 | December 1-7, 2021 | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | GoP | 14,850,000.00 | 14,850,000.00 | 0.00 |  |  |  | 1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |

|                                                                                                                                                                                                                                                                                         |                      |     |                     |            |                     |            |            |            |            |                      |  |  |  |  |  |  |  |  |  |                                                                                           |            |            |            |            |                      |  |  |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|---------------------|------------|------------|------------|------------|----------------------|--|--|--|--|--|--|--|--|--|-------------------------------------------------------------------------------------------|------------|------------|------------|------------|----------------------|--|--|
| 21L0187 NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS/NEW ROADS, LLOAN-SAN RICARDO, CROZAFERENTIAL ROAD (CONSTRUCTION OF VIADUCT), SAN RICARDO, SOUTHERN LEYTE                                                                                                                    | Construction Section | NO  | Competitive Bidding | 29/11/2021 | December 1-7, 2021  | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit, 2.) Philippine Institute of Civil Engineers, 3.)Bantay Lansangan | 09/12/2021 | 22/12/2021 | 22/12/2021 | 23/12/2021 | December 26-27, 2021 |  |  |
| 21L0188 NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BYPASS AND DIVERSION ROADS MAASIN HILLSIDE BYPASS ROAD, SOUTHERN LEYTE                                                                                                                                                            | Construction Section | NO  | Competitive Bidding | 09/12/2021 | December 8-14, 2021 | 15/12/2021 | 28/12/2021 | 28/12/2021 | 29/12/2021 | December 30-31, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit, 2.) Philippine Institute of Civil Engineers, 3.)Bantay Lansangan | 15/12/2021 | 28/12/2021 | 28/12/2021 | 29/12/2021 | December 30-31, 2021 |  |  |
| 22L0093 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY MATNAO TO BRGY CANSIRONG ROAD, MAASIN CITY, SOUTHERN LEYTE | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021 | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit, 2.) Philippine Institute of Civil Engineers, 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
| 22L0094 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARILKA (LT) - K1009+1051 - SOGOO, SOUTHERN LEYTE                                                                                     | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021 | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit, 2.) Philippine Institute of Civil Engineers, 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
| 22L0095 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - LLOAN - SAN RICARDO RD - K1080+400 - K1080+520, SAN RICARDO, SOUTHERN LEYTE                                                                 | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021 | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit, 2.) Philippine Institute of Civil Engineers, 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
| 22L0096 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - BORY SOUTHERN LEYTE, MAASIN - MACROHON - SOGOO - JCT DAANG MAHARILKA, PADRE BURGOS, SOUTHERN LEYTE                                          | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021 | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit, 2.) Philippine Institute of Civil Engineers, 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
| 22L0098 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF DASYAY FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE                                                                                                                                 | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021 | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit, 2.) Philippine Institute of Civil Engineers, 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
| 22L0100 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF MAAG FLOOD CONTROL, SILAGO, SOUTHERN LEYTE                                                                                                                                       | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021 | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit, 2.) Philippine Institute of Civil Engineers, 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
| 22L0101 LOCAL PROGRAM - BUILDING AND OTHER STRUCTURES MULTIPURPOSE / FACILITIES - NATIONAL BUILDING PROGRAM CONSTRUCTION OF OFD BUILDING AND WATER BACTERIOLOGY BUILDING, YNQUEZ MEMORIAL PROVINCIAL HOSPITAL, BARANGAY DONDON, MAASIN CITY, SOUTHERN LEYTE                             | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021 | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  |  | 1.) Commission on Audit, 2.) Philippine Institute of Civil Engineers, 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |



|                    |                                                                                                                                                                                                                                          |                      |     |                     |            |                      |            |            |            |            |                      |  |  |  |  |  |  |  |  |     |               |               |      |  |  |  |                                                                                           |            |            |            |            |                      |  |  |
|--------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|----------------------|------------|------------|------------|------------|----------------------|--|--|--|--|--|--|--|--|-----|---------------|---------------|------|--|--|--|-------------------------------------------------------------------------------------------|------------|------------|------------|------------|----------------------|--|--|
|                    | 22L0102 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS; CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG SON-OK MANDIT SECTION, PINTULAN, SOUTHERN LEYTE                       | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021  | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  | GoP | 96,500,000.00 | 96,500,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
|                    | 22L0103 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - SAN RICARDO - BLATAN - K1100+071 - K1100+141, SAN RICARDO, SOUTHERN LEYTE                      | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021  | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  | GoP | 96,500,000.00 | 96,500,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
|                    | 22L0104 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BUILDING INFRASTRUCTURE PROGRAM, FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF COMBADO FLOOD CONTROL, COMBADO, MAASIN CITY, SOUTHERN LEYTE | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021  | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  | GoP | 19,800,000.00 | 19,800,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
|                    | 22L0105 CONSTRUCTION, MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF TALISAY FLOOD CONTROL, LIBACON, SOUTHERN LEYTE                                                                                    | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021  | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  | GoP | 19,800,000.00 | 19,800,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
|                    | 22L0107 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF SUBANG-DAKU FLOOD CONTROL (SUBA - KAWANGKAW SECTION) SOGOOD, SOUTHERN LEYTE                                                       | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021  | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  | GoP | 49,000,000.00 | 49,000,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
|                    | 22L0108 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTER / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. LONGY EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE      | Construction Section | YES | Competitive Bidding | 03/12/2021 | December 6-12, 2021  | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |  |  |  |  |  |  | GoP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 13/12/2021 | 27/12/2021 | 27/12/2021 | 28/12/2021 | December 29-30, 2021 |  |  |
|                    | 22L0109 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTERS / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. TAGNPA EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE    | Construction Section | YES | Competitive Bidding | 06/12/2021 | December 8-14, 2021  | 15/12/2021 | 28/12/2021 | 28/12/2021 | 29/12/2021 | December 30-31, 2021 |  |  |  |  |  |  |  |  | GoP | 4,950,000.00  | 4,950,000.00  | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 15/12/2021 | 28/12/2021 | 28/12/2021 | 29/12/2021 | December 30-31, 2021 |  |  |
|                    | 22L0110 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MAASIN CITY COASTAL BYPASS ROAD, SOUTHERN LEYTE                                                                                                                | Construction Section | YES | Competitive Bidding | 06/12/2021 | December 8-14, 2021  | 15/12/2021 | 28/12/2021 | 28/12/2021 | 29/12/2021 | December 30-31, 2021 |  |  |  |  |  |  |  |  | GoP | 96,500,000.00 | 96,500,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 15/12/2021 | 28/12/2021 | 28/12/2021 | 29/12/2021 | December 30-31, 2021 |  |  |
|                    | 22L0111 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - LILUAN- SAN RICARDO RD - K1077+081 - K1077+189, PINTULAN, SOUTHERN LEYTE                      | Construction Section | YES | Competitive Bidding | 06/12/2021 | December 8-14, 2021  | 15/12/2021 | 28/12/2021 | 28/12/2021 | 29/12/2021 | December 30-31, 2021 |  |  |  |  |  |  |  |  | GoP | 49,000,000.00 | 49,000,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 15/12/2021 | 28/12/2021 | 28/12/2021 | 29/12/2021 | December 30-31, 2021 |  |  |
|                    | 22L0113 NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS SOGOOD TO BUENAVISTA, BONTOC BYPASS ROAD, SOUTHERN LEYTE                                                                                               | Construction Section | YES | Competitive Bidding | 10/12/2021 | December 13-19, 2021 | 20/12/2021 | 04/01/2022 | 04/01/2022 | 05/01/2022 | January 6-7, 2021    |  |  |  |  |  |  |  |  | GoP | 96,500,000.00 | 96,500,000.00 | 0.00 |  |  |  | 1.) Commission on Audit; 2.) Philippine Institute of Civil Engineers; 3.)Bantay Lansangan | 20/12/2021 | 04/01/2022 | 04/01/2022 | 05/01/2022 | January 6-7, 2021    |  |  |
| GOODS AND SERVICES |                                                                                                                                                                                                                                          |                      |     |                     |            |                      |            |            |            |            |                      |  |  |  |  |  |  |  |  |     |               |               |      |  |  |  |                                                                                           |            |            |            |            |                      |  |  |



[illegible]