



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)		
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Inspection & Acceptance	Total		Mode	CD	Total	Mode									CD	
COMPLETED PROCUREMENT ACTIVITIES																																
3201010662000	Rehabilitation of Slope Protection along Porac River, Cangamba Section, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	1/21/2021	1/21-27/2021 3/31/21 4/20/21 4/26/21	1/28/2021	5/4/2021	5/4/2021	5/11/2021	5/17/2021	5/18/2021	2/18/2022	3/3/2022	3/4/2022		NEP-2021	4,997,717.08			4,771,550.98			BANTAY LANSANGA N								Bidding Date: February 11, 2021 Rescheduled to May 04, 2021
																							COA	1/28/2021	5/4/2021	5/4/2021	5/11/2021	5/17/2021				
																							CCWI	1/28/2021	5/4/2021	5/4/2021	5/11/2021	5/17/2021				
3201010668000	Construction of Slope Protection Angeles-Porac Bypass Road, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	1/21/2021	1/21-27/2021 02/09/2021	1/28/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021	3/3/2022	3/23/2022	4/4/2022	4/5/2022		NEP-2021	91,578,039.15			86,999,929.73			BANTAY LANSANGA N								Bidding Date: February 11, 2021 Rescheduled to February 18, 2021
																							COA	1/28/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021				
																							CCWI	1/28/2021	2/18/2021	2/18/2021	2/24/2021	3/2/2021				
3201010667000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+460 along GPDC, San Jose Gumil, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	1/21/2021	1/21-27/2021 3/31/21 4/20/21 4/26/21	1/28/2021	5/4/2021	5/4/2021	5/11/2021	5/17/2021	5/18/2021	2/18/2022	3/3/2022	3/4/2022		NEP-2021	48,999,970.69			46,500,868.95			BANTAY LANSANGA N								Bidding Date: February 11, 2021 Rescheduled to May 04, 2021
																							COA	1/28/2021	5/4/2021	5/4/2021	5/11/2021	5/17/2021				
																							CCWI	1/28/2021	5/4/2021	5/4/2021	5/11/2021	5/17/2021				
30011624024000	Construction of Angeles-Porac Bypass Road, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 3/26/21 4/05/21 04/28/2021	3/8/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021	6/2/2021	3/8/2022	3/18/2022	3/21/2022		NEP-2021	9,799,851.22			9,460,907.64			BANTAY LANSANGA N								Bidding Date: March 22, 2021 Rescheduled to May 20, 2021
																							COA	1/28/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021				
																							CCWI	1/28/2021	5/20/2021	5/20/2021	5/26/2021	6/2/2021				
3201010667000	Construction of Slope Protection along Gumain River, Apalit Section, Sta. 00+000 - Sta. 0+580, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-7/2021 3/19/21 3/26/2021 4/5/2021	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021	5/14/2021	3/23/2022	4/4/2022	4/5/2022		NEP-2021	55,969,179.22			53,367,432.76			BANTAY LANSANGA N								Bidding Date: March 22, 2021 Rescheduled to April 29, 2021
																							COA	1/28/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021				
																							CCWI	1/28/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021				
3290106874000	Construction of Slope Protection (with concreting of top of dike), GPDC San Pablo-Sta. Rita, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-17/2021 3/19/21 3/26/21 4/5/21	3/8/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021	5/14/2021	2/18/2022	3/3/2022	3/4/2022		NEP-2021	29,399,284.76			27,870,428.98			BANTAY LANSANGA N								Bidding Date: March 23, 2021 Rescheduled to April 29, 2021
																							COA	1/28/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021				
																							CCWI	1/28/2021	4/29/2021	4/29/2021	5/5/2021	5/12/2021				



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment ?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi- on Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Inspection & Delivery/Comple- tion	Total		Mode CO	Total	Mode CO										
COMPLETED PROCUREMENT ACTIVITIES																															
32010110669000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Paguiruan Section, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	3/1/2021	3/1-17/2021 3/19/21 3/26/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21 6/28/21 7/12/21 7/21/21 8/9/21	3/8/2021	9/7/2021	9/7/2021	9/13/2021	10/1/2021	10/5/2021	3/2/2022	3/14/2022	3/15/2022		NEP-2021	19,599,915.01		18,815,719.54		BANTAY LANSANGA N									Bidding Date: March 22, 2021 Rescheduled to September 07, 2021
																					COA	1/28/2021	9/7/2021	9/7/2021	9/13/2021	10/1/2021					
																					CCWI	1/28/2021	9/7/2021	9/7/2021	9/13/2021	10/1/2021					
300116204023000	Construction/Upgrading of Road, San Isidro, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	6/1/2021	6/1-7/2021	6/8/2021	6/22/2021	6/22/2021	6/23/2021	6/25/2021	7/6/2021	3/8/2022	3/18/2022	3/21/2022		NEP-2021	4,899,802.69		4,777,306.30		BANTAY LANSANGA N									
																					COA	1/28/2021	6/22/2021	6/22/2021	6/23/2021	6/25/2021					
																					CCWI	1/28/2021	6/22/2021	6/22/2021	6/23/2021	6/25/2021					
30010320318000	Construction of Multi-Purpose Building (Convention Center), Phase 2, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	9/21/2021	9/23-29/2021	9/30/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021	11/15/2021	12/31/2021	1/17/2022	1/18/2022		NEP-2021	9,799,325.81		9,554,342.46		BANTAY LANSANGA N									
																					COA	1/28/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021					
																					CCWI	1/28/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021					
320101107412000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021	12/10/2021	2/15/2022	2/28/2022	3/1/2022		NEP-2022	96,210,422.74		92,362,006.05		BANTAY LANSANGA N									Bidding Date: October 28, 2021 Rescheduled to November 18, 2021
																					COA	1/28/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021					
																					CCWI	1/28/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021					
32010107409000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase II), Porac, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021	12/10/2021	2/15/2022	2/28/2022	3/1/2022		NEP-2022	96,149,214.41		93,245,007.45		BANTAY LANSANGA N									Bidding Date: October 28, 2021 Rescheduled to November 18, 2021
																					COA	1/28/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021					
																					CCWI	1/28/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021					
320101107410000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021	12/10/2021	2/15/2022	2/28/2022	3/1/2022		NEP-2022	96,113,891.43		91,212,081.71		BANTAY LANSANGA N									Bidding Date: October 28, 2021 Rescheduled to November 18, 2021
																					COA	1/28/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021					
																					CCWI	1/28/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021					
32010107408000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection (with spur/dike) along Pasig-Potrero River, Manuali, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021	12/10/2021	2/16/2022	2/28/2022	3/1/2022		NEP-2022	96,209,725.55		92,100,377.66		BANTAY LANSANGA N									Bidding Date: October 28, 2021 Rescheduled to November 18, 2021
																					COA	1/28/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021					
																					CCWI	1/28/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021					



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		Mode CO	Total	Mode CO									
COMPLETED PROCUREMENT ACTIVITIES																															
310302100320000	Bridge Program - Replacement of Permanent Weak Bridges - Gualaman Br. (B01529L2) along Angeles-Porac-Floridablanca-Dinalupihan Rd, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	10/6/2021	10/7-13/2021 10/25/2021	10/14/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021	12/10/2021	2/16/2022	2/28/2022	3/1/2022			NEP-2022	96,499,969.24		92,639,542.42		BANTAY LANSANGA N	1/28/2021	11/18/2021	11/18/2021	11/24/2021	12/2/2021		Bidding Date: October 28, 2021 Rescheduled to November 18, 2021	
310104100399000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (K0086 + 364, K0086 + 390 - K0086 + 424, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021 11/23/2021 12/21/2021 02/21/2022 04/20/2022 05/18/2022	11/11/2021	5/26/2022	5/26/2022	6/1/2022	6/8/2022	6/13/2022	6/14/2022	6/24/2022	6/27/2022			NEP-2022	4,238,358.73		4,132,178.64		BANTAY LANSANGA N	1/28/2021	5/26/2022	5/26/2022	6/1/2022	6/8/2022		Bidding Date: November 25, 2021 Rescheduled to May 26, 2022	
						COA																	1/28/2021	5/26/2022	5/26/2022	6/1/2022	6/8/2022				
						CCWI																	1/28/2021	5/26/2022	5/26/2022	6/1/2022	6/8/2022				
310103100398000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Lubao Div Rd - K0084 + 113 - K0085 + 000, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021	11/11/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021	12/15/2021	1/27/2022	2/11/2022	2/14/2022			NEP-2022	13,684,239.25		12,986,341.82		BANTAY LANSANGA N	1/28/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021			
310101003840000	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Jose Abad Santos Ave, Rd - K0089 + 780 - K0090 + 600, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021	11/11/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021	12/15/2021	1/27/2022	2/11/2022	2/14/2022			NEP-2022	14,699,004.45		14,113,044.80		BANTAY LANSANGA N	1/28/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021			
						COA	1/28/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021																				
						CCWI	1/28/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021																				
310102100797000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 210.50 - K0096 + 828.71, K0097 + 679 - K0097 + 740, K0098 + 691 - K0098 + 705, K0099 + 961 - K0100 + 592.56, Porac and Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021	11/11/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021	12/15/2021	3/24/2022	4/8/2022	4/11/2022			NEP-2022	55,899,238.30		53,050,180.86		BANTAY LANSANGA N	1/28/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021			
310103100794000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - San Antonio-Floridablanca Rd - K0083 + 703 - K0087 + 703, Guagua and Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/3/2021	11/4-10/2021	11/11/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021	12/15/2021	2/10/2022	2/24/2022	2/28/2022			NEP-2022	58,326,726.52		55,293,731.35		BANTAY LANSANGA N	1/28/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021			
						COA	1/28/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021																				
						CCWI	1/28/2021	11/25/2021	11/25/2021	12/1/2021	12/14/2021																				



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Procurement Monitoring Report (Civil Works 1st Semester) CY 2022																																	
Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (If applicable)	Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Inspection & Delivery/Completion		Total	Mode CO	Total	Mode CO												
COMPLETED PROCUREMENT ACTIVITIES																																	
320101107412000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Patangle Creek, San Francisco - San Vicente Section, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/9/2021	11/10-17/2021	11/18/2021	12/2/2021	12/2/2021	12/9/2021	12/20/2021	12/21/2021	2/16/2022	2/28/2022	3/1/2022		NEP-2022	77,199,710.56			74,111,721.84			BANTAY LANSANGA N			1/28/2021	12/2/2021	12/2/2021	12/9/2021	12/20/2021		
																								COA	1/28/2021	12/2/2021	12/2/2021	12/9/2021	12/20/2021				
																								CCWI	1/28/2021	12/2/2021	12/2/2021	12/9/2021	12/20/2021				
300219100751000	Construction of Flood Control Structure, Porac River, Valdez Section, Brgy. Valdez, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/9/2021	11/10-17/2021 12/01/2021 12/07/2021	11/18/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021	12/29/2021	1/27/2022	2/14/2022	2/15/2022		NEP-2022	19,599,964.19			18,619,965.56			BANTAY LANSANGA N			1/28/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021		Bidding Date: December 2, 2021 Rescheduled to December 16, 2021
																								COA	1/28/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021				
																								CCWI	1/28/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021				
300219100754000	Construction of Slope Protection Structure at Brgy. Manuall, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	11/9/2021	11/10-17/2021	11/18/2021	12/2/2021	12/2/2021	12/19/2021	12/20/2021	12/21/2021	1/27/2022	2/14/2022	2/15/2022		NEP-2022	29,399,306.27			27,899,941.65			BANTAY LANSANGA N			1/28/2021	12/2/2021	12/2/2021	12/19/2021	12/20/2021		
																								COA	1/28/2021	12/2/2021	12/2/2021	12/19/2021	12/20/2021				
																								CCWI	1/28/2021	12/2/2021	12/2/2021	12/19/2021	12/20/2021				
300219100749000	Construction of Flood Control Structure, Gurnain River, Cabangalan Section, Barangay Cabangalan, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/9/2021	11/10-17/2021	11/18/2021	12/2/2021	12/2/2021	12/9/2021	12/20/2021	12/20/2021	1/27/2022	2/11/2022	2/14/2022		NEP-2022	19,599,039.15			18,607,902.05			BANTAY LANSANGA N			1/28/2021	12/2/2021	12/2/2021	12/9/2021	12/20/2021		
																								COA	1/28/2021	12/2/2021	12/2/2021	12/9/2021	12/20/2021				
																								CCWI	1/28/2021	12/2/2021	12/2/2021	12/9/2021	12/20/2021				
300219100752000	Construction of Flood Control Structure, Santol Creek, San Jose Section, Brgy. San Jose, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	1/3/2022	1/27/2022	2/14/2022	2/15/2022		NEP-2022	29,399,377.01			28,195,166.68			BANTAY LANSANGA N			1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021		
																								COA	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
																								CCWI	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
300219100750000	Construction of Flood Control Structure, Porac River, Mabical Section, Brgy. Mabical, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	1/3/2022	1/27/2022	2/11/2022	2/14/2022		NEP-2022	14,697,777.54			14,101,797.07			BANTAY LANSANGA N			1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021		
																								COA	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
																								CCWI	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				




Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Remarks (Explaining changes from the APP)		
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Acceptance & Delivery/Completion	Total		Mode CO	Total	Mode CO	Pre-bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																															
300221100756000	Construction of Road with Lined Canal, Barangay Sta. Tomas, Sasmuan, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	1/3/2022	1/27/2022	2/14/2022	2/15/2022		NEP-2022	6,929,779.84		6,585,746.23		BANTAY LANSANGA N									
																							1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
																							COA	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
300221100757000	Construction of Road with Lined Canal, Barangay Sta. Monica, Sta. Rita, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021 12/07/21	12/2/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021	12/29/2021	1/27/2022	2/11/2022	2/14/2022		NEP-2022	7,919,998.89		7,523,896.55		BANTAY LANSANGA N									Bidding Date: December 14, 2021 Rescheduled to December 16, 2021
																							1/28/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021				
																							COA	1/28/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021			
																							CCWI	1/28/2021	12/16/2021	12/16/2021	12/22/2021	12/28/2021			
300215101384000	Construction of Road with Lined Canal, Barangay Manibaug, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	1/3/2022	1/27/2022	2/11/2022	2/14/2022		NEP-2022	9,799,830.81		9,358,838.72		BANTAY LANSANGA N									
																							1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
																							COA	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
																							CCWI	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
300221100753000	Construction of Road, Puroks 1 & 2, Barangay Don Ignacio Dimson, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	1/3/2022	1/27/2022	2/14/2022	2/15/2022		NEP-2022	4,949,545.39		4,725,830.32		BANTAY LANSANGA N									
																							1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
																							COA	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
																							CCWI	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
300221100761000	Construction of Road, Purok 4, Barangay San Matias, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	1/3/2022	1/27/2022	2/14/2022	2/15/2022		NEP-2022	4,949,454.83		4,721,779.90		BANTAY LANSANGA N									
																							1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
																							COA	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
																							CCWI	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
300221100760000	Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	1/3/2022	1/27/2022	2/14/2022	2/15/2022		NEP-2022	8,909,309.63		8,464,753.79		BANTAY LANSANGA N									
																							1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
																							COA	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
																							CCWI	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
300221100759000	Construction of Road, Barangay San Miguel, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	1/3/2022	1/27/2022	2/14/2022	2/15/2022		NEP-2022	4,949,685.49		4,722,002.96		BANTAY LANSANGA N									
																							1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
																							COA	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			
																							CCWI	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Bidding Process					Remarks (Explaining changes from the APP)					
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed		Inspection & Delivery/Completion	Total	Mode CO	Total		Mode CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																
300221100765000	Construction of Road, Sitio Baluyut, Barangay San Francisco, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	11/22/2021	11/23-30/2021	12/2/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021	1/3/2022	1/27/2022	2/11/2022	2/14/2022		NEP-2022	4,949,888.50		4,702,394.10		BANTAY LANSAANG N										
																							1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021					
																							COA	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
																							CCWI	1/28/2021	12/14/2021	12/14/2021	12/20/2021	12/29/2021				
300221100762000	Construction of Road, Purok 7, Barangay San Pedro Palcarangan, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/6/2021	12/7-14/2021 12/27/2021	12/16/2021	1/11/2022	1/11/2022	1/18/2022	2/7/2022	2/7/2022	2/8/2022	2/23/2022	2/24/2022		NEP-2022	4,949,974.01		4,800,999.61		BANTAY LANSAANG N										Bidding Date: December 28, 2021 Rescheduled to January 11, 2022
																							1/28/2021	1/11/2022	1/11/2022	1/18/2022	2/7/2022					
																							COA	1/28/2021	1/11/2022	1/11/2022	1/18/2022	2/7/2022				
																							CCWI	1/28/2021	1/11/2022	1/11/2022	1/18/2022	2/7/2022				
300215101385000	Construction of Road, Barangay Planas, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	12/6/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022	1/25/2022	1/27/2022	2/11/2022	2/14/2022		NEP-2022	4,899,182.70		4,688,723.69		BANTAY LANSAANG N										
																							1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022					
																							COA	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				
																							CCWI	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				
300226101214000	Construction of Multi-Purpose Building (Sitio Remedios Elementary School), Barangay San Nicolas 2, Sasmuan, Pampanga	Pamp 2nd	YES	Public Bidding	12/6/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022	1/26/2022	1/27/2022	2/11/2022	2/14/2022		NEP-2022	4,949,997.41		4,801,400.84		BANTAY LANSAANG N										
																							1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022					
																							COA	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				
																							CCWI	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				
300220100618000	Construction of Multi-Purpose Building, Barangay Pabanlag, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/6/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022	1/26/2022	1/27/2022	2/11/2022	2/14/2022		NEP-2022	4,899,997.31		4,748,097.29		BANTAY LANSAANG N										
																							1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022					
																							COA	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				
																							CCWI	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				
300226101215000	Construction of Multi-Purpose Building, San Isidro Elementary School, Barangay San Isidro, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	12/6/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022	1/26/2022	1/27/2022	2/11/2022	2/14/2022		NEP-2022	4,949,996.38		4,801,496.55		BANTAY LANSAANG N										
																							1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022					
																							COA	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				
																							CCWI	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				
300220100619000	Construction of Multi-Purpose Building, Barangay San Rafael, Baruya, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/6/2021	12/7-14/2021	12/16/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022	1/26/2022	1/27/2022	2/11/2022	2/14/2022		NEP-2022	4,899,994.17		4,679,495.32		BANTAY LANSAANG N										
																							1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022					
																							COA	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				
																							CCWI	1/28/2021	12/28/2021	12/28/2021	1/5/2022	1/25/2022				

Page 7 of 16



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment ?	Mode of Procure- ment	Actual Procurement Activity												Sou- rce of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completo- n Acceptance (if applicable)	Remarks (Explaining changes from the APP)				
					Pre -Proc Conference	Ads/Post of ID	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Compl- ition		Inspection & Acceptance	Total	Mode CO	Total									Mode CO			
COMPLETED PROCUREMENT ACTIVITIES																																	
300221100754000	Construction of Barangay Road, Purok 1 & 2, San Pedro Saug, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	12/20/2021	12/21-27/2021	12/28/2021	1/11/2022	1/11/2022	1/18/2022	2/7/2022	2/7/2022	2/8/2022	2/21/2022	2/22/2022		NEP-2022	4,949,326.32		4,746,418.79		BANTAY LANSANGA N											
																							1/28/2021	1/11/2022	1/11/2022	1/18/2022	2/7/2022						
																						COA	1/28/2021	1/11/2022	1/11/2022	1/18/2022	2/7/2022						
																						CCWI	1/28/2021	1/11/2022	1/11/2022	1/18/2022	2/7/2022						
300219100753000	Construction of Slope Protection Structure along Porac River, Brgy. Hacienda Dolores, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	1/10/2022	1/11-17/2022	1/20/2022	2/3/2022	2/3/2022	2/9/2022	2/28/2022	3/1/2022	3/2/2022	3/14/2022	3/15/2022		NEP-2022	48,996,511.82		47,141,657.65		BANTAY LANSANGA N											
																							1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/28/2022						
																						COA	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/28/2022						
																						CCWI	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/28/2022						
320101108054000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of Slope Protection along Porac River, Poblacion Section, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	1/10/2022	1/11-17/2022	1/20/2022	2/3/2022	2/3/2022	2/9/2022	2/15/2022	2/22/2022	3/24/2022	4/8/2022	4/11/2022		NEP-2022	48,852,725.90		46,410,089.50		BANTAY LANSANGA N											
																							1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
																						COA	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
																						CCWI	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
320101108053000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Porac River, Asomo-Pulungnasle, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	1/10/2022	1/11-17/2022	1/20/2022	2/3/2022	2/3/2022	2/9/2022	2/21/2022	2/22/2022	3/24/2022	4/6/2022	4/7/2022		NEP-2022	48,852,943.86		46,849,974.87		BANTAY LANSANGA N											
																							1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/21/2022						
																						COA	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/21/2022						
																						CCWI	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/21/2022						
320101108055000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Pasak River, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	1/10/2022	1/11-17/2022	1/20/2022	2/3/2022	2/3/2022	2/9/2022	2/15/2022	2/22/2022	3/24/2022	4/7/2022	4/8/2022		NEP-2022	48,850,032.21		46,896,474.18		BANTAY LANSANGA N											
																							1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
																						COA	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
																						CCWI	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
320101108057000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Caulaman River, Sto. Rosario Section, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	1/10/2022	1/11-17/2022	1/20/2022	2/3/2022	2/3/2022	2/9/2022	2/15/2022	2/22/2022	3/24/2022	4/6/2022	4/7/2022		NEP-2022	48,852,777.44		46,875,993.43		BANTAY LANSANGA N											
																							1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
																						COA	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
																						CCWI	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
300219100118000	Rehabilitation/Improvement of Guagua Pasak River, Phase 3, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	1/10/2022	1/11-17/2022	1/20/2022	2/3/2022	2/3/2022	2/9/2022	2/15/2022	2/22/2022	3/24/2022	4/8/2022	4/11/2022		NEP-2022	96,499,816.45		93,604,850.81		BANTAY LANSANGA N											
																							1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
																						COA	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						
																						CCWI	1/28/2021	2/3/2022	2/3/2022	2/9/2022	2/15/2022						



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Remarks (Explaining changes from the APP)																	
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Association & Accreditation	Total	Mode CO	Total		Mode CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion Acceptance (if applicable)															
COMPLETED PROCUREMENT ACTIVITIES																																													
30022110074000	Construction of Road, Puroks 1, 2, 3, 4 & 5, Barangay Balantacan, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	1/17/2022	1/18-24/2022	1/25/2022	2/8/2022	2/8/2022	2/15/2022	2/28/2022	3/1/2022	3/24/2022	4/7/2022	4/8/2022	NEP-2022	4,949,310.46		4,751,335.13		BANTAY LANSANGA N																								
																					COA	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022																			
																					CCWI	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022																			
310229100355000	Network Development Program – Off-Carriageway Improvement – Tertiary Roads – Sn Fernando – Lubao Rd – K0085+112 – K0085+460, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	1/17/2022	1/18-24/2022	1/25/2022	2/8/2022	2/8/2022	2/15/2022	2/21/2022	3/1/2022	3/24/2022	4/8/2022	4/11/2022	NEP-2022	6,369,769.99		6,210,528.08		BANTAY LANSANGA N																								
																					COA	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/21/2022																			
																					CCWI	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/21/2022																			
310106100733000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road – Lubao Div Rd – K0085+000 – K0085+219, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	1/17/2022	1/18-24/2022	1/25/2022	2/8/2022	2/8/2022	2/15/2022	2/21/2022	3/1/2022	3/24/2022	4/8/2022	4/11/2022	NEP-2022	7,786,966.57		7,475,214.71		BANTAY LANSANGA N																								
																					COA	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/21/2022																			
																					CCWI	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/21/2022																			
300220100616000	Construction of Multi-Purpose Building, Barangay Becuran, Sta. Rita, Pampanga	Pamp 2nd	YES	Public Bidding	1/17/2022	1/18-24/2022	1/25/2022	2/8/2022	2/8/2022	2/15/2022	2/28/2022	3/1/2022	3/2/2022	3/14/2022	3/15/2022	NEP-2022	4,899,999.19		4,752,999.21		BANTAY LANSANGA N																								
																					COA	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022																			
																					CCWI	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022																			
300220100615000	Construction (Completion) of Sterling Hanger Building (Bldg. Nr 9013-02) at Basa Air Base, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	1/17/2022	1/18-24/2022	1/25/2022	2/8/2022	2/8/2022	2/15/2022	2/28/2022	3/1/2022	3/2/2022	3/14/2022	3/15/2022	NEP-2022	9,799,998.62		9,553,026.76		BANTAY LANSANGA N																								
																					COA	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022																			
																					CCWI	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022																			
30020710074000	Construction of 2-Bay ADAC Hangar, 5th FW, Basa Air Base, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	1/17/2022	1/18-24/2022	1/25/2022	2/8/2022	2/8/2022	2/15/2022	2/28/2022	3/1/2022	3/2/2022	3/14/2022	3/15/2022	NEP-2022	19,599,639.12		19,011,650.06		BANTAY LANSANGA N																								
																					COA	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022																			
																					CCWI	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022																			




Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	Mode CO	Total		Mode CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual				
COMPLETED PROCUREMENT ACTIVITIES																																		
31010610075000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road – San Fernando – Lubao Rd – K0085+460 – K0085+645, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	1/17/2022	1/18-24/2022	1/25/2022	2/8/2022	2/8/2022	2/15/2022	2/28/2022	3/1/2022	3/24/2022	4/8/2022	4/11/2022			8,721,878.63			8,268,485.64			BANTAY LANGSANGAN										
																									1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022					
																								COA	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022					
																								CCWI	1/28/2021	2/8/2022	2/8/2022	2/15/2022	2/28/2022					
300225100365000	Construction of Drainage Canal, Brgy. San Pablo 2nd, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	1/24/2022	1/25-31/2022	2/3/2022	2/15/2022	2/15/2022	2/21/2022	2/28/2022	3/8/2022	3/24/2022	4/6/2022	4/7/2022			4,949,950.12			4,791,069.16			BANTAY LANGSANGAN										
																									1/28/2021	2/15/2022	2/15/2022	2/21/2022	2/28/2022					
																								COA	1/28/2021	2/15/2022	2/15/2022	2/21/2022	2/28/2022					
																								CCWI	1/28/2021	2/15/2022	2/15/2022	2/21/2022	2/28/2022					
320101108056000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Jalung Section, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	1/24/2022	1/25-31/2022	2/3/2022	2/15/2022	2/15/2022	2/21/2022	3/7/2022	3/8/2022	3/24/2022	4/6/2022	4/7/2022			48,852,088.12			46,849,150.95			BANTAY LANGSANGAN										
																									1/28/2021	2/15/2022	2/15/2022	2/21/2022	3/7/2022					
																								COA	1/28/2021	2/15/2022	2/15/2022	2/21/2022	3/7/2022					
																								CCWI	1/28/2021	2/15/2022	2/15/2022	2/21/2022	3/7/2022					
320101108053000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Valdez Section	Pamp 2nd	YES	Public Bidding	1/24/2022	1/25-31/2022	2/3/2022	2/15/2022	2/15/2022	2/21/2022	3/7/2022	3/8/2022	3/24/2022	4/8/2022	4/11/2022			48,852,575.92			47,017,178.59			BANTAY LANGSANGAN										
																									1/28/2021	2/15/2022	2/15/2022	2/21/2022	3/7/2022					
																								COA	1/28/2021	2/15/2022	2/15/2022	2/21/2022	3/7/2022					
																								CCWI	1/28/2021	2/15/2022	2/15/2022	2/21/2022	3/7/2022					
300226101215000	Construction of Multi-Purpose Building at Barangay Carmencita, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2022	02/3-9/2022	2/10/2022	2/24/2022	2/24/2022	3/2/2022	3/8/2022	3/9/2022	3/10/2022	3/21/2022	3/22/2022			7,919,997.68			7,682,397.74			BANTAY LANGSANGAN										
																									1/28/2021	2/24/2022	2/24/2022	3/2/2022	3/8/2022					
																								COA	1/28/2021	2/24/2022	2/24/2022	3/2/2022	3/8/2022					
																								CCWI	1/28/2021	2/24/2022	2/24/2022	3/2/2022	3/8/2022					
3101110038000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 109 - K0096 + 160.20, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	2/2/2022	02/3-9/2022	2/10/2022	2/24/2022	2/24/2022	3/2/2022	3/8/2022	3/9/2022	3/10/2022	3/21/2022	3/22/2022			19,599,906.27			18,619,910.89			BANTAY LANGSANGAN										
																									1/28/2021	2/24/2022	2/24/2022	3/2/2022	3/8/2022					
																								COA	1/28/2021	2/24/2022	2/24/2022	3/2/2022	3/8/2022					
																								CCWI	1/28/2021	2/24/2022	2/24/2022	3/2/2022	3/8/2022					



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)						
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	Mode CO	Total		Mode CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual					
COMPLETED PROCUREMENT ACTIVITIES																																			
300221100773000	Improvement/Upgrading of Road Brgy. San Pedro Palcarangan, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	2/2/2022	02/3-9/2022	2/10/2022	2/24/2022	2/24/2022	3/2/2022	3/15/2022	3/15/2022	3/24/2022	4/8/2022	4/11/2022			NEP-2022	4,949,019.81			4,726,135.21			BANTAY LANGSANGAN										
																				</															

Page 12 of 16



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)			
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	Mode CO	Total									Mode CO		
COMPLETED PROCUREMENT ACTIVITIES																																
300225100270000	Construction of Slope Protection along Porac River, Pio Section, Porac, Pampanga	Pamp 2nd	YES	Public Bidding	2/15/2022	02/16-22/2022	2/24/2022	3/10/2022	3/10/2022	3/16/2022	3/22/2022	3/22/2022	3/24/2022	4/6/2022	4/7/2022	NEP-2022	19,798,253.91		19,103,595.78		BANTAY LANSANGA N											
																						1/28/2021	3/10/2022	3/10/2022	3/16/2022	3/22/2022						
																					COA	1/28/2021	3/10/2022	3/10/2022	3/16/2022	3/22/2022						
																					CCWI	1/28/2021	3/10/2022	3/10/2022	3/16/2022	3/22/2022						
300225100266000	Construction of Slope Protection along Caulaman River Carmenita Section, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	2/15/2022	02/16-22/2022	2/24/2022	3/10/2022	3/10/2022	3/16/2022	3/22/2022	3/22/2022	3/24/2022	4/6/2022	4/7/2022	NEP-2022	19,799,675.86		19,072,430.84		BANTAY LANSANGA N											
																						1/28/2021	3/10/2022	3/10/2022	3/16/2022	3/22/2022						
																					COA	1/28/2021	3/10/2022	3/10/2022	3/16/2022	3/22/2022						
																					CCWI	1/28/2021	3/10/2022	3/10/2022	3/16/2022	3/22/2022						
310105100681000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0086 + (-515) - K0086 + 002, K0086 + 416 - K0087 + 000, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	2/23/2022	02/24-3/2/2022	3/3/2022	3/17/2022	3/17/2022	3/21/2022	3/22/2022	3/23/2022	3/23/2022	4/4/2022	4/5/2022	NEP-2022	36,297,733.78		35,099,909.71		BANTAY LANSANGA N											
																						1/28/2021	3/17/2022	3/17/2022	3/21/2022	3/22/2022						
																					COA	1/28/2021	3/17/2022	3/17/2022	3/21/2022	3/22/2022						
																					CCWI	1/28/2021	3/17/2022	3/17/2022	3/21/2022	3/22/2022						
310105100682000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0086 + 008 - K0086 + 401, K0087 + 000 - K0087 + 400, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	2/23/2022	02/24-3/2/2022	3/3/2022	3/17/2022	3/17/2022	3/21/2022	3/22/2022	3/23/2022	3/23/2022	4/4/2022	4/5/2022	NEP-2022	24,833,789.31		24,001,862.85		BANTAY LANSANGA N											
																						1/28/2021	3/17/2022	3/17/2022	3/21/2022	3/22/2022						
																					COA	1/28/2021	3/17/2022	3/17/2022	3/21/2022	3/22/2022						
																					CCWI	1/28/2021	3/17/2022	3/17/2022	3/21/2022	3/22/2022						
300221100774000	Construction of Consuelo-Apalit Road, Floridablanca, Pampanga	Pamp 2nd	YES	Public Bidding	2/28/2022	3/1-7/2022	3/10/2022	3/22/2022	3/22/2022	3/23/2022	3/24/2022	3/24/2022	3/24/2022	4/8/2022	4/11/2022	NEP-2022	9,899,467.02		9,651,870.03		BANTAY LANSANGA N											
																						1/28/2021	3/22/2022	3/22/2022	3/23/2022	3/24/2022						
																					COA	1/28/2021	3/22/2022	3/22/2022	3/23/2022	3/24/2022						
																					CCWI	1/28/2021	3/22/2022	3/22/2022	3/23/2022	3/24/2022						
300221100775000	Improvement of Road with Drainage, Sto. Nino - Sto. Cristo, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	2/28/2022	3/1-7/2022	3/10/2022	3/22/2022	3/22/2022	3/23/2022	3/24/2022	3/24/2022	3/24/2022	4/8/2022	4/11/2022	NEP-2022	9,899,826.10		9,662,230.26		BANTAY LANSANGA N											
																						1/28/2021	3/22/2022	3/22/2022	3/23/2022	3/24/2022						
																					COA	1/28/2021	3/22/2022	3/22/2022	3/23/2022	3/24/2022						
																					CCWI	1/28/2021	3/22/2022	3/22/2022	3/23/2022	3/24/2022						



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Procurement Process					Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Inspection & Acceptance	Total	Mode		CO	Total	Mode	CO	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual					
COMPLETED PROCUREMENT ACTIVITIES																																		
30022110072000	Concreting of Road at Elpidio C. Quirino Street, Sta. Cruz, Lubao, Pampanga	Pamp 2nd	YES	Public Bidding	2/28/2022	3/1-7/2022	3/10/2022	3/22/2022	3/22/2022	3/23/2022	3/24/2022	3/24/2022	3/24/2022	3/24/2022	4/8/2022	4/11/2022		NEP-2022	4,949,968.01		4,836,119.62													



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS /PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)							
					Pre -Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing		Notice to Proceed	Inspection & Delivery/Completion	Total	Mode CO									Total	Mode CO					
COMPLETED PROCUREMENT ACTIVITIES																																		
300219100807000	Rehabilitation of Canal System of Porac-Gumain RIS (Porac RIS), Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	3/7/2022	3/8-14/2022	3/17/2022	3/29/2022	3/29/2022	4/4/2022	4/11/2022	4/11/2022	5/11/2022	5/25/2022	5/26/2022	NEP-2022	96,499,899.11		93,797,901.97		BANTAY LANGANGA N													
																										1/28/2021	3/28/2022			3/29/2022	4/4/2022	4/11/2022		
																										COA	1/28/2021			3/29/2022	3/29/2022	4/4/2022	4/11/2022	
																										CCWI	1/28/2021			3/29/2022	3/29/2022	4/4/2022	4/11/2022	
3002191008081000	Construction of Slope Protection Structure along Betis River and its Tributaries at Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	3/7/2022	3/8-14/2022 03/28/2022	3/17/2022	4/19/2022	4/19/2022	4/25/2022	4/29/2022	4/11/2022	5/11/2022	5/25/2022	5/26/2022	NEP-2022	96,497,380.68		93,129,093.07		BANTAY LANGANGA N								Bidding Date: March 29, 2022 Rescheduled to April 19 2022					
																										1/28/2021	4/19/2022			4/19/2022	4/25/2022	4/29/2022		
																										COA	1/28/2021			4/19/2022	4/19/2022	4/25/2022	4/29/2022	
																										CCWI	1/28/2021			4/19/2022	4/19/2022	4/25/2022	4/29/2022	
3002191008080000	Construction of Slope Protection and Canal Structure of Porac - Gumain RIS, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	3/28/2022	3/29/- 4/7/2022 04/12/2022 04/22/2022 05/04/2022	4/7/2022	5/26/2022	5/26/2022	6/1/2022	6/10/2022	6/13/2022	6/14/2022	6/24/2022	6/27/2022	NEP-2022	77,199,894.84		75,571,089.38		BANTAY LANGANGA N								Bidding Date: March 29, 2022 Rescheduled to May 26, 2022					
																										1/28/2021	5/26/2022			5/26/2022	6/1/2022	6/10/2022		
																										COA	1/28/2021			5/26/2022	5/26/2022	6/1/2022	6/10/2022	
																										CCWI	1/28/2021			5/26/2022	5/26/2022	6/1/2022	6/10/2022	
300226101216000	Construction of Multi-Purpose Building at San Matias Quilo, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	3/28/2022	3/29/- 4/7/2022	4/7/2022	4/19/2022	4/19/2022	4/25/2022	4/29/2022	5/2/2022	5/11/2022	5/25/2022	5/26/2022	NEP-2022	4,949,997.94		4,801,498.00		BANTAY LANGANGA N													
																										1/28/2021	4/19/2022			4/19/2022	4/25/2022	4/29/2022		
																										COA	1/28/2021			4/19/2022	4/19/2022	4/25/2022	4/29/2022	
																										CCWI	1/28/2021			4/19/2022	4/19/2022	4/25/2022	4/29/2022	
300219100882000	Construction of Slope Protection Structure at Sapang Maragul River Bank, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	3/28/2022	3/29/- 4/7/2022	4/7/2022	4/19/2022	4/19/2022	4/25/2022	4/29/2022	5/2/2022	5/11/2022	5/25/2022	5/26/2022	NEP-2022	72,374,318.55		69,840,960.41		BANTAY LANGANGA N													
																										1/28/2021	4/19/2022			4/19/2022	4/25/2022	4/29/2022		
																										COA	1/28/2021			4/19/2022	4/19/2022	4/25/2022	4/29/2022	
																										CCWI	1/28/2021			4/19/2022	4/19/2022	4/25/2022	4/29/2022	
310103100895000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sn Antonio-Floridablanca Rd - K0081 + 134.30 - K0082 + 358.60, K0082 + 358.60 - K0082 + 760, K0088 + 097.20 - K0089 + 057.71, Guagua and Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	4/10/2022	4/11-19/2022 04/22/2022	4/19/2022	5/5/2022	5/5/2022	5/11/2022	5/18/2022	5/19/2022	5/20/2022	6/2/2022	6/2/2022	NEP-2022	62,724,989.70		60,215,993.47		BANTAY LANGANGA N								Bidding Date: May 03, 2022 Rescheduled to May 05, 2022					
																										1/28/2021	5/5/2022			5/5/2022	5/11/2022	5/18/2022		
																										COA	1/28/2021			5/5/2022	5/5/2022	5/11/2022	5/18/2022	
																										CCWI	1/28/2021			5/5/2022	5/5/2022	5/11/2022	5/18/2022	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		Mode CO	Total	Mode CO	Pre-bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)				
COMPLETED PROCUREMENT ACTIVITIES																																	
31010210800000	Asset Preservation Program - Preventive Maintenance - Secondary Roads -Angeles-Porac-Floridablanca-Dinalupihan Rd - K0088 + 000, K0089 + 1320 - K0090 + 000 - K0090 + 683.50, Porac, Pampanga	Pamp 2nd	NO	Public Bidding	4/10/2022	4/11-19/2022 04/22/2022	4/19/2022	5/5/2022	5/5/2022	5/11/2022	5/18/2022	5/19/2022	5/20/2022	6/2/2022	6/2/2022			NEP-2022	76,716,613.74		74,415,114.93			BANTAY LANSANGA N									Bidding Date: May 03, 2022 Rescheduled to May 05, 2022
																									1/28/2021	5/5/2022	5/5/2022	5/11/2022	5/18/2022				
																									COA	1/28/2021	5/5/2022	5/5/2022	5/11/2022	5/18/2022			
																									CCWI	1/28/2021	5/5/2022	5/5/2022	5/11/2022	5/18/2022			
300236101218000	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Guagua, Pampanga	Pamp 2nd	YES	Public Bidding	4/10/2022	4/11-19/2022 04/22/2022	4/19/2022	5/5/2022	5/5/2022	5/11/2022	5/18/2022	5/19/2022	5/20/2022	6/2/2022	6/2/2022			NEP-2022	9,899,999.92		9,602,999.92			BANTAY LANSANGA N									Bidding Date: May 03, 2022 Rescheduled to May 05, 2022
																									1/28/2021	5/5/2022	5/5/2022	5/11/2022	5/18/2022				
																									COA	1/28/2021	5/5/2022	5/5/2022	5/11/2022	5/18/2022			
																									CCWI	1/28/2021	5/5/2022	5/5/2022	5/11/2022	5/18/2022			
300116201297000	Concreting of Barangay Prado Siengco FMR, Barangay Prado Siengco, Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	4/10/2022	4/11-19/2022 04/22/2022 05/04/2022	4/19/2022	5/19/2022	5/19/2022	5/25/2022	5/31/2022	6/1/2022	6/2/2022	6/16/2022	6/17/2022			DA-2022	11,939,755.73		11,641,400.14			BANTAY LANSANGA N									Bidding Date: May 03, 2022 Rescheduled to May 19, 2022
																									1/28/2021	5/19/2022	5/19/2022	5/25/2022	5/31/2022				
																									COA	1/28/2021	5/19/2022	5/19/2022	5/25/2022	5/31/2022			
																									CCWI	1/28/2021	5/19/2022	5/19/2022	5/25/2022	5/31/2022			
300116201297000	Concreting of Gutad FMR, Brgy. Gutad, Floridablanca, Pampanga	Pamp 2nd	NO	Public Bidding	4/10/2022	4/11-19/2022 04/22/2022	4/19/2022	5/5/2022	5/5/2022	5/11/2022	5/18/2022	5/19/2022	5/20/2022	6/2/2022	6/2/2022			DA-2022	19,899,706.17		19,083,816.73			BANTAY LANSANGA N									Bidding Date: May 03, 2022 Rescheduled to May 05, 2022
																									1/28/2021	5/5/2022	5/5/2022	5/11/2022	5/18/2022				
																									COA	1/28/2021	5/5/2022	5/5/2022	5/11/2022	5/18/2022			
																									CCWI	1/28/2021	5/5/2022	5/5/2022	5/11/2022	5/18/2022			
300236101213000	Construction of Multi-Purpose Building (Convention Center) (Phase IV), Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	4/20/2022	4/21-28/2022	4/28/2022	5/13/2022	5/13/2022	5/19/2022	5/25/2022	5/26/2022	5/27/2022	6/9/2022	6/10/2022			NEP-2022	24,749,994.54		24,131,244.02			BANTAY LANSANGA N									
																									1/28/2021	5/13/2022	5/13/2022	5/19/2022	5/25/2022				
																									COA	1/28/2021	5/13/2022	5/13/2022	5/19/2022	5/25/2022			
																									CCWI	1/28/2021	5/13/2022	5/13/2022	5/19/2022	5/25/2022			
Total Alloted Budget of Procurement Activities																			2,774,397,291.55														
Total Contract Price of Procurement Activities Conducted																			2,668,373,469.57														
Total Savings (Total Alloted Budget - Total Contract Price)																			106,023,821.98														

PREPARED BY:

AMBROCIO Z. AZARES
HEAD, BAC SECRETARIAT

RECOMMENDED FOR APPROVAL:

AURORA D. CARREON
BAC CHAIRPERSON

APPROVED:

GREGORIO M. AUDEA, JR.
DISTRICT ENGINEER



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Civil Works 1st Semester) CY 2022

Code (UACS PAF)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	Mode CO	Total		Mode CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	

ON-GOING PROCUREMENT ACTIVITIES

	Construction of Multi-Purpose Building (Convention Center), Municipality of Lubao, Province of Pampanga	Pamp 2nd	YES	Public Bidding	9/21/2021	9/23-29/2021	9/30/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021							NEP-2021	9,899,325.26			9,670,026.46		BANTAY LANSANG AN	9/30/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021		FLR			
																								BANTAY LCCWI	9/30/2021	10/14/2021	10/14/2021	10/20/2021	11/12/2021					
300226101217000	Construction of Multi-Purpose Building (Convention Center) (Phase V), Lubao, Pampanga	Pamp 2nd	NO	Public Bidding	6/1/2022	06/02-09/2022	6/10/2022	6/23/2022	6/23/2022	6/30/2022								NEP-2022	39,599,799.41			38,649,405.56		BANTAY LANSANG AN	6/10/2022	6/23/2022	6/23/2022	6/30/2022						
																								COA	6/10/2022	6/23/2022	6/23/2022	6/30/2022						
																								CCWI	6/10/2022	6/23/2022	6/23/2022	6/30/2022						
Total Alloted Budget of Procurement Activities																					49,499,124.67													

PREPARED BY:

AMBROCIO Z. AZARES
 HEAD, BAC SECRETARIAT

RECOMMENDED FOR APPROVAL:

AURORA D. CARREON
 BAC CHAIRPERSON

APPROVED:

GREGORIO D. AUDEA, JR.
 DISTRICT ENGINEER



**Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Consultancy Services 1st Semester) CY 2022**

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													ABC (Php)		Contract Cost (Php)		List of Invited Observer						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Made CO	Total		Made CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																													
200000100030000	Conduct of Parcellary Survey and Research for the Proposed Lubao-Floridablanca Diversion Road, Pampanga 2nd District, Pampanga	Pamp 2nd	NO	Public Bidding	10/22/2021	10/26/2021 - 11/02/2021	11/12/2021	11/2/2021	TECHNICAL BIDS 11/24/2021 FINANCIAL BIDS 12/2/2021	12/2/2021	12/9/2021	12/13/2021	1/24/2022	2/2/2022	2/4/2022		FY- 2020 PDE	1,697,430.00		1,683,315.00		BANTAY LANSANGAN COA CCWI	11/12/2021 11/12/2021 11/12/2021	11/2/2021 11/2/2021 11/2/2021	TECHNICAL BIDS 11/24/2021 FINANCIAL BIDS 12/2/2021	12/2/2021 12/2/2021 12/2/2021	12/13/2021 12/13/2021 12/13/2021		
Total Alloted Budget of Procurement Activities																		1,697,430.00											
Total Contract Price of Procurement Activities Conducted																		1,683,315.00											
Total Savings (Total Alloted Budget - Total Contract Price)																		14,115.00											

PREPARED BY:

AMBROCIO Z. AZARES
HEAD, BAC SECRETARIAT

RECOMMENDED FOR APPROVAL:

AURORA D. CARREON
BAC, CHAIRPERSON

APPROVED:

GREGORIO D. AUDEA, JR.
DISTRICT ENGINEER



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
Procurement Monitoring Report (Goods and Services 1st Semester) CY 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Co- mpletion		Inspection	Total	Mode CO	Total		Mode CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Completion Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
300207104-90000, 30010320241000, 3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	11/18/2021	11/18- 24/2021	11/25/2021	12/9/2021	12/9/2021	12/13/2021	12/10/2021	12/17/2021	12/20/2021	1/4/2022	1/5/2022			FY- 2021 PDE	2,060,000.00		1,970,545.50		COA CCWI PAMPANGA CHAMBER	11/25/2021 11/25/2021	12/9/2021 12/9/2021	12/9/2021 12/9/2021	12/13/2021 12/13/2021	12/10/2021 12/10/2021		
3001010667000, 31030410667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pamp 2nd	NO	Public Bidding	11/24/2021	11/25- 05/2021	12/3/2021	12/16/2021	12/16/2021	12/17/2021	12/20/2021	12/20/2021	12/20/2021	1/4/2022	1/5/2022			FY- 2021 PDE	1,935,000.00		1,920,750.00		COA CCWI PAMPANGA CHAMBER	12/3/2021 12/3/2021	12/16/2021 12/16/2021	12/16/2021 12/16/2021	12/17/2021 12/17/2021	12/20/2021 12/20/2021		
3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000, 3001010667000	Purchase of Laboratory Equipment & Apparatus (For Use in Quality Assurance Section, DPWH, Pampanga 2nd DEO, Guagua, Pampanga)	Pamp 2nd	NO	Public Bidding	4/21/2022	4/22- 28/2022	4/28/2022	5/19/2022	5/19/2022	5/25/2022	5/25/2022	5/27/2022	5/30/2022	6/7/2022	6/8/2022			FY- 2022 PDE	4,451,019.44		4,424,300.00		COA CCWI PAMPANGA CHAMBER	4/28/2022 4/28/2022	5/19/2022 5/19/2022	5/19/2022 5/19/2022	5/25/2022 5/25/2022	5/25/2022 5/25/2022		
Total Alloted Budget of Procurement Activities																			8,446,019.44											
Total Contract Price of Procurement Activities Conducted																			8,315,595.50											
Total Savings (Total Alloted Budget - Total Contract Price)																			130,423.94											

PREPARED BY:

AMBROCIO Z. AZARES
 HEAD, BAC SECRETARIAT

RECOMMENDED FOR APPROVAL:

AURORA D. CARREON
 BAC, CHAIRPERSON

APPROVED:

GREGORIO D. AUDEA, JR.
 DISTRICT ENGINEER