

(Leyte Third District Engineering Office, Villaba, Leyte) Procurement Monitoring Report 1ST Semester as of JANUARY TO JUNE 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
22IE003	Construction of Multi-Purpose Building, Brgy. Mahat, Calubian, Leyte	Construction Section	YES	Competitive Bidding	N/A	OCTOBER 21-27, 2021	OCTOBER 29, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 11, 2021	NOVEMBER 11, 2021	NOVEMBER 17, 2021	JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	AUGUST 08, 2022		GoP	4,949,999.99		4,949,999.99	4,845,723.20		4,845,723.20	COA VACC Bantay Lansangan PICE-Ormos Chapter	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021		
22IE007	Construction of Road, Barangay Sambuawen, Leyte, Leyte	Construction Section	YES	Competitive Bidding	N/A	NOVEMBER 12-18, 2021	NOVEMBER 19, 2021	DECEMBER 02, 2021	DECEMBER 02, 2021	DECEMBER 03, 2021	DECEMBER 03-09, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MARCH 13, 2022		GoP	4,899,999.75		4,899,999.75	4,801,960.09		4,801,960.09	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 15, 2021	NOVEMBER 15, 2021	NOVEMBER 15, 2021	NOVEMBER 15, 2021	NOVEMBER 15, 2021		
32IE004	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slope, Slope Collaps and Landslide-Tertiary Roads, Cabuguan-Tabunok-Consuegra Road, K1023+472-K1023+529, K1024+713-K1024+765, K1027+690-K1027+744-K1028+780-K1027+690-K1023+472-K1023+629, K1024+713-K1024+763, Villaba, Leyte	Construction Section	YES	Competitive Bidding	OCTOBER 14, 2021	OCTOBER 21-27, 2021	OCTOBER 29, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 11, 2021	NOVEMBER 11, 2021	NOVEMBER 17, 2021	JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	DECEMBER 11, 2022		GoP	48,999,936.47		48,999,936.47	47,774,922.48		47,774,922.48	COA VACC Bantay Lansangan PICE-Ormos Chapter	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021		
22IE008	Construction of Road Barangay Toodo, Leyte, Leyte	Construction Section	YES	Competitive Bidding	N/A	OCTOBER 21-27, 2021	OCTOBER 29, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 11, 2021	NOVEMBER 11, 2021	NOVEMBER 17, 2021	JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MARCH 13, 2022		GoP	4,899,945.33		4,899,945.33	4,816,794.74		4,816,794.74	COA VACC Bantay Lansangan PICE-Ormos Chapter	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021		
22IE003	Construction of Multi-Purpose Building, Barangay Nipa, Calubian, Leyte	Construction Section	YES	Competitive Bidding	N/A	OCTOBER 21-27, 2021	OCTOBER 29, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 11, 2021	NOVEMBER 11, 2021	NOVEMBER 17, 2021	JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	AUGUST 08, 2022		GoP	4,949,992.29		4,949,992.28	4,872,890.28		4,872,890.28	COA VACC Bantay Lansangan PICE-Ormos Chapter	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021		
22IE017	Retrofitting/Strengthening of Permanent Bridge, Nasubuan Bridge (B00112LT), along Calubian Jct.-Sn Isidro-Tabango-Villaba-Palampen Rd., Calubian, Leyte	Construction Section	YES	Competitive Bidding	OCTOBER 04, 2021	OCTOBER 8-14, 2021	OCTOBER 18, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 29, 2021	OCTOBER 29-NOVEMBER 05, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MAY 18, 2022		GoP	14,699,995.54		14,699,995.54	14,694,930.13		14,694,930.13	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021		
22IE009	Network Development Program Road Widening-Secondary Roads, Sambuawen Jct.-Calaguete-Calubian Rd., K0988+401-K0989+000, Leyte, Leyte	Construction Section	YES	Competitive Bidding	SEPTEMBER 27, 2021	OCTOBER 04-11, 2021	OCTOBER 14, 2021	OCTOBER 25, 2021	OCTOBER 25, 2021	OCTOBER 26, 2021	OCTOBER 26-NOVEMBER 02, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	JUNE 27, 2022		GoP	29,399,991.43		29,399,991.43	28,517,991.69		28,517,991.69	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021		
22IE030	Construction of Road, Barangay Silad, Villaba, Leyte	Construction Section	YES	Competitive Bidding	N/A	OCTOBER 04-11, 2021	OCTOBER 14, 2021	OCTOBER 25, 2021	OCTOBER 25, 2021	OCTOBER 26, 2021	OCTOBER 26-NOVEMBER 02, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MARCH 13, 2022		GoP	4,899,935.35		4,899,935.35	4,777,048.97		4,777,048.97	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021		
22IE012	Retrofitting/Strengthening of Permanent Bridge, Agahan Bridge (B00542LT) Along Bala-Consuegra Rd., Leyte, Leyte	Construction Section	YES	Competitive Bidding	SEPTEMBER 27, 2021	OCTOBER 04-11, 2021	OCTOBER 14, 2021	OCTOBER 25, 2021	OCTOBER 25, 2021	OCTOBER 26, 2021	OCTOBER 26-NOVEMBER 02, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MAY 27, 2022		GoP	19,999,999.71		19,999,999.71	19,109,975.78		19,109,975.78	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021		
22IE014	Retrofitting/Strengthening of Permanent Bridge, Calayogan Bridge (B00138LT), along Calubian Jct.-Sn Isidro-Tabango-Villaba-Palampen Rd., Tabango, Leyte	Construction Section	YES	Competitive Bidding	OCTOBER 04-11, 2021	OCTOBER 8-14, 2021	OCTOBER 18, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 29, 2021	OCTOBER 29-NOVEMBER 05, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MAY 12, 2022		GoP	11,759,995.82		11,759,995.82	11,524,788.75		11,524,788.75	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021		
22IE016	Retrofitting/Strengthening of Permanent Bridge, Guadabahan Bridge (B00108LT), along Calubian Jct.-Sn Isidro-Tabango-Villaba-Palampen Rd., Calubian, Leyte	Construction Section	YES	Competitive Bidding	OCTOBER 04, 2021	OCTOBER 8-14, 2021	OCTOBER 18, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 29, 2021	OCTOBER 29-NOVEMBER 05, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MAY 12, 2022		GoP	11,759,999.78		11,759,999.78	11,524,783.08		11,524,783.08	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021		
22IE029	Construction of Road, Barangay New Balanao, Villaba, Leyte	Construction Section	YES	Competitive Bidding	N/A	OCTOBER 8-14, 2021	OCTOBER 18, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 29, 2021	OCTOBER 29-NOVEMBER 09, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MARCH 13, 2022		GoP	4,899,978.19		4,899,978.19	4,874,999.04		4,874,999.04	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021		
22IE039	Construction of Road, Barangay Omganahan, Tabango, Leyte	Construction Section	YES	Competitive Bidding	N/A	OCTOBER 8-14, 2021	OCTOBER 18, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 29, 2021	OCTOBER 29-NOVEMBER 09, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MARCH 13, 2022		GoP	4,899,940.94		4,899,940.94	4,777,440.35		4,777,440.35	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021		
22IE002	Asset Preservation-Rehabilitation/Reconstruction/Upgradin g of Damaged Paved Road-Secondary Roads, Calubian Jct.-Sn Isidro-Tabango-Villaba-Palampen Rd.- K1039+632-K1039+971, Villaba, Leyte	Construction Section	YES	Competitive Bidding	OCTOBER 04, 2021	OCTOBER 8-14, 2021	OCTOBER 18, 2021	OCTOBER 28, 2021	OCTOBER 28, 2021	OCTOBER 29, 2021	OCTOBER 29-NOVEMBER 05, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MAY 08, 2022		GoP	12,067,846.05		12,067,846.05	12,061,878.13		12,061,878.13	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021	NOVEMBER 10, 2021		
22IE007-RE-AD	Network Development Program Road Widening-Secondary Roads, Larnan-Leyte-Siliran Rd., K0982+091-K0982+504, Leyte, Leyte	Construction Section	YES	Competitive Bidding	NOVEMBER 22, 2021	NOVEMBER 26-DECEMBER 02, 2021	DECEMBER 03, 2021	DECEMBER 10, 2021	DECEMBER 16, 2021	DECEMBER 17, 2021	DECEMBER 21-27, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	JUNE 27, 2022		GoP	29,399,999.99		29,399,999.99	28,694,999.31		28,694,999.31	COA VACC Bantay Lansangan PICE-Ormos Chapter	DECEMBER 02, 2021	DECEMBER 02, 2021	DECEMBER 02, 2021	DECEMBER 02, 2021	DECEMBER 02, 2021		
22IE008	Construction of Road, Barangay Baco, Leyte, Leyte	Construction Section	YES	Competitive Bidding	N/A	NOVEMBER 12-18, 2021	NOVEMBER 19, 2021	DECEMBER 02, 2021	DECEMBER 02, 2021	DECEMBER 03, 2021	DECEMBER 03-09, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MARCH 13, 2022		GoP	4,899,974.39		4,899,974.39	4,777,475.02		4,777,475.02	COA VACC Bantay Lansangan PICE-Ormos Chapter	NOVEMBER 15, 2021	NOVEMBER 15, 2021	NOVEMBER 15, 2021	NOVEMBER 15, 2021	NOVEMBER 15, 2021		
22IE013-RE-AD	Retrofitting/Strengthening of Permanent Bridge, Aragonias Bridge (B00542LT) Along Bala-Consuegra Rd., Leyte, Leyte	Construction Section	YES	Competitive Bidding	NOVEMBER 05, 2021	NOVEMBER 12-18, 2021	NOVEMBER 19, 2021	DECEMBER 02, 2021	DECEMBER 02, 2021	DECEMBER 03, 2021	DECEMBER 03-09, 2021		JANUARY 28, 2022	JANUARY 28, 2022	FEBRUARY 02, 2022	FEBRUARY 04, 2022	MARCH 13, 2022		GoP	13,719,987.51		13,719,987.51	13,362,213.25		13,362,213.25	COA	NOVEMBER 15, 2021	NOVEMBER 16, 2021	NOVEMBER 15, 2021	NOVEMBER 16, 2021	NOVEMBER 16, 2021		

22IE0059	Construction of Flood Control, Barangay Cristina, Calubian, Leyte	Construction Section	YES	Competitive Bidding	N/A	JANUARY 27-FEBRUARY 2, 2022	FEBRUARY 04, 2022	FEBRUARY 16, 2022	FEBRUARY 16, 2022	FEBRUARY 17, 2022	FEBRUARY 17-23, 2022	FEBRUARY 23, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 24, 2022	JULY 27, 2022		GoP	4,899,984.93		4,899,984.93	4,801,994.29	4,801,994.29	Bantay Lansangan PICE-Ormoc Chapter	COA	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022		
22IE0060	Construction of Flood Control, Phase II, Barangay Cristina, Calubian, Leyte	Construction Section	YES	Competitive Bidding	N/A	JANUARY 27-FEBRUARY 2, 2022	FEBRUARY 04, 2022	FEBRUARY 16, 2022	FEBRUARY 16, 2022	FEBRUARY 17, 2022	FEBRUARY 17-23, 2022	FEBRUARY 23, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 24, 2022	JULY 27, 2022		GoP	4,899,992.87		4,899,992.87	4,801,991.23	4,801,991.23	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022		
22IE0069	Construction of Flood Control, Barangay Herrera, Calubian, Leyte	Construction Section	YES	Competitive Bidding	N/A	JANUARY 28-FEBRUARY 03, 2022	FEBRUARY 04, 2022	FEBRUARY 17, 2022	FEBRUARY 17, 2022	FEBRUARY 18, 2022	FEBRUARY 18-25, 2022	FEBRUARY 25, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 24, 2022	JULY 27, 2022		GoP	4,899,993.60		4,899,993.60	4,851,218.63	4,851,218.63	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022		
22IE0070	Construction of Flood Control, Barangay Cabelquinto, Calubian, Leyte	Construction Section	YES	Competitive Bidding	N/A	JANUARY 28-FEBRUARY 03, 2022	FEBRUARY 04, 2022	FEBRUARY 17, 2022	FEBRUARY 17, 2022	FEBRUARY 18, 2022	FEBRUARY 18-25, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 24, 2022	JULY 27, 2022		GoP	4,899,994.35		4,899,994.35	4,798,557.51	4,798,557.51	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022		
22IE0071	Construction of Multi-Purpose Building, Sitio Limite, Barangay Deja Daku, San Isidro, Leyte	Construction Section	YES	Competitive Bidding	N/A	JANUARY 28-FEBRUARY 03, 2022	FEBRUARY 04, 2022	FEBRUARY 17, 2022	FEBRUARY 17, 2022	FEBRUARY 18, 2022	FEBRUARY 18-25, 2022	FEBRUARY 25, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 24, 2022	OCTOBER 12, 2022		GoP	4,898,650.51		4,898,650.51	4,801,999.62	4,801,999.62	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022	FEBRUARY 03, 2022		
22IE0061	Asset Preservation program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Sto. Rosario-Villaba Road, K1003+516-K1004+456, K1007+100-K1007+557, Villaba, Leyte	Construction Section	YES	Competitive Bidding	FEBRUARY 03, 2022	FEBRUARY 10-16, 2022	FEBRUARY 18, 2022	MARCH 02, 2022	MARCH 02, 2022	MARCH 03, 2022	MARCH 03-09, 2022	MARCH 09, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 24, 2022	OCTOBER 12, 2022		GoP	48,999,247.71		48,999,247.71	48,264,258.50	48,264,258.50	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	FEBRUARY 16, 2022	FEBRUARY 16, 2022	FEBRUARY 16, 2022	FEBRUARY 16, 2022	FEBRUARY 16, 2022		
22IE0066	Construction of Access Road Leading to Tourist Destination (Calumjan Island), JNR to Culesti Road, Leyte, Leyte	Construction Section	YES	Competitive Bidding	FEBRUARY 03, 2022	FEBRUARY 10-16, 2022	FEBRUARY 18, 2022	MARCH 02, 2022	MARCH 02, 2022	MARCH 03, 2022	MARCH 03-09, 2022	MARCH 09, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 24, 2022	AUGUST 09, 2022		GoP	48,999,891.15		48,999,891.15	48,019,891.88	48,019,891.88	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	FEBRUARY 16, 2022	FEBRUARY 16, 2022	FEBRUARY 16, 2022	FEBRUARY 16, 2022	FEBRUARY 16, 2022		
22IE0062	Construction of Tide Protection Embankment, Brgy. Silad, Villaba, Leyte	Construction Section	YES	Competitive Bidding	FEBRUARY 21, 2022	FEBRUARY 24-MARCH 02, 2022	MARCH 04, 2022	MARCH 16, 2022	MARCH 16, 2022	MARCH 17, 2022	MARCH 17-23, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 24, 2022	JANUARY 23, 2023		GoP	48,999,999.77		48,999,999.77	48,754,999.65	48,754,999.65	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	FEBRUARY 24, 2022	FEBRUARY 24, 2022	FEBRUARY 24, 2022	FEBRUARY 24, 2022	FEBRUARY 24, 2022		
22IE0063	Construction of Tide Protection Embankment, Silad Port (Right Side), Brgy. Silad, Villaba, Leyte	Construction Section	YES	Competitive Bidding	FEBRUARY 21, 2022	FEBRUARY 24-MARCH 02, 2022	MARCH 04, 2022	MARCH 16, 2022	MARCH 16, 2022	MARCH 17, 2022	MARCH 17-23, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 24, 2022	JANUARY 23, 2023		GoP	48,999,247.21		48,999,247.21	48,019,999.80	48,019,999.80	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	June 15, 2021	FEBRUARY 24, 2022	FEBRUARY 24, 2022	FEBRUARY 24, 2022	FEBRUARY 24, 2022		
22IE0040	Construction of Deja Daku-Taglawigan Rd., San Isidro, Leyte	Construction Section	YES	Competitive Bidding	MARCH 04, 2022	MARCH 11-17, 2022	MARCH 18, 2022	MARCH 31, 2022	MARCH 31, 2022	APRIL 01, 2022	APRIL 01-08, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	OCTOBER 21, 2022		GoP	48,999,902.54		48,999,902.54	47,949,039.44	47,949,039.44	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022		
22IE0041	Rehabilitation of Road along Riales-Enaje-Anilagagan-Castongan (Calubianville Sitio Airport-Site Crossing-Site Limite (Deja Daku) an Sitio Crossing-Calubian, Leyte	Construction Section	YES	Competitive Bidding	MARCH 04, 2022	MARCH 11-17, 2022	MARCH 18, 2022	MARCH 31, 2022	MARCH 31, 2022	APRIL 01, 2022	APRIL 01-08, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	OCTOBER 21, 2022		GoP	48,999,159.81		48,999,159.81	48,019,176.60	48,019,176.60	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022		
22IE0048	Construction of Calubian-Jubay-Deja Rd. (Missing Gap), Calubian, Leyte	Construction Section	YES	Competitive Bidding	MARCH 04, 2022	MARCH 11-17, 2022	MARCH 18, 2022	MARCH 31, 2022	MARCH 31, 2022	APRIL 01, 2022	APRIL 01-08, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	OCTOBER 06, 2022		GoP	39,199,224.39		39,199,224.39	38,415,239.91	38,415,239.91	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022		
22IE0064	Construction of Tide Protection Embankment, Suba, Villaba, Leyte	Construction Section	YES	Competitive Bidding	MARCH 04, 2022	MARCH 11-17, 2022	MARCH 18, 2022	MARCH 31, 2022	MARCH 31, 2022	APRIL 01, 2022	APRIL 01-08, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	OCTOBER 06, 2022		GoP	48,999,987.53		48,999,987.53	48,754,987.80	48,754,987.80	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022		
22IE0065	Construction of Calubian-Kokoy Romualdez-Deja Road, Leyte, Calubian, Leyte	Construction Section	YES	Competitive Bidding	MARCH 04, 2022	MARCH 11-17, 2022	MARCH 18, 2022	MARCH 31, 2022	MARCH 31, 2022	APRIL 01, 2022	APRIL 01-08, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	OCTOBER 21, 2022		GoP	48,999,977.24		48,999,977.24	48,849,972.16	48,849,972.16	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022		
22IE0067	Construction of Tide Protection Embankment, Brgy. Poblacion Del Norte, Villaba, Leyte	Construction Section	YES	Competitive Bidding	MARCH 04, 2022	MARCH 11-17, 2022	MARCH 18, 2022	MARCH 31, 2022	MARCH 31, 2022	APRIL 01, 2022	APRIL 01-08, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	APRIL 06, 2023		GoP	48,999,330.68		48,999,330.68	48,019,343.90	48,019,343.90	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022		
22IE0072	Construction of Multi-Purpose Building (Viewing Deck), Buga-Buga, Villaba, Leyte	Construction Section	YES	Competitive Bidding	N/A	MARCH 11-17, 2022	MARCH 18, 2022	MARCH 31, 2022	MARCH 31, 2022	APRIL 01, 2022	APRIL 01-08, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	DECEMBER 02, 2022		GoP	4,899,998.93		4,899,998.93	4,811,796.62	4,811,796.62	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022		
22IE0073	Construction of Multi-Purpose Building (Public Market), Brgy. Poblacion Del Sur, Villaba, Leyte	Construction Section	YES	Competitive Bidding	MARCH 04, 2022	MARCH 11-17, 2022	MARCH 18, 2022	MARCH 31, 2022	MARCH 31, 2022	APRIL 01, 2022	APRIL 01-08, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	DECEMBER 02, 2022		GoP	6,859,988.02		6,859,988.02	6,709,663.44	6,709,663.44	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022		
22IE0074	Construction of Multi-Purpose Building Barangay Mantawan, Tabango, Leyte	Construction Section	YES	Competitive Bidding	N/A	MARCH 11-17, 2022	MARCH 18, 2022	MARCH 31, 2022	MARCH 31, 2022	APRIL 01, 2022	APRIL 01-08, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	OCTOBER 03, 2022		GoP	4,899,996.37		4,899,996.37	4,801,431.39	4,801,431.39	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022	MARCH 15, 2022		
22IE0068	Construction of Multi-Purpose Building (Municipal Building), Villaba, Leyte	Construction Section	YES	Competitive Bidding	APRIL 01, 2022	APRIL 6-12, 2022	APRIL 13, 2022	APRIL 26, 2022	APRIL 26, 2022	APRIL 27, 2022	APRIL 27-MAY 06, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	JUNE 05, 2023		GoP	48,192,195.85		48,192,195.85	48,208,351.87	48,208,351.87	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	APRIL 19, 2022	APRIL 19, 2022	APRIL 19, 2022	APRIL 19, 2022	APRIL 19, 2022		
22IE0077	Asset Preservation-Rehabilitation Of Damaged Paved Road Along Calubian Jct.-San Isidro-Tabango-Villaba-Palompog Road And San Isidro-Deja Road Based On Activity 71x Or The Approved Cy 2022 Armi/Pb Under Work Category No. 10-Pavement Maintenance, K1036+178-K1036+223(LA) And K1022+850-K1022+999.50(R/L), Villaba, Leyte And San Isidro, Leyte	Maintenance Section	YES	Competitive Bidding	N/A	MARCH 17-23, 2022	N/A	APRIL 06, 2022	APRIL 06, 2022	APRIL 07, 2022	APRIL 07-13, 2022	MAY 31, 2022	MAY 31, 2022	JUNE 02, 2022	JUNE 06, 2022	JULY 17, 2022		GoP	805,807.34		805,807.34	798,736.81	798,736.81	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	MARCH 23, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 23, 2022	MARCH 23, 2022		
22IE0078	ASSET PRESERVATION-REHABILITATION OF DAMAGED PAVED ROAD ALONG CALUBIAN JCT.-SAN ISIDRO-TABANGO-VILLABA-PALOMPON ROAD AND SAN ISIDRO-DEJA ROAD BASED ON ACTIVITY 71x OF THE APPROVED CY 2022 ARMI/PB	Maintenance Section	YES	Competitive Bidding	N/A	APRIL 6-12, 2022	APRIL 13, 2022	APRIL 26, 2022	APRIL 26, 2022	APRIL 27, 2022	APRIL 27-MAY 04, 2022	MAY 24, 2022	MAY 24, 2022	MAY 26, 2022	MAY 30, 2022	JULY 10, 2022		GoP	1,230,760.62		1,230,760.62	1,215,517.48	1,215,517.48	VACC Bantay Lansangan PICE-Ormoc Chapter	COA	APRIL 19, 2022	APRIL 19, 2022	APRIL 19, 2022	APRIL 19, 2022	APRIL 19, 2022		

