

ANNEX B

DPWH - MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Department of Public Works and Highways Procurement Monitoring Report as of July - December, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurem- ent Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
310203100465000	21ED0055 - Road Widening Along Calapan South Road Jct – Pola K0065+062 – K0065+254, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/24/20	12/02/20	12/15/20	12/15/20	12/16/20 - 12/22/20	12/23/20 - 02/05/21	07/07/21	07/07/21	07/14/21	07/15/21	10/28/21	10/28/22	GOP	3,665,200.00	-	3,665,200.00	3,552,842.00	-	3,552,842.00	NACAP, PICE, UAP & COA	11/27/20	12/10/20	12/10/20	12/11/20	12/18/20	10/22/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL
310103100700000	21ED0056 - Asphalt Overlay Along CSR Jct – Pola Road – K0063+450 – K0063+628.75, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/24/20	12/02/20	12/15/20	12/15/20	12/16/20 - 12/22/20	12/23/20 - 02/05/21	06/30/21	06/30/21	07/07/21	07/08/21	08/30/21	08/30/22	GOP	4,375,700.00	-	4,375,000.00	4,235,535.87	-	4,235,535.87	NACAP, PICE, UAP & COA	11/27/20	12/10/20	12/10/20	12/11/20	12/18/20	08/25/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL
310202100812000	21ED0057 - Road Widening Along Calapan North Road – K0018+456 – K0018+680, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/24/20	12/02/20	12/15/20	12/15/20	12/16/20 - 12/22/20	12/23/20 - 02/05/21	05/28/21	05/28/21	06/04/21	06/07/21	09/25/21	09/25/22	GOP	4,258,100.00	-	4,258,100.00	4,128,955.32	-	4,128,955.32	NACAP, PICE, UAP & COA	11/27/20	12/10/20	12/10/20	12/11/20	12/18/20	09/20/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL
310103100701000	21ED0058 - Asphalt Overlay Along CSR Jct – Pola Road – K0069+995 – K0070+156, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/24/20	12/02/20	12/15/20	12/15/20	12/16/20 - 12/22/20	12/23/20 - 02/05/21	06/28/21	06/28/21	07/05/21	07/06/21	08/26/21	08/26/22	GOP	3,940,580.00	-	3,940,580.00	3,802,815.47	-	3,802,815.47	NACAP, PICE, UAP & COA	11/27/20	12/10/20	12/10/20	12/11/20	12/18/20	08/20/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL
310103100699000	21ED0059 - Asphalt Overlay Along CSR Jct – Pola Road – K0062+(-1003-) – K0062+(-992.5), Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/17/20	11/24/20	12/02/20	12/15/20	12/15/20	12/16/20 - 12/22/20	12/23/20 - 02/05/21	06/29/21	06/29/21	07/06/21	07/07/21	09/10/21	09/10/22	GOP	7,144,200.00	-	7,144,200.00	6,894,002.06	-	6,894,002.06	NACAP, PICE, UAP & COA	11/27/20	12/10/20	12/10/20	12/11/20	12/18/20	09/06/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL
310202100815000	21ED0067 - Road Widening Along Calapan South Road K0047+986 – K0047+1178, K0048+200 – K0048+327, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/26/20	12/03/20	12/10/20	12/23/20	12/23/20	12/24/20 - 12/29/20	01/04/21 - 02/11/21	05/28/21	05/28/21	06/04/21	06/07/21	10/10/21	10/10/22	GOP	7,239,260.00	-	7,239,260.00	6,956,923.49	-	6,956,923.49	NACAP, PICE, UAP & COA	12/04/20	12/18/20	12/18/20	12/18/20	12/29/20	10/05/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL
310111100297000	21ED0068 - Construction/Upgrading/Rehabilitation of Drainage Along Calapan South Road K0062+649 – K0063+015, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/30/20	12/07/20	12/14/20	12/28/20	12/28/20	12/29/20 - 01/04/21	01/05/21 - 02/02/21	06/22/21	06/22/21	06/28/21	06/29/21	10/12/21	10/12/22	GOP	5,788,860.00	-	5,788,860.00	5,607,933.48	-	5,607,933.48	NACAP, PICE, UAP & COA	12/09/20	12/23/20	12/23/20	12/24/20	12/31/20	10/07/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL
310202100813000	21ED0069 - Road Widening along Calapan North Rd K0008+575 – K0009+000, K0019+000 – K0019+277, Calapan City and Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/30/20	12/07/20	12/14/20	12/28/20	12/28/20	12/29/20 - 01/04/21	01/05/21 - 02/02/21	06/30/21	06/30/21	07/07/21	07/08/21	11/14/21	11/14/22	GOP	7,675,360.00	-	7,675,360.00	7,409,194.23	-	7,409,194.23	NACAP, PICE, UAP & COA	12/09/20	12/23/20	12/23/20	12/24/20	12/31/20	11/09/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL
310202100814000	21ED0070 - Road Widening along Calapan North Rd K0025+482 – K0026+030, K0030+887 – K0030+969, K0031+487 – K0031+504, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/07/20	12/14/20	12/28/20	12/28/20	12/29/20 - 01-04/21	01/05/21 - 02/02/21	06/14/21	06/14/21	06/18/21	06/21/21	09/25/21	09/25/21	GOP	4,866,680.00	-	4,866,680.00	4,696,304.62	-	4,696,304.62	NACAP, PICE, UAP & COA	12/09/20	12/23/20	12/23/20	12/24/20	12/31/20	09/20/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL
300103203465000	21ED0072 - Construction of Multi – Purpose Building (Covered Court) Filemon F. Samaco E/S, Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GOP	2,475,000.00	-	2,475,000.00	-	-	-	NACAP, PICE, UAP & COA	01/25/21	-	-	-	-	-	CANCELLED
300103203467000	21ED0073 - Construction of Multi – Purpose Building (Covered Court), Brgy. Andres Ylagan, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GOP	2,475,000.00	-	2,475,000.00	-	-	-	NACAP, PICE, UAP & COA	01/25/21	-	-	-	-	-	CANCELLED
300103203468000	21ED0074 - Construction of Multi – Purpose Building (Covered Court), Brgy. Bagong Silang, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GOP	2,475,000.00	-	2,475,000.00	-	-	-	NACAP, PICE, UAP & COA	01/25/21	-	-	-	-	-	CANCELLED
300103203469000	21ED0075 - Construction of Multi – Purpose Building (Covered Court), Brgy. Bigasan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GOP	3,960,000.00	-	3,960,000.00	-	-	-	NACAP, PICE, UAP & COA	01/25/21	-	-	-	-	-	CANCELLED
300103203470000	21ED0076 - Construction of Multi – Purpose Building (Covered Court), Brgy. Calsapa, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GOP	3,960,000.00	-	3,960,000.00	-	-	-	NACAP, PICE, UAP & COA	01/25/21	-	-	-	-	-	CANCELLED
300103203474000	21ED0077 - Construction of Multi – Purpose Building (Covered Court), Brgy. Tagumpay, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GOP	2,970,000.00	-	2,970,000.00	-	-	-	NACAP, PICE, UAP & COA	01/25/21	-	-	-	-	-	CANCELLED
300103203473000	21ED0078 - Construction of Multi – Purpose Building (Covered Court), Brgy. San Gabriel, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GOP	2,475,000.00	-	2,475,000.00	-	-	-	NACAP, PICE, UAP & COA	01/25/21	-	-	-	-	-	CANCELLED
300103203471000	21ED0079 - Construction of Multi – Purpose Building (Covered Court), Brgy. Panikhan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GOP	2,970,000.00	-	2,970,000.00	-	-	-	NACAP, PICE, UAP & COA	01/25/21	-	-	-	-	-	CANCELLED
300103203507000	21ED0084 - Construction of MPB (Covered Court), Ilag, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/26/21	02/02/21	02/16/21	02/16/21	-	-	-	-	-	-	-	-	GOP	2,475,000.00	-	2,475,000.00	-	-	-	NACAP, PICE, UAP & COA	01/28/21	-	-	-	-	-	CANCELLED
300116204158000	21ED0085 - Concreting of Road at Lemon St., Lalud, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/26/21	02/02/21	02/16/21	02/16/21	-	-	-	-	-	-	-	-	GOP	1,980,000.00	-	1,980,000.00	-	-	-	NACAP, PICE, UAP & COA	01/28/21	-	-	-	-	-	CANCELLED
300116204159000	21ED0086 - Concreting of Road, Brgy. Parang, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/26/21	02/02/21	02/16/21	02/16/21	-	-	-	-	-	-	-	-	GOP	2,970,000.00	-	2,970,000.00	-	-	-	NACAP, PICE, UAP & COA	01/28/21	-	-	-	-	-	CANCELLED
300116204161000	21ED0087 - Concreting of Road, Brgy. Biga – Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/19/21	01/26/21	02/02/21	02/16/21	02/16/21	-	-	-	-	-	-	-	-	GOP	19,800,000.00	-	19,800,000.00	-	-	-	NACAP, PICE, UAP & COA	01/28/21	-	-	-	-	-	CANCELLED
300116204166000	21ED0088 - Concreting of Road, Brgy. Canubing 2, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01																											

-	21ED0157 - Construction of Bridge at Zone III, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	02/04/21	02/15/21	02/22/21	3/9/21	3/9/21	-	-	-	-	-	-	-	-	GOP	19,600,000.00	-	19,600,000.00	-	-	-	NACAP, PICE, UAP & COA	02/17/21	-	-	-	-	-	-	CANCELLED
300104221945000	21ED0159 - Construction of Multi - Purpose Building (Covered Court), Barangay Sionay, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/16/21	02/23/21	3/12/21	3/12/21	03/15/21	03/16/21 - 03/19/21	03/22/21	03/22/21	03/25/21	03/26/21	08/22/21	08/22/22	GOP	3,960,000.00	-	3,960,000.00	3,809,457.15	-	3,809,457.15	NACAP, PICE, UAP & COA	02/18/21	03/08/21	03/08/21	03/10/21	03/11/21	08/17/21	NO CHANGES	
300104221934000	21ED0160 - Construction of Multi - Purpose Building (Covered Court), Barangay Bulusan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/16/21	02/23/21	3/12/21	3/12/21	03/15/21	03/16/21 - 03/19/21	03/22/21	03/22/21	03/25/21	03/26/21	08/16/21	08/16/22	GOP	2,970,000.00	-	2,970,000.00	2,846,611.36	-	2,846,611.36	NACAP, PICE, UAP & COA	02/18/21	03/08/21	03/08/21	03/10/21	03/11/21	08/17/21	NO CHANGES	
300104221952000	21ED0161 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Ilaya, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/16/21	02/23/21	3/12/21	3/12/21	03/26/21	03/29/21 - 04/05/21	04/06/21	04/06/21	04/12/21	04/13/21	07/19/21	07/19/22	GOP	1,980,000.00	-	1,980,000.00	1,881,585.90	-	1,881,585.90	NACAP, PICE, UAP & COA	02/18/21	03/19/21	03/19/21	03/22/21	03/24/21	07/14/21	NO CHANGES	
300104221937000	21ED0162 - Construction of Multi - Purpose Building (Covered Court), Barangay Concepcion, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/16/21	02/23/21	3/12/21	3/12/21	03/15/21	03/16/21 - 03/19/21	03/22/21	03/22/21	03/25/21	03/26/21	08/16/21	08/16/22	GOP	2,970,000.00	-	2,970,000.00	2,866,007.12	-	2,866,007.12	NACAP, PICE, UAP & COA	02/18/21	03/08/21	03/08/21	03/10/21	03/11/21	08/11/21	NO CHANGES	
300104221932000	21ED0163 - Construction of Multi - Purpose Building (Covered Court), Barangay Bagong Buhay, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	02/16/21	02/23/21	3/12/21	3/12/21	03/15/21	03/16/21 - 06/19/21	03/22/21	03/22/21	03/25/21	03/26/21	08/16/21	08/16/22	GOP	2,970,000.00	-	2,970,000.00	2,850,907.87	-	2,850,907.87	NACAP, PICE, UAP & COA	02/18/21	03/08/21	03/08/21	03/10/21	03/11/21	08/11/21	NO CHANGES	
-	21ED0164 - Construction of Calapan City River Control, Ibaa West to Lumangbayan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02/11/21	02/18/21	02/26/21	5/12/21	5/12/21	-	-	-	-	-	-	-	-	GOP	98,000,000.00	-	98,000,000.00	94,086,578.05	-	94,086,578.05	NACAP, PICE, UAP & COA	02/11/21	03/05/21	03/05/21	-	-	-	READVERTISED	
-	21ED0165 - Construction of Calapan River Control along Ibaa Section, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	02/11/21	02/18/21	02/26/21	5/12/21	5/12/21	-	-	-	-	-	-	-	-	GOP	68,600,000.00	-	68,600,000.00	65,861,028.99	-	65,861,028.99	NACAP, PICE, UAP & COA	02/11/21	03/05/21	03/05/21	-	-	-	READVERTISED	
-	21ED0202 - Construction of Bypass Road, Tabinay - Poblacion Sto. Nino - Balatero - San Isidro Leading to White Beach, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	6/28/21	6/28/21	04/05/21 - 04/09/21	04/12/21 - 05/26/21	-	-	-	-	-	-	GOP	68,600,000.00	-	68,600,000.00	65,990,011.13	-	65,990,011.13	NACAP, PICE, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	READVERTISED	
300104221931000	21ED0203 - Construction of Multi - Purpose Building (Covered Court), Barangay Apitong, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/11/21	03/18/21	03/31/21	03/31/21	04/05/21	04/06/21 - 04/12/21	04/13/21	04/13/21	04/19/21	04/20/21	09/10/21	09/10/22	GOP	2,970,000.00	-	2,970,000.00	2,886,800.58	-	2,886,800.58	NACAP, PICE, UAP & COA	03/12/21	03/26/21	03/26/21	03/31/21	03/31/21	-	NO CHANGES	
-	21ED0204 - Repair/Rehabilitation of Bucayao River Control, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	05/07/21	05/14/21	05/21/21	6/3/21	6/3/21	-	-	-	-	-	-	-	-	GOP	47,579,997.80	-	47,579,997.80	-	-	-	NACAP, PICE, UAP & COA	05/17/21	05/28/21	-	-	-	-	Cancelled	
-	21ED0205 - Repair/Rehabilitation of Bucayao - Panggalaan River Control, Brgy. Buhuan, Silo Masaguang, Mansanas & Kalamansi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	05/07/21	05/14/21	05/21/21	6/3/21	6/3/21	-	-	-	-	-	-	-	-	GOP	67,226,246.78	-	67,226,246.78	-	-	-	NACAP, PICE, UAP & COA	05/17/21	05/28/21	-	-	-	-	Cancelled	
200000100019000	21ED0206 - Repair/Maintenance of DENR Building PENRO - Calapan City Office Building, Suqui, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	06/02/21	N/A	6/10/21	6/10/21	06/11/21	06/14/21 - 06/16/21	06/17/21	06/17/21	06/22/21	06/23/21	09/26/21	09/26/22	GOP	499,999.76	-	499,999.76	489,749.43	489,749.43	-	NACAP, PICE, UAP & COA	-	06/04/21	06/04/21	06/07/21	06/09/21	09/21/02	NO CHANGES	
200000100019000	21ED0207 - Repair/Maintenance of DENR Building CENRO - Socorro Sub - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	06/02/21	N/A	6/10/21	6/10/21	06/11/21	06/14/16 - 06/16/21	06/17/21	06/17/21	06/22/21	06/23/21	08/12/21	08/12/22	GOP	499,999.99	-	499,999.99	489,501.89	489,501.89	-	NACAP, PICE, UAP & COA	-	06/04/21	06/04/21	06/07/21	06/09/21	08/05/21	NO CHANGES	
200000100019000	21ED0208 - Repair/Maintenance of DPWH Building PIO Building & Chapel, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	06/02/21	N/A	6/10/21	6/10/21	06/11/21	06/14/21 - 06/16/21	06/17/21	06/17/21	06/22/21	06/23/21	09/26/21	09/26/22	GOP	999,992.05	-	999,992.05	976,993.78	976,993.78	-	NACAP, PICE, UAP & COA	-	06/04/21	06/04/21	06/07/21	06/09/21	09/21/21	NO CHANGES	
300116201297000	21ED0209 - Concreting of Brgy. Apitong FMR, Brgy. Apitong, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	06/04/21	06/11/21	06/18/21	6/30/21	6/30/21	07/01/21 - 07/02/21	07/05/21 - 07/09/21	07/12/21	07/12/21	07/15/21	07/16/21	11/18/21	11/18/22	GOP	12,935,000.00	-	12,935,000.00	12,416,512.25	-	12,416,512.25	NACAP, PICE, UAP & COA	06/14/21	06/25/21	06/25/21	06/25/21	06/30/21	11/12/21	NO CHANGES	
300116201297000	21ED0210 - Concreting of Barangay Tacigan FMR, Brgy. Tacigan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	06/04/21	06/11/21	06/18/21	6/30/21	6/30/21	07/01/21 - 07/02/21	07/05/21 - 07/09/21	07/12/21	07/12/21	07/15/21	07/16/21	11/18/21	11/18/22	GOP	12,935,000.00	-	12,935,000.00	12,417,571.46	-	12,417,571.46	NACAP, PICE, UAP & COA	06/14/21	06/25/21	06/25/21	06/25/21	06/30/21	11/12/21	NO CHANGES	
200000100019000	21ED0211 - Repair/Maintenance of DPWH Extension of Building 1 (Planning & Design Section), Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	06/15/21	N/A	6/23/21	06/23/21	06/24/21	06/25/21 - 06/29/21	06/30/21	06/30/21	07/05/21	07/06/21	10/09/21	10/09/22	GOP	999,999.99	-	999,999.99	960,002.01	960,002.01	-	NACAP, PICE, UAP & COA	-	06/18/21	06/18/21	06/18/21	06/21/21	10/04/21	NO CHANGES	
300105200396000	21ED0212 - Construction of Evacuation Center at Barangay Bondoc, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	06/09/21	06/16/21	06/23/21	6/6/21	6/6/21	07/07/21 - 07/08/21	07/09/21 - 07/13/21	07/14/21	07/14/21	07/20/21	07/21/21	07/21/22	07/21/23	GOP	34,739,998.86	-	34,739,998.86	33,869,289.92	-	33,869,289.92	NACAP, PICE, UAP & COA	06/18/21	07/01/21	07/01/21	07/02/21	07/05/21	07/15/22	NO CHANGES	
200000100019000	21ED0213 - Repair/Maintenance of Dilg Building Naujan District Jail, Brgy. Andres Yagan, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	06/16/21	06/23/21	6/6/21	6/6/21	07/07/21 - 07/08/21	07/09/21 - 07/13/21	07/14/21	07/14/21	07/20/21	07/21/21	12/23/21	12/23/22	GOP	1,499,999.80	-	1,499,999.80	1,439,994.03	-	1,439,994.03	NACAP, PICE, UAP & COA	06/18/21	07/01/21	07/01/21	07/02/21	07/05/21	12/17/21	NO CHANGES	
200000100020000	21ED0214 - Repair/Maintenance of Subaan River Revetment 2, Subaan, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	06/16/21	06/23/21	6/6/21	6/6/21	07/07/21 - 07/08/21	07/09/21 - 07/13/21	07/14/21	07/14/21	07/20/21	07/21/21	10/09/21	10/09/22	GOP	1,999,994.26	-	1,999,994.26	1,919,993.98	-	1,919,993.98	NACAP, PICE, UAP & COA	06/18/21	07/01/21	07/01/21	07/02/21	07/05/21	10/04/21	NO CHANGES	
31011100300000	21ED0060 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd - K0008+223 - K0008+643, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/17/20	11/24/20	12/02/20	12/15/20	12/15/20	12/16/20 - 12/22/20	12/23/20 - 02/05/21	08/05/21	08/05/21	08/10/21	08/11/21	11/22/21	11/22/22	GOP	5,326,300.00	-	5,326,300.00	5,161,467.85	-	5,161,467.85	NACAP, PICE, UAP & COA	11/27/20	12/10/20	12/10/20	12/11/20	12/18/20	11/17/21	WITH MODIFICATION AWAITED FOR ITS APPROVAL	
PR No. 2021-04-112	Furnishing & Delivery of Various Materials for use in the Repair/Maint. Of Thermoplastic Pavement Markings along Calapan South Road, CSR Jct. Pola Road & CSR Jct. Minas Road, Calapan North Road, CSR & CNR, Oriental Mindoro	Maintenance	NO	Competitive Bidding	4/7/21	4/14/21	4/21/21	5/4/21	5/4/21	5/5/21	5/6-12/21	5/14/21	5/14/21	5/19/21	5/20/21	6/9/21	6/9/22	GoP	2,653,171.50	2,653,171.50	-	2,600,610.00	2,600,610.00	-	NACAP, PICE, UAP & COA	4/16/21	4/29/21	4/29/21	4/30/21	4/30/21	6/4/21	NO CHANGES	
PR No. 2021-06-172	Furnishing & Delivery of Various Laboratory Apparatus for Upgrading to Two Star Laboratory for use in Quality Assurance Section, DPWH-MODEO, Masipit, Calapan City, Oriental Mindoro	QAS	NO	Competitive Bidding	6/4/21	6/11/21	6/18/21	7/1/21	7/1/21	7/2/21	7/5-6/21	7/7/21	7/7/21	7/9/21	7/12/21	10/15/21	10/15/22	GoP	6,044,191.69	-	6,044,191.69	5,990,823.00	-	5,990,823.00	NACAP, PICE, UAP & COA	6/11/21	6/25/21	6/25/21	6/25/21	6/30/21	10/9/21	NO CHANGES	
PR No. 2021-02-043	Furnishing & Delivery of Various Materials for Use in Filing Various Documents in the Records and Supply Unit	Admin	NO	Shopping	N/A	2/24/21	N/A	3/1/21	3/1/21	3/2/21	3/3-4/21	3/5/21	3/5/21	3/9/21	3/10/21	5/14/21	5/14/22	GOP	74,721.00	-	74,721.00	73,938.00	-	73,938.00	NACAP, PICE, UAP & COA	N/A	2/24/21	2/24/21	2/24/21	2/28/21	5/7/21	NO CHANGES	
PR No. 2021-03-051	Furnishing & Delivery of Chair and Cabinet for QAS Laboratory for Use in Quality Assurance Section	QAS	NO	Shopping	N/A	3/9/21	N/A	3/12/21	3/12/21	3/15/21	3/16-17/21	3/18/21	3/18/21	3/22/21	3/23/21	4/27/21	4/27/22	GOP	376,619.25	-	376,619.25	368,240.00	-	368,240.00	NACAP, PICE, UAP & COA	N/A	3/5/21	3/5/21	3/10/21	3/11/21	4/22/21	NO CHANGES	
PR No. 2021-03-084	Furnishing & Delivery of Five (5) Units Smartphones for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	3/29/21	N/A	4/6/21	4/6/21	4/7/21	4/8-12/21	4/13/21	4/13/21	4/15/21	4/16/21	6/20/21	6/20/22	GOP	175,000.00	-	175,000.00	174,500.00	-	174,500.00	NACAP, PICE, UAP & COA	N/A	3/31/21	3/31/21	3/31/21	3/31/21	6/15/21	NO CHANGES	
PR No. 2021-03-088	Furnishing & Delivery of Various Office Supplies/Materials for Use in DPWH-Mindoro Oriental District Engineering Office	Admin	NO	Shopping	N/A	4/5/21	N/A	4/8/21	4/8/21	4/12/21	4/13-14/21	4/15/21	4/15/21	4/20/21	4/21/21	6/25/21	6/25/22	GOP	179,770.50	-	179,770.50	171,225.00	-	171,225.00	NACAP, PICE, UAP & COA	N/A	3/31/21	3/31/21	4/7/21	4/8/21	6/18/21	NO CHANGES	
PR No. 2021-04-102	Furnishing & Delivery of Five (5) Units of Desktop Computers for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	4/7/21	N/A	4/13/21	4/13/21	4/14/21	4/15-19/21	4/20/21	4/20/21	4/22/21	4/23/21	6/12/21	6/12/22	GOP	850,000.00	-	850,000.00	800,000.00	-	800,000.00	NACAP, PICE, UAP & COA	N/A	4/8/21	4/8/21	4/8/21	4/8/21	6/7/21	NO CHANGES	
PR No. 2021-04-113	Furnishing & Delivery of Various Construction Materials for Use in the Routine/Maintenance Activities Along Calapan South Road, CSR Jct. Pola Road & CSR Jct. Minas Road, Calapan North Road, CNR & CSR, Oriental Mindoro	Maintenance	NO	Shopping	N/A	4/14/21	N/A	4/20/21	4/20/21	4/21/21	4/22-23/21	4/26/21	4/26/21	4/29/21	4/30/21	7/4/21	7/4/22	GOP	652,065.50	652,065.50	-	637,355.80	637,355.80	-	NACAP, PICE, UAP & COA	N/A	4/15/21	4/15/21	4/16/21	4/16/21	6/29/21	NO CHANGES	
PR No. 2021-06-171	Furnishing & Delivery of Various Office Supplies/Materials For Use in DPWH-Mindoro Oriental District Engineering Office	Admin	NO	Shopping	N/A																												

ON-GOING PROCUREMENT ACTIVITIES																																
200000100020000	21ED0215 - Repair/Maintenance of San Rafael River Revetment 3, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	06/17/21	06/24/21	07/01/21	7/14/21	7/14/21	07/15/21	07/16-22/21	7/28/21	7/28/21	8/2/21	8/3/21	11/6/21	11/6/22	GOP	2,999,998.82	-	2,999,998.82	2,939,758.95	-	2,939,758.95	NACAP, UAP & COA	06/18/21	07/01/21	07/01/21	07/09/21	07/14/21	10/29/21	NO CHANGES
300104221948000	21ED0066 - Construction of Multi – Purpose Building (Covered Court), Barangay San Jose, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/02/20	12/09/20	12/22/20	12/22/20	12/23/20 - 12/29/20	12/31/20 - 02/12/21	-	-	-	-	-	-	GOP	1,980,000.00	-	1,980,000.00	1,900,668.09	-	1,900,668.09	NACAP, UAP & COA	12/04/20	12/17/20	12/17/20	12/18/20	12/24/20	-	FLR
310111100298000	21ED0080 - Construction/Upgrading/Rehabilitation of Drainage Along Calapan South Rd – K0010+521 – K0011+188, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/19/21	01/26/21	02/02/21	02/23/21	02/23/21	02/24/21 - 03/02/21	03/03/21 - 04/16/21	-	-	-	-	-	-	GOP	9,800,000.00	-	9,800,000.00	9,505,700.44	-	9,505,700.44	NACAP, UAP & COA	01/28/21	02/18/21	02/18/21	02/19/21	02/26/21	-	FLR
310111100299000	21ED0081 - Construction/Upgrading/Rehabilitation of Drainage Along Calapan South Rd – K0016+1342 – K0017+439, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/19/21	01/26/21	02/02/21	02/23/21	02/23/21	02/24/21 - 03/02/21	03/03/21 - 04/16/21	-	-	-	-	-	-	GOP	12,740,000.00	-	12,740,000.00	12,357,377.21	-	12,357,377.21	NACAP, UAP & COA	01/28/21	02/18/21	02/18/21	02/19/21	02/26/21	-	FLR
320102104309000	21ED0082 - Construction of Bucayao River Control along Silo Caguisikan, Brgy. Gutad, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/19/21	01/26/21	02/02/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/24/21 - 04/08/21	-	-	-	-	-	-	GOP	38,220,000.00	-	32,220,000.00	37,073,369.22	-	37,073,369.22	NACAP, UAP & COA	01/28/21	02/11/21	02/11/21	02/11/21	02/19/21	-	FLR
320102104310000	21ED0083 - Construction of Mag – Asawang Tubig River Control along Brgy. San Carlos, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	01/19/21	01/26/21	02/02/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/24/21 - 04/08/21	-	-	-	-	-	-	GOP	29,400,000.00	-	29,400,000.00	28,663,743.94	-	28,663,743.94	NACAP, UAP & COA	01/28/21	02/11/21	02/11/21	02/11/21	02/19/21	-	FLR
300103203465000	21ED0092 - Construction of Multi – Purpose Building (Covered Court) Filemon F. Samaco E/S, Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	-	-	-	-	-	-	GOP	2,450,000.00	-	2,450,000.00	2,351,745.81	-	2,351,745.81	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	-	FLR
300103203467000	21ED0093 - Construction of Multi – Purpose Building (Covered Court), Brgy. Andres Ylagan, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	-	-	-	-	-	-	GOP	2,450,000.00	-	2,450,000.00	2,347,362.07	-	2,347,362.07	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	-	FLR
300103203468000	21ED0094 - Construction of Multi – Purpose Building (Covered Court), Brgy. Bagong Silang, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	-	-	-	-	-	-	GOP	2,450,000.00	-	2,450,000.00	2,371,543.27	-	2,371,543.27	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	-	FLR
300103203469000	21ED0095 - Construction of Multi – Purpose Building (Covered Court), Brgy. Bigaan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	-	-	-	-	-	-	GOP	3,920,000.00	-	3,920,000.00	3,800,796.45	-	3,800,796.45	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	-	FLR
300103203470000	21ED0096 - Construction of Multi – Purpose Building (Covered Court), Brgy. Calaspa, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	-	-	-	-	-	-	GOP	3,920,000.00	-	3,920,000.00	3,755,377.22	-	3,755,377.22	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	-	FLR
300103203474000	21ED0097 - Construction of Multi – Purpose Building (Covered Court), Brgy. Tagumpay, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	-	-	-	-	-	-	GOP	2,940,000.00	-	2,940,000.00	2,817,847.65	-	2,817,847.65	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/19/21	-	FLR
300103203473000	21ED0098 - Construction of Multi – Purpose Building (Covered Court), Brgy. San Gabriel, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	-	-	-	-	-	-	GOP	2,450,000.00	-	2,450,000.00	2,371,354.91	-	2,371,354.91	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	-	FLR
300103203471000	21ED0099 - Construction of Multi – Purpose Building (Covered Court), Brgy. Panikhan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/03/21	02/16/21	02/16/21	02/17/21 - 02/23/21	02/14/21 04/08/21	-	-	-	-	-	-	GOP	2,940,000.00	-	2,940,000.00	2,817,995.91	-	2,817,995.91	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	-	FLR
300103203507000	21ED0100 - Construction of MPB (Covered Court), Ilag, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/25/21 - 04/08/21	-	-	-	-	-	-	GOP	2,450,000.00	-	2,450,000.00	2,347,109.63	-	2,347,109.63	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	-	FLR
300116204158000	21ED0101 - Concreting of Road at Lemon St., Lalud, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/25/21 - 04/08/21	-	-	-	-	-	-	GOP	1,960,000.00	-	1,960,000.00	1,891,169.44	-	1,891,169.44	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	-	FLR
300116204159000	21ED0102 - Concreting of Road, Brgy. Parang, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/25/21 - 04/08/21	-	-	-	-	-	-	GOP	2,940,000.00	-	2,940,000.00	2,822,349.24	-	2,822,349.24	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	-	FLR
300116204161000	21ED0103 - Concreting of Road, Brgy. Biga – Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/25/21 - 04/08/21	-	-	-	-	-	-	GOP	19,600,000.00	-	19,600,000.00	19,011,230.50	-	19,011,230.50	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	-	FLR
300116204166000	21ED0104 - Concreting of Road, Brgy. Canubing 2, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/25/21 - 04/08/21	-	-	-	-	-	-	GOP	9,800,000.00	-	9,800,000.00	9,420,006.56	-	9,420,006.56	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	-	FLR
300116204170000	21ED0105 - Concreting of Road, Brgy. Puting Tubig – Brgy. Gulod – Brgy. Batino Road, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/25/21 - 04/08/21	-	-	-	-	-	-	GOP	24,500,000.00	-	24,500,000.00	23,761,695.94	-	23,761,695.94	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	-	FLR
300116204172000	21ED0106 - Concreting of Road, Brgy. Sta. Rosa II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	02/17/21	02/17/21	02/18/21 - 02/24/21	02/25/21 - 04/08/21	-	-	-	-	-	-	GOP	24,500,000.00	-	24,500,000.00	22,534,940.81	-	22,534,940.81	NACAP, UAP & COA	01/29/21	02/11/21	02/11/21	02/11/21	02/22/21	-	FLR
300116204179000	21ED0107 - Construction of Road, Sitio Binarilan, Brgy. Canubing 1 – Sitio Ilaya, Brgy. Malad, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/20/21	01/27/21	02/04/21	03/10/21	03/10/21	03/11/21 - 03/17/21	03/18/21 - 04/30/21	-	-	-	-	-	-	GOP	24,500,000.00	-	24,500,000.00	23,519,942.00	-	23,519,942.00	NACAP, UAP & COA	01/29/21	03/05/21	03/05/21	03/05/21	03/12/21	-	FLR
300116204163000	21ED0108 - Concreting of Road, Brgy. Caagutayan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/23/21	03/23/21	03/24/21 - 03/30/21	03/31/21 - 05/14/21	-	-	-	-	-	-	GOP	49,000,000.00	-	49,000,000.00	47,137,525.66	-	47,137,525.66	NACAP, UAP & COA	02/01/21	03/18/21	03/18/21	03/19/21	03/26/21	-	FLR
300103203480000	21ED0109 - Construction of Multi – Purpose Building (Isolation Facilities), Baco, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/06/21 - 03/12/21	03/15/21 - 04/28/21	-	-	-	-	-	-	GOP	11,760,000.00	-	11,760,000.00	11,289,507.00	-	11,289,507.00	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	-	FLR
300103203484000	21ED0110 - Construction of Multi – Purpose Building (Isolation Facilities), Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/06/21 - 03/12/21	03/15/21 - 04/28/21	-	-	-	-	-	-	GOP	11,760,000.00	-	11,760,000.00	11,302,230.73	-	11,302,230.73	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	-	FLR
300103203485000	21ED0111 - Construction of Multi – Purpose Building (Isolation Facilities), San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/06/21 - 03/12/21	03/15/21 - 04/28/21	-	-	-	-	-	-	GOP	11,760,000.00	-	11,760,000.00	11,382,786.21	-	11,382,786.21	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	-	FLR
300103203486000	21ED0112 - Construction of Multi – Purpose Building (Isolation Facilities), Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/06/21 - 03/12/21	03/15/21 - 04/28/21	-	-	-	-	-	-	GOP	11,760,000.00	-	11,760,000.00	11,312,797.93	-	11,312,797.93	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	-	FLR
300103203487000	21ED0113 - Construction of Multi – Purpose Building (Isolation Facilities), Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/06/21 - 03/12/21	03/15/21 - 04/28/21	-	-	-	-	-	-	GOP	11,760,000.00	-	11,760,000.00	11,348,242.07	-	11,348,242.07	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	-	FLR
300103203483000	21ED0114 - Construction of Multi – Purpose Building (Isolation Facilities), Pola, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/06/21 - 03/12/21	03/15/21 - 04/28/21	-	-	-	-	-	-	GOP	11,760,000.00	-	11,760,000.00	11,305,210.69	-	11,305,210.69	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	-	FLR
300103203482000	21ED0115 - Construction of Multi – Purpose Building (Isolation Facilities), Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/06/21 - 03/12/21	03/15/21 - 04/28/21	-	-	-	-	-	-	GOP	11,760,000.00	-	11,760,000.00	11,308,368.30	-	11,308,368.30	NACAP, UAP & COA	02/01/21	03/01/21	03/01/21	03/03/21	03/10/21	-	FLR
300103203481000	21ED0116 - Construction of Multi – Purpose Building (Isolation Facilities), Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/21/21	01/28/21	02/05/21	03/05/21	03/05/21	03/0																						

Page 5 of 9

300116204183000	21ED0194 - Concreting of Various Road, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	-	-	-	-	-	-	GOP	24,500,000.00	-	24,500,000.00	23,517,284.01	-	23,517,284.01	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	FLR	
300116204184000	21ED0195 - Concreting of Various Road, Pola/Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	-	-	-	-	-	-	GOP	53,900,000.00	-	53,900,000.00	51,710,327.84	-	51,710,327.84	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	FLR	
300116204177000	21ED0196 - Construction of Brgy. Parang – Naujan Proper Bypass Road, Calapan City – Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	-	-	-	-	-	-	GOP	39,200,000.00	-	39,200,000.00	37,631,599.21	-	37,631,599.21	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	FLR	
300116204178000	21ED0197 - Construction of Bypass Road, Brgy. Balatero – San Isidro Leading to White Beach, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	-	-	-	-	-	-	GOP	29,400,000.00	-	29,400,000.00	28,223,339.48	-	28,223,339.48	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	FLR	
300104221921000	21ED0198 - Construction of Senior Citizen Building (Lumangbayan), Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	-	-	-	-	-	-	GOP	3,960,000.00	-	3,960,000.00	3,801,456.06	-	3,801,456.06	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	FLR	
300109200952000	21ED0199 - Rehabilitation of Ibaba West Protection Dike/Wall at Brgy. Ibaba West, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	-	-	-	-	-	-	GOP	7,920,000.00	-	7,920,000.00	7,698,096.56	-	7,698,096.56	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	FLR	
300117209113000	21ED0200 - Concreting of Road, Brgy. Tagbakin, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,811,313.07	-	4,811,313.07	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	FLR	
300117209111000	21ED0201 - Concreting of Sitio Silangan, Balingayan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/26/21	-	-	-	-	-	-	GOP	8,415,000.00	-	8,415,000.00	8,039,161.32	-	8,039,161.32	NACAP, UAP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	FLR	
-	21ED0164 - Construction of Calapan City River Control, Ibaba West to Lumangbayan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	04/15/21	04/22/21	04/29/21	5/12/21	5/12/21	05/14/21 - 05/20/21	05/21/21 - 06/30/21	-	-	-	-	-	-	GOP	96,500,000.00	-	96,500,000.00	94,086,578.05	-	94,086,578.05	NACAP, UAP & COA	04/23/21	05/07/21	05/07/21	05/10/21	05/14/21	-	FLR	
-	21ED0165 - Construction of Calapan River Control along Ibaba Section, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	04/15/21	04/28/21	04/29/21	5/12/21	5/12/21	05/14/21 - 05/20/21	05/21/21 - 06/30/21	-	-	-	-	-	-	GOP	67,500,000.00	-	67,500,000.00	65,861,028.99	-	65,861,028.99	NACAP, UAP & COA	04/23/21	05/07/21	05/07/21	05/10/21	05/14/21	-	FLR	
-	21ED0129 - Construction of Victoria Sports Complex, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	04/21/21	04/28/21	05/05/21	5/18/21	5/18/21	05/19/21 - 05/25/21	05/26/21 - 07/09/21	-	-	-	-	-	-	GOP	57,900,000.00	-	57,900,000.00	56,448,917.07	-	56,448,917.07	NACAP, UAP & COA	04/30/21	05/12/21	05/12/21	05/12/21	05/21/21	-	FLR	
-	21ED0202 - Construction of Bypass Road, Tabinay – Poblacion Sto. Nino – Balatero – San Isidro Leading to White Beach, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	06/01/21	06/08/21	06/15/21	6/28/21	6/28/21	06/29/21 - 07/05/21	07/06/21 - 08/19/21	-	-	-	-	-	-	GOP	67,550,000.00	-	67,550,000.00	65,990,011.13	-	65,990,011.13	NACAP, UAP & COA	06/10/21	06/23/21	06/23/21	06/24/21	06/30/21	-	FLR	
200000100020000	21ED0215 - Repair/Maintenance of San Rafael River Revetment 3, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	06/17/21	06/24/21	07/01/21	7/14/21	7/14/21	07/15/21	07/16-22/21	07/26/21	07/26/21	08/02/21	08/03/21	11/06/21	11/06/22	GOP	2,999,998.82	2,999,998.82	-	2,939,758.95	2,939,758.95	-	-	NACAP, UAP & COA	06/18/21	07/01/21	07/01/21	07/09/21	07/14/21	10/29/21	NO CHANGES
300116201297000	21ED0216 - Concreting of Brgy. Water FMR, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	07/19/21	07/26/21	08/02/21	08/17/21	08/17/21	08/18-19/21	08/20/21-09/27/21	09/28/21	09/28/21	10/04/21	10/05/21	02/03/22	02/03/23	GOP	11,940,000.00	-	11,940,000.00	9,456,277.77	-	9,456,277.77	NACAP, UAP & COA	07/28/21	12/08/21	12/08/21	08/13/21	08/13/21	01/28/22	NO CHANGES	
300116201297000	21ED0217 - Concreting of Brgy. Monteverde FMR, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	07/19/21	07/26/21	08/02/21	08/17/21	08/17/21	08/18-19/21	08/20/21-09/27/21	09/28/21	09/28/21	10/04/21	10/05/21	02/03/22	02/03/23	GOP	11,940,000.00	-	11,940,000.00	11,534,053.75	-	11,534,053.75	NACAP, UAP & COA	07/28/21	12/08/21	12/08/21	08/13/21	08/13/21	01/28/22	NO CHANGES	
200000100017000	21ED0218 - Repair/Maintenance of Drainage Structure along Calapan North Road K0026+750, San Teodoro, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	07/28/21	08/04/21	08/17/21	08/17/21	08/18-19/21	08/20-24/21	08/25/21	08/25/21	08/27/21	08/31/21	11/04/21	11/04/22	GOP	1,168,253.10	1,168,253.10	-	1,121,522.92	1,121,522.92	-	-	NACAP, UAP & COA	07/30/21	08/12/21	08/12/21	08/13/21	08/13/21	10/29/21	NO CHANGES
310202100480000	21ED0219 - Installation of the Communication Network for DPWH Mindoro Oriental DEO New Office Building, Brgy. Masipit, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	08/12/21	08/19/21	08/26/21	09/09/21	09/09/21	09/10/21	09/13-27/21	09/28/21	09/28/21	10/04/21	10/05/21	3/24/22	3/24/23	GOP	5,095,060.39	-	5,095,060.39	5,018,564.97	-	5,018,564.97	NACAP, UAP & COA	08/20/21	09/03/21	09/03/21	09/03/21	09/08/21	03/18/22	NO CHANGES	
300200100002000	21ED0220 - Repair/Rehabilitation of Malayas River Control (Abutment "B", Upstream), Victoria Oriental Mindoro	Construction	No	Competitive Bidding	08/26/21	09/02/21	09/09/21	09/28/21	09/28/21	09/29/21	09/30/21-10/06/21	10/07/21	10/07/21	10/11/21	10/12/21	03/16/22	03/16/23	GOP	9,022,742.54	9,022,742.54	-	8,978,787.90	8,978,787.90	-	-	NACAP, UAP & COA	09/03/21	09/23/21	09/23/21	09/24/21	09/24/21	03/11/22	NO CHANGES
300200100002000	21ED0221 - Repair/Rehabilitation of Bucayao River Control Managpi Section, Brgy. Managpi, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	08/26/21	09/02/21	09/09/21	09/28/21	09/28/21	09/29/21	09/30/21-10-06/21	10/07/21	10/07/21	10/11/21	10/12/21	05/15/22	5/15/23	GOP	19,425,449.58	19,425,449.58	-	19,036,936.45	19,036,936.45	-	-	NACAP, UAP & COA	09/03/21	09/23/21	09/23/21	09/24/21	09/24/21	05/10/22	NO CHANGES
-	22ED0001 - Asphalt Overlay Along Calapan South Road K0042+137 – K0042+198, K0045+198 – K0045+462, Victoria – Socorro, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	09/29/21	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	-	-	-	-	-	-	GOP	6,281,800.00	6,281,800.00	-	5,948,864.60	5,948,864.60	-	-	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	-	SHORT OF AWARD
-	22ED0002 - Asphalt Overlay Along Calapan South Road K0041+250 – K0041+486, K0042+080 – K0042+137, Victoria, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	09/29/21	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	-	-	-	-	-	-	GOP	5,615,400.00	5,615,400.00	-	5,317,888.01	5,317,888.01	-	-	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	-	SHORT OF AWARD
-	22ED0003 - Construction of Road, Barangay Siyo Karumalig Dulangan II, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,842,012.53	-	4,842,012.53	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	-	SHORT OF AWARD	
-	22ED0004 - Construction of Road, Barangay Siyo Landing Calumoy, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,850,827.93	-	4,850,827.93	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	-	SHORT OF AWARD	
-	22ED0005 - Rehabilitation (Completion) of Evacuation Center (Rehabilitation and Recovery Plan (RBP) for COVID-19), Sabang, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/06/21	10/13/21	10/26/21	10/26/21	10/27-11/02/21	11/03-12/15/21	-	-	-	-	-	-	GOP	1,980,000.00	-	1,980,000.00	1,920,505.65	-	1,920,505.65	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	-	SHORT OF AWARD	
-	22ED0006 - Concreting of Road, Barangay Camansihan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/07/21	10/14/21	10/27/21	10/27/21	10/28-11/03/21	11/04-12/16/21	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,801,508.79	-	4,801,508.79	NACAP, UAP & COA	10/08/21	10/22/21	10/22/21	10/22/21	10/29/21	-	SHORT OF AWARD	
-	22ED0007 - Concreting of Road, Barangay Siyo Centro – Aniao, Camansihan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/07/21	10/14/21	10/27/21	10/27/21	10/28-11/03/21	11/04-12/16/21	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,850,927.67	-	4,850,927.67	NACAP, UAP & COA	10/08/21	10/22/21	10/22/21	10/22/21	10/29/21	-	SHORT OF AWARD	
-	22ED0008 - Concreting of Road, Barangay Managpi, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/07/21	10/14/21	10/27/21	10/27/21	10/28-11/03/21	11/04-12/16/21	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,850,874.85	-	4,850,874.85	NACAP, UAP & COA	10/08/21	10/22/21	10/22/21	10/22/21	10/29/21	-	SHORT OF AWARD	
-	22ED0009 - Construction of Road, Barangay Monteverde, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/07/21	10/14/21	10/27/21	10/27/21	10/28-11/03/21	11/04-12/16/21	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,849,721.44	-	4,849,721.44	NACAP, UAP & COA	10/08/21	10/21/21	10/21/21	10/22/21	10/29/21	-	SHORT OF AWARD	
-	22ED0010 - Construction of Road, Barangay Siyo Dalisay Leutoboro II, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/14/21	10/21/21	11/03/21	11/03/21	11/04-10/21	11/11-12/20/21	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,851,690.99	-	4,851,690.99	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	10/29/21	11/05/21	-	SHORT OF AWARD	
-	22ED0011 - Construction of Flood Mitigating Structure along Mag-Asawang Tubig River, Sta. 0+000 – Sta. 0+242 U/S Sta. 0+000 – Sta. 0+123 D/S San Andres Pukil, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/07/21	10/14/21	10/21/21	11/03/21	11/03/21	11/04-10/21	11/11-12/20/21	-	-	-	-	-	-	GOP	49,000,000.00	-	49,000,000.00	48,266,005.69	-	48,266,005.69	NACAP, UAP & COA	10/15/21	10/29/21	10/29/21	10/29/21	11/05/21	-	SHORT OF AWARD	
-	22ED0012 - Construction of Mag-Asawang Tubig River Control along Brgy. San Carlos, Sta. 0+000.00 – Sta. 0+301.60, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/07/21	10/14/21	10/21/21	11/03/21	11/03/21	11/04-10/21	11/11-12/20/21	-	-	-	-	-	-	GOP	49,000,000.00	-	49,000,000.00	48,017,172.87	-	48,0									

-	22ED0046 - Construction (Completion) of Multi - Purpose Building, Barangay Apling, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/29/21	12/08/21	12/20/21	12/20/21	12/21-27/21	12/28-01/19/22	-	-	-	-	-	-	GOP	1,980,000.00	-	1,980,000.00	1,937,502.96	-	1,937,502.96	NACAP, UAP & COA	12/01/21	12/15/21	12/15/21	12/16/21	12/23/21	-	SHORT OF AWARD
-	22ED0047 - Road Widening along Calapan North Road K0053+434.00 - K0053+662.80, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/26/21	12/03/21	12/10/21	12/23/21	12/23/21	12/24-27/21	12/28-01/19/22	-	-	-	-	-	-	GOP	8,183,000.00	-	8,183,000.00	8,035,756.02	-	8,035,756.02	NACAP, UAP & COA	12/03/21	12/17/21	12/17/21	12/17/21	12/23/21	-	SHORT OF AWARD
-	22ED0048 - Road Widening along Calapan North Road K0048+067 - K0048+183.50, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/03/21	12/10/21	12/23/21	12/23/21	12/24-27/21	12/28-01/19/22	-	-	-	-	-	-	GOP	1,470,000.00	-	1,470,000.00	1,438,748.98	-	1,438,748.98	NACAP, UAP & COA	12/03/21	12/17/21	12/17/21	12/17/21	12/23/21	-	SHORT OF AWARD
-	22ED0049 - Road Widening along Calapan North Road K0021+771.00 - K0021+969.00, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/26/21	12/03/21	12/10/21	12/23/21	12/23/21	12/24-27/21	12/28-01/19/22	-	-	-	-	-	-	GOP	5,880,000.00	-	5,880,000.00	5,789,573.06	-	5,789,573.06	NACAP, UAP & COA	12/03/21	12/17/21	12/17/21	12/17/21	12/23/21	-	SHORT OF AWARD
-	22ED0050 - Construction (Completion) of Multi - Purpose Building, Barangay Concepcion, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/03/21	12/10/21	12/23/21	12/23/21	12/24-27/21	12/28-01/19/22	-	-	-	-	-	-	GOP	1,980,000.00	-	1,980,000.00	1,936,303.95	-	1,936,303.95	NACAP, UAP & COA	12/03/21	12/17/21	12/17/21	12/17/21	12/23/21	-	SHORT OF AWARD
-	22ED0051 - Road Widening along Calapan South Road K0062+649 - K0062+928.50, Socorro, Oriental Mindoro - 22ED0051	Construction	Yes	Competitive Bidding	11/29/21	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	-	-	-	-	-	-	GOP	9,236,500.00	-	9,236,500.00	8,959,384.74	-	8,959,384.74	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	-	SHORT OF AWARD
-	22ED0052 - Construction of Road, Barangay Pachoca, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,875,395.40	-	4,875,395.40	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	-	SHORT OF AWARD
-	22ED0053 - Construction (Completion) of Multi - Purpose Building, Barangay Dao, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	-	-	-	-	-	-	GOP	1,980,000.00	-	1,980,000.00	1,936,960.78	-	1,936,960.78	NACAP, UAP & COA	12/08/21	12/22/21	12/22/21	12/23/21	12/29/21	-	SHORT OF AWARD
-	22ED0054 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Calapan South Road K0052+220 - K0052+289, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	-	-	-	-	-	-	GOP	1,368,080.00	-	1,368,080.00	1,347,238.61	-	1,347,238.61	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	-	SHORT OF AWARD
-	22ED0055 - Off - Carriageway Improvement along Calapan North Rd - K0026+1259 - K0026+1324, K0039+197 - K0039+820, San Teodoro and Puerto Galera, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	11/29/21	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	-	-	-	-	-	-	GOP	5,390,000.00	-	5,390,000.00	5,281,553.48	-	5,281,553.48	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	-	SHORT OF AWARD
-	22ED0056 - Off - Carriageway Improvement along Calapan North Road K0026+1324 - K0027+116, K0041+982 - K0041+997, San Teodoro and Puerto Galera, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	N/A	12/07/21	12/14/21	12/27/21	12/27/21	12/28-01/03/22	01/04-26/22	-	-	-	-	-	-	GOP	1,363,180.00	-	1,363,180.00	1,342,702.26	-	1,342,702.26	NACAP, UAP & COA	12/09/21	12/22/21	12/22/21	12/23/21	12/29/21	-	SHORT OF AWARD
-	22ED0057 - Construction of Regional Government Center (RGC), Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/02/21	12/09/21	12/16/21	12/29/21	12/29/21	12/31-01/06/22	01/07-26/22	-	-	-	-	-	-	GOP	49,000,000.00	-	49,000,000.00	48,263,139.30	-	48,263,139.30	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	-	SHORT OF AWARD
-	22ED0058 - Road Widening along CSR Jct-Pola Rd., K0066+107 - K0066+179, K0072+119 - K0072+440, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/02/21	12/09/21	12/16/21	12/29/21	12/29/21	12/31-01/06/22	01/07-26/22	-	-	-	-	-	-	GOP	9,334,500.00	-	9,334,500.00	9,194,153.60	-	9,194,153.60	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	-	SHORT OF AWARD
-	22ED0059 - Road Widening along CSR Jct-Pola Rd., K0065+093 - K0065+254, K0066+087 - K0066+107, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	-	-	-	-	-	-	GOP	2,450,000.00	-	2,450,000.00	2,410,741.60	-	2,410,741.60	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	-	SHORT OF AWARD
-	22ED0060 - Road Widening along CSR Jct-Pola Rd., K0066+057 - K0066+087, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	-	-	-	-	-	-	GOP	1,641,500.00	-	1,641,500.00	1,616,149.78	-	1,616,149.78	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	-	SHORT OF AWARD
-	22ED0061 - Road Widening along Calapan North Road K0029+542.00 - K0029+720.00, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	-	-	-	-	-	-	GOP	5,610,500.00	-	5,610,500.00	5,508,182.32	-	5,508,182.32	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	-	SHORT OF AWARD
-	22ED0062 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd-K0021+000 - K0022+345, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	-	-	-	-	-	-	GOP	19,932,220.00	-	19,932,220.00	19,633,088.87	-	19,366,088.87	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	-	SHORT OF AWARD
-	22ED0063 - Road Widening along CSR Jct-Pola Rd - K0068+414 - K0068+732, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	-	-	-	-	-	-	GOP	13,450,500.00	-	13,450,500.00	13,248,355.99	-	13,248,355.99	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	-	SHORT OF AWARD
-	22ED0064 - Road Widening along CSR Jct-Pola Rd., K0070+990 - K0072+012, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21	12/10/21	12/17/21	12/31/21	12/31/21	12/31-01/06/22	01/07-26/22	-	-	-	-	-	-	GOP	24,500,000.00	-	24,500,000.00	24,132,231.68	-	24,132,231.68	NACAP, UAP & COA	12/10/21	12/24/21	12/24/21	12/24/21	12/31/21	-	SHORT OF AWARD
-	22ED0065 - Construction (Completion) of Multi - Purpose Building, Barangay San Agustin 1, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/15/21	12/22/21	12/29/21	01/11/22	01/11/22	01/12-14/22	01/17-26/22	-	-	-	-	-	-	GOP	3,960,000.00	-	3,960,000.00	-	-	-	NACAP, UAP & COA	12/24/21	01/06/22	01/06/22	01/07/22	01/12/22	-	SHORT OF AWARD
-	22ED0066 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calapan North Road K0023+300.00 - K0023+320.40, K0023+420.00 - K0023+452.00, K0037+000.00 - K0037+090.00, San Teodoro and Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/15/21	12/22/21	12/29/21	01/11/22	01/11/22	01/12-14/22	01/17-26/22	-	-	-	-	-	-	GOP	12,551,840.00	-	12,551,840.00	-	-	-	NACAP, UAP & COA	12/24/21	01/06/22	01/06/22	01/07/22	01/12/22	-	SHORT OF AWARD
PR No. 2021-12-349	Furnishing & Delivery of Various Construction Materials for Use in the Routine/Maintenance Activities Along Calapan South Road, Calapan North Road, CSR Jct. Pola Road and CSR Jct. Minas Road	Maintenance	NO	Competitive Bidding	N/A	12/13/21	N/A	01/04/22	01/04/22	01/05/22	01/06-12/22	-	-	-	-	-	-	GeP	2,782,090.00	2,782,090.00	-	2,740,246.75	2,740,246.75	-	NACAP, UAP & COA	-	-	-	-	-	-	SHORT OF AWARD
PR No. 2021-07-191	Furnishing & Delivery of One (1) Set of Desktop Computer and One (1) Unit of DSLR Camera for Use in Video Conferencing & Live Streaming of Online Bidding in the District Office	Network Room	NO	Shopping	N/A	7/13/21	N/A	7/19/21	7/19/21	7/20/21	7/21-22/21	7/23/21	7/23/19	7/28/21	7/29/21	10/2/21	10/2/22	GOP	175,320.00	175,320.00	-	170,000.00	170,000.00	-	NACAP, UAP & COA	N/A	7/14/21	7/14/21	7/15/21	7/16/21	9/27/21	NO CHANGES
PR No. 2021-08-219	Furnishing & Delivery of Various IT Equipment for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	8/12/21	N/A	8/16/21	8/16/21	8/17/21	8/18-19/21	8/20/21	8/20/21	8/25/21	8/26/21	10/30/21	10/30/22	GOP	765,500.00	-	765,500.00	739,650.00	-	739,650.00	NACAP, UAP & COA	N/A	8/11/21	8/11/21	8/12/21	8/13/21	10/25/21	NO CHANGES
PR No. 2021-09-242	Furnishing & Delivery of Various Materials for Repair of Service Vehicle (TAJ-310) for Use in Construction Section	Construction	NO	Shopping	N/A	9/9/21	N/A	9/13/21	9/13/21	9/14/21	9/15-27/21	9/28/21	9/28/21	9/30/21	10/1/21	12/5/21	12/5/22	GOP	77,542.50	-	77,542.50	73,850.00	-	73,850.00	NACAP, UAP & COA	N/A	9/8/21	9/8/21	9/9/21	9/10/21	11/29/21	NO CHANGES
PR No. 2021-09-255	Furnishing & Delivery of One (1) Set of Desktop Computer and One (1) Unit of Scanner Heavy Duty for Use in Administrative Section (Records Unit)	Admin	NO	Shopping	N/A	9/15/21	N/A	9/21/21	9/21/21	9/22/21	9/23-10/1/21	10/4/21	10/4/21	10/7/21	10/8/21	12/12/21	12/12/22	GOP	154,375.00	-	154,375.00	140,000.00	-	140,000.00	NACAP, UAP & COA	N/A	9/16/21	9/16/21	9/17/21	9/17/21	12/7/21	NO CHANGES
J.O. No 2021-62	Calibration and General Cleaning of Surveying Instrument GNSS RTK Stonex S10A for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	9/21/21	N/A	9/24/21	9/24/21	9/27/21	9/28/-10/1/21	10/4/21	10/4/21	10/7/21	10/8/21	12/12/21	12/12/22	GOP	63,000.00	-	63,000.00	60,000.00	-	60,000.00	NACAP, UAP & COA	N/A	9/17/21	9/17/21	9/22/21	9/23/21	12/7/21	NO CHANGES
PR No. 2021-09-262	Furnishing & Delivery of Various Office Equipment for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	9/23/21	N/A	9/27/21	9/27/21	9/28/21	9/29-10/1/21	10/4/21	10/4/21	10/7/21	10/8/21	12/12/21	12/12/22	GOP	272,250.00	-	272,250.00	271,860.00	-	271,860.00	NACAP, UAP & COA	N/A	9/22/21	9/22/21	9/23/21	9/24/21	12/7/21	NO CHANGES
PR No. 2021-09-264	Furnishing & Delivery of Various Painting Materials for Use in the Repainting of Bridges Along Calapan North Road, Calapan South Road, CSR Jct. Minas & CSR Jct. Pola Road, DPWH-MODEO, Masipit, Calapan City, Oriental Mindoro	Maintenance	NO	Shopping	N/A	9/27/21	N/A	10/1/21	10/1/21	10/4/21	10/5-6/21	10/7/21	10/7/21	10/11/21	10/12/21	10/27/21	10/27/22	GOP	480,556.25	480,556.25	-	458,910.00	458,910.00	-	NACAP, UAP & COA	N/A	9/24/21	9/24/21	9/29/21	9/30/21	10/22/21	NO CHANGES
PR No. 2021-09-266	Furnishing & Delivery of Various Materials for Use in the Repair of Asphalt Pavement & Thermoplastic Pavement Markings Along CNR/CSR, CSR Jct. Minas Road, CSR Jct. Pola Road, CNR & CSR, Oriental Mindoro	Maintenance	NO	Shopping	N/A	9/27/21	N/A	10/1/21	10/1/21	10/4/21	10/5-6/21	10/7/21	10/7/21	10/11/21	10/12/21	11/6/21	11/6/22	GOP	223,155.00	223,155.00	-	221,350.00	221,350.00	-	NACAP, UAP & COA	N/A	9/24/21	9/24/21	9/29/21	9/30/21	10/29/21	NO CHANGES
PR No. 2021-09-268	Furnishing & Delivery of Various Office Supplies and Personal Protective Equipment for Use in the Conduct of National Road Traffic Survey Program, DPWH, Calapan City, Oriental Mindoro	Planning & Design	NO	Shopping	N/A	10/1/21	N/A	10/6/21	10/6/21	10/7/21	10/8-11/21	10/12/21	10/12/21	10/15/21	10/18/21	12/22/21	12/22/22	GOP	132,525.00	-	132,525.00	130,070.00	-	130,070.00	NACAP, UAP & COA	N/A	10/1/21	10/1/21	10/1/21	10/1/21	12/17/21	NO CHANGES
PR No. 2021-09-273	Furnishing & Delivery of Various Spareparts and Materials with Labor for Use in the Repair of Backhoe Doosan (Model No. DX225LC)	Maintenance	NO	Shopping	N/A	-	N/A	-	-	-	-	-	-	-	-	-	-	GOP	-	-	-	-	-	-	NACAP, UAP & COA	N/A	-	-	-	-	-	C

PR No. 2021-10-292	Furnishing & Delivery of One Unit Photocopying Machine for Use in Planning & Design Section	Planning & Design	NO	Shopping	N/A	10/21/21	N/A	10/26/21	10/26/21	-	-	11/3/21	11/3/21	11/5/21	-	-	-	GOP	255,500.00	-	-	252,500.00	-	-	NACAP, UAP & COA	N/A	10/21/21	10/21/21	-	-	-	CANCELLED
PR No. 2021-10-288	Furnishing & Delivery of 15 Units of Grass Cutter for Use in Routine Maintenance Activities Along CNR/CSR, CSR Jct. Minas Road & CSR Jct. Pola Road, CNR/CSR, Oriental Mindoro	Maintenance	NO	Shopping	N/A	10/25/21	N/A	10/29/21	10/29/21	11/2/21	11/3-4/21	11/5/21	11/5/21	11/9/21	11/10/21	12/15/21	12/15/22	GOP	331,500.00	331,500.00	-	267,000.00	267,000.00	-	NACAP, UAP & COA	N/A	10/22/21	10/22/21	10/28/21	10/29/21	12/10/21	NO CHANGES
PR No. 2021-10-285	Furnishing & Delivery of Two (2) Unit of Desktop Computer, Three (3) Multi-Function Printer for Use in Maintenance Section	Maintenance	NO	Shopping	N/A	10/25/21	N/A	10/29/21	10/29/21	11/2/21	11/3-4/21	11/5/21	11/5/21	11/9/21	11/10/21	12/15/21	12/15/22	GOP	424,000.00	424,000.00	-	420,700.00	420,700.00	-	NACAP, UAP & COA	N/A	10/22/21	10/22/21	10/28/21	10/29/21	12/10/21	NO CHANGES
PR No. 2021-10-276	Furnishing & Delivery of High Volume Document Scanner for Use in DPWH-MODEO Finance Section	Finance	NO	Shopping	N/A	10/26/21	N/A	10/29/21	10/29/21	11/2/21	11/3-4/21	11/5/21	11/5/21	11/9/21	11/10/21	1/14/22	1/14/23	GOP	80,000.00	-	80,000.00	74,500.00	-	74,500.00	NACAP, UAP & COA	N/A	10/22/21	10/22/21	10/28/21	10/29/21	1/7/22	NO CHANGES
PR No. 2021-11-315	Furnishing & Delivery of Various Supplies and Materials for Use in the 18-Day Campaign to End Violence Against Women	Planning & Design	NO	Shopping	N/A	11/12/21	N/A	11/16/21	11/16/21	11/17/21	11/18-19/21	11/22/21	11/22/21	11/25/21	11/26/21	12/16/21	12/16/22	GOP	115,982.50	-	115,982.50	112,830.00	-	112,830.00	NACAP, UAP & COA	N/A	11/11/21	11/11/21	11/12/21	11/12/21	12/10/21	NO CHANGES
PR No. 2021-11-316	Furnishing & Delivery of One Unit Photocopying Machine and Toner for Use in Planning & Design Section	Planning & Design	NO	Shopping	N/A	11/17/21	N/A	11/22/21	11/22/21	11/23/21	11/24-25/21	11/26/21	11/26/21	12/1/21	12/2/21	2/5/22	2/5/23	GOP	242,500.00	-	242,500.00	241,000.00	-	241,000.00	NACAP, UAP & COA	N/A	11/17/21	11/17/21	11/18/21	11/19/21	1/31/22	NO CHANGES
PR No. 2021-11-331	Furnishing & Delivery of Two (2)Units Photocopying Machine for Use in Construction Section	Construction	NO	Shopping	N/A	11/29/21	N/A	12/3/21	12/3/21	12/6/21	12/7-8/21	12/9/21	12/9/21	12/13/21	12/24/21	2/27/22	2/27/23	GOP	400,000.00	-	400,000.00	389,000.00	-	389,000.00	NACAP, UAP & COA	N/A	11/26/21	11/26/21	12/1/21	12/2/21	2/22/22	NO CHANGES
PR No. 2021-11-337	Furnishing & Delivery of Office Supplies for Use in Planning & Design Section	Planning & Design	NO	Shopping	N/A	12/1/21	N/A	12/6/21	12/6/21	12/7/21	12/8-13/21	12/10/21	12/10/21	12/15/21	12/17/21	2/20/22	2/20/22	GOP	380,000.00	-	380,000.00	290,000.00	-	290,000.00	NACAP, UAP & COA	N/A	12/1/21	12/1/21	12/2/21	12/3/21	2/15/22	NO CHANGES
PR No. 2021-12-347	Furnishing & Delivery of Various Office Supplies/Materials for Use in DPWH-Mindoro Oriental District Engineering Office	Admin	NO	Shopping	N/A	12/13/21	N/A	12/16/21	12/16/21	12/17/21	12/20-21/21	12/22/21	12/22/21	12/27/21	12/28/21	3/3/22	3/3/23	GOP	204,679.14	-	204,679.14	194,686.00	-	194,686.00	NACAP, UAP & COA	N/A	12/10/21	12/10/21	12/10/21	12/15/21	2/24/22	NO CHANGES
PR No. 2021-12-348	Furnishing & Delivery of Various I.T. Equipment for Use in the Office of the Auditors and Administrative Section	Admin	NO	Shopping	N/A	12/13/21	N/A	12/16/21	12/16/21	12/17/21	12/20-21/21	12/22/21	12/22/21	12/27/21	12/28/21	3/3/22	3/3/23	GOP	572,000.00	-	572,000.00	561,000.00	-	561,000.00	NACAP, UAP & COA	N/A	12/10/21	12/10/21	12/10/20	12/15/21	2/24/22	NO CHANGES
PR No. 2021-11-332	Furnishing and Delivery of Various Service Vehicle Tires of Pick-Up (Ford Ranger) C1-Z714 for Use in Construction Section	Construction	NO	Shopping	N/A	12/20/21	N/A	12/23/21	12/23/21	12/24/21	12/27-28/21	12/29/21	12/29/21	12/30/21	12/31/21	3/6/22	3/6/23	GOP	62,160.00	-	62,160.00	58,500.00	-	58,500.00	NACAP, UAP & COA	N/A	12/17/21	12/17/21	12/17/21	12/22/21	3/1/22	NO CHANGES
PR No. 2021-12-351	Furnishing & Delivery of Various Office Supplies/Materials for Use in DPWH-Mindoro Oriental District Engineering Office	Admin	NO	Shopping	N/A	12/20/21	N/A	12/23/21	12/23/21	12/24/21	12/27-28/21	12/29/21	12/29/21	12/30/21	12/31/21	4/5/22	4/5/23	GOP	191,375.00	-	191,375.00	-	-	-	NACAP, UAP & COA	N/A	12/17/21	12/17/21	12/17/21	12/22/21	3/31/22	NO CHANGES
PR No. 2021-12-355	Furnishing & Delivery of Four (4) Units Multi-Function Printer for Use in Construction Section	Construction	NO	Shopping	N/A	12/20/21	N/A	12/23/21	12/23/21	12/24/21	12/27-28/21	12/29/21	12/29/21	12/30/21	12/31/21	3/6/22	3/6/23	GOP	112,000.00	-	112,000.00	110,000.00	-	110,000.00	NACAP, UAP & COA	N/A	12/17/21	12/17/21	12/17/21	12/22/21	3/1/22	NO CHANGES
PR No. 2021-12-356	Furnishing & Delivery of Video Capturing Drone for Aerial Assessment and Inspection of Projects Sites to Prepare Calamity Assessment Flood Control and other Public Bidding Reports	Maintenance	NO	Shopping	N/A	12/20/21	N/A	12/23/21	12/23/21	12/24/21	12/27-28/21	12/29/21	12/29/21	12/30/21	12/31/21	3/6/22	3/6/23	GOP	300,000.00	300,000.00	-	296,000.00	296,000.00	-	NACAP, UAP & COA	N/A	12/17/21	12/17/21	12/17/21	12/22/21	3/1/22	NO CHANGES
PR No. 2021-12-355	Furnishing & Delivery of One (1) Unit Desktop Computer for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	12/22/21	N/A	12/27/21	12/27/21	12/28/21	12/29-30/21	12/31/21	12/31/21	12/31/21	12/31/21	3/9/22	3/9/23	GoP	170,000.00	-	170,000.00	168,000.00	-	168,000.00	NACAP, UAP & COA	N/A	12/22/21	12/22/21	12/23/21	12/24/21	3/4/22	NO CHANGES
Total Alloted Budget of On-going Procurement Activities																			2,692,578,820.31													

Prepared by:


AGNES M. BUENO
 Engineer II
 (Acting Head, BAC Secretariat)

Recommended for Approval by:


EDWIN A. CABRAL
 Engineer III
 BAC Chairman

APPROVED:


ERWIN DG. UMALI
 Caretaker
 Office of the District Engineer