

## ANNEX B

## (DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of January 14, 2022

| Code (APP)                       | Procurement Project                                                                                                                                                                                    | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activity |               |              |                   |                 |                |            |                                             |                 |                  |                   |                     |                         |       | Source of Funds  | All: (Php) |                  |       | Contract Cost (Php) |    |                  | List of Invited Observers         | Date of Receipt of Invitation |                 |                |            |            | Delivery/Completion/Acceptance (If applicable) | Remarks (Explaining changes from the APP) |
|----------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------------------------------------|---------------------|-----------------------------|---------------|--------------|-------------------|-----------------|----------------|------------|---------------------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------|-------|------------------|------------|------------------|-------|---------------------|----|------------------|-----------------------------------|-------------------------------|-----------------|----------------|------------|------------|------------------------------------------------|-------------------------------------------|
|                                  |                                                                                                                                                                                                        |              |                                        |                     | Pre-Proc Conference         | Adm/Post of B | Pre-Bid Conf | Eligibility Check | Sub/Opn of Bids | Bid Evaluation | Post Qual  | Outs of SAC Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion | Inspection & Acceptance | Total |                  | NOOE       | CO               | Total | MODE                | CO | Pre-Bid Conf     |                                   | Eligibility Check             | Sub/Opn of Bids | Bid Evaluation | Post Qual  |            |                                                |                                           |
|                                  |                                                                                                                                                                                                        |              |                                        |                     |                             |               |              |                   |                 |                |            |                                             |                 |                  |                   |                     |                         |       |                  |            |                  |       |                     |    |                  |                                   |                               |                 |                |            |            |                                                |                                           |
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                                                                                                                        |              |                                        |                     |                             |               |              |                   |                 |                |            |                                             |                 |                  |                   |                     |                         |       |                  |            |                  |       |                     |    |                  |                                   |                               |                 |                |            |            |                                                |                                           |
| P00565661.2-1402001              | Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes/ Slope Collapse, and Landslide - Secondary Roads - Alaminos-Bolinao Rd K0340+824 - K0342+000 At Brgy. Tioy, Bantay, Pangasinan | DPWH-1ST PED | YES                                    | Competitive Bidding | 11/16/2020                  | 11/19-25/2020 | 11/27/2020   | 12/10/2020        | 12/10/2020      | 12/11/2020     | 12/14/2020 | 2/22/2021                                   | 2/22/2021       | 2/23/2021        | 02/24/2021        | 330 C.D.            | -                       | GoP   | Php87,550,000.00 |            | Php67,550,000.00 |       | Php64,162,945.02    |    | Php64,162,945.02 | COA<br>PICE<br>BANTAY<br>LANANGAN | 11/10/2020                    | 11/10/2020      | 11/10/2020     | 11/10/2020 | 11/10/2020 |                                                |                                           |
| P00565661.2-1402002              | Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes/ Slope Collapse, and Landslide - Alaminos-Bolinao Rd - K0351+000 - K0351+100 at Barangay Culing, Bolinao, Pangasinan           | DPWH-1ST PED | YES                                    | Competitive Bidding | 10/15/2020                  | 10/15-21/2020 | 10/29/2020   | 11/5/2020         | 11/5/2020       | 11/6/2020      | 11/6/2020  | 2/22/2021                                   | 2/22/2021       | 3/1/2021         | 3/3/2021          | 165 C.D.            | -                       | GoP   | Php21,560,000.00 |            | Php21,560,000.00 |       | Php20,479,500.00    |    | Php20,479,500.00 | COA<br>PICE<br>BANTAY<br>LANANGAN | 10/8/2020                     | 10/8/2020       | 10/8/2020      | 10/8/2020  | 10/8/2020  |                                                |                                           |
| P00565661.2-1402003              | Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes/ Slope Collapse, and Landslide - Alaminos-Bolinao Rd K0320+269 - K0320+443, K0320+573 - K0320+853 at Alaminos City,            | DPWH-1ST PED | YES                                    | Competitive Bidding | 10/13/2020                  | 10/15-21/2020 | 10/23/2020   | 11/5/2020         | 11/5/2020       | 11/6/2020      | 11/6/2020  | 2/22/2021                                   | 2/22/2021       | 3/1/2021         | 3/3/2021          | 300 C.D.            | -                       | GoP   | Php31,360,000.00 |            | Php31,360,000.00 |       | Php29,787,994.50    |    | Php29,787,994.50 | COA<br>PICE<br>BANTAY<br>LANANGAN | 10/8/2020                     | 10/8/2020       | 10/8/2020      | 10/8/2020  | 10/8/2020  |                                                |                                           |
| P00565661.2-1402004              | Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes/ Slope Collapse, and Landslide - San Agno Rd K0345+000 - K0345+935 at Agno, Pangasinan                                         | DPWH-1ST PED | YES                                    | Competitive Bidding | 10/19/2020                  | 10/20-26/2020 | 10/29/2020   | 11/10/2020        | 11/10/2020      | 11/11/2020     | 11/12/2020 | 2/22/2021                                   | 2/22/2021       | 3/1/2021         | 3/3/2021          | 135 C.D.            | -                       | GoP   | Php14,700,000.00 |            | Php14,700,000.00 |       | Php13,963,484.50    |    | Php13,963,484.50 | COA<br>PICE<br>BANTAY<br>LANANGAN | 10/14/2020                    | 10/14/2020      | 10/14/2020     | 10/14/2020 | 10/14/2020 |                                                |                                           |
| P00565661.2-1402005              | Network Development - Road Widening - Alaminos-Bolinao Rd K0324+834 - K0325+000 at Brgy. San Roque, Alaminos City, Pangasinan                                                                          | DPWH-1ST PED | YES                                    | Competitive Bidding | 10/21/2020                  | 10/22-28/2020 | 10/30/2020   | 11/12/2020        | 11/12/2020      | 11/16/2020     | 11/17/2020 | 2/22/2021                                   | 2/22/2021       | 3/1/2021         | 3/3/2021          | 150 C.D.            | -                       | GoP   | Php13,720,000.00 |            | Php13,720,000.00 |       | Php13,031,256.00    |    | Php13,031,256.00 | COA<br>PICE<br>BANTAY<br>LANANGAN | 10/14/2020                    | 10/14/2020      | 10/14/2020     | 10/14/2020 | 10/14/2020 |                                                |                                           |
| P00565661.2-1402008              | Network Development - Road Widening - Alaminos-Bolinao Rd K0334+078 - K0335+200 at Brgy. Pobocion, Bantay, Pangasinan                                                                                  | DPWH-1ST PED | YES                                    | Competitive Bidding | 10/21/2020                  | 10/22-28/2020 | 10/30/2020   | 11/12/2020        | 11/12/2020      | 11/16/2020     | 11/17/2020 | 2/22/2021                                   | 2/22/2021       | 3/1/2021         | 3/3/2021          | 195 C.D.            | -                       | GoP   | Php24,300,000.00 |            | Php24,300,000.00 |       | Php23,262,750.00    |    | Php23,262,750.00 | COA<br>PICE<br>BANTAY<br>LANANGAN | 10/14/2020                    | 10/14/2020      | 10/14/2020     | 10/14/2020 | 10/14/2020 |                                                |                                           |
| P00565661.2-1402007              | Network Development - Road Widening - Pangasinan-Zambales Rd K0268+(-814) - K0268+(-309) at Brgy. Mitya, Intalak, Pangasinan                                                                           | DPWH-1ST PED | YES                                    | Competitive Bidding | 10/21/2020                  | 10/22-28/2020 | 10/30/2020   | 11/12/2020        | 11/12/2020      | 11/16/2020     | 11/17/2020 | 2/22/2021                                   | 2/22/2021       | 3/1/2021         | 3/3/2021          | 165 C.D.            | -                       | GoP   | Php19,923,400.00 |            | Php19,923,400.00 |       | Php18,907,306.60    |    | Php18,907,306.60 | COA<br>PICE<br>BANTAY<br>LANANGAN | 10/14/2020                    | 10/14/2020      | 10/14/2020     | 10/14/2020 | 10/14/2020 |                                                |                                           |
| P00565661.2-1402009              | Network Development - Road Widening - Pangasinan-Zambales Rd K0313+424 - K0314+018 At Brgy. Tagudin, Intalak, Pangasinan-Brgy. Alos, Alaminos City, Pangasinan                                         | DPWH-1ST PED | YES                                    | Competitive Bidding | 10/21/2020                  | 10/22-28/2020 | 10/30/2020   | 11/12/2020        | 11/12/2020      | 11/16/2020     | 11/17/2020 | 2/22/2021                                   | 2/22/2021       | 3/1/2021         | 3/3/2021          | 165 C.D.            | -                       | GoP   | Php19,600,000.00 |            | Php19,600,000.00 |       | Php18,600,400.00    |    | Php18,600,400.00 | COA<br>PICE<br>BANTAY<br>LANANGAN | 10/14/2020                    | 10/14/2020      | 10/14/2020     | 10/14/2020 | 10/14/2020 |                                                |                                           |

|                     |                                                                                                                                                                                                                             |              |     |                     |            |                  |            |            |            |            |            |           |           |           |            |          |  |                  |                  |                  |                  |                           |            |            |            |            |            |
|---------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------------|------------|------------|------------|------------|------------|-----------|-----------|-----------|------------|----------|--|------------------|------------------|------------------|------------------|---------------------------|------------|------------|------------|------------|------------|
| P0056194.2-2-A03010 | Network Development - Road Widening - Pangasinan-Zambales Rd K0327+293 - K0327+041 at Brgy. Sesebangan, Sual, Pangasinan                                                                                                    | DPWH,1ST PED | YES | Competitive Bidding | 10/21/2020 | 10/22-28/2020    | 10/30/2020 | 11/12/2020 | 11/12/2020 | 11/18/2020 | 11/17/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 165 C.D. |  | Php19,600,000.00 | Php19,600,000.00 | Php18,600,400.00 | Php18,600,400.00 | GOA PICE BANTAY LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| P0056194.2-2-A03011 | Network Development - Off On-ramp/eway Improvement - Alaminos-Bolinao Rd - K0327+054 - K0321+066 at Brgy. Poblacion, Alaminos City, Pangasinan                                                                              | DPWH,1ST PED | YES | Competitive Bidding | 11/23/2020 | 11/27-12/03/2020 | 12/4/2020  | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 135 C.D. |  | Php9,800,000.00  | Php9,800,000.00  | Php9,309,840.56  | Php9,309,840.56  | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0056363.2-2-A03015 | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River(Poblacion Section) Sta. 011+778 - Sta. 012+005, AT Alaminos City, Pangasinan                     | DPWH,1ST PED | YES | Competitive Bidding | 10/14/2020 | 10/16-22/2020    | 10/23/2020 | 11/6/2020  | 11/6/2020  | 11/6/2020  | 11/10/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 195 C.D. |  | Php38,710,000.00 | Php38,710,000.00 | Php36,770,474.45 | Php36,770,474.45 | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P0056363.2-2-A03016 | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River(Pogo Section) Sta. 011+082 - Sta. 012+124, AT Alaminos City, Pangasinan                          | DPWH,1ST PED | YES | Competitive Bidding | 10/14/2020 | 10/16-22/2020    | 10/23/2020 | 11/6/2020  | 11/6/2020  | 11/6/2020  | 11/10/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 195 C.D. |  | Php38,710,000.00 | Php38,710,000.00 | Php36,770,263.34 | Php36,770,263.34 | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P0056363.2-2-A03017 | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Balinggagang River(Tambacan Section) Sta. 016+246 - Sta. 016+074, Burgos, Pangasinan at Brgy. Tambacan, Burgos  | DPWH,1ST PED | YES | Competitive Bidding | 10/19/2020 | 10/20-26/2020    | 10/29/2020 | 11/10/2020 | 11/10/2020 | 11/11/2020 | 11/13/2020 | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 180 C.D. |  | Php28,400,000.00 | Php29,400,000.00 | Php27,926,989.50 | Php27,926,989.50 | COA PICE BANTAY LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| P0056364.2-2-A03018 | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River(Pogo Section) Sta. 001+838.8 - Sta. 002+365.4, Alaminos City, Pangasinan AT Brgy. Pogo, Alaminos | DPWH,1ST PED | YES | Competitive Bidding | 11/13/2020 | 11/16-22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/9/2020  | 12/11/2020 | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 285 C.D. |  | Php96,500,000.00 | Php96,500,000.00 | Php91,668,982.20 | Php91,668,982.20 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0056366.2-2-A03019 | Construction of Access Road Leading to Picoobuan Seaport, Bolinao, Pangasinan                                                                                                                                               | DPWH,1ST PED | YES | Competitive Bidding | 11/28/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/29/2020 | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 210 C.D. |  | Php31,360,000.00 | Php31,350,000.00 | Php29,754,285.00 | Php29,754,285.00 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0056366.2-2-A03020 | Construction/Improvement of Access Road Leading to Busay Calabing Falls, Bani, Pangasinan, Package II                                                                                                                       | DPWH,1ST PED | YES | Competitive Bidding | 11/28/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/29/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 75 C.D.  |  | Php8,820,000.00  | Php8,820,000.00  | Php8,378,049.70  | Php8,378,049.70  | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0056367.2-2-A03021 | Construction/Improvement of Access Road Leading to Lucap Boulevard and Mangrove Park, at Brgy. Bued, Alaminos City, Pangasinan                                                                                              | DPWH,1ST PED | YES | Competitive Bidding | 11/29/2020 | 11/27-12/03/2020 | 12/4/2020  | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  |  | Php9,800,000.00  | Php9,800,000.00  | Php9,311,716.93  | Php9,311,716.93  | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |

|                       |                                                                                                                            |              |     |                     |            |                  |            |            |            |            |            |           |           |           |            |          |  |                 |  |                 |                 |                 |                           |            |            |            |            |            |
|-----------------------|----------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------------|------------|------------|------------|------------|------------|-----------|-----------|-----------|------------|----------|--|-----------------|--|-----------------|-----------------|-----------------|---------------------------|------------|------------|------------|------------|------------|
| P00557759L2-21-A03022 | Rehabilitation of DPWH Pangasinan 1st DEO New Building, Pangasinan                                                         | DPWH-1ST PED | YES | Competitive Bidding | 11/26/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/26/2020 | 11/26/2020 | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 180 C.D. |  | Php7,840,000.00 |  | Php7,840,000.00 | Php7,443,688.00 | Php7,443,688.00 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00557759L2-21-A03023 | Construction(Completion) of Multi-Purpose Building(Phase 2), Barangay Biscoed, Aaramine City, Pangasinan                   | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/16-22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/8/2020  | 12/11/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  |  | Php1,980,000.00 |  | Php1,980,000.00 | Php1,880,133.10 | Php1,880,133.10 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P00557743L2-21-A03024 | Construction(Completion) of Multi-Purpose Building(Phase 2), at Barangay Sto. Domingo, Sual, Pangasinan                    | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/26-12/02/2020 | 12/5/2020  | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 150 C.D. |  | Php2,970,000.00 |  | Php2,970,000.00 | Php2,819,985.30 | Php2,819,985.30 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00557741L2-21-A03025 | Construction(Completion) of Multi-Purpose Building, (Infante National High School), at Barangay Canto, Infante, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/27-12/03/2020 | 12/4/2020  | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 90 C.D.  |  | Php1,800,000.00 |  | Php1,980,000.00 | Php1,800,144.80 | Php1,800,144.80 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P00557742L2-21-A03026 | Construction(Completion) of Multi-Purpose Building, Barangay Cabunguan, Anda, Pangasinan                                   | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/26-12/02/2020 | 12/3/2020  | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 150 C.D. |  | Php2,970,000.00 |  | Php2,970,000.00 | Php2,819,985.30 | Php2,819,985.30 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00557743L2-21-A03027 | Construction(Completion) of Multi-Purpose Building, Barangay Malacapa, Dasol, Pangasinan                                   | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/26-12/02/2020 | 12/3/2020  | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  |  | Php1,880,000.00 |  | Php1,980,000.00 | Php1,879,772.40 | Php1,879,772.40 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00557744L2-21-A03028 | Construction(Completion) of Multi-Purpose Building, Barangay Malong, Anda, Pangasinan                                      | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/26-12/02/2020 | 12/3/2020  | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  |  | Php1,880,000.00 |  | Php1,980,000.00 | Php1,879,752.60 | Php1,879,752.60 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00557746L2-21-A03029 | Construction of Multi-Purpose Building, Barangay Apocao, Bani, Pangasinan                                                  | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 11/26-12/02/2020 | 12/3/2020  | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. |  | Php3,465,000.00 |  | Php3,465,000.00 | Php3,290,398.65 | Php3,290,398.65 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00557750L2-21-A03030 | Construction of Multi-Purpose Building, Barangay Awile, Anda, Pangasinan                                                   | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/09-15/2020    | 10/18/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/9/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. |  | Php3,465,000.00 |  | Php3,465,000.00 | Php3,291,405.00 | Php3,291,405.00 | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |

|                    |                                                                                       |               |     |                     |     |                  |            |            |            |            |            |           |           |           |            |          |  |                 |                 |                 |                 |                           |            |            |            |            |            |
|--------------------|---------------------------------------------------------------------------------------|---------------|-----|---------------------|-----|------------------|------------|------------|------------|------------|------------|-----------|-----------|-----------|------------|----------|--|-----------------|-----------------|-----------------|-----------------|---------------------------|------------|------------|------------|------------|------------|
| P0557591-Z-1430031 | Construction of Multi-Purpose Building, Barangay Baleteyag, Alaminos City, Pangasinan | DPWH, 1ST PED | YES | Competitive Bidding | N/A | 11/16-22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/9/2020  | 12/11/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. |  | Php3,465,000.00 | Php3,465,000.00 | Php3,290,994.50 | Php3,290,994.50 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0557592-Z-1430032 | Construction of Multi-Purpose Building, Barangay Bamban, Infanta, Pangasinan          | DPWH, 1ST PED | YES | Competitive Bidding | N/A | 10/09-15/2020    | 10/16/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/3/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 150 C.D. |  | Php2,970,000.00 | Php2,970,000.00 | Php2,821,180.00 | Php2,821,180.00 | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P0557593-Z-1430033 | Construction of Multi-Purpose Building, Barangay Banog Sur, Bani, Pangasinan          | DPWH, 1ST PED | YES | Competitive Bidding | N/A | 10/09-15/2020    | 10/16/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/3/2020  | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 180 C.D. |  | Php3,465,000.00 | Php3,465,000.00 | Php3,291,750.00 | Php3,291,750.00 | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P0557594-Z-1430034 | Construction of Multi-Purpose Building, Barangay Calebang, Bani, Pangasinan           | DPWH, 1ST PED | YES | Competitive Bidding | N/A | 10/27-11/02/2020 | 11/4/2020  | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. |  | Php3,465,000.00 | Php3,465,000.00 | Php3,290,364.00 | Php3,290,364.00 | COA PICE BANTAY LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |
| P0557598-Z-1430035 | Construction of Multi-Purpose Building, Barangay Calaya, Bani, Pangasinan             | DPWH, 1ST PED | YES | Competitive Bidding | N/A | 11/19-25/2020    | 11/27/2020 | 12/10/2020 | 12/10/2020 | 12/11/2020 | 12/14/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. |  | Php3,465,000.00 | Php3,465,000.00 | Php3,290,689.50 | Php3,290,689.50 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0557611-Z-1430036 | Construction of Multi-Purpose Building, at Barangay Dolman, Infanta, Pangasinan       | DPWH, 1ST PED | YES | Competitive Bidding | N/A | 11/27-12/03/2020 | 12/4/2020  | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. |  | Php3,465,000.00 | Php3,465,000.00 | Php3,286,294.96 | Php3,286,294.96 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0557631-Z-1430037 | Construction of Multi-Purpose Building, Barangay Cante, Bani, Pangasinan              | DPWH, 1ST PED | YES | Competitive Bidding | N/A | 10/09-15/2020    | 10/16/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/3/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. |  | Php3,465,000.00 | Php3,465,000.00 | Php3,291,157.00 | Php3,291,157.00 | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P0557612-Z-1430038 | Construction of Multi-Purpose Building at Barangay Luna, Mahini, Pangasinan           | DPWH, 1ST PED | YES | Competitive Bidding | N/A | 10/22-28/2020    | 10/30/2020 | 11/12/2020 | 11/12/2020 | 11/14/2020 | 11/17/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. |  | Php3,465,000.00 | Php3,465,000.00 | Php3,290,944.80 | Php3,290,944.80 | COA PICE BANTAY LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| P0557603-Z-1430039 | Construction of Multi-Purpose Building, Barangay Macabobori, Agno, Pangasinan         | DPWH, 1ST PED | YES | Competitive Bidding | N/A | 11/16-22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/9/2020  | 12/11/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. |  | Php3,465,000.00 | Php3,465,000.00 | Php3,290,889.50 | Php3,290,889.50 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |

|                   |                                                                                   |              |     |                     |     |                  |            |            |            |            |            |           |           |          |          |          |   |     |                 |                 |                 |                 |                           |            |            |            |            |            |
|-------------------|-----------------------------------------------------------------------------------|--------------|-----|---------------------|-----|------------------|------------|------------|------------|------------|------------|-----------|-----------|----------|----------|----------|---|-----|-----------------|-----------------|-----------------|-----------------|---------------------------|------------|------------|------------|------------|------------|
| P005776LZ-21A0040 | Construction of Multi-Purpose Building, Barangay Magalong, Mabini, Pangasinan     | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/16-22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/7/2020  | 12/11/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 150 C.D. |   | GoP | Php2,970,000.00 | Php2,970,000.00 | Php2,820,549.40 | Php2,820,549.40 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P005776LZ-21A0041 | Construction of Multi-Purpose Building, Barangay Malampin, Dasol, Pangasinan      | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/9/2020  | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 210 C.D. |   | GoP | Php3,960,000.00 | Php3,960,000.00 | Php3,759,980.40 | Php3,759,980.40 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P005776LZ-21A0043 | Construction of Multi-Purpose Building, Barangay Mayorn, Infanta, Pangasinan      | DPWH-1ST PED | YES | Competitive Bidding | N/A | 10/27-11/02/2020 | 11/4/2020  | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 150 C.D. | - | GoP | Php2,970,000.00 | Php2,970,000.00 | Php2,820,649.20 | Php2,820,649.20 | COA PICE BANTAY LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |
| P005776LZ-21A0044 | Construction of Multi-Purpose Building, Barangay Pita, Infanta, Pangasinan        | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/16-22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/9/2020  | 12/11/2020 | 2/23/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 180 C.D. | - | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,290,923.15 | Php3,290,923.15 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P005776LZ-21A0046 | Construction of Multi-Purpose Building, Barangay Polo, Alaminos City, Pangasinan  | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/3/2020  | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 120 C.D. | - | GoP | Php2,475,000.00 | Php2,475,000.00 | Php2,349,688.75 | Php2,349,688.75 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P005776LZ-21A0048 | Construction of Multi-Purpose Building, at Barangay Potal, Infanta, Pangasinan    | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/27-12/03/2020 | 12/4/2020  | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 180 C.D. | - | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,285,922.00 | Php3,285,922.00 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P005776LZ-21A0047 | Construction of Multi-Purpose Building, Barangay Sablig, Anda, Pangasinan         | DPWH-1ST PED | YES | Competitive Bidding | N/A | 10/29-26/2020    | 10/29/2020 | 11/10/2020 | 11/10/2020 | 11/11/2020 | 11/13/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 180 C.D. | - | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,288,285.00 | Php3,288,285.00 | COA PICE BANTAY LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| P005776LZ-21A0048 | Construction of Multi-Purpose Building, Barangay San Pascual, Burgos, Pangasinan  | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/3/2020  | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 160 C.D. | - | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,290,899.60 | Php3,290,899.60 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P005776LZ-21A0049 | Construction of Multi-Purpose Building, Barangay Sapa Pequena, Burgos, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/3/2020  | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 180 C.D. | - | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,290,364.00 | Php3,290,364.00 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |

|                  |                                                                                                                              |              |     |                     |     |                  |            |            |            |            |            |           |           |           |            |          |     |                 |                 |                 |                 |                           |            |            |            |            |            |
|------------------|------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|-----|------------------|------------|------------|------------|------------|------------|-----------|-----------|-----------|------------|----------|-----|-----------------|-----------------|-----------------|-----------------|---------------------------|------------|------------|------------|------------|------------|
| P0057762-21A0000 | Construction of Multi-Purpose Building, Barangay Siapa, Anda, Pangasinan                                                     | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/16-22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/6/2020  | 12/11/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. | GoP | Php3,485,000.00 | Php3,465,000.00 | Php3,291,049.80 | Php3,291,049.80 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0057771-21A0001 | Construction of Multi-Purpose Building, Barangay Tangarang, Alaminos City, Pangasinan                                        | DPWH-1ST PED | YES | Competitive Bidding | N/A | 10/29-11/04/2020 | 11/15/2020 | 11/19/2020 | 11/19/2020 | 11/23/2020 | 11/23/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  | GoP | Php1,680,000.00 | Php1,680,000.00 | Php1,879,911.00 | Php1,879,911.00 | COA PICE BANTAY LANSANGAN | 10/26/2020 | 10/26/2020 | 10/26/2020 | 10/26/2020 | 10/26/2020 |
| P0057765-21A0002 | Construction of Multi-Purpose Building, Barangay Tugui Norte, Bani, Pangasinan                                               | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/9/2020  | 12/17/2020 | 12/17/2020 | 12/16/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,287,103.71 | Php3,287,103.71 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0057762-21A0003 | Construction of Multi-Purpose Building, Barangay Viga, Dasol, Pangasinan                                                     | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/9/2020  | 12/17/2020 | 12/17/2020 | 12/16/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,290,900.00 | Php3,290,900.00 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0057762-21A0004 | Construction of Multi-Purpose Building, Philippine Red Cross Western Pangasinan District Hospital, Alaminos City, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/9/2020  | 12/17/2020 | 12/17/2020 | 12/16/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  | GoP | Php1,680,000.00 | Php1,680,000.00 | Php1,880,249.20 | Php1,880,249.20 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0057762-21A0005 | Rehabilitation of Multi-Purpose Building (Luciente I ES) Brgy. Luciente I, Bolinao, Pangasinan                               | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/9/2020  | 12/17/2020 | 12/17/2020 | 12/16/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  | GoP | Php1,680,000.00 | Php1,680,000.00 | Php1,877,674.10 | Php1,877,674.10 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0057762-21A0006 | Rehabilitation of Multi-Purpose Building, Barangay Hermosa, Dasol, Pangasinan                                                | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/9/2020  | 12/17/2020 | 12/17/2020 | 12/16/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  | GoP | Php1,680,000.00 | Php1,680,000.00 | Php1,880,239.20 | Php1,880,239.20 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0057684-21A0007 | Construction of Box Culvert, Barangay Dulacan, Alaminos City, Pangasinan                                                     | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/19-25/2020    | 11/27/2020 | 12/10/2020 | 12/10/2020 | 12/11/2020 | 12/14/2020 | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 75 C.D.  | GoP | Php2,970,000.00 | Php2,970,000.00 | Php2,820,549.60 | Php2,820,549.60 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0057652-21A0008 | Rehabilitation/Widening of RCBC at Sitio Galle, Barangay Magawayay, Alaminos City, Pangasinan                                | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/9/2020  | 12/17/2020 | 12/17/2020 | 12/16/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 60 C.D.  | GoP | Php1,680,000.00 | Php1,680,000.00 | Php1,680,199.40 | Php1,680,199.40 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |

|                     |                                                                                                                   |              |     |                     |     |                  |            |            |            |            |            |           |           |           |            |          |     |                 |                 |                 |                 |                                    |            |            |            |            |            |
|---------------------|-------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|-----|------------------|------------|------------|------------|------------|------------|-----------|-----------|-----------|------------|----------|-----|-----------------|-----------------|-----------------|-----------------|------------------------------------|------------|------------|------------|------------|------------|
| P00528833.2-14C0059 | Road Concrete (Centre Road) Phase 2, Barangay Mesiden, Bani, Pangasinan                                           | DPWH-1ST PED | YES | Competitive Bidding | N/A | 10/09-15/2020    | 10/18/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/9/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 45 C.D.  | GoP | Php1,980,000.00 | Php1,980,000.00 | Php1,880,790.00 | Php1,880,790.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P00528903.2-14C0060 | Road Concrete, Barangay Belangbong, Alaminos City, Pangasinan                                                     | DPWH-1ST PED | YES | Competitive Bidding | N/A | 10/09-15/2020    | 10/18/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/9/2020  | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 45 C.D.  | GoP | Php1,980,000.00 | Php1,980,000.00 | Php1,880,335.00 | Php1,880,335.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P00529011.2-14C0061 | Road Concrete, Barangay Maswi, Alaminos City, Pangasinan                                                          | DPWH-1ST PED | YES | Competitive Bidding | N/A | 10/09-15/2020    | 10/18/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/9/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 45 C.D.  | GoP | Php1,980,000.00 | Php1,980,000.00 | Php1,880,670.00 | Php1,880,670.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P0052902.2-14C0062  | Road Concrete, Barangay Macabib, Alaminos City, Pangasinan                                                        | DPWH-1ST PED | YES | Competitive Bidding | N/A | 10/09-15/2020    | 10/18/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/9/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 45 C.D.  | GoP | Php1,980,000.00 | Php1,980,000.00 | Php1,880,545.00 | Php1,880,545.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P0057461.2-14C0063  | Construction of Multi-Purpose Building (Covered Court), Barangay Dewey, Bolinao, Pangasinan                       | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/19-25/2020    | 11/27/2020 | 12/10/2020 | 12/10/2020 | 12/11/2020 | 12/14/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,291,040.00 | Php3,291,040.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0057462.2-14C0064  | Construction of Multi-Purpose Building (Mini Gym), Lucero Elementary School, Barangay Lucero, Bolinao, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/19-25/2020    | 11/27/2020 | 12/10/2020 | 12/10/2020 | 12/11/2020 | 12/14/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,291,050.00 | Php3,291,050.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0057471.2-14C0065  | Construction of Multi-Purpose Building, Barangay Catungli, Bolinao, Pangasinan                                    | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/28-12/02/2020 | 12/02/2020 | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,291,250.00 | Php3,291,250.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0057482.2-14C0066  | Construction of Multi-Purpose Building at Barangay Luciente I, Fishport, Bolinao, Pangasinan                      | DPWH-1ST PED | YES | Competitive Bidding | N/A | 10/22-28/2020    | 10/30/2020 | 11/12/2020 | 11/12/2020 | 11/19/2020 | 11/17/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,291,046.00 | Php3,291,046.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| P0057791.2-14C0067  | Construction of Multi-Purpose Building, Barangay Cabuyao, Bolinao, Pangasinan                                     | DPWH-1ST PED | YES | Competitive Bidding | N/A | 11/16-22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/09/2020 | 12/11/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 180 C.D. | GoP | Php3,465,000.00 | Php3,465,000.00 | Php3,290,899.32 | Php3,290,899.32 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |

|                    |                                                                                                                      |              |     |                     |     |                  |           |            |            |            |            |           |           |          |          |          |     |                 |   |                 |                 |                 |                           |            |            |            |            |            |
|--------------------|----------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|-----|------------------|-----------|------------|------------|------------|------------|-----------|-----------|----------|----------|----------|-----|-----------------|---|-----------------|-----------------|-----------------|---------------------------|------------|------------|------------|------------|------------|
| P0657762-2-1430086 | Construction of Multi-Purpose Building, Barangay Lina-Iwa, Bolinao, Pangasinan                                       | DPWH,1ST PED | YES | Competitive Bidding | N/A | 10/27-11/02/2020 | 11/4/2020 | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 180 C.D. | GoP | Php3,485,000.00 | 7 | Php3,465,000.00 | Php3,290,978.70 | Php3,290,978.70 | COA PICE BANTAY LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |
| P0657762-2-1430089 | Construction of Multi-Purpose Building, Barangay Luna Bolinao, Pangasinan                                            | DPWH,1ST PED | YES | Competitive Bidding | N/A | 10/29-11/04/2020 | 11/9/2020 | 11/19/2020 | 11/19/2020 | 11/20/2020 | 11/23/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 180 C.D. | GoP | Php3,495,000.00 |   | Php3,465,000.00 | Php3,290,364.00 | Php3,290,364.00 | COA PICE BANTAY LANSANGAN | 10/26/2020 | 10/26/2020 | 10/26/2020 | 10/26/2020 | 10/26/2020 |
| P0657762-2-1430090 | Construction of Multi-Purpose Building, at Barangay Sulut, Bolinao, Pangasinan                                       | DPWH,1ST PED | YES | Competitive Bidding | N/A | 11/27-12/03/2020 | 12/4/2020 | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php1,860,000.00 |   | Php1,980,000.00 | Php1,880,700.00 | Php1,880,700.00 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0657762-2-1430091 | Construction of Multi-Purpose Building, Barangay Saanang Sur, Bolinao, Pangasinan                                    | DPWH,1ST PED | YES | Competitive Bidding | N/A | 11/26-12/02/2020 | 12/3/2020 | 12/17/2020 | 12/17/2020 | 12/18/2020 | 12/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 180 C.D. | GoP | Php3,485,000.00 |   | Php3,465,000.00 | Php3,288,631.50 | Php3,288,631.50 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0657762-2-1430092 | Construction of Multi-Purpose Building, Barangay San Roque, Bolinao, Pangasinan                                      | DPWH,1ST PED | YES | Competitive Bidding | N/A | 11/27-12/03/2020 | 12/4/2020 | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 180 C.D. | GoP | Php3,485,000.00 |   | Php3,465,000.00 | Php3,290,834.30 | Php3,290,834.30 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0657762-2-1430093 | Construction of Multi-Purpose Building, Pogo Elementary School, Barangay Pogo, Alaminos City, Pangasinan             | DPWH,1ST PED | YES | Competitive Bidding | N/A | 10/27-11/02/2020 | 11/4/2020 | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php1,880,000.00 |   | Php1,980,000.00 | Php1,880,048.40 | Php1,880,048.40 | COA PICE BANTAY LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |
| P0657762-2-1430094 | Construction of Multi-Purpose Building, Sta. Maria Elementary School, Barangay Sta. Maria, Alaminos City, Pangasinan | DPWH,1ST PED | YES | Competitive Bidding | N/A | 11/27-12/03/2020 | 12/4/2020 | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php1,860,000.00 |   | Php1,980,000.00 | Php1,880,953.47 | Php1,880,953.47 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0657762-2-1430095 | Construction of Multi-Purpose Building, Teibang Elementary School, Barangay Teibang, Alaminos City, Pangasinan       | DPWH,1ST PED | YES | Competitive Bidding | N/A | 10/27-11/02/2020 | 11/4/2020 | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php1,880,000.00 |   | Php1,980,000.00 | Php1,877,878.30 | Php1,877,878.30 | COA PICE BANTAY LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |
| P0657762-2-1430096 | Rehabilitation of Multi-Purpose Building, Barangay Duaoao, Alaminos City, Pangasinan                                 | DPWH,1ST PED | YES | Competitive Bidding | N/A | 11/27-12/03/2020 | 12/4/2020 | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 150 C.D. | GoP | Php2,870,000.00 |   | Php2,970,000.00 | Php2,819,985.30 | Php2,819,985.30 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |

|                     |                                                                                                 |              |     |                     |            |                  |            |            |            |            |            |           |           |          |          |          |     |                  |                  |                  |                  |                                    |            |            |            |            |            |
|---------------------|-------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------------|------------|------------|------------|------------|------------|-----------|-----------|----------|----------|----------|-----|------------------|------------------|------------------|------------------|------------------------------------|------------|------------|------------|------------|------------|
| P0051635L-2-14C0077 | Construction of Box Culvert Barangay Lucero, Bolinao, Pangasinan                                | DPWH-1ST PED | YES | Competitive Bidding | 11/28/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/28/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 105 C.D. | GoP | Php9,900,000.00  | Php9,900,000.00  | Php9,404,618.00  | Php9,404,618.00  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0051635L-2-14C0079 | Rehabilitation/Construction of Additional Seawall in Barangay Luciente 1st, Bolinao, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | 11/28/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/28/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 210 C.D. | GoP | Php24,750,000.00 | Php24,750,000.00 | Php23,512,000.00 | Php23,512,000.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0052656L-2-14C0080 | Concreting of Local Road, Barangay Bario, Mabini, Pangasinan                                    | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/27-11/02/2020 | 11/04/2020 | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php2,670,000.00  | Php2,970,000.00  | Php2,820,949.80  | Php2,820,949.80  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |
| P0052656L-2-14C0081 | Concreting of Local Road, Barangay Ballester, Anda, Pangasinan                                  | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/26-26/2020    | 10/28/2020 | 11/10/2020 | 11/10/2020 | 11/11/2020 | 11/13/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php2,475,000.00  | Php2,475,000.00  | Php2,349,513.72  | Php2,349,513.72  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| P0052656L-2-14C0082 | Concreting of Local Road, Barangay Coonan, Anda, Pangasinan                                     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/26-26/2020    | 10/28/2020 | 11/10/2020 | 11/10/2020 | 11/11/2020 | 11/13/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,980,000.00  | Php1,980,000.00  | Php1,880,006.42  | Php1,880,006.42  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| P0052656L-2-14C0083 | Concreting of Local Road, Barangay Lucero(Rungsa Road), Bolinao, Pangasinan                     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/27-11/02/2020 | 11/04/2020 | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 60 C.D.  | GoP | Php4,950,000.00  | Php4,950,000.00  | Php4,702,050.00  | Php4,702,050.00  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |
| P0052656L-2-14C0084 | Concreting of Local Road, Barangay Luciente IIto Sta. Barbara), Bolinao, Pangasinan             | DPWH-1ST PED | YES | Competitive Bidding | 10/13/2020 | 10/15-21/2020    | 10/23/2020 | 11/5/2020  | 11/5/2020  | 11/6/2020  | 11/8/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php9,900,000.00  | Php9,900,000.00  | Php9,400,066.17  | Php9,400,066.17  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P0052656L-2-14C0085 | Concreting of Local Road at Barangay Luna, Bolinao, Pangasinan                                  | DPWH-1ST PED | YES | Competitive Bidding | 10/13/2020 | 10/15-21/2020    | 10/23/2020 | 11/5/2020  | 11/5/2020  | 11/6/2020  | 11/8/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php9,900,000.00  | Php9,900,000.00  | Php9,400,047.94  | Php9,400,047.94  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P0052656L-2-14C0086 | Concreting of Local Road, Barangay Samang Norte, Bolinao, Pangasinan                            | DPWH-1ST PED | YES | Competitive Bidding | 10/26/2020 | 10/27-11/02/2020 | 11/04/2020 | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php9,900,000.00  | Php9,900,000.00  | Php9,403,898.40  | Php9,403,898.40  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |

|                     |                                                                                           |              |     |                     |            |                  |            |            |            |            |            |           |           |           |            |          |     |                  |                  |                  |                  |                           |            |            |            |            |            |
|---------------------|-------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------------|------------|------------|------------|------------|------------|-----------|-----------|-----------|------------|----------|-----|------------------|------------------|------------------|------------------|---------------------------|------------|------------|------------|------------|------------|
| P00528751.2-14C0087 | Concreting of Local Road, Shio Pantol, Barangay Marabang, Dasol, Pangasinan               | DPWH,1ST PED | YES | Competitive Bidding | N/A        | 11/27-12/03/2020 | 12/4/2020  | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 45 C.D.  | GoP | Php1,880,000.00  | Php1,980,000.00  | Php1,880,177.20  | Php1,880,177.20  | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00528751.2-14C0088 | Concreting of Local Road at Shio San Miguel, Barangay Poblacion, Anda, Pangasinan         | DPWH,1ST PED | YES | Competitive Bidding | N/A        | 10/22-28/2020    | 10/30/2020 | 11/12/2020 | 11/12/2020 | 11/16/2020 | 11/17/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 45 C.D.  | GoP | Php1,880,000.00  | Php1,980,000.00  | Php1,880,044.39  | Php1,880,044.39  | COA PICE BANTAY LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| P00528751.2-14C0089 | Concreting of Road at Barangay Cabuyao, Bolinao, Pangasinan                               | DPWH,1ST PED | YES | Competitive Bidding | 10/13/2020 | 10/15-21/2020    | 10/23/2020 | 11/5/2020  | 11/5/2020  | 11/6/2020  | 11/6/2020  | 2/22/2021 | 2/22/2021 | 2/23/2021 | 02/24/2021 | 90 C.D.  | GoP | Php9,900,000.00  | Php9,900,000.00  | Php9,399,045.61  | Php9,399,045.61  | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P00528751.2-14C0090 | Concreting of Road at Barangay Goyoden, Bolinao, Pangasinan                               | DPWH,1ST PED | YES | Competitive Bidding | 10/13/2020 | 10/15-21/2020    | 10/23/2020 | 11/5/2020  | 11/5/2020  | 11/6/2020  | 11/6/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 105 C.D. | GoP | Php18,800,000.00 | Php19,800,000.00 | Php18,809,500.00 | Php18,809,500.00 | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P00528751.2-14C0091 | Concreting of Local Road, Barangay San Roque(San Roque to Caluday), Bolinao, Pangasinan   | DPWH,1ST PED | YES | Competitive Bidding | 10/28/2020 | 10/27-11/02/2020 | 11/4/2020  | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  | GoP | Php9,900,000.12  | Php9,900,000.12  | Php9,403,979.45  | Php9,403,979.45  | COA PICE BANTAY LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |
| P00528751.2-14C0092 | Concreting of Local Road, Barangay San Vicente, Dasol, Pangasinan                         | DPWH,1ST PED | YES | Competitive Bidding | 10/18/2020 | 10/20-26/2020    | 10/26/2020 | 11/10/2020 | 11/10/2020 | 11/11/2020 | 11/13/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  | GoP | Php9,900,000.00  | Php9,900,000.00  | Php9,395,100.00  | Php9,395,100.00  | COA PICE BANTAY LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| P00528751.2-14C0093 | Concreting of Road at Barangay Tupa-Saming Norte Road, Bolinao, Pangasinan                | DPWH,1ST PED | YES | Competitive Bidding | 11/23/2020 | 11/27-12/03/2020 | 12/4/2020  | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 90 C.D.  | GoP | Php9,900,000.00  | Php9,900,000.00  | Php9,403,749.30  | Php9,403,749.30  | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P00528751.2-14C0094 | Construction of Slope Protection(Ripraping) Bridges, Barangay Catung, Bolinao, Pangasinan | DPWH,1ST PED | YES | Competitive Bidding | 11/26/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/28/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 105 C.D. | GoP | Php9,900,000.00  | Php9,900,000.00  | Php9,404,650.00  | Php9,404,650.00  | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00528751.2-14C0095 | Rehabilitation of Road, Barangay Lina-Lina(Lina-Lina), Bolinao, Pangasinan                | DPWH,1ST PED | YES | Competitive Bidding | 11/26/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/28/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021  | 3/3/2021   | 105 C.D. | GoP | Php9,900,000.00  | Php9,900,000.00  | Php9,404,019.32  | Php9,404,019.32  | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |

|                     |                                                                                     |              |     |                     |            |                  |            |            |            |            |            |           |           |          |          |          |     |                  |                  |                  |                  |                           |            |            |            |            |            |
|---------------------|-------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------------|------------|------------|------------|------------|------------|-----------|-----------|----------|----------|----------|-----|------------------|------------------|------------------|------------------|---------------------------|------------|------------|------------|------------|------------|
| PO0526801-Z-1403068 | Road Concreting in Barangay Anapao, Burgas, Pangasinan                              | DPWH,1ST PED | YES | Competitive Bidding | N/A        | 10/20-26/2020    | 10/28/2020 | 11/10/2020 | 11/10/2020 | 11/11/2020 | 11/13/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,960,000.00  | Php1,960,000.00  | Php1,880,132.48  | Php1,880,132.48  | COA PICE BANTAY LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| PO0526801-Z-1403067 | Road Concreting in Barangay Barangay Victoria, Bual, Pangasinan                     | DPWH,1ST PED | YES | Competitive Bidding | N/A        | 11/27-12/03/2020 | 12/4/2020  | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,960,000.00  | Php1,960,000.00  | Php1,880,239.60  | Php1,880,239.60  | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| PO0526801-Z-1403066 | Road Concreting at Barangay Binabellan, Bolinao, Pangasinan                         | DPWH,1ST PED | YES | Competitive Bidding | 10/13/2020 | 10/15-21/2020    | 10/23/2020 | 11/5/2020  | 11/5/2020  | 11/8/2020  | 11/9/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 60 C.D.  | GoP | Php5,940,000.00  | Php5,940,000.00  | Php5,642,548.00  | Php5,642,548.00  | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| PO0526801-Z-1403065 | Road Concreting in Barangay Probation, Burgas, Pangasinan                           | DPWH,1ST PED | YES | Competitive Bidding | N/A        | 11/27-12/03/2020 | 12/4/2020  | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 30 C.D.  | GoP | Php1,960,000.00  | Php1,960,000.00  | Php1,880,211.80  | Php1,880,211.80  | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| PO0526801-Z-1403062 | Road Concreting in Barangay San Miguel, Burgas, Pangasinan                          | DPWH,1ST PED | YES | Competitive Bidding | N/A        | 10/22-28/2020    | 10/30/2020 | 11/12/2020 | 11/12/2020 | 11/16/2020 | 11/17/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,880,000.00  | Php1,880,000.00  | Php1,879,020.00  | Php1,879,020.00  | COA PICE BANTAY LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| PO0526801-Z-1403061 | Road Concreting, Barangay Amado (Amado Road), Bolinao, Pangasinan                   | DPWH,1ST PED | YES | Competitive Bidding | 11/18/2020 | 11/19-25/2020    | 11/27/2020 | 12/10/2020 | 12/10/2020 | 12/11/2020 | 12/14/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php8,600,000.00  | Php9,900,000.00  | Php9,403,899.30  | Php9,403,899.30  | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| PO0526801-Z-1403062 | Road Concreting, Barangay Balingaway(Dalan Salamatague Road), Bolinao, Pangasinan   | DPWH,1ST PED | YES | Competitive Bidding | 11/26/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/29/2020 | 11/29/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 105 C.D. | GoP | Php18,800,000.00 | Php19,800,000.00 | Php18,807,944.20 | Php18,807,944.20 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| PO0526801-Z-1403068 | Road Concreting, Barangay Batarao, Anda, Pangasinan                                 | DPWH,1ST PED | YES | Competitive Bidding | N/A        | 10/20-26/2020    | 10/26/2020 | 11/10/2020 | 11/10/2020 | 11/11/2020 | 11/13/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,960,000.00  | Php1,960,000.00  | Php1,880,161.32  | Php1,880,161.32  | COA PICE BANTAY LANSANGAN | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 | 10/14/2020 |
| PO0526801-Z-1403064 | Road Concreting, Barangay Binabellan(Binabellan Loop to Selud), Bolinao, Pangasinan | DPWH,1ST PED | YES | Competitive Bidding | N/A        | 10/09-15/2020    | 10/19/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/9/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 60 C.D.  | GoP | Php4,950,000.00  | Php4,950,000.00  | Php4,702,057.00  | Php4,702,057.00  | COA PICE BANTAY LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |

|                     |                                                                                 |              |     |                     |            |                  |            |            |            |            |            |           |           |          |          |          |     |                 |                 |                 |                 |                                    |            |            |            |            |            |
|---------------------|---------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------------|------------|------------|------------|------------|------------|-----------|-----------|----------|----------|----------|-----|-----------------|-----------------|-----------------|-----------------|------------------------------------|------------|------------|------------|------------|------------|
| PO05620062-21AC0105 | Road Concrete AT Barangay Binabalan(Binabalan Road), Bolinao, Pangasinan        | DPWH-1ST PED | YES | Competitive Bidding | 10/14/2020 | 10/16-22/2020    | 10/23/2020 | 11/6/2020  | 11/6/2020  | 11/9/2020  | 11/10/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php9,900,000.00 | Php9,900,000.00 | Php9,404,500.00 | Php9,404,500.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| PO05620062-21AC0108 | Road Concrete, Barangay Catung(Sloopet Road), Bolinao, Pangasinan               | DPWH-1ST PED | YES | Competitive Bidding | 11/26/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/28/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php9,900,000.00 | Php9,900,000.00 | Php9,404,743.00 | Php9,404,743.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| PO05620062-21AC0107 | Road Concrete, Barangay Culang, Bolinao, Pangasinan                             | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/09-12/2020    | 10/18/2020 | 10/30/2020 | 10/30/2020 | 11/2/2020  | 11/3/2020  | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 60 C.D.  | GoP | Php8,900,000.00 | Php3,960,000.00 | Php3,761,350.00 | Php3,761,350.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| PO05620062-21AC0106 | Road Concrete AT Barangay Goyoden, Bolinao, Pangasinan                          | DPWH-1ST PED | YES | Competitive Bidding | 10/14/2020 | 10/16-22/2020    | 10/23/2020 | 11/6/2020  | 11/6/2020  | 11/9/2020  | 11/10/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php9,900,000.00 | Php9,900,000.00 | Php9,404,575.00 | Php9,404,575.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| PO05620062-21AC0109 | Road Concrete, Barangay Lina-Lina(Lina-Lina to Amado Road), Bolinao, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | 11/18/2020 | 11/19-25/2020    | 11/27/2020 | 12/10/2020 | 12/10/2020 | 12/11/2020 | 12/14/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php9,900,000.00 | Php9,900,000.00 | Php9,403,799.20 | Php9,403,799.20 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| PO05620062-21AC0110 | Road Concrete, Barangay Luciente (Guligulanan Pierport), Bolinao, Pangasinan    | DPWH-1ST PED | YES | Competitive Bidding | 11/26/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/28/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php9,900,000.00 | Php9,900,000.00 | Php9,404,650.00 | Php9,404,650.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| PO05620062-21AC0111 | Road Concrete, Barangay Luciente II to Lina Lina, Bolinao, Pangasinan           | DPWH-1ST PED | YES | Competitive Bidding | 11/26/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/28/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php9,900,000.00 | Php9,900,000.00 | Php9,403,955.50 | Php9,403,955.50 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| PO05620062-21AC0112 | Road Concrete, Barangay Pilar(Pilar War), Bolinao, Pangasinan                   | DPWH-1ST PED | YES | Competitive Bidding | 11/26/2020 | 12/01-07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/29/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 105 C.D. | GoP | Php9,900,000.00 | Php9,900,000.00 | Php9,404,500.00 | Php9,404,500.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| PO05620062-21AC0113 | Road Concrete, Barangay Pogo, Alaminos City, Pangasinan                         | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 10/27-11/02/2020 | 11/04/2020 | 11/16/2020 | 11/16/2020 | 11/18/2020 | 11/20/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,880,000.00 | Php1,880,000.00 | Php1,880,149.32 | Php1,880,149.32 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 | 10/21/2020 |

|                     |                                                                                  |                 |     |                        |            |                      |            |            |            |            |            |           |           |          |          |          |     |                  |                  |                  |                  |                                     |            |            |            |            |            |
|---------------------|----------------------------------------------------------------------------------|-----------------|-----|------------------------|------------|----------------------|------------|------------|------------|------------|------------|-----------|-----------|----------|----------|----------|-----|------------------|------------------|------------------|------------------|-------------------------------------|------------|------------|------------|------------|------------|
| P00529062.2-21A0214 | Road Concrete AT<br>Barangay Polo,<br>Alaminos City,<br>Pangasinan               | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A        | 10/16-<br>22/2020    | 10/20/2020 | 11/6/2020  | 11/6/2020  | 11/9/2020  | 11/10/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,660,000.00  | Php1,980,000.00  | Php1,880,149.32  | Php1,880,149.32  | COA<br>PICE<br>BANTAY<br>LANSAANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P00529062.2-21A0115 | Road Concrete,<br>Barangay San<br>Vicente(Oboy),<br>Alaminos City,<br>Pangasinan | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A        | 11/16-<br>22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/8/2020  | 12/11/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45       | GoP | Php1,860,000.00  | Php1,980,000.00  | Php1,880,350.00  | Php1,880,350.00  | COA<br>PICE<br>BANTAY<br>LANSAANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P00529062.2-21A0118 | Road Concrete,<br>Barangay Siasiao<br>East, Sual, Pangasinan                     | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A        | 10/29-<br>11/04/2020 | 11/6/2020  | 11/19/2020 | 11/19/2020 | 11/20/2020 | 11/23/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,860,000.00  | Php1,980,000.00  | Php1,880,129.40  | Php1,880,129.40  | COA<br>PICE<br>BANTAY<br>LANSAANGAN | 10/26/2020 | 10/26/2020 | 10/26/2020 | 10/26/2020 | 10/26/2020 |
| P00529062.2-21A0217 | Road Concrete AT<br>Barangay Siasiao<br>West, Sual,<br>Pangasinan                | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A        | 10/16-<br>22/2020    | 10/23/2020 | 11/6/2020  | 11/6/2020  | 11/9/2020  | 11/10/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,960,000.00  | Php1,980,000.00  | Php1,880,254.70  | Php1,880,254.70  | COA<br>PICE<br>BANTAY<br>LANSAANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P00529062.2-21A0218 | Road Concrete,<br>Barangay Sta. Maria,<br>Alaminos City,<br>Pangasinan           | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A        | 11/16-<br>22/2020    | 11/25/2020 | 12/7/2020  | 12/7/2020  | 12/9/2020  | 12/11/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php1,980,000.00  | Php1,980,000.00  | Php1,880,112.15  | Php1,880,112.15  | COA<br>PICE<br>BANTAY<br>LANSAANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P00529102.2-21A0115 | Road Concrete,<br>Barangay Victory Is<br>Salud, Bolinao,<br>Pangasinan           | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | 11/26/2020 | 12/01-<br>07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/29/2020 | 11/28/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php14,850,000.00 | Php14,850,000.00 | Php14,107,130.00 | Php14,107,130.00 | COA<br>PICE<br>BANTAY<br>LANSAANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00529112.2-21A0210 | Road Concrete,<br>Barangay Victory<br>Bolinao, Pangasinan                        | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | 11/26/2020 | 12/01-<br>07/2020    | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/28/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 105 C.D. | GoP | Php15,840,000.00 | Php15,840,000.00 | Php15,047,708.00 | Php15,047,708.00 | COA<br>PICE<br>BANTAY<br>LANSAANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P00529122.2-21A0211 | Road Concrete AT<br>Barangay Zaragoza,<br>Bolinao, Pangasinan                    | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | 10/14/2020 | 10/16-<br>22/2020    | 10/23/2020 | 11/6/2020  | 11/6/2020  | 11/8/2020  | 11/10/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 90 C.D.  | GoP | Php14,850,000.00 | Php14,850,000.00 | Php14,105,969.58 | Php14,105,969.58 | COA<br>PICE<br>BANTAY<br>LANSAANGAN | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |
| P00529132.2-21A0212 | Road Concrete,<br>Barangay Sablig, Anda,<br>Pangasinan                           | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A        | 10/29-<br>11/04/2020 | 11/9/2020  | 11/19/2020 | 11/19/2020 | 11/20/2020 | 11/23/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 45 C.D.  | GoP | Php2,970,000.00  | Php2,970,000.00  | Php2,820,749.38  | Php2,820,749.38  | COA<br>PICE<br>BANTAY<br>LANSAANGAN | 10/26/2020 | 10/26/2020 | 10/26/2020 | 10/26/2020 | 10/26/2020 |

|                   |                                                                                                                                                                           |              |     |                     |            |               |            |            |            |            |            |            |            |           |           |          |     |                 |                 |                 |                 |                           |            |            |            |            |            |
|-------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|-----------|-----------|----------|-----|-----------------|-----------------|-----------------|-----------------|---------------------------|------------|------------|------------|------------|------------|
| P0556162-Z1A59723 | Road Opening, Barangay Sulud, Bolinao, Pangasinan                                                                                                                         | DPWH-1ST PED | YES | Competitive Bidding | 11/18/2020 | 11/19-25/2020 | 11/27/2020 | 12/10/2020 | 12/10/2020 | 12/11/2020 | 12/14/2020 | 2/22/2021  | 2/22/2021  | 3/1/2021  | 3/3/2021  | 90 C.D.  | GoP | Php8,800,000.00 | Php9,900,000.00 | Php9,404,500.00 | Php9,404,500.00 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0556162-Z1A59724 | Road Rehabilitation, Barangay San Jose to Cabungay, Anda, Pangasinan                                                                                                      | DPWH-1ST PED | YES | Competitive Bidding | 11/18/2020 | 11/19-25/2020 | 11/27/2020 | 12/10/2020 | 12/10/2020 | 12/11/2020 | 12/14/2020 | 2/22/2021  | 2/22/2021  | 3/1/2021  | 3/3/2021  | 105 C.D. | GoP | Php8,800,000.00 | Php9,900,000.00 | Php9,403,749.65 | Php9,403,749.65 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P0555921-Z1A59125 | Rehabilitation/Reconstruction of Road with kips, Slope Collapse, and Landslide-Tertiary Roads-Burgos-Agno Road KC038+385-KC039+438 AT Brgy. Bangsan-Oda, Agno, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | 11/28/2020 | 12/01-07/2020 | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/29/2020 | 9/13/2021  | 9/13/2021  | 9/20/2021 | 9/21/2021 | 105 C.D. | GoP | Php8,800,000.00 | Php9,800,000.00 | Php9,308,496.15 | Php9,308,496.15 | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| P0556188-Z1A51126 | Road Concreteing, Brgy. Baybay Norte, Sual, Pangasinan                                                                                                                    | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/9/2021   | 3/9/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022 | 60 C.D.  | GoP | Php4,950,000.00 | Php4,950,000.00 | Php4,700,911.40 | Php4,700,911.40 | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0556197-Z1A51127 | Road Concreteing, Brgy. Baybay Sur, Sual, Pangasinan                                                                                                                      | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/9/2021   | 3/9/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022 | 90 C.D.  | GoP | Php4,950,000.00 | Php4,950,000.00 | Php4,701,709.15 | Php4,701,709.15 | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0556198-Z1A51128 | Road Concreteing, Brgy. Paltan East, Sual, Pangasinan                                                                                                                     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/9/2021   | 3/9/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022 | 60 C.D.  | GoP | Php4,950,000.00 | Php4,950,000.00 | Php4,701,278.00 | Php4,701,278.00 | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0556198-Z1A51129 | Road Concreteing, Brgy. Siacolo East, Sual, Pangasinan                                                                                                                    | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/9/2021   | 3/9/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022 | 60 C.D.  | GoP | Php4,950,000.00 | Php4,950,000.00 | Php4,701,455.50 | Php4,701,455.50 | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0556198-Z1A51130 | Road Concreteing, Brgy. Siacolo West, Sual, Pangasinan                                                                                                                    | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/9/2021   | 3/9/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022 | 60 C.D.  | GoP | Php4,950,000.00 | Php4,950,000.00 | Php4,701,380.20 | Php4,701,380.20 | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0556216-Z1A51131 | Road Concreteing, Brgy. Capantolan, Sual, Pangasinan                                                                                                                      | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/9/2021   | 3/9/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022 | 60 C.D.  | GoP | Php4,950,000.00 | Php4,950,000.00 | Php4,701,245.00 | Php4,701,245.00 | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |

|                     |                                                                                             |              |     |                     |           |              |           |           |           |           |           |            |            |           |            |          |        |                 |                 |                 |                 |                           |                           |           |           |           |           |          |  |  |
|---------------------|---------------------------------------------------------------------------------------------|--------------|-----|---------------------|-----------|--------------|-----------|-----------|-----------|-----------|-----------|------------|------------|-----------|------------|----------|--------|-----------------|-----------------|-----------------|-----------------|---------------------------|---------------------------|-----------|-----------|-----------|-----------|----------|--|--|
| P005277802-21AG0132 | Construction of Multi-Purposes Building, Barangay Tugui Norte, Bani, Pangasinan             | DPWH,1ST PED | YES | Competitive Bidding | N/A       | 2/08-14/2021 | 2/17/2021 | 3/1/2021  | 3/1/2021  | 3/3/2021  | 3/9/2021  | 3/8/2021   | 3/8/2021   | 3/18/2021 | 03/22/2021 | 180 C.D. |        | Php3,465,000.00 |                 | Php3,465,000.00 | Php3,289,982.85 | Php3,289,982.85           | COA PICE BANTAY LANSANGAN | 2/2/2021  | 2/2/2021  | 2/2/2021  | 2/2/2021  | 2/2/2021 |  |  |
| P005278012-21AG0133 | Rehabilitation/Asphaltin g of Barangay Road, Barangay Batsayang, Alaminos City, Pangasinan  | DPWH,1ST PED | YES | Competitive Bidding | 2/10/2021 | 2/11-17/2021 | 2/19/2021 | 3/4/2021  | 3/4/2021  | 3/5/2021  | 3/6/2021  | 9/27/2021  | 9/27/2021  | 10/7/2021 | 10/11/2021 | 45 C.D.  | GoP    | Php8,910,000.00 | Php8,910,000.00 | Php8,464,300.00 | Php8,464,300.00 | COA PICE BANTAY LANSANGAN | 2/2/2021                  | 2/2/2021  | 2/2/2021  | 2/2/2021  | 2/2/2021  |          |  |  |
| P005280202-21AG0134 | Rehabilitation/Asphaltin g of Barangay Road, Barangay Dulacan, Alaminos City, Pangasinan    | DPWH,1ST PED | YES | Competitive Bidding | 2/10/2021 | 2/11-17/2021 | 2/19/2021 | 3/4/2021  | 3/4/2021  | 3/5/2021  | 3/6/2021  | 9/27/2021  | 9/27/2021  | 10/7/2021 | 10/11/2021 | 45 C.D.  | GoP    | Php8,910,000.00 | Php8,910,000.00 | Php8,464,200.00 | Php8,464,200.00 | COA PICE BANTAY LANSANGAN | 2/2/2021                  | 2/2/2021  | 2/2/2021  | 2/2/2021  | 2/2/2021  |          |  |  |
| P005281912-21AG0135 | Rehabilitation/Asphaltin g of Barangay Road, Barangay Sta. Maria, Alaminos City, Pangasinan | DPWH,1ST PED | YES | Competitive Bidding | 2/10/2021 | 2/11-17/2021 | 2/19/2021 | 3/4/2021  | 3/4/2021  | 3/5/2021  | 3/6/2021  | 9/27/2021  | 9/27/2021  | 10/7/2021 | 10/11/2021 | 45 C.D.  | GoP    | Php8,910,000.00 | Php8,910,000.00 | Php8,464,325.00 | Php8,464,325.00 | COA PICE BANTAY LANSANGAN | 2/2/2021                  | 2/2/2021  | 2/2/2021  | 2/2/2021  | 2/2/2021  |          |  |  |
| P005283612-21AG0136 | Road Concreteing in Site Pampang, Barangay Catuday, Balinsao, Pangasinan                    | DPWH,1ST PED | YES | Competitive Bidding | 2/10/2021 | 2/11-17/2021 | 2/19/2021 | 3/4/2021  | 3/4/2021  | 3/5/2021  | 3/6/2021  | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022  | 90 C.D.  | GoP    | Php9,900,000.00 | Php9,900,000.00 | Php9,403,496.00 | Php9,403,496.00 | COA PICE BANTAY LANSANGAN | 2/2/2021                  | 2/2/2021  | 2/2/2021  | 2/2/2021  | 2/2/2021  |          |  |  |
| P005287802-21AG0137 | Concreteing of Road, Barangay San Vicente, Dasol, Pangasinan                                | DPWH,1ST PED | YES | Competitive Bidding | 2/10/2021 | 2/11-17/2021 | 2/19/2021 | 3/4/2021  | 3/4/2021  | 3/5/2021  | 3/6/2021  | 3/18/2021  | 3/18/2021  | 3/26/2021 | 03/30/2021 | 120 C.D. | GoP    | Php9,900,000.00 | Php9,900,000.00 | Php9,403,399.30 | Php9,403,399.30 | COA PICE BANTAY LANSANGAN | 2/2/2021                  | 2/2/2021  | 2/2/2021  | 2/2/2021  | 2/2/2021  |          |  |  |
| P005289602-21AG0138 | Road Concreteing, Veneciano St., Barangay Palanis, Alaminos City, Pangasinan                | DPWH,1ST PED | YES | Competitive Bidding | 2/10/2021 | 2/11-17/2021 | 2/19/2021 | 3/4/2021  | 3/4/2021  | 3/5/2021  | 3/6/2021  | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022  | 120 C.D. | GoP    | Php9,900,000.00 | Php9,900,000.00 | Php9,403,020.00 | Php9,403,020.00 | COA PICE BANTAY LANSANGAN | 2/2/2021                  | 2/2/2021  | 2/2/2021  | 2/2/2021  | 2/2/2021  |          |  |  |
| P00463546-21AG0139  | Concreteing of Brigy, Magwayay FMR, Brigy Magwayay, Agno, Pangasinan                        | DPWH,1ST PED | YES | Competitive Bidding | 3/1/2021  | 3/4-10/2021  | 3/11/2021 | 3/23/2021 | 3/23/2021 | 4/8/2021  | 4/12/2021 | 4/13/2021  | 4/13/2021  | 04/1/2021 | 04/19/2021 | 90 C.D.  | Others | Php9,950,000.00 | Php9,950,000.00 | Php9,450,699.80 | Php9,450,699.80 | COA PICE BANTAY LANSANGAN | 2/24/2021                 | 2/24/2021 | 2/24/2021 | 2/24/2021 | 2/24/2021 |          |  |  |
| P00465546-21AG0140  | Concreteing of Brigy, Pocal-Pocal FMR, Brigy Pocal-pocal, Alaminos City, Pangasinan         | DPWH,1ST PED | YES | Competitive Bidding | 3/1/2021  | 3/4-10/2021  | 3/11/2021 | 3/23/2021 | 3/23/2021 | 3/24/2021 | 3/28/2021 | 3/29/2021  | 3/29/2021  | 4/7/2021  | 4/12/2021  | 90 C.D.  | Others | Php9,950,000.00 | Php9,950,000.00 | Php9,450,795.00 | Php9,450,795.00 | COA PICE BANTAY LANSANGAN | 2/24/2021                 | 2/24/2021 | 2/24/2021 | 2/24/2021 | 2/24/2021 |          |  |  |

|          |                                                                                                                                                                     |                 |     |                        |          |                   |           |           |           |           |           |           |           |            |          |        |                  |                  |                  |                  |                                    |           |           |           |           |           |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|-----|------------------------|----------|-------------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|------------|----------|--------|------------------|------------------|------------------|------------------|------------------------------------|-----------|-----------|-----------|-----------|-----------|
| 21A03141 | Concrete of Sdo<br>Kunlino, Brgy.<br>Cawayan FMR, Brgy.<br>Cawayan, Sual,<br>Pangasinan                                                                             | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | 3/1/2021 | 3/4-<br>10/2021   | 3/11/2021 | 3/23/2021 | 3/23/2021 | 3/24/2021 | 3/29/2021 | 3/29/2021 | 4/7/2021  | 4/12/2021  | 90 C.D.  | Others | Php9,950,000.00  | Php9,950,000.00  | Php9,450,985.00  | Php9,450,985.00  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 2/24/2021 | 2/24/2021 | 2/24/2021 | 2/24/2021 | 2/24/2021 |
| 21A03142 | Concrete of Sdo<br>Payong-payong, Brgy.<br>Luciente 2 FMR, Brgy.<br>Luciente 2, Bolineo,<br>Pangasinan                                                              | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | 3/1/2021 | 3/4-<br>10/2021   | 3/11/2021 | 3/23/2021 | 3/23/2021 | 3/24/2021 | 3/29/2021 | 3/29/2021 | 4/7/2021  | 4/12/2021  | 90 C.D.  | Others | Php9,950,000.00  | Php9,950,000.00  | Php9,450,849.80  | Php9,450,849.80  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 2/24/2021 | 2/24/2021 | 2/24/2021 | 2/24/2021 | 2/24/2021 |
| 21A03143 | Repair/Maintenance of<br>DPWH Building, 1.)<br>Garage/Motorpool, 2.)<br>Annex Building I AT<br>DPWH Pangasinan 1st<br>DEO, Alaminos City,<br>Pangasinan             | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A      | 4/14-<br>20/2021  | 4/22/2021 | 5/4/2021  | 5/4/2021  | 5/5/2021  | 5/7/2021  | 5/10/2021 | 5/17/2021 | 05/19/2021 | 45 C.D.  | Others | Php1,980,000.00  | Php1,980,000.00  | Php1,879,985.00  | Php1,879,985.00  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 4/6/2021  | 4/6/2021  | 4/6/2021  | 4/6/2021  | 4/6/2021  |
| 21A03144 | Repair/Maintenance of<br>DENR Building Centro-<br>Main Building at Brgy.<br>Pobocan, Alaminos<br>City, Pangasinan                                                   | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A      | 04/21-<br>27/2021 | N/A       | 5/12/2021 | 5/12/2021 | 5/13/2021 | 5/14/2021 | 5/17/2021 | 5/17/2021 | 05/26/2021 | 90 C.D.  | Others | Php990,000.00    | Php990,000.00    | Php938,520.00    | Php938,520.00    | COA<br>PICE<br>BANTAY<br>LANSANGAN | 4/19/2021 | 4/19/2021 | 4/19/2021 | 4/19/2021 | 4/19/2021 |
| 21A03145 | Repair/Maintenance of<br>Damaged Flood Control<br>and Drainage<br>Structures at Gayaga<br>Bridge (Section 5) at<br>Brgy. Ananilego,<br>Alaminos City,<br>Pangasinan | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A      | 04/21-<br>27/2021 | 4/28/2021 | 5/12/2021 | 5/12/2021 | 5/13/2021 | 5/14/2021 | 5/17/2021 | 5/17/2021 | 5/24/2021  | 45 C.D.  | Others | Php1,960,000.00  | Php1,960,000.00  | Php1,861,044.50  | Php1,861,044.50  | COA<br>PICE<br>BANTAY<br>LANSANGAN | 4/19/2021 | 4/19/2021 | 4/19/2021 | 4/19/2021 | 4/19/2021 |
| 21A03146 | Concrete of Paltan<br>West FMR, Brgy.<br>Paltan West, Sual,<br>Pangasinan                                                                                           | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | 5/9/2021 | 05/5-<br>11/2021  | 5/13/2021 | 5/25/2021 | 5/25/2021 | 5/27/2021 | 5/28/2021 | 6/8/2021  | 6/8/2021  | 6/10/2021  | 120 C.D. | Others | Php12,437,500.00 | Php12,437,500.00 | Php11,813,875.00 | Php11,813,875.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 4/27/2021 | 4/27/2021 | 4/27/2021 | 4/27/2021 | 4/27/2021 |
| 21A03147 | Concrete of Sdo<br>Matalekit, Brgy.<br>Cawayan FMR, Brgy.<br>Cawayan, Sual,<br>Pangasinan                                                                           | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | 5/9/2021 | 05/5-<br>11/2021  | 5/13/2021 | 5/25/2021 | 5/25/2021 | 5/27/2021 | 5/28/2021 | 6/8/2021  | 6/8/2021  | 6/10/2021  | 150 C.D. | Others | Php29,850,000.00 | Php29,850,000.00 | Php28,354,450.00 | Php28,354,450.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 4/27/2021 | 4/27/2021 | 4/27/2021 | 4/27/2021 | 4/27/2021 |
| 21A03148 | Concrete of Partial<br>Road to Brgy. Awag<br>FMR, Brgy. Awag,<br>Arda, Pangasinan                                                                                   | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | 5/9/2021 | 05/5-<br>11/2021  | 5/13/2021 | 5/25/2021 | 5/25/2021 | 5/27/2021 | 5/28/2021 | 6/8/2021  | 6/8/2021  | 6/10/2021  | 75 C.D.  | Others | Php12,437,500.00 | Php12,437,500.00 | Php11,814,125.00 | Php11,814,125.00 | COA<br>PICE<br>BANTAY<br>LANSANGAN | 4/27/2021 | 4/27/2021 | 4/27/2021 | 4/27/2021 | 4/27/2021 |
| 21A03149 | Repair/Maintenance of<br>DOF Building, BIR Main<br>Building at Brgy.<br>Pasmis, Alaminos City,<br>Pangasinan                                                        | DPWH-1ST<br>PED | YES | Competitive<br>Bidding | N/A      | 05/5-<br>11/2021  | N/A       | 5/25/2021 | 5/25/2021 | 5/27/2021 | 5/28/2021 | 5/31/2021 | 5/31/2021 | 6/8/2021   | 60 C.D.  | Others | Php990,000.00    | Php990,000.00    | Php939,460.00    | Php939,460.00    | COA<br>PICE<br>BANTAY<br>LANSANGAN | 5/3/2021  | 5/3/2021  | 5/3/2021  | 5/3/2021  | 5/3/2021  |

|                                                             |                                                                                                                                                              |              |     |                     |     |            |          |           |           |           |           |           |           |           |            |          |        |                 |                 |                 |                 |                           |           |           |           |           |           |
|-------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|-----|------------|----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|------------|----------|--------|-----------------|-----------------|-----------------|-----------------|---------------------------|-----------|-----------|-----------|-----------|-----------|
| 21A60151                                                    | Construction (Completion) of 2sty4cd, Arandang ES, Iloilo ES, Lando ES, Tawinwin ES, Idefonso Quinson Community HS, Alaminos Pangasinan                      | DPWH,1ST PED | YES | Competitive Bidding | N/A | 9/1-7/2021 | 9/9/2021 | 9/22/2022 | 9/22/2022 | 9/23/2021 | 9/24/2021 | 9/27/2021 | 9/27/2021 | 10/7/2021 | 10/11/2021 | 30 C.D.  | Others | Php3,745,055.58 | Php3,745,055.58 | Php3,668,995.00 | Php3,668,995.00 | COA PICE BANTAY LANSANGAN | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 |
| 21A60152                                                    | Construction (Completion) of 2sty4cd, Arandang ES, Iloilo ES, Lando ES, Tawinwin ES, Idefonso Quinson Community HS, Alaminos Pangasinan                      | DPWH,1ST PED | YES | Competitive Bidding | N/A | 9/1-7/2021 | 9/9/2021 | 9/22/2022 | 9/22/2022 | 9/23/2021 | 9/24/2021 | 9/27/2021 | 9/27/2021 | 10/7/2021 | 10/11/2021 | 30 C.D.  | Others | Php3,583,305.16 | Php3,583,305.16 | Php3,510,438.00 | Php3,510,438.00 | COA PICE BANTAY LANSANGAN | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 |
| 21A60153                                                    | Construction (Completion) of 2sty4cd, Baleyuan ES, Cabatuan ES, Dulac ES, Mona ES, Papanan ES, San Jose ES, Alaminos Pangasinan                              | DPWH,1ST PED | YES | Competitive Bidding | N/A | 9/1-7/2021 | 9/9/2021 | 9/22/2022 | 9/22/2022 | 9/23/2021 | 9/24/2021 | 9/27/2021 | 9/27/2021 | 10/7/2021 | 10/11/2021 | 30 C.D.  | Others | Php3,627,380.64 | Php3,627,380.64 | Php3,553,735.00 | Php3,553,735.00 | COA PICE BANTAY LANSANGAN | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 |
| 21A60154                                                    | Construction (Completion) of 2sty4cd, Baleyuan ES, Cabatuan ES, Dulac ES, Mona ES, Papanan ES, San Jose ES, Alaminos City, Pangasinan                        | DPWH,1ST PED | YES | Competitive Bidding | N/A | 9/1-7/2021 | 9/9/2021 | 9/22/2022 | 9/22/2022 | 9/23/2021 | 9/24/2021 | 9/27/2021 | 9/27/2021 | 10/7/2021 | 10/11/2021 | 30 C.D.  | Others | Php4,456,251.38 | Php4,456,251.38 | Php4,367,081.78 | Php4,367,081.78 | COA PICE BANTAY LANSANGAN | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 |
| 21A60155                                                    | Construction (Completion) of 2sty4cd, Alos ES, Arandang ES, Baleyuan ES, Cabatuan ES, Dulac ES, Mona ES, Papanan ES, San Jose ES, Alaminos Pangasinan        | DPWH,1ST PED | YES | Competitive Bidding | N/A | 9/1-7/2021 | 9/9/2021 | 9/22/2022 | 9/22/2022 | 9/23/2021 | 9/24/2021 | 9/27/2021 | 9/27/2021 | 10/7/2021 | 10/11/2021 | 105 C.D. | Others | Php3,819,644.04 | Php3,819,644.04 | Php3,742,243.00 | Php3,742,243.00 | COA PICE BANTAY LANSANGAN | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 |
| 21A60157                                                    | Construction (Completion) of 2sty4cd, At Amado NHS, Bolinao SOF, Dowey National High School, Luciente II NHS, Zaragosa NHS, Catulay NHS, Bolinao, Pangasinan | DPWH,1ST PED | YES | Competitive Bidding | N/A | 9/1-7/2021 | 9/9/2021 | 9/22/2022 | 9/22/2022 | 9/23/2021 | 9/24/2021 | 9/27/2021 | 9/27/2021 | 10/7/2021 | 10/11/2021 | 30 C.D.  | Others | Php3,627,380.64 | Php3,627,380.64 | Php3,554,796.75 | Php3,554,796.75 | COA PICE BANTAY LANSANGAN | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 |
| 21A60158                                                    | Construction (Completion) of 2sty4cd, At Amado NHS, Bolinao SOF, Dowey National High School, Luciente II NHS, Zaragosa NHS, Catulay NHS, Bolinao, Pangasinan | DPWH,1ST PED | YES | Competitive Bidding | N/A | 9/1-7/2021 | 9/9/2021 | 9/22/2022 | 9/22/2022 | 9/23/2021 | 9/24/2021 | 9/27/2021 | 9/27/2021 | 10/7/2021 | 10/11/2021 | 30 C.D.  | Others | Php1,918,991.46 | Php1,918,991.46 | Php1,879,610.00 | Php1,879,610.00 | COA PICE BANTAY LANSANGAN | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 | 8/26/2021 |
| Total Affairs Budget of Procurement Activities              |                                                                                                                                                              |              |     |                     |     |            |          |           |           |           |           |           |           |           |            |          |        | 1184493465      |                 |                 |                 |                           |           |           |           |           |           |
| Total Contract Price of Procurement Activities Completed    |                                                                                                                                                              |              |     |                     |     |            |          |           |           |           |           |           |           |           |            |          |        | 61882843.71     |                 |                 |                 |                           |           |           |           |           |           |
| Total Savings (Total Affairs Budget - Total Contract Price) |                                                                                                                                                              |              |     |                     |     |            |          |           |           |           |           |           |           |           |            |          |        |                 |                 |                 |                 |                           |           |           |           |           |           |


| ON-GOING PROCUREMENT ACTIVITIES |                                                                                                                        |              |     |                     |            |                  |           |            |            |            |            |           |           |          |          |          |  |                  |                  |                  |                  |                           |            |            |            |            |            |
|---------------------------------|------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------------|-----------|------------|------------|------------|------------|-----------|-----------|----------|----------|----------|--|------------------|------------------|------------------|------------------|---------------------------|------------|------------|------------|------------|------------|
| P00060624-24/00012              | Widening of Permanent Bridges - Banga Bridge (200709SL2) along Alaminos-Bolinao Rd AT Bani, Pangasinan                 | DPWH-1ST PED | YES | Competitive Bidding | 11/23/2020 | 11/27-12/03/2020 | 12/4/2020 | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 240 C.D. |  | Php45,080,000.00 | Php45,080,000.00 | Php42,825,598.00 | Php42,825,598.00 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |
| P00060624-24/00013              | Widening of Permanent Bridges - Gasolmang Bridge (200709SL2) along Pangasinan-Zambales Rd at Alaminos City, Pangasinan | DPWH-1ST PED | YES | Competitive Bidding | 11/23/2020 | 11/27-12/03/2020 | 12/4/2020 | 12/18/2020 | 12/18/2020 | 12/21/2020 | 12/22/2020 | 2/22/2021 | 2/22/2021 | 3/1/2021 | 3/3/2021 | 240 C.D. |  | Php48,000,000.00 | Php49,000,000.00 | Php46,544,610.00 | Php46,544,610.00 | COA PICE BANTAY LANSANGAN | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 | 11/10/2020 |

|                   |                                                                                                                                                                                                                                       |              |     |                     |            |               |            |            |            |            |            |            |            |           |            |          |                  |                  |                  |                  |                           |                           |            |            |            |            |            |
|-------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|-----------|------------|----------|------------------|------------------|------------------|------------------|---------------------------|---------------------------|------------|------------|------------|------------|------------|
| P0626362-21AG0014 | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River (Palamin Section) Sta. 015+642 - Sta. 015+679, Alaminos City, Pangasinan at Bantay Palamin, Alaminos City. | DPWH-1ST PED | YES | Competitive Bidding | 10/13/2020 | 10/15-21/2020 | 10/23/2020 | 11/5/2020  | 11/6/2020  | 11/6/2020  | 2/22/2021  | 2/22/2021  | 3/1/2021   | 3/3/2021  | 195 C.D.   | GoP      | Php37,917,180.00 | Php37,917,180.00 | Php36,017,468.80 | Php36,017,468.80 | GOA PICE BANTAY LANSANGAN | 10/8/2020                 | 10/8/2020  | 10/8/2020  | 10/8/2020  | 10/8/2020  |            |
| P0626362-21AG0076 | Construction of Concrete Line Canals with Cover, Alaminos City, Pangasinan                                                                                                                                                            | DPWH-1ST PED | YES | Competitive Bidding | 11/26/2020 | 12/01-07/2020 | 12/11/2020 | 12/23/2020 | 12/23/2020 | 11/28/2020 | 11/28/2020 | 2/22/2021  | 2/22/2021  | 3/1/2021  | 3/3/2021   | 285 C.D. | GoP              | Php74,250,000.00 | Php74,250,000.00 | Php70,532,493.70 | Php70,532,493.70          | COA PICE BANTAY LANSANGAN | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 | 11/24/2020 |
| 21AG0056          | Construction (Completion) of 1st/2nd At Don Juan Bernal Sr. Es, Dasol, Pangasinan                                                                                                                                                     | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 9/1-7/2021    | 9/6/2021   | 9/22/2022  | 9/22/2022  | 9/23/2021  | 9/24/2021  | 9/27/2021  | 9/27/2021  | 10/7/2021 | 10/11/2021 | 30 C.D.  | Others           | Php5,093,850.96  | Php5,093,850.96  | Php4,991,020.00  | Php4,991,020.00           | COA PICE BANTAY LANSANGAN | 8/26/2021  | 8/26/2021  | 8/26/2021  | 8/26/2021  | 8/26/2021  |
| P0626362-21AG0126 | Road Concreteing, Brgy. Baybay Norte, Sual, Pangasinan                                                                                                                                                                                | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/3/2021   | 3/5/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022  | 60 C.D.  | GoP              | Php4,950,000.00  | Php4,950,000.00  | Php4,700,911.40  | Php4,700,911.40           | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0626362-21AG0127 | Road Concreteing, Brgy. Baybay Sur, Sual, Pangasinan                                                                                                                                                                                  | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/3/2021   | 3/5/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022  | 90 C.D.  | GoP              | Php4,950,000.00  | Php4,950,000.00  | Php4,701,709.15  | Php4,701,709.15           | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0626362-21AG0128 | Road Concreteing, Brgy. Pellan East, Sual, Pangasinan                                                                                                                                                                                 | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/3/2021   | 3/5/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022  | 60 C.D.  | GoP              | Php4,950,000.00  | Php4,950,000.00  | Php4,701,278.00  | Php4,701,278.00           | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0626362-21AG0129 | Road Concreteing, Brgy. Sapeo East, Sual, Pangasinan                                                                                                                                                                                  | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/3/2021   | 3/5/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022  | 60 C.D.  | GoP              | Php4,950,000.00  | Php4,950,000.00  | Php4,701,455.50  | Php4,701,455.50           | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0626362-21AG0130 | Road Concreteing, Brgy. Sapeo West, Sual, Pangasinan                                                                                                                                                                                  | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/3/2021   | 3/5/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022  | 60 C.D.  | GoP              | Php4,950,000.00  | Php4,950,000.00  | Php4,701,380.20  | Php4,701,380.20           | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |
| P0626362-21AG0131 | Road Concreteing, Brgy. Capampunan, Sual, Pangasinan                                                                                                                                                                                  | DPWH-1ST PED | YES | Competitive Bidding | N/A        | 2/08-14/2021  | 2/17/2021  | 3/1/2021   | 3/1/2021   | 3/3/2021   | 3/5/2021   | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022  | 60 C.D.  | GoP              | Php4,950,000.00  | Php4,950,000.00  | Php4,701,245.00  | Php4,701,245.00           | COA PICE BANTAY LANSANGAN | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   | 2/2/2021   |

|                     |                                                                             |               |     |                     |           |              |           |          |          |          |          |            |            |           |           |          |     |                 |                 |                 |                 |                           |          |          |          |          |          |  |  |
|---------------------|-----------------------------------------------------------------------------|---------------|-----|---------------------|-----------|--------------|-----------|----------|----------|----------|----------|------------|------------|-----------|-----------|----------|-----|-----------------|-----------------|-----------------|-----------------|---------------------------|----------|----------|----------|----------|----------|--|--|
| P00529671-21/AG0136 | Road Concreting in Site Pangaling, Barangay Catulay, Bolinao, Pangasinan    | DPWH, 1ST PED | YES | Competitive Bidding | 2/10/2021 | 2/11-17/2021 | 2/19/2021 | 3/4/2021 | 3/4/2021 | 3/5/2021 | 3/9/2021 | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022 | 90 C.D.  | GoP | Php9,900,000.00 | Php9,900,000.00 | Php9,403,496.00 | Php9,403,496.00 | COA PICE BANTAY LANSANGAN | 2/2/2021 | 2/2/2021 | 2/2/2021 | 2/2/2021 | 2/2/2021 |  |  |
| P00529691-21/AG0138 | Road Concreting, Vereclano St., Barangay Palamis, Alaminos City, Pangasinan | DPWH, 1ST PED | YES | Competitive Bidding | 2/10/2021 | 2/11-17/2021 | 2/19/2021 | 3/4/2021 | 3/4/2021 | 3/5/2021 | 3/9/2021 | 12/31/2021 | 12/31/2021 | 1/10/2022 | 1/11/2022 | 120 C.D. | GoP | Php9,900,000.00 | Php9,900,000.00 | Php9,403,020.00 | Php9,403,020.00 | COA PICE BANTAY LANSANGAN | 2/2/2021 | 2/2/2021 | 2/2/2021 | 2/2/2021 | 2/2/2021 |  |  |
| Villera             |                                                                             |               |     |                     |           |              |           |          |          |          |          |            |            |           |           |          |     | 0               | 260841031       |                 |                 |                           |          |          |          |          |          |  |  |

Prepared by:  
  
**MIGUEL L. SORIANO, JR.**  
 BAC Secretariat

Recommended for Approval by:  
  
**JUNE MIGUEL V. RAMOLTE, SR.**  
 BAC Chairperson

  
**MARK T. B. MENDOZA**  
 District Engineer

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of January 14, 2022

| Code (PNR)                       | Procurement Project                                                                                                                               | PRD/ End-User | Is this an Early Procurement Activity? | Mode of Procurement               | Pre-Proc Conference | Advt/Post of IB | Pre-Bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Actual Procurement Activity | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | Source of Funds | Total                                                         | ABC (P/R) MOOE | CO              | Total           | MOOE            | CO              | List of Invited Observers | Pre-Bid Conf | Eligibility Check | Date of Receipt of Invitation | Sub/Open of Bids | Bid Evaluation | Post Qual | Delivery/ Completion/ Acceptance (if applicable) | Remarks (Explaining changes from the APP) |  |  |  |
|----------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----------------------------------------|-----------------------------------|---------------------|-----------------|--------------|-------------------|------------------|----------------|------------|-----------------------------|-------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|-----------------|---------------------------------------------------------------|----------------|-----------------|-----------------|-----------------|-----------------|---------------------------|--------------|-------------------|-------------------------------|------------------|----------------|-----------|--------------------------------------------------|-------------------------------------------|--|--|--|
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                                                                   |               |                                        |                                   |                     |                 |              |                   |                  |                |            |                             |                                           |                 |                  |                   |                      |                         |                 |                                                               |                |                 |                 |                 |                 |                           |              |                   |                               |                  |                |           |                                                  |                                           |  |  |  |
| 21CSAG01                         | Geotechnical and Geological Survey (Soil Exploration of Bridges) of NEP 2022 Projects AT Pangasinan First Engineering/ Legislative District       | DPWH,1ST PED  | NO                                     | NP-53.9 - Small Value Procurement | N/A                 | 9/25-10/06/2021 | 10/14/2021   | 10/8/2021         | 10/26/2021       | 11/05/2021     | 11/05/2021 | 10/28/2021                  | 10/29/2021                                | 11/4/2021       | 11/8/2021        | 30 C.D.           |                      |                         | Others          | Php1,707,961.52                                               |                | Php1,707,961.52 | Php1,707,000.00 |                 | Php1,707,000.00 | COA<br>COC<br>CCW         | 9/22/2021    | 9/22/2021         | 9/22/2021                     | 9/22/2021        | 9/22/2021      |           |                                                  |                                           |  |  |  |
| 21CSAG02                         | Geotechnical and Geological Survey (Soil Exploration of Flood Control) of NEP 2022 Projects AT Pangasinan First Engineering/ Legislative District | DPWH,1ST PED  | NO                                     | NP-53.9 - Small Value Procurement | 9/28/2021           | 9/25-10/06/2021 | 10/14/2021   | 10/8/2021         | 10/26/2021       | 11/05/2021     | 11/05/2021 | 10/28/2021                  | 10/29/2021                                | 11/4/2021       | 11/8/2021        | 45 C.D.           |                      |                         |                 | Php3,043,597.69                                               |                | Php3,043,597.69 | Php3,020,000.00 |                 | Php3,020,000.00 | COA<br>COC<br>CCW         | 9/22/2021    | 9/22/2021         | 9/22/2021                     | 9/22/2021        | 9/22/2021      |           |                                                  |                                           |  |  |  |
|                                  |                                                                                                                                                   |               |                                        |                                   |                     |                 |              |                   |                  |                |            |                             |                                           |                 |                  |                   |                      |                         |                 | Total Allocated Budget of Procurement Activities              |                | Php4,751,559.21 |                 | Php4,727,000.00 |                 |                           |              |                   |                               |                  |                |           |                                                  |                                           |  |  |  |
|                                  |                                                                                                                                                   |               |                                        |                                   |                     |                 |              |                   |                  |                |            |                             |                                           |                 |                  |                   |                      |                         |                 | Total Contract Price of Procurement Activities Completed      |                | Php4,751,559.21 |                 | Php4,727,000.00 |                 |                           |              |                   |                               |                  |                |           |                                                  |                                           |  |  |  |
|                                  |                                                                                                                                                   |               |                                        |                                   |                     |                 |              |                   |                  |                |            |                             |                                           |                 |                  |                   |                      |                         |                 | Total Savings (Total Allocated Budget - Total Contract Price) |                | 0               |                 | 0               |                 |                           |              |                   |                               |                  |                |           |                                                  |                                           |  |  |  |
| ON-GOING PROCUREMENT ACTIVITIES  |                                                                                                                                                   |               |                                        |                                   |                     |                 |              |                   |                  |                |            |                             |                                           |                 |                  |                   |                      |                         |                 |                                                               |                |                 |                 |                 |                 |                           |              |                   |                               |                  |                |           |                                                  |                                           |  |  |  |
|                                  |                                                                                                                                                   |               |                                        |                                   |                     |                 |              |                   |                  |                |            |                             |                                           |                 |                  |                   |                      |                         |                 | Total Allocated Budget of On-going Procurement Activities     |                | 0               |                 | 0               |                 |                           |              |                   |                               |                  |                |           |                                                  |                                           |  |  |  |

Prepared by:  
FREDERICK L. SORIANO, JR.  
BAC Secretariat

Reviewed for Approval by:  
JUNE MARQUEL V. KANOLETE, SR.  
BAC Chairperson

4/14/22  
MARTIN A. V. MONTANO  
District Engineer

## ANNEX B

## (DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of January 14, 2022

| Code (APP)                       | Procurement Project                                                                                                                                                                                             | PBO End-User | Is this an Early Procurement Activity? | Mode of Procurement               | Pre-Bid Conference | Adt/Post of B | Pre-Bid Conf | Eligibility Check | Sub/Opn of Bids | Actual Procurement Activity |            |                                               |            | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | Source of Funds | ABC (PHP) |                 |       | Contract Cost (PHP) |    |                 | List of Invited Observers | Pre-Bid Conf | Eligibility Check | Date of Receipt of Invitation |           | Post Qual | Delivery/ Completion/ Acceptance (if applicable) | Remarks (Explaining changes from the APP) |
|----------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------------------------------------|-----------------------------------|--------------------|---------------|--------------|-------------------|-----------------|-----------------------------|------------|-----------------------------------------------|------------|-----------------|------------------|-------------------|----------------------|-------------------------|-----------------|-----------|-----------------|-------|---------------------|----|-----------------|---------------------------|--------------|-------------------|-------------------------------|-----------|-----------|--------------------------------------------------|-------------------------------------------|
|                                  |                                                                                                                                                                                                                 |              |                                        |                                   |                    |               |              |                   |                 | Bid Evaluation              | Post Qual  | Date of BAC Resolution/ Recommendation/ Award | Total      |                 |                  |                   |                      |                         |                 | MOOE      | CO              | Total | MOOE                | CO | Sub/Opn of Bids |                           |              |                   | Bid Evaluation                | Post Qual |           |                                                  |                                           |
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                                                                                                                                 |              |                                        |                                   |                    |               |              |                   |                 |                             |            |                                               |            |                 |                  |                   |                      |                         |                 |           |                 |       |                     |    |                 |                           |              |                   |                               |           |           |                                                  |                                           |
| 21GAG0001-RE-INVITATION          | Provision of Office and Survey equipment for the use of Planning and Design Section at Pangasinan First District Engineering Office, Alaminos City, Pangasinan                                                  | DPWH,1ST PED | NO                                     | Competitive Bidding               | 6/8/2020           | 5/12-14/2021  | 5/19/2021    | 5/31/2021         | 5/31/2021       | 5/31/2021                   | 5/31/2021  | 5/31/2021                                     | 5/31/2021  | 6/8/2021        | 6/10/2021        | 15 C.D            |                      |                         | Php5,500,000.00 |           | Php5,500,000.00 |       | Php5,499,720.00     |    | Php5,499,720.00 | COA<br>COC<br>CCW         | 5/11/2021    | 5/11/2021         | 5/11/2021                     | 5/11/2021 | 5/11/2021 |                                                  |                                           |
| 21GAG0002                        | Furnishing of Materials for the Construction of Two-Storey Warehouse Building, DPWH Pangasinan First DEO, Pandayan Street, Alaminos City, Pangasinan                                                            | DPWH,1ST PED | NO                                     | Competitive Bidding               | 6/8/2020           | 4/07-13/2021  | 6/16/2021    | 6/28/2021         | 6/28/2021       | 06/29/2021                  | 06/29/2021 | 06/30/2021                                    | 06/30/2021 | 7/8/2021        | 7/12/2021        | 90 C.D.           |                      |                         | Php6,000,000.00 |           | Php6,000,000.00 |       | Php5,975,268.96     |    | Php5,975,268.96 | COA<br>COC<br>CCW         | 5/31/2021    | 5/31/2021         | 5/31/2021                     | 5/31/2021 | 5/31/2021 |                                                  |                                           |
| 21GAG0003                        | Provision of Office Equipment, Accessories and Supplies for the use of DPWH Employees, DPWH-Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan                                               | DPWH,1ST PED | NO                                     | Competitive Bidding               | 6/21/2021          | 06/24-30/2021 | 7/1/2021     | 7/14/2021         | 7/14/2021       | 07/15/2021                  | 07/15/2021 | 07/19/2021                                    | 07/19/2021 | 7/21/2021       | 7/22/2021        | 45 C.D.           |                      |                         | Php6,000,000.00 |           | Php6,000,000.00 |       | Php5,996,639.00     |    | Php5,996,639.00 | COA<br>COC<br>CCW         | 6/16/2021    | 6/16/2021         | 6/16/2021                     | 6/16/2021 | 6/16/2021 |                                                  |                                           |
| 21GAG0004                        | Furnishing of Materials for the Repair /Improvement of DPWH Building (Garage/Motorpool) at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                   | DPWH,1ST PED | NO                                     | Competitive Bidding               | 6/21/2021          | 06/24-30/2021 | 7/1/2021     | 7/14/2021         | 7/14/2021       | 07/15/2021                  | 07/15/2021 | 07/19/2021                                    | 07/19/2021 | 7/21/2021       | 7/22/2021        | 60 C.D.           |                      |                         | Php1,499,999.87 |           | Php1,499,999.87 |       | Php1,497,429.52     |    | Php1,497,429.52 | COA<br>COC<br>CCW         | 6/16/2021    | 6/16/2021         | 6/16/2021                     | 6/16/2021 | 6/16/2021 |                                                  |                                           |
| 21GAG0005                        | Furnishing of Materials for the Improvement of Pangasinan 1st DEO, DPWH Office at Pandayan St., Alaminos City, Pangasinan                                                                                       | DPWH,1ST PED | NO                                     | Competitive Bidding               | 10/11/2021         | 10-13-18/2021 | 10/21/2021   | 11/2/2021         | 11/2/2021       | 11/05/2021                  | 11/05/2021 | 11/08/2021                                    | 11/08/2021 | 11/11/2021      | 11/15/2021       | 90 C.D.           |                      |                         | Php3,300,000.00 |           | Php3,300,000.00 |       | Php3,291,265.40     |    | Php3,291,265.40 | COA<br>COC<br>CCW         | 10/6/2021    | 10/6/2021         | 10/6/2021                     | 10/6/2021 | 10/6/2021 |                                                  |                                           |
| 21GAG0006                        | Furnishing of Materials for the Rehabilitation and Improvement of Pangasinan 1st DEO, DPWH Office at Pandayan St., Alaminos City, Pangasinan                                                                    | DPWH,1ST PED | NO                                     | Competitive Bidding               | 12/7/2021          | 12-08-14/2021 | 12/15/2021   | 12/27/2021        | 12/27/2021      | 12/29/2021                  | 12/29/2021 |                                               |            |                 |                  | 60 C.D.           |                      |                         | Php4,355,000.00 |           | Php4,355,000.00 |       | Php4,343,418.90     |    | Php4,343,418.90 | COA<br>COC<br>CCW         | 12/6/2021    | 12/6/2021         | 12/6/2021                     | 12/6/2021 | 12/6/2021 |                                                  |                                           |
| RFQ-2021-02-0001                 | Repair / Maintenance of National Road ( Activity 111 - Premix Patching Bituminous Pavement and Activity 113 - Sealing Bituminous Pavement) along Alaminos - Bolinao Road, K0242+000 to K0246+000 with exception | DPWH,1ST PED | NO                                     | NP-53.9 - Small Value Procurement | N/A                | 2/08-14/2021  | N/A          | 2/16/2021         | 2/16/2021       | 02/17/2021                  | 02/17/2021 | 2/8/2021                                      | 2/8/2021   | 2/22/2021       | 2/22/2021        | 180 C.D.          |                      |                         | Php998,235.00   |           | Php998,235.00   |       | Php997,990.00       |    | Php997,990.00   | COA<br>COC<br>CCW         | N/A          | 2/4/2021          | 2/4/2021                      | 2/4/2021  | 2/4/2021  |                                                  |                                           |

|                  |                                                                                                                                                                                                                                    |              |    |                                   |          |              |     |           |           |            |            |          |          |           |           |          |        |               |               |               |               |                   |     |           |           |           |           |
|------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|-----------------------------------|----------|--------------|-----|-----------|-----------|------------|------------|----------|----------|-----------|-----------|----------|--------|---------------|---------------|---------------|---------------|-------------------|-----|-----------|-----------|-----------|-----------|
| RFQ-2021-02-0002 | Repair / Maintenance of National Road ( Activity 111 - Premix Patching Bituminous Pavement and Activity 302 - Centerline and Lane Line Repainting) along Alaminos - Bohol Road, K0338+000 to K0360+000 with exception              | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | 8/3/2020 | 2/08-14/2021 | N/A | 2/16/2021 | 2/16/2021 | 02/17/2021 | 02/17/2021 | 2/8/2021 | 2/8/2021 | 2/22/2021 | 2/22/2021 | 180 C.D. | Others | Php999,232.50 | Php999,232.50 | Php998,767.50 | Php998,767.50 | COA<br>COC<br>CCW | N/A | 2/4/2021  | 2/4/2021  | 2/4/2021  | 2/4/2021  |
| RFQ-2021-02-0003 | Repair / Maintenance of National Road ( Activity 111 - Premix Patching Bituminous Pavement and Activity 302 - Centerline and Lane Line Repainting) along Pangasinan - Zambales Road, K0319+000 to K0319+000 with exception         | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | 8/3/2020 | 2/08-14/2021 | N/A | 2/16/2021 | 2/16/2021 | 02/17/2021 | 02/17/2021 | 2/8/2021 | 2/8/2021 | 2/22/2021 | 2/22/2021 | 180 C.D. | Others | Php808,132.50 | Php808,132.50 | Php807,848.00 | Php807,848.00 | COA<br>COC<br>CCW | N/A | 2/4/2021  | 2/4/2021  | 2/4/2021  | 2/4/2021  |
| RFQ-2021-02-0004 | Repair/ Maintenance of National Road ( Activity 114 - Replacement of Bituminous Pavement) along Alaminos - Bohol Road, K0330+850 to K0333+800 with exception                                                                       | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A      | 2/08-14/2021 | N/A | 2/16/2021 | 2/16/2021 | 02/17/2021 | 02/17/2021 | 2/8/2021 | 2/8/2021 | 2/22/2021 | 2/22/2021 | 180 C.D. | Others | Php946,520.93 | Php946,520.93 | Php945,205.60 | Php945,205.60 | COA<br>COC<br>CCW | N/A | 2/4/2021  | 2/4/2021  | 2/4/2021  | 2/4/2021  |
| RFQ-2021-02-0005 | Repair / Maintenance of National Road - Activity 111 - Premix Patching Bituminous Pavement along Pangasinan - Zambales Road, K0289+000 to K0290+000 with exception and Activity 65x - Bridge Painting at Balekan Bridge, K0089+905 | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A      | 2/08-14/2021 | N/A | 2/16/2021 | 2/16/2021 | 02/17/2021 | 02/17/2021 | 2/8/2021 | 2/8/2021 | 2/22/2021 | 2/22/2021 | 180 C.D. | Others | Php748,220.00 | Php748,220.00 | Php748,022.00 | Php748,022.00 | COA<br>COC<br>CCW | N/A | 2/4/2021  | 2/4/2021  | 2/4/2021  | 2/4/2021  |
| RFQ-2021-02-0006 | Spare Parts and tools for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                             | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A      | 2/08-14/2021 | N/A | 2/16/2021 | 2/16/2021 | 02/17/2021 | 02/17/2021 | 2/8/2021 | 2/8/2021 | 2/22/2021 | 2/22/2021 | 180 C.D. | Others | Php369,963.00 | Php369,963.00 | Php369,766.31 | Php369,766.31 | COA<br>COC<br>CCW | N/A | 2/4/2021  | 2/4/2021  | 2/4/2021  | 2/4/2021  |
| RFQ-2021-02-0007 | Activity 71x (Special Maintenance) - Furnishing of ReflectORIZED Thermoplastic Powder and Activity 111 - Premix Patching Bituminous Pavement along Pangasinan - Zambales Road (S00319.2) K0278+000 to K0281+000 with exception     | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A      | 2/18-24/2021 | N/A | 3/1/2021  | 3/1/2021  | 03/02/2021 | 03/02/2021 | 3/8/2021 | 3/8/2021 | 3/9/2021  | 3/9/2021  | 180 C.D. | Others | Php999,390.00 | Php999,390.00 | Php998,821.50 | Php998,821.50 | COA<br>COC<br>CCW | N/A | 2/17/2021 | 2/17/2021 | 2/17/2021 | 2/17/2021 |
| RFQ-2021-02-0008 | Activity 71 x (Special Maintenance) - Furnishing of Road Signs and Activity 111 - Premix Patching Bituminous Pavement along Alaminos - Bohol Road, K0330+000 to K0350+000 with exception                                           | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A      | 2/18-24/2021 | N/A | 3/2/2021  | 3/1/2021  | 03/02/2021 | 03/02/2021 | 3/8/2021 | 3/9/2021 | 3/9/2021  | 3/9/2021  | 180 C.D. | Others | Php806,219.40 | Php806,219.40 | Php806,003.00 | Php806,003.00 | COA<br>COC<br>CCW | N/A | 2/17/2021 | 2/17/2021 | 2/17/2021 | 2/17/2021 |

|                  |                                                                                                                                                                                                                          |              |    |                                   |     |               |     |           |           |            |            |           |           |          |          |          |        |               |               |               |               |               |     |           |           |           |           |
|------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|-----------------------------------|-----|---------------|-----|-----------|-----------|------------|------------|-----------|-----------|----------|----------|----------|--------|---------------|---------------|---------------|---------------|---------------|-----|-----------|-----------|-----------|-----------|
| RFQ-2021-02-0009 | Activity 71x (Special Maintenance) - Furnishing of Reflectortized Thermoplastic Powder and Activity 111 - Premix Patching Bituminous Pavement along Pangasinan - Zambales Road (S00319L2), K0273+000 to K0276+000 with   | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 2/19-24/2021  | N/A | 3/1/2021  | 3/1/2021  | 03/02/2021 | 03/02/2021 | 3/5/2021  | 3/5/2021  | 3/8/2021 | 3/9/2021 | 180 C.D. | Others | Php999,390.00 | Php999,390.00 | Php998,821.50 | Php998,821.50 | * COA COC CCW | N/A | 2/17/2021 | 2/17/2021 | 2/17/2021 | 2/17/2021 |
| RFQ-2021-02-0010 | Repair/ Maintenance of National Road ( Activity 123 - Replacement of Concrete Pavement and Activity 111 - Premix Patching of Bituminous Pavement along Pangasinan - Zambales Road, K0334+000 to K0335+000 with exception | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 2/19-24/2021  | N/A | 3/1/2021  | 3/1/2021  | 03/02/2021 | 03/02/2021 | 3/5/2021  | 3/5/2021  | 3/8/2021 | 3/9/2021 | 180 C.D. | Others | Php946,520.93 | Php946,520.93 | Php945,205.60 | Php945,205.60 | COA COC CCW   | N/A | 2/17/2021 | 2/17/2021 | 2/17/2021 | 2/17/2021 |
| RFQ-2021-02-0011 | Repair / Maintenance of National Road ( Activity 111 - Premix Patching Bituminous Pavement and Activity 113 - Sealing Bituminous Pavement) along Burgos - Agrio Road, K0303+000 to K0310+000 with exception              | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 2/19-24/2021  | N/A | 3/1/2021  | 3/1/2021  | 03/02/2021 | 03/02/2021 | 3/5/2021  | 3/5/2021  | 3/8/2021 | 3/9/2021 | 180 C.D. | Others | Php996,870.00 | Php996,870.00 | Php996,630.00 | Php996,630.00 | COA COC CCW   | N/A | 2/17/2021 | 2/17/2021 | 2/17/2021 | 2/17/2021 |
| RFQ-2021-02-0012 | Furnishing of Materials for the Repair/Maintenance of DPWH Service Vehicle at DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                         | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 02/24/2021    | N/A | 3/4/2021  | 3/4/2021  | 03/05/2021 | 03/05/2021 | 3/6/2021  | 3/6/2021  | 3/9/2021 | 3/9/2021 | 180 C.D. | Others | Php123,480.00 | Php123,480.00 | Php123,440.00 | Php123,440.00 | COA COC CCW   | N/A | 2/23/2021 | 2/23/2021 | 2/23/2021 | 2/23/2021 |
| RFQ-2021-03-0013 | Provision of personnel supplies for GAD related activities in the celebration of National Women's Month at Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                 | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 04/08-14/2021 | N/A | 4/15/2021 | 4/15/2021 | 04/16/2021 | 04/16/2021 | 3/4/2021  | 3/4/2021  | 3/9/2021 | 3/9/2021 | 7 C.D.   | Others | Php50,000.00  | Php50,000.00  | Php49,746.00  | Php49,746.00  | COA COC CCW   | N/A | 4/6/2021  | 4/6/2021  | 4/6/2021  | 4/6/2021  |
| RFQ-2021-04-0014 | Spare Parts for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                                             | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 04/21-27/2021 | N/A | 4/29/2021 | 4/29/2021 | 04/29/2021 | 04/29/2021 | 4/30/2021 | 4/30/2021 | 5/4/2021 | 5/4/2021 | 180 C.D. | Others | Php190,985.00 | Php190,985.00 | Php190,849.90 | Php190,849.90 | COA COC CCW   | N/A | 4/19/2021 | 4/19/2021 | 4/19/2021 | 4/19/2021 |
| RFQ-2021-04-0015 | Activity 71x (Special Maintenance), Furnishing of Reflectortized Thermoplastic Powder and Activity 111-Premix Patching Bituminous Pavement along Alaminos-Lucap Road (S0033AL2), K0322+000 TO K0326+000 with exception   | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 04/22-28/2021 | N/A | 4/29/2021 | 4/29/2021 | 04/29/2021 | 04/29/2021 | 4/30/2021 | 4/30/2021 | 5/4/2021 | 5/4/2021 | 180 C.D. | Others | Php991,095.00 | Php991,095.00 | Php990,429.50 | Php990,429.50 | COA COC CCW   | N/A | 4/21/2021 | 4/21/2021 | 4/21/2021 | 4/21/2021 |

|                  |                                                                                                                                                                                                                                                                        |              |    |                                   |     |               |     |           |           |            |            |           |           |           |           |          |        |               |               |               |               |                   |     |           |           |           |           |
|------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|-----------------------------------|-----|---------------|-----|-----------|-----------|------------|------------|-----------|-----------|-----------|-----------|----------|--------|---------------|---------------|---------------|---------------|-------------------|-----|-----------|-----------|-----------|-----------|
| RFQ-2021-04-0016 | Activity 71x (Special Maintenance)-<br>Furnishing of Road signs and Reflectors and Thermoplastic Powder and Activity 111-Premix Patching Bituminous Pavement along Bani-Agno Road, KO337+000 TO KO345+000 with exception and along Alaminos-Bolinao Road, KO329+000 to | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 04/20-28/2021 | N/A | 4/29/2021 | 4/28/2021 | 04/29/2021 | 04/29/2021 | 4/30/2021 | 4/30/2021 | 5/4/2021  | 5/4/2021  | 180 C.D. | Others | Php986,960.10 | Php986,960.10 | Php986,411.25 | Php986,411.25 | COA<br>COC<br>CCW | N/A | 4/21/2021 | 4/21/2021 | 4/21/2021 | 4/21/2021 |
| RFQ-2021-04-0017 | Activity 71x (Special Maintenance)-<br>Furnishing of Road signs and Thermoplastic Powder and Activity 111-Premix Patching Bituminous Pavement along Pangasinan-Zambales Road (S003191.2), KO309+000 TO KO337+500 with exception                                        | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 04/22-28/2021 | N/A | 4/29/2021 | 4/29/2021 | 04/29/2021 | 04/29/2021 | 4/30/2021 | 4/30/2021 | 5/4/2021  | 5/4/2021  | 180 C.D. | Others | Php826,602.00 | Php826,602.00 | Php826,123.25 | Php826,123.25 | COA<br>COC<br>CCW | N/A | 4/21/2021 | 4/21/2021 | 4/21/2021 | 4/21/2021 |
| RFQ-2021-05-0018 | Furnishing of Paints for Repainting of Bridges and Guardrails along Burgos-Agno Road, KO303+000 to KO310+000 with exception                                                                                                                                            | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 05/20-26/2021 | N/A | 5/31/2021 | 5/31/2021 | 06/01/2021 | 06/01/2021 | 6/2/2021  | 6/2/2021  | 6/3/2021  | 6/3/2021  | 180 C.D. | Others | Php187,215.00 | Php187,215.00 | Php187,096.00 | Php187,096.00 | COA<br>COC<br>CCW | N/A | 5/19/2021 | 5/19/2021 | 5/19/2021 | 5/19/2021 |
| RFQ-2021-05-0019 | Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road, (S003191.2), KO323+000 to KO340+000 with exception                                                                         | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 05/20-25/2021 | N/A | 5/31/2021 | 5/31/2021 | 06/01/2021 | 06/01/2021 | 6/2/2021  | 6/2/2021  | 6/3/2021  | 6/3/2021  | 180 C.D. | Others | Php992,250.00 | Php992,250.00 | Php992,100.00 | Php992,100.00 | COA<br>COC<br>CCW | N/A | 5/19/2021 | 5/19/2021 | 5/19/2021 | 5/19/2021 |
| RFQ-2021-05-0020 | Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road, KO321+000 to KO361+327 with exception                                                                                                                                                                     | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 05/20-26/2021 | N/A | 5/31/2021 | 5/31/2021 | 06/01/2021 | 06/01/2021 | 6/2/2021  | 6/2/2021  | 6/3/2021  | 6/3/2021  | 180 C.D. | Others | Php999,862.50 | Php999,862.50 | Php996,200.00 | Php996,200.00 | COA<br>COC<br>CCW | N/A | 5/19/2021 | 5/19/2021 | 5/19/2021 | 5/19/2021 |
| RFQ-2021-05-0021 | Activity 71x-Drainage Maintenance along Pangasinan-Zambales Road, KO313+000 to KO327+000 with exception and along Alaminos-Lucap Road, KO323+000 to KO322+000 With exception                                                                                           | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 05/20-26/2021 | N/A | 5/31/2021 | 5/31/2021 | 06/01/2021 | 06/01/2021 | 6/2/2021  | 6/2/2021  | 6/3/2021  | 6/3/2021  | 180 C.D. | Others | Php220,556.65 | Php220,556.65 | Php219,880.72 | Php219,880.72 | COA<br>COC<br>CCW | N/A | 5/19/2021 | 5/19/2021 | 5/19/2021 | 5/19/2021 |
| RFQ-2021-06-0022 | Provision of Office Supply(Printer/ink) for use of DPWH Office Staff, DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan                                                                                                                         | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 06/2-8/2021   | N/A | 6/10/2021 | 6/10/2021 | 06/11/2021 | 06/11/2021 | 6/14/2021 | 6/14/2021 | 6/16/2021 | 6/16/2021 | 180 C.D. | Others | Php965,626.75 | Php965,626.75 | Php965,767.00 | Php965,767.00 | COA<br>COC<br>CCW | N/A | 5/31/2021 | 5/31/2021 | 5/31/2021 | 5/31/2021 |

|                  |                                                                                                                                                                     |              |    |                                   |     |                |     |           |           |            |            |           |           |           |           |          |        |               |               |               |               |                   |     |           |           |           |           |
|------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|-----------------------------------|-----|----------------|-----|-----------|-----------|------------|------------|-----------|-----------|-----------|-----------|----------|--------|---------------|---------------|---------------|---------------|-------------------|-----|-----------|-----------|-----------|-----------|
| RFQ-2021-06-0023 | Furnishing of Furniture of DPWH New Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                    | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 06/17-21/2021  | N/A | 6/28/2021 | 6/28/2021 | 06/29/2021 | 06/29/2021 | 6/30/2021 | 6/30/2021 | 7/1/2021  | 7/1/2021  | 180 C.D. | Others | Php377,166.30 | Php377,166.30 | Php377,115.00 | Php377,115.00 | COA<br>COC<br>CCW | N/A | 6/16/2021 | 6/16/2021 | 6/16/2021 | 6/16/2021 |
| RFQ-2021-06-0024 | Calibration/Registration of Survey Equipment PDS 2021 at Pangasinan First Engineering Office, Alaminos City, Pangasinan                                             | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 06/17-23/2021  | N/A | 6/28/2021 | 6/28/2021 | 06/29/2021 | 06/29/2021 | 6/30/2021 | 6/30/2021 | 7/1/2021  | 7/1/2021  | 30 C.D.  | Others | Php448,350.00 | Php448,350.00 | Php448,284.00 | Php448,284.00 | COA<br>COC<br>CCW | N/A | 6/16/2021 | 6/16/2021 | 6/16/2021 | 6/16/2021 |
| RFQ-2021-07-0025 | Furnishing of Materials for the Repair/Improvement of DPWH Building (Garage/Motorpool)-Phase II AT DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan               | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 07/2-8/2021    | N/A | 7/14/2021 | 7/14/2021 | 07/15/2021 | 07/15/2021 | 7/19/2021 | 7/19/2021 | 7/21/2021 | 7/21/2021 | 180 C.D. | Others | Php624,125.25 | Php624,125.25 | Php622,762.83 | Php622,762.83 | COA<br>COC<br>CCW | N/A | 7/1/2021  | 7/1/2021  | 7/1/2021  | 7/1/2021  |
| RFQ-2021-07-0026 | Refill of Fire Extinguishers for use DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan at DPWH Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 07/14-20/2021  | N/A | 7/23/2021 | 7/23/2021 | 07/23/2021 | 07/23/2021 | 7/27/2021 | 7/27/2021 | 7/29/2021 | 7/29/2021 | 180 C.D. | Others | Php297,510.00 | Php297,510.00 | Php297,427.00 | Php297,427.00 | COA<br>COC<br>CCW | N/A | 7/13/2021 | 7/13/2021 | 7/13/2021 | 7/13/2021 |
| RFQ-2021-07-0027 | Spares Parts for the Repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan                 | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 07/28-8/3/2021 | N/A | 8/3/2021  | 8/3/2021  | 08/06/2021 | 08/06/2021 | 8/10/2021 | 8/10/2021 | 8/11/2021 | 8/11/2021 | 180 C.D. | Others | Php180,090.75 | Php180,090.75 | Php180,010.00 | Php180,010.00 | COA<br>COC<br>CCW | N/A | 7/27/2021 | 7/27/2021 | 7/27/2021 | 7/27/2021 |
| RFQ-2021-07-0028 | Supply of Grasscutter for use of DPWH Roadside Workers at DPWH Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan                                  | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 07/28-8/3/2021 | N/A | 8/3/2021  | 8/3/2021  | 08/06/2021 | 08/06/2021 | 8/10/2021 | 8/10/2021 | 8/11/2021 | 8/11/2021 | 180 C.D. | Others | Php308,626.50 | Php308,626.50 | Php308,595.00 | Php308,595.00 | COA<br>COC<br>CCW | N/A | 7/27/2021 | 7/27/2021 | 7/27/2021 | 7/27/2021 |
| RFQ-2021-08-0029 | Furnishing of Materials for the Repair/Maintenance of DPWH Service Vehicle at DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan                                    | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 08/10-16/2021  | N/A | 8/18/2021 | 8/18/2021 | 08/18/2021 | 08/18/2021 | 8/19/2021 | 8/19/2021 | 8/23/2021 | 8/23/2021 | 180 C.D. | Others | Php89,880.00  | Php89,880.00  | Php89,840.00  | Php89,840.00  | COA<br>COC<br>CCW | N/A | 8/9/2021  | 8/9/2021  | 8/9/2021  | 8/9/2021  |


|                  |                                                                                                                                                                                                     |              |    |                                   |     |                  |     |            |            |            |            |            |            |            |            |          |        |               |               |               |               |                   |     |           |           |           |           |
|------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|-----------------------------------|-----|------------------|-----|------------|------------|------------|------------|------------|------------|------------|------------|----------|--------|---------------|---------------|---------------|---------------|-------------------|-----|-----------|-----------|-----------|-----------|
| RFQ-2021-09-0030 | Furnishing of Office Supply and Equipment for the use of DPWH Office Staff at DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan                                              | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 08/19-25/2021    | N/A | 8/26/2021  | 8/29/2021  | 08/27/2021 | 08/27/2021 | 8/11/2021  | 8/11/2021  | 8/6/2021   | 8/6/2021   | 180 C.D. | Others | Php595,166.00 | Php996,366.00 | Php996,228.00 | Php996,228.00 | COA<br>COC<br>CCW | N/A | 8/18/2021 | 8/18/2021 | 8/18/2021 | 8/18/2021 |
| RFQ-2021-09-0031 | Repair/Maintenance of National Road (Activity 111-Premix Patching Bituminous Pavement), Alaminos-Bolinao Road, KO324+000 TO KO360+000 with exception                                                | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 08/06-12/2021    | N/A | 8/14/2021  | 8/14/2021  | 09/15/2021 | 09/15/2021 | 8/16/2021  | 8/16/2021  | 8/20/2021  | 8/20/2021  | 120 C.D. | Others | Php980,700.00 | Php980,700.00 | Php980,568.25 | Php980,568.25 | COA<br>COC<br>CCW | N/A | 8/31/2021 | 8/31/2021 | 8/31/2021 | 8/31/2021 |
| RFQ-2021-09-0032 | Provision of Sanitation and Hygiene Supply for the use of DPWH Office Staff at DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan                                             | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 08/1-7/2021      | N/A | 8/9/2021   | 8/9/2021   | 08/10/2021 | 08/10/2021 | 8/14/2021  | 8/14/2021  | 8/16/2021  | 8/16/2021  | 30 C.D.  | Others | Php100,012.50 | Php100,012.50 | Php99,670.00  | Php99,670.00  | COA<br>COC<br>CCW | N/A | 8/31/2021 | 8/31/2021 | 8/31/2021 | 8/31/2021 |
| RFQ-2021-09-0033 | Repair/Maintenance of National Road (Activity 123-Replacement of Concrete Pavement) along Alaminos-Bolinao Road, KO322+000 to KO330+000 with exception                                              | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 08/02-8/2021     | N/A | 8/13/2021  | 8/13/2021  | 09/14/2021 | 09/14/2021 | 8/15/2021  | 8/15/2021  | 8/16/2021  | 8/16/2021  | 120 C.D. | Others | Php996,897.30 | Php996,897.30 | Php995,638.70 | Php995,638.70 | COA<br>COC<br>CCW | N/A | 9/1/2021  | 9/1/2021  | 9/1/2021  | 9/1/2021  |
| RFQ-2021-09-0034 | Repair/Maintenance of National Road (Activity 111-Premix Patching Bituminous Pavement), along Pangasinan-Zambales Road, KO270+000 to KO331+000 with exception                                       | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 08/7-13/2021     | N/A | 8/15/2021  | 8/15/2021  | 09/16/2021 | 09/16/2021 | 8/20/2021  | 8/20/2021  | 8/22/2021  | 8/22/2021  | 120 C.D. | Others | Php500,650.00 | Php500,850.00 | Php500,782.88 | Php500,782.88 | COA<br>COC<br>CCW | N/A | 9/6/2021  | 9/6/2021  | 9/6/2021  | 9/6/2021  |
| RFQ-2021-09-0035 | Supply and Delivery of Materials (KMAN Tools and Uniform) for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 09/24-30/2021    | N/A | 10/4/2021  | 10/4/2021  | 10/05/2021 | 10/05/2021 | 10/6/2021  | 10/6/2021  | 10/11/2021 | 10/11/2021 | 10 C.D.  | Others | Php224,251.13 | Php224,251.13 | Php223,997.10 | Php223,997.10 | COA<br>COC<br>CCW | N/A | 9/22/2021 | 9/22/2021 | 9/22/2021 | 9/22/2021 |
| RFQ-2021-09-0036 | Provision of Spare Battery for Sulvey Equipment and Ink for Plotter (PDS) AT Pangasinan I District Engineering Office, Alaminos City, Pangasinan                                                    | DPWH,IST PED | NO | NP-53.9 - Small Value Procurement | N/A | 09/30-10/06/2021 | N/A | 10/11/2021 | 10/11/2021 | 10/13/2021 | 10/13/2021 | 10/14/2021 | 10/14/2021 | 10/16/2021 | 10/16/2021 | 120 C.D. | Others | Php513,450.00 | Php513,450.00 | Php513,125.00 | Php513,125.00 | COA<br>COC<br>CCW | N/A | 9/29/2021 | 9/29/2021 | 9/29/2021 | 9/29/2021 |

|                 |                                                                                                                                                                                                     |              |    |                                   |     |                 |     |           |           |            |            |            |            |            |            |          |        |               |               |               |               |                   |     |            |            |            |            |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|-----------------------------------|-----|-----------------|-----|-----------|-----------|------------|------------|------------|------------|------------|------------|----------|--------|---------------|---------------|---------------|---------------|-------------------|-----|------------|------------|------------|------------|
| RFQ-2021-10-007 | Provision of Office Supply for use of DPWH Office Staff, DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan                                                                 | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 10/8-11/3/2021  | N/A | 11/8/2021 | 11/9/2021 | 11/09/2021 | 11/09/2021 | 11/11/2021 | 11/12/2021 | 11/13/2021 | 11/14/2021 | 60 C.D.  | Others | Php298,533.00 | Php999,533.00 | Php997,751.70 | Php997,751.70 | COA<br>COC<br>CCW | N/A | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |
| RFQ-2021-10-008 | Furnishing of Materials for the Repair/Maintenance of Office Generator and Office Supplies for use of DPWH Office Staff, DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 10/8-11/3/2021  | N/A | 11/8/2021 | 11/8/2021 | 11/09/2021 | 11/09/2021 | 11/11/2021 | 11/12/2021 | 11/13/2021 | 11/14/2021 | 60 C.D.  | Others | Php495,148.50 | Php495,148.50 | Php494,905.10 | Php494,905.10 | COA<br>COC<br>CCW | N/A | 10/27/2021 | 10/27/2021 | 10/27/2021 | 10/27/2021 |
| RFQ-2021-11-009 | Furnishing of Emulsified Asphalt and Pile Compactor for use of DPWH Roadside Workers, DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan                                    | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 11/9-12/02/2021 | N/A | 12/8/2021 | 12/9/2021 | 12/07/2021 | 12/07/2021 | 12/8/2021  | 12/9/2021  | 12/10/2021 | 12/11/2021 | 30 C.D.  | Others | Php486,605.00 | Php486,605.00 | Php486,500.00 | Php486,500.00 | COA<br>COC<br>CCW | N/A | 11/24/2021 | 11/24/2021 | 11/24/2021 | 11/24/2021 |
| RFQ-2021-11-006 | Furnishing of Materials for the Construction of Water tank tower of Pangasinan 1st DEO, DPWH Office, Pandayan st., Alaminos City, Pangasinan                                                        | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 11/9-12/02/2021 | N/A | 12/8/2021 | 12/6/2021 | 12/07/2021 | 12/07/2021 | 12/8/2021  | 12/9/2021  | 12/10/2021 | 12/11/2021 | 60 C.D.  | Others | Php912,471.30 | Php912,471.30 | Php906,279.37 | Php906,279.37 | COA<br>COC<br>CCW | N/A | 11/25/2021 | 11/25/2021 | 11/25/2021 | 11/25/2021 |
| RFQ-2021-11-004 | Spare Parts for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan                                                                        | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 12/1-7/2021     | N/A | 12/9/2021 | 12/9/2021 | 12/10/2021 | 12/10/2021 | 12/11/2021 | 12/12/2021 | 12/13/2021 | 12/14/2021 | 180 C.D. | Others | Php210,723.45 | Php210,723.45 | Php210,655.20 | Php210,655.20 | COA<br>COC<br>CCW | N/A | 11/29/2021 | 11/29/2021 | 11/29/2021 | 11/29/2021 |
| RFQ-2021-12-007 | Provision of Office Supply for the Ayuda Program of DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan                                                                      | DPWH,1ST PED | NO | 266                               | N/A | 12/2-8/2021     | N/A | 12/9/2021 | 12/9/2021 | 12/10/2021 | 12/10/2021 | 12/11/2021 | 12/12/2021 | 12/13/2021 | 12/14/2021 | 60 C.D.  | Others | Php266,050.00 | Php266,050.00 | Php264,615.70 | Php264,615.70 | COA<br>COC<br>CCW | N/A | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  |
| RFQ-2021-12-008 | Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Alaminos - Bolkao Road, K0359-000 to K0361-000 with exception                                                  | DPWH,1ST PED | NO | NP-S3.9 - Small Value Procurement | N/A | 12/2-8/2021     | N/A | 12/9/2021 | 12/9/2021 | 12/10/2021 | 12/10/2021 |            |            |            |            | 30 C.D.  | Others | Php999,600.00 | Php999,600.00 | Php999,466.00 | Php999,466.00 | COA<br>COC<br>CCW | N/A | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  |

|                                                               |                                                                                                                                                        |              |    |                                   |     |             |     |           |           |            |            |            |            |            |            |                  |               |                 |                 |                   |                   |            |            |            |            |           |  |  |
|---------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|-----------------------------------|-----|-------------|-----|-----------|-----------|------------|------------|------------|------------|------------|------------|------------------|---------------|-----------------|-----------------|-------------------|-------------------|------------|------------|------------|------------|-----------|--|--|
| RFQ-2021-12-0049                                              | Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Pangasinan - Zambales Road, K0276+000 to K0276+500 with exception | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 12/2-8/2021 | N/A | 12/9/2021 | 12/9/2021 | 12/10/2021 | 12/10/2021 |            |            |            | 30 C.D.    |                  | Php999,600.00 | Php999,600.00   | Php999,466.00   | Php999,466.00     | COA<br>COC<br>CCW | N/A        | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021 |  |  |
| RFQ-2021-12-0050                                              | Furnishing of Paints for use in the Maintenance of National Roads within the District                                                                  | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 12/2-8/2021 | N/A | 12/9/2021 | 12/9/2021 | 12/10/2021 | 12/10/2021 | 12/27/2021 | 12/27/2021 | 12/28/2021 | 12/28/2021 | 30 C.D.          | Php692,947.50 | Php692,947.50   | Php692,481.00   | Php692,481.00     | COA<br>COC<br>CCW | N/A        | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021 |  |  |
| RFQ-2021-12-0052                                              | Furnishing of Bituminous Materials for the Sealing and Repair of Pavement along Burgos - Agno Road, K0306+000 to K0310+702 with exception              | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 12/2-8/2021 | N/A | 12/9/2021 | 12/9/2021 | 12/10/2021 | 12/10/2021 |            |            |            | 30 C.D.    | Php678,363.00    | Php678,363.00 | Php678,205.00   | Php678,205.00   | COA<br>COC<br>CCW | N/A               | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  |           |  |  |
| RFQ-2021-12-0053                                              | Furnishing of Materials for Rehabilitation of Drainage Structure Along Pangasinan-Zambales Road, K0285+200 to K0285+257                                | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 12/2-8/2021 | N/A | 12/9/2021 | 12/9/2021 | 12/10/2021 | 12/10/2021 |            |            |            | 30 C.D.    | Php599,905.50    | Php599,905.50 | Php5,976,269.02 | Php5,976,269.02 | COA<br>COC<br>CCW | N/A               | 12/1/2021  | 12/1/2021  | 12/1/2021  | 12/1/2021  |           |  |  |
| RFQ-2021-12-0054                                              | Supply of Aggregate Base Course for the Resurfacing of Unpaved Shoulder along National Roads within the district                                       | DPWH,1ST PED | NO | NP-53.9 - Small Value Procurement | N/A | 12/2-8/2021 | N/A | 12/9/2021 | 12/9/2021 | 12/10/2021 | 12/10/2021 |            |            |            | 30 C.D.    | Php672,000.00    | Php672,000.00 | Php670,647.57   | Php670,647.57   | COA<br>COC<br>CCW | N/A               | 12/14/2021 | 12/14/2021 | 12/14/2021 | 12/14/2021 |           |  |  |
| Total Allocated Budget of Procurement Activities              |                                                                                                                                                        |              |    |                                   |     |             |     |           |           |            |            |            |            |            |            | Php17,450,730.11 |               |                 |                 |                   |                   |            |            |            |            |           |  |  |
| Total Contract Price of Procurement Activities                |                                                                                                                                                        |              |    |                                   |     |             |     |           |           |            |            |            |            |            |            |                  |               |                 |                 |                   | 17,450,730.11     |            |            |            |            |           |  |  |
| Total Savings (Total Allocated Budget - Total Contract Price) |                                                                                                                                                        |              |    |                                   |     |             |     |           |           |            |            |            |            |            |            |                  |               |                 |                 |                   | 0.00              |            |            |            |            |           |  |  |
| ON-GOING PROCUREMENT ACTIVITIES                               |                                                                                                                                                        |              |    |                                   |     |             |     |           |           |            |            |            |            |            |            |                  |               |                 |                 |                   |                   |            |            |            |            |           |  |  |
|                                                               |                                                                                                                                                        |              |    |                                   |     |             |     |           |           |            |            |            |            |            |            |                  |               |                 |                 |                   |                   |            |            |            |            |           |  |  |
| Total Another Budget of On-going Procurement Activities       |                                                                                                                                                        |              |    |                                   |     |             |     |           |           |            |            |            |            |            |            |                  |               |                 |                 |                   |                   |            |            |            |            |           |  |  |

Prepared by:  
  
**TRENED L. SORIANO, JR.**  
 BAC Secretariat

Reviewed by:  
  
**JUNE MIGUEL V. RAMOLETE, SR.**  
 BAC Chairperson

Approved by:  
  
**MARILYN A. V. MENDOZA**  
 District Engineer