



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 1st District Engineering Office
West Bank Road, Manggahan Floodway, Rosario, Pasig City

July 13, 2022

ATTY. ROWENA CANDICE M. RUIZ

Executive Director
Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Procurement Monitoring Report (1st Semester)**
for Civil Works FY 2022, attached herewith is the hard copy of the report needed.

For your information and ready reference.

LAMBERTO C. DE LEON
OIC-District Engineer

NCR.12.2 RAS/dbca

CC : **MA. VICTORIA S. GREGORIO**

OIC Director
Procurement Service
Department of Public Works and Highways

NOMER ABEL P. CANLAS

The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila

July 13, 2022

ATTY. ROWENA CANDICE M. RUIZ

Executive Director
Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Procurement Monitoring Report (1st Semester)**
for Civil Works FY 2022, attached herewith is the hard copy of the report needed.

For your information and ready reference.



LAMBERTO C. DE LEON
OIC-District Engineer

NCR.12.2 RAS/dbca

CC : **MA. VICTORIA S. GREGORIO**

OIC Director
Procurement Service
Department of Public Works and Highways

NOMER ABEL P. CANLAS

The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of June 2022

[illegible]

Prepared by:

Recommended for Approval by:

~~APPROVED BY:~~

RÓDEL A. SANTOS
Head, Procurement Unit

REYNALDO F. ACIDO
BAC Vice Chairman

LAMBERTO C. DE LEON
OIC-District Engineer

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of June 2022

[illegible]

Asset Preservation

[illegible]

Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

3201010784000	National Center for Mental Health Research, Manufacturing City	MALICO	Yes	Public Bidding	Mon, 06-Dec-21	Tue, 07-Dec-21	Thu, 16-Dec-21	Tue, 28-Dec-21	Mon, 03-Jan-22	Tue, 15-Jan-22	Mon, 17-Jan-22	Fri, 04-Feb-22	Tue, 08-Feb-22	Wed, 05-Oct-22	GAA 2022	PHP 25,399,660.98	PHP 20,399,660.98	PHP 27,918,874.88	PMP 27,918,834.88	Sat, 11-Dec-21	Sat, 11-Dec-21	Sat, 11-Dec-21	Sat, 11-Dec-21	Date of completion (in the form of request)
32010107820000	Improvement of Hyattus Creek, Manufacturing City (Phase I)	MALICO	Yes	Public Bidding	Mon, 06-Dec-21	Tue, 07-Dec-21	Thu, 16-Dec-21	Wed, 29-Dec-21	Mon, 03-Jan-22	Tue, 15-Jan-22	Mon, 17-Jan-22	Fri, 04-Feb-22	Tue, 08-Feb-22	Sat, 06-Aug-22	GAA 2022	PHP 45,079,856.32	PMP 45,079,860.32	PMP 42,808,674.20	PMP 42,808,674.20	Sat, 11-Dec-21	Sat, 11-Dec-21	Sat, 11-Dec-21	Sat, 11-Dec-21	Date of completion (in the form of request)

CONVERGENCE AND SPECIAL SUPPORT PROGRAM

Water Supply System Improvement of National Center for Mental Health Water System, Nondung 30020510005900 AMNICO No Pulse liding Mon, 06-Dec-21 Tue, 07-Dec-21 Thu, 16-Dec-21 Tue, 28-Dec-21 Fri, 18-Jan-22 Mon, 21-Jan-22 Tue, 22-Feb-22 Tue, 22-Mar-22 Tue, 22-Jun-22 Thu, 24-Jun-22 Thu, 24-Jun-22 Sat, 26-Aug-22 GMA 2022 PPP 9,799,535.85 PPP 9,799,535.85 PPP 9,336,995.40 PPP 9,336,998.40 ICM WACF Fri, 10-Dec-21 Fri, 10-Dec-21 Fri, 10-Dec-21 Fri, 10-Dec-21 Fri, 10-Dec-21 Date of receipt of invitation is the formal request letter												
Water Supply System Improvement of National Center for Mental Health Water System, Nondung 30020510005900 AMNICO No Pulse liding Mon, 06-Dec-21 Tue, 07-Dec-21 Thu, 16-Dec-21 Tue, 28-Dec-21 Fri, 18-Jan-22 Mon, 21-Jan-22 Tue, 22-Feb-22 Tue, 22-Mar-22 Tue, 22-Jun-22 Thu, 24-Jun-22 Thu, 24-Jun-22 Sat, 26-Aug-22 GMA 2022 PPP 9,799,535.85 PPP 9,799,535.85 PPP 9,336,995.40 PPP 9,336,998.40 ICM WACF Fri, 10-Dec-21 Fri, 10-Dec-21 Fri, 10-Dec-21 Fri, 10-Dec-21 Fri, 10-Dec-21 Date of receipt of invitation is the formal request letter												

Multi-Purpose Buildings/ Facilities to support Social Services

[illegible]

REGIONWIDE

SINGAPORE INFRASTRUCTURE PROJECT DELIVERABLES (SIPDGL)																										
SIPDGL - Infrastructure Building and Construction (Completion) of																										
SIPDGL - Infrastructure Building and Construction (Completion) of																										
2002020100020000	Multistorey Building of the (PMP) and Bureau of Fire Protection (BPP), Package 1.	MA1DEO	No	Public Bldg	Wed, 16-Feb-22	Thu, 17-Feb-22	Thu, 24-Feb-22	Thu, 10-Mar-22	Thu, 10-Mar-22	Fri, 11-Mar-22	Mon, 14-Mar-22	Tue, 15-Mar-22	Tue, 15-Mar-22	Thu, 17-Mar-22	Mon, 21-Mar-22	Mon, 13-Feb-23	QAA 2022	PMP 57,899,994.38	PMP 57,899,994.38	PMP 56,737,753.35	PMP 56,737,753.35	CDM	Mon, 21-Feb-22	Mon, 21-Feb-22	Mon, 21-Feb-22	Date of Receipt of Formal Request before
2002020100020000	Multistorey Building of the (PMP) and Bureau of Fire Protection (BPP), Package 2.	MA1DEO	No	Public Bldg	Wed, 16-Feb-22	Thu, 17-Feb-22	Thu, 24-Feb-22	Thu, 10-Mar-22	Thu, 10-Mar-22	Fri, 11-Mar-22	Mon, 14-Mar-22	Tue, 15-Mar-22	Tue, 15-Mar-22	Thu, 17-Mar-22	Mon, 21-Mar-22	Mon, 13-Feb-23	QAA 2022	PMP 48,999,998.19	PMP 48,999,998.19	PMP 48,014,432.90	PMP 48,014,432.90	CDM	Mon, 21-Feb-22	Mon, 21-Feb-22	Mon, 21-Feb-22	Date of Receipt of Formal Request before

Buildings And Other Structures

[illegible]

REGIONWIDE

[illegible]

