

ANNEX B

DPWH-SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June/30/2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
COMPLETED PROCUREMENT ACTIVITIES																														
300221101730000	22IL0001 CONVERGENCE AND SPECIAL SUPPORT PROGRAM -BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY MAMBAJAO - BARANGAY NASAUG, MAASIN CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 27, 2021	Sept. 29, 2021	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	July 06, 2022	GoP	9000000		9,000,000.00	9643047.85		9,963,947.85	PICE, COA, BANTAY LANSANGAN	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	
300221101730000	22IL0002 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY BAGONG SILANG, MAASIN CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 27, 2021	Sept. 29, 2021	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022	GoP	5940000		5,940,000.00	5853870		6,553,870.00	PICE, COA, BANTAY LANSANGAN	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	
300221101734000	22IL0003 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY HINAPU GAMAY - BARANGAY SAN AGUSTIN, MAASIN CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 27, 2021	Sept. 29, 2021	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022	GoP	5940000		5,940,000.00	5925028.52		6,925,028.52	PICE, COA, BANTAY LANSANGAN	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	
300221101730000	22IL0004 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY HINAPU GAMAY - BARANGAY SAN AGUSTIN, MAASIN CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 27, 2021	Sept. 29, 2021	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022	GoP	4950000		4,950,000.00	4873584.02		4,873,584.02	PICE, COA, BANTAY LANSANGAN	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	
300221101741000	22IL0005 CONVERGENCE AND SPECIAL SUPPORT PROGRAM BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY SAN AGUSTIN - BARANGAY NONOK SUR, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 27, 2021	Sept. 29, 2021	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022	GoP	4950000		4,950,000.00	4875740		4,875,740.00	PICE, COA, BANTAY LANSANGAN	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	
300221101730000	22IL0006 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY LUGSONGAN, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 27, 2021	Sept. 29, 2021	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022	GoP	4950000		4,950,000.00	4996745.92		4,899,745.92	PICE, COA, BANTAY LANSANGAN	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Aids/Post of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
30022110174000	22IL0007 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, SITIO MAUGOB, BARANGAY SAN ANTONIO, PANGASIKAN, SOUTHERN CEBU	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 27, 2021	Sept. 29, 2021	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022		GoP	4860000		4,950,000.00	4878021.44		4,878,521.44	PICE, COA, BANTAY LANSANGAN	Oct. 6, 2021	Oct. 19, 2021	Oct. 19, 2021	Oct. 20, 2021	Oct. 21-22, 2021	
300221101731000	22IL0008 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF MAHAYAHAY ROAD, BARANGAY, SOUTHERN CEBU	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 6, 2021	Oct. 7, 2021	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022		GoP	6640000		5,940,000.00	6884636.51		5,864,836.51	PICE, COA, BANTAY LANSANGAN	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021	
300221101732000	22IL0009 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY AMBAO - BARANGAY	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 29, 2021	Sept. 30, 2021	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022		GoP	5840000		5,940,000.00	5807374.58		5,907,374.58	PICE, COA, BANTAY LANSANGAN	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	
300221101735000	22IL0010 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY GAKAT-MACABAAN, BARANGAY	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 29, 2021	Sept. 30, 2021	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	July 09, 2022		GoP	14850000		14,850,000.00	14753163.53		14,753,163.53	PICE, COA, BANTAY LANSANGAN	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	
300221101737000	22IL0011 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 29, 2021	Sept. 30, 2021	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022		GoP	5840000		5,940,000.00	5843772		5,843,772.00	PICE, COA, BANTAY LANSANGAN	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	
300221101740000	22IL0012 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY PD EQUIPLAG - PANAI WADON	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 29, 2021	Sept. 30, 2021	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022		GoP	4860000		4,950,000.00	4865650		4,865,650.00	PICE, COA, BANTAY LANSANGAN	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	

Code (PAP)	Procurement Project	PM/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300221101742000	22IL0013 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY SAP-ANG, BANTAY LANSANGAN	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 29, 2021	Sept. 30, 2021	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022		GoP	6030000		6,000,000.00	602,3297.24		6,923,707.24	PICE, COA, BANTAY LANSANGAN	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021		
300221101743000	22IL0014 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM-NABASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/STRATEGIC PUBLIC BUILDINGS/FACILITIES CONSTRUCTION OF ROAD, BARANGAY	CONSTRUCTION SECTION	YES	Competitive Bidding	Sept. 29, 2021	Sept. 30, 2021	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022		GoP	5640000		5,640,000.00	563,8803.01		5,609,893.01	PICE, COA, BANTAY LANSANGAN	Oct. 7, 2021	Oct. 20, 2021	Oct. 20, 2021	Oct. 21, 2021	Oct. 22-25, 2021		
310208100395000	22IL0015 NETWORK DEVELOPMENT PROGRAM -OFF- CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BDRY SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD- JCT DAANG MAHARLIKA - K1151 + 000 - K1153 + 931 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 6, 2021	Oct. 7, 2021	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022	October 19, 2021		GoP	55345845		55,345,845.00	54,468,856.03		54,468,856.03	PICE, COA, BANTAY LANSANGAN	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021		
300228100160000	22IL0016 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM- EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES, CONSTRUCTION OF EVACUATION CENTER, BARANGAY NAPANTAO, SAN FRANCISCO	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 6, 2021	Oct. 7, 2021	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 17, 2022		GoP	4950900		4,950,000.00	4,841,778.17		4,841,778.17	PICE, COA, BANTAY LANSANGAN	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021		
300228100165000	22IL0017 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF EVACUATION CENTER, BARANGAY TIMBA, SAN JUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 6, 2021	Oct. 7, 2021	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 07, 2022		GoP	4650000		4,950,000.00	4,841,336		4,841,330.00	PICE, COA, BANTAY LANSANGAN	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021		
300228100165000	22IL0018 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF EVACUATION CENTER, BARANGAY BASAK, SAN JUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 6, 2021	Oct. 7, 2021	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	June 09, 2022		GoP	2670900		2,870,000.00	2,081,264.75		2,081,264.75	PICE, COA, BANTAY LANSANGAN	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021		
310208100457000	22IL0019 NETWORK DEVELOPMENT PROGRAM OFF- CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BATO-SANTOC RD - K1124 + 000 - K1126 + 494 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 11, 2021	Oct. 12, 2021	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-6, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 07, 2022		GoP	48000000		48,000,000.00	48,196,400		48,196,400.00	PICE, COA, BANTAY LANSANGAN	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-6, 2021		
310101100732000	22IL0020 ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1027 + 060 - K1027 + 665, K1027 + 690 - K1027 + 800 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 11, 2021	Oct. 12, 2021	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-6, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	June 09, 2022		GoP	29060560		29,060,560.00	29,431,230.86		29,431,230.86	PICE, COA, BANTAY LANSANGAN	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-6, 2021		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310101100733000	221L0021 ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1028 + 500 - K1029 + 000 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 11, 2021	Oct. 12, 2021	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022		GoP	18020000		18,620,000.00	18345846.29	18,346,848.29		PICE, COA, BANTAY LANSANGAN	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021		
300228100168000	221L0022 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF EVACUATION CENTER, BARANGAY LUNAS, MAASIN CITY.	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 11, 2021	Oct. 12, 2021	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 07, 2022		GoP	5840000		5,940,000.00	5931236	6,931,236.00		PICE, COA, BANTAY LANSANGAN	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021		
310107100330000	221L0023 ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1018 + 757 - K1018 + 857	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 11, 2021	Oct. 12, 2021	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 11, 2022		GoP	88650000		86,450,000.00	85086424.22	85,938,424.22		PICE, COA, BANTAY LANSANGAN	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021		
320101107035000	221L0024 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF AMPARO FLOOD CONTROL, MACROCHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 15, 2021	Oct. 20, 2021	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022		GoP	40000000		49,000,000.00	48934316.29	48,804,316.29		PICE, COA, BANTAY LANSANGAN	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021		
320101106456000	221L0025 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BATO I FLOOD CONTROL, BATO I, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 15, 2021	Oct. 20, 2021	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022		GoP	49000000		49,000,000.00	48966795.32	48,896,795.32		PICE, COA, BANTAY LANSANGAN	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021		
310107100407000	221L0026 ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1036 + 610 - K1036 + 810, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 15, 2021	Oct. 20, 2021	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	August 16, 2022		GoP	49000000		49,000,000.00	48573700	48,673,700.00		PICE, COA, BANTAY LANSANGAN	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021		
310204101577000	221L0027 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS TIGBAWAN - STA. CRUZ - MALITBOG RD., SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 15, 2021	Oct. 20, 2021	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	January 11, 2023		GoP	96500000		96,500,000.00	95166300	95,166,300.00		PICE, COA, BANTAY LANSANGAN	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021		
310106100940000	221L0028 ASSET PRESERVATION REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS LILOAN-S RICARDO RD - K1082 + 450 - K1082 + 800, PANTUYAN SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 18, 2021	Oct. 21, 2021	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 11, 2022		GoP	86850000		86,850,000.00	86344328.92	86,344,328.92		PICE, COA, BANTAY LANSANGAN	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021		
320101106457000	221L0029 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF CATUBLIAN FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 18, 2021	Oct. 21, 2021	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 13, 2022		GoP	49000000		49,000,000.00	48402200	48,402,200.00		PICE, COA, BANTAY LANSANGAN	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
320101107042000	221L0030 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF PATONG FLOOD FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 18, 2021	Oct. 21, 2021	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 13, 2022		GoP	40000000		48,000,000.00	48922702.57		48,622,702.57	PICE, COA, BANTAY LANSANGAN	Oct. 26, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021		
300203101841000	221L0031 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)/CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) ACCESS ROAD TO QUILLES	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022		GoP	36200000		39,200,000.00	38965766.15		38,965,766.15	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
310208100450000	221L0032 NETWORK DEVELOPMENT PROGRAM OFF- CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BDRY SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD- JCT DAANG MAHARLIKA - K1209 + 000 - K1210 + 601, K1210 + 625 - K1210 + 640, SOGOD	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	September 13, 2022		GoP	32521360		32,321,360.00	31948451.99		31,948,451.99	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
310305101580000	221L0033 BRIDGE- WIDENING OF PERMANENT BRIDGES HIMAY-ANGAN BR. (B00614LT) ALONG DAANG MAHARLIKA (LT)	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	January 05, 2023		GoP	24500000		24,500,000.00	24308848.04		24,308,848.04	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
310305101680000	221L0034 BRIDGE WIDENING OF PERMANENT BRIDGES TIGBAO BR. 1 (B00651LT) ALONG DAANG MAHARLIKA (LT)	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022		GoP	6800000		9,800,000.00	9659920.98		9,659,920.98	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
310305101680000	221L0035 BRIDGE WIDENING OF PERMANENT BRIDGES COMBADO BRIDGE (B00298LT) ALONG BDRY SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD- JCT DAANG MAHARLIKA	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	November 06, 2022		GoP	8820000		8,820,000.00	8700979		8,700,979.00	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
300203101425000	221L0036 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) LIMASAWA CIRCUMFERENCE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022	January 17, 2022		GoP	95500000		95,500,000.00	95612200		95,612,200.00	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
320101107037000	221L0037 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF BOGO FLOOD CONTROL, SITIO GUTOSAN, MAASIN	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022		GoP	48000000		49,000,000.00	48700120		48,700,120.00	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
310305101690000	221L0038 BRIDGE WIDENING OF PERMANENT BRIDGES TIGBAO BR. II (B00600LT) ALONG DAANG MAHARLIKA (LT),LIBAGON, SO.	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	December 06, 2022		GoP	14700000		14,700,000.00	14470679		14,470,679.00	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
300228180168000	221L0039 CONVERGENCE AND SPECIAL SUPPORT PROGRAM,BASIC INFRASTRUCTURE PROGRAM EVACUATION CENTER/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF EVACUATION CENTER, BARANGAY CASUL- ANONMAN, MALITBOG	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022		GoP	5940000		5,940,000.00	5931244.75		5,931,244.75	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
31020110080000	22IL0040 NETWORK DEVELOPMENT- ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1019 + 222 - K1021 + 000 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 13, 2022		GoP	70252000		70,252,000.00	80585361.45		80,585,361.45	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	
310201101013000	22IL0041 NETWORK DEVELOPMENT- ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1012 + 082 - K1014 + 000 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 07, 2022		GoP	40101800		40,101,800.00	36584238.56		36,584,238.56	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	
300203101844000	22IL0042 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)- CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) CONSTRUCTION OF CONCRETE ROAD- ACCESS ROAD LEADING TO CATER	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 07, 2022		GoP	24500000		24,500,000.00	24218250		24,218,250.00	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	
310105100772000	22IL0043 ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - SECONDARY ROADS LILLOAN-S RICARDO RD - K1081 + 038.50 - K1082 + 082.00, K1084+013.00-K1084+023.00 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	June 08, 2022	June 08, 2022	June 17, 2022	June 18, 2022	November 19, 2022		GoP	16317000		16,317,000.00	16116300.89		16,116,300.89	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	
300105200814000	22IL0044 LOCAL PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - NATIONAL BUILDING PROGRAM, CONSTRUCTION (COMPLETION) OF DPWH SOUTHERN LEYTE DEO BUILDING, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	August 08, 2022		GoP	7920000		7,920,000.00	7828520		7,828,520.00	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	
31011110040000	22IL0045 ASSET PRESERVATION PROGRAM CONSTRUCTION/ UPGRADE/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS JCT HIMAY-ANGAN-SILAGO-ABUYOG SDRY RD - K1004 + (014) SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	September 12, 2022		GoP	1990000		1,990,000.00	1933645		1,933,645.00	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	
300204101030000	22IL0046 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) ICHON-SINDANGAN-GUINABONAN- MANINGNING ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON, AND KENNERMER FOODS	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022	December 18, 2021		GoP	68511500		68,511,500.00	67345990.62		67,345,930.62	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	
310107100400000	22IL0047 ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1029+380 - K1029+590, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 12, 2022		GoP	49000000		49,000,000.00	48962862.77		48,962,862.77	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	

Code (APP)	Procurement Project	PM/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
31010710640000	22L0048 ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1030+000 - K1030+410.	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 12, 2022		GoP	40000000		40 000 000.00	48631217.19		48 631,317.19	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
31020510050000	22L0049 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF MISSING LINKS/ NEW ROADS LILOAN-SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF VIADUCT), SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	December 06, 2022		GoP	40000000		40 000 000.00	45578900		48 578,900.00	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
31030510072000	22L0050 ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - SECONDARY ROADS - JCT HMAY-ANGAN-SILAGO-ABUYOG BDRY RD - K1090 + 559 - K1091 + 060, K1091 + 201 - K1091 + 536, K1091 + 575 - K1092 + 014, HINUNDAYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 13, 2022		GoP	40777800		40 777,800.00	40524977.64		40 524,977.64	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
31030510150000	22L0051 BRIDGE WIDENING OF PERMANENT BRIDGES NAILONG BR. 1 (B00010LT) ALONG DAANG MAHARLIKA (LT) SOUTHERN LEYTE, LILLOAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	January 05, 2023		GoP	20680000		20 680 000.00	20558202.6		20 558,802.60	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
31030510150000	22L0052 BRIDGE WIDENING OF PERMANENT BRIDGES NAILONG BR. 2 (B00011LT) ALONG DAANG MAHARLIKA (LT), LILLOAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	December 06, 2022		GoP	15680000		15 680 000.00	15510956		15 510,956.00	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
31030310132000	22L0053 BRIDGES - RETROFITTING/ STRENGTHENING OF PERMANENT WEAK BRIDGES NUEVA ESTRELLA BRIDGE (B00359LT) ALONG LILOAN-S RICARDO RD PINTUYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	August 08, 2022		GoP	15660000		15 660 000.00	15663411.2		15 563,411.20	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
300165200816000	22L0054 LOCAL PROGRAM - BUILDING AND OTHER STRUCTURES MULTI-PURPOSE/ FACILITIES - NATIONAL PROGRAM CONSTRUCTION OF BUSINESS INCUBATION BUILDING - SOUTHERN LEYTE STATE UNIVERSITY TOMAS OPPUS CAMPUS, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 17, 2022		GoP	9900000		9 890 000.00	9790040		9 700,040.00	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
30022810102000	22L0055 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BARANGAY MAHALO, ANAHAWAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 10, 2022		GoP	4950000		4 950 000.00	4931490		4 931,490.00	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
30022810102000	22L0056 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM EVACUATION CENTER/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES, CONSTRUCTION OF EVACUATION CENTER, BARANGAY COMBADO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 07, 2022		GoP	4950000		4 950 000.00	4944995.5		4 944,995.50	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
30020410103000	221.0057 CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) ROAD FROM PATONG-TUBURAN-LAYA-NAVA-SAN JUAN ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON, KENNEMER FOODS INTERNATIONAL, MACROHON-MAASIN-BAYBAY HIGHWAY AND MALITBOG-SOGOD	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 11, 2021	Nov. 15, 2021	Nov. 22, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 8, 2021	Dec. 9-10, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022	November 18, 2021		GoP	52523685		52,523,685.00	52316469.67		52,315,996.67	PICE, COA, BANTAY LANSANGAN	Nov. 22, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 8, 2021	Dec. 9-10, 2021		
31010210104000	221.0058 ASSET PRESERVATION PREVENTIVE MAINTENANCE - SECONDARY ROADS BDRY SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1138 + 617 - K1139 + 506, K1139 + 1057 - K1140 + 000, K1139 + 506 - K1139 + 1057, K1140 + 000 - K1141 + 285 MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 11, 2021	Nov. 15, 2021	Nov. 22, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 8, 2021	Dec. 9-10, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	June 09, 2022		GoP	30208650		30,208,650.00	30121178.63		30,121,178.63	PICE, COA, BANTAY LANSANGAN	Nov. 22, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 8, 2021	Dec. 9-10, 2021		
31010510071000	221.0059 ASSET PRESERVATION- REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS ABUYOG- SILAGO RD - K1003 + 000 - K1004 + 091, SILAGO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 11, 2021	Nov. 15, 2021	Nov. 22, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 8, 2021	Dec. 9-10, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 07, 2022		GoP	24500000		24,500,000.00	24339259.46		24,339,259.46	PICE, COA, BANTAY LANSANGAN	Nov. 22, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 8, 2021	Dec. 9-10, 2021		
30022810017000	221.0060 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES CONSTRUCTION OF EVACUATION CENTER, BARANGAY POLIACION PADRE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 11, 2021	Nov. 15, 2021	Nov. 22, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 8, 2021	Dec. 9-10, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	July 09, 2022		GoP	5940000		5,940,000.00	5831586.75		5,831,586.75	PICE, COA, BANTAY LANSANGAN	Nov. 22, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 8, 2021	Dec. 9-10, 2021		
30022110175000	221.0061 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/STRATEGIC PUBLIC BUILDING/FACILITIES CONCRETE OF BRGY BATOI - BRGY. BATO 2-BRGY NATI BOLD, MAASIN CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	September 02, 2022		GoP	16930000		16,830,000.00	16717985.15		16,717,985.15	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
33010110848000	221.0062 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF LAWIGAN FLOOD CONTROL ALONG JCT HIMAY-ANGAN - SILAGO - ABUYOG - BDY ROAD, ST. BERNARD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	August 30, 2022		GoP	49000000		49,000,000.00	48638182.2		48,638,182.20	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300221101780000	22IL0063 CONVERGENCE AND SPECIAL SUPPORT PROGRAM -BASIC INFRASTRUCTURE PROGRAM(BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF SAN JOSE BRIDGE, BARANGAY SAN JOSE, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	February 10, 2023		GoP	46500000		46 500 000.00	48857410.15		48 857 410.15	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
310305101680000	22IL0064 BRIDGE WIDENING OF PERMANENT BRIDGES NANTAD BR. (B00612LT) ALONG DAANG MAHARLIKA (LT) LILUAN, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	December 06, 2022		GoP	15660000		15 660 000.00	15620672.85		15 620 672.85	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
310305101680000	22IL0065 BRIDGE - WIDENING OF PERMANENT BRIDGES ICHON BR. (B00300LT) ALONG BDRY SOUTHERN LEYTE- MAASIN-MAACROHON-SOGOD-ICT DAANG MAHARLIKA MACROHON,SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	December 06, 2022		GoP	13720000		13 720 000.00	1309 1132.96		13 091 132.96	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
300221101750000	22IL0066 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BRGY. HINAPO-BRGY. SAN AGUSTIN ROAD, MAASIN CITY	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	9600000		9 600 000.00	9655542.3		9 655 542.30	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
300221101752000	22IL0068 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BRGY. LIBERTAD- BRGY. HINAPI ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	July 04, 2022		GoP	4650000		4 650 000.00	4027341.97		4 027 341.97	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
300221101756000	22IL0069 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONSTRUCTION OF GAKAT-MAKABAAN BRIDGE, LIBACAN	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	July 04, 2022		GoP	4650000		4 650 000.00	4028213.32		4 028 213.32	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
300221101754000	22IL0070 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BOGO- BRGY. NASAUG ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	6900000		6 900 000.00	9671790.36		9 671 790.36	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Port of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
32010110766000	22IL0071 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF GUINSANGAN FLOOD CONTROL, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022	October 20, 2021	GoP	48777855		48 777 855.00	48 743 543.85		48 743 543.85	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		
300228100172000	22IL0072 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM- EVACUATION CENTER/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. GUADALUPE EVACUATION CENTER, BANGALIPUN CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 01, 2022	GoP	4950000		4,950,000.00	4943988.5		4,943,988.50	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		
300228100304000	22IL0073 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF BRGY. CANTURING MULTI-PURPOSE (PA) BUILDING, BRGY. CANTURING, BRGY. CANTURING	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 11, 2022	GoP	10990000		10,990,000.00	10878288.5		10,878,288.50	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		
32010110846000	22IL0074 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF KAWAYAN FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	August 20, 2022	GoP	25002720		25,003,720.00	24978966.23		24,978,955.23	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		
310302100352000	22IL0075 REPLACEMENT OF PERMANENT WEAK BRIDGES - MAGAUPAS BR. (B00609LT) ALONG DAANG MAHARLIKA (LT) LILIGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	January 06, 2023	GoP	20580000		20,580,000.00	20543183.25		20,543,183.25	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		
30022110174000	22IL0076 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BRGY. LAWGAWAN ROAD, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022	GoP	11880000		11,880,000.00	11849978.38		11,849,978.38	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		
300225100621000	22IL0077 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL /S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF BASAK - TUBURAN RIVER CONTROL, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	July 08, 2022	GoP	4950000		4,950,000.00	4924360.55		4,924,360.55	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
300221101746000	22IL0078 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONCRETING OF BRGY. DISTRICT 1 - BRGY. PUNTANA ROAD, SILAGO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding		Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022	GoP	9900000		9,900,000.00	9861333.48		9,861,333.48	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
30022510062000	22IL0079 CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURE AND DRAINAGE SYSTEMS, CONSTRUCTION OF BARANGAY BASAK RIVER CONTROL, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	January 11, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 12, 2022		GoP	4900000		4 900 000.00	4882119.4		4 112 119.40	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
30022510062000	22IL0080 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF CANTURING FLOOD CONTROL (CANTURING-MAASIN SECTION)	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 23, 2022	March 29, 2022	April 01, 2022	April 04, 2022	October 27, 2022		GoP	24750000		24 750 000.00	24719027.7		24 715 027.70	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
32010110703000	22IL0081 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF JUBAS FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	January 11, 2022	January 31, 2022	February 03, 2022	February 04, 2022	July 22, 2022		GoP	19600000		19 600 000.00	19568359.5		19 568 359.50	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
310205101525000	22IL0082 BRIDGE WIDENING OF PERMANENT BRIDGES CANTURING BR. (B00298.7) ALONG BDRY. SOUTHERN LEYTE - MAASIN - MACROHON - SOGOD - JCT DAANG MAHARLIKA, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022	February 16, 2022		GoP	87220000		87 220 000.00	87143802.55		87 143 802.55	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
300221101746000	22IL0083 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY CATMON TO BRGY. STA. CRUZ ROAD, SAINT REGINALD SQ.	CONSTRUCTION SECTION	YES	Competitive Bidding		Jan. 21, 2022	Jan. 26, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	March 23, 2022	March 29, 2022	April 01, 2022	April 04, 2022	July 04, 2022		GoP	4950000		4 950 000.00	4938324.76		4 938 324.75	PICE, COA, BANTAY LANSANGAN	Jan. 26, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022		
300221101755000	22IL0084 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. CONCEPTION - BRGY. BUAC ROAD	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 23, 2022	March 29, 2022	April 01, 2022	April 04, 2022	July 04, 2022		GoP	4950000		4 950 000.00	4931358.45		4 931 358.45	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
300221101751000	22IL0085 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. LIBHU - DUMP-SITE ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 23, 2022	March 29, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	9000000		9 000 000.00	8871544.45		8 871 544.45	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
300225100625000	22IL0086 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONSTRUCTION OF REINFORCED CONCRETE CULVERT /R/C/ALONG BRGY. STO.	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Jan. 21, 2022	Jan. 26, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	March 23, 2022	March 29, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	4950000		4 950 000.00	4936766.85		4 936 766.85	PICE, COA, BANTAY LANSANGAN	Jan. 26, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
320101107038000	22IL0087 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF CANTURING FLOOD CONTROL, CANTURING, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	October 07, 2022	GoP	40000000		49 000 000.00	48938901.35		48 939,901.35	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
310108100904000	22IL0088 ASSET PRESERVATION / REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - SAN RICARDO BILATAN ROAD - K1098+000 - K1099+800, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022	GoP	96500000		96 500 000.00	964295078.9		96 425 078.90	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
300218108260000	22IL0089 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG LIMASAWA CIRCUMFERENTIAL ROAD, LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022	GoP	96500000		96 500 000.00	96423465.57		96 423 465.57	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
310108100903000	22IL0090 ASSET PRESERVATION / REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - LILOAN - SAN RICARDO ROAD, PINTUYAN, SAN RICARDO ROAD	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022	GoP	96500000		96 500 000.00	96432889.35		96 432 889.35	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
300218108261000	22IL0091 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG ICHON - SINDANGAN - GUINABONAN - MANKINGING ROAD, MALITBOG, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022	GoP	96500000		96 500 000.00	96417256.85		96 417 256.85	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
300228109171000	22IL0092 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTER / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. BILIBOL EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 17, 2022	GoP	4950000		4 950 000.00	4930469.45		4 930 469.45	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021		
300221101740000	22IL0093 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. MATIN-AO TO BRGY. CANSIRONG ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 28-30, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022	GoP	90000000		9 000 000.00	9854701.55		9 854 701.55	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 28-30, 2021		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310107100330000	22IL0094 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1006+1051- SOGOD, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022	GoP	95500000		95 600 000.00	95496370.62	95 409 270.62		PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
310108100691000	22IL0095 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - LILOAN - SAN RICARDO RD - K1080+400- K1080+520, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022	GoP	95500000		95 600 000.00	95427475.94	95 427 476.94		PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
310107100400000	22IL0096 ASSET PRESERVATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1010+120 - K1010+380, SOGOD, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 12, 2022	GoP	40000000		49,000 000.00	48449086.6	48 946 086.60		PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
300221101741000	22IL0097 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONCRETING OF BRGY. CATMON TO BRGY. KALINAO - BRGY. STO NIÑO ROAD, ST. BERNARD, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Dec. 3, 2021	Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	July 04, 2022	GoP	4950000		4 950 000.00	4808950.9	4 936 650.90		PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022		
310108100692000	22IL0098 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - BDRY SOUTHERN LEYTE-MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA, PADRE BERNARD, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022	GoP	95500000		95 600 000.00	95410431.45	95 410 431.45		PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
320101108458000	22IL0099 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS. CONSTRUCTION OF DAS-AY FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 15, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 13, 2022	GoP	49000000		49 000 000.00	48953675.8	48 953 675.80		PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
320101107041000	22IL0100 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS. CONSTRUCTION OF MAAG FLOOD CONTROL, SILAGO, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	October 13, 2022	GoP	49000000		49 000 000.00	48967123.75	48 967 123.75		PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
300105200818000	22IL0101 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS. CONSTRUCTION OF OPD BUILDING AND WATER BACTERIOLOGY BUILDING, YRIQUEZ MEMORIAL PROVINCIAL HOSPITAL, BARANGAY DONGON, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	September 27, 2022	GoP	95000000		9 800 000.00	9771420.35	9 771 420.35		PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
320101107871000	22IL0102 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG SON-OK MANGUIT SECTION, PINTUYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022	GoP	96500000		96 500 000.00	96424139.25		96 424 139.25	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
310109100695000	22IL0103 ASSET PRESERVATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - SAN RICARDO BILATAN - K1100+071 - K1100+141, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022	GoP	96500000		96 500 000.00	96416772.87		96 416 772.87	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
300225100624000	22IL0104 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BUILDING INFRASTRUCTURE PROGRAM, FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF COMBADO FLOOD CONTROL, COMBADO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	September 15, 2022	GoP	19800000		19 800 000.00	19775940.66		19 775 940.66	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
320101108462000	22IL0105 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF TALISAY FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	August 28, 2022	GoP	19800000		19 800 000.00	19587356.25		19 587 356.25	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
300221101736000	22IL0105 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND /OR BRIDGES FROM THE NATIONAL ROADS /S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONSTRUCTION OF CAUSEWAY, BARANGAY TAGBAK - TABUCON, LILUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	February 15, 2022	February 15, 2022	February 19, 2022	February 21, 2022	May 22, 2022	GoP	5940000		5 940 000.00	5827167.39		5 927 167.39	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022		
320101108461000	22IL0107 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SUBANG-DAKU FLOOD CONTROL (SUBA - KANANGKAAN SECTION), SOGOD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	August 24, 2022	GoP	49000000		49 000 000.00	48663526.61		48 663 526.61	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
300228100170000	22IL0108 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTER / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. LONON EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 21, 2022	GoP	4950000		4 950 000.00	4944397.5		4 944 397.50	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021		
300228100174000	22IL0109 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - EVACUATION CENTERS / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES, REHABILITATION OF BRGY. TAGNIPA EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 6, 2021	Dec. 8, 2021	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	September 02, 2022	GoP	4950000		4 950 000.00	4924207.46		4 924 207.46	PICE, COA, BANTAY LANSANGAN	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300204101236000	22I0110 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MAASIN CITY COASTAL BYPASS ROAD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 8, 2021	Dec. 8, 2021	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022		GoP	96500000		96,500,000.00	96417258.35		96,417,258.35	PICE, COA, BANTAY LANSANGAN	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021		
310198101275000	22I0111 ASSET PRESERVATION / REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - LILUAN- SAN RICARDO RD - K1077+761 - K1077+789, PINTUYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 8, 2021	Dec. 8, 2021	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 12, 2022		GoP	40000000		49,000,000.00	48951089.79		48,951,089.79	PICE, COA, BANTAY LANSANGAN	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021		
310204101326000	22I0112 NETWORK DEVELOPMENT CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MAASIN HILLSIDE BYPASS ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding		Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	February 15, 2022	February 15, 2022	February 19, 2022	February 21, 2022	January 17, 2023		GoP	96500000		96,500,000.00	95434205.9		95,434,205.90	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022		
310204101578000	22I0113 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS SOGOD TO BUENAVISTA, BONTOC BYPASS ROAD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 10, 2021	Dec. 13, 2021	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6-7, 2022	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	January 11, 2023		GoP	96500000		96,500,000.00	96432974.06		96,432,974.06	PICE, COA, BANTAY LANSANGAN	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6-7, 2022		
310205100927000	22I0114 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF MISSING LINKS/ NEW ROADS LILUAN-SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF GRAVEL ROAD), SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Jan. 5, 2022	Jan. 6, 2022	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	January 11, 2023		GoP	96500000		96,500,000.00	96406840.22		96,406,840.22	PICE, COA, BANTAY LANSANGAN	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022		
310206100456000	22I0115 NETWORK DEVELOPMENT PROGRAM OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BDRY SOUTHERN LEYTE-MAASIN- MACOROHON-SOGOD- JCT DAANG MAHARUKA - K1214 + 056, SOGOD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 26-Mar. 1, 2022	March 01, 2022	March 01, 2022	March 10, 2022	March 11, 2022	June 13, 2022		GoP	40000000		4,600,000.00	4890836.53		4,890,836.53	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 26-Mar. 1, 2022		
300225100045000	22I0117 BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES, CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG NONOK NORTE, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	November 10, 2022		GoP	62300000		66,300,000.00	66251437.6		66,251,437.60	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
300225100049000	22I0118 BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES, CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG RIZAL - AGUBAN ROAD, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	November 10, 2022		GoP	62300000		66,300,000.00	66254187.85		66,254,187.85	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
300225101157000	22I0119 BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG CADARUHAN, MAUTBOG, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	October 12, 2022		GoP	49500000		49,500,000.00	49458268.35		49,458,268.35	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
30021510190000	22ILO120 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF AMPARO – MABINI – UPPER-ICHON ROAD, MACROHON, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	NO	Competitive Bidding	Jan. 31, 2022	Feb. 1, 2022	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022	February 22, 2022	February 22, 2022	April 01, 2022	April 04, 2022	December 31, 2022		GoP	40000000		48 000,000.00	48958330	48 958 330.00	PICE, COA, BANTAY LANSANGAN	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022		
30021510190000	22ILO121 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF ROAD, BARANGAY SAN JOAQUIN – BARANGAY MOHON, MACROHON, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	NO	Competitive Bidding	Jan. 31, 2022	Feb. 1, 2022	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 01, 2022		GoP	29400000		29 400 000.00	29568320.5	29 568 320.50	PICE, COA, BANTAY LANSANGAN	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022		
30022110178000	22ILO122 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES REHABILITATION OF ROAD, BRGY. CATMON TO BRGY. STA CRUZ ROAD, SAINT BERNARD, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	NO	Competitive Bidding		Feb. 24, 2022	Mar. 3, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	July 04, 2022		GoP	4950000		4 950,000.00	4941458.8	4 941 458.80	PICE, COA, BANTAY LANSANGAN	Mar. 3, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022		
30021510190000	22ILO123 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF LOWER VILLA JACINTA ROAD, BARANGAY LOWER VILLA JACINTA, MACROHON, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	July 04, 2022		GoP	4000000		4 900,000.00	4891598.5	4 891 598.50	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022		
30021510190000	22ILO124 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES IMPROVEMENT OF STA. SOFIA – TANGKAAN ROAD, PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTI ON SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 02, 2022		GoP	19600000		19 600,000.00	19567139.6	19 567 139.60	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30022110175000	22IL0125 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES IMPROVEMENT OF ROAD CONNECTING BARANGAY HABAY AND BARANGAY GABI IN SAN FRANCISCO, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	July 04, 2022		GoP	4950000		4 950 000.00	4041091.49		4 941 091.49	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022		
30022110113000	22IL0126 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG – FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF HIMAKILO FLOOD CONTROL STRUCTURE, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 21, 2022		GoP	36200000		39 200 000.00	30157484.29		36 157 484.29	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022		
30022110199000	22IL0127 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF ROAD, BACTUL I, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 02, 2022		GoP	19500000		19 600 000.00	19560385.75		19 560 385.75	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022		
300221101141000	22IL0128 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG – FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF TUBURAN FLOOD CONTROL STRUCTURE, TUNGA-TUNGA, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 16, 2022	Feb. 16, 2022	Feb. 23, 2022	Mar. 8, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 02, 2022		GoP	9800000		9 800 000.00	9787125		9 787 125.00	PICE, COA, BANTAY LANSANGAN	Feb. 23, 2022	Mar. 8, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022		
300220100950000	22IL0129 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS – MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE III), HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	March 31, 2022		GoP	39200000		39 200 000.00	39182507.5		39 182 507.50	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022		
300221101905000	22IL0130 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSPP) – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF BARANGAY LIBHU – DUMPSITE ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 15, 2022	Feb. 16, 2022	Feb. 23, 2022	Mar. 8, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	September 02, 2022		GoP	14700000		14 700 000.00	14682560.29		14 682 560.29	PICE, COA, BANTAY LANSANGAN	Feb. 23, 2022	Mar. 8, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300216101140000	22I0131 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG – FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF MARIA CLARA FLOOD CONTROL STRUCTURE, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 16, 2022	Feb. 16, 2022	Feb. 23, 2022	Mar. 6, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	June 29, 2022	GoP	2640000		2 840 000.00	2635471.36		2,035 471.36	PICE, COA, BANTAY LANSANGAN	Feb. 23, 2022	Mar. 6, 2022	Mar. 8, 2022	Mar. 9, 2022	Mar. 10-11, 2022		
300226103300000	22I0132 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – REHABILITATION OF MULTIPURPOSE BUILDING (MUNICIPAL GYMNASIUM) AT BARANGAY POBLACION, ANAHAWAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 01, 2022	GoP	9600000		9 900 000.00	9688834.1		9 880 634.10	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022		
300226103300000	22I0133 BASIC INFRASTRUCTURE PROGRAM (BIP) MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN TUNGA-TUNGA, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	September 18, 2022	GoP	2670000		2 970 000.00	2666712.85		2 666 712.85	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022		
300220100945000	22I0134 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING IN LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	November 01, 2022	GoP	4800000		4 900 000.00	4891583.75		4,891 583.75	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022		
300218101138000	22I0135 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG – FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF CAT-IWING FLOOD CONTROL STRUCTURE, HINUNDAYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	October 04, 2022	GoP	20560000		20 580 000.00	20561450.5		20 561 450.50	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 16, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022		
300206100000000	22I0136 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES-REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"-REPAIR/RESTORATION OF BONTOC PUBLIC MARKET, BONTOC, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	April 06, 2022	GoP	1000000		1 000 000.00	966359		966 359.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a		
300206100000000	22I0137 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES-REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"-REPAIR/RESTORATION OF BRGY. POBLACION MFB, LILUAN, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	May 29, 2022	GoP	2786500		2 786 500.00	2786425		2 786 425.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a		

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ack/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300200100003000	22I0138 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF BRGY. TRIANA MPB, LIMASAWA, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	June 18, 2022		GoP	3860000		3,860,000.00	3056000		3,859,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22I0139 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF BRGY. MARIA CLARA EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	May 19, 2022		GoP	2316000		2,316,000.00	2314000		2,314,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22I0140 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF BRGY. MANHILO EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	May 19, 2022		GoP	1737000		1,737,000.00	1735500		1,735,500.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22I0141 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF BRGY. BUENAVISTA MPB, PADRE BURGOS, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	April 19, 2022		GoP	1168000		1,168,000.00	1156500		1,156,500.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22I0142 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF BRGY. BUNGA MPB, PADRE BURGOS, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	April 19, 2022		GoP	1158000		1,158,000.00	1156200		1,156,200.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22I0143 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF BRGY. POBLACION MPB, PADRE BURGOS, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	April 19, 2022		GoP	1158000		1,158,000.00	1156700		1,156,700.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22I0144 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF SLOPE PROTECTION ALONG NEWLY COVERTED ROADS, STO. ROSARIO-QUADALUPE-PAN-AWAN, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	May 10, 2022		GoP	1470000		1,470,000.00	1468000		1,468,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
300200100003000	22IL0145 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF SLOPE PROTECTION ALONG NEWLY COVERED ROADS, SAN ISIDRO, TOMAS OPPUS- LIBERTAD, MAA SIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 29, 2022	March 07, 2022	March 06, 2022	June 09, 2022		GoP	4825000		4,825,000.00	4825000		4,823,500.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0146 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REHABILITATION/RECONSTRUCTION OF SLOPE PROTECTION -PRIMARY ROADS ALONG DAANG MAHARLIKA (S00223LTK)K1004+300-K1004+800-K1005+130-K1005+145, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 29, 2022	March 07, 2022	March 06, 2022	May 27, 2022		GoP	4535500		4,535,500.00	4535000		4,535,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0147 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REHABILITATION/RECONSTRUCTION OF SLOPE PROTECTION -PRIMARY ROADS ALONG DAANG MAHARLIKA (S00223LTK)K1006+015-K1006+065,K1006+300-K1006+325,K1007+800-K1007+820, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 29, 2022	March 07, 2022	March 06, 2022	May 23, 2022		GoP	3880000		3,880,000.00	3850000		3,858,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0148 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/REHABILITATION OF PERMANENT WEAK BRIDGES, LILOAN-SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF VIADUCT), SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 29, 2022	March 07, 2022	March 06, 2022	November 06, 2022		GoP	41314500		41,314,500.00	41314000		41,314,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0149 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF SLOPE PROTECTION ALONG NATIONAL ROADS-SECONDARY ROADS-JCT. HIMAYANGAN-SILAGABUYOG RD (S00223LTK)K1090+095-K1090+200, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 29, 2022	March 07, 2022	March 06, 2022	August 07, 2022		GoP	11671675		11,671,675.00	11670000		11,670,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0150 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE". REPAIR/RESTORATION OF BRGY. SAN VICENTE EVACUATION CENTER, BONTOT, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 29, 2022	March 07, 2022	March 06, 2022	April 24, 2022		GoP	1679190		1,679,190.00	1678000		1,678,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
300200100003000	22IL0151 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/RESTORATION OF BRGY. BUGHO EVACUATION CENTER, HINUNDAYAN, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-63.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	April 24, 2022	GoP	1640500		1,640,500.00	1640000		1,640,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0152 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/RESTORATION OF BRGY. MAGKASAG EVACUATION CENTER, LIBAGON, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-63.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	April 26, 2022	GoP	1737000		1,737,000.00	1736200		1,736,200.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0153 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/RESTORATION OF BRGY. NAHAONG EVACUATION CENTER, LIBAGON, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-63.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	April 09, 2022	GoP	1119400		1,119,400.00	1119000		1,119,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0154 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/RESTORATION OF BRGY. MAMBAJAO EVACUATION CENTER, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-63.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	May 09, 2022	GoP	1833500		1,833,500.00	1833000		1,833,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0155 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/RESTORATION OF BRGY. COMBADO MPB, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-63.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	April 18, 2022	GoP	1158000		1,158,000.00	1157000		1,157,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0156 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/RESTORATION OF BRGY. TANGKAAN MPB, PADRE BURGOS, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-63.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	May 24, 2022	GoP	2412500		2,412,500.00	2412000		2,412,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0157 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/RESTORATION OF BRGY. BOBONA EVACUATION CENTER, SAN JUAN, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-63.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	April 19, 2022	GoP	1351000		1,351,000.00	1350000		1,350,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22IL0158 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/REHAB OF BRGY. BENIT TERMINAL MPB, SAN RICARDO, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-63.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	May 24, 2022	GoP	2412500		2,412,500.00	2412000		2,412,000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300200100003000	22I0159 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/RESTORATION OF SLOPE PROTECTION ALONG NEWLY COVERED ROADS, BIL-ATAN, SAN RICARDO-SAN ROQUE LILUAN, BRGY. BAHAY, SAN RICARDO, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	November 05, 2022		GoP	48250000		48 250 000.00	48248000		48 248 000.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22I0160 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/REHABILITATION OF PANIAN-GUINSAUGON-CATMON ROAD-BONTOC, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	November 05, 2022		GoP	53075000		53 075 000.00	53067800		53 067 800.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22I0161 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR/REHABILITATION OF ITAWOS-PAMIGSIAN ROAD BONTOC, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	August 07, 2022		GoP	28950000		28 950 000.00	28848600		28 848 600.00	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300200100003000	22I0162 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE"- REPAIR OF ACCESS ROAD LEADING TO STRATEGIC PUBLIC FACILITIES-MAASIN AIRPORT ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-53.2 Emergency Cases	Feb. 20, 2022	n/a	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	February 28, 2022	February 28, 2022	March 07, 2022	March 08, 2022	November 03, 2022		GoP	88384585.46		88 384 585.46	88383585.46		88 383 585.46	PICE, COA, BANTAY LANSANGAN	Feb. 21, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 24, 2022	n/a	
300116201267000	22I0163 CONCRETING OF BRGY. UBHU TO BRGY. TOMOY-TOMOY FMR, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	9000000		9 000 000.00	8882592.73		8 882 359.73	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	
300116201267000	22I0164 CONCRETING OF BRGY. CASADINGAN TO BRGY. BASAK FMR, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	9000000		9 000 000.00	8681248.4		8 681 248.40	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	
300116201267000	22I0165 CONCRETING OF BRGY. SINDANGAN TO BRGY. BAGONG SILANG FMR, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	11880000		11 880 000.00	11863647.33		11 863 647.33	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	
310108100926000	22I0166 ASSET PRESERVATION – REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – SECONDARY ROADS LILUAN – S RICARDO RD – BRGY. BAHAY SECTION, LILUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022		GoP	98500000		98 500 000.00	96436701.85		96 436 701.85	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	
310204101139000	22I0167 NETWORK DEVELOPMENT – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (EAST BYPASS ROAD) STA. 000+000 – STA. 001+100, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022		GoP	96500000		96 500 000.00	95445309		95 445 309.00	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of BS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310204101138000	22ILO168 NETWORK DEVELOPMENT – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 1, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 26-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022		GoP	98500000		98 500 000.00	98429500		98 429 500.00	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022		
310204101138000	22ILO169 NETWORK DEVELOPMENT – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 2, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 26-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022		GoP	98500000		98 500 000.00	98452913.75		98 452 913.75	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022		
310204101138000	22ILO170 NETWORK DEVELOPMENT – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 3, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 26-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022		GoP	98500000		98 500 000.00	98455988.9		98 455 988.90	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022		
310204101138000	22ILO171 NETWORK DEVELOPMENT – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 4, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 26-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022		GoP	98500000		98 500 000.00	98427194.41		98 427 194.41	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022		
310204101138000	22ILO172 NETWORK DEVELOPMENT – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 5, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 26-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	December 21, 2022		GoP	98500000		98 500 000.00	98457011.5		98 457 011.50	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022		
300219100256000	22ILO173 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG – FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES, CONSTRUCTION OF BARANGAY COMBADO FLOOD CONTROL STRUCTURE, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 26-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	March 10, 2023		GoP	98500000		98 500 000.00	98455982.75		98 455 982.75	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022		
300215100402000	22ILO174 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/5 LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ACCESS ROAD INCLUDING RUNWAY, MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 26-28, 2022	Mar. 10, 2022	Mar. 10, 2022	Mar. 12, 2022	Mar. 13, 2022	Mar. 10, 2023		GoP	188175000		188 175 000.00	188087458.8		188 087 458.75	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of EAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
30021510403000	221L0175 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ROAD INCLUDING RUNWAY, MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	May 14, 2023		GoP	193000000		193,000,000.00	192908531.5		192,908,331.50	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		
300220100074000	221L0176 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS – MULTI PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MAASIN CITY CONVENTION CENTER, TAM-15, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	March 11, 2023		GoP	144750000		144,750,000.00	144663256.7		144,063,256.70	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		
300220100077000	221L0177 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – MULTI PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION/IMPROVEMENT OF GUADALUPE PORT, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	May 10, 2023		GoP	95500000		95,500,000.00	95458730		95,460,730.00	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		
300220100076000	221L0178 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE FACILITY (SPORTS COMPLEX), TAM-15, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	May 10, 2023		GoP	241246904.1		241,246,904.10	241145444		241,145,444.00	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		
300220100075000	221L0179 CONVERGENCE AND SPECIAL SUPPORT PROGRAMS – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (STAFF HOUSE), MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	May 10, 2023		GoP	190105500		190,105,000.00	189079022.5		189,979,022.45	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300220100073000	22IL0180 CONVERGENCE AND SPECIAL SUPPORT PROGRAMS, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS, MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	December 11, 2022		GoP	96500000		96 500 000.00	96434567.94		96 434 567.94	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		
300200100003000	22IL0181 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE" REPAIR OF ACCESS ROAD LEADING TO STRATEGIC PUBLIC FACILITIES INCLUDING RUNWAY-MAASIN AIRPORT ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-53.2 Emergency Cases	April 17, 2022	n/a	April 18, 2022	April 29, 2022	April 20, 2022	April 20, 2022	n/a	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	January 19, 2023		GoP	86384565.48		86,384,565.48	88380000		88,380,000.00	PICE, COA, BANTAY LANSANGAN	April 18, 2022	April 20, 2022	April 20, 2022	April 20, 2022	n/a		
300200100003000	22IL0182 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES/EMERGENCY REPAIR/CLEARING OF DEBRIS ALONG NATIONAL ROAD CAUSED BY TYPHOON "ODETTE", SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	April 24, 2022	n/a	April 25, 2022	April 27, 2022	April 27, 2022	April 27, 2022	n/a	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	September 12, 2022		GoP	16460005		16 460 005.00	16327000		16,327,000.00	PICE, COA, BANTAY LANSANGAN	April 26, 2022	April 27, 2022	April 27, 2022	April 27, 2022	n/a		
300200100003000	22IL0183 REHABILITATION/REPAIR/RECONSTRUCTION OF THE DAMAGED STRUCTURES IN MAASIN CITY AIRPORT INCLUDING RUNWAY DAMAGED BY TYPHOON "ODETTE" AND "AGATON", MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-53.2 Emergency Cases	May 4, 2022	n/a	May 5, 2022	May 10, 2022	May 10, 2022	May 10, 2022	n/a	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022	April 05, 2024		GoP	482500000		482 500 000.00	482405000		482 405 000.00	PICE, COA, BANTAY LANSANGAN	May 5, 2022	May 10, 2022	May 10, 2022	May 10, 2022	n/a		
300200100003000	22IL0184 CONSTRUCTION OF DETOUR OF THE DAMAGE PAVED ROAD DUE TO TYPHOON AGATON ALONG JCT. HIMAU-ANGAN-SILAGO-ABUYOG RD.(S00228LT) K1056+590-K1056+950, LIPANTO, ST. BERNARD, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	NP-53.2 Emergency Cases	June 9, 2022	n/a	June 10, 2022	June 14, 2022	June 14, 2022	June 14, 2022	n/a	June 16, 2022	June 16, 2022	June 20, 2022	June 24, 2022	September 26, 2022		GoP	5782000		5,782,000.00	5780000		5,780,000.00	PICE, COA, BANTAY LANSANGAN	June 10, 2022	June 14, 2022	June 14, 2022	June 14, 2022	n/a		
310108100705000	21IL0151 ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - BDRY. SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1165+715 - K1166+287 PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 29, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	October 02, 2022		GoP	37240000		37,240,000.00	37106815.84		37,109,815.84	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		
310108100705000	21IL0152 ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - BDRY. SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1165+715 - K1166+287 PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 29, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	August 25, 2022		GoP	15880000		15,000,000.00	15849445.2		15,849,445.20	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
310204101136000	21I0154 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS/MAASIN CITY COASTAL BYPASS ROAD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 21, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	June 27, 2022	June 27, 2022			February 14, 2023	GeP	70445000		70,445,000.00			70,361,850.00	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		
310205100206000	21I0155 NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS-BDRY, SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1133+890 - K1134+657, K1135+391 - K1136+524, K1138+415 - 1138+520, K1138+618 - 1138+736, K1139+148 - K1139+270, K1139+273 - K1140+000, K1140+245 - K1140+838, K1141+238 - 1141+288, K1141+299 - K1141+406, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	August 03, 2022	GeP	6660000		6,660,000.00	6843284.2		6,843,284.20	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		
310205100604000	21I0156 NETWORK DEVELOPMENT- CONSTRUCTION OF MISSING LINKS/NEW ROADS LILOAN-SAN RICARDO CIRCUMFERENTIAL ROAD, PACKAGE 1, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding								March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	August 03, 2022	GeP	9800000		9,800,000.00	9783176.35		9,783,176.35	PICE, COA, BANTAY LANSANGAN							
320101107036000	21I0157 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS. CONSTRUCTION OF AMPARO FLOOD CONTROL, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	November 16, 2022	GeP	46000000		46,000,000.00	46560290.3		46,560,290.30	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		
320101107038000	21I0158 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF CANTURING FLOOD CONTROL, CANTURING, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	October 26, 2022	GeP	37240000		37,240,000.00	37197846.36		37,197,846.36	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		
320101107040000	21I0159 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF LAWIGAN FLOOD CONTROL ALONG JCT HIMAY-ANGAN - SILAGO - ABUYOG - BDRY. ROAD, ST. BERNARD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	October 08, 2022	GeP	37240000		37,240,000.00	37214386.5		37,214,386.50	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		
320101107041000	21I0160 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF MAAG FLOOD CONTROL, SILAGO, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	October 26, 2022	GeP	37240000		37,240,000.00	37207906.73		37,207,906.73	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		
320101107042000	21I0161 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF PATONG FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	October 08, 2022	GeP	37240000		37,240,000.00	37204229.85		37,204,229.85	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		
320101107043000	21I0162 CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG LILOAN - SAN RICARDO ROAD (SON-OK - MANGUIT SECTION), PINTUYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	August 31, 2022	GeP	9800000		9,800,000.00	971073.97		9,771,073.97	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300203101846000	21I0164 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS ACCESS ROAD LEADING TO GUINSAUGON LAKE, SAINT BERNARD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 23, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	July 04, 2022		GoP	4900000		4,900,000.00	4872861.95		4,872,861.95	PICE, COA, BANTAY LANSANGAN	Dec. 3, 2021	Dec. 16, 2021	Dec. 16, 2021	Dec. 17, 2021	Dec. 18-19, 2021		
300108200299000	21I0168 FLOOD CONTROL AND DRAINAGE - DRAINAGE/PROTECTION WORKS - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG ICHON - SINDANGAN - GUINSAUGON LAKE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022	June 20, 2022	June 20, 2022	June 22, 2022	June 24, 2022	January 13, 2023		GoP	56035000		56,835,000.00	56892065.2		56,892,065.20	PICE, COA, BANTAY LANSANGAN	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022		
300108200300000	21I0169 FLOOD CONTROL AND DRAINAGE - DRAINAGE/PROTECTION WORKS - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG ICHON - SINDANGAN - GUINSAUGON LAKE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022	June 20, 2022	June 20, 2022	June 22, 2022	June 24, 2022	January 12, 2023		GoP	56035000		56,835,000.00	56892065.2		56,892,065.20	PICE, COA, BANTAY LANSANGAN	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022		
300108200302000	21I0170 FLOOD CONTROL AND DRAINAGE - DRAINAGE/PROTECTION WORKS - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG ROAD LEADING TO LIMASAWA HERITAGE SITE - LIMASAWA	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	August 25, 2022		GoP	15440000		15,440,000.00	15408001.92		15,408,031.92	PICE, COA, BANTAY LANSANGAN	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022		
300108200293000	21I0171 FLOOD CONTROL AND DRAINAGE - DRAINAGE/PROTECTION WORKS - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF SLOPE PROTECTION ALONG PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022	June 20, 2022	June 20, 2022	June 22, 2022	June 24, 2022	January 10, 2023		GoP	56035000		56,835,000.00	56891471.41		56,891,471.41	PICE, COA, BANTAY LANSANGAN	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022		
300111200343000	21I0172 NATIONAL ROADS AND BRIDGES - NATIONAL ROADS - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG DAANG MAHARLIKA LT, SOGOD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 25, 2021	Nov. 26, 2021	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	August 31, 2022		GoP	9650000		9,650,000.00	9621456		9,621,456.00	PICE, COA, BANTAY LANSANGAN	Dec. 7, 2021	Dec. 29, 2021	Dec. 29, 2021	Dec. 30, 2021	Dec. 31, 2021 - Jan. 2, 2022		
300116202330000	21I0177 LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF CANIPAN - TAWOG - MATIN-AO - CATUBLIAN ROAD, MINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 29, 2021	Dec. 1, 2021	Dec. 9, 2021	Dec. 22, 2021	Dec. 22, 2021	Dec. 23, 2021	Dec. 26-27, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	November 01, 2022		GoP	25060000		25,060,000.00	25056461.8		25,056,461.80	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2021	Dec. 22, 2021	Dec. 22, 2021	Dec. 23, 2021	Dec. 26-27, 2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
300116203931000	21L0178 LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF SAN ISIDRO - HINAPU TOMAS OPPUS - LIBERTAD - SAN AGUSTIN ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 29, 2021	Dec. 1, 2021	Dec. 9, 2021	Dec. 22, 2021	Dec. 22, 2021	Dec. 23, 2021	Dec. 26-27, 2021	June 27, 2022	June 27, 2022	June 27, 2022	June 28, 2022	March 25, 2023		GoP	59035000		56,035,000.00		56,887,676.50	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2021	Dec. 22, 2021	Dec. 22, 2021	Dec. 23, 2021	Dec. 26-27, 2021			
300117207230000	21L0178 LOCAL ROADS AND BRIDGES - LOCAL ROADS, LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF ACCESS ROAD LEADING TO SOUTHERN LEYTE STATE UNIVERSITY, BRGY. TAM-IS, MAASIN CITY, SOUTHERN	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 29, 2021	Dec. 1, 2021	Dec. 9, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	August 03, 2022		GoP	96000000		9,600,000.00	9871366.66	9,871,366.66	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021			
310205100560000	21L0187 NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS/NEW ROADS, LILOAN-SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF VIADUCT), SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 29, 2021	Dec. 1, 2021	Dec. 9, 2021	Dec. 22, 2021	Dec. 22, 2021	Dec. 23, 2021	Dec. 26-27, 2021	June 26, 2022	June 26, 2022	June 27, 2022	June 28, 2022	November 25, 2022		GoP	39870000	36,670,000.00	36,647,358.24	36,647,358.24	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2021	Dec. 22, 2021	Dec. 22, 2021	Dec. 23, 2021	Dec. 26-27, 2021				
GOODS																																
310107100330000	22-GIL-0001 Supply/Delivery of Spare Parts, etc., DPWH-SLDEO, Ibarra, Maasin City	Maintenance Section	YES	Competitive Bidding	Dec. 10, 2021	Dec. 13, 2021	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6 - 7, 2022	March 16, 2022	March 16, 2022	March 23, 2022	March 29, 2022	April 05, 2022		GoP	1,842,110.00		1,842,110.00	1,566,610.00	1,566,610.00	PICE, COA, BANTAY LANSANGAN	Dec. 29, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6 - 7, 2022			
310204101360000	22-GIL-0002 Supply/Delivery of Fuel and Lubricants(55,000 ltrs Diesel Fuel, etc.), DPWH-SLDEO, Ibarra, Maasin City	Maintenance Section	YES	Competitive Bidding	Dec. 10, 2021	Dec. 13, 2021	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6 - 7, 2022	March 16, 2022	March 16, 2022	March 23, 2022	March 29, 2022	April 05, 2022		GoP	6,158,840.00	6,158,840.00	6,069,520.00	6,069,520.00	PICE, COA, BANTAY LANSANGAN	Dec. 29, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6 - 7, 2022				
310204101577000	22-GIL-0003 Purchase of Construction Materials (Thermoplastic Paint White, etc.)	Maintenance Section	YES	Competitive Bidding	Dec. 10, 2021	Dec. 13, 2021	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6 - 7, 2022	April 02, 2022	April 02, 2022	April 11, 2022	April 12, 2022	April 18, 2022		GoP	3,000,000.00	3,000,000.00	2,017,998.00	2,017,998.00	PICE, COA, BANTAY LANSANGAN	Dec. 29, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6 - 7, 2022				
310204101578000	22-GIL-0004 Supply/Delivery of Construction Materials (30 rolls ReflectORIZED Slicker White, etc.)	Maintenance Section	YES	Competitive Bidding	Dec. 10, 2021	Dec. 13, 2021	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6 - 7, 2022	April 02, 2022	April 02, 2022	April 11, 2022	April 12, 2022	April 18, 2022		GoP	2,124,300.00	2,124,300.00	1,615,968.00	1,615,968.00	PICE, COA, BANTAY LANSANGAN	Dec. 29, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6 - 7, 2022				
300200100000000	22-GIL-0006 Purchase of Long Sleeve	Admin Section	NO	NP-53.0 - Small Value Procurement	n/a	Jan. 24, 2022	n/a	Jan. 28, 2022	Jan. 28, 2022	Jan. 28, 2022	n/a	March 08, 2022	March 08, 2022	March 14, 2022	March 15, 2022	March 16, 2022		GoP	175,000.00	175,000.00	174,000.00	174,000.00	PICE, COA, BANTAY LANSANGAN	n/a	Jan. 28, 2022	Jan. 28, 2022	Jan. 28, 2022	n/a				
200000100491000	22-GIL-0007 Supply/Delivery of ReflectORIZED Traffic Paint White, etc.	Maintenance Section	NO	NP-53.2 Emergency Cases	Feb. 17, 2022	n/a	Feb. 18, 2022	Feb. 18, 2022	Feb. 21, 2022	Feb. 21, 2022	n/a	February 23, 2022	February 23, 2022	February 25, 2022	February 28, 2022	March 01, 2022		GoP	962,100.00	962,100.00	900,585.00	900,585.00	PICE, COA, BANTAY LANSANGAN	Feb. 16, 2022	Feb. 18, 2022	Feb. 21, 2022	Feb. 21, 2022	n/a				
310204101360000	22-GIL-0008 Purchase of Spare Parts and Labor for One (1) unit 500 KVA KATHIA Generator Set	Maintenance Section	NO	NP-53.0 - Small Value Procurement	n/a	Mar. 10, 2022	n/a	Mar. 14, 2022	Mar. 14, 2022	Mar. 14, 2022	n/a	March 16, 2022	March 16, 2022	March 23, 2022	March 29, 2022	April 05, 2022		GoP	112,585.00	112,585.00	112,348.00	112,348.00	PICE, COA, BANTAY LANSANGAN	n/a	Mar. 14, 2022	Mar. 14, 2022	Mar. 14, 2022	n/a				
20000100491000	22-GIL-0009 Purchase of Spare Parts (1 PC Oil Filter C521, Etc.), DPWH-SLDEO, Ibarra, Maasin City	Maintenance Section	NO	NP-53.0 - Small Value Procurement	n/a	Feb. 18, 2022	n/a	Feb. 22, 2022	Feb. 22, 2022	Feb. 22, 2022	n/a	March 21, 2022	March 21, 2022	March 30, 2022	April 05, 2022	April 12, 2022		GoP	215,748.00	215,748.00	193,104.00	193,104.00	PICE, COA, BANTAY LANSANGAN	n/a	Feb. 22, 2022	Feb. 22, 2022	Feb. 22, 2022	n/a				
310204101360000	22-GIL-0010 Purchase of Spare Parts, 2 set Replace T-belt, etc., DPWH - SLDEO, Maasin City, So. Leyte	Maintenance Section	NO	NP-53.0 - Small Value Procurement	n/a	Mar. 10, 2022	n/a	Mar. 14, 2022	Mar. 14, 2022	Mar. 14, 2022	n/a	March 17, 2022	March 17, 2022	March 24, 2022	March 30, 2022	April 05, 2022		GoP	121,581.71	121,581.71	114,006.78	114,006.78	PICE, COA, BANTAY LANSANGAN	n/a	Mar. 14, 2022	Mar. 14, 2022	Mar. 14, 2022	n/a				
310204101360000	22-GIL-0011 Supply/Installation of Office Furniture & Fixtures	Admin Section	NO	NP-53.0 - Small Value Procurement	n/a	Mar. 10, 2022	n/a	Mar. 14, 2022	Mar. 14, 2022	Mar. 14, 2022	n/a	March 17, 2022	March 17, 2022	March 24, 2022	March 30, 2022	April 05, 2022		GoP	755,900.00	755,900.00	743,700.00	743,700.00	PICE, COA, BANTAY LANSANGAN	n/a	Mar. 14, 2022	Mar. 14, 2022	Mar. 14, 2022	n/a				
3001052100814000	22-GIL-0013 Purchase of Combi Blinds, DPWH-SLDEO, Ibarra, Maasin City, Southern Leyte	Office of the D.E	NO	NP-53.0 - Small Value Procurement	n/a	Mar. 17, 2022	n/a	Mar. 21, 2022	Mar. 21, 2022	Mar. 21, 2022	n/a	March 23, 2022	March 23, 2022	April 01, 2022	April 05, 2022	April 12, 2022		GoP	271,950.00	271,950.00	104,886.00	104,886.00	PICE, COA, BANTAY LANSANGAN	n/a	Mar. 21, 2022	Mar. 21, 2022	Mar. 21, 2022	n/a				
310204101360000	22-GIL-0014 Purchase Of Spare Parts for Vehicles and Heavy Equipment, DPWH-SLDEO, Ibarra, Maasin City	Maintenance Section	NO	NP-53.0 - Small Value Procurement	n/a	Mar. 28, 2022	n/a	Apr. 6, 2022	Apr. 6, 2022	Apr. 6, 2022	n/a	March 23, 2022	March 23, 2022	April 01, 2022	April 05, 2022	April 12, 2022		GoP	230,258.00	230,308.00	229,103.00	229,103.00	PICE, COA, BANTAY LANSANGAN	n/a	Apr. 6, 2022	Apr. 6, 2022	Apr. 6, 2022	n/a				
310305101528000	22-GIL-0015 Supply/Delivery of Fire Extinguisher	Admin Section	NO	NP-53.0 - Small Value Procurement	n/a	Apr. 1, 2022	n/a	Apr. 6, 2022	Apr. 6, 2022	Apr. 6, 2022	n/a	April 18, 2022	April 18, 2022	April 20, 2022	April 21, 2022	April 22, 2022		GoP	404,400.00	404,400.00	360,800.00	360,800.00	PICE, COA, BANTAY LANSANGAN	n/a	Apr. 5, 2022	Apr. 5, 2022	Apr. 5, 2022	n/a				
310204101577000	22-GIL-0016 Supply/Delivery of 3 units Biometrics Scanner, DPWH-SLDEO, Ibarra, Maasin City	ICT Unit	NO	NP-53.0 - Small Value Procurement	n/a	Mar. 28, 2022	n/a	Apr. 1, 2022	Apr. 1, 2022	Apr. 1, 2022	n/a	April 13, 2022	April 13, 2022	April 22, 2022	April 28, 2022	May 05, 2022		GoP	480,000.00	480,000.00	405,000.00	405,000.00	PICE, COA, BANTAY LANSANGAN	n/a	Apr. 1, 2022	Apr. 1, 2022	Apr. 1, 2022	n/a				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	21L0153 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS , BONTOC BYPASS ROAD (SOGOD TO BUENAVISTA), SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	Jun 14, 2022	Jun 14, 2022	Jun 15, 2022	Jun 16-20, 2022							11025000		11,025,000.00												
	21L0154 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS/MAASIN CITY COASTAL BYPASS ROAD, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	Jun 2, 2022	Jun 3, 2022	Jun 10, 2022	Jun 23, 2022	Jun 23, 2022	Jun 24, 2022	Jun 27-30, 2022							70445000		70,445,000.00												
	21L0163 CONSTRUCTION/IMPROV EMENT OF ACCESS ROAD LEADING TO CRATER LAKE, BRGY. DAYANOG, SAN JUAN (CABALIAN), SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	Jun 2, 2022	Jun 15, 2022	Jun 16, 2022	Jun 17, 2022	Jun 20-24, 2022							18375000		18,375,000.00												
	21L0165 CONSTRUCTION/IMPROV EMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS ACCESS ROAD LEADING TO OLLIES WALL DIVE SITE, LILUAN, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	Jun 14, 2022	Jun 14, 2022	Jun 15, 2022	Jun 16-20, 2022							7350000		7,350,000.00												
	21L0166 CONSTRUCTION/IMPROV EMENT OF ACCESS ROAD LEADING TO TRADES AND INDUSTRIES AND ECONOMIC ZONES/ ICHON - SINDANGAN - GUINABONAN - MANINGNING ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON AND KENNERMER FOOD INTERNATIONAL, MALITBOG, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	Jun 14, 2022	Jun 14, 2022	Jun 15, 2022	Jun 16-20, 2022							1727500		17,272,500.00												
	21L0167 CONSTRUCTION/IMPROV EMENT OF ACCESS ROAD LEADING TO TRADES AND INDUSTRIES AND ECONOMIC ZONES ROAD FROM PATONG - TUBURAN - ILAYA - NAVA - SAN JUAN - ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON, KENNERMER FOOD INTERNATIONAL, MACROHON - MAASIN - BAYBAY HIGHWAY AND MALITBOG - SOGOD HIGHWAY, HINUNANGAN, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	Jun 14, 2022	Jun 14, 2022	Jun 15, 2022	Jun 16-20, 2022							33075000		33,075,000.00												
	21L0173 LOCAL- NATIONAL ROADS AND BRIDGES-NATIONAL ROADS - CONSTRUCTION/REPAIR/ REHABILITATION/IMPROV EMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS/ PREVENTIVE MAINTENANCE ALONG BDY. SO. LEYTE - MAASIN - MACROHON - SOGOD - JCT DAANG MAHARLIKA ROAD, K1199+200 - K1204+500, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	Jun 14, 2022	Jun 14, 2022	Jun 15, 2022	Jun 16-20, 2022							26865720		26,865,720.00												
	21L0174 LOCAL- NATIONAL ROADS AND BRIDGES-NATIONAL ROADS - CONSTRUCTION/REPAIR/ REHABILITATION/IMPROV EMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS/ PREVENTIVE MAINTENANCE ALONG BDY. ABUYOG - SILAGO ROAD K1000+000 - K1002+928; K1004+408 - K1007+520, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	Jun 2, 2022	Jun 15, 2022	Jun 16, 2022	Jun 17, 2022	Jun 20-24, 2022							23880885		23,880,885.00												

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	LOCAL - NATIONAL ROADS AND BRIDGES - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS / PREVENTIVE MAINTENANCE ALONG BDRY. SO. LEYTE-MAASIN-MACROHON-SOGOD-JCT. DAANG MAHARLIKA ROAD K1189+000 - K1194+000, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 26, 2022	May 26, 2022	Jun 2, 2022	Jun 16, 2022	Jun 16, 2022	Jun 17, 2022	Jun 20-24, 2022								23680865		23,880,885.00											
	LOCAL ROADS AND BRIDGES - LOCAL ROADS CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONCRETING OF ROAD, AMAGAL-NAABAK, HINUNDAYAN, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27-30, 2022								3675000		3,675,000.00											
	NETWORK DEVELOPMENT CONSTRUCTION OF MISSING LINKS / NEW ROADS LILUAN-SAN RICARDO CIRCUMFERENTIAL ROAD, PACKAGE 2, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	Apr. 28, 2022	Apr. 29, 2022	May 6, 2022	May 9, 2022	May 9, 2022	May 20, 2022	May 21-22, 2022								101326000		101,325,000.00											
	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF ROAD SLOPE PROTECTION, BARANGAY CAGNITUAN, MAASIN CITY, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	Apr. 28, 2022	Apr. 29, 2022	May 6, 2022	May 9, 2022	May 9, 2022	May 20, 2022	May 21-22, 2022								36187500		36,187,500.00											
	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF BOGO FLOOD CONTROL, SITIO GUTOSAN, MAASIN CITY, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	Apr. 28, 2022	Apr. 29, 2022	May 6, 2022	May 9, 2022	May 9, 2022	May 20, 2022	May 21-22, 2022								16654365		16,654,365.00											
	FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF BITANHUAN FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE, BITANHUAN, LIBAGON	Constructi on Section	NO	Competitive Bidding	Apr. 28, 2022	Apr. 29, 2022	May 6, 2022	May 9, 2022	May 9, 2022	May 20, 2022	May 21-22, 2022								29400000		29,400,000.00											
	ROAD REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE DAANG MAHARLIKA (LT) K1015+387 - K1015+687, SOGOD,	Constructi on Section	NO	Competitive Bidding	Apr. 28, 2022	Apr. 29, 2022	May 6, 2022	May 9, 2022	May 9, 2022	May 20, 2022	May 21-22, 2022								36187500		36,187,500.00											
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, LIMASAWA CIRCUMFERENTIAL ROAD, LIMASAWA, SOUTHERN LEYTE, LIMASAWA, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	Apr. 28, 2022	Apr. 29, 2022	May 6, 2022	May 9, 2022	May 9, 2022	May 20, 2022	May 21-22, 2022								75993750		75,993,750.00											
	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - BDRY SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT. DAANG MAHARLIKA - K1177+398 K1183+000, MALITBOG, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 16 - 20, 2022								40487298.75		40,487,298.75											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TALITWA, MALITBOG, SOUTHERN	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 16 - 20, 2022								2533126		2,533,125.00											

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Data of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION / REPAIR / REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY BUENAVISTA, PADRE BURGOS, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 16 - 20, 2022								300000		300,000.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BRGY. SAN RAMON, BONTOC, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 16 - 20, 2022								2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER INFRASTRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. LUGSONGAN, LIMASAWA, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 16 - 20, 2022								1447500		1,447,500.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAGATA, TOMAS OPPUS, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 16 - 20, 2022								2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF MULTI-PURPOSE BUILDING (CITY DISASTER OPERATION OFFICE), MAASIN CITY, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 16 - 20, 2022								7237500		7,237,500.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. MANHILO, MAASIN CITY, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 16 - 20, 2022								2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY CABULIHAN, LIMASAWA, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 23, 2022	May 24, 2022	May 31, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 16 - 20, 2022								2171260		2,171,250.00											
	LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BUNGA, PADRE BURGOS, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	June 2, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 20 - 24, 2022								2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER INFRASTRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH STATION), LUGSONGAN, LIMASAWA, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	June 2, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 20 - 24, 2022								1085625		1,085,625.00											

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NAVALITA, HINUNDAYAN, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	June 2, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 20 - 24, 2022								2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY HUGPA, TOMAS OPUS, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	June 2, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 20 - 24, 2022								2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAHAYAHAY, MALITBOG, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	June 2, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 20 - 24, 2022								1809375		1,809,375.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH STATION), SAN FERNANDO, LIMA-SAWA, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	June 2, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 20 - 24, 2022								1085625		1,085,625.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAPACUHAN, ANAHAWAN, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	June 2, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 20 - 24, 2022								2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAANYAG, TOMAS OPUS, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	June 2, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 20 - 24, 2022								2171250		2,171,250.00											
	OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY UBOS, SAN FRANCISCO, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	May 25, 2022	May 26, 2022	June 2, 2022	June 16, 2022	June 16, 2022	June 17, 2022	June 20 - 24, 2022								2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, LIVELIHOOD AND TRAINING CENTER, BRGY. GUADALUPE, MAASIN CITY, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022								1954125		1,954,125.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY ASUNCION, MAASIN CITY, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022								2171250		2,171,250.00											
	OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ASUNCION, MAASIN CITY, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022								2171250		2,171,250.00											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 1, BARANGAY ABGAO, MAASIN CITY, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							2171250		2,171,250.00											
	OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MANTAHAN, MAASIN	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							7237500		7,237,500.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), BRGY. BANDAY, TONAS OPPUS, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							3618750		3,618,750.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING ((PHASE 4) BAYWALK BUILDING), BARANGAY CABUL-ANONAN, MALIBONDO	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							3618750		3,618,750.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH STATION), TRIANA, LIMASAWA, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							1086825		1,086,825.00											
	LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAMBARO, MACROHON, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. SOFIA, PADRE BURGOS, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							1906375		1,906,375.00											
	OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DANAQ, MACROHON, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							2171250		2,171,250.00											
	OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LUNAS, MAASIN CITY, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							2171250		2,171,250.00											
	OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE II, BRGY. ABGAO, MAASIN	Construction Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022							7237500		7,237,500.00											

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. TRIANA, LUMASAWA, SOUTHERN	Constructi on Section	NO	Competitive Bidding	June 2, 2022	June 3, 2022	June 10, 2022	June 23, 2022	June 23, 2022	June 24, 2022	June 27 - 30, 2022								2171250		2,171,250.00											
	LOCAL - BUILDING AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF DPWH SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE BUILDING, MAASIN CITY, SOUTHERN	Constructi on Section	NO	Competitive Bidding	June 17, 2022	June 21, 2022	June 29, 2022	July 12, 2022	July 12, 2022	July 13, 2022	July 14 - 15, 2022								18093750		18,093,750.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION / IMPROVEMENT OF SOUTHERN LEYTE PROVINCIAL GYM, BRGY. ASUNCION, MAASIN CITY, SOUTHERN LEYTE	Constructi on Section	NO	Competitive Bidding	June 17, 2022	June 21, 2022	June 29, 2022	July 12, 2022	July 12, 2022	July 13, 2022	July 14 - 15, 2022								2171250		2,171,250.00											
	OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF EVACUATION CENTER, BRGY. MAMBAJAO, MAASIN CITY, SOUTHERN	Constructi on Section	NO	Competitive Bidding	June 17, 2022	June 21, 2022	June 29, 2022	July 12, 2022	July 12, 2022	July 13, 2022	July 14 - 15, 2022								18093750		18,093,750.00											
	LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY LIUAN, TOMAS OPPUS, TUNAS OPPUS	Constructi on Section	NO	Competitive Bidding	June 17, 2022	June 21, 2022	June 29, 2022	July 12, 2022	July 12, 2022	July 13, 2022	July 14 - 15, 2022								2171250		2,171,250.00											
GOODS																																
	22-GIL-0039 Supply/Delivery of One (1) unit Non-nuclear soil density gauge SPGT-NDT-SOIL, DPWH-SLDEO, Maasin City, Southern Leyte	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	June 17, 2022	June 25, 2022	July 4, 2022	July 18, 2022	July 18, 2022	July 19, 2022	n/a							GoP	1,165,000.00		1,165,000.00	0										
	22-GIL-0040 Supply/Delivery of Construction Materials for Repair/Maintenance of National Roads, Southern Leyte, DPWH-SLDEO, Maasin City	Maintenance Section	NO	NP-53.9 - Small Value Procurement		June 18, 2022	n/a	June 18, 2022	June 18, 2022	June 18, 2022	n/a							GoP	446,635.00		446,635.00	0										
	22-GIL-0041 Supply/Delivery of Construction Materials for Repair/Maintenance of National Roads Bdry. Southern Leyte - Maasin - Macaron - Sogod - Jct. Daang Maharika Rd, Southern Leyte	Maintenance Section	NO	NP-53.9 - Small Value Procurement		June 27, 2022	n/a	July 4, 2022	July 4, 2022	July 4, 2022	n/a							GoP	292,150.00		292,150.00	0										
	22-GIL-0042 Supply/Delivery of Information and Communication Technology Equipment, Southern Leyte, DPWH-SLDEO, Maasin City	ICT Unit	NO	NP-53.9 - Small Value Procurement		June 16, 2022	n/a	June 16, 2022	June 16, 2022	June 16, 2022	n/a							GoP	910,320.00		910,320.00	0										
	22-GIL-0044Purchase of 1 unit Office Table, etc., DPWH-SLDEO Maasin City	Office of the D.E	NO	NP-53.9 - Small Value Procurement		June 27, 2022	n/a	July 4, 2022	July 4, 2022	July 4, 2022	n/a							GoP	41,595.00		41,595.00	0										
	22-GIL-0047 Purchase of 1 set GNSS Receiver 1 Base 2 Rover, etc., DPWH-SLDEO, Maasin City, Southern Leyte	Construction Section	NO	Competitive Bidding	June 17, 2022	June 25, 2022	July 4, 2022	July 18, 2022	July 18, 2022	July 19, 2022	July 20 - 21, 2022							GoP	3,400,000.00		3,400,000.00	0										
300203101425000	22-GIL-0048 Supply/Delivery of Catering Services, DPWH-SLDEO, Ibarra, Maasin City	Office of the D.E	NO	NP-53.9 - Small Value Procurement		June 20, 2022	n/a	June 24, 2022	June 24, 2022	June 24, 2022	n/a							GoP	365,000.00		366,000.00			372,500.00								
300204101038000	22-GIL-0049 Purchase of Polo Shirt, DPWH-SLDEO, Ibarra, Maasin City	Admin Section	NO	NP-53.9 - Small Value Procurement		June 20, 2022	n/a	June 24, 2022	June 24, 2022	June 24, 2022	n/a							GoP	532,000.00		532,000.00			525,000.00								

