



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2021 (2nd SEMESTER) AS OF DECEMBER 31, 2021
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procuremen t Activity?	Mode of Procuremen t	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observ ers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conferenc e	Ads/Post of ITB	Pre-bid Conferenc e	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
21OC0001	Asset Preservation Program Preventive Maintenance - Primary Roads - Asphalt Overlay 100mm thk. of Epifanio Delos Santos Avenue (EDSA) - K0027 + 129 - K0027 ± 441, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	03/22/2021	03/23/2021	03/30/2021	03/31/2021	30	GAA 2021	2,346,120.00			2,223,099.50			VACC, NACAP, COA	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	30	Repair/Rehabilitation of Paved Roads
21OC0002	Asset Preservation Program Preventive Maintenance - Primary Roads - Asphalt Overlay 100mm thk. of Paranaque-Sucut Road - K0017 + 000 - K0017 + 074, K0018 + 550 - K0017 + 000, Paranaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	03/22/2021	03/23/2021	03/30/2021	03/31/2021	60	GAA 2021	13,094,760.00			12,413,200.63			VACC, NACAP, COA	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	60	Repair/Rehabilitation of Paved Roads
21OC0003	Asset Preservation Program Preventive Maintenance - Primary Roads - Asphalt Overlay 100mm thk. of Paranaque-Sucut Road - K0017 + 600 - K0017 + 737, Paranaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	03/22/2021	03/23/2021	03/30/2021	03/31/2021	30	GAA 2021	3,348,660.00			3,180,403.68			VACC, NACAP, COA	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	30	Repair/Rehabilitation of Paved Roads
21OC0004	Asset Preservation Program Preventive Maintenance - Primary Roads - Asphalt Overlay 100mm thk. of Paranaque-Sucut Rd - K0019 + (-021) - K0019 + 000, K0019 + (-108) - K0019 + (-021), K0019 + (-155) - K0019 + (-108), K0019 + (-278) - K0019 + (-155), K0019 + 000 - K0019 + 799, Paranaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	03/22/2021	03/23/2021	03/30/2021	03/31/2021	60	GAA 2021	26,785,360.00			25,499,417.69			VACC, NACAP, COA	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	60	Repair/Rehabilitation of Paved Roads
21OC0005	Asset Preservation Program Preventive Maintenance - Secondary Roads - Asphalt Overlay 100mm thk. of Gil Puyat Avenue - K0005 + (-047) - K0005 + 000, K0005 + (-206) - K0005 + (-047), K0005 + (-292) - K0005 + (-206), K0005 + 000 - K0005 + 383, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/19/2021	02/26/2021	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	03/23/2021	03/24/2021	03/30/2021	03/31/2021	60	GAA 2021	13,214,320.00			12,540,389.68			VACC, NACAP, COA	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	60	Repair/Rehabilitation of Paved Roads
21OC0006	Asset Preservation Program Preventive Maintenance - Secondary Roads - Asphalt Overlay 100mm thk. of Gil Puyat Avenue - K0005 + 000 - K0005 + 193, K0006 + 453 - K0005 + 000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/19/2021	02/26/2021	03/05/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	60	GAA 2021	17,373,440.00			16,487,394.56			VACC, NACAP, COA	03/05/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	60	Repair/Rehabilitation of Paved Roads
21OC0007	Asset Preservation Program Preventive Maintenance - Secondary Roads - Asphalt Overlay 100mm thk. of Gil Puyat Avenue - K0008 + (-014) - K0008 + 000, K0008 + (-113) - K0008 + (-014), K0008 + (-188) - K0008 + (-113), K0008 + 000 - K0008 + 832, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/19/2021	02/26/2021	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	03/23/2021	03/24/2021	03/30/2021	03/31/2021	60	GAA 2021	30,235,940.00			28,783,989.23			VACC, NACAP, COA	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	60	Repair/Rehabilitation of Paved Roads
21OC0008	Asset Preservation Program Preventive Maintenance - Secondary Roads - Asphalt Overlay 100mm thk. of South Super Highway - K0007 + 000 - K0007 + 216, K0008 + 837 - K0007 + 000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/19/2021	02/26/2021	03/05/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	30	GAA 2021	7,619,500.00			7,238,555.94			VACC, NACAP, COA	03/05/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	30	Repair/Rehabilitation of Paved Roads
21OC0009	Asset Preservation Program Preventive Maintenance - Secondary Roads - Asphalt Overlay 100mm thk. of South Super Highway - K0007 + 471 - K0007 + 591, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/19/2021	02/26/2021	03/05/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	30	GAA 2021	5,879,020.00			5,585,152.00			VACC, NACAP, COA	03/05/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	30	Repair/Rehabilitation of Paved Roads
21OC0010	Asset Preservation Program Preventive Maintenance - Secondary Roads - Asphalt Overlay 100mm thk. of South Super Highway - K0008 + 000 - K0008 + 113, K0009 + 000 - K0008 + 000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/19/2021	02/26/2021	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	03/23/2021	03/24/2021	03/30/2021	03/31/2021	60	GAA 2021	29,185,380.00			27,696,943.68			VACC, NACAP, COA	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	60	Repair/Rehabilitation of Paved Roads
21OC0011	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, C-5 Road - K0017 + 294 - K0017 + 496, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	03/22/2021	03/23/2021	03/30/2021	03/31/2021	70	GAA 2021	6,248,480.00			5,922,516.86			VACC, NACAP, COA	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	70	Repair/Rehabilitation of Paved Roads
21OC0012	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Epifanio Delos Santos Avenue (EDSA) - K0029 + 223 - K0029 + 724, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	03/22/2021	03/23/2021	03/30/2021	03/31/2021	180	GAA 2021	17,227,420.00			16,349,078.41			VACC, NACAP, COA	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	180	Repair/Rehabilitation of Paved Roads
21OC0013	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Quirino Avenue - K0010 + 867 - K0011 + 467	Maintenance	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT		GAA 2021	-		-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Paved Roads	
21OC0014	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Kalayaan Ave Ext - K0028 + 000 - K0027 + 000	Maintenance	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT		GAA 2021	-		-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Paved Roads	
21OC0015	Retrofitting/Strengthening of Permanent Bridges Don Galo Br. (B01815LZ) along Quirino Avenue, District I, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/11/2021	02/18/2021	02/25/2021	03/12/2021	03/12/2021	03/15/2021	03/15/2021	03/16/2021	03/17/2021	03/23/2021	03/24/2021	90	GAA 2021	9,800,000.00			9,295,424.00			VACC, NACAP, COA	02/25/2021	03/12/2021	03/12/2021	03/15/2021	03/15/2021	90	Repair/Rehabilitation of Bridge
21OC0016	Retrofitting/Strengthening of Permanent Bridges, EDSA-Kalayaan-Fort Bonifacio Flyover Br. (Ramp 2)(B04313LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover, District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	12/09/2020	12/16/2020	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	01/12/2021	01/13/2021	01/20/2021	01/21/2021	90	GAA 2021	9,800,000.00			9,653,003.70			VACC, NACAP, COA	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	90	Repair/Rehabilitation of Bridge
21OC0017	Retrofitting/Strengthening of Permanent Bridges, Kalayaan EDSA Flyover (B00566LZ) along Kalayaan-EDSA Flyover, District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	12/09/2020	12/16/2020	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	01/12/2021	01/13/2021	01/20/2021	01/21/2021	90	GAA 2021	9,800,000.00			9,721,371.70			VACC, NACAP, COA	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	90	Repair/Rehabilitation of Bridge
21OC0018	Retrofitting/Strengthening of Permanent Bridges - Kayboboy Br. (B01816LZ) along Parañaque-Sucut Rd., District I, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	12/22/2020	12/29/2020	01/06/2021	01/19/2021	01/19/2021	01/20/2021	01/22/2021	01/25/2021	01/26/2021	02/02/2021	02/03/2021	60	GAA 2021	7,350,000.00			7,261,799.92			VACC, NACAP, COA	01/06/2021	01/19/2021	01/19/2021	01/20/2021	01/22/2021	60	Repair/Rehabilitation of Bridge
21OC0019	Retrofitting/Strengthening of Permanent Bridges - Magallanes Flyover (Cubao-Alabang) (B02798LZ) along EDSA/Magallanes Flyover (South Bound), District I, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	01/12/2021	01/19/2021	01/28/2021	02/09/2021	02/09/2021	02/10/2021	02/11/2021	02/16/2021	02/17/2021	02/24/2021	02/26/2021	60	GAA 2021	4,900,000.00			4,752,250.88			VACC, NACAP, COA	01/28/2021	02/09/2021	02/09/2021	02/10/2021	02/11/2021	60	Repair/Rehabilitation of Bridge
21OC0020	Retrofitting/Strengthening of Permanent Bridges - Magallanes Flyover (SB) Cubao-Pasay (B03219LZ) along Epifanio Delos Santos Ave (EDSA), District I, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	01/12/2021	01/19/2021	01/28/2021	02/09/2021	02/09/2021	02/10/2021	02/11/2021	02/16/2021	02/17/2021	02/24/2021	02/26/2021	120	GAA 2021	24,500,000.00			23,764,720.78			VACC, NACAP, COA	01/28/2021	02/09/2021	02/09/2021	02/10/2021	02/11/2021	120	Repair/Rehabilitation of Bridge
21OC0021	Retrofitting/Strengthening of Permanent Bridges, Magallanes Flyover NB (Pasay-Cubao)(B03218LZ) along Epifanio Delos Santos Avenue (EDSA), District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	12/09/2020	12/16/2020	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	01/12/2021	01/13/2021	01/20/2021	01/21/2021	90	GAA 2021	19,600,000.00			19,012,087.32			VACC, NACAP, COA	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	90	Repair/Rehabilitation of Bridge
21OC0022	Retrofitting/Strengthening of Permanent Bridges, Magallanes Flyover NB (Pasay-Cubao)(B03220LZ) along Epifanio Delos Santos Avenue (EDSA), District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	12/09/2020	12/16/2020	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	01/12/2021	01/13/2021	01/20/2021																	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2021 (2nd SEMESTER) AS OF DECEMBER 31, 2021
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
21OC0023	Retrofitting/Strengthening of Permanent Bridges – Salvador Br. (B01827LZ) along Parañaque-Sucut Rd., District II, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	12/22/2020	12/29/2020	01/06/2021	01/19/2021	01/19/2021	01/20/2021	01/22/2021	01/25/2021	01/26/2021	02/02/2021	02/03/2021	60		GAA 2021	2,450,000.00			2,420,514.73			VACC, NACAP, COA	01/06/2021	01/19/2021	01/19/2021	01/20/2021	01/22/2021	60	Repair/Rehabilitation of Bridge
21OC0024	Retrofitting/Strengthening of Permanent Bridges – Tambo Br. (B01819LZ) along NAIA Rd. (MIA Road), District I, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	12/22/2020	12/29/2020	01/06/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	02/08/2021	02/09/2021	02/16/2021	02/17/2021	60		GAA 2021	7,350,000.00			7,259,490.36			VACC, NACAP, COA	01/06/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	60	Repair/Rehabilitation of Bridge
21OC0025	Rehabilitation/ Major Repair of Permanent Bridges - Ayala - Edsa Flyover (B02285LZ) along Ayala-EDSA Flyover, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	120		GAA 2021	24,500,000.00			23,495,409.28			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	120	Repair/Rehabilitation of Bridge
21OC0026	Rehabilitation/ Major Repair of Permanent Bridges - EDSA-Kalayaan-Fort Bonifacio Flyover (EB) Buendia to Fort Bonifacio (B02321LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover (East Bound), Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	120		GAA 2021	24,500,000.00			23,493,511.06			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	120	Repair/Rehabilitation of Bridge
21OC0027	Rehabilitation/ Major Repair of Permanent Bridges - EDSA-Magallanes Flyover Br. (B04316LZ) along EDSA-Magallanes Flyover, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	60		GAA 2021	7,350,000.00			6,927,939.76			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	60	Repair/Rehabilitation of Bridge
21OC0028	Construction of Drainage Main along Chino Roces Avenue from Calatagan Creek towards Buendia Avenue, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	240		GAA 2021	39,954,600.00			37,994,635.32			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	240	Construction of Drainage Structures
21OC0029	Construction of Pumping Station (Phase II), Barangay Rizal, Makati City	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	-	-	-	-	FAILURE OF BIDDING	FAILURE OF BIDDING	150		GAA 2021	40,387,760.00			-			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	-	-	150	Construction of Drainage Structures
21OC0030	Construction of Revetment Wall/ Sheet Piling of Villanueva Creek from Lagoon to Aguirre Avenue, Brgy. B.F., Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Drainage Structures
21OC0031	Construction of Revetment Wall/ Sheet Piling of Villanueva Creek Vicinity of Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Drainage Structures
21OC0032	Construction of Revetment Wall/ Sheetpiling of Baliuag Creek (Phase 1), Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Drainage Structures
21OC0033	Construction of Revetment Wall/ Sheetpiling of Baliuag Creek (Phase 2), Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Drainage Structures
21OC0034	Construction of Revetment Wall/ Sheetpiling of Moonwalk Creek, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Drainage Structures
21OC0035	Construction of Revetment Wall/Sheetpiling along Don Galo River from Rodriguez St. to Multinational Road, Parañaque City	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	240		GAA 2021	49,000,000.00			46,599,000.00			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	240	Construction of Drainage Structures
21OC0036	Construction of Revetment Wall/Sheetpiling of Moonwalk Creek from Don Galo River-Moonwalk Creek Junction to Armstrong Phase 2, Brgy Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/08/2021	01/15/2021	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/10/2021	FLR	FLR	FLR	210		GAA 2021	29,400,000.00			27,900,600.00			VACC, NACAP, COA	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	210	Construction of Drainage Structures
21OC0037	Construction of Revetment Wall/Sheetpiling of Villanueva Creek from Aguirre to Filipinas Ave., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/19/2021	02/26/2021	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	03/23/2021	03/24/2021	03/30/2021	03/31/2021	180		GAA 2021	19,600,000.00			18,829,440.74			VACC, NACAP, COA	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	180	Construction of Drainage Structures
21OC0038	Improvement and Construction of RC Box Culvert along Villanueva Creek Tributary near the Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0039	Improvement and Construction of RC Box Culvert along Villanueva Creek Tributary near the President Avenue, Brgy. B.F., Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0040	Rehabilitation of Slope Protection, Balaraw Creek (Phase III), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/08/2021	01/15/2021	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/10/2021	FLR	FLR	FLR	180		GAA 2021	19,600,000.00			18,581,158.17			VACC, NACAP, COA	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	180	Repair/Rehabilitation of Drainage Structures
21OC0041	Rehabilitation of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision, Barangay Marcelo Green, (Phase 2) , Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/09/2021	02/16/2021	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	03/15/2021	FLR	FLR	FLR	180		GAA 2021	17,626,280.00			16,714,387.64			VACC, NACAP, COA	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	180	Repair/Rehabilitation of Drainage Structures
21OC0042	Rehabilitation of Slope Protection, Baloc Baloc Creek (Phase II), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/08/2021	01/15/2021	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/10/2021	FLR	FLR	FLR	210		GAA 2021	29,400,000.00			27,900,600.00			VACC, NACAP, COA	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	210	Repair/Rehabilitation of Drainage Structures
21OC0043	Improvement/Slope Protection of Balaraw Creek (Phase II), Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	REMOVED FROM GAA	REMOVED FROM GAA	REMOVED FROM GAA			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0044	Rehabilitation of Slope Protection, Sapang Buwaya Creek near Annex 31 Subd., Brgy. Marcelo Green (Phase I), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/08/2021	01/15/2021	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/10/2021	FLR	FLR	FLR	180		GAA 2021	19,600,000.00			18,590,311.47			VACC, NACAP, COA	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	180	Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2021 (2nd SEMESTER) AS OF DECEMBER 31, 2021
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
21OC0045	Rehabilitation of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision, Barangay Marcelo Green, (Phase 3), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/09/2021	02/16/2021	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	03/15/2021	FLR	FLR	FLR	210		GAA 2021	29,400,000.00			27,847,350.20			VACC, NACAP, COA	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	210	Repair/Rehabilitation of Drainage Structures
21OC0046	Improvement/Slope Protection of Sun Valley Creek near Aster Street, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	150		GAA 2021	7,840,000.00			7,644,160.00			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	150	Repair/Rehabilitation of Drainage Structures
21OC0047	Rehabilitation of Sapang Buwaya Creek Tributary near Napa & Cervantes Compound, Brgy. Marcelo Green, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0048	Rehabilitation/Upgrading and Drainage Improvement along Dulat St., Banaba St., Mangga St., Alagao St., Acacia Extension and its Vicinity, Brgy. Comembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/08/2021	01/15/2021	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/10/2021	FLR	FLR	FLR	120		GAA 2021	21,560,000.00			20,481,342.58			VACC, NACAP, COA	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0049	Construction of Revetment Wall at Barangay Rizal Pumping Station (Downstream Portion), Brgy. Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/12/2021	03/19/2021	03/26/2021	04/08/2021	04/08/2021	04/08/2021	04/12/2021	04/13/2021	FLR	FLR	FLR	120		GAA 2021	22,540,000.00			21,412,893.00			VACC, NACAP, COA	03/26/2021	04/08/2021	04/08/2021	04/08/2021	04/12/2021	120	Construction of Drainage Structures
21OC0050	Rehabilitation/Upgrading and Drainage Improvement along Camia St. and its Vicinity, Barangay Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	120		GAA 2021	13,512,240.00			13,119,804.08			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0051	Rehabilitation/Upgrading and Drainage Improvement along Gen. Ricarte Street and its Vicinity, Barangay South Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	03/22/2021	03/23/2021	03/30/2021	03/31/2021	172		GAA 2021	24,500,000.00			23,691,042.37			VACC, NACAP, COA	03/03/2021	03/16/2021	03/16/2021	03/17/2021	03/19/2021	172	Repair/Rehabilitation of Drainage Structures
21OC0052	Rehabilitation/Upgrading and Drainage Improvement along Gladiola St., Doña Aurora St., and its Vicinity, Brgy. Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0053	Rehabilitation/Upgrading and Drainage Improvement along Millores St., Amarillo St. and its Vicinity, Brgy. Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/08/2021	01/15/2021	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/10/2021	02/11/2021	02/18/2021	02/19/2021	150		GAA 2021	24,500,000.00			24,009,960.29			VACC, NACAP, COA	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	150	Repair/Rehabilitation of Drainage Structures
21OC0054	Rehabilitation/Upgrading and Drainage Improvement along Sampaguita St., Jasmin St., Ilang-Ilang St., Camia St., and its Vicinity, Brgy. Combo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0055	Rehabilitation/Upgrading and Drainage Improvement along Sgt. Fabian, Yabut St., La Banda St., and its Vicinity, Barangay Guadalupe Nuevo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/19/2021	02/26/2021	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	03/23/2021	03/24/2021	03/30/2021	03/31/2021	210		GAA 2021	34,300,000.00			33,579,363.12			VACC, NACAP, COA	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	210	Repair/Rehabilitation of Drainage Structures
21OC0056	Rehabilitation/Upgrading and Drainage Improvement of Kamagong Street and its Vicinity, Brgy. San Antonio, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0057	Rehabilitation/Upgrading and Drainage Improvement of Dela Rosa Street and its Vicinity, Brgy. Pio del Pilar, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0058	Rehabilitation/Upgrading and Drainage Improvement of Mola Street, Pasong Tirad Street, and its Vicinity, Brgy. La Paz and Brgy. Singkamas, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0059	Rehabilitation/Upgrading and Drainage Improvement of Trika Street, Tanggile Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0060	Rehabilitation/Upgrading and Improvement along 14th Avenue and its Vicinity, Brgy. East Rembo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0061	Rehabilitation/Upgrading of Drainage System along Lanao Street and its Vicinity, Marian Lake View, Barangay San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	150		GAA 2021	14,700,000.00			14,124,715.92			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	150	Repair/Rehabilitation of Drainage Structures
21OC0062	Rehabilitation/Upgrading of Drainage System along Luan Ext. and its Vicinity, Barangay San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	120		GAA 2021	7,840,000.00			7,517,908.37			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0063	Rehabilitation/Upgrading of Drainage System along Marian Roads 1 & 2 and its Vicinity Phase II, Barangay San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	120		GAA 2021	11,760,000.00			11,301,581.95			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0064	Upgrading of Road/Drainage System along Begonia St. and its Vicinity, Brgy. B. F. Homes, District II, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0065	Upgrading of Road/Drainage System along Don Rufino Ave. and its Vicinity, Brgy. B. F. Homes, District II, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0066	Upgrading/Drainage Improvement of Annex 35, Barangay Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	120		GAA 2021	9,800,000.00			9,456,096.01			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	120	Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2021 (2nd SEMESTER) AS OF DECEMBER 31, 2021
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
21OC0067	Upgrading/Drainage Improvement of Don Aguedo Bernabe, Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/09/2021	02/16/2021	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	03/15/2021	03/16/2021	03/23/2021	03/24/2021	150		GAA 2021	14,700,000.00			13,950,300.00			VACC, NACAP, COA	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	150	Repair/Rehabilitation of Drainage Structures
21OC0068	Upgrading/Drainage Improvement of Severina Diamond Ave., Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/19/2021	02/26/2021	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	03/23/2021	03/24/2021	03/30/2021	03/31/2021	180		GAA 2021	19,600,000.00			18,915,950.00			VACC, NACAP, COA	03/05/2021	03/18/2021	03/18/2021	03/19/2021	03/22/2021	180	Repair/Rehabilitation of Drainage Structures
21OC0069	Construction of Evacuation Center Facilities, Barangay Hall East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	90		GAA 2021	5,964,750.00			5,721,015.13			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	90	Construction of Multi-Purpose Building
21OC0070	Construction of Evacuation Center Facilities, Villanueva Village, San Dionisio, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Multi-Purpose Building
21OC0071	Construction of Evacuation Center, Brgy. San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	180		GAA 2021	20,354,400.00			19,964,370.99			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	180	Construction of Multi-Purpose Building
21OC0072	Construction of Multi-Purpose Building (Covered Court) near Bougainville St., Brgy. Pembo, Makati, Metro Manila	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Multi-Purpose Building
21OC0073	Construction of Multi-Purpose Building (Covered Court) near Umbel St., Brgy. Pembo, Makati, Metro Manila	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Multi-Purpose Building
21OC0074	Construction (Completion) of 2nd Floor Day Care Center, Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	90		GAA 2021	3,465,000.00			3,367,040.83			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	90	Construction of Multi-Purpose Building
21OC0075	Construction (Completion) of Multi-Purpose Building (3rd Floor Level) Building 1, Barangay Vitalez, Parañaque City	Construction	No	Competitive Bidding	05/28/2021	06/04/2021	06/11/2021	06/24/2021	06/24/2021	06/25/2021	06/28/2021	06/29/2021	06/30/2021	07/07/2021	07/08/2021	150		GAA 2021	3,465,000.00			3,377,422.53			VACC, NACAP, COA	06/11/2021	06/24/2021	06/24/2021	06/25/2021	06/28/2021	150	Construction of Multi-Purpose Building
21OC0076	Construction (Completion) of Multi-Purpose Building (3rd Floor) Building 2, Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	90		GAA 2021	3,465,000.00			3,413,481.37			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	90	Construction of Multi-Purpose Building
21OC0077	Construction of Multi-Purpose Building (Covered Court) at Camella Homes III, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	240		GAA 2021	6,930,000.00			5,399,608.89			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	240	Construction of Multi-Purpose Building
21OC0078	Construction of Multi-Purpose Building (Covered Court) at Cattleya St. located at Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/09/2020	12/16/2020	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	01/12/2021	01/13/2021	01/20/2021	01/21/2021	120		GAA 2021	12,375,000.00			12,003,573.26			VACC, NACAP, COA	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	120	Construction of Multi-Purpose Building
21OC0079	Construction of Multi-Purpose Building (Covered Court) at Justina Village, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/15/2020	12/22/2020	12/29/2020	01/28/2021	01/28/2021	01/29/2021	02/05/2021	02/08/2021	02/09/2021	02/16/2021	02/17/2021	120		GAA 2021	6,930,000.00			6,846,740.29			VACC, NACAP, COA	12/29/2020	01/28/2021	01/28/2021	01/29/2021	02/05/2021	120	Construction of Multi-Purpose Building
21OC0080	Construction of Multi-Purpose Building (Covered Court) at Mansanas St. located at Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/09/2020	12/16/2020	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	01/12/2021	01/13/2021	01/20/2021	01/21/2021	90		GAA 2021	7,425,000.00			7,201,915.11			VACC, NACAP, COA	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	90	Construction of Multi-Purpose Building
21OC0081	Construction of Multi-Purpose Building (Covered Court) at SAV 12, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/12/2021	03/19/2021	03/26/2021	04/08/2021	04/08/2021	04/08/2021	04/12/2021	04/13/2021	04/14/2021	04/21/2021	04/22/2021	120		GAA 2021	6,930,000.00			6,772,338.28			VACC, NACAP, COA	03/26/2021	04/08/2021	04/08/2021	04/08/2021	04/12/2021	120	Construction of Multi-Purpose Building
21OC0082	Construction of Multi-Purpose Building (Covered Court) in Parañaque National High School (PARSCI), Barangay San Dionisio, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	FOR MODIFICATION	FOR MODIFICATION			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Multi-Purpose Building
21OC0083	Construction of Multi-Purpose Building (Evacuation Center) at Coronado St. located at Barangay Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/08/2021	01/15/2021	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/10/2021	02/11/2021	02/18/2021	02/19/2021	360		GAA 2021	29,400,000.00			29,118,562.30			VACC, NACAP, COA	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	360	Construction of Multi-Purpose Building
21OC0084	Construction of Multi-Purpose Building within Barangay B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/11/2021	02/18/2021	02/25/2021	03/12/2021	03/12/2021	03/15/2021	03/15/2021	03/16/2021	03/17/2021	03/23/2021	03/24/2021	180		GAA 2021	24,750,000.00			23,511,677.41			VACC, NACAP, COA	02/25/2021	03/12/2021	03/12/2021	03/15/2021	03/15/2021	180	Construction of Multi-Purpose Building
21OC0085	Construction of Multi-Purpose Building within Barangay Don Bosco, Paranaque City , Metro Manila	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/17/2021	03/23/2021	03/24/2021	240		GAA 2021	24,750,000.00			24,280,112.23			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	240	Construction of Multi-Purpose Building
21OC0086	Construction of Multi-Purpose Building within Barangay Marcelo Green Paranaque City, Metro Manila	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	240		GAA 2021	24,750,000.00			24,522,400.00			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	240	Construction of Multi-Purpose Building
21OC0087	Construction of Multi-Purpose Building within Barangay Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	180		GAA 2021	24,750,000.00			24,453,095.53			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	180	Construction of Multi-Purpose Building
21OC0088	Construction of Multi-Purpose Building within Barangay Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/11/2021	02/18/2021	02/25/2021	03/12/2021	03/12/2021	03/15/2021	03/15/2021	03/16/2021	03/17/2021	03/23/2021	03/24/2021	180		GAA 2021	19,800,000.00			19,205,216.94			VACC, NACAP, COA	02/25/2021	03/12/2021	03/12/2021	03/15/2021	03/15/2021	180	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2021 (2nd SEMESTER) AS OF DECEMBER 31, 2021
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
21OC0089	Construction of Two (2) Storey Multi-Purpose Building J. De Leon St., Barangay San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	-	-	-	-	-	-	CANCELLED	BID BULLETIN NO. 25 - 2021	90		GAA 2021	7,920,000.00			-			VACC, NACAP, COA	03/12/2021	-	-	-	-	90	Construction of Multi-Purpose Building
21OC0090	Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay Don Bosco, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Multi-Purpose Building
21OC0091	Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay Moonwalk, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Multi-Purpose Building
21OC0092	Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay San Antonio, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Multi-Purpose Building
21OC0093	Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay San Martin De Porres, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Multi-Purpose Building
21OC0094	Rehabilitation of Don Galo Park, Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/22/2020	12/29/2020	01/06/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	02/08/2021	02/09/2021	02/16/2021	02/17/2021	90		GAA 2021	2,475,000.00			2,437,599.97			VACC, NACAP, COA	01/06/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	90	Repair/Rehabilitation of Multi-Purpose Building
21OC0095	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	90		GAA 2021	3,465,000.00			3,388,186.47			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	90	Repair/Rehabilitation of Multi-Purpose Building
21OC0096	Rehabilitation of Multi-Purpose Building (Gym and Stage) of Bacaran Elementary School 1, Barangay Bacaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/19/2021	03/22/2021	03/23/2021	03/24/2021	03/30/2021	03/31/2021	120		GAA 2021	4,455,000.00			4,361,158.93			VACC, NACAP, COA	03/03/2021	03/16/2021	03/16/2021	03/19/2021	03/22/2021	120	Repair/Rehabilitation of Multi-Purpose Building
21OC0097	Rehabilitation of Multi-Purpose Building 1 (Covered Court) Bacaran Elementary School, Barangay Bacaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	90		GAA 2021	3,960,000.00			3,872,411.28			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	90	Repair/Rehabilitation of Multi-Purpose Building
21OC0098	Rehabilitation of Multi-Purpose Building 2 (Covered Court) Bacaran Elementary School, Brgy. Bacaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/12/2021	03/19/2021	03/26/2021	04/08/2021	04/08/2021	04/08/2021	04/12/2021	04/13/2021	04/14/2021	04/21/2021	04/22/2021	120		GAA 2021	3,960,000.00			3,841,292.44			VACC, NACAP, COA	03/26/2021	04/08/2021	04/08/2021	04/08/2021	04/12/2021	120	Repair/Rehabilitation of Multi-Purpose Building
21OC0099	Rehabilitation of Multi-Purpose Building, (Covered Court) San Dionisio Village, Barangay San Dionisio, Parañaque City	Construction	No	Competitive Bidding	07/22/2021	07/23/2021	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	08/18/2021	08/19/2021	08/26/2021	08/27/2021	90		GAA 2021	4,950,000.00			4,850,400.24			VACC, NACAP, COA	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	90	Repair/Rehabilitation of Multi-Purpose Building
21OC0100	Rehabilitation of Multi-Purpose Building, Barangay Pio del Pilar, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	REMOVED FROM GAA	REMOVED FROM GAA			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Multi-Purpose Building
21OC0101	Construction of Revetment Wall along Makati-Pateros (Phase II), Brgy. East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/04/2021	01/08/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	02/08/2021	02/09/2021	02/16/2021	02/17/2021	210		GAA 2021	34,300,000.00			33,648,374.93			VACC, NACAP, COA	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	210	Construction of Drainage Structures
21OC0102	Construction of Revetment Wall along Makati - Pateros River (Phase II), Brgy. Comembo, Makati City	Construction	No	Competitive Bidding	01/04/2021	01/08/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	02/08/2021	02/09/2021	02/16/2021	02/17/2021	210		GAA 2021	34,300,000.00			33,545,496.65			VACC, NACAP, COA	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	210	Construction of Drainage Structures
21OC0103	Construction of Revetment Wall along Makati - Pateros River, Brgy. Pembo, Makati City	Construction	No	Competitive Bidding	01/04/2021	01/08/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	02/08/2021	02/09/2021	02/16/2021	02/17/2021	120		GAA 2021	19,600,000.00			19,207,997.34			VACC, NACAP, COA	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/05/2021	120	Construction of Drainage Structures
21OC0104	Rehabilitation/Upgrading and Drainage Improvement along 19th Avenue (Zone - 4) and its Vicinity, Brgy. East Rembo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0105	Rehabilitation/Upgrading and Drainage Improvement along Adalia St. and its Vicinity, Brgy. Guadalupe Viejo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	UNIMPLENTABLE PROJECT	UNIMPLENTABLE PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0106	Rehabilitation/Upgrading and Drainage Improvement along Agutaya St., Belleza St. and its Vicinity, Brgy. Pinagkaisahan, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	UNIMPLENTABLE PROJECT	UNIMPLENTABLE PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0107	Rehabilitation/Upgrading and Drainage Improvement along Anastacio St. and its Vicinity, Brgy. Guadalupe Nuevo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	UNIMPLENTABLE PROJECT	UNIMPLENTABLE PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0108	Rehabilitation/Upgrading and Drainage Improvement along Cactus St. and its Vicinity, Brgy. Pembo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0109	Rehabilitation/Upgrading and Drainage Improvement along Conrado Street, Gonzales Street and its Vicinity, Brgy. Guadalupe Viejo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0110	Rehabilitation/Upgrading and Drainage Improvement along Cuyo St., Danlig St., Balabac St. and its Vicinity, Brgy. Pinagkaisahan, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2021 (2nd SEMESTER) AS OF DECEMBER 31, 2021
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOO E	CO	Total	MOO E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
21OC0111	Rehabilitation/Upgrading and Drainage Improvement along Gracia St., Limbo St. and its Vicinity, Brgy. Pinagkaisahan, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0112	Rehabilitation/Upgrading and Drainage Improvement along Ilang - Ilang St. and its Vicinity, Brgy. Pembo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0113	Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Extension and its Vicinity, Brgy. West Rembo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	REMOVED FROM GAA	REMOVED FROM GAA			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0114	Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Rd., and its Vicinity, Brgy. South Cembo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0115	Rehabilitation/Upgrading and Drainage Improvement along Local Roads Connecting J.P. Rizal Ext'n., F. Dagohoy St., P. Gomez St., E. Jacinto St., Lapu-Lapu St., G.L. Jaena St., A. Luna St., M. Malvar St., Panday Pira St., and its Vicinity, Brgy. West Rembo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0116	Rehabilitation/Upgrading and Drainage Improvement along Manggahan St., Reposo St. and its Vicinity, Brgy. Guadalupe Nuevo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	UNIMPLEMNTABLE PROJECT	UNIMPLEMNTABLE PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0117	Rehabilitation/Upgrading and Drainage Improvement along Tolentino St., Ensueño St. and its Vicinity, Brgy. Pinagkaisahan, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0118	Rehabilitation/Upgrading and Drainage Improvement along Universe St., Saturn St., Jupiter St. and its Vicinity, Brgy. Pembo, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Drainage Structures
21OC0119	Bank Improvement of Marulas Creek, Gatchalian 2C, Barangay San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	210		GAA 2021	49,500,000.00			47,560,092.50			VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	210	Repair/Rehabilitation of Drainage Structures
21OC0120	Rehabilitation/Upgrading and Drainage Rehabilitation along Acacia St., Gujo St., Molave St. and its Vicinity, Barangay Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/22/2020	12/29/2020	01/06/2021	01/19/2021	01/19/2021	01/20/2021	03/23/2021	03/24/2021	03/25/2021	04/05/2021	04/06/2021	150		GAA 2021	14,850,000.00			14,704,091.98			VACC, NACAP, COA	01/06/2021	01/19/2021	01/19/2021	01/20/2021	03/23/2021	150	Repair/Rehabilitation of Drainage Structures
21OC0121	Rehabilitation/Upgrading and Drainage Rehabilitation along Anahaw St. and its Vicinity, Barangay Comembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/22/2020	12/29/2020	01/06/2021	01/19/2021	01/19/2021	01/20/2021	01/22/2021	01/25/2021	01/26/2021	02/02/2021	02/03/2021	120		GAA 2021	14,700,000.00			14,257,698.01			VACC, NACAP, COA	01/06/2021	01/19/2021	01/19/2021	01/20/2021	01/22/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0122	Rehabilitation/Upgrading and Drainage Rehabilitation along Begonia St. and its Vicinity, Brgy. Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/09/2020	12/16/2020	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	01/12/2021	01/13/2021	01/20/2021	01/21/2021	120		GAA 2021	9,900,000.00			9,751,899.40			VACC, NACAP, COA	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0123	Rehabilitation/Upgrading and Drainage Rehabilitation along Cattleya St. and its Vicinity, Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/22/2020	12/29/2020	01/06/2021	01/19/2021	01/19/2021	01/20/2021	01/22/2021	01/25/2021	01/26/2021	02/02/2021	02/03/2021	120		GAA 2021	14,850,000.00			14,627,377.78			VACC, NACAP, COA	01/06/2021	01/19/2021	01/19/2021	01/20/2021	01/22/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0124	Rehabilitation/Upgrading and Drainage Rehabilitation along E. Pascua Street and its Vicinity, Barangay Kasilawan, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021	04/08/2021	04/12/2021	210		GAA 2021	49,500,000.00			46,976,384.10			VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	210	Repair/Rehabilitation of Drainage Structures
21OC0125	Rehabilitation/Upgrading and Drainage Rehabilitation along Gen. A. Luna St. and its Vicinity, Barangay South Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/09/2020	12/16/2020	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	01/12/2021	01/13/2021	01/20/2021	01/21/2021	120		GAA 2021	14,850,000.00			14,627,212.22			VACC, NACAP, COA	12/23/2020	01/07/2021	01/07/2021	01/08/2021	01/11/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0126	Construction of Revetment Wall along Maricaban Creek Makati Side Phase 2, Barangay Magallanes, Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Construction of Drainage Structures
21OC0127	Asphalt Overlay along East Service Road, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Paved Roads
21OC0128	Asphalt Overlay along Kalayaan Avenue, City of Makati	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Paved Roads
21OC0129	Asphalt Overlay along Ninoy Aquino Avenue, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Paved Roads
21OC0130	Asphalt Overlay along South Super Highway, City of Makati	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Paved Roads
21OC0131	Rehabilitation of Paved Road (Asphalt Overlay) along Kalayaan Avenue Extension (West Bound), Makati City, Metro Manila	Construction	No	Competitive Bidding	01/08/2021	01/15/2021	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/10/2021	02/11/2021	02/18/2021	02/19/2021	60		GAA 2021	49,500,000.00			47,024,970.78			VACC, NACAP, COA	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	60	Repair/Rehabilitation of Paved Roads
21OC0132	Rehabilitation of Road including Drainage along Dama de Noche St., Brgy. Pembo, Makati, Metro Manila	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT			GAA 2021	-			-			VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Paved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2021 (2nd SEMESTER) AS OF DECEMBER 31, 2021
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
21OC0133	Rehabilitation of Road including Drainage along La Consolacion St., Brgy. Guadalupe Nuevo, Makati, Metro Manila	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT	-	-	GAA 2021	-	-	-	-	-	-	VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Paved Roads
21OC0134	Rehabilitation of McKinley Road from EDSA to Makati-Taguig Boundary (Intermittent Section), Makati City, Metro Manila	Construction	No	Competitive Bidding	02/09/2021	02/16/2021	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	03/15/2021	03/16/2021	03/23/2021	03/24/2021	90	-	GAA 2021	20,394,780.00	-	-	19,370,889.04	-	-	VACC, NACAP, COA	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	240	Repair/Rehabilitation of Paved Roads
21OC0135	Repair/Rehabilitation of McKinley Road from EDSA to Makati Taguig Boundary (Intermittent Section), Makati City	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	2020 MYCA PROJECT	2020 MYCA PROJECT	-	-	GAA 2021	-	-	-	-	-	-	VACC, NACAP, COA	-	-	-	-	-	0	Repair/Rehabilitation of Paved Roads
21OC0136	Construction of Bridge Across Parañaque River Adjacent to Parañaque Integrated Terminal Exchange (Parañaque ITX) Don, Galo, Parañaque City	Construction	No	Competitive Bidding	07/22/2021	07/23/2021	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	08/18/2021	08/19/2021	08/26/2021	08/27/2021	180	-	GAA 2021	17,614,520.00	-	-	17,084,964.87	-	-	VACC, NACAP, COA	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	180	Construction of Bridge
21OC0137	Repair/Maintenance of Parañaque-Sucut Road (West Bound) from KM 14+(-230) to KM 13+(-200) (District I), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/15/2020	12/22/2020	12/29/2020	01/12/2021	01/12/2021	01/13/2021	01/18/2021	01/19/2021	FLR	FLR	FLR	90	-	GAA 2021	29,400,000.00	-	-	28,807,812.38	-	-	VACC, NACAP, COA	12/29/2020	01/12/2021	01/12/2021	01/13/2021	01/18/2021	90	Repair/Rehabilitation of Paved Roads
21OC0138	Asphalt Overlay along Sucat-Parañaque Road (East Bound) from KM 17+207 to KM 18+237, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/15/2020	12/22/2020	12/29/2020	01/12/2021	01/12/2021	01/13/2021	01/18/2021	01/19/2021	01/20/2021	01/27/2021	01/28/2021	90	-	GAA 2021	49,000,000.00	-	-	48,018,992.55	-	-	VACC, NACAP, COA	12/29/2020	01/12/2021	01/12/2021	01/13/2021	01/18/2021	90	Repair/Rehabilitation of Paved Roads
21OC0139	Asphalt Overlay along Sucat-Parañaque Road (East Bound) from KM 16+207 to KM 16+725, KM 18+694 to KM 19+156, Intermittent Section, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/15/2020	12/22/2020	12/29/2020	01/12/2021	01/12/2021	01/13/2021	01/18/2021	01/19/2021	01/20/2021	01/27/2021	01/28/2021	90	-	GAA 2021	49,000,000.00	-	-	48,017,508.23	-	-	VACC, NACAP, COA	12/29/2020	01/12/2021	01/12/2021	01/13/2021	01/18/2021	90	Repair/Rehabilitation of Paved Roads
21OC0140	Asset Preservation-Preventive Maintenance-Secondary Roads-Asphalt Overlay 100 mm. thk. Of Kalyaan Avenue Extension-K0028+000 – K0027+000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	01/08/2021	01/15/2021	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/10/2021	02/11/2021	02/18/2021	02/19/2021	30	-	GAA 2021	3,498,600.00	x	-	3,323,526.50	-	-	VACC, NACAP, COA	01/22/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	30	Repair/Rehabilitation of Paved Roads
21OC0141	Improvement/Slope Protection of Sto. Niño Creek, District I, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/09/2021	02/16/2021	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	03/15/2021	FLR	FLR	FLR	210	-	GAA 2021	34,300,000.00	-	x	32,585,087.45	-	-	VACC, NACAP, COA	02/24/2021	03/09/2021	03/09/2021	03/10/2021	03/12/2021	210	Repair/Rehabilitation of Drainage Structures
21OC0142	Installation of Aluminum Composite Panel along EDSA-Ayala Tunnel Northbound (S03462LZ), Makati City, Metro Manila	Construction	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	-	-	-	-	-	-	CANCELLED	BID BULLETIN NO. 18 - 2021	240	-	GAA 2021	76,105,739.25	-	x	-	-	-	VACC, NACAP, COA	03/03/2021	-	-	-	-	240	Repair/Rehabilitation of Paved Roads
21OC0143	Installation of Aluminum Composite Panel along EDSA-Ayala Tunnel Southbound (S03463LZ), Makati City, Metro Manila	Construction	No	Competitive Bidding	02/17/2021	02/24/2021	03/03/2021	-	-	-	-	-	-	CANCELLED	BID BULLETIN NO. 18 - 2021	240	-	GAA 2021	76,105,737.84	-	x	-	-	-	VACC, NACAP, COA	03/03/2021	-	-	-	-	240	Repair/Rehabilitation of Paved Roads
21OC0144	Rehabilitation and Improvement of Villanueva Creek, Valley 2 to Valley 15 Section, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/23/2021	03/02/2021	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	03/29/2021	FLR	FLR	FLR	210	-	GAA 2021	19,600,000.00	-	x	18,598,658.21	-	-	VACC, NACAP, COA	03/11/2021	03/23/2021	03/23/2021	03/24/2021	03/26/2021	210	Repair/Rehabilitation of Drainage Structures
21OC0145	Installation of Aluminum Composite Panel along EDSA-Ayala Tunnel Northbound (S03462LZ), Makati City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	240	-	GAA 2021	80,360,000.00	-	x	76,745,575.26	-	-	VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	240	Repair/Rehabilitation of Paved Roads
21OC0146	Installation of Aluminum Composite Panel along EDSA-Ayala Tunnel Southbound (S03463LZ), Makati City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	240	-	GAA 2021	80,360,000.00	-	x	76,745,582.74	-	-	VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	240	Repair/Rehabilitation of Paved Roads
21OC0147	Rehabilitation and Improvement of Villanueva Creek, Valley 2 to Valley 15 Section, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/04/2021	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	03/30/2021	03/31/2021	04/08/2021	04/12/2021	240	-	GAA 2021	69,300,000.00	-	x	65,870,382.57	-	-	VACC, NACAP, COA	03/12/2021	03/25/2021	03/25/2021	03/26/2021	03/29/2021	240	Repair/Rehabilitation of Drainage Structures
21OC0148	Maintenance, Repair and Rehabilitation of DOTR Building, Phil. Coast Guard Sub-Station, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	05/17/2021	05/24/2021	05/25/2021	90	-	GAA 2021	1,470,000.00	x	-	1,425,051.18	-	-	VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	90	Maintenance of Building
21OC0149	Maintenance, Repair and Rehabilitation of DOTR Building, LTO Makati District Office Building, Pililla Street, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	05/17/2021	05/24/2021	05/25/2021	90	-	GAA 2021	1,862,000.00	x	-	1,806,054.54	-	-	VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	90	Maintenance of Building
21OC0150	Maintenance, Repair and Rehabilitation of DILG Building, NAPOLCOM Building, Jupiter Street, Buendia, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	05/17/2021	05/24/2021	05/25/2021	60	-	GAA 2021	2,352,000.00	x	-	2,278,876.64	-	-	VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	60	Maintenance of Building
21OC0151	Maintenance, Repair and Rehabilitation of DILG Building, PNP-Maritime Group 3rd Special Operation Unit, Balagtas Street, Don Galo, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	05/17/2021	05/24/2021	05/25/2021	90	-	GAA 2021	2,450,000.00	x	-	2,375,189.42	-	-	VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	90	Maintenance of Building
21OC0152	Construction of Evacuation Center Facilities, Villanueva Village, San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	FLR	FLR	FLR	120	-	GAA 2021	5,904,500.00	-	x	5,783,908.39	-	-	VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	120	Construction of Multi-Purpose Building
21OC0153	Rehabilitation/Upgrading and Drainage Improvement along Kalyaan Avenue including Sidewalk and Driveway, District II, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/08/2021	04/17/2021	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	05/19/2021	05/20/2021	05/27/2021	05/28/2021	120	-	GAA 2021	9,900,000.00	-	x	9,701,715.46	-	-	VACC, NACAP, COA	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0154	Rehabilitation/Upgrading and Drainage Improvement along 28th Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	FLR	FLR	FLR	120	-	GAA 2021	14,700,000.00	-	x	13,963,308.50	-	-	VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	120	Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2021 (2nd SEMESTER) AS OF DECEMBER 31, 2021
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
21OC0155	Rehabilitation of Slope Protection, Moonwalk Creek Tributary, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	FLR	FLR	FLR	180	-	GAA 2021	19,600,000.00		x	18,600,400.00			VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	180	Repair/Rehabilitation of Drainage Structures
21OC0156	Construction of Revetment Wall/Sheetpiling of Villanueva Creek, Barangay San Dionisio, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	05/17/2021	05/24/2021	05/25/2021	180	-	GAA 2021	19,600,000.00		x	18,306,731.27			VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	180	Construction of Drainage Structures
21OC0157	Construction of Revetment Wall along Maricaban Creek Makati Side Phase 4, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	FLR	FLR	FLR	240	-	GAA 2021	24,750,000.00		x	23,512,018.06			VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	240	Construction of Drainage Structures
21OC0158	Rehabilitation and Improvement of Paranaque River South, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	05/17/2021	05/24/2021	05/25/2021	270	-	GAA 2021	92,939,150.00		x	88,199,253.35			VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	270	Repair/Rehabilitation of Drainage Structures
21OC0159	Rehabilitation and Improvement of Paranaque River North, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	04/08/2021	04/17/2021	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	05/14/2021	05/17/2021	05/24/2021	05/25/2021	360	-	GAA 2021	96,500,000.00		x	91,542,385.70			VACC, NACAP, COA	04/23/2021	05/07/2021	05/07/2021	05/10/2021	05/12/2021	360	Repair/Rehabilitation of Drainage Structures
21OC0160	Construction of Pumping Station (Phase II), Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/16/2021	04/23/2021	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	05/19/2021	05/20/2021	05/27/2021	05/28/2021	150	-	GAA 2021	40,387,760.00		x	38,368,526.82			VACC, NACAP, COA	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	150	Construction of Drainage Structures
21OC0161	Construction of Multi-Purpose/Evacuation Center Building located at 23rd Avenue, East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/16/2021	04/23/2021	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	05/19/2021	FLR	FLR	FLR	210	-	GAA 2021	24,500,000.00		x	24,131,489.97			VACC, NACAP, COA	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	210	Construction of Multi-Purpose Building
21OC0162	Rehabilitation and Improvement of Don Galo River, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/16/2021	04/23/2021	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	05/19/2021	05/20/2021	05/27/2021	05/28/2021	360	-	GAA 2021	96,500,000.00		x	91,555,917.15			VACC, NACAP, COA	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	360	Repair/Rehabilitation of Drainage Structures
21OC0163	Rehabilitation and Improvement of Parañaque River Mouth (South Side) Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/16/2021	04/23/2021	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	05/19/2021	05/20/2021	05/27/2021	05/28/2021	360	-	GAA 2021	96,500,000.00		x	91,578,500.00			VACC, NACAP, COA	04/29/2021	05/14/2021	05/14/2021	05/14/2021	05/18/2021	360	Repair/Rehabilitation of Drainage Structures
21OC0164	Planning and Design Section Additional Storage Facilities for Files, Documents, including Staff Room and Office Space	Construction	No	Competitive Bidding	05/10/2021	05/17/2021	05/27/2021	-	-	-	-	-	-	CANCELLED	BID BULLETIN NO. 37 - 2021	60	-	GAA 2021	1,812,115.77		x	-				05/27/2021	-	-	-	-	60	Construction of Multi-Purpose Building
21OC0165	Rehabilitation/Upgrading and Drainage Improvement along A. Bonifacio St. and its Vicinity (From Moras St., Manarita St., Romero St., Moras St. to NT Garcia Going to Quirino Avenue,) Barangay San Dionisio, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	05/10/2021	05/17/2021	05/27/2021	06/08/2021	06/08/2021	06/09/2021	06/11/2021	06/14/2021	FLR	FLR	FLR	120	-	GAA 2021	9,900,000.00		x	9,309,719.12			VACC, NACAP, COA	05/27/2021	06/08/2021	06/08/2021	06/09/2021	06/11/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0166	Construction of Multi-Purpose Building, Topland, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/10/2021	05/17/2021	05/27/2021	06/08/2021	06/08/2021	06/09/2021	06/11/2021	06/14/2021	FLR	FLR	FLR	180	-	GAA 2021	9,900,000.00		x	9,701,381.04			VACC, NACAP, COA	05/27/2021	06/08/2021	06/08/2021	06/09/2021	06/11/2021	180	Construction of Multi-Purpose Building
21OC0167	Construction of Drainage Main along A.P. Reyes Avenue (South Bound) from H. Santos St. Drainage Main towards J.P. Rizal Avenue, District I, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/10/2021	05/17/2021	05/27/2021	06/08/2021	06/08/2021	06/09/2021	06/11/2021	06/14/2021	FLR	FLR	FLR	300	-	GAA 2021	73,500,000.00		x	69,824,803.18			VACC, NACAP, COA	05/27/2021	06/08/2021	06/08/2021	06/09/2021	06/11/2021	300	Construction of Drainage Structures
21OC0168	Construction of Drainage Main along Chino Roces Avenue from Kalayaan Ave. Towards Calatagan Creek, District I, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/10/2021	05/17/2021	05/27/2021	06/08/2021	06/08/2021	06/09/2021	06/11/2021	06/14/2021	FLR	FLR	FLR	300	-	GAA 2021	73,500,000.00		x	69,825,513.63			VACC, NACAP, COA	05/27/2021	06/08/2021	06/08/2021	06/09/2021	06/11/2021	300	Construction of Drainage Structures
21OC0169	Rehabilitation/Upgrading and Drainage Improvement along Service Road of Parañaque River (Northwest Section), Brgy. Tambo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/28/2021	06/04/2021	06/11/2021	06/24/2021	06/24/2021	06/25/2021	06/28/2021	06/29/2021	FLR	FLR	FLR	120	-	GAA 2021	9,800,000.00		x	9,505,650.51			VACC, NACAP, COA	06/11/2021	06/24/2021	06/24/2021	06/25/2021	06/28/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0170	Construction of Various Medical Healthcare Facilities at Solaire-Pagcor Mega Quarantine Facilities: Triage Acute Care and X-Ray Room, Patient (Recovery) Decontamination and Waiting Area	Maintenance	No	Alternative Methods (Emergency Cases)	-	-	-	-	-	-	-	08/10/2021	08/11/2021	08/18/2021	08/19/2021	60			6,861,190.70			6,654,761.15				-	-	-	-	-	60	Construction of Multi-Purpose Building
21OC0171	Construction of Multi-Purpose Building, Valley 15 (Phase 2), Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	06/23/2021	06/24/2021	07/02/2021	07/15/2021	07/15/2021	07/16/2021	07/19/2021	07/21/2021	FLR	FLR	FLR	210	-	GAA 2021	14,850,000.00		x	14,523,300.00			VACC, NACAP, COA	07/02/2021	07/15/2021	07/15/2021	07/16/2021	07/19/2021	210	Construction of Multi-Purpose Building
21OC0172	Construction of Multi-Purpose Building (Covered Court) in Parañaque National High School (PARNSC), Barangay San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding		09/07/2021	09/16/2021	09/28/2021	09/28/2021	10/22/2021	10/25/2021	10/26/2021	10/27/2021	11/02/2021	11/03/2021	120		GAA 2021	6,930,000.00		x	6,722,854.58			VACC, NACAP, COA	09/16/2021	09/28/2021	09/28/2021	10/22/2021	10/25/2021	120	Construction of Multi-Purpose Building
21OC0173	Construction of Multi-Purpose Building J. De Leon St., Barangay San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/22/2021	07/23/2021	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	08/18/2021	08/19/2021	08/26/2021	08/27/2021	180	-	GAA 2021	7,920,000.00		x	7,682,294.15			VACC, NACAP, COA	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	180	Construction of Multi-Purpose Building
21OC0174	Construction of Elevator for PWD and Elderly Person for Multi Purpose Building at E. Aguinaldo St., Barangay South Cembo, District II, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/22/2021	07/23/2021	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	08/18/2021	08/19/2021	08/26/2021	08/27/2021	120	-	GAA 2021	5,630,386.83		x	5,550,659.51			VACC, NACAP, COA	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0175	Construction of Elevator for PWD and Elderly Person with Ramp at LTO District Office Parañaque, District I, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/22/2021	07/23/2021	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	08/18/2021	08/19/2021	08/26/2021	08/27/2021	120	-	GAA 2021	5,922,236.41		x	5,743,885.37			VACC, NACAP, COA	07/30/2021	08/12/2021	08/12/2021	08/13/2021	08/16/2021	120	Repair/Rehabilitation of Drainage Structures
21OC0176	Construction/Completion of 4STYZCL, Bacaran ES Unit II, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2021	09/08/2021	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	10/05/2021	10/06/2021	10/13/2021	10/14/2021	120	-	BEFF 2021	5,000,000.00		x	4,849,479.06			VACC, NACAP, COA	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	120	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2021 (2nd SEMESTER) AS OF DECEMBER 31, 2021
Civil Works

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
21OC0177	Construction/Completion of 4STY8CL, Parañaque Science HS, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2021	09/08/2021	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	10/05/2021	10/06/2021	10/13/2021	10/14/2021	180	-	BEFF 2021	20,000,000.00		x	19,500,585.67			VACC, NACAP, COA	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	180	Construction of Multi-Purpose Building
21OC0178	Construction/Completion of 4STY32CL, Col. E. De Leon Elementary School, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2021	09/08/2021	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	10/05/2021	10/06/2021	10/13/2021	10/14/2021	120	-	BEFF 2021	10,000,000.00		x	9,698,075.40			VACC, NACAP, COA	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	120	Construction of Multi-Purpose Building
21OC0179	Construction/Completion of 4STY8CL, F. Serrano Sr. ES, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2021	09/08/2021	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	10/05/2021	10/06/2021	10/13/2021	10/14/2021	120	-	BEFF 2021	8,000,000.00		x	7,757,714.60			VACC, NACAP, COA	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	120	Construction of Multi-Purpose Building
21OC0180	Construction/Completion of 3STY3CL, Sun Valley ES, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2021	09/08/2021	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	10/05/2021	10/06/2021	10/13/2021	10/14/2021	120	-	BEFF 2021	7,500,000.00		x	7,274,965.25			VACC, NACAP, COA	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	120	Construction of Multi-Purpose Building
21OC0181	Construction/Completion of 4STY8CL, Dr. Arcadio NHS-Main, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2021	09/08/2021	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	10/05/2021	10/06/2021	10/13/2021	10/14/2021	120	-	BEFF 2021	6,000,000.00		x	5,819,939.36			VACC, NACAP, COA	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	120	Construction of Multi-Purpose Building
21OC0182	Construction/Completion of 4STY4CL, Moonwalk National High School, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2021	09/08/2021	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	10/05/2021	10/06/2021	10/13/2021	10/14/2021	90	-	BEFF 2021	2,500,000.00		x	2,424,970.58			VACC, NACAP, COA	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	90	Construction of Multi-Purpose Building
21OC0183	Construction/Completion of 4STY, Marcelo Green HS, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2021	09/08/2021	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	10/05/2021	10/06/2021	10/13/2021	10/14/2021	90	-	BEFF 2021	2,000,000.00		x	1,939,135.79			VACC, NACAP, COA	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	90	Construction of Multi-Purpose Building
21OC0184	Construction/Completion of Four (4) Storey and Three (3) Storey, Silverio Annex Elementary School, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2021	09/08/2021	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	10/05/2021	10/06/2021	10/13/2021	10/14/2021	60	-	BEFF 2021	1,000,000.00		x	979,905.88			VACC, NACAP, COA	09/17/2021	09/29/2021	09/29/2021	10/01/2021	10/04/2021	60	Construction of Multi-Purpose Building
21OC0185	Upgrading/Drainage Improvement of BF Parklane, District II, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	12/20/2021	FLR	FLR	FLR	120	-	GAA 2021	9,800,000.00		x	9,662,831.18			VACC, NACAP, COA	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/17/2021	120	Upgrading/Drainage Improvement
21OC0186	Rehabilitation of EDSA (North Bound) from K0027+436 to K0026+854 (Intermittent Section), Makati City, Metro Manila	Construction	No	Competitive Bidding	09/28/2021	12/01/2021	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/22/2021	12/23/2021	12/24/2021	12/27/2021	12/28/2021	90	-	GAA 2021	41,420,695.00		x	40,592,281.02			VACC, NACAP, COA	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/22/2021	90	Repair/Rehabilitation of Paved Roads
Total Alloted Budget of Procurement Activities																		2,912,619,841.80														
Total Contract Price of Procurement Activities Conducted																		2,602,478,038.74														
Total Savings (Total Alloted Budget - Total Contract Price)																		310,141,803.06														

Submitted By :

ALEX H. BALAAAN, PhD
Head, Procurement Unit

Recommended By :

JOSE T. DE LEON JR.
BAC Chairperson

Approved By :

OSCAR U. DELA CRUZ, DPA
District Engineer