



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

July 12, 2022

MEMORANDUM

FOR : **DENNIS S. SANTIAGO**
Executive Director
Government Procurement Policy Board

THRU : **Regional Director VIRGILIO C. EDUARTE, CESO III**
Regional Office V

SUBJECT : **Submission of FY-2022 Procurement Monitoring Report (PMR)**
for the 1st Semester

In compliance to the Department Memorandum Circular no. 06 Series of 2022, dated January 14, 2022 of Assistant Secretary for Support Services, **MARICHU A. PARAFOX, CESO III**, relative to the above-mentioned subject, respectfully submitting herewith the Procurement Monitoring Report (PMR) for FY-2022 in the prescribed format.


NESTOR P. GORIMBAO
District Engineer 

Cc: **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH, Central Office
Bonifacio Drive, Port Area,
Manila

pmr@gppb.gov.ph.

RO5.16 AIT/GLS/NPG

DPWH Camarines Sur 4th District Engineering Office Procurement Monitoring Report January-June, 2022

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Delivery Completi on/Acceptan ce (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
COMPLETED PROCUREMENT ACTIVITIES																																	
310208100439000	22FG0001-Off-Carriageway along Lagonoy-Presentation Road, KO 504+000.00-KO 504+924.00 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	9/30/2021	10/04-10/2021	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	1/28/2022	1/28/2022	2/7/2022	2/9/2022	80 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	14,700,000.00	-	14,700,000.00	13,967,092.57	-	13,967,092.57	1,2,3,4,5	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	-		
300219101007000	22FG0002-Construction of Flood Mitigation Structure along Sagitay, River Sta. 0+841.00-Sta. 1+055.00 Sagitay, Camarines Sur	Construction Section	YES	Public Bidding	9/30/2021	10/04-10/2021	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	1/28/2022	3/23/2022	4/1/2022	4/5/2022	165 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	29,400,000.00	-	29,400,000.00	27,945,256.61	-	27,945,256.61	1,2,3,4,5	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	-		
320101107575000	22FG0003-Construction/Improvement of Flood Control Structure along Balangao River Sta. 0+532.00-Sta. 0+865.00(Upstream) Sta. 0+616.00-Sta. 0+890.00(Downstream) Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	9/30/2021	10/04-10/2021	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	3/23/2022	3/23/2022	3/29/2022	3/30/2022	278 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	82,025,000.00	-	82,025,000.00	77,929,081.66	-	77,929,081.66	1,2,3,4,5	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	-	with Modification	
310209100370000	22FG0004-Off-Carriageway Improvement along Jct. Balaayan-Tabgon-Lamon- Pinamihagan Road KO 498+(-627.00)-KO 498+(-014.00) Goa, Camarines Sur	Construction Section	YES	Public Bidding	9/30/2021	10/04-10/2021	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	1/28/2022	1/28/2022	2/7/2022	2/9/2022	189 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	9,800,000.00	9,318,425.76	-	9,318,425.76	1,2,3,4,5	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	-		
310102100959000	22FG0005-Preventive Maintenance (Asphalt Overlay) along Lagonoy-Presentation Road KO 498+(-467.00)-KO 499+077.00 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	9/30/2021	10/04-10/2021	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	3/23/2022	3/23/2022	3/29/2022	3/30/2022	71 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	19,600,000.00	-	19,600,000.00	18,607,923.85	-	18,607,923.85	1,2,3,4,5	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	-	with Modification	
310102100961000	22FG0006-Preventive Maintenance (Asphalt Overlay) along Tigaon-Goa San Jose-Lagonoy-Guijalo via San Vicente Road KO 484+385.00-KO 484+551.00 KO 485+810.00-KO 486+015.00 Tigaon-Lagonoy Section, Camarines Sur	Construction Section	YES	Public Bidding	9/30/2021	10/04-10/2021	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	1/28/2022	1/28/2022	2/7/2022	2/9/2022	31 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	5,819,240.00	-	5,819,240.00	5,523,338.06	-	5,523,338.06	1,2,3,4,5	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	-		
310205100819000	22FG0007-Construction of Missing Link/New Road, Lagonoy-Caramoran Road Lagonoy Section, Camarines Sur Sta. 8+484.39-Sta. 9+484.39	Construction Section	YES	Public Bidding	9/30/2021	10/04-10/2021	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	3/4/2022	3/7/2022	3/9/2022	3/11/2022	294 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	91,675,000.00	87,095,825.85	-	87,095,825.85	1,2,3,4,5	10/12/2021	10/26/2021	10/26/2021	10/27-29/2021	11/2-5/2021	-	with supplemental bulletin- revision of title	
320101107576000	22FG0008-Construction/Improvement of Flood Control Structure along Panagan River Sta. 0+300.00-Sta. 0+600.00(Upstream) Sta. 0+401.05-Sta. 0+701.05(Downstream) Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	10/7/2021	10/11-17/2021	10/19/2021	11/4/2021	11/4/2021	11/05-09/2021	11/10-15/2021	3/4/2022	3/7/2022	3/9/2022	3/11/2022	220 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	82,025,000.00	-	82,025,000.00	78,251,850.00	-	78,251,850.00	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05-09/2021	11/17-23/2021	-		
310304100924000	22FG0009-Rehabilitation/Major Repair of Permanent Bridge, Guabang Bridge (B00483L2) along Goa-Digdigon-San Isidro Road Brgy. Pinaglabanan, Goa, Camarines Sur	Construction Section	YES	Public Bidding	10/7/2021	10/11-17/2021	10/19/2021	11/4/2021	11/4/2021	11/05-09/2021	11/10-15/2021	1/28/2022	1/28/2022	2/7/2022	2/9/2022	79 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	4,900,000.00	4,678,655.87	-	4,678,655.87	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05-09/2021	11/17-23/2021	-	with supplemental bulletin- revision of BOQ	
300219100999000	22FG0010-Construction of Flood Control System of Mahaba Creek leading to Tambang River, Sitio Palayan, Barangay Lamon, Goa, Camarines Sur	Construction Section	YES	Public Bidding	10/7/2021	10/11-17/2021	10/19/2021	11/4/2021	11/4/2021	11/05-09/2021	11/10-15/2021	1/28/2022	1/28/2022	2/7/2022	2/9/2022	180 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	19,600,000.00	-	19,600,000.00	18,599,903.09	-	18,599,903.09	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05-09/2021	11/17-23/2021	-		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery Completo n/Acceptan ce (if applicable)
310106100774000	22FG0011- Rehabilitation/Reconstructi on/Upgrading of Damaged Paved Road along Tinambac-Siruma Road, KO 538+272.00-KO 538+476.00 Tinambac, Camarines Sur	Construction Section	YES	Public Bidding	10/7/2021	10/11- 17/2021	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/10- 15/2021	1/28/2022	1/28/2022	2/7/2022	2/9/2022	57 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	6,505,240.00	-	6,505,240.00	6,209,308.78	-	6,209,308.78	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/17- 23/2021	-	
310303101297000	22FG0012- Retrofitting/Strengthening of Permanent Bridge, Bolo Bridge (B00508LZ) along Jct. Digdigon (Goa)- Tinambac Road Barangay Payatan, Goa, Camarines Sur	Construction Section	YES	Public Bidding	12/2/2021	12/06- 12/2021	12/14/2021	12/28/2021	12/28/2021	12/29&31/ 2021	01/03- 07/2022	1/28/2022	1/28/2022	2/7/2022	2/9/2022	88 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	8,575,000.00	-	8,575,000.00	8,173,008.57	-	8,173,008.57	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/17- 23/2021	-	RE-BID with BAC Resolution (Failure of Bidding) with supplemental bulletin- revision of BOQ, EDS
300219101010000	22FG0013-Improvement of Flood Mitigation Structure along Himoragat River, Tinambac, Camarines Sur Section 1: Sta. 0+315.00- Sta.0+466.95(R/S) Section 2: Sta. 0+493.45- Sta. 0+495.70(L/S) Section 3: Sta. 0+501.80- Sta. 0+542.24(L/S) Section 4: Sta.0+473.05- Sta. 0+543.41(R/S)	Construction Section	YES	Public Bidding	10/7/2021	10/11- 17/2021	10/19/2021	11/4/2021	11/4/2021	11/5-9/2021	11/10- 15/2021	1/28/2022	1/28/2022	2/7/2022	2/9/2022	240 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	29,400,000.00	-	29,400,000.00	27,925,792.12	-	27,925,792.12	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/17- 23/2021	-	
310304100925000	22FG0014- Rehabilitation/Major Repair of Permanent Rangas Bridge II (B02550LZ) along San Rafael-Mampirao-San Jose Road Barangay Mampirao, San Jose, Cam. Sur	Construction Section	YES	Public Bidding	10/7/2021	10/11- 17/2021	10/19/2021	11/4/2021	11/4/2021	11/5-9/2021	11/10- 15/2021	1/28/2022	1/28/2022	2/7/2022	2/9/2022	79 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	4,900,000.00	4,629,282.99	-	4,629,282.99	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/17- 23/2021	-	with supplemental bulletin- revision of BOQ
310204101764000	22FG0015-Construction of By-Pass and Diversion Road, Jct. Nato-Sabang Coastal Road (Tagas Bridge 2) San Jose,Camarines Sur	Construction Section	YES	Public Bidding	10/7/2021	10/11- 17/2021	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/10- 15/2021	1/28/2022	1/28/2022	2/7/2022	2/9/2022	228 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	49,000,000.00	46,977,895.31	-	46,977,895.31	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/17- 23/2021	-	with supplemental bulletin- revision of BOQ
300202100185000	22FG0016- Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program- KATUPARAN), Jct. Guijalo-San Vicente Road Leading to San Vicente Port Sta. 6+350.00-Sta. 7+600.00 Caramoan, Cam. Sur	Construction Section	YES	Public Bidding	10/7/2021	10/11- 17/2021	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/10- 15/2021	2/22/2022	3/7/2022	3/9/2022	3/11/2022	229 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	49,614,510.00	-	49,614,510.00	47,356,705.95	-	47,356,705.95	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/17- 23/2021	-	with supplemental bulletin- revision of BOQ
310108100900000	22FG0017- Rehabilitation/Reconstructi on of Roads with Slips, Slope Collapse and Landslide along Tigaon- Goa-San Jose-Lagonoy- Guijalo via San Vicente Road (Maligaya-Guijalo Section) KO 552+070.00-KO 552+166.00 KO 559+000.00-KO 559+040.00 KO 564+682.00-KO 564+799.00 KO 567+400.00-KO 567+450.00 KO 572+309.00-KO 572+409.00 KO 575+845.00-KO 575+915.00 Caramoan, Cam.Sur	Construction Section	YES	Public Bidding	10/7/2021	10/11- 17/2021	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/10- 15/2021	3/4/2022	3/7/2022	3/9/2022	3/11/2022	184 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	53,075,000.00	-	53,075,000.00	50,580,164.04	-	50,580,164.04	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/17- 23/2021	-	with supplemental bulletin- revision of BOQ
310105100707000	22FG0018- Rehabilitation/Reconstructi on/Upgrading of Damaged Paved Roads along Lagonoy-Presentation Road Section 1: KO 523+149.00- KO 523+313.00 Section 2: KO 523+890.00- KO 524+000.00 Section 3: KO 526+660.00- KO 526+772.00 Presentation, Camarines Sur	Construction Section	YES	Public Bidding	10/7/2021	10/11- 17/2021	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/10- 15/2021	2/11/2022	2/23/2022	3/1/2022	3/4/2022	65 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	11,760,000.00	-	11,760,000.00	11,157,697.34	-	11,157,697.34	1,2,3,4,5	10/19/2021	11/4/2021	11/4/2021	11/05- 09/2021	11/17- 23/2021	-	with supplemental bulletin- revision of BOQ
320101107577000	22FG0019- Construction/Improvement of Flood Control Structure along Rangas River Sta. 0+053.00-Sta. 0+903.50(Downstream- Left Side) Sta. 0+034.00-Sta. 0+903.50 (Downstream- Right Side) Matacla, Goa, Camarines Sur	Construction Section	YES	Public Bidding	10/14/2021	10/18- 24/2021	10/26/2021	11/9/2021	11/9/2021	11/10- 12/2021	11/16- 19/2021	3/23/2022	3/23/2022	3/29/2022	3/30/2022	216 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	78,168,860.00	-	78,168,860.00	74,651,296.41	-	74,651,296.41	1,2,3,4,5	10/26/2021	11/9/2021	11/9/2021	11/10- 12/2021	11/22- 25/2021	-	with Modification

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery Completo n/Acceptan ce (if applicable)
300219101006000	22FG0020-Construction of Flood Mitigation Structure along Mapanag River UPSTREAM Sta. 0+000.00-Sta. 0+285.00(R/S) and Sta. 0+000.00-Sta. 0+125.00 (L/S) DOWNSTREAM Sta. 0+000.00-Sta. 0+035.00 (Bothside) Saglay, Camarines Sur	Construction Section	YES	Public Bidding	10/14/2021	10/18-24/2021	10/26/2021	11/9/2021	11/9/2021	11/10-12/2021	11/16-19/2021	2/11/2022	2/23/2022	3/1/2022	3/4/2022	165 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	29,400,000.00	-	29,400,000.00	27,924,267.83	-	27,924,267.83	1,2,3,4,5	10/26/2021	11/9/2021	11/9/2021	11/10-12/2021	11/22-25/2021	-	
310209100369000	22FG0021-Off-Carriageway Improvement along Goa-Digidgon-San Isidro Road KO 494+778.00-KO 494+904.00; KO 500+278.00-KO 500+407.00 KO 502+461.00-KO 502+1000.00; KO 503+024.00-KO 503+076.00 Goa, Camarines Sur	Construction Section	YES	Public Bidding	10/14/2021	10/18-24/2021	10/26/2021	11/9/2021	11/9/2021	11/10-12/2021	11/16-19/2021	3/23/2022	3/23/2022	3/29/2022	3/30/2022	173 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	13,615,140.00	-	13,615,140.00	12,933,217.37	-	12,933,217.37	1,2,3,4,5	10/26/2021	11/9/2021	11/9/2021	11/10-12/2021	11/22-25/2021	-	with supplemental bulletin-revision of BOQ, TITLE with Modification
310304100926000	22FG0022-Rehabilitation/Major Repair of Permanent Bridge Teres Bridge (B01888LZ) along Tigaon-Goa-San Jose-Lagonoy via San Vicente Road Brgy. San Vicente, Garchitorena, Camarines Sur	Construction Section	YES	Public Bidding	10/20/2021	10/21-27/2021	10/28/2021	11/11/2021	11/11/2021	11/12-16/2021	11/17-19/2021	2/11/2022	2/11/2022	2/17/2022	2/21/2022	87 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	7,840,000.00	-	7,840,000.00	7,554,046.72	-	7,554,046.72	1,2,3,4,5	10/28/2021	11/11/2021	11/11/2021	11/12-16/2021	11/24-30/2021	-	
300219101009000	22FG0023-Construction of Riverbank Protection along Manapot River Sta. 0+000.00-Sta. 0+200.00 Tawog, Caramoan, Cammies Sur	Construction Section	YES	Public Bidding	10/20/2021	10/21-27/2021	10/28/2021	11/11/2021	11/11/2021	11/12-16/2021	11/17-19/2021	2/11/2022	2/23/2022	3/1/2022	3/4/2022	165 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	29,400,000.00	-	29,400,000.00	28,159,319.48	-	28,159,319.48	1,2,3,4,5	10/28/2021	11/11/2021	11/11/2021	11/12-16/2021	11/24-30/2021	-	
310205100821000	22FG0024-Construction of Missing Link/New Road Managnag (Tigaon-Goa-San Jose-Lagonoy-Gujjalo via San Vicente Road)-Himanag Road Sta. 6+300.00-Sta. 8+300.00 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	10/20/2021	10/21-27/2021	10/28/2021	11/11/2021	11/11/2021	11/12-16/2021	11/17-19/2021	3/7/2022	3/8/2022	3/18/2022	3/21/2022	294 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	91,675,000.00	87,050,789.25	-	87,050,789.25	1,2,3,4,5	10/28/2021	11/11/2021	11/11/2021	11/12-16/2021	11/24-30/2021	-	
310205100820000	22FG0025-Construction of Missing Link/New Road, Lalud-Garchitorena Road Sta. 11+000-Sta. 15+020 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	10/21/2021	10/25-31/2021	11/3/2021	11/16/2021	11/16/2021	11/17-19/2021	11/22-25/2021	3/7/2022	3/8/2022	3/18/2022	3/21/2022	294 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	91,675,000.00	87,521,725.20	-	87,521,725.20	1,2,3,4,5	11/3/2021	11/16/2021	11/16/2021	11/17-19/2021	11/29-12/02/2021	-	
300218100030000	22FG0026-Construction of Bypass/Diversion Road along Jct. Nato-Sabang Coastal Road Dolo Section Sta. 11+260.00-Sta. 11+817.00 San Jose, Camarines Sur	Construction Section	YES	Public Bidding	10/21/2021	10/25-31/2021	11/3/2021	11/16/2021	11/16/2021	11/17-19/2021	11/22-25/2021	3/4/2022	3/23/2022	4/1/2022	4/5/2022	189 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	72,375,000.00	-	72,375,000.00	70,619,179.37	-	70,619,179.37	1,2,3,4,5	11/3/2021	11/16/2021	11/16/2021	11/17-19/2021	11/29-12/02/2021	-	
310105100708000	22FG0027-Rehabilitation/Reconstruct on/Upgrading of Damaged Paved Roads along Presentation-Maligaya Road KO 532+921.00-KO 533+800.00 Presentacion, Camarines Sur	Construction Section	YES	Public Bidding	10/21/2021	10/25-31/2021	11/3/2021	11/16/2021	11/16/2021	11/17-19/2021	11/22-25/2021	3/23/2022	3/23/2022	3/29/2022	3/30/2022	163 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	25,373,180.00	-	25,373,180.00	24,078,793.89	-	24,078,793.89	1,2,3,4,5	11/3/2021	11/16/2021	11/16/2021	11/17-19/2021	11/29-12/02/2021	-	For Later Release (FLR)
310204101765000	22FG0028-Construction of By-Pass and Diversion Road, Jct. Nato-Sabang Coastal Road Tagas and Calalahan Section Section 1: Sta. 4+210.00-Sta. 4+376.00 Section 2: Sta. 4+417.00-Sta. 4+511.00 San Jose, Camarines Sur	Construction Section	YES	Public Bidding	10/28/2021	11/03-09/2021	11/10/2021	11/23/2021	11/23/2021	11/24-26/2021	11/29-12/2/2021	3/23/2022	3/23/2022	3/29/2022	3/30/2022	163 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	49,000,000.00	-	49,000,000.00	47,031,783.48	-	47,031,783.48	1,2,3,4,5	11/10/2021	11/23/2021	11/23/2021	11/24-26/2021	12/06-09/2021	-	For Later Release (FLR)
300219101008000	22FG0029-Construction of Flood Mitigation Structure along Teres/Cagbalinad River Sta. 0+020.00-Sta. 0+256.00 Brgy. San Vicente, Garchitorena, Camarines Sur	Construction Section	YES	Public Bidding	10/28/2021	11/03-09/2021	11/10/2021	11/23/2021	11/23/2021	11/24-26/2021	11/29-12/2/2021	3/23/2022	3/23/2022	3/29/2022	3/30/2022	165 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	29,400,000.00	-	29,400,000.00	27,934,294.73	-	27,934,294.73	1,2,3,4,5	11/10/2021	11/23/2021	11/23/2021	11/24-26/2021	12/06-09/2021	-	For Later Release (FLR)
310102100960000	22FG0030-Preventive Maintenance (Asphalt Overlay) along Pili-Tigaon-Albay Bdry Road Section 1: KO 499+159-KO 500+000 Section 2: KO 501+000-KO 501+682 Saglay, Camarines Sur	Construction Section	YES	Public Bidding	11/11/2021	11/15-21/2021	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/13-16/2021	2/11/2022	2/23/2022	3/1/2022	3/4/2022	71 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	19,600,000.00	-	19,600,000.00	18,604,320.00	-	18,604,320.00	1,2,3,4,5	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/20-23/2021	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completi on (if applicable)	
300221101292000	22FG0031-Construction of Road, Sitio Catan-agan Barangay Salogon to Barangay Ponglon Section 1: Sta. 0+000.00- Sta. 0+078.00 Section 2: Sta. 0+446.00- Sta. 0+824.20 Section 3: Sta. 0+910.70- Sta. 1+696.00 San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/11/2021	11/15-21/2021	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/13-16/2021	2/11/2022	2/23/2022	3/1/2022	3/4/2022	35 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,697,055.45	-	4,697,055.45	1,2,3,4,5	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/20-23/2021	-	
310109100872000	22FG0032-Rehabilitation/Reconstruction of Roads, with Slips, Slope Collapse and Landslide along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 498+800-KO 498+928 KO 499+490-KO 499+561 KO 500+246-KO 500+268 KO 500+456-KO 500+576 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/11/2021	11/15-21/2021	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/13-16/2021	3/4/2022	3/7/2022	3/9/2022	3/11/2022	331 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	91,675,000.00	87,879,655.00	-	87,879,655.00	1,2,3,4,5	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/20-23/2021	-	
300218100026000	22FG0033-Construction of Bypass/Diversion Road along Jct. Nato-Sabang Coastal Road Calatagan Section Sta. 4+511.00-Sta. 4+983.00 San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/11/2021	11/15-21/2021	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/13-16/2021	3/4/2022	3/7/2022	3/9/2022	3/11/2022	189 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	72,375,000.00	-	72,375,000.00	69,117,496.26	-	69,117,496.26	1,2,3,4,5	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/20-23/2021	-	
300203101672000	22FG0034-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, (Tourism Road Infrastructure Program-Trip), Presentation to Caramoan Road leading to Islets, Beaches, Rock Formations,Caves, Lagoon and Caramoan Natural Park Sta. 0+400.00-Sta. 0+560.00 Sta. 1+249.00-Sta. 2+886.60 Sta. 5+052.00-Sta. 5+172.00 Sta. 5+238.00-Sta. 5+307.00 Sta. 5+565.00-Sta. 5+600.00 Caramoan, Cam Sur	Construction Section	YES	Public Bidding	11/11/2021	11/15-21/2021	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/13-16/2021	2/11/2022	2/23/2022	3/1/2022	3/4/2022	250 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	31,024,840.00	-	31,024,840.00	29,721,796.72	-	29,721,796.72	1,2,3,4,5	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/20-23/2021	-	
310105100709000	22FG0035-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 554+102.00-KO 554+312.00 KO 556+000.00-KO 556+050.00 KO 572+819.00-KO 573+089.00 Caramoan, Cam Sur	Construction Section	YES	Public Bidding	11/11/2021	11/15-21/2021	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/13-16/2021	2/11/2022	2/23/2022	3/1/2022	3/4/2022	142 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	17,640,000.00	-	17,640,000.00	16,758,000.00	-	16,758,000.00	1,2,3,4,5	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/20-23/2021	-	
310202101142000	22FG0036-Road Widening along Lagonoy-Presentation Road KO 498+(-817.00)-KO 498+(-547.00) Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/11/2021	11/15-21/2021	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/13-16/2021	3/23/2022	3/23/2022	3/29/2022	3/30/2022	100 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	14,700,000.00	-	14,700,000.00	13,960,007.23	-	13,960,007.23	1,2,3,4,5	11/23/2021	12/7/2021	12/7/2021	12/08-10/2021	12/20-23/2021	-	with Modification
300219101004000	22FG0037-Construction of Flood Mitigation Structure (Seawall) along Lamit Bay Section 1: Sta. 0+000.00- Sta. 0+540.00 Olas, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/18/2021	11/23-28/2021	11/29/2021	12/14/2021	12/14/2021	12/15-17/2021	12/20-23/2021	2/11/2022	2/23/2022	3/1/2022	3/4/2022	216 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	49,000,000.00	-	49,000,000.00	46,545,100.00	-	46,545,100.00	1,2,3,4,5	11/29/2021	12/14/2021	12/14/2021	12/15-17/2021	12/27-29/2021	-	
300215101768000	22FG0038-Construction of Dahat-Himagtocon Bridge (Tulay Uno) Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/18/2021	11/23-28/2021	11/29/2021	12/14/2021	12/14/2021	12/15-17/2021	12/20-23/2021	2/11/2022	2/11/2022	2/17/2022	2/21/2022	209 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	24,500,000.00	-	24,500,000.00	23,713,221.68	-	23,713,221.68	1,2,3,4,5	11/29/2021	12/14/2021	12/14/2021	12/15-17/2021	12/27-29/2021	-	
300219101002000	22FG0039-Construction of Flood Mitigation Structure (Seawall) along Lamit Bay Sta. 0+190.50-Sta. 0+480.50 Sta. 0+051.00-Sta. 0+475.00 Barangay Balaton, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/25/2021	11/29-12/05/2021	12/7/2021	12/21/2021	12/21/2021	12/22-24/2021	12/27-31/2021	2/11/2022	2/23/2022	3/1/2022	3/4/2022	216 C.D	-	01101101-Regular Agency Fund-General Fund-New General appropriations-Specific Budgets of National Government Agencies	49,000,000.00	-	49,000,000.00	46,550,445.23	-	46,550,445.23	1,2,3,4,5	12/7/2021	12/21/2021	12/21/2021	12/22-24/2021	01/03-06/2022	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (if applicable)	
300219101005000	22FG0040-Construction of Flood Mitigation Structure (Seawall) along Lamit Bay Section 1: Sta. 0+000.00- Sta. 0+015.00 Section 2: Sta. 0+000.00- Sta. 0+400.00 Section 3: Sta. 0+000.00- Sta. 0+026.00 San Isidro, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/25/2021	11/29- 12/05/2021	12/7/2021	12/21/2021	12/21/2021	12/22- 24/2021	12/27- 31/2021	2/16/2022	3/7/2022	3/9/2022	3/11/2022	216 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	49,000,000.00	46,540,339.45	-	46,540,339.45	1,2,3,4,5	12/7/2021	12/21/2021	12/21/2021	12/22- 24/2021	01/03- 06/2022	-	
300219101003000	22FG0041-Construction of Flood Mitigation Structure (Seawall) along Lamit Bay Section 1: Sta. 0+000.00- Sta. 0+180.00 Section 2: Sta. 0+569.70- Sta. 0+900.00 Manggogon, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/25/2021	11/29- 12/05/2021	12/7/2021	12/21/2021	12/21/2021	12/22- 24/2021	12/27- 31/2021	2/16/2022	3/7/2022	3/9/2022	3/11/2022	216 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	49,000,000.00	46,545,154.43	-	46,545,154.43	1,2,3,4,5	12/7/2021	12/21/2021	12/21/2021	12/22- 24/2021	01/03- 06/2022	-	
300226102357000	22FG0042-Construction of Multi-Purpose Building Barangay, Casuna, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	11/25/2021	11/29- 12/05/2021	12/7/2021	12/21/2021	12/21/2021	12/22- 24/2021	12/27- 31/2021	2/11/2022	2/11/2022	2/17/2022	2/21/2022	120 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,702,029.86	-	4,702,029.86	1,2,3,4,5	12/7/2021	12/21/2021	12/21/2021	12/22- 24/2021	01/03- 06/2022	-	
300226102356000	22FG0043-Construction of Multi-Purpose Building Barangay, Balaynan, Goa, Camarines Sur	Construction Section	YES	Public Bidding	11/25/2021	11/29- 12/05/2021	12/7/2021	12/21/2021	12/21/2021	12/22- 24/2021	12/27- 31/2021	2/11/2022	2/11/2022	2/17/2022	2/21/2022	120 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,701,614.06	-	4,701,614.06	1,2,3,4,5	12/7/2021	12/21/2021	12/21/2021	12/22- 24/2021	01/03- 06/2022	-	
300221101294000	22FG0044-Construction of Road Section 1: Sta. 0+000.00- Sta. 0+400.00 Section 2: Sta. 0+000.00- Sta. 0+002.75 Section 3: Sta. 0+080.30- Sta. 0+260.00 Section 4: Sta. 0+000.00- Sta. 0+100.00 Zone 4, Barangay Calalahan, San Jose, Camarines Sur	Construction Section	YES	Public Bidding	12/2/2021	12/06- 12/2021	12/14/2021	12/28/2021	12/28/2021	12/29- 31/2021	01/03- 07/2022	2/16/2022	3/7/2022	3/9/2022	3/11/2022	35 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,698,235.84	-	4,698,235.84	1,2,3,4,5	12/14/2021	12/28/2021	12/28/2021	12/29&31/2 021	01/10- 13/2022	-	
300221101293000	22FG0045-Construction of Road Section 1: Sta.0+000.00- Sta.0+570.00(R/S) Section 2: Sta.0+000.00- Sta.0+131.00(B/S) Sito Dahog, Barangay, Calalahan, San Jose Camarines Sur	Construction Section	YES	Public Bidding	12/2/2021	12/06- 12/2021	12/14/2021	12/28/2021	12/28/2021	12/29- 31/2021	01/03- 07/2022	2/16/2022	3/7/2022	3/9/2022	3/11/2022	35 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,697,055.00	-	4,697,055.00	1,2,3,4,5	12/14/2021	12/28/2021	12/28/2021	12/29&31/2 021	01/10- 13/2022	-	
320101107578000	22FG0046- Construction/Improvement of Flood Control Structure along Sagpon River SECTION 1: (UPSTREAM: Sta. 0+480.00- Sta. 0+784.50 (Bothside) SECTION 2: (DOWNSTREAM): Sta. 0+525.00-Sta. 0+707.00(L/S) Sta. 0+743.00-Sta. 0+799.00(L/S) Sta. 0+555.00-Sta. 0+643.00(R/S) Sta. 0+682.50-Sta. 0+799.00(R/S) SECTION 3: (DOWNSTREAM) Sta. 2+055.00-Sta. 2+617.00(Bothside) Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/16/2021	12/20- 26/2021	12/28/2021	1/11/2022	1/11/2022	01/12- 14/2022	01/17- 20/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	253 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	82,025,000.00	-	82,025,000.00	79,131,997.51	-	79,131,997.51	1,2,3,4,5	12/28/2021	12/28/2021	12/28/2021	01/12- 14/2022	01/24- 27/2022	-	with Modification
300215101777000	22FG0047-Construction of San Isidro Norte-Agosais Road Leading to Pilgrimage Site and Bolan-Ogan Falls Section 1: Sta. 0+000-Sta. 0+056.50 Section 2: Sta. 0+063.30- Sta. 0+187.30 Section 3: Sta. 0+272.60- Sta. 0+370.00 Section 4: Sta. 1+104.40- Sta. 1+901.79 Section 5: Sta. 1+909.00- Sta. 4+188.00 Section 6: Sta. 4+189.40- Sta. 5+865.00 Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	12/16/2021	12/20- 26/2021	12/28/2021	1/11/2022	1/11/2022	01/12- 14/2022	01/17- 20/2022	2/16/2022	3/7/2022	3/9/2022	3/11/2022	150 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	49,000,000.00	46,353,828.73	-	46,353,828.73	1,2,3,4,5	12/28/2021	12/28/2021	12/28/2021	01/12- 14/2022	01/24- 27/2022	-	
310202101143000	22FG0048-Road Widening along Pili-Tigaon- Albay Bdry Rd. Section 1: KO 476+058.00 KO 476+177.00 Section 2: KO 476+346.00 KO 476+569.00 Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/16/2021	12/20- 26/2021	12/28/2021	1/11/2022	1/11/2022	01/12- 14/2022	01/17- 20/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	76 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	10,780,000.00	-	10,780,000.00	10,235,253.90	-	10,235,253.90	1,2,3,4,5	12/28/2021	12/28/2021	12/28/2021	01/12- 14/2022	01/24- 27/2022	-	For Later Release (FLR)

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (if applicable)	
300225100481000	22FG0049-Construction of Flood Mitigation Structure Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/16/2021	12/20- 26/2021	12/28/2021	1/11/2022	1/11/2022	01/12- 14/2022	01/17- 20/2022	2/16/2022	3/7/2022	3/9/2022	3/11/2022	108 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	10,395,000.00	-	10,395,000.00	9,869,388.48	-	9,869,388.48	1,2,3,4,5	12/28/2021	12/28/2021	12/28/2021	01/12- 14/2022	01/24- 27/2022	-	
300229100499000	22FG0050- Construction(Completion) of Level II Water Supply System in Barangay Maqueda Caramoan, Camarines Sur Barangay Maqueda, Caramoan, Cam.Sur	Construction Section	NO	Public Bidding	12/16/2021	12/20- 26/2021	12/28/2021	1/11/2022	1/11/2022	01/12- 14/2022	01/17- 20/2022	2/16/2022	3/7/2022	3/9/2022	3/11/2022	90 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	2,475,000.00	-	2,475,000.00	2,353,561.50	-	2,353,561.50	1,2,3,4,5	12/28/2021	12/28/2021	12/28/2021	01/12- 14/2022	01/24- 27/2022	-	
300221101291000	22FG0051-Construction Access Road Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2022	01/10- 16/2022	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/07- 10/2022	3/16/2022	3/18/2022	3/22/2022	3/23/2022	55 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	9,405,000.00	-	9,405,000.00	9,027,606.15	-	9,027,606.15	1,2,3,4,5	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/14- 17/2022	-	
300225100480000	22FG0052-Construction of Flood Mitigation Structure Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2022	01/10- 16/2022	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/07- 10/2022	3/16/2022	3/18/2022	3/22/2022	3/23/2022	80 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,610,041.39	-	4,610,041.39	1,2,3,4,5	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/14- 17/2022	-	
300221101290000	22FG0053-Construction Access Road, San Jose,Camarines Sur	Construction Section	NO	Public Bidding	1/6/2022	01/10- 16/2022	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/07- 10/2022	3/16/2022	3/18/2022	3/22/2022	3/23/2022	51 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	8,415,000.00	-	8,415,000.00	8,075,348.64	-	8,075,348.64	1,2,3,4,5	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/14- 17/2022	-	with supplemental bulletin- revision of TITLE
300226102365000	22FG0054-Construction of Multi-Purpose Building Siruma, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2022	01/10- 16/2022	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/07- 10/2022	2/22/2022	2/22/2022	2/23/2022	2/28/2022	90 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	5,940,000.00	-	5,940,000.00	5,758,263.16	-	5,758,263.16	1,2,3,4,5	1/18/2022	1/31/2022	1/31/2022	2/02-04/2022	02/14- 17/2022	-	
300226102359000	22FG0055-Construction of Multi-Purpose Building Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2022	01/10- 16/2022	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/07- 10/2022	2/22/2022	2/22/2022	2/23/2022	2/28/2022	90 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,610,811.89	-	4,610,811.89	1,2,3,4,5	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/14- 17/2022	-	
300226102355000	22FG0056-Construction of Multi-Purpose Building (Community Complex) Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2022	01/10- 16/2022	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/07- 10/2022	2/22/2022	2/22/2022	2/23/2022	2/28/2022	90 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	6,930,000.00	-	6,930,000.00	6,734,997.62	-	6,734,997.62	1,2,3,4,5	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/14- 17/2022	-	
300221101297000	22FG0057-Improvement of Access Road Goa, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2022	01/10- 16/2022	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/07- 10/2022	3/16/2022	3/18/2022	3/22/2022	3/23/2022	40 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	5,940,000.00	-	5,940,000.00	5,694,993.77	-	5,694,993.77	1,2,3,4,5	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/14- 17/2022	-	
300226102358000	22FG0058-Construction of Multi-Purpose Building Brgy. Santa. Maria, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	1/6/2022	01/10- 16/2022	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/07- 10/2022	2/22/2022	2/22/2022	2/23/2022	2/28/2022	120 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,801,442.94	-	4,801,442.94	1,2,3,4,5	1/18/2022	1/31/2022	1/31/2022	02/02- 04/2022	02/14- 17/2022	-	
300226102364000	22FG0059-Construction of Multi-Purpose Building Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	1/19/2022	01/20- 26/2022	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/16- 22/2022	2/22/2022	2/22/2022	2/23/2022	2/28/2022	90 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,701,564.57	-	4,701,564.57	1,2,3,4,5	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/22- 23/2022	-	
300226102360000	22FG0060-Construction of Multi-Purpose Building Garchitorea, Camarines Sur	Construction Section	NO	Public Bidding	1/19/2022	01/20- 26/2022	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/16- 22/2022	3/16/2022	3/18/2022	3/22/2022	3/23/2022	90 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	12,870,000.00	-	12,870,000.00	12,355,200.00	-	12,355,200.00	1,2,3,4,5	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/22- 23/2022	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (if applicable)	
300219101001000	22FG0061-Construction of Flood Mitigation Structure (Seawall) Barangay 1 to Barangay 4 Section 1: Sta. 0+000.00- Sta. 0+743.00 Garchitorea, Camarines Sur	Construction Section	NO	Public Bidding	1/19/2022	01/20- 26/2022	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/16- 22/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	216 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	49,000,000.00	46,986,300.29	-	46,986,300.29	1,2,3,4,5	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/22- 23/2022	-	with supplemental bulletin- revision of BOQ, TITLE For Later Release (FLR)
300219101000000	22FG0062-Construction of Flood Mitigation Structure (Seawall) along Lamit Bay Sta. 0+000.00-Sta. 0+678.00 Barangay Sipaco, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	3/17/2022	03/21- 27/2022	3/29/2022	4/12/2022	4/12/2022	04/18-20/22	04/21- 26/2022	5/19/2022	5/20/2022	5/23/2022	5/24/2022	216 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	49,000,000.00	-	49,000,000.00	47,538,398.06	-	47,538,398.06	1,2,3,4,5	3/29/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/22- 23/2022	-	RE-BID (Failure of Bidding) For Later Release (FLR) with supplemental bulletin- revision of BOQ, TITLE
300215101775000	22FG0063-Rehabilitation of Road KO 553+340.00-KO 554+000.00 & KO 555+048.00-KO 555+592.00 Barangay Mailgaya and Sta. Cruz, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	1/19/2022	01/20- 26/2022	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/16- 22/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	173 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	29,400,000.00	-	29,400,000.00	28,195,346.72	-	28,195,346.72	1,2,3,4,5	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/22- 23/2022	-	with supplemental bulletin- revision of BOQ, TITLE, ABC For Later Release (FLR)
300226102361000	22FG0064-Construction of Multi-Purpose Building Goa, Camarines Sur	Construction Section	NO	Public Bidding	1/19/2022	01/20- 26/2022	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/16- 21/2022	3/16/2022	3/18/2022	3/22/2022	3/23/2022	90 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	6,930,000.00	-	6,930,000.00	6,777,349.74	-	6,777,349.74	1,2,3,4,5	1/27/2022	2/10/2022	2/10/2022	02/11- 15/2022	02/22- 23/2022	-	
300221101295000	22FG0065-Construction of Road Section 1: Sta. 0+000.00- Sta. 0+135.80 Section 2: Sta. 0+000.00- Sta. 0+086.50 Section 3: Sta. 0+000.00- Sta. 0+074.00 Section 4: Sta. 0+520.00- Sta. 0+741.00 Zone 3, Barangay Palale, San Jose, Cam.Sur	Construction Section	NO	Public Bidding	1/20/2022	01/24- 30/2022	2/2/2022	2/15/2022	2/15/2022	02/16- 18/2022	02/21- 24/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	45 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,747,093.48	-	4,747,093.48	1,2,3,4,5	2/2/2022	2/15/2022	2/15/2022	02/16- 18/2022	02/28- 03/02/2022	-	For Later Release (FLR)
300220100824000	22FG0066-Construction of Multi-Purpose Building Barangay Tabgon, Goa, Camarines Sur	Construction Section	NO	Public Bidding	1/20/2022	01/24- 30/2022	2/2/2022	2/15/2022	2/15/2022	02/16- 18/2022	02/21- 24/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	120 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	4,900,000.00	4,743,200.00	-	4,743,200.00	1,2,3,4,5	2/2/2022	2/15/2022	2/15/2022	02/16- 18/2022	02/28- 03/02/2022	-	with supplemental bulletin- revision of ABC For Later Release (FLR)
300221101296000	22FG0067-Construction of Road Section 1: Sta. 0+000.00- Sta. 0+125.30 Section 2: Sta. 0+000.00- Sta. 0+100.30 Section 3: Sta. 0+000.00- Sta. 0+97.20 Section 4: Sta. 0+000.00- Sta. 0+277.00 Zone 3, Barangay Tominawog, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	1/20/2022	01/24- 30/2022	2/2/2022	2/15/2022	2/15/2022	02/16- 18/2022	02/21- 24/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	45 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,702,418.94	-	4,702,418.94	1,2,3,4,5	2/2/2022	2/15/2022	2/15/2022	02/16- 18/2022	02/28- 03/02/2022	-	For Later Release (FLR)
300215101773000	22FG0068-Rehabilitation of Road Brgy. Gubat: Section 1: Sta. 0+741.70- Sta. 0+931.70 Section 2: Sta. 1+770.00- Sta. 2+076.00 Brgy. Tinawagan: Section 1: Sta. 2+318.00- Sta. 2+386.00 Section 2: Sta. 2+457.70- Sta. 2+675.70 Section 3: Sta. 2+712.00- Sta. 3+020.00 Barangay Gubat & Tinawagan, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/20/2022	01/24- 30/2022	2/2/2022	2/15/2022	2/15/2022	02/16- 18/2022	02/21- 24/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	76 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	9,800,000.00	-	9,800,000.00	9,319,800.00	-	9,319,800.00	1,2,3,4,5	2/2/2022	2/15/2022	2/15/2022	02/16- 18/2022	02/28- 03/02/2022	-	with supplemental bulletin- revision of BOQ,ABC, TITLE, NET LENGTH For Later Release (FLR)
300215101776000	22FG0069-Rehabilitation of Road Section 1: Sta. 0+000.00- Sta. 0+188.00 Section 2: Sta. 0+000.00- Sta. 0+250.00 Section 3: Sta. 0+000.00- Sta. 0+097.00 Barangay Gibgos, Caramoan, Cam. Sur	Construction Section	NO	Public Bidding	1/27/2022	01/31- 02/06/2022	2/8/2022	2/22/2022	2/22/2022	02/23- 25/2022	02/28- 03/04/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	197 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	11,760,000.00	-	11,760,000.00	11,262,239.73	-	11,262,239.73	1,2,3,4,5	2/8/2022	2/22/2022	2/22/2022	02/23- 25/2022	03/07- 10/2022	-	with supplemental bulletin- revision of ABC For Later Release (FLR)
300215101769000	22FG0070-Construction of Road Section 1: Sta. 0+000.00- Sta. 0+038.50 Section 2: Sta. 0+000.00- Sta. 0+286.00 Section 3: Sta. 0+000.00- Sta. 0+023.00 Section 4: Sta. 0+000.00- Sta. 0+083.00 Barangay Abo, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/27/2022	01/31- 02/06/2022	2/8/2022	2/22/2022	2/22/2022	02/23- 25/2022	02/28- 03/04/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	47 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	4,900,000.00	4,654,966.47	-	4,654,966.47	1,2,3,4,5	2/8/2022	2/22/2022	2/22/2022	02/23- 25/2022	03/07- 10/2022	-	with supplemental bulletin- revision of ABC For Later Release (FLR)

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery Completo n/Acceptan ce (if applicable)
300215101772000	22FG0071-Construction of Road Zone 2, Barangay Salvacion, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/27/2022	01/31-02/06/2022	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	02/28-03/04/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	79 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	4,900,000.00	4,654,655.20	-	4,654,655.20	1,2,3,4,5	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	03/07-10/2022	-	with supplemental bulletin-revision of ABC For Later Release (FLR)
300215101774000	22FG0072-Rehabilitation of Road Barangay Huyon-Huyon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/27/2022	01/31-02/06/2022	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	02/28-03/04/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	47 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	4,900,000.00	4,707,290.11	-	4,707,290.11	1,2,3,4,5	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	03/07-10/2022	-	with supplemental bulletin-revision of BOQ,ABC, TITLE, NET LENGTH For Later Release (FLR)
300215101771000	22FG0073-Construction of Road Sta. 0+000.00-Sta. 1+255.00 Sitio Piniligan, Barangay San Rafael, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/27/2022	01/31-02/06/2022	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	02/28-03/04/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	83 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	9,800,000.00	9,308,860.85	-	9,308,860.85	1,2,3,4,5	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	03/07-10/2022	-	with supplemental bulletin-revision of ABC For Later Release (FLR)
300222100075000	22FG0074-Construction of Road including Line Canal at Zone 4, Sitio Ilawod, Barangay Gingaroy, Tigaon, Camarines Sur Section 1: Sta. 0+024.75-Sta. 0+337.37 Section 2: Sta. 0+393.72-Sta. 0+491.26 Section 3: Sta. 0+810.55-Sta. 1+140.00 Section 4: Sta. 1+215.00-Sta. 1+544.00 Barangay Gingaroy,Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	1/27/2022	01/31-02/06/2022	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	02/28-03/04/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	135 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	9,900,000.00	-	9,900,000.00	9,677,737.60	-	9,677,737.60	1,2,3,4,5	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	03/07-10/2022	-	For Later Release (FLR)
300215101770000	22FG0075-Construction of Road Brgy. Pili: Sta. 0+000.00-Sta. 0+424.00 Brgy. Bulalacao: Sta. 0+000.00-Sta. 0+217.00 Brgy. Bitaogan: Section 1: Sta. 0+000.00-Sta. 0+156.00 Section 2: Sta. 0+000.00-Sta. 0+064.00 Barangay Pili, Bulalacao and Bitaogan, Presentacion, Cam. Sur	Construction Section	NO	Public Bidding	1/27/2022	01/31-02/06/2022	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	02/28-03/04/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	57 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	9,800,000.00	9,326,356.25	-	9,326,356.25	1,2,3,4,5	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	03/07-10/2022	-	with supplemental bulletin-revision of BOQ,ABC, TITLE, NET LENGTH For Later Release (FLR)
300226102354000	22FG0076-Construction of Multi-Purpose Building (BLGU Building) Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	1/27/2022	01/31-02/06/2022	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	02/28-03/04/2022	3/16/2022	3/18/2022	3/22/2022	3/23/2022	90 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	4,950,000.00	4,601,500.00	-	4,601,500.00	1,2,3,4,5	2/8/2022	2/22/2022	2/22/2022	02/23-25/2022	03/07-10/2022	-	
300226102366000	22FG0077-Construction of Multi-Purpose Building Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	2/3/2022	02/07-13/2022	2/15/2022	2/28/2022	2/28/2022	03/01-04/2022	03/07-10/2022	3/17/2022	3/18/2022	3/22/2022	3/23/2022	114 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	9,405,000.00	-	9,405,000.00	9,028,800.00	-	9,028,800.00	1,2,3,4,5	2/15/2022	2/28/2022	2/28/2022	03/01-04/2022	03/14-16/2022	-	
300226102362000	22FG0078-Construction of Multi-Purpose Building Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	2/3/2022	02/07-13/2022	2/15/2022	2/28/2022	2/28/2022	03/01-04/2022	03/07-10/2022	3/17/2022	3/18/2022	3/22/2022	3/23/2022	120 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	7,425,000.00	-	7,425,000.00	7,126,515.25	-	7,126,515.25	1,2,3,4,5	2/15/2022	2/28/2022	2/28/2022	03/01-04/2022	03/14-16/2022	-	
300215100286000	22FG0079-Construction of Road Barangay Lam-on-Sitio Palayan, Goa, Camarines Sur	Construction Section	NO	Public Bidding	2/3/2022	02/07-13/2022	2/15/2022	2/28/2022	2/28/2022	03/01-04/2022	03/07-10/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	169 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	67,550,000.00	-	67,550,000.00	64,120,625.66	-	64,120,625.66	1,2,3,4,5	2/15/2022	2/28/2022	2/28/2022	03/01-04/2022	03/14-16/2022	-	with supplemental bulletin-revision of ABC For Later Release (FLR)
300226102363000	22FG0080-Construction of Multi-Purpose Building Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	2/3/2022	02/07-13/2022	2/15/2022	2/28/2022	2/28/2022	03/01-03/2022	03/07-10/2022	3/17/2022	3/18/2022	3/22/2022	3/23/2022	90 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	7,920,000.00	-	7,920,000.00	7,603,200.00	-	7,603,200.00	1,2,3,4,5	2/15/2022	2/28/2022	2/28/2022	03/01-04/2022	03/14-16/2022	-	
300220100822000	22FG0081-Construction of Multi-Purpose Building Barangay Abo, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	2/3/2022	02/07-13/2022	2/15/2022	2/28/2022	2/28/2022	03/01-03/2022	03/07-10/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	145 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	9,800,000.00	9,312,804.65	-	9,312,804.65	1,2,3,4,5	2/15/2022	2/28/2022	2/28/2022	03/01-04/2022	03/14-16/2022	-	For Later Release (FLR)
300226102367000	22FG0082-Rehabilitation of Multi-Purpose Building	Construction Section	NO	Public Bidding	2/3/2022	02/07-13/2022	2/15/2022	2/28/2022	2/28/2022	03/01-03/2022	03/07-10/2022	3/17/2022	3/18/2022	3/22/2022	3/23/2022	90 C.D	-	01101101-Regular Agency Fund-General Fund- New General appropriations-Specific Budgets of National	4,950,000.00	-	4,950,000.00	4,702,178.96	-	4,702,178.96	1,2,3,4,5	2/15/2022	2/28/2022	2/28/2022	03/01-04/2022	03/14-16/2022	-	

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery Completo n/Acceptan ce (If applicable)	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				
	Tigaon, Camarines Sur																Government Agencies																	
300220100823000	22FG0083-Construction of Multi-Purpose Building Barangay Mabca, Saghay, Camarines Sur	Construction Section	NO	Public Bidding	2/3/2022	02/07- 13/2022	2/15/2022	2/28/2022	2/28/2022	03/01- 03/2022	03/07- 10/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	145 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	9,800,000.00		9,800,000.00	9,677,572.94	-	9,677,572.94	1,2,3,4,5	2/15/2022	2/28/2022	2/28/2022	03/01- 04/2022	03/14- 16/2022	-	For Later Release (FLR)		
300105200765000	22FG0084-Construction (Phase II) of DPWH Office Supply Building including other Facilities Camarines Sur 4th DEO, Camarines Sur Brgy. Caraycayon, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	2/3/2022	02/07- 13/2022	2/15/2022	2/28/2022	2/28/2022	03/01- 03/2022	03/07- 10/2022	3/23/2022	3/23/2022	3/29/2022	3/30/2022	120 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	4,900,000.00	-	4,900,000.00	4,766,237.30	-	4,766,237.30	1,2,3,4,5	2/15/2022	2/28/2022	2/28/2022	03/01- 04/2022	03/14- 16/2022	-	For Later Release (FLR)		
P00669302LZ	22FG0085-Construction of Brgy. Gaao to Brgy. Consocep FMR Sta. 0+000.00-Sta. 0+845.00 Barangay Gaao, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	2/3/2022	02/07- 13/2022	2/15/2022	2/28/2022	2/28/2022	03/01- 03/2022	03/07- 10/2022	3/17/2022	3/18/2022	3/22/2022	3/23/2022	98 C.D	-	01101101-Regular Agency Fund- General Fund- New General appropriations- Specific Budgets of National Government Agencies	11,940,000.00	-	11,940,000.00	11,342,752.73	-	11,342,752.73	1,2,3,4,5	2/15/2022	2/28/2022	2/28/2022	03/01- 04/2022	03/14- 16/2022	-			
Total Alloted Budget of Procurement Activities																			2,160,066,010.00			2,063,015,949.54												
Total Contract Price of Procurement Activities Conducted																																		
Total Savings (Total Alloted Budget - Total Contract Price)																			97,050,060.46															
Total Alloted Budget of On-going Procurement Activities																																		

ON-GOING PROCUREMENT ACTIVITIES

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
	22FG0086-Repair and Maintenance of Panagan River Control Panagan, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	7/7/2022	07/11- 17/2022	7/19/2022	8/2/2022	8/2/2022									1,980,000.00	-	1,980,000.00				7/19/2022	8/2/2022	8/2/2022	08/03- 05/2022	08/15- 18/2022		

CONSULTING SERVICES

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (If applicable)	
none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	none	

GOODS

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (if applicable)	
200000100017000	22GFG0001 - Procurement of Construction Materials for Use in the Repair and Maintenance of National Roads along Pili-Tigaon- Albay Bdry. Road, Goa- Digdigon-San Isidro Road, Jct. Digdigon(Goa)- Tinambac Road, Tinambac-Siruma Road, Tigaon-Lagonoy Road Section, Lagonoy- Presentation Road & Maligaya-Caramoan Road, Camarines Sur	Maintenance Section	-	Public Bidding	2/10/2022	02/14- 20/2022	02/22/22	03/08/22	03/08/22	03/09- 11/2022	03/19- 20/2022	3/22/2022	3/23/2022	03/25/2022	03/28/2022	4/7/2022	-	AMWP CY-2022 Fund	1,955,520.00	-	1,955,520.00	1,498,000.00	-	1,498,000.00	1,2,3	02/22/22	03/08/22	03/08/22	03/09- 11/2022	03/19- 20/2022	-	-
300203101672000.EAO	22GFG0002 - Provision of Security Services for DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Administrative Section	-	Public Bidding	2/22/2022	02/24- 03/02/2022	3/3/2022	3/15/2022	3/15/2022	3/16-18/2022	03/21- 22/2022	3/24/2022	3/25/2022	03/28/2022	03/29/2022	365 CD	-	EAO-2022	638,275.44	-	638,275.44	495,384.10	-	495,384.10	1,2,3	3/3/2022	3/15/2022	3/15/2022	3/16- 18/2022	03/21- 22/2022		
200000100017000	22GFG0003 - Procurement of Construction Materials for use in the Repair and Maintenance of Bridges, Drainage and Erosion Control along Partido Area, Tigaon, Saghay, Goa, San Jose, Lagonoy, Presentation, Caramoan, Garchitorena, Tinambac and Siruma, Cam. Sur	Maintenance Section	-	Public Bidding	3/3/2022	03/7- 13/2022	3/15/2022	3/29/2022	3/29/2022	3/30-31/2022	04/08/2022	4/13/2022	4/18/2022	04/22/2022	04/25/2022	5/11/2022	-	AMWP CY-2022 Fund	1,148,000.00	-	1,148,000.00	1,113,560.00	-	1,113,560.00	1,2,3	3/15/2022	3/29/2022	3/29/2022	3/30- 31/2022	04/08/2022		
200000100017000	22GFG0004 - Procurement of Spareparts for use in the Repair and Maintenance of various Heavy Equipment and Service Vehicles at Maintenance Section, DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	-	Public Bidding	3/3/2022	03/7- 13/2022	3/15/2022	3/29/2022	3/29/2022	3/30-31/2022	04/08/2022	4/13/2022	4/18/2022	04/22/2022	04/25/2022	5/30/2022	-	AMWP CY-2022 Fund	1,152,073.10	-	1,152,073.10	1,142,715.00	-	1,142,715.00	1,2,3	3/15/2022	3/29/2022	3/29/2022	3/30- 31/2022	04/08/2022		
300219101001000.EAO	22GFG0005 - Procurement of Spareparts for use in the Repair and Maintenance of various Service Vehicles at Q.A., Planning and Design and Construction Section DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	QA, Planning and Design and Construction Section	-	Public Bidding	3/10/2022	03/14- 20/2022	N/A	4/5/2022	4/5/2022	4/06-08/2022	04/18- 21/2022	4/25/2022	4/27/2022	05/3/2022	05/05/2022	5/30/2022	-	EAO CY-2022	780,713.00	-	780,713.00	758,605.00	-	758,605.00	1,2,3	N/A	4/5/2022	4/5/2022	4/06- 08/2022	04/18- 21/2022		

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEF	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completo n/Acceptan ce (if applicable)	
200000100017000	22GFG0006 - Procurement of construction materials for use in the Repair and Maintenance of Road Safety Facilities along Jct. Digdigon (Goa) – Tinambac Road; Pili- Tigaon-Albay Boundary Road; Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Tigaon- Lagonoy Section); Tinambac-Siruma Road; Lagonoy-Presentation Road; Presentation- Malgaya Road; and Tigaon-Goa-San Jose- Lagonoy-Guijalo via San Vicente Road (Malgaya- Caramoan Section), Tigaon, Goa, Tinambac, Siruma, San Jose, Lagonoy, Presentation and Caramoan, Camarines Sur	Maintenance Section	-	Public Bidding	3/23/2022	03/24- 30/2022	3/31/2022	4/12/2022	4/12/2022	4/18-20/2022	04/25- 28/2022	5/3/2022	5/5/2022	05/10/2022	05/11/2022	5/31/2022	-	AMWP CY-2022 Fund	1,222,000.00	-	1,188,310.00	1,222,000.00	-	1,188,310.00	1,2,3	3/31/2022	4/12/2022	4/12/2022	4/18- 20/2022	04/25- 28/2022		
200000100017000	22GFG0011 - Procurement of Tools, Equipment, PPE and Construction Materials for use in the Repair and Maintenance of Roads, Bridges and Drainages along Partido Area, Tigaon, Saghatay, Goa, San Jose, Lagonoy, Presentation, Caramoan, Garchitorena, Tinambac & Siruma, Camarines Sur	Maintenance Section	-	Public Bidding	5/5/2022	05/10- 16/2022	5/17/2022	5/31/2022	5/31/2022	6/01-03/2022	06/13- 16/2022	6/20/2022	6/22/2022	06/27/2022	06/29/2022	30 CD	-	SR2022-03- 009186	1,947,000.00	-	1,947,000.00	1,883,880.00	-	1,883,880.00	1,2,3	5/17/2022	5/31/2022	5/31/2022	6/01- 03/2022	06/13- 16/2022		
Total Allotted Budget of Procurement Activities																			8,843,581.54													
Total Contract Price of Procurement Activities Conducted																																
Total Savings (Total Allotted Budget - Total Contract Price)																			729,437.44													
Total Allotted Budget of On-going Procurement Activities																																

LIST OF OBSERVERS

1
2
3
4
5

The President, UNC, Engineering Faculty Association, J. Hernandez Ave., Naga City
HAIDE R. BAYLON, NCCAP New Era Representative, Manobay Subdivision, Bagumbayan Sur, Naga City
YOLANDA P. DEL CASTILLO, State Auditor IV, Audit Team Leader Resident Auditor, Commission on Audit, DPWH, Tigaon, Camarines Sur
TOMMY L. LEE, JR., Representative, OPABA, 2nd Floor, LTRB Bldg., Naga City Hall Compound, Naga City, Camarines Sur
ELISEO CID B. DELA CRUZ, Crime and Corruption Watch International (CCWI))

Prepared:


ALBERTO L. TEXON
Acting-Procurement Engineer
Engineer II

Recommending for Approval by:


JOSEPHINE R. MENCHERO
Chief, Construction Section
(BAC CHAIRMAN)

Approved:


NESTOR P. GORIMBAO
District Engineer