

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of July 4, 2022

Code PAP	Procurement Project	FPO/ End-User	Is there an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Proc of B	Pre-Bid Conf	Eligibility Check	Bid/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Bid/Opn of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
22A-0001-P000471LZ	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Alaminos - Bolinao Rd - K0310 + 000 - K0340 + 246 at Barangay Tapp, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	9/27/2021	9/28-10/04/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	1/24/2022	1/27/2022	2/7/2022	2/10/2022	210 C.D.	-	GoP	Php24,118,700.00		Php24,118,700.00	Php22,910,840.00		Php22,910,840.00	COA PICE BANTAY LANSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021		
22A-0002-P000471LZ	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Burgos - Amapa Rd - K0308 + 400 - K0308 + 620 at Barangay Rangan Oda, Agaña, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	9/27/2021	9/28-10/04/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	165 C.D.	-	GoP	Php19,600,000.00		Php19,600,000.00	Php18,618,824.00		Php18,618,824.00	COA PICE BANTAY LANSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021		
22A-0003-P000490LZ	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Alaminos Lucap Rd - K0321+778 - K0322+666 at Brgy. Lucap, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/24/2021	11/25-12/1/2021	12/2/2021	12/16/2021	12/16/2021	12/17/2021	12/20/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	120 C.D.	-	GoP	Php9,800,000.00		Php9,800,000.00	Php9,308,150.00		Php9,308,150.00	COA PICE BANTAY LANSANGAN	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		
22A-0004-P000502LZ	Network Development Program - Road Widening - Alaminos - Bolinao Rd - K0350+000 - K0351+000 at Brgy. Tara and Brgy. Culang, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/29/2021	12/1-7/2021	12/9/2021	12/22/2021	12/22/2021	12/23/2021	12/27/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	210 C.D.	-	GoP	Php29,400,000.00		Php29,400,000.00	Php27,929,647.00		Php27,929,647.00	COA PICE BANTAY LANSANGAN	11/23/2021	11/23/2021	11/23/2021	11/23/2021	11/23/2021		
22A-0005-P000501LZ	Network Development Program - Road Widening - Pangasinan - Zambales Rd - K0268+1309 - K0268+855 at Brgy. Miya, Infanta, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/29/2021	12/1-7/2021	12/9/2021	12/22/2021	12/22/2021	12/23/2021	12/27/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	255 C.D.	-	GoP	Php39,200,000.00		Php39,200,000.00	Php37,239,975.00		Php37,239,975.00	COA PICE BANTAY LANSANGAN	11/23/2021	11/23/2021	11/23/2021	11/23/2021	11/23/2021		
22A-0007-P000504LZ	Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Ibaan Tr. (B007001Z) along Pangasinan Zambales Rd. at Brgy. Pollockton, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/10/2022	1/11-17/2022	1/20/2022	2/1/2022	2/1/2022	2/1/2022	2/1/2022	2/15/2022	2/15/2022	2/17/2022	2/21/2022	75 C.D.	-		Php11,700,000.00		Php11,700,000.00	Php11,169,799.50		Php11,169,799.50	COA PICE BANTAY LANSANGAN	1/4/2022	1/4/2022	1/4/2022	1/4/2022	1/4/2022		
22A-0008-P000504LZ	Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Don Clemente Tr. (B008017Z) along Alaminos - Bolinao Rd. at Brgy. Pollockton, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/25-12/1/2021	12/2/2021	12/16/2021	12/16/2021	12/17/2021	12/20/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	60 C.D.	-		Php4,900,000.00		Php4,900,000.00	Php4,654,999.11		Php4,654,999.11	COA PICE BANTAY LANSANGAN	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		

23A00009-P0000058H-LZ	Bridge Program - Widening of Permanent Bridges - Atol Br. (0009/03LZ) along Pangasinan-Zambales Rd., Jaruña, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/8/2021	12/7-13/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	12/31/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	240 C.D.				Php22,540,000.00		Php22,540,000.00	Php21,408,444.00	Php21,408,444.00	COA PICE BANTAY LANSANGAN	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
22A00010-P0000056LZ	Bridge Program - Widening of Permanent Bridges - Maguao Br. (0009/04LZ) along Pangasinan-Zambales Rd., Binal, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/6/2021	12/7-13/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	12/31/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	300 C.D.				Php19,200,000.00		Php19,200,000.00	Php17,235,475.00	Php17,235,475.00	COA PICE BANTAY LANSANGAN	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
23A00011-P0000056ALZ	Bridge Program - Widening of Permanent Bridges - Patan Br. (000/11LZ) along Pangasinan-Zambales Rd. at Burangay Patan, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	300 C.D.				Php55,970,000.00		Php55,970,000.00	Php53,170,940.00	Php53,170,940.00	COA PICE BANTAY LANSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021		
22A00012-P0000056BLZ	Bridge Program - Widening of Permanent Bridges - Puerce Br. (0009/07LZ) along Pangasinan - Zambales Rd. at Danoel, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/10/2022	1/11-17/2022	1/20/2022	2/1/2022	2/1/2022	2/2/2022	2/3/2022	2/15/2022	2/15/2022	2/17/2022	2/21/2022	210 C.D.				Php15,680,000.00		Php15,680,000.00	Php14,089,995.00	Php14,089,995.00	COA PICE BANTAY LANSANGAN	1/4/2022	1/4/2022	1/4/2022	1/4/2022	1/4/2022		
22A00013-P0000070LZ	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Palanis Section) Sta. 015+259 - Sta 015+979, Brgy. Palanis, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/1/2021	12/2-8/2021	12/13/2021	12/27/2021	12/27/2021	12/28/2021	12/29/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	240 C.D.				Php68,585,000.00		Php66,505,000.00	Php63,249,215.00	Php63,249,215.00	COA PICE BANTAY LANSANGAN	11/24/2021	11/24/2021	11/24/2021	11/24/2021	11/24/2021		
22A00014-P0000070LZ	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Poblacion Section) Sta. 011+058 - Sta 011+778, Brgy. Poblacion, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/7/2021	12/8-14/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	1/3/2022	2/10/2022	2/10/2022	2/15/2022	2/17/2022	240 C.D.				Php66,971,000.00		Php66,971,000.00	Php63,621,713.00	Php63,621,713.00	COA PICE BANTAY LANSANGAN	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021		
22A00015-P0000079ALZ	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Popo Section) Sta. 010+362 - Sta 011+002, Brgy. Popo, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/1/2021	12/2-8/2021	12/13/2021	12/27/2021	12/27/2021	12/28/2021	12/29/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	240 C.D.				Php66,585,000.00		Php66,585,000.00	Php63,250,200.00	Php63,250,200.00	COA PICE BANTAY LANSANGAN	11/24/2021	11/24/2021	11/24/2021	11/24/2021	11/24/2021		
22A00016-P0000076LZ	Flood Management Program - Construction of Flood Mitigation Structure along Balingagay River (Abulog Section) Sta. 000+393 - Sta 001+113, Brgy. Abulog, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/1/2021	12/2-8/2021	12/13/2021	12/27/2021	12/27/2021	12/28/2021	12/29/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	240 C.D.				Php66,585,000.00		Php66,585,000.00	Php63,250,112.17	Php63,250,112.17	COA PICE BANTAY LANSANGAN	11/24/2021	11/24/2021	11/24/2021	11/24/2021	11/24/2021		

22A-0001-PO001060A-Z	Flood Management Program - Construction of Flood Mitigation Structure along Balingasing River (Tambakan Section) Sta. 018+474 - Sta. 019+323, Ery, Tamlacan, Durgas, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/15/2022	1/11-17/2022	1/20/2022	2/1/2022	2/1/2022	2/2/2022	2/3/2022	2/10/2022	2/10/2022	2/15/2022	2/17/2022	210 C.D.	Php49,800,000.00	Php49,000,000.00	Php46,545,500.00	Php46,545,500.00	COA PICE BANTAY LANSANGAN	1/4/2022	1/4/2022	1/4/2022	1/4/2022	1/4/2022
22A-0001-PO001060A-Z	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River, Palamas Section, Sta. 015+979 - Sta. 016+474, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/24/2021	11/25-12/1/2021	12/2/2021	12/16/2021	12/16/2021	12/17/2021	12/20/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	210 C.D.	Php49,000,000.00	Php49,000,000.00	Php46,547,500.00	Php46,547,500.00	COA PICE BANTAY LANSANGAN	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021
22A-0001-PO001060A-Z	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Banay Calabang Falls, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/9/2021	12/10-16/2021	12/17/2021	12/31/2021	12/31/2021	1/3/2022	1/4/2022	2/10/2022	2/10/2022	2/15/2022	2/17/2022	225 C.D.	Php25,950,000.00	Php25,950,000.00	Php25,598,165.00	Php25,598,165.00	COA PICE BANTAY LANSANGAN	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021
22A-0001-PO001060A-Z	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Lupag Boulevard and Mangrove Park, Ery, Bued, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/5/2021	12/1-7/2021	12/9/2021	12/22/2021	12/22/2021	12/23/2021	12/27/2021	1/27/2022	1/27/2022	2/3/2022	2/10/2022	180 C.D.	Php29,200,000.00	Php28,263,200.00	Php26,849,701.00	Php26,849,701.00	COA PICE BANTAY LANSANGAN	11/23/2021	11/23/2021	11/23/2021	11/23/2021	11/23/2021
22A-0001-PO001060A-Z	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bolinao-Sinawali, Ery, Poblacion, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/7/2021	12/8-14/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	1/3/2022	1/27/2022	1/27/2022	2/7/2022	2/10/2022	210 C.D.	Php34,300,000.00	Php34,300,000.00	Php32,586,715.00	Php32,586,715.00	COA PICE BANTAY LANSANGAN	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021
22A-0001-PO001060A-Z	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Ery, Hermosa, Binal, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/7/2021	12/8-14/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	1/3/2022	1/27/2022	1/27/2022	2/7/2022	2/10/2022	140 C.D.	Php19,600,000.00	Php19,600,000.00	Php18,619,704.00	Php18,619,704.00	COA PICE BANTAY LANSANGAN	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021
22A-0001-PO001060A-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Babon Timero, Barangay Pilar, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/11/2021	10/12-18/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/8/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	60 C.D.	Php9,800,000.00	Php9,800,000.00	Php9,308,199.30	Php9,308,199.30	COA PICE BANTAY LANSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021
22A-0001-PO001060A-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Amadiego, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/23-29/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/9/2022	2/9/2022	2/15/2022	2/17/2022	45 C.D.	Php4,900,000.00	Php4,900,000.00	Php4,653,656.00	Php4,653,656.00	COA PICE BANTAY LANSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021
22A-0001-PO001060A-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Amanghagan, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	9/28-10/04/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/27/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	Php4,800,000.00	Php4,900,000.00	Php4,654,459.72	Php4,654,459.72	COA PICE BANTAY LANSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021

22A00003-000001901-J	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Balag, Bani, Pangasinan	DFWH 1ST PED	YES	Competitive Bidding	N/A	9/28-10/04/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/21/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.			Php4,900,000.00		Php4,900,000.00	Php4,701,250.00	Php4,701,250.00	COA PICE BANTAY LANGSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021		
22A00003-000001902-J	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Baniog Norte, Bani, Pangasinan	DFWH 1ST PED	YES	Competitive Bidding	N/A	11/23-29/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.			Php4,900,000.00		Php4,900,000.00	Php4,653,649.12	Php4,653,649.12	COA PICE BANTAY LANGSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021		
22A00003-000001903-J	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Baybay Sur, Quil, Pangasinan	DFWH 1ST PED	YES	Competitive Bidding	N/A	10/12-18/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/6/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.			Php4,900,000.00		Php4,900,000.00	Php4,653,799.60	Php4,653,799.60	COA PICE BANTAY LANGSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22A00003-000001904-J	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Dolney, Alaminos City, Pangasinan	DFWH 1ST PED	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	120 C.D.			Php9,800,000.00		Php9,800,000.00	Php9,307,949.50	Php9,307,949.50	COA PICE BANTAY LANGSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021		
22A00003-000001905-J	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Caabangan, Mahini, Pangasinan	DFWH 1ST PED	YES	Competitive Bidding	N/A	12/10-16/2021	12/17/2021	12/31/2021	12/31/2021	1/3/2022	1/4/2022	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.			Php4,900,000.00		Php4,900,000.00	Php4,653,110.50	Php4,653,110.50	COA PICE BANTAY LANGSANGAN	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021		
22A00003-000001906-J	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cabatuan, Alaminos City, Pangasinan	DFWH 1ST PED	YES	Competitive Bidding	10/11/2021	10/12-18/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/6/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	60 C.D.			Php9,800,000.00		Php9,800,000.00	Php9,308,400.00	Php9,308,400.00	COA PICE BANTAY LANGSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22A00004-000001907-J	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cabuyan, Bolinao, Pangasinan	DFWH 1ST PED	YES	Competitive Bidding	N/A	11/15-21/2021	11/25/2021	12/7/2021	12/7/2021	12/8/2021	12/13/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.			Php4,900,000.00		Php4,900,000.00	Php4,653,744.50	Php4,653,744.50	COA PICE BANTAY LANGSANGAN	11/8/2021	11/8/2021	11/8/2021	11/8/2021	11/8/2021		
22A00003-000001908-J	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cuyay, Alaminos City, Pangasinan	DFWH 1ST PED	YES	Competitive Bidding	N/A	9/28-10/04/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.			Php4,900,000.00		Php4,900,000.00	Php4,701,300.00	Php4,701,300.00	COA PICE BANTAY LANGSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021		
22A00004-000001909-J	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Culang (Quilpedan), Bolinao, Pangasinan	DFWH 1ST PED	YES	Competitive Bidding	N/A	10/12-18/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/6/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.			Php4,900,000.00		Php4,900,000.00	Php4,654,050.00	Php4,654,050.00	COA PICE BANTAY LANGSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		

22A-00001-P000000001-1	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Dayag North, Bant, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	9/28-10/04/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	-	GoP	Php4,900,000.00	Php4,900,000.00	Php4,701,349.20	Php4,701,349.20	COA PICE BANTAY LANSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021
22A-00002-P000000002-2	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Lando, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	9/28-10/04/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	-	GoP	Php4,900,000.00	Php4,900,000.00	Php4,654,414.16	Php4,654,414.16	COA PICE BANTAY LANSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021
22A-00003-P000000003-3	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Luna to Tanobing, Bolosan, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/5-11/2021	10/13/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	-	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,799.80	Php4,653,799.80	COA PICE BANTAY LANSANGAN	9/28/2022	9/28/2022	9/28/2022	9/28/2022	9/28/2022
22A-00004-P000000004-4	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Macab, Bant, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/21-22/2021	10/28/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	-	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,479.70	Php4,653,479.70	COA PICE BANTAY LANSANGAN	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021
22A-00005-P000000005-5	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Macab, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/4/2021	10/5-11/2021	10/13/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	75 C.D.	-	GoP	Php9,800,000.00	Php9,800,000.00	Php9,307,899.80	Php9,307,899.80	COA PICE BANTAY LANSANGAN	9/28/2022	9/28/2022	9/28/2022	9/28/2022	9/28/2022
22A-00006-P000000006-6	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Masidem, Bant, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/5-11/2021	10/13/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	-	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,855.00	Php4,653,855.00	COA PICE BANTAY LANSANGAN	9/28/2022	9/28/2022	9/28/2022	9/28/2022	9/28/2022
22A-00007-P000000007-7	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Namutan, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/5-11/2021	10/13/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	-	GoP	Php4,900,000.00	Php4,900,000.00	Php4,654,902.00	Php4,654,902.00	COA PICE BANTAY LANSANGAN	9/28/2022	9/28/2022	9/28/2022	9/28/2022	9/28/2022
22A-00008-P000000008-8	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Palan West, Sual, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	60 C.D.	-	GoP	Php9,800,000.00	Php9,800,000.00	Php9,309,873.00	Php9,309,873.00	COA PICE BANTAY LANSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021
22A-00009-P000000009-9	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion (Palan St.), Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	12/7/2021	12/8-14/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	1/3/2022	1/27/2022	1/27/2022	2/7/2022	2/10/2022	105 C.D.	-	GoP	Php9,800,000.00	Php9,800,000.00	Php9,305,665.00	Php9,305,665.00	COA PICE BANTAY LANSANGAN	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021

22-00044-P0002015-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Quinsayanan, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/5-11/2021	10/13/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,349.30	Php4,653,349.30	COA PICE BANTAY LANSANGAN	9/28/2022	9/28/2022	9/28/2022	9/28/2022	9/28/2022
22-00045-P0002015-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Ramon Boco to Barangay Ramon Sur, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/12-10/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/8/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,899.30	Php4,653,899.30	COA PICE BANTAY LANSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021
22-00046-P0002015-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Roxas, Anda, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/5-11/2021	10/13/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,654,898.00	Php4,654,898.00	COA PICE BANTAY LANSANGAN	9/28/2022	9/28/2022	9/28/2022	9/28/2022	9/28/2022
22-00047-P0002015-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Simon, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/5-11/2021	10/13/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,285.00	Php4,653,285.00	COA PICE BANTAY LANSANGAN	9/28/2022	9/28/2022	9/28/2022	9/28/2022	9/28/2022
22-00048-P0002015-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Vicente, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	12/7-11/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	12/31/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,652,734.00	Php4,652,734.00	COA PICE BANTAY LANSANGAN	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021
22-00049-P0002015-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Silbarbar (Licero) to Salud, Bolineo, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/2/2021	11/4-10/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	60 C.D.	GoP	Php9,800,000.00	Php9,800,000.00	Php9,309,804.00	Php9,309,804.00	COA PICE BANTAY LANSANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021
22-00050-P0002015-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sta. Maria, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/5-11/2021	10/13/2021	10/26/2021	10/26/2021	10/27/2021	10/28/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,112.00	Php4,653,112.00	COA PICE BANTAY LANSANGAN	9/28/2022	9/28/2022	9/28/2022	9/28/2022	9/28/2022
22-00051-P0002015-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tupia to Tubagan, Bolineo, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/11/2021	10/12-10/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/8/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	60 C.D.	GoP	Php9,800,000.00	Php9,800,000.00	Php9,307,899.40	Php9,307,899.40	COA PICE BANTAY LANSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021
22-00052-P0002015-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major Public Buildings/Facilities - Construction of Road, Barangay Tupia, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/12-10/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/8/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,280.00	Php4,653,280.00	COA PICE BANTAY LANSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021

22A-0001-PO001001-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Bantay Integrated School, Barangay Germinal, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	12/7-11/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	12/31/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	60 C.D.	GoP	Php4,500,000.00	Php4,000,000.00	Php4,655,001.00	Php4,655,001.00	COA PICE BANTAY LANSIANGAN	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021
22A-0004-PO001004-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Luna Highway to NHC, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/12/2021	11/15-21/2021	11/25/2021	12/7/2021	12/7/2021	12/8/2021	12/13/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	75 C.D.	GoP	Php9,000,000.00	Php9,000,000.00	Php9,308,699.30	Php9,308,699.30	COA PICE BANTAY LANSIANGAN	11/8/2021	11/8/2021	11/8/2021	11/8/2021	11/8/2021
22A-0005-PO001005-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Pilar to Saipar Road, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/2/2021	11/4-10/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	90 C.D.	GoP	Php9,000,000.00	Php9,000,000.00	Php9,309,804.00	Php9,309,804.00	COA PICE BANTAY LANSIANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021
22A-0005-PO001006-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Alaban, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	9/28-10/9/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	GoP	Php4,000,000.00	Php4,000,000.00	Php4,654,504.78	Php4,654,504.78	COA PICE BANTAY LANSIANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021
22A-0007-PO001007-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Ambabaw, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	9/28-10/9/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	GoP	Php4,000,000.00	Php4,000,000.00	Php4,653,530.00	Php4,653,530.00	COA PICE BANTAY LANSIANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021
22A-0008-PO001008-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Bangan Odo, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/5-11/2021	10/7/2021	10/26/2021	10/26/2021	10/27/2021	10/27/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,000,000.00	Php4,000,000.00	Php4,652,060.00	Php4,652,060.00	COA PICE BANTAY LANSIANGAN	9/28/2021	9/28/2021	9/28/2021	9/28/2021	9/28/2021
22A-0009-PO001009-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Bayambang, Infanta, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/4-10/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,000,000.00	Php4,000,000.00	Php4,651,766.50	Php4,651,766.50	COA PICE BANTAY LANSIANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021
22A-0009-PO001009-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Baybay Norte, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/23-29/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	GoP	Php4,000,000.00	Php4,000,000.00	Php4,654,940.00	Php4,654,940.00	COA PICE BANTAY LANSIANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021
22A-0009-PO001010-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Biliog, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/5-11/2021	10/7/2021	10/26/2021	10/26/2021	10/27/2021	10/27/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,000,000.00	Php4,000,000.00	Php4,654,853.00	Php4,654,853.00	COA PICE BANTAY LANSIANGAN	9/28/2021	9/28/2021	9/28/2021	9/28/2021	9/28/2021

22A00002 - P0001971-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Caballan, Sual, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	12/7/2021	12/18-14/2021	12/17/2021	12/29/2021	12/29/2021	12/31/2021	1/3/2022	2/10/2022	2/10/2022	2/15/2022	2/17/2022	129 C.D.	GoP	Php9,000,000.00	Php9,800,000.00	Php9,307,440.00	Php9,307,440.00	COA PICE BANTAY LANSANGAN	12/1/2021	12/1/2021	12/1/2021	12/1/2021	12/1/2021
22A00003 - P0001972-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Cayangan, Sual, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	60 C.D.	GoP	Php9,000,000.00	Php9,800,000.00	Php9,309,881.00	Php9,309,881.00	COA PICE BANTAY LANSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021
22A00004 - P0001973-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Capantalan, Sual, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	9/28 10/9/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,500,000.00	Php4,900,000.00	Php4,654,437.00	Php4,654,437.00	COA PICE BANTAY LANSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021
22A00005 - P0001974-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Cayangan, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	60 C.D.	GoP	Php9,800,000.00	Php9,800,000.00	Php9,307,949.50	Php9,307,949.50	COA PICE BANTAY LANSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021
22A00006 - P0001975-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Dilasan, Adu, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/21-27/2021	10/28/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,000,000.00	Php4,900,000.00	Php4,654,947.00	Php4,654,947.00	COA PICE BANTAY LANSANGAN	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021
22A00007 - P0001976-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Estancia, Belman, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/20/2021	10/21-27/2021	10/28/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	60 C.D.	GoP	Php9,800,000.00	Php9,800,000.00	Php9,309,893.00	Php9,309,893.00	COA PICE BANTAY LANSANGAN	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021
22A00008 - P0001977-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Galy Gulpe, Dason, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/21-27/2021	10/28/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,000,000.00	Php4,900,000.00	Php4,654,897.00	Php4,654,897.00	COA PICE BANTAY LANSANGAN	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021
22A00009 - P0001978-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Macababon, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	11/15-21/2021	11/25/2021	12/7/2021	12/7/2021	12/8/2021	12/13/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,000,000.00	Php4,900,000.00	Php4,654,985.04	Php4,654,985.04	COA PICE BANTAY LANSANGAN	11/8/2021	11/8/2021	11/8/2021	11/8/2021	11/8/2021
22A00010 - P0001979-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Polacion East, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	12/10-16/2021	12/17/2021	12/31/2021	12/31/2021	1/3/2022	1/4/2022	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,000,000.00	Php4,900,000.00	Php4,653,499.70	Php4,653,499.70	COA PICE BANTAY LANSANGAN	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021

22A-00074-P0001800-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Poblacion, Dasol, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	12/7-13/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	12/31/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,110.50	Php4,653,110.50	COA PICE BANTAY LANSANGAN	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021
22A-00072-P0001801-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Sual, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	11/23-29/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	60 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,751.50	Php4,653,751.50	COA PICE BANTAY LANSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021
22A-00075-P0001802-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Sual, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/21-27/2021	10/20/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,666.70	Php4,653,666.70	COA PICE BANTAY LANSANGAN	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021
22A-00074-P0001803-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major Public Buildings/Facilities - Construction of Road in Barangay Sual, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/12-18/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/8/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,500,000.00	Php4,500,000.00	Php4,654,019.50	Php4,654,019.50	COA PICE BANTAY LANSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021
22A-00075-P0001804-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tarlac, Dasol, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	11/15-21/2021	11/25/2021	12/7/2021	12/7/2021	12/9/2021	12/13/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,899.45	Php4,653,899.45	COA PICE BANTAY LANSANGAN	11/8/2021	11/8/2021	11/8/2021	11/8/2021	11/8/2021
22A-00076-P0001805-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tipor, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	11/4-10/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,651,909.80	Php4,651,909.80	COA PICE BANTAY LANSANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021
22A-00077-P0001806-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tori-Tori, Anda, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/21-27/2021	10/28/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,849.60	Php4,653,849.60	COA PICE BANTAY LANSANGAN	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021
22A-00078-P0001807-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Viga, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/21-27/2021	10/28/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,599.50	Php4,653,599.50	COA PICE BANTAY LANSANGAN	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021
22A-00079-P0002007-LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major Public Buildings/Facilities - Construction of Road, Barangay Dangley, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	10/12-18/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/8/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,653,875.00	Php4,653,875.00	COA PICE BANTAY LANSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021

22A-00068-P00020020LZ	Basic Infrastructure Program (BIP) - Access Roads end/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Gayutan, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	9/28-10/04/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.		GoP	Php4,900,000.00		Php4,900,000.00	Php4,701,500.00	Php4,701,500.00	COA PICE BANTAY LANGSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021		
22A-00031-P00020040LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, barangay Isaac, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	9/28-10/04/2021	10/7/2021	10/19/2021	10/19/2021	10/21/2021	10/22/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.		GoP	Php4,900,000.00		Php4,900,000.00	Php4,654,412.00	Php4,654,412.00	COA PICE BANTAY LANGSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021		
22A-00067-P00020020LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major Buildings/Facilities - Construction of Road, Barangay Luckente II, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/11/2021	10/12-18/2021	10/21/2021	11/02/2021	11/02/2021	11/4/2021	11/8/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	60 C.D.		GoP	Php9,600,000.00		Php9,600,000.00	Php9,308,310.00	Php9,308,310.00	COA PICE BANTAY LANGSANGAN	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22A-00063-P0002011LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, barangay Patan East, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/4-10/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.		GoP	Php4,900,000.00		Php4,900,000.00	Php4,653,879.12	Php4,653,879.12	COA PICE BANTAY LANGSANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		
22A-00064-P00020010LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Petal, Dasol, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/23-28/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	45 C.D.		GoP	Php4,900,000.00		Php4,900,000.00	Php4,653,312.00	Php4,653,312.00	COA PICE BANTAY LANGSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021		
22A-00066-P00020020LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tambobong, Dasol, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/15-28/2021	11/25/2021	12/7/2021	12/7/2021	12/8/2021	12/13/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	45 C.D.		GoP	Php4,900,000.00		Php4,900,000.00	Php4,653,669.30	Php4,653,669.30	COA PICE BANTAY LANGSANGAN	11/8/2021	11/8/2021	11/8/2021	11/8/2021	11/8/2021		
22A-00066-P00020020LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Improvement of Barangay Road, Barangay Lumanangan, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/2/2021	11/4-10/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	1/26/2022	1/26/2022	2/7/2022	2/10/2022	45 C.D.		GoP	Php9,600,000.00		Php9,600,000.00	Php9,308,503.43	Php9,308,503.43	COA PICE BANTAY LANGSANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		
22A-00067-P0003020LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Improvement of Barangay Road, Barangay Tawin-Tawin, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/2/2021	11/4-10/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	1/26/2022	1/26/2022	2/7/2022	2/10/2022	45 C.D.		GoP	Php9,600,000.00		Php9,600,000.00	Php9,308,515.56	Php9,308,515.56	COA PICE BANTAY LANGSANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		
22A-00068-P0003031LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Namatanan, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/15-21/2021	11/25/2021	12/7/2021	12/7/2021	12/8/2021	12/13/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	300 C.D.		GoP	Php4,900,000.00		Php4,900,000.00	Php4,653,738.00	Php4,653,738.00	COA PICE BANTAY LANGSANGAN	11/8/2021	11/8/2021	11/8/2021	11/8/2021	11/8/2021		

22A-0008-P0000111-Z	Basic Infrastructure Program (BIP) - Multi Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Quinsuyan, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	300 C.D.	GoP	Php4,000,000.00	Php4,900,000.00	Php4,654,919.20	Php4,654,919.20	COA PICE BANTAY LANGSANGAN	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021
22A-0008-P0000112-Z	Basic Infrastructure Program (BIP) - Multi Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Tigor, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/11/2021	11/11/2021	11/12/2021	11/15/2021	1/27/2022	1/27/2022	2/7/2022	2/10/2022	300 C.D.	GoP	Php4,500,000.00	Php4,900,000.00	Php4,654,946.10	Php4,654,946.10	COA PICE BANTAY LANGSANGAN	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021
22A-0009-P0000114-Z	Basic Infrastructure Program (BIP) - Multi Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Tupa, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/4/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	300 C.D.	GoP	Php4,900,000.00	Php4,900,000.00	Php4,654,941.20	Php4,654,941.20	COA PICE BANTAY LANGSANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021
22A-0009-P0000115-Z	Basic Infrastructure Program (BIP) - Multi Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Viga, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/4/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	2/10/2022	2/10/2022	2/15/2022	2/17/2022	300 C.D.	GoP	Php4,000,000.00	Php4,900,000.00	Php4,654,941.20	Php4,654,941.20	COA PICE BANTAY LANGSANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021
22A-0009-P0000116-Z	Basic Infrastructure Program (BIP) - Multi Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Villacorta, Mahab, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/4/2021	11/12/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	300 C.D.	GoP	Php4,500,000.00	Php4,900,000.00	Php4,654,946.10	Php4,654,946.10	COA PICE BANTAY LANGSANGAN	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021
22A-0004-P0000400LZ	Basic Infrastructure Program (BIP) - Major/Strategic Public Buildings/Facilities Structural and Rehabilitation Program - School Building, Agno Central School, Barangay Poblacion West, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/23/2021	12/1/2021	12/14/2021	12/14/2021	12/15/2021	12/16/2021	2/7/2022	2/7/2022	2/15/2022	2/17/2022	300 C.D.	GoP	Php4,000,000.00	Php4,900,000.00	Php4,600,150.00	Php4,600,150.00	COA PICE BANTAY LANGSANGAN	11/15/2021	11/15/2021	11/15/2021	11/15/2021	11/15/2021
22A-0006-P0000002LZ	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Tertiary/Roads - Bani Agno Rd. R0341-045 - R0342-045, Brgy. Cayanjan, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/9/2021	12/10/2021	12/17/2021	12/31/2021	12/31/2021	1/3/2022	1/4/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	165 C.D.	GoP	Php10,000,000.00	Php10,600,000.00	Php10,619,589.00	Php10,619,589.00	COA PICE BANTAY LANGSANGAN	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021
22A-0006-P0000002LZ	Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Zangona, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/17/2022	1/18/24/2022	1/27/2022	2/8/2022	2/8/2022	2/9/2022	2/10/2022	3/23/2022	3/23/2022	3/25/2022	3/28/2022	165 C.D.	GoP	Php19,800,000.00	Php19,800,000.00	Php18,628,511.80	Php18,628,511.80	COA PICE BANTAY LANGSANGAN	1/13/2022	1/13/2022	1/13/2022	1/13/2022	1/13/2022
22A-0007-P0000004LZ	Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Estancia-Cataday, Parangal, Bolinao,	DPWH-1ST PED	YES	Competitive Bidding	1/17/2022	1/18/24/2022	1/27/2022	2/8/2022	2/8/2022	2/9/2022	2/10/2022	3/23/2022	3/23/2022	3/25/2022	3/28/2022	165 C.D.	GoP	Php19,800,000.00	Php19,800,000.00	Php18,604,549.20	Php18,604,549.20	COA PICE BANTAY LANGSANGAN	1/13/2022	1/13/2022	1/13/2022	1/13/2022	1/13/2022

22-A0208-P00000001-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road from Arnedo to Balingway, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/18-24/2022	1/27/2022	2/8/2022	2/8/2022	2/9/2022	2/10/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	45 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php1,700,000.00	Php1,700,000.00	COA PICE BANTAY LANGSANGAN	1/13/2022	1/13/2022	1/13/2022	1/13/2022	1/13/2022
22-A0209-P00000001-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Mapunayay, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/18-24/2022	1/27/2022	2/8/2022	2/8/2022	2/9/2022	2/10/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	45 C.D.	GoP	Php4,950,000.00	Php4,999,850.00	Php4,699,850.00	Php4,699,850.00	COA PICE BANTAY LANGSANGAN	1/13/2022	1/13/2022	1/13/2022	1/13/2022	1/13/2022
22-A0210-P00000001-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road from Live-Iwa Slaughter to Luciente II, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/17/2022	1/18-24/2022	1/27/2022	2/8/2022	2/8/2022	2/9/2022	2/10/2022	3/23/2022	3/23/2022	3/25/2022	3/28/2022	60 C.D.	GoP	Php9,900,000.00	Php9,401,249.60	Php9,401,249.60	Php9,401,249.60	COA PICE BANTAY LANGSANGAN	1/13/2022	1/13/2022	1/13/2022	1/13/2022	1/13/2022
22-A0214-P00000001-Z	Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Sabangan-Pandan Road (Brgy. Sabangan, Pangasinan)	DPWH-1ST PED	YES	Competitive Bidding	1/31/2022	2/1-7/2022	2/10/2022	2/22/2022	2/22/2022	2/23/2022	2/24/2022	3/23/2022	3/23/2022	3/25/2022	3/28/2022	180 C.D.	GoP	Php49,000,000.00	Php46,546,500.00	Php46,546,500.00	Php46,546,500.00	COA PICE BANTAY LANGSANGAN	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022
22-A0215-P00000001-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Road - Opening/Concrete in Brgy. Calimbuyan, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	2/1-7/2022	2/10/2022	2/22/2022	2/22/2022	2/23/2022	2/24/2022	3/23/2022	3/23/2022	3/25/2022	3/28/2022	45 C.D.	GoP	Php4,950,000.00	Php4,701,944.78	Php4,701,944.78	Php4,701,944.78	COA PICE BANTAY LANGSANGAN	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022
22-A0213-P00000001-Z	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Box Culvert in Brgy. San Juan, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/31/2022	2/1-7/2022	2/10/2022	2/22/2022	2/22/2022	2/23/2022	2/24/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	75 C.D.	GoP	Php9,900,000.00	Php9,404,802.00	Php9,404,802.00	Php9,404,802.00	COA PICE BANTAY LANGSANGAN	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022
22-A0214-P00000001-L	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Concrete of Road, Bulwitin, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/31/2022	2/1-7/2022	2/10/2022	2/22/2022	2/22/2022	2/23/2022	2/24/2022	3/23/2022	3/23/2022	3/25/2022	3/28/2022	105 C.D.	GoP	Php19,800,000.00	Php18,805,500.00	Php18,805,500.00	Php18,805,500.00	COA PICE BANTAY LANGSANGAN	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022
22-A0215-P00000001-L	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. San Vicente, Dasol, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/31/2022	2/1-7/2022	2/10/2022	2/22/2022	2/22/2022	2/23/2022	2/24/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	60 C.D.	GoP	Php4,650,000.00	Php4,699,359.50	Php4,699,359.50	Php4,699,359.50	COA PICE BANTAY LANGSANGAN	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022
22-A0216-P00000001-L	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. San Juan, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/31/2022	2/1-7/2022	2/10/2022	2/22/2022	2/22/2022	2/23/2022	2/24/2022	3/23/2022	3/23/2022	3/25/2022	3/28/2022	300 C.D.	GoP	Php4,650,000.00	Php4,699,099.50	Php4,699,099.50	Php4,699,099.50	COA PICE BANTAY LANGSANGAN	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022

22-A20110-P00046602-Z	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building at Brgy. Palar, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/21/2022	2/17/2022	2/10/2022	2/22/2022	2/22/2022	2/23/2022	2/24/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	300 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,440.60	Php4,702,440.60	COA PICE BANTAY LANGSANGAN	1/24/2022	1/24/2022	1/24/2022	1/24/2022	1/24/2022
22-A20110-P00016302-Z	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bant Agno Rd - KO146+000 - KO146+740 - KO146+840 at Brgy. Bantag Oda, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/21/2022	2/22-28/2022	3/3/2022	3/15/2022	3/15/2022	3/16/2022	3/17/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	210 C.D.	GoP	Php49,000,000.00	Php49,000,000.00	Php46,549,850.00	Php46,549,850.00	COA PICE BANTAY LANGSANGAN	2/15/2022	2/15/2022	2/15/2022	2/15/2022	2/15/2022
22-A20110-P00014302-Z	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Burgos Agno Rd - KO305+000 - KO305+600 at Brgy. Anapan, Burgos, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	2/21/2022	2/22-28/2022	3/3/2022	3/15/2022	3/15/2022	3/16/2022	3/17/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	285 C.D.	GoP	Php49,000,000.00	Php49,000,000.00	Php46,546,450.00	Php46,546,450.00	COA PICE BANTAY LANGSANGAN	2/15/2022	2/15/2022	2/15/2022	2/15/2022	2/15/2022
22-A20110-P00046602-Z	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction of Multi-Purpose Building at Brgy. Tieg, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	2/22-28/2022	3/3/2022	3/15/2022	3/15/2022	3/16/2022	3/17/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	300 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,697,550.00	Php4,697,550.00	COA PICE BANTAY LANGSANGAN	2/15/2022	2/15/2022	2/15/2022	2/15/2022	2/15/2022
22-A20111-P00030302-Z	Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Salud to Pilar, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	2/21/2022	2/22-28/2022	3/3/2022	3/15/2022	3/15/2022	3/16/2022	3/17/2022	3/23/2022	3/23/2022	3/25/2022	3/28/2022	105 C.D.	GoP	Php19,800,000.00	Php19,800,000.00	Php18,800,100.00	Php18,800,100.00	COA PICE BANTAY LANGSANGAN	2/15/2022	2/15/2022	2/15/2022	2/15/2022	2/15/2022
22-A20112-P00011262-Z	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Alamanes Bolinao Rd - KO340+000 - KO341+000 - KO341+600 at Brgy. Tieg, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	2/22/2022	2/22-28/2022	3/4/2022	3/17/2022	3/17/2022	3/18/2022	3/21/2022	3/24/2022	3/24/2022	3/25/2022	3/28/2022	300 C.D.	GoP	Php96,500,000.00	Php96,500,000.00	Php91,671,450.00	Php91,671,450.00	COA PICE BANTAY LANGSANGAN	2/17/2022	2/17/2022	2/17/2022	2/17/2022	2/17/2022
22-A20113-P00011262-Z	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Alamanes Bolinao Rd - KO342+000 at Brgy. Tieg, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	2/22/2022	2/24-3/2/2022	3/4/2022	3/17/2022	3/17/2022	3/18/2022	3/21/2022	3/24/2022	3/24/2022	3/25/2022	3/28/2022	300 C.D.	GoP	Php96,500,000.00	Php96,500,000.00	Php91,671,780.00	Php91,671,780.00	COA PICE BANTAY LANGSANGAN	2/17/2022	2/17/2022	2/17/2022	2/17/2022	2/17/2022
22-A20114-P0006021-Z	Concrete of Brgy. Balaang IIR, Brgy. Balaang, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	2/22/2022	2/24-3/2/2022	3/4/2022	3/17/2022	3/17/2022	3/18/2022	3/21/2022	3/23/2022	3/23/2022	3/25/2022	3/28/2022	75 C.D.	Others	Php11,940,000.00	Php11,940,000.00	Php11,341,650.00	Php11,341,650.00	COA PICE BANTAY LANGSANGAN	2/17/2022	2/17/2022	2/17/2022	2/17/2022	2/17/2022
22-A20115-P00055502-Z	Retrofitting/Strengthening of Bridges, Brgy. Balaang IIR, Brgy. Balaang, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	9/2/2021	9/8-14/2022	9/15/2021	9/28/2021	9/28/2021	9/29-10/5/2021	10/6-10/12/2021	2/28/2022	2/28/2022	3/8/2022	3/11/2022	75 C.D.	GoP	Php14,475,000.00	Php14,475,000.00	Php14,040,750.00	Php14,040,750.00	COA PICE BANTAY LANGSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021

2024-2028 - P00000000-12	Retrofitting/Strengthening of Permanent Bridges, Bassten Br. (00071912) along Burgos-Agno Road	DPWH 1ST PED	YES	Competitive Bidding	9/2/2021	9/8-14/2022	9/15/2021	9/28/2021	9/28/2021	9/29-10/5/2021	10/6-10/12/2021	2/28/2022	2/28/2022	3/8/2022	3/11/2022	100 C.D.	GoP	Php14,475,000.00	Php14,475,000.00	Php14,037,855.00	Php14,037,855.00	COA PICE BANTAY LANSANGAN	9/21/2021	9/21/2021	9/21/2021	9/21/2021	9/21/2021
Total Allotted Budget of Procurement Activities																		1710247000									
Total Contract Price of Procurement Activities Conducted																				1630176184							
Total Savings (Total Allotted Budget - Total Contract Price)																				8901108750							

ON-GOING PROCUREMENT ACTIVITIES																											
2025-2015	Repair/Maintenance of Bantay-Oda River Bank Protection, Brgy. Bantay-Oda, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	6/9-15/2022	6/20/2022	6/30/2022	6/30/2022	7/1/2021	7/4/2022	7/5/2022	7/5/2022	7/15/2022	7/19/2022	60 C.D.		Php3,465,000.00		Php3,465,000.00		COA PICE BANTAY LANSANGAN	6/8/2022	6/8/2022	6/8/2022	6/8/2022	6/8/2022
2025-2016	Repair/Maintenance DPWH Building Supply Unit Building at Pangasinan 1 District Engineering Office, Alampaya City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	6/21-23/2022	N/A	7/12/2022	7/12/2022	7/15/2022	7/15/2022	7/18/2022	7/18/2022	7/28/2022	8/1/2022	90 C.D.		Php600,000.00		Php990,000.00		COA PICE BANTAY LANSANGAN	6/17/2022	6/17/2022	6/17/2022	6/17/2022	6/17/2022
Notes																											

Prepared by:

 IRENE L. SORIANO, JR.
 BAC Secretariat

Recommended for Approval by:

 JUNE MIGUEL V. RAMOLETE, SR.
 BAC Chairperson

APPROVED

 MARIBEL MENDOZA
 District Engineer

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of July 4, 2022

Code (APP)	Procurement Project	PMO End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Ad-Post of B	Pre-Bid Conf	Eligibility Check	Sub/Item of Bids	Actual Procurement Activity										Source of Funds	Total	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-Bid Conf	Eligibility Check	Date of Review of Transaction			Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	MOOE	CO			Total	MOOE	CO	Sub/Item of Bids	Bid Evaluation	Post Qual				Delivery Completion/Acceptance (If Applicable)			
2254/0001	Supply and Delivery of Material for the Improvement DPWH Office, Pangasinan 1st DEO at Pangasinan Tr. Alaminos City, Pangasinan	DPWH, 1ST PED	NO	Competitive Bidding	4/11/2022	4/12-18/2022	4/22/2022	5/3/2022	5/1/2022	5/1/2022	5/6/2022	5/18/2022	5/18/2022	5/23/2022	5/25/2022	60C.D	Philp4,959,652.76		Philp4,959,652.76	Philp4,951,720.59	Philp4,951,720.59	COA COC CCW	4/6/2022	4/6/2022	4/6/2022	4/6/2022	4/6/2022							
RFQ-2022-04-0001	Calibration of Laboratory Apparatus of Quality Assurance Section at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH, 1ST PED	NO	Competitive Bidding	N/A	01/19-26/2022	N/A	01/27/2022	01/27/2022	01/28/2022	01/28/2022	02/17/2022	02/17/2022	2/21/2022	2/21/2022	30C.D	Philp300,000.00		Philp300,000.00	Philp299,953.60	Philp299,953.60	COA COC CCW	5/31/2021	5/31/2021	5/31/2021	5/31/2021	5/31/2021							
RFQ-2022-04-0002	Furnishing of Office Materials and Supplies for use of DPWH, Office Staff, DPWH, Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan	DPWH, 1ST PED	NO	Competitive Bidding	N/A	04/12-18/2022	N/A	04/20/2022	04/20/2022	04/22/2022	04/22/2022	4/29/2022	4/29/2022	5/10/2022	5/10/2022	60C.D	Philp200,421.00		Philp200,421.00	Philp198,969.60	Philp198,969.60	COA COC CCW	6/16/2021	6/16/2021	6/16/2021	6/16/2021	6/16/2021							
RFQ-2022-04-0003	Repair/Maintenance of National Road (Activity 303-Guardrail Maintenance and Activity 302-Centerline and LANE Line Repainting) along Pangasinan-Zambales Road, KO208+1-814) to KO245+154 with exception	DPWH, 1ST PED	NO	Competitive Bidding	N/A	04/21-27/2022	N/A	04/28/2022	04/28/2022	04/29/2022	04/29/2022	4/29/2022	4/29/2022	5/10/2022	5/10/2022	60C.D	Philp996,187.50		Philp996,187.50	Philp995,860.50	Philp995,860.50	COA COC CCW	6/16/2021	6/16/2021	6/16/2021	6/16/2021	6/16/2021							
RFQ-2022-04-0004	Activity 03X (Resurfacing to Unpaved Shoulder along Alaminos-Bolinao Road, KO345+000 to KO364+127 with exception and Pangasinan-Zambales Road, KO306+000 to KO307+000 with exception, Activity 71A-Special Maintenance along Pangasinan-Zambales Road KO320+000 to KO364+127 with exception)	DPWH, 1ST PED	NO	Competitive Bidding	N/A	04/21-27/2022	N/A	04/28/2022	04/28/2022	04/29/2022	04/29/2022	4/29/2022	4/29/2022	5/10/2022	5/10/2022	60C.D	Philp999,685.05		Philp999,685.05	Philp998,274.00	Philp998,274.00	COA COC CCW	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021							
RFQ-2022-04-0005	Repair/Maintenance of National Road (Activity 113 Sealing Aluminos Pavements, Alaminos-Bolinao Rd, KO314+1-204) to KO364+127 with exception and Activity 144 Replacing Minor Drainage Structure Alaminos-Bolinao Rd, KO366+000 to KO381+127) with exception	DPWH, 1ST PED	NO	Competitive Bidding	N/A	04/22-28/2022	N/A	04/29/2022	04/29/2022	05/02/2022	05/02/2022	5/10/2022	5/10/2022	5/12/2022	5/12/2022	30C.D	Philp999,547.50		Philp999,547.50	Philp998,920.00	Philp998,920.00	COA COC CCW	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021							
RFQ-2022-04-0006	Spare Parts for the Repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH, 1ST PED	NO	NP 53.9 - Small Value Procurement	N/A	05/2-8/2022	N/A	05/11/2022	05/11/2022	05/12/2022	05/12/2022	5/17/2022	5/17/2022	5/19/2022	5/19/2022	100 C.D	Philp218,267.70		Philp218,267.70	Philp218,167.30	Philp218,167.30	COA COC CCW	N/A	2/4/2021	2/4/2021	2/4/2021	2/4/2021							

RFQ-2022-05-0007	Provision of Office Equipment, Accessories and Supplies for the use of DPWH employees at DPWH Pangasinan 1st EEO, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	05/20/2022	N/A	05/31/2022	05/31/2022	06/01/2022	06/01/2022	6/2/2022	6/2/2022	6/6/2022	6/6/2022	60 C.D	Others	Php990,738.00	Php990,738.00	Php999,859.60	Php999,859.60	COA COC CCW	N/A	2/4/2021	2/4/2021	2/4/2021	2/4/2021				
RFQ-2022-05-0008	Refill of Fire Extinguisher for use @ Building Land Building 11 DPWH Pangasinan 1st EEO, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	05/20/2022	N/A	05/31/2022	05/31/2022	06/01/2022	06/01/2022	6/2/2022	6/2/2022	6/6/2022	6/6/2022	90 C.D.	Others	Php297,510.00	Php297,510.00	Php297,473.00	Php297,473.00	COA COC CCW	N/A	2/4/2021	2/4/2021	2/4/2021	2/4/2021				
RFQ-2022-06-0009	Provision of Office Equipment, Accessories and Supplies for the use of DPWH employees at DPWH Pangasinan 1st EEO, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/14/20/2022	N/A	06/21/2022	06/21/2022	06/23/2022	06/23/2022	6/24/2022	6/24/2022	6/28/2022	6/28/2022	90 C.D.	Others	Php988,932.00	Php988,932.00	Php988,870.50	Php988,870.50	COA COC CCW	N/A	6/13/2022	6/13/2022	6/13/2022	6/13/2022				
RFQ-2022-06-0010	Provision of Survey Equipment for the use of FOS Personnel at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/14/20/2022	N/A	06/21/2022	06/21/2022	06/23/2022	06/23/2022	6/24/2022	6/24/2022	6/28/2022	6/28/2022	15 C.D.	Others	Php662,025.00	Php662,025.00	Php662,000.00	Php662,000.00	COA COC CCW	N/A	6/13/2022	6/13/2022	6/13/2022	6/13/2022				
RFQ-2022-06-0011	Supply and Delivery of Materials and tools for disinfection of DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/14/20/2022	N/A	06/21/2022	06/21/2022	06/23/2022	06/23/2022	6/30/2022	6/30/2022	07/04/2022	07/04/2022	90 C.D.	Others	Php383,827.50	Php383,827.50			COA COC CCW	N/A	6/13/2022	6/13/2022	6/13/2022	6/13/2022				
RFQ-2022-06-0012	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement Along Bani-Agno Road, K0335+000 to K0339+000 with exception	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/16-22/2022	N/A	06/23/2022	06/23/2022	06/24/2022	06/24/2022	6/28/2022	6/28/2022	06/30/2022	06/30/2022	30 C.D.	Others	Php999,600.00	Php999,600.00	Php999,466.00	Php999,466.00	COA COC CCW	N/A	6/15/2022	6/15/2022	6/15/2022	6/15/2022				
RFQ-2022-06-0013	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement Along Alaminos Bolinao Road, K0330+000 to K0335+000 with exception	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/16-22/2022	N/A	06/23/2022	06/23/2022	06/24/2022	06/24/2022	6/28/2022	6/28/2022	06/30/2022	06/30/2022	30 C.D.	Others	Php999,600.00	Php999,600.00	Php999,466.00	Php999,466.00	COA COC CCW	N/A	6/15/2022	6/15/2022	6/15/2022	6/15/2022				
RFQ-2022-06-0014	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement Along Pangasinan-Zambales Road, K0338+000 to K0333+000 with exception	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/16-22/2022	N/A	06/23/2022	06/23/2022	06/24/2022	06/24/2022	6/28/2022	6/28/2022	06/30/2022	06/30/2022	30 C.D.	Others	Php999,600.00	Php999,600.00	Php999,466.00	Php999,466.00	COA COC CCW	N/A	6/15/2022	6/15/2022	6/15/2022	6/15/2022				

RFQ-2022-06-0015	Activity 41a (Emergency projects) (Furnishing of Materials and Equipment for use of DPWH Roadside Workers for the Repair/Maintenance of National Roads and Bridges at DPWH Pangasinan 1st DDO, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/20-26/2022	N/A	06/28/2022	06/28/2022	06/29/2022	06/29/2022	6/30/2022	6/30/2022	07/04/2022	07/04/2022	30 C.D.	Others	Php58,049.00	Php581,049.00	Php580,974.00	Php580,974.00	COA COC CCW	N/A	6/17/2022	6/17/2022	6/17/2022	6/17/2022
RFQ-2022-06-0016	Activity 71a Special Maintenance (Pavement Maintenance) (Furnishing of Emulsified Asphalt (Cationic SS1) for the Repair and Maintenance of National Roads within the District	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/20-26/2022	N/A	06/28/2022	06/28/2022	06/29/2022	06/29/2022	6/30/2022	6/30/2022	07/04/2022	07/04/2022	30 C.D.	Others	Php504,000.00	Php504,000.00	Php503,880.00	Php503,880.00	COA COC CCW	N/A	6/17/2022	6/17/2022	6/17/2022	6/17/2022
RFQ-2022-06-0017	Activity 71a Special Maintenance (Drainage Maintenance) (Repair/Rehabilitation of Minor Drainage Structures along Pangasinan-Jambella Road, K0205+20 to K0205+319 with exception	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/20-26/2022	N/A	06/28/2022	06/28/2022	06/29/2022	06/29/2022	6/30/2022	6/30/2022	07/04/2022	07/04/2022	30 C.D.	Others	Php364,156.96	Php364,156.96	Php363,210.95	Php363,210.95	COA COC CCW	N/A	6/17/2022	6/17/2022	6/17/2022	6/17/2022
RFQ-2022-06-0018	Provision of Personal Supplies for Gender and Development (GAD) related Activities	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/20-26/2022	N/A	06/28/2022	06/28/2022	06/29/2022	06/29/2022	6/30/2022	6/30/2022	07/04/2022	07/04/2022	7 C.D.	Others	Php60,000.00	Php60,000.00	Php59,933.00	Php59,933.00	COA COC CCW	N/A	6/17/2022	6/17/2022	6/17/2022	6/17/2022
Total Allotted Budget of Procurement Activities																		Others	Php1,822,089.97								
Total Contract Price of Procurement Activities Conducted																											
Total Savings (Total Allotted Budget - Total Contract Price)																											

ON-GOING PROCUREMENT ACTIVITIES																										
Total Allotted Budget of On-going Procurement Activities																		0								


IRENE L. SORIANO, JR.
 BAC Secretariat


 Recommended for Approval by:
JUNE MIGUEL V. RAMOLETA, SR.
 BAC Chairperson


BARTOLOME MENDOZA
 District Engineer