

Procurement Monitoring Report as of July 10, 2024

Implementing Office: DPWH Zamboanga Sibugay 1st District Engineering Office

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)						
COMPLETED PROCUREMENT ACTIVITIES																																			
CIVIL WORKS																																			
SR2024-01-003433	Preventive Maintenance - Tertiary Roads along Imelda-Payao-Slay Rd - K1757 + (-899) - K1759 +176.50	Construction Section	Yes	Competitive Bidding	17-Oct-23	19-Oct-23	09-Nov-23	22-Nov-23	22-Nov-23	11/23-24/2023	11/28-30/2023	04-Dec-23	28-Feb-24	29-Feb-24	04-Mar-24			Government of the Philippines (current years' budget)	96,500,000.00		96,500,000.00	95,535,000.00		95,535,000.00	COA,NACAP,PC AI	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23					
310103101696000	Preventive Maintenance - Tertiary Roads along Diplahan Jct-Malanges Port Rd - K1743 + 253 - K1744 + 174.50	Construction Section	No	Competitive Bidding	02-Apr-24	04-Apr-24	12-Apr-24	24-Apr-24	24-Apr-24	04/25-26/2024	04/29-5/1/2024	03-May-24	13-May-24	15-May-24	17-May-24			Government of the Philippines (current years' budget)	39,200,000.00		39,200,000.00	38,990,000.00		38,990,000.00	COA,NACAP,PC AI	03-Apr-24	03-Apr-24	03-Apr-24	03-Apr-24	03-Apr-24					
310204102860000	Construction of By-Pass and Diversion Roads - Buag By-Pass Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	09-Nov-23	14-Nov-23	22-Nov-23	05-Dec-23	05-Dec-23	12/6-7/2023	12/8-12/2023	13-Dec-23	24-Jan-24	26-Jan-24	29-Jan-24			Government of the Philippines (current years' budget)	46,500,000.00		46,500,000.00	46,443,959.91		46,443,959.91	COA,NACAP,PC AI	13-Nov-23	13-Nov-23	13-Nov-23	13-Nov-23	13-Nov-23					
310204101805000	Construction of By-Pass and Diversion Roads - Lower Baluran - Dumpoc Diversion Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	09-Nov-23	14-Nov-23	22-Nov-23	13-Dec-23	13-Dec-23	12/14-15/2023	12/19-20/2023	21-Dec-23	19-Feb-24	23-Feb-24	27-Feb-24			Government of the Philippines (current years' budget)	48,250,000.00		48,250,000.00	48,216,441.58		48,216,441.58	COA,NACAP,PC AI	13-Nov-23	13-Nov-23	13-Nov-23	13-Nov-23	13-Nov-23					
310204102399000	Construction of By-Pass and Diversion Roads - NRJ Gullawa - Palalan - Bryg. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	10-May-24	14-May-24	23-May-24	13-Jun-24	13-Jun-24	06/14-15/2024	06/19-20/2024	21-Jun-24	03-Jul-24	05-Jul-24	08-Jul-24			Government of the Philippines (current years' budget)	46,500,000.00		46,500,000.00	46,299,999.87		46,299,999.87	COA,NACAP,PC AI	13-May-24	13-May-24	13-May-24	13-May-24	13-May-24					
310305102215000	Widening of Permanent Bridges - Baluran Br. (B00471MN) along Jct Imelda-Alicia Rd	Construction Section	No	Competitive Bidding	02-Jan-24	05-Jan-24	12-Jan-24	26-Jan-24	26-Jan-24	01/29-30/2024	01/31-02/02/2024	06-Feb-24	21-Feb-24	26-Feb-24	28-Feb-24			Government of the Philippines (current years' budget)	36,750,000.00		36,750,000.00	36,699,875.18		36,699,875.18	COA,NACAP,PC AI	03-Jan-24	03-Jan-24	03-Jan-24	03-Jan-24	03-Jan-24					
310305102035000	Widening of Permanent Bridges - Bomba Br. (B00474MN) along Jct Imelda-Alicia Rd	Construction Section	Yes	Competitive Bidding	11-Oct-23	13-Oct-23	23-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	11/10-13/2023	14-Nov-23	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	3,430,000.00		3,430,000.00	3,379,236.19		3,379,236.19	COA,NACAP,PC AI	12-Oct-23	12-Oct-23	12-Oct-23	12-Oct-23	12-Oct-23					
SR2024-01-003471	Construction of Ditch IS Slope Protection Works Downstream of Diversion Works and along Lateral A Canal, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	13-Nov-23	16-Nov-23	24-Nov-23	07-Dec-23	07-Dec-23	12/8-11/2023	12/12-14/2023	15-Dec-23	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	57,900,000.00		57,900,000.00	57,849,939.84		57,849,939.84	COA,NACAP,PC AI	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23					
SR2024-01-003563	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of the Naga-Naga Calades Tourism Access Road, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	11-Oct-23	13-Oct-23	23-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	11/10-13/2023	14-Nov-23	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	9,650,000.00		9,650,000.00	9,553,997.02		9,553,997.02	COA,NACAP,PC AI	12-Oct-23	12-Oct-23	12-Oct-23	12-Oct-23	12-Oct-23					
300203101867000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	10-May-24	14-May-24	23-May-24	13-Jun-24	13-Jun-24	06/14-15/2024	06/18-20/2024	21-Jun-24	03-Jul-24	05-Jul-24	08-Jul-24			Government of the Philippines (current years' budget)	47,040,000.00		47,040,000.00	47,009,968.22		47,009,968.22	COA,NACAP,PC AI	13-May-24	13-May-24	13-May-24	13-May-24	13-May-24					
300203101670000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	10-May-24	14-May-24	23-May-24	13-Jun-24	13-Jun-24	06/14-15/2024	06/18-20/2024	21-Jun-24	03-Jul-24	05-Jul-24	08-Jul-24			Government of the Philippines (current years' budget)	27,440,000.00		27,440,000.00	27,339,999.94		27,339,999.94	COA,NACAP,PC AI	13-May-24	13-May-24	13-May-24	13-May-24	13-May-24					
300203101873000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Mall Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	22-Jan-24	24-Jan-24	02-Feb-24	15-Feb-24	15-Feb-24	02/16-19/2024	02/20-22/2024	26-Feb-24	26-Feb-24	28-Feb-24	01-Mar-24			Government of the Philippines (current years' budget)	29,400,000.00		29,400,000.00	29,347,565.62		29,347,565.62	COA,NACAP,PC AI	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24					
300204101661000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road at Bryg. Fatima in Support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	11-Oct-23	13-Oct-23	23-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	11/10-13/2023	14-Nov-23	24-Jan-24	26-Jan-24	29-Jan-24			Government of the Philippines (current years' budget)	49,000,000.00		49,000,000.00	48,959,813.74		48,959,813.74	COA,NACAP,PC AI	12-Oct-23	12-Oct-23	12-Oct-23	12-Oct-23	12-Oct-23					
300204101662000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road in Bryg. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in Support to Rubber and Coal Industries, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	05-Jan-24	10-Jan-24	17-Jan-24	30-Jan-24	30-Jan-24	01/31-02/1/2024	02/2-6/2024	08-Feb-24	08-Jul-24	10-Jul-24	12-Jul-24			Government of the Philippines (current years' budget)	49,000,000.00		49,000,000.00	48,949,763.89		48,949,763.89	COA,NACAP,PC AI	08-Jan-24	08-Jan-24	08-Jan-24	08-Jan-24	08-Jan-24					
SR2024-01-003578	Installation of Streetlights along Alicia-Malangas Rd - K1749 + (-220) - K1761 + 289	Construction Section	Yes	Competitive Bidding	29-Nov-23	01-Dec-23	11-Dec-23	26-Dec-23	26-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	28-Feb-24	29-Feb-24	04-Mar-24			Government of the Philippines (current years' budget)	96,500,000.00		96,500,000.00	96,465,403.84		96,465,403.84	COA,NACAP,PC AI	30-Nov-23	30-Nov-23	30-Nov-23	30-Nov-23	30-Nov-23					
SR2024-01-003592	Installation of Streetlights along Olutanga Circumferential Road - K1788+ 463 - K1791 + 000, K1792+800 - K1794+303, K1814+400-K1815+500, K1817+000-K1819+300, K1821+180-K1821+685, K1841+000-K1841+100	Construction Section	Yes	Competitive Bidding	29-Nov-23	01-Dec-23	11-Dec-23	26-Dec-23	26-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	28-Feb-24	29-Feb-24	04-Mar-24			Government of the Philippines (current years' budget)	58,865,000.00		58,865,000.00	58,832,571.38		58,832,571.38	COA,NACAP,PC AI	30-Nov-23	30-Nov-23	30-Nov-23	30-Nov-23	30-Nov-23					
SR2024-01-003701	Construction of Road, Barangay Kauswagan to Barangay Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	24-Oct-23	27-Oct-23	07-Nov-23	20-Nov-23	20-Nov-23	11/21-22/2023	11/23-28/2023	29-Nov-23	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	89,100,000.00		89,100,000.00	89,049,853.79		89,049,853.79	COA,NACAP,PC AI	25-Oct-23	25-Oct-23	25-Oct-23	25-Oct-23	25-Oct-23					
300221106703000	Construction of Road, Barangay Little Baguio to Barangay Sta. Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	24-Nov-23	29-Nov-23	07-Dec-23	19-Dec-23	19-Dec-23	12/20-21/2023	12/22-27/2023	28-Dec-23	19-Feb-24	23-Feb-24	27-Feb-24			Government of the Philippines (current years' budget)	49,500,000.00		49,500,000.00	49,466,278.90		49,466,278.90	COA,NACAP,PC AI	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23					
300221106705000	Construction of Road, Barangay Lumpanac to Barangay Nanan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	11-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	04/4-5/2024	04/8-9/2024	11-Apr-24	15-Apr-24	19-Apr-24	23-Apr-24			Government of the Philippines (current years' budget)	49,500,000.00		49,500,000.00	49,458,292.51		49,458,292.51	COA,NACAP,PC AI	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24					
300221106706000	Construction of Road, Barangay Poblacion, Buag, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	11-Oct-23	13-Oct-23	23-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	11/10-13/2023	14-Nov-23	24-Jan-24	26-Jan-24	29-Jan-24			Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,941,776.69		4,941,776.69	COA,NACAP,PC AI	12-Oct-23	12-Oct-23	12-Oct-23	12-Oct-23	12-Oct-23					
300221106709000	Construction of Road, Barangay Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	13-Nov-23	16-Nov-23	24-Nov-23	07-Dec-23	07-Dec-23	12/8-11/2023	12/12-14/2023	15-Dec-23	24-Jan-24	26-Jan-24	29-Jan-24			Government of the Philippines (current years' budget)	5,940,000.00		5,940,000.00	5,929,590.61		5,929,590.61	COA,NACAP,PC AI	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23					
30022615193000.00	Construction (Completion) of Multi-Purpose Building, Barangay Bolungisan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	02-Jan-24	05-Jan-24	12-Jan-24	07-Feb-24	07-Feb-24	02/8-9/2024	02/12-13/2024	15-Feb-24	25-Jun-24	26-Jun-24	20-Jun-24			Government of the Philippines (current years' budget)	1,980,000.00		1,980,000.00	1,978,759.91		1,978,759.91	COA,NACAP,PC AI	07-Nov-23	07-Nov-23	07-Nov-23	07-Nov-23	07-Nov-23					

300226115195000.00	Construction (Completion) of Multi-Purpose Building, Barangay Bella, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	28-Dec-23	03-Jan-24	10-Jan-24	24-Jan-24	24-Jan-24	01/25-26/2024	01/29-31/2024	02-Feb-24	19-Feb-24	23-Feb-24	27-Feb-24			Government of the Philippines (current years' budget)	1,980,000.00		1,980,000.00	1,971,290.54		1,971,290.54	COA, NACAP, PC AI	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		
300226115196000.00	Construction (Completion) of Multi-Purpose Building, Barangay Bliss, Buag, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	07-Nov-23	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	11/30-12/1/2023	12/5-7/2023	11-Dec-23	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	1,980,000.00		1,980,000.00	1,974,660.79		1,974,660.79	COA, NACAP, PC AI	07-Nov-23	28-Dec-23	07-Nov-23	07-Nov-23	07-Nov-23		
300226115197000.00	Construction (Completion) of Multi-Purpose Building, Barangay Bultong, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	13-Oct-23	17-Oct-23	09-Nov-23	21-Nov-23	21-Nov-23	11/22-23/2023	11/24-29/2023	02-Dec-23	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00	2,965,045.71		2,965,045.71	COA, NACAP, PC AI	13-Oct-23	28-Dec-23	07-Nov-23	07-Nov-23	07-Nov-23		
300226115198000.00	Construction (Completion) of Multi-Purpose Building, Barangay Calape, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	22-Nov-23	24-Nov-23	01-Dec-23	13-Dec-23	13-Dec-23	12/14-15/2023	12/18-20/2023	21-Dec-23	19-Feb-24	23-Feb-24	27-Feb-24			Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00	2,964,785.17		2,964,785.17	COA, NACAP, PC AI	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23		
300226115199000.00	Construction (Completion) of Multi-Purpose Building, Barangay Cana-an, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	07-Nov-23	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	11/30-12/1/2023	12/5-7/2023	11-Dec-23	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	1,980,000.00		1,980,000.00	1,971,635.80		1,971,635.80	COA, NACAP, PC AI	07-Nov-23	28-Dec-23	07-Nov-23	07-Nov-23	07-Nov-23		
300226115200000.00	Construction (Completion) of Multi-Purpose Building, Barangay Dilay, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	13-Oct-23	17-Oct-23	09-Nov-23	21-Nov-23	21-Nov-23	11/22-23/2023	11/24-29/2023	02-Dec-23	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	1,980,000.00		1,980,000.00	1,978,682.56		1,978,682.56	COA, NACAP, PC AI	13-Oct-23	28-Dec-23	07-Nov-23	07-Nov-23	07-Nov-23		
300226115201000.00	Construction (Completion) of Multi-Purpose Building, Barangay Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	13-Oct-23	17-Oct-23	09-Nov-23	21-Nov-23	21-Nov-23	11/22-23/2023	11/24-29/2023	02-Dec-23	19-Feb-24	23-Feb-24	27-Feb-24			Government of the Philippines (current years' budget)	1,980,000.00		1,980,000.00	1,977,374.34		1,977,374.34	COA, NACAP, PC AI	13-Oct-23	28-Dec-23	07-Nov-23	07-Nov-23	07-Nov-23		
300226115202000.00	Construction (Completion) of Multi-Purpose Building, Barangay Goling, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	02-Jan-24	05-Jan-24	12-Jan-24	26-Jan-24	26-Jan-24	01/29-30/2024	01/31-02/02/2024	06-Feb-24	21-Feb-24	26-Feb-24	28-Feb-24			Government of the Philippines (current years' budget)	1,980,000.00		1,980,000.00	1,977,872.65		1,977,872.65	COA, NACAP, PC AI	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		
300226115203000.00	Construction (Completion) of Multi-Purpose Building, Barangay Guintolan, Buag, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	28-Dec-23	03-Jan-24	10-Jan-24	24-Jan-24	24-Jan-24	01/25-26/2024	01/29-31/2024	02-Feb-24	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00	2,959,369.49		2,959,369.49	COA, NACAP, PC AI	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		
300226115204000.00	Construction (Completion) of Multi-Purpose Building, Barangay Guminta, Buag, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	07-Nov-23	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	11/30-12/1/2023	12/5-7/2023	11-Dec-23	12-Feb-24	20-Feb-24	22-Feb-24			Government of the Philippines (current years' budget)	1,980,000.00		1,980,000.00	1,974,406.20		1,974,406.20	COA, NACAP, PC AI	07-Nov-23	28-Dec-23	07-Nov-23	07-Nov-23	07-Nov-23		
300226115205000.00	Construction (Completion) of Multi-Purpose Building, Barangay Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	13-Oct-23	17-Oct-23	09-Nov-23	21-Nov-23	21-Nov-23	11/22-23/2023	11/24-29/2023	02-Dec-23	12-Feb-24	20-Feb-24	22-Feb																	

30022611522000	Construction of Multi-Purpose Building, WMSU Barangay Pobacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	01-Mar-24	06-Mar-24	13-Mar-24	25-Mar-24	25-Mar-24	03/26-27/2024	04/01-02/2024	03-Apr-24	20-May-24	22-May-24	24-May-24			Government of the Philippines (current years' budget)	11,880,000.00		11,880,000.00	11,863,293.81	11,863,293.81	COA,NACAP,PC AI	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24		
	Preventive Maintenance-Tertiary Roads along Jct.Imelda-Alicia Road, Zamboanga Sibugay (501114MM) K1751+756-K1751+847,K1753+424-K1754+016,K1756+537.50-K1756+788.50,K1762+000-K1762+363.50,K1762+400.50-K1764+198.50	Construction Section	No	Competitive Bidding	02-Apr-24	04-Apr-24	12-Apr-24	24-Apr-24	24-Apr-24	04/25-26/2024	04/25-5/1/2024	03-May-24	13-May-24	15-May-24	17-May-24			Government of the Philippines (current years' budget)	144,750,000.00		144,750,000.00	144,026,250.00	144,026,250.00	COA,NACAP,PC AI	03-Apr-24	03-Apr-24	03-Apr-24	03-Apr-24	03-Apr-24		
	Preventive Maintenance - Tertiary Road along Imelda-Bayog-Kumalarang-Lapuyan Margosatubig Rd - K1755 + 029 - K1756 + 490.00	Construction Section	No	Competitive Bidding	02-Apr-24	04-Apr-24	12-Apr-24	24-Apr-24	24-Apr-24	04/25-26/2024	04/25-5/1/2024	03-May-24	29-May-24	03-Jun-24	06-Jun-24			Government of the Philippines (current years' budget)	57,900,000.00		57,900,000.00	57,849,682.37	57,849,682.37	COA,NACAP,PC AI	03-Apr-24	03-Apr-24	03-Apr-24	03-Apr-24	03-Apr-24		
	Preventive Maintenance - Tertiary Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1764 + 319 - K1764 + 991, K1770 + 000 - K1772 + 464.30	Construction Section	No	Competitive Bidding	02-Apr-24	04-Apr-24	12-Apr-24	24-Apr-24	24-Apr-24	04/25-26/2024	04/25-5/1/2024	03-May-24	30-May-24	03-Jun-24	06-Jun-24			Government of the Philippines (current years' budget)	143,785,000.00		143,785,000.00	143,749,852.53	143,749,852.53	COA,NACAP,PC AI	03-Apr-24	03-Apr-24	03-Apr-24	03-Apr-24	03-Apr-24		
SF2024-01-003484	Construction of Flood Control along Sibuguey River (Upstream), Barangay Gaulan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	16-Feb-24	20-Feb-24	27-Feb-24	12-Mar-24	12-Mar-24	03/13-14/2024	03/15-18/2024	20-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24			Government of the Philippines (current years' budget)	115,800,000.00		115,800,000.00	115,714,415.26	115,714,415.26	COA,NACAP,PC AI	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24		
SF2024-01-003593	Construction of Flood Control along Sibuguey River (Upstream), Barangay, Songcuya, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	23-Feb-24	27-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	03/20-21/2024	03/22-25/2024	26-Mar-24	27-Mar-24	02-Apr-24	04-Apr-24			Government of the Philippines (current years' budget)	115,800,000.00		115,800,000.00	115,710,955.21	115,710,955.21	COA,NACAP,PC AI	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24		
	Construction of Flood Control Structure along Sibuguey River, Phase 1, Barangay Lindang, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	13-Mar-24	19-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	04/12-15/2024	04/16-17/2024	19-Apr-24	22-Apr-24	24-Apr-24	26-Apr-24			Government of the Philippines (current years' budget)	115,800,000.00		115,800,000.00	115,688,764.14	115,688,764.14	COA,NACAP,PC AI	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
300102106996000	Construction of Flood Control Structure along Sibuguey River, Barangay Lumpanac, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	11-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	04/4-5/2024	04/8-9/2024	11-Apr-24	15-Apr-24	19-Apr-24	23-Apr-24			Government of the Philippines (current years' budget)	39,200,000.00		39,200,000.00	39,161,246.77	39,161,246.77	COA,NACAP,PC AI	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24		
300102106997000	Construction of Flood Control Structure, Sibuguey River along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, Phase 1, Barangay Sampol A, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	22-Jan-24	24-Jan-24	02-Feb-24	27-Feb-24	27-Feb-24	02/28-03/01/2024	03/4-6/2024	08-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24			Government of the Philippines (current years' budget)	29,400,000.00		29,400,000.00	29,359,941.39	29,359,941.39	COA,NACAP,PC AI	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24		
300102106998000	Construction of Flood Control Structure, Sibuguey River along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, Phase 1, Barangay Sampol B, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	22-Jan-24	24-Jan-24	02-Feb-24	27-Feb-24	27-Feb-24	02/28-03/01/2024	03/4-6/2024	08-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24			Government of the Philippines (current years' budget)	29,400,000.00		29,400,000.00	29,359,715.18	29,359,715.18	COA,NACAP,PC AI	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24		
	Construction of Road, Little Bagulo, Imelda-Bella, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	21-Mar-24	27-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	04/17-18/2024	04/19-22/2024	24-Apr-24	30-Apr-24	02-May-24	06-May-24			Government of the Philippines (current years' budget)	115,800,000.00		115,800,000.00	115,625,323.94	115,625,323.94	COA,NACAP,PC AI	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
30021510506000	Construction of Road at Malangas Boulevard (Phase 3), Barangay Kigay, Malangas, Zamboanga Sibugay	Maintenance Section	No	Competitive Bidding	07-May-24	09-May-24	17-May-24	13-Jun-24	13-Jun-24	06/14-15/2024	06/18-20/2024	21-Jun-24	08-Jul-24	10-Jul-24	12-Jul-24			Government of the Philippines (current years' budget)	4,900,000.00		4,900,000.00	-	-	COA,NACAP,PC AI	07-May-24	07-May-24	07-May-24	07-May-24	07-May-24		
	Construction of Road, National Road Jct. Barangay Lower Baluran leading to Barangay Mt. View - Lumpanac connecting National Road Jct. Barangay Gandiangnan Road	Maintenance Section	No	Competitive Bidding	19-Apr-24	23-Apr-24	02-May-24	16-May-24	16-May-24	05/17-20/2024	05/21-22/2024	24-May-24	27-May-24	28-May-24	29-May-24			Government of the Philippines (current years' budget)	96,500,000.00		96,500,000.00	96,459,974.36	96,459,974.36	COA,NACAP,PC AI	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24		
	Construction of Flood Control along Sibuguey River, Barangay Lobing, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	20-Feb-24	22-Feb-24	07-Mar-24	21-Mar-24	21-Mar-24	03/22-25/2024	03/26-27/2024	01-Apr-24	03-Apr-24	08-Apr-24	11-Apr-24			Government of the Philippines (current years' budget)	115,800,000.00		115,800,000.00	115,713,657.32	115,713,657.32	COA,NACAP,PC AI	21-Feb-24	21-Feb-24	21-Feb-24	21-Feb-24	21-Feb-24		
300221106704000	Construction of Road at WMSU Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	21-Mar-24	27-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	04/17-18/2024	04/19-22/2024	24-Apr-24	30-Apr-24	02-May-24	06-May-24			Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,939,261.08	4,939,261.08	COA,NACAP,PC AI	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
300221106707000	Construction of Road, Barangay Guinoman-Sito Malagak, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	01-Mar-24	06-Mar-24	13-Mar-24	25-Mar-24	25-Mar-24	03/26-27/2024	04/01-02/2024	03-Apr-24	04-Apr-24	11-Apr-24	15-Apr-24			Government of the Philippines (current years' budget)	9,900,000.00		9,900,000.00	9,889,885.38	9,889,885.38	COA,NACAP,PC AI	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24		
300226115194000	Construction of Multi-Purpose Building, WMSU Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	07-May-24	09-May-24	17-May-24	13-Jun-24	13-Jun-24	06/14-15/2024	06/18-20/2024	21-Jun-24	03-Jul-24	05-Jul-24	08-Jul-24			Government of the Philippines (current years' budget)	24,750,000.00		24,750,000.00	24,739,237.31	24,739,237.31	COA,NACAP,PC AI	07-May-24	07-May-24	07-May-24	07-May-24	07-May-24		
	Concreting of Brgy. Borbon FMR, Brgy. Borbon, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	06-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	04/1-2/2024	04/3-4/2024	08-Apr-24	11-Apr-24	16-Apr-24	18-Apr-24			Government of the Philippines (current years' budget)	14,925,000.00		14,925,000.00	14,862,534.69	14,862,534.69	COA,NACAP,PC AI	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
	Concreting of Brgy. Gaulan to Brgy. Gultom FMR, Brgy. Gaulan, Diplahan and Brgy. Gultom, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	06-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	04/1-2/2024	04/3-4/2024	08-Apr-24	11-Apr-24	16-Apr-24	18-Apr-24			Government of the Philippines (current years' budget)	29,850,000.00		29,850,000.00	29,829,439.33	29,829,439.33	COA,NACAP,PC AI	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
	Concreting of Brgy. Lobing FMR Phase II, Brgy. Lobing, Diplahan Zamboanga Sibugay	Construction Section	No	Competitive Bidding	06-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	04/1-2/2024	04/3-4/2024	08-Apr-24	11-Apr-24	16-Apr-24	18-Apr-24			Government of the Philippines (current years' budget)	14,925,000.00		14,925,000.00	14,914,760.09	14,914,760.09	COA,NACAP,PC AI	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
	Construction of 1-storey 2 cl school building in Bagong Buhay Elementary School,Brgy.Bagong Buhay,Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Apr-24	25-Apr-24	03-May-24	31-May-24	31-May-24	06/3-4/2024	06/5-6/2024	11-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,973,268.06	4,973,268.06	COA,NACAP,PC AI	24-Apr-24	24-Apr-24	24-Apr-24	24-Apr-24	24-Apr-24		
	Construction of 1-Storey 2-Classroom Schoool Building in Bulawan Elementary School, Barangay Bulawan, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Apr-24	25-Apr-24	03-May-24	31-May-24	31-May-24	06/3-4/2024	06/5-6/2024	11-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,964,323.82	4,964,323.82	COA,NACAP,PC AI	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24		
	Construction of 1-Storey 2-Classroom Schoool Building in Candlis Elementary School, Barangay Candlis, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Apr-24	25-Apr-24	03-May-24	31-May-24	31-May-24	06/3-4/2024	06/5-6/2024	11-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,964,666.62	4,964,666.62	COA,NACAP,PC AI	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24		
	Construction of 1-Storey 2-Classroom Schoool Building in Del Monte Elementary School, Barangay Del Monte, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Apr-24	25-Apr-24	03-May-24	31-May-24	31-May-24	06/3-4/2024	06/5-6/2024	11-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,964,585.88	4,964,585.88	COA,NACAP,PC AI	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24		
	Construction of 1-Storey 2-Classroom Schoool Building in Ditay Elementary School, Barangay Ditay,Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Apr-24	25-Apr-24	03-May-24	31-May-24	31-May-24	06/3-4/2024	06/5-6/2024	11-Jun-24	21-Jun-24	25-Jun-24	26-Jun-24			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,971,680.00	4,971,680.00	COA,NACAP,PC AI	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24		

Construction of 1-Storey 2-Classroom School Building in Fama Elementary School, Barangay Fama, Oltunga, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Apr-24	26-Apr-24	03-May-24	31-May-24	31-May-24	06/3-4/2024	06/5-6/2024	11-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,973,855.51		4,973,855.51	COA, NACAP, PC AI	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24																	
Construction of 1-Storey 2-Classroom School Building in Poblacion Central Elementary School, Barangay Poblacion, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Apr-24	26-Apr-24	03-May-24	31-May-24	31-May-24	06/3-4/2024	06/5-6/2024	11-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,973,271.93		4,973,271.93	COA, NACAP, PC AI	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24																	
Construction of 1-Storey 2-Classroom School Building in Taguisian Elementary School, Barangay Taguisian, Matuhay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Apr-24	26-Apr-24	03-May-24	31-May-24	31-May-24	06/3-4/2024	06/5-6/2024	11-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,973,377.53		4,973,377.53	COA, NACAP, PC AI	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24	24-Feb-24																	
Repair/reconstruction of permanent Bridges-Gondong Br.1 (B00478MN), Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	16-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	05/8-9/2024	05/10-13/2024	15-May-24	20-May-24	22-May-24	24-May-24			Government of the Philippines (current years' budget)	50,729,663.50		50,729,663.50	50,476,015.00		50,476,015.00	COA, NACAP, PC AI	16-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24																	
Repair/reconstruction of permanent Bridges-Gondong Br.2(B00479MN), Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	16-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	05/8-9/2024	05/10-13/2024	15-May-24	20-May-24	22-May-24	24-May-24			Government of the Philippines (current years' budget)	1,649,185.00		1,649,185.00	1,640,939.00		1,640,939.00	COA, NACAP, PC AI	16-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24																	
TOTAL Alloted Budget Of Procurement Activities																		2,344,348,848.50	-	2,344,348,848.50																										
Total Contract Price of Procurement Activities Conducted																					2,335,101,605.25	-	2,335,101,605.25																							
Total Savings (Total Alloted Budget-Total Contract Price)																		9,247,243.25																												

Code (UACS/PAP)	Procurement Program/Project	PHO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
GOODS AND SERVICES																																	
	Kyocera Toner TK-8113 for use on the Procurement Unit	ODE	No	Direct Procurement	-	-	-	27-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	01-Mar-24				Government of the Philippines (current years' budget)	79,800.00		79,800.00	79,800.00		79,800.00	-								
	Direct Contracting for Kyocera toner TK-8113K for use in the Construction Section	Construction Section	No	Direct Procurement	-	-	-	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	26-Feb-24				Government of the Philippines (current years' budget)	119,700.00		119,700.00	119,700.00		119,700.00	-								
	Procurement of file folder and file box for use in the Construction Section, DPWH, Zamboanga Sibugay 1st DEO	Construction Section	No	N.P.53.9-Small Value Procurement	-	14-Feb-24	-	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	21-Feb-24	26-Feb-24	07-Mar-24				Government of the Philippines (current years' budget)	98,621.10		98,621.10	40,000.00		40,000.00	-								
	Procurement of Fire Extinguisher for use in the office of DPWH, Zamboanga Sibugay 1st DEO	Construction Section	No	N.P.53.9-Small Value Procurement		20-Feb-24	-	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24				Government of the Philippines (current years' budget)	192,255.00		192,255.00	97,400.00		97,400.00	-								
	Procurement of preventive maintenance of DPWH service vehicle toyota hilux with plate no.TP091201 assigned in the QAS	QAS	No	N.P.53.9-Small Value Procurement	-	-	-	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	21-Feb-24	28-Feb-24				Government of the Philippines (current years' budget)	18,638.62		18,638.62	16,811.60		16,811.60	-								
	Procurement of preventive maintenance of service vehicle toyota fortuner with plate no.KBY-9499,assigned in the Procurement Unit	ODE	No	N.P.53.9-Small Value Procurement	-	-	-	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	21-Feb-24	28-Feb-24				Government of the Philippines (current years' budget)	15,034.88		15,034.88	13,101.60		13,101.60	-								
	Direct Contracting for use in the Preventive Maintenance Schedule (PMS), for service vehicle Mit.Strada with plate no.B9-n319 assigned in the Construction Section	Construction Section	No	Direct Procurement	-	-	-	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	19-Feb-24	26-Feb-24				Government of the Philippines (current years' budget)	11,662.00		11,662.00	11,662.00		11,662.00	-								
	Procurement of office equipment for use in the QAS,CS and Cashiering Unit	QAS	No	N.P.53.9-Small Value Procurement	-	22-Feb-24	-	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	01-Mar-24				Government of the Philippines (current years' budget)	982,275.00		982,275.00	509,480.00		509,480.00	-								
	Procurement of mesh chair for use in the Quality Assurance Section	QAS	No	N.P.53.9-Small Value Procurement	-	-	-	21-Feb-24	21-Feb-24	21-Feb-24	21-Feb-24	22-Feb-24	23-Feb-24	28-Feb-24				Government of the Philippines (current years' budget)	9,019.50		9,019.50	7,990.00		7,990.00	-								
	Direct procuremen for use in the preventive & corrective maintenance for service vehicle mit.strada ,pick up with plate no.091210 assigned in the PDS	PDS	No	Direct Procurement	-	-	-	21-Feb-24	21-Feb-24	21-Feb-24	21-Feb-24	22-Feb-24	23-Feb-24	28-Feb-24				Government of the Philippines (current years' budget)	76,585.00		76,585.00	76,585.00		76,585.00	-								
	Procurement of tires for use in the service vehicle Mit.Strada with plate no.B9-N325 assigned in the CS	Construction Section	No	N.P.53.9-Small Value Procurement	-	22-Feb-24	-	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	01-Mar-24				Government of the Philippines (current years' budget)	97,041.00		97,041.00	88,820.00		88,820.00	-								
	Procurement of preventive maintenance of DPWH service vehicle toyota hilux with plate #TP091201 assigned in the Quality Assurance Section	QAS	No	N.P.53.9-Small Value Procurement	-	-	-	22-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	28-Feb-24				Government of the Philippines (current years' budget)	23,123.03		23,123.03	20,548.40		20,548.40	-								
	Procurement of Office supplies for use in the Construction Section	Construction Section	No	N.P.53.9-Small Value Procurement	-	22-Feb-24	-	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	01-Mar-24				Government of the Philippines (current years' budget)	300,439.50		300,439.50	289,932.00		289,932.00	-								
	Procurement of preventive maintenance of various service vehicles assigned in the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	28-Feb-24	-	27-Feb-24	27-Feb-24	27-Feb-24	04-Mar-24	06-Mar-24	08-Mar-24	11-Mar-24				Government of the Philippines (current years' budget)	188,601.84		188,601.84	168,842.22		168,842.22	-								
	Procurement of tire tubeless 265/60 R18 H/T for use in service vehicle Mit.Strada with plate no.091210 assigned in the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	28-Feb-24	-	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	06-Mar-24	08-Mar-24	11-Mar-24				Government of the Philippines (current years' budget)	93,800.00		93,800.00	86,680.00		86,680.00	-								
	Procurement of aircon compressor for use in the repair of aircon system for service vehicle ford ranger with plate #KGB-823 assigned in the Cashiering Unit	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	06-Mar-24	08-Mar-24	11-Mar-24				Government of the Philippines (current years' budget)	25,505.20		25,505.20	23,744.00		23,744.00	-								
	Procurement of preventive maintenance of service vehicle toyota hilux with plate# NCQ 4154 assigned in the Administrative Section	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	06-Mar-24	08-Mar-24	11-Mar-24				Government of the Philippines (current years' budget)	17,465.98		17,465.98	15,367.60		15,367.60	-								
	Procurement of Construction Materials & Supplies For use in Asset Preservation-Preventive Maintenance-Tertiary Roads KI751+(-594.60)-KI751+(-136.53)	Construction Section	No	N.P.53.9-Small Value Procurement	-	16-May-24	-	20-May-24	20-May-24	20-May-24	20-May-24	22-May-24	24-May-24	28-May-24				Government of the Philippines (current years' budget)	571,200.83		571,200.83	565,134.00		565,134.00	-								
	Procurement of brakaparts and battery for use in service Mit.Pajero with plate #Sem 350 assigned in the Construction Section	Construction Section	No	N.P.53.9-Small Value Procurement	-	-	-	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	06-Mar-24	08-Mar-24	11-Mar-24				Government of the Philippines (current years' budget)	44,659.48		44,659.48	40,863.00		40,863.00	-								
	Procurement of battery 11 plates and battery clamp for use in the replacement of worn-out/defective battery of DPWH heavy equipment doosan solar 180kw with equipment #F17-77 assigned in the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	04-Mar-24	04-Mar-24	04-Mar-24	05-Mar-24	06-Mar-24	08-Mar-24	11-Mar-24				Government of the Philippines (current years' budget)	22,458.80		22,458.80	20,776.00		20,776.00	-								
	For use in the Preventive maintenance for service vehicle Mitsubishi Strada with plate no. KAD-6363 assigned in the Maintenance Section, Zamboanga Sibugay, DPWH 1st DEO Diplahan, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	27-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	29-Feb-24	01-Mar-24				Government of the Philippines (current years' budget)	29,703.47		29,703.47	29,703.47		29,703.47	-								
	For use in preventive maintenance of various vehicles assigned in the Planning and Design Section	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	05-Mar-24	-	08-Mar-24	08-Mar-24	08-Mar-24	08-Mar-24	11-Mar-24	13-Mar-24	14-Mar-24				Government of the Philippines (current years' budget)	53,381.44		53,381.44	46,982.80		46,982.80	-								
	Procurement of brand new tires for service vehicle Toyota Hilux, pick-up with plate # CAW-9086 assigned in the Construction Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan,ZS	Construction Section	No	N.P.53.9-Small Value Procurement	-	05-Mar-24	-	08-Mar-24	08-Mar-24	08-Mar-24	08-Mar-24	11-Mar-24	13-Mar-24	14-Mar-24				Government of the Philippines (current years' budget)	92,694.00		92,694.00	82,680.00		82,680.00	-								
	Procurement of Office supplies for use in theOffice of the District Engineer	ODE	No	N.P.53.9-Small Value Procurement	-	-	-	07-Mar-24	07-Mar-24	07-Mar-24	08-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24				Government of the Philippines (current years' budget)	42,299.78		42,299.78	41,967.50		41,967.50	-								

	Preventive Maintenance of service vehicle Toyota Hilux, pick-up with plate # NCQ-4154 assigned in the Administrative Section, DPWH,Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	07-Mar-24	07-Mar-24	07-Mar-24	08-Mar-24	08-Mar-24	11-Mar-24	13-Mar-24				Government of the Philippines (current years' budget)	28,639.03		28,639.03	25,219.00	25,219.00	-													
	Procurement of reflectorized traffic paint white for use in repainting of road marking,routine maintenance along National Roads Jct.Diplahan-Malangas port road,KI740+(-322)-KI750+541,Intermittent section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	08-Mar-24	-	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	13-Mar-24	14-Mar-24				Government of the Philippines (current years' budget)	476,166.00		476,166.00	475,800.00	475,800.00	-													
	Procurement of asphalt cold mix for use in patching potholes concrete pavement, routine maintenance along national roads,Jct.Diplahan-Malangas port road,KI740+(-322)-KI750+541,Intermittent section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	08-Mar-24	-	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	13-Mar-24	14-Mar-24				Government of the Philippines (current years' budget)	475,602.18		475,602.18	474,880.00	474,880.00	-													
	Procurement of ReflectORIZED Traffic Paint White For use In repainting of Bridges, Routine Maintenance along Jct. Imelda-Alicia Road, Bakuran Br., Subing-Subing Br., Lutiman Br., Lambuyagan Br. And Bomba Br	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	15-Mar-24	-	18-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	19-Mar-24				Government of the Philippines (current years' budget)	138,958.00		138,958.00	138,758.00	138,758.00	-														
	Procurement of blown asphalt for use in resealing of crack and joint on concrete pavement,routine maintenance along National Roads jct.Diplahan-Malangas port road,KI740+(-322)-KI750+541,Intermittent section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	08-Mar-24	-	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	13-Mar-24	14-Mar-24				Government of the Philippines (current years' budget)	476,009.97		476,009.97	475,251.00	475,251.00	-													
	Procurement of aggregates,sand (79%) for use in patching potholes concrete pavement,routine maintenance along national roads Jct.Diplahan-Malangas port road,KI740+(-322)-KI750+541,Intermittent section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	13-Mar-24	14-Mar-24				Government of the Philippines (current years' budget)	27,405.00		27,405.00	27,300.00	27,300.00	-													
	Procurement of floor mats for service vehicle pick-up,Nissan Navara with plate #091210 assigned in the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	13-Mar-24	14-Mar-24				Government of the Philippines (current years' budget)	8,942.50		8,942.50	7,950.00	7,950.00	-													
	Procurement of battery for service vehicle MIT.Strada with plate no.092001 assigned in the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	13-Mar-24	14-Mar-24				Government of the Philippines (current years' budget)	11,896.50		11,896.50	11,130.00	11,130.00	-													
	For use in the Preventive maintenance for service vehicle Mitsubishi Strada plate no. B9-N325/H1-9302 assigned in the Construction Section, DPWH, Zamboanga Sibugay, 1st DEO Diplahan, Zamboanga Sibugay	Construction Section	No	Direct Procurement	-	-	-	08-Mar-24	08-Mar-24	08-Mar-24	08-Mar-24	08-Mar-24	11-Mar-24	13-Mar-24				Government of the Philippines (current years' budget)	27,483.00		27,483.00	27,483.00	27,483.00	-													
	Direct Contracting for kyocera toner TK-7Z20 for use in thhe PDS	PDS	No	Direct Procurement	-	-	-	08-Mar-24	08-Mar-24	08-Mar-24	08-Mar-24	08-Mar-24	11-Mar-24	13-Mar-24				Government of the Philippines (current years' budget)	97,440.00		97,440.00	97,440.00	97,440.00	-													
	Procurement of Office supplies for use in this District	ODE	No	N.P.53.9-Small Value Procurement	-	15-Mar-24	-	18-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	20-Mar-24	26-Mar-24				Government of the Philippines (current years' budget)	95,705.00		95,705.00	95,142.00	95,142.00	-													
	Procurement of engine parts & lubricants for use in Preventive Maintenance for Generator set:Green Cummins, White YTO & Blue Isuzu Generators for use in this district, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	15-Mar-24	18-Mar-24	21-Mar-24				Government of the Philippines (current years' budget)	44,810.00		44,810.00	40,030.00	40,030.00	-													
	Procurement of spare parts and lubricants needed for Preventive Maintenance for various service vehicles assigned in the Construction Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	19-Mar-24	-	18-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24				Government of the Philippines (current years' budget)	90,785.45		90,785.45	87,421.00	87,421.00	-													
	Procurement of Tire Tubeless For use in the replacement of worn-out tires of service vehicle with plate # 091209 assigned in the Quality Assurance Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Quality Assurance Section	No	N.P.53.9-Small Value Procurement	-	16-Mar-24	-	19-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	21-Mar-24	25-Mar-24				Government of the Philippines (current years' budget)	65,814.00		65,814.00	61,480.00	61,480.00	-													
	Procurement of office supplies for use in Environmental Impact Assesment Activities under Planning and Design Section	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	-	-	18-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	20-Mar-24	26-Mar-24				Government of the Philippines (current years' budget)	25,915.00		25,915.00	15,215.00	15,215.00	-													
	Procurement of uninterrupted power supply (UPS) for use in the Finance Section	Finance Section	No	N.P.53.9-Small Value Procurement	-	-	-	18-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	20-Mar-24	26-Mar-24				Government of the Philippines (current years' budget)	32,639.25		32,639.25	29,970.00	29,970.00	-													
	Procurement of executive chair for use in the Fiance Section	Finance Section	No	N.P.53.9-Small Value Procurement	-	-	-	18-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	26-Mar-24				Government of the Philippines (current years' budget)	40,124.00		40,124.00	35,960.00	35,960.00	-													
	Procurement of Reflectorized Thermo Plastic White For use in repainting of road markings, Routine Maintenance along national road, Jct. Imelda- Alicia Road, KI750+(-135) -KI769+686, Intermittent Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	16-Mar-24	-	19-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	21-Mar-24				Government of the Philippines (current years' budget)	476,190.48		476,190.48	475,000.00	475,000.00	-														
	Procurement of Reflectorized Thermo Plastic white For use in repainting of road markings, Routine Maintenance along national road,Lanao-Pagadian-Zamboanga City Road, KI724+(-591) -KI756+236 & Imelda- Bayog-Kumalarang-Lapuyan-Margosatubig Road, KI751+(-602) - KI756+667& KI763+(-694) -KI773+000	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	16-Mar-24	-	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	22-Mar-24	22-Mar-24				Government of the Philippines (current years' budget)	952,381.00		952,381.00	950,400.00	950,400.00	-													
	Furnishing of labor and equipment for use in reblocking along National Road,Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road,KI763+673.70-KI763+718.70BS	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	19-Mar-24	-	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24				Government of the Philippines (current years' budget)	159,953.68		159,953.68	154,842.25	154,842.25	-													
	Furnishing of labor and equipment for use in reblocking along National Road,Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road,KI763+673.70-KI763+718.70BS	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	19-Mar-24	-	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24				Government of the Philippines (current years' budget)	159,953.68		159,953.68	154,842.25	154,842.25	-													

	Procurement of Construction Materials & Supplies For use in reblocking along national road, Imelda- Alicia Road, K1761+789 -K1761+766.50 LS, K1761+574.70 -K1761+47.70 LS, K1761+556.50 -K1761+516 RS, K1761+494.50 -K1761+485.50 LS, K1761+445.40 -K1761+440.90 LS	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	16-Mar-24	-	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	22-Mar-24	22-Mar-24				Government of the Philippines (current years' budget)	579,986.78		579,986.78	577,079.15	577,079.15	-										
	Furnishing of labor and equipment for use in reblocking along national road,Jct.Imelda-Alicia Road,K1761+789-K1761+766.50LS.K1761+574.7-547.70LS, K1761+556.50-K1761+516RS,K1761+494.50-K1761+485.50,K1761+445.40-K1761+440.90LS	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	19-Mar-24	-	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24				Government of the Philipines (current years' budget)	181,917.98		181,917.98	181,338.25	181,338.25	-										
	Procurement of Smartphone For use in DESIRE Application of Flood Control Projects in the Maintenance Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	19-Mar-24	-	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24				Government of the Philipines (current years' budget)	360,000.00		360,000.00	336,450.00	336,450.00	-											
	Procurement of ReflectORIZED Traffic Paint White For use in repainting of Road markings, Routine Maintenance along national roads Lufman-Gukan-Outangna Road, K1760+(-.095) - K1781+678 and Lanao-Pagadian-Zamboanga City Road, K1724+(-.591) - K1756+236, Intermittent Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	19-Mar-24	-	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24				Government of the Philipines (current years' budget)	952,332.00		952,332.00	949,260.00	949,260.00	-										
	Procurement of Glass Top Office table with chair For use in the Office of the District Engineer, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, ZSP	ODE	No	N.P.53.9-Small Value Procurement	-	-	-	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24				Government of the Philipines (current years' budget)	50,748.60		50,748.60	46,110.00	46,110.00	-										
	Procurement of Nylon # 300 For use in vegetation control along national roads, Lanao-Pagadian-Zambo.City Road, K1724+(-.591) - K1756+236, Jct. Imelda-Alicia Road, K1750+(-.135) - K1769+686	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	20-Mar-24	-	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24				Government of the Philipines (current years' budget)	84,000.00		84,000.00	75,000.00	75,000.00	-										
	Direct Contracting for kyocera toner TK-7220 /or use in photocopying,printing & scanning of various documents in Finance Section	Finance Section	No	Direct Procurement	-	-	-	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	25-Mar-24				Government of the Philipines (current years' budget)	97,440.00		97,440.00	97,440.00	97,440.00	-										
	Procurement of tires for replacement of worn-out tires of service vehicle MUX 092009 assigned in the Finance Section, DPWH, Zamboanga Sibugay, 1st DEO.	Finance Section	No	N.P.53.9-Small Value Procurement	-	22-Mar-24	-	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	27-Mar-24	01-Apr-24	12-Apr-24				Government of the Philipines (current years' budget)	72,002.00		72,002.00	-	-	-	-									
	Procurement of printer continuous ink all-in-one for use in the ESU, DPWH, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	26-Mar-24	27-Mar-24				Government of the Philipines (current years' budget)	14,175.00		14,175.00	12,990.00	12,990.00	-										
	Direct Contracting For Kyocera FK-7125 & others for use in the replacement of spare parts & consumables of Kyocera Multifunction Laser Copier assigned in the Construction Section, DPWH 1st DEO, Diplahan Zamboanga Sibugay	Construction Section	No	Direct Procurement	-	-	-	21-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24				Government of the Philipines (current years' budget)	43,443.00		43,443.00	43,443.00	43,443.00	-										
	Procurement of printer continuous ink all-in-one for use in the Finance Section	Finance Section	No	N.P.53.9-Small Value Procurement	-	-	-	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	27-Mar-24	01-Apr-24				Government of the Philipines (current years' budget)	16,751.00		16,751.00	14,990.00	14,990.00	-										
	Procurement of office supplies for use in the Administrative Section	Administrative Section	No	N.P.53.9-Small Value Procurement	-	27-Mar-24	-	01-Apr-24	01-Apr-24	01-Apr-24	01-Apr-24	03-Apr-24	05-Apr-24	12-Apr-24				Government of the Philipines (current years' budget)	69,072.99		69,072.99	43,504.00	43,504.00	-										
	Procurement of office supplies for use in the Quality Assurance Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	QAS	No	N.P.53.9-Small Value Procurement	-	27-Mar-24	-	01-Apr-24	01-Apr-24	01-Apr-24	01-Apr-24	03-Apr-24	05-Apr-24	12-Apr-24				Government of the Philipines (current years' budget)	88,557.00		88,557.00	88,550.00	88,550.00	-										
	Procurement of Tire Tubeless for use in the service vehicle Isuzu D'max with plate 091208 assigned in the Planning & Design Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	PDS	No	N.P.53.9-Small Value Procurement	-	02-Apr-24	-	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	08-Apr-24	11-Apr-24	12-Apr-24				Government of the Philipines (current years' budget)	69,440.00		69,440.00	65,200.00	65,200.00	-									
	Procurement of printer continuous ink all-in-one for use in the Administrative Section	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	04-Apr-24	04-Apr-24	04-Apr-24	04-Apr-24	04-Apr-24	08-Apr-24	11-Apr-24	12-Apr-24				Government of the Philipines (current years' budget)	14,175.00		14,175.00	12,990.00	12,990.00	-									
	Procurement of vehide parts & lubricants for use in the service vehicle pick-up ford ranger with plate #KGB-823 assigned in the Cashiering Unit	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	04-Apr-24	04-Apr-24	04-Apr-24	04-Apr-24	04-Apr-24	08-Apr-24	11-Apr-24	12-Apr-24				Government of the Philipines (current years' budget)	27,092.00		27,092.00	26,958.00	26,958.00	-									
	Procurement of Vehicle Repair & Maintenance For use in the Repair of service vehicle Isuzu D-MAX with plate # 091208 assigned in the Planning & Design Section, Zamboanga Sibugay, DPWH 1st DEO Diplahan, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	-	-	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	08-Apr-24	12-Apr-24				Government of the Philipines (current years' budget)	29,900.00		29,900.00	29,900.00	29,900.00	-									
	Procurement of Uninterrupted Power Supply (UPS) & desktop monitor for use in the Construction Section	Construction Section	No	N.P.53.9-Small Value Procurement	-	-	-	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	02-May-24	03-May-24	03-May-24				Government of the Philipines (current years' budget)	21,913.50		21,913.50	18,570.00	18,570.00	-									
	Procurement of executive chair for use in the Administrative Section	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	01-May-24	03-May-24	07-May-24				Government of the Philipines (current years' budget)	14,420.00		14,420.00	12,990.00	12,990.00	-									
	Procurement of Uninterrupted Power Supply (UPS) & Desktop Monitor For use in the Construction Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	-	-	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	02-May-24	03-May-24	09-May-24				Government of the Philipines (current years' budget)	21,913.50		21,913.50	18,570.00	18,570.00	-									
	Procurement of executive chair for use in the Administrative Section	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	01-May-24	03-May-24	07-May-24				Government of the Philipines (current years' budget)	14,420.00		14,420.00	12,990.00	12,990.00	-									
	Procurement of general calibration and cleaning of Total station For use in the Planning & Design Section For use in the survey activities for the various projects of FY 2024 General Appropriations Act (GAA) of this district, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	30-Apr-24	-	03-May-24	03-May-24	03-May-24	03-May-24	03-May-24	05-May-24	07-May-24	08-May-24				Government of the Philipines (current years' budget)	88,900.00		88,900.00	80,000.00	80,000.00	-									

	Procurement of general calibration & cleaning of GNSS RTK For use in the Planning & Design Section in conducting survey activities for the various projects of FY 2024 General Appropriations of this district, DPWH Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	01-May-24	-	06-May-24	06-May-24	06-May-24	06-May-24	06-May-24	07-May-24	08-May-24				Government of the Philippines (current years' budget)	78,750.00	78,750.00	70,000.00	70,000.00	-									
	Procurement of A3 Printer & others For use In the Planning & Design Section , DPWH Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	01-May-24	-	06-May-24	06-May-24	06-May-24	06-May-24	07-May-24	08-May-24	09-May-24				Government of the Philippines (current years' budget)	434,899.50	434,899.50	401,290.00	401,290.00	-									
	Procurement of desktop monitor for use in the Procurement unit,DPWH, Zamboanga Sibugay 1st DEO	ODE	No	N.P.53.9-Small Value Procurement	-	-	-	09-May-24	09-May-24	09-May-24	09-May-24	10-May-24	13-May-24	14-May-24				Government of the Philippines (current years' budget)	9,061.50	9,061.50	7,990.00	7,990.00	-									
	Procurement of Split Type Air Conditioner for use in this district, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Supply Unit	No	N.P.53.9-Small Value Procurement	-	10-May-24	-	13-May-24	13-May-24	13-May-24	13-May-24	14-May-24	15-May-24	23-May-24				Government of the Philippines (current years' budget)	304,566.67	304,566.67	302,000.00	302,000.00	-									
	Procurement of vehicle parts for use in the preventive maintenance for service vehicle MtLStrada with plate no.090110 and property code #H1-9302 assigned in the Construction Section	Construction Section	No	Direct Procurement	-	-	-	10-May-24	10-May-24	10-May-24	10-May-24	10-May-24	13-May-24	14-May-24				Government of the Philippines (current years' budget)	34,939.00	34,939.00	34,939.00	34,939.00	-									
	Procurement of vehicle parts for use in the preventive maintenance for service vehicle MtLStrada with plate no.090110 and property code #H1-9302 assigned in the Construction Section	Construction Section	No	Direct Procurement	-	-	-	09-May-24	09-May-24	09-May-24	09-May-24	09-May-24	10-May-24	13-May-24				Government of the Philippines (current years' budget)	18,516.00	18,516.00	18,516.00	18,516.00	-									
	Procurement of vehicle parts for use in the replacement of timing belt and its components for service vehicle MtLStrada with plate no.092003 assigned in the Construction Section, DPWH Zamboanga Sibugay 1st DEO	Construction Section	No	Direct Procurement	-	-	-	10-May-24	10-May-24	10-May-24	10-May-24		13-May-24	14-May-24				Government of the Philippines (current years' budget)	37,949.00	37,949.00	37,949.00	37,949.00	-									
	Procurement of vehicle parts for use in the replacement of timing belt and its components for service vehicle KBY-0499 assigned in the Procurement Unit, DPWH Zamboanga Sibugay 1st DEO	ODE	No	Direct Procurement	-	-	-	13-May-24	13-May-24	13-May-24	13-May-24	14-May-24	14-May-24	23-May-24				Government of the Philippines (current years' budget)	60,643.76	60,643.76	60,643.76	60,643.76	-									
	Procurement of semi expendable property card for use in this District, DPWH, Zamboanga Sibugay 1st DEO	Supply Unit	No	N.P.53.9-Small Value Procurement	-	-	-	16-May-24	16-May-24	16-May-24	16-May-24	20-May-24	21-May-24	23-May-24				Government of the Philippines (current years' budget)	9,050.00	9,050.00	8,400.00	8,400.00	-									
	Procurement of meals for use in the conduct of one day conference meeting fro Project Validation and Evaluation Conference for the proposed repair/reconstruction of Gaulan-Paradise Bridge along Kauswagan-Gaulan Road, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	-	-	09-May-24	09-May-24	09-May-24	09-May-24	13-May-24	13-May-24	14-May-24				Government of the Philippines (current years' budget)	38,500.32	38,500.32	37,800.00	37,800.00	-									
	Furnishing of labor including provision of equipment for use in the preservation preventive maintenance-tertiary road KJ751+(-594.60)-KJ751+(-136.53)	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	24-May-24	24-May-24	24-May-24	24-May-24	27-May-24	29-May-24	03-Jun-24				Government of the Philippines (current years' budget)	27,358.24	27,358.24	27,050.00	27,050.00	-									
	Construction of Materials and Supplies for use construction of Rainwater Collection System, Sampoli B, Elementary School, Brgy.Sampoli B, Diplahan Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	12-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	282,575.27	282,575.27	281,940.50	281,940.50	-									
	Furnishing of labor including equipment for use construction of Rainwater Collection System, Sampoli B, Elementary School, Brgy.Sampoli B, Diplahan Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	18-Jun-24	-	21-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	79,299.73	79,299.73	78,873.20	78,873.20	-									
	Construction of Materials and Supplies for use construction of Rainwater Collection System, Balangao, Elementary School, Brgy.Balangao, Diplahan Zamboanga Sibugay.	Construction Section	No	N.P.53.9-Small Value Procurement	-	12-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	282,575.27	282,575.27	281,940.50	281,940.50	-									
	Furnishing of labor including equipment for use construction of Rainwater Collection System, Balangao, Elementary School, Brgy.Balangao, Diplahan Zamboanga Sibugay.	Construction Section	No	N.P.53.9-Small Value Procurement	-	18-Jun-24	-	21-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	79,299.73	79,299.73	78,873.20	78,873.20	-									
	Construction of Materials and Supplies for use construction of Rainwater Collection System, Balangao National High School, Brgy. Balangao, Diplahan Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	12-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	282,575.27	282,575.27	281,940.50	281,940.50	-									
	Furnishing of labor including equipment for use construction of Rainwater Collection System, Balangao National High School, Brgy. Balangao, Diplahan Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	18-Jun-24	-	21-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	79,299.73	79,299.73	78,873.20	78,873.20	-									
	Construction of Materials and supplies For use in the construction of Rainwater Collection System, Baluyan Multi- Purpose Building, Brgy. Baluyan, ImeldaZamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	12-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	282,575.27	282,575.27	281,940.50	281,940.50	-									
	Furnishing of labor including equipment for use construction of Rainwater Collection System, Baluyan Multi- Purpose Building, Brgy. Baluyan, ImeldaZamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	18-Jun-24	-	21-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	79,299.73	79,299.73	78,873.20	78,873.20	-									
	Construction of Materials and supplies For use in the construction of Rainwater Collection System, Lantawan Primary School, Brgy. Lantawan, Buug Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	12-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	282,575.27	282,575.27	281,940.50	281,940.50	-									
	Furnishing of labor including equipment for use in the construction of Rainwater Collection System, Lantawan Primary School, Brgy. Lantawan, Buug Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	18-Jun-24	-	21-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	79,299.73	79,299.73	78,873.20	78,873.20	-									

	Construction of Materials and Supplies for in use construction of Rainwater Collection System, Gauan Elementary School, Brgy. Gaulan, Diplahan Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	12-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	282,575.27		282,575.27	281,940.50		281,940.50							
	Furnishing of labor including equipment for use construction of Rainwater Collection System, Gauan Elementary School, Brgy. Gaulan, Diplahan Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	18-Jun-24	-	21-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	79,299.73		79,299.73	78,873.20		78,873.20							
	Construction of Materials and supplies For use in the construction of Rainwater Collection System, Dawa-Dawa National High School, Brgy. Dawa-Dawa, Alicia Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	12-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	282,575.27		282,575.27	281,940.50		281,940.50							
	Furnishing of labor including equipment for use construction of Rainwater Collection System, Dawa-Dawa National High School, Brgy. Dawa-Dawa, Alicia Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	18-Jun-24	-	21-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	79,299.73		79,299.73	78,873.20		78,873.20							
	Procurement of Construction materials and supplies For use in the construction of Slope Protection along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, K1751+(-199) -K1751+(-180), Brgy. San Jose, Imelda, ZSP	Construction Section	No	N.P.53.9-Small Value Procurement	-	17-May-24	-	20-May-24	20-May-24	20-May-24	20-May-24	22-May-24	30-May-24	30-May-24				Government of the Philippines (current years' budget)	199,174.11		199,174.11	198,500.00		198,500.00							
	Furnishing of labor including provision of equipment for use in the construction of Slope Protection along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, K1751+(-199) -K1751+(-180), Brgy. San Jose, Imelda, ZSP	Construction Section	No	N.P.53.9-Small Value Procurement	-	24-May-24	-	27-May-24	27-May-24	27-May-24	27-May-24	29-May-24	03-Jun-24	04-Jun-24				Government of the Philippines (current years' budget)	181,778.27		181,778.27	180,970.00		180,970.00							
	Procurement of construction materials for use In Repair/Maintenance of DPWH Building , Zamboanga Sibugay 1st DEO, Equipment Shop, Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	25-May-24	-	28-May-24	28-May-24	28-May-24	28-May-24	30-May-24	03-Jun-24	04-Jun-24				Government of the Philippines (current years' budget)	413,306.17		413,306.17	412,975.00		412,975.00							
	Furnishing of labor including provision of equipment for use In Repair/Maintenance of DPWH Building , Zamboanga Sibugay 1st DEO, Equipment Shop, Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	28-May-24	-	31-May-24	31-May-24	31-May-24	31-May-24	03-Jun-24	05-Jun-24	06-Jun-24				Government of the Philippines (current years' budget)	62,884.31		62,884.31	62,650.00		62,650.00							
	Procurement of construction materials for use In Repair/Maintenance of DOTR Building Coast Guard Station , ain Building Malangas Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	25-May-24	-	28-May-24	28-May-24	28-May-24	28-May-24	30-May-24	03-Jun-24	04-Jun-24				Government of the Philippines (current years' budget)	198,947.37		198,947.37	198,576.50		198,576.50							
	Furnishing of labor including provision of equipment for use In Repair/Maintenance of DOTR Building Coast Guard Station , ain Building Malangas Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	28-May-24	-	31-May-24	31-May-24	31-May-24	31-May-24	03-Jun-24	05-Jun-24	06-Jun-24				Government of the Philippines (current years' budget)	153,481.21		153,481.21	153,000.00		153,000.00							
	Procurement of engine spare parts & lubricantsfor use in service vehicle KBY-9499 assigned in the Procurement Unit, DPWH, Zamboanga Sibugay	Procurement Unit	No	N.P.53.9-Small Value Procurement	-	-	-	28-May-24	28-May-24	28-May-24	28-May-24	29-May-24	30-May-24	31-May-24				Government of the Philippines (current years' budget)	32,469.50		32,469.50	28,280.00		28,280.00							
	Procurement of engine spare parts & lubricants for use in service vehicle MILPajero with plate #SEM 350 assigned in the Construction	Construction Section	No	N.P.53.9-Small Value Procurement	-	-	-	28-May-24	28-May-24	28-May-24	28-May-24	29-May-24	30-May-24	31-May-24				Government of the Philippines (current years' budget)	32,355.75		32,355.75	30,240.00		30,240.00							
	Procurement of Uninterrupted Power Supply (UPS) For use in the Construction Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	-	-	31-May-24	31-May-24	31-May-24	31-May-24	03-Jun-24	04-Jun-24	05-Jun-24				Government of the Philippines (current years' budget)	22018.5		22,018.50	14,970.00		14,970.00							
	Procurement of Electrical supplies For use In the Planning & Design Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	25-May-24	-	28-May-24	28-May-24	28-May-24	28-May-24	29-May-24	30-May-24	31-May-24				Government of the Philippines (current years' budget)	53,960.00		53,960.00	50,165.00		50,165.00							
	Procurement of Steel locker Cabinet For use in the Planning & Design Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	25-May-24	-	28-May-24	28-May-24	28-May-24	28-May-24	30-May-24	04-Jun-24	05-Jun-24				Government of the Philippines (current years' budget)	73,806.00		73,806.00	69,976.00		69,976.00							
	Procurement of Office Equipment For use in the Planning & Design Section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	25-May-24	-	28-May-24	28-May-24	28-May-24	28-May-24	30-May-24	04-Jun-24	05-Jun-24				Government of the Philippines (current years' budget)	117,278.70		117,278.70	109,520.00		109,520.00							
	Procurement of Drone for use in the Planning & Design section, DPWH Zamboanga Sibugay 1st DEO, Diplahan Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	28-May-24	-	31-May-24	31-May-24	31-May-24	31-May-24	03-Jun-24	04-Jun-24	05-Jun-24				Government of the Philippines (current years' budget)	150,000.00		150,000.00	147,980.00		147,980.00							
	Procurement of Rain Water Collection System, Bureau of Fire Protection, Brgy. Poblacion, Imelda Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	12-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	282,575.27		282,575.27	281,940.50		281,940.50							
	Furnishing of Labor including provision of equipment for use in the Construction of Rain Water Collection System, Bureau of Fire Protection, Brgy. Poblacion, Imelda Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	18-Jun-24	-	21-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	79,299.73		79,299.73	78,873.20		78,873.20							
	Procurement of vehicle parts for use in the replacement of windshield for service vehicle toyota hilux with plate no.091201 assigned in the Quality Assurance Section	Quality Assurance Section	No	Direct Procurement	-	-	-	27-May-24	27-May-24	27-May-24	27-May-24	28-May-24	25-May-24	30-May-24				Government of the Philippines (current years' budget)	23,156.24		23,156.24	23,156.24		23,156.24							

	Procurement of engine parts & lubricants for use in service vehicle isuzu MUX wagon with plate # 092009 assigned in the Finance Section	Finance Section	No	N.P.53.9-Small Value Procurement	-	-	-	30-May-24	30-May-24	30-May-24	30-May-24	03-Jun-24	04-Jun-24	05-Jun-24				Government of the Philippines (current years' budget)	36,360.00	36,360.00	36,360.00	36,360.00																										
	Procurement of brake shoe and brake fluid for use in the service vehicle Mit.Strada,pick up with plate # 091210 assigned in the Planning ang Design Section	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	-	-	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24	18-Jun-24	19-Jun-24	24-Jun-24				Government of the Philippines (current years' budget)	8,160.60	8,160.60	7,408.00	7,408.00																										
	Procurement of vehicle parts and accessories for use in the replacement of windshield for service vehicle toyota fortuner with plate no KBY 9499 assigned in the Procurement Unit	ODE	No	Direct Procurement	-	-	-	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	29,761.99	29,761.99	29,761.99	29,761.99																										
	Procurement of tubeless tire 30x9.5 R15 LT 104S A/T for use in the replacement of tires of service vehicle Mil.Military Jeep with plate #SKZ-518 assigned in the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	20-Jun-24	24-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	46,480.00	46,480.00	43,200.00	43,200.00																										
	Procurement of lacquer thinner for use in repainting of road markings, routine maintenance along National Roads	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24	18-Jun-24	20-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	15,600.00	15,600.00	15,600.00	15,600.00																										
	Procurement of fine sand for use in patching of potholes along National Roads, Lanao-Pagadian-Zamboanga City Road, K1724+(-.591) to K1756+236,Jct.Lmeda-Alicia Road, K1750+(-.135) to K1769+686 Intermittent Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24	18-Jun-24	20-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	37,500.00	37,500.00	34,500.00	34,500.00																										
	Procurement of Vehicle Parts & Accessories For use in the replacement of clutch and brake parts & suspension parts for service vehicle Mitsubishi Military Jeep with plate # SKZ-508 assign in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan ZSP	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	14-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	20-Jun-24	24-Jun-24				Government of the Philippines (current years' budget)	62,167.00	62,167.00	56,540.00	56,540.00																									
	Procurement of Tubeless tires 7.50 R16 H/T 225/70 LT For use in the replacement offires for service vehicle Mitsubishi Canter, dropside with plate # MAQ-4874 assigned in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	14-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	20-Jun-24	24-Jun-24				Government of the Philippines (current years' budget)	99,372.00	99,372.00	97,800.00	97,800.00																									
	Procurement of Construction Supplies for use in repair/repainting of DPWH Office, Zamboanga Sibugay 1st DEO Diplahan, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	14-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	140,290.00	140,290.00	140,290.00	140,290.00																									
	Procurement of vehicle parts for use in thye replacement of suspension & brake parts for service vehicle Nissan Navara pick up plate with #091210 assigned in the Maintenance Section	Maintenance Section	No	Direct Procurement	-	-	-	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	18-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	53,062.00	53,062.00	53,062.00	53,062.00																									
	Procurement of vehicle parts and accessories for use in the replacment of brake pad & brake shoe of service vehicle toyota hilux, pick up with plate #KAD -6363 assigned I the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24	18-Jun-24	19-Jun-24	24-Jun-24				Government of the Philippines (current years' budget)	14,015.75	14,015.75	12,880.00	12,880.00																										
	Procurement of Vehicle parts & accesories For use In replacement of tires for heavy equipment Doosan Solar Hydraulic Excavator and Man CLA 18.280 Dumptruck with plate # F17-77 andSKD-928 assigned in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	14-Jun-24	-	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	19-Jun-24	24-Jun-24				Government of the Philippines (current years' budget)	374,760.96	374,760.96	347,894.80	347,894.80																									
	Procurement of Tubeless tire 245/70 R16 A/T For use in replacement of tires for service vehicle Miotsubishi Strada, pick-up with plate # 092001 assigned in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	15-Jun-24	-	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24	24-Jun-24				Government of the Philippines (current years' budget)	70,546.00	70,546.00	65,720.00	65,720.00																									
	Procurement of vehicle parts & accessories for use in preventive maintenance of service vehicle Mit.Strada, pick up with plate # 092001 assigned in the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24	24-Jun-24				Government of the Philippines (current years' budget)	39,264.75	39,264.75	36,050.00	36,050.00																									
	Procurement of Spare parts & lubricants For use in Preventive Maintenance of various service vehicles and Heavy Equipment assigned in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	15-Jun-24	-	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	20-Jun-24	21-Jun-24	26-Jun-24				Government of the Philippines (current years' budget)	274,712.90	274,712.90	241,452.00	241,452.00																									
	Procurement of vehicle parts for use in the corrective maintenance of DPWH Heavy Equipment hydraulic excavator doosan solar with property code F17-77 assigned in the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	18-Jun-24	19-Jun-24				Government of the Philippines (current years' budget)	195,036.70	195,036.70	195,036.70	195,036.70																									
	Procurement of steel filing cabinet (4 drawers) for use in the Administrative Section	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	19-Jun-24	20-Jun-24	24-Jun-24				Government of the Philippines (current years' budget)	48,793.50	48,793.50	44,865.00	44,865.00																									
TOTAL Alloted Budget Of Procurement Activities																		17,241,213.79	-	17,241,213.79																												
Total Contract Price of Procurement Activities Conducted																					16,132,873.68	-	16,132,873.68																									
Total Savings (Total Alloted Budget-Total Contract Price)																				1,108,340.11																												

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurem- ent Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Eligibility Check	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommndi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
CONSULTING SERVICES																																
	Subsurface Exploration and Geotechnical Investigation and analysis for the Cluster 1- Construction/Maintenance of Flood Mitigation Structures and Drainage System in the Municipalities of Diplahan, Imelda and Buug, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	21-Mar-24	26-Mar-24	03-Apr-24	11-Apr-24	23-Apr-24	04/24-26/2024	04/25-05/02/2024	03-May-24	06-May-24	15-May-24				Government of the Philippines (current years' budget)	1,457,744.80		1,457,744.80	1,455,000.00		1,455,000.00	COA,PCAL,NAC AP	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
	Subsurface Exploration and Geotechnical Investigation and analysis for Contract ID no.24CSJI0002-CLUSTER 2-Department of Education (DepEd)-CY 2023 Basic Educational Facilities Fund (BEFF); Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -access roads and/or bridges from the National Road/s leading to major/strategic public buildings/facilities; and basic infrastructure program (BIP)-Multi-Purpose Buildings/facilities to Support Social Services in the Municipalities of Diplahan and Talusan, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	21-Mar-24	26-Mar-24	03-Apr-24	11-Apr-24	23-Apr-24	04/26-28/2024	04/25-05/02/2024	03-May-24	06-May-24	15-May-24				Government of the Philippines (current years' budget)	877,537.57		877,537.57	875,000.00		875,000.00	COA,PCAL,NAC AP	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
	Consulting Services for the conduct of soil exploration and/or geotechnical investigation in preparation of the preliminary and detailed engineering for the contract ID no.24CSJI0003- Repair/Reconstruction of permanent bridges Gondong Br.1 (B00478MN), Imelda, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	21-Mar-24	26-Mar-24	03-Apr-24	11-Apr-24	23-Apr-24	04/25-28/2024	04/25-05/02/2024	03-May-24	06-May-24	15-May-24				Government of the Philippines (current years' budget)	1,169,820.50		1,169,820.50	1,168,000.00		1,168,000.00	COA,PCAL,NAC AP	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
	Subsurface soil exploration and geotechnical investigation analysis for the contract ID no.24CSJI0004-Cluster 4 Department of Education (DepEd) -CY 2024 Basic Educational Facilities Fund (BEFF) in the municipality of Poblacion, Alicia, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	21-Mar-24	26-Mar-24	03-Apr-24	11-Apr-24	23-Apr-24	04/26-28/2024	04/25-05/02/2024	03-May-24	06-May-24	15-May-24				Government of the Philippines (current years' budget)	487,482.61		487,482.61	486,000.00		486,000.00	COA,PCAL,NAC AP	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
TOTAL Alloted Budget Of Procurement Activities																		3,992,585.48	-	3,992,585.48												
Total Contract Price of Procurement Activities Conducted																					3,984,000.00	-	3,984,000.00									
Total Savings (Total Alloted Budget-Total Contract Price)																		8,585.48														

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurem- ent Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi- ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
	Paving of Unpaved Roads - Tertiary Roads - Olutanga Circumferential Rd - (S01223MN) Chainage 4503 - Chainage 4961, Chainage 5341 - Chainage 5821, Chainage 7372 - Chainage 7798	Construction Section	No	Public Bidding	05-Jan-24	10-Jan-24	17-Jan-24	30-Jan-24	30-Jan-24	01/31-2/1/2024	02/2-6/2024	08-Feb-24	16-Apr-24					Government of the Philippines (current years' budget)	57,018,955.00		57,018,955.00	-	COA,NACAP,PC AI									
300205101332000	Construction of Water Supply System (Level III), Buug, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-					Government of the Philippines (current years' budget)	49,000,000.00		49,000,000.00	-	COA,NACAP,PC AI									
300226115227000	Construction of Hospital at Diplahan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-					Government of the Philippines (current years' budget)	20,790,000.00		20,790,000.00	-	COA,NACAP,PC AI									
300215105005000	Construction of Road at Baluyan Peak (Phase 4), Barangay Baluyan, Imelda, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-					Government of the Philippines (current years' budget)	4,900,000.00		4,900,000.00	-	COA,NACAP,PC AI									
300105201452000	Rehabilitation of DPWH Building in Zamboanga Sibugay 1st DEO, Diplahan,Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-					Government of the Philippines (current years' budget)	7,840,000.00		7,840,000.00	-	COA,NACAP,PC AI									
	Construction of 2STY10CL, 2STY4CL & 1STY3CL School Buildings, Alicia Central Elementary School, Alicia, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-					DepED 2024 - BEFF	46,960,505.48		46,960,505.48	-	COA,NACAP,PC AI									
	Repair and Rehabilitation of Various School Building - Twenty (20) Classrooms - Bldg. #1 (1CL), Admin Bldg. #6 (3CL), Bldg. #9 (1CL), Bldg. #10 (2CL), Structure (2CL), Bldg. #14 (5CL), Bldg. #16 (2CL), Bldg. #19 (1CL), Bldg. #22 (1CL), Bldg. #23 (1CL), Bldg. #25 (1CL), Imelda National High School, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-					2023 - QRF	6,764,000.00		6,764,000.00	-	COA,NACAP,PC AI									
	Reconstruction of Two (2) Units, One (1) - Storey, Two (2) - Classroom School Building at Sta. Maria Elementary School, Alicia, Zamboanga Sibugay	Construction Section	No	Public Bidding	05-Jul-24	08-Jul-24	16-Jul-24	29-Jul-24	29-Jul-24	-	-	-	-					2023 - QRF	8,779,570.00		8,779,570.00	-	COA,NACAP,PC AI									
	Reconstruction of One (1) Unit, One (1) - Storey, Three (3) - Classroom School Building at Sta. Maria Elementary School, Alicia, Zamboanga Sibugay	Construction Section	No	Public Bidding	05-Jul-24	08-Jul-24	16-Jul-24	29-Jul-24	29-Jul-24	-	-	-	-					2023 - QRF	6,971,160.00		6,971,160.00	-	COA,NACAP,PC AI									
	Repair/Rehabilitation of Various School Building #5, #6, #7, Balangao Elementary School, Balangao, Diplahan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-					2023 - QRF	2,875,000.00		2,875,000.00	-	COA,NACAP,PC AI									

	Repair/Rehabilitation of Various School Building #1, #2, #3, #4, Balangao National High School, Balangao, Diplahan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	3,991,000.00		3,991,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of Various School Building #5, #16, #12, #13, #2, #22, #17, #18 & #19, Diplahan, National High School, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	6,027,000.00		6,027,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of Various School Building #1, #2, & #3, PINOC Village Primary School, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	559,000.00		559,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of Various School Building #5 & #6, Sampoli-A Elementary School, Sampoli-A, Diplahan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	1,778,000.00		1,778,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of DepEd Standard 1cI, Aurora Primary School, Talusan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	1,095,000.00		1,095,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of DepEd Modified 1cI, DECS Standard 1cI, Kasigptian Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	1,378,000.00		1,378,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of TEEP Building 1dI, Imelda Type Building 2dI, Samonte Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	1,193,000.00		1,193,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of Various School Building #9, #8, #7, #4, #3, #1, #13, Talusan Central Elementary School,Talusan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	3,547,000.00		3,547,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of Various School Building #1, #2, #6, #7, #8, #11, & #12, Talusan National High School,Talusan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	2,812,000.00		2,812,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of FVR Building 1cI & BLSD Type Building 1cI, Tuburen Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	1,060,000.00		1,060,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of Various School Building #1, #2, #3, Villacastor National High School,Villacastor, Buug, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	2,093,000.00		2,093,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of Various School Building #3, #7, #8, #9, #10, #11, #12, #13, #19, #26, & #27, Mabuhay Central Elementary School, Mabuhay, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	3,425,000.00		3,425,000.00				-	COA,NACAP,PC AI										
	Repair/Rehabilitation of Various School Building #1, #2, #3, #4, Batería Elementary School, Olutanga, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2023 - QRF	2,316,000.00		2,316,000.00				-	COA,NACAP,PC AI										
	Repair/Maintenance of Ladicha River Revetment 2, Brgy. Ladicha, Malanges, Zamboanga Sibugay	Construction Section	No	Public Bidding	05-Jul-24	08-Jul-24	16-Jul-24	29-Jul-24	29-Jul-24	-	-	-	-	-	-	-	-	2024 MOOE	5,000,000.00	5,000,000.00					-	COA,NACAP,PC AI										
	Repair/Reconstruction of Damaged Flood Control Structure along Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay - Sta. 00+000 - 00+110 - Section 1	Construction Section	No	Public Bidding	03-Jul-24	05-Jul-24	12-Jul-24	24-Jul-24	24-Jul-24	-	-	-	-	-	-	-	-	2024 - QRF	18,239,000.00		18,239,000.00				-	COA,NACAP,PC AI	04-Jul-24	04-Jul-24	04-Jul-24	04-Jul-24						
	Repair/Reconstruction of Damaged Flood Control Structure along Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay - Sta. 00+000 - 00+122 - Section 2	Construction Section	No	Public Bidding	03-Jul-24	05-Jul-24	12-Jul-24	24-Jul-24	24-Jul-24	-	-	-	-	-	-	-	-	2024 - QRF	19,716,000.00		19,716,000.00				-	COA,NACAP,PC AI	04-Jul-24	04-Jul-24	04-Jul-24	04-Jul-24						
	Repair/Reconstruction of Damaged Flood Control Structure along Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay - Sta. 00+000 - 00+125 - Section 3	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2024 - QRF	19,715,000.00		19,715,000.00				-	COA,NACAP,PC AI										
	Repair/Reconstruction of Damaged Flood Control Structure along Sibuguey River, Barangay Paradise, Diplahan, Zamboanga Sibugay - Sta. 00+000 - 00+130	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2024 - QRF	19,723,000.00		19,723,000.00				-	COA,NACAP,PC AI										
	Repair of Slope Protection along Jct. Imelda-Alicia Road (S0114MN), K1767+465 - K1767+495, Brgy. Naga-Naga, Alicia, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2024 - QRF	6,960,000.00		6,960,000.00				-	COA,NACAP,PC AI										
	Repair of Damaged Flood Control Structure along Sibuguey River, Brgy. Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2024 - QRF	9,960,000.00		9,960,000.00				-	COA,NACAP,PC AI										
	Repair of Damaged Flood Control Structure along Sibuguey River, Brgy. Poblacion (Sta. Fe), Imelda, Zamboanga Sibugay	Construction Section	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	2024 - QRF	9,855,000.00		9,855,000.00				-	COA,NACAP,PC AI										
TOTAL Alloted Budget Of on-going Procurement Activities																			352,341,190.48	-	347,341,190.48															

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurem- ent Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi- ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
ONGOING PROCUREMENT ACTIVITIES																																	
GOODS AND SERVICES																																	
	Procurement of Air conditioner for use in this district, DPWH Zamboanga Sibugay 1st DEO Diplahan, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	04-Jun-24	-	07-Jun-24	07-Jun-24	07-Jun-24	07-Jun-24							Government of the Philippines (current years' budget)	174,000.00		174,000.00			-	-								
	Procurement of Tubeless tire 265/65 R17 A/T For use in the replacement of tires for service vehicle Toyota Hilux with plate # 091201 assigned in the Quality Assurance Section ,DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Quality Assurance Section	No	N.P.53.9-Small Value Procurement	-	05-Jul-24	-	08-Jul-24	08-Jul-24	08-Jul-24								Government of the Philippines (current years' budget)	102,340.00		102,340.00			-	-								
	Procurement of engine spare parts & lubricants for use in the Preventive Maintenance of various vehicles assigned in the Quality Assurance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Quality Assurance Section	No	N.P.53.9-Small Value Procurement	-	05-Jul-24	-	08-Jul-24	08-Jul-24	08-Jul-24								Government of the Philippines (current years' budget)	60,980.50		60,980.50			-	-								
	Procurement of 14 Format Laser Printer/Plotter includes inks and mylar paper for use in the Planning and Design Section, DPWH, Zamboanga Sibugay 1st District Engineering Office	Planning and Design Section	No	Competitive Bidding	03-Jul-24	05-Jul-24												Government of the Philippines (current years' budget)	2,572,491.52		2,572,491.52			-	COA, PCCI, TAN	04-Jul-24	04-Jul-24	04-Jul-24	04-Jul-24	04-Jul-24			
	Procurement of Construction Materials & Supplies for use in repair/maintenance of DCTR Bldg. Coast guard Station, Main Building, Olutanga Island, Talusan Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	05-Jul-24	-	08-Jul-24	08-Jul-24	08-Jul-24								Government of the Philippines (current years' budget)	991,604.43		991,604.43			-									
	Procurement of Airconditioner window type 2.0 HP 220V for use in this District, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	05-Jul-24	-	08-Jul-24	08-Jul-24	08-Jul-24								Government of the Philippines (current years' budget)	53,801.40		53,801.40			-									
	Procurement of ReflectORIZED Thermo Plastic White For use in repainting of road Markings, Routine Maintenance along national roads Jct. Diplahan-Malangas Port Road, K1740+(-322)-K1750+541, Intermittent Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	05-Jul-24	-	08-Jul-24	08-Jul-24	08-Jul-24								Government of the Philippines (current years' budget)	952,208.40		952,208.40			-									
	Procurement of ReflectORIZED Traffic Paint white For use in repainting of road Markings, Routine Maintenance along national roads Imelda-Bayog-Kumlarang-Lapuyan-Margosatublg rd., K1751+(-602)-K1756+667 & K1763+(-694)-K1773+000, Intermittent Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	05-Jul-24	-	08-Jul-24	08-Jul-24	08-Jul-24								Government of the Philippines (current years' budget)	952,332.00		952,332.00			-									
TOTAL Alloted Budget Of on-going Procurement Activities																			5,859,758.25	-	5,859,758.25												


Prepared by:


IRISH A. TORINO
Acting Head, Procurement Unit

Recommending Approval:


MELVAR B. BAROY
BAC Chairperson

Approved:


HECTOR S. MAGAWAY
District Engineer