DPWH ILOILO 2ND DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report (Consulting Services) as of June 30, 2023

| | | | | T | | Actual Procurement Activities ABC (PhP) | | | | | | | | | | | Contra | | | Date of Receipt of Invitation | | | | | T | | | | | | | |
|---------------|---|---------------------|--|---------------------|------------------------|---|-------------|----------------------|---------------------|-------------------|-------------|--|------------|-----------------------|---------------|-------------------------|----------------------------|---|---------------------------|-------------------------------|--------------|---------------|------|--------------|--|---|--|---|--|---|---|---|
| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procuremen Activity? | Mode of | Pre-Proc Conference | Ads/Post of | Pre-bid Con | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Date of BAC Resolution Recommending Award | | of Contrac Signing | t Notice to | Delivery/ Completion | Inspection 8 Acceptance | Source of Funds | Total | моое | со | Total | MOOE | со | List of Invited Observers | Pre-bid Conf | Eligibility Check | Sub/ Open of Bids | Bid Evaluation | Quai | Delivery/ Completion/ Acceptance (If applicable) | Remarks (Explaining changes from the |
| PLETE | ED PROCUREMENT ACTIVITY | IES | | | | | 2000 | | | | | | | 1598 | | | | | | | | | | | | | 100000 | | | | | |
| 0100034000 | 22C5GG04 - Consultancy Services for Geotechnical Investigation for the Proposed Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Along 3rd Congressional District, Province Of I | Planning and Design | No | Competitive Bidding | 27-Nov-2022 | 28-Nov-2022 | 14-Dec-2022 | 05-Dec-2022 | 29-Dec-2022 | 29-Dec-2022 | 29-Dec-2022 | 29-Dec-2022 | 29-Dec-200 | 22 06-3an-202 | 23 09-Jan-202 | 09-Jan-2023 | 21-Mar-2023 | Government of the Philippines (continuing budget) | 1,622,094.37 | | 1,622,094.37 | 1,540,000.00 | | 1,540,000.00 | 1. CDA 2. Isolo CODE 3. PICE, Isolo CODE 4. AMCAP, W 5. Mayor, Potetan Mayor, Callon 2. Mayor, Lambusus 7. Mayor, Bedangan 10. Mayor, Jantsuy 11. Mayor, Bingawan | 12/02/2022 12/02/2022 12/02/2022 12/06/2022 12/06/2022 12/12/2022 12/12/2022 12/06/2022 | 12/02/2022 12/02/2022 12/05/2022 12/06/2022 12/06/2022 12/12/2022 12/12/2022 12/07/2022 12/06/2022 | 12/00/05/22 | 12/02/2022 12/02/2022 12/06/2022 12/06/2022 12/06/2022 12/02/2022 12/02/2022 12/06/2022 | 12/03/2022 12/03/2022 12/03/2022 12/06/2022 12/06/2022 12/13/2022 12/13/2022 12/13/2022 12/06/2022 | | |
| 100034000 | 22CSG05 - Consultancy Services for Geotechnical Investigation for the Proposed Construction/Maintenance/Rehabilitation of Flood Mitigation Structure/Facilities Along 3rd and 4th Congressional District, Province Of Bollo | Planning and Design | No | Competitive Bidding | 27-Nov-2022 | 28-Nov-2022 | 14-Dec-2022 | 05-Dec-2022 | 29-Dec-2022 | 29-Dec-2022 | 29-Dec-2022 | 29-Dec-2022 | 29-Dec-20 | 22 06-Jan-202 | 23 09-Jan-202 | 09-Jan-2023 | 19-Mar-2023 | Government of the Philippines (continuing budget) | | | 2,317,277.67 | | | 2,302,000.00 | 1. COA Z. Role Chapter 4. MACAP, WV 5. Mayor, Potstan 8. Mayor, Lamburus 7. Mayor, Calling 8. Mayor, Lamburus 9. Mayor, Chapte 16. Mayor, Dingle 11. Mayor, Peesi City | 1,9062/2022 12/02/2022 12/06/2022 12/06/2022 12/06/2022 12/12/2022 12/12/2022 12/12/2022 | 12/06/2022 12/02/2022 12/06/2022 12/06/2022 12/06/2022 12/12/2022 12/12/2022 12/12/2022 | 1,0002022 12,00020022 12,00020022 12,00020022 12,00020022 12,0002022 12,0002022 12,0002022 | 13/02/2022 13/00/2022 | 12/00/20022 | | |
| 100034000 | 22CSG606 - Consultancy Services for Geotechnical Investigation for the Proposed Construction/ Maintenance/ Rehabilitation of Bridges and Buildings Along 3rd and 4th Congressional District, Province Of Itolia. | | No | Competitive Bidding | 27-Nov-2022 | 28-Nov-2022 | 14-Dec-2022 | 05-Dec-2022 | 29-Dec-2022 | 29-Dec-2022 | 29-Dec-2022 | 29-Dec-2022 | 29-Dec-20. | 22 06-Jan-200 | 23 09-Jan-202 | 09-Jan-2023 | 08-Apr-2023 | Government of the Philippines (continuing budget) | | | 1,544,851.78 | | | 1,513,954.74 | COA Z. Bolo CODE A NACAP, WV Mayor, Pototan Mayor, Dumangae Mayor, Pessi City | 12/09/2022 12/03/2022 12/03/2022 12/06/2022 12/06/2022 12/07/2022 12/07/2022 | 13/08/2022 13/03/2022 12/03/2022 13/08/2022 13/08/2022 13/07/2022 12/07/2022 | 12/06/2022 12/03/2022 12/06/2022 12/06/2022 12/06/2022 12/07/2022 | 12/06/2022 12/02/2022 12/03/2022 12/06/2022 12/05/2022 12/07/2022 12/07/2022 | 12/06/2022 12/03/2022 12/06/2022 12/06/2022 12/06/2022 12/07/2022 12/07/2022 | | |
| | 23C5GGGI - CONSULTANCY SERVICES FOR GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONSTRUCTION OF PUBLIC BUILDINGS IN 3RD & 4TH LEGISLATIVE DISTRICT, PROVINCE OF ILOILO | Planning and Design | No | Competitive Bidding | 16-Mar-2023 | 17-Mar-2023 | 11-Apr-2023 | 24-Mar-2023 | 24-Apr-2023 | 10-May-2023 | 25-May-2023 | 29-May-2023 | 31-May-20 | 23 09-Jun-20 | 23 13-Jun-202 | 13-Jun-2023 | 09-Aug-2023 | Government of the Philippines (current year's budget) | | | 1,063,403.44 | | | 1,010,000.00 | 1. COA 2. liole CODE 2. PICE, Isola Chapter 4. MACAP, WV 5. Mayor, Droje 5. Mayor, San Environ 7. Mayor, Artise 8. Mayor, Badlengen 8. Mayor, Jankstry | | | | 05/24/2023 | 03/24/2023 | | |
| 00100821000 | 23CSGG02 - CONSULTANCY SERVICES FOR GEOTECHNICAL INVESTIGATION FOR THE PROPOSED REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE IN 3RD | Planning and Design | No | Competitive Bidding | 16-Mar-2023 | 17-Mar-2023 | 11-Apr-2023 | 24-Mar-2023 | 24-Apr-2023 | 10-May-2023 | 25-May-2023 | 29-May-2023 | 31-May-20 | 23 09-Jun-20 | 23 13-Jun-202 | 13-Jun-2023 | 09-Aug-2023 | Government of the Philippines (current year's budget) | | | 1,064,258.44 | | | 1,012,000.00 | COA PICC, lible Chapter Mayor, Bediangen Mayor, Digewen Mayor, Calling Mayor, Digewen | 03/24/2023 | 63/24/2023 | 03/24/2023 | 83/24/2823 | 03/24/2023 | | |
| | 23CSGG03 - CONSULTANCY SERVICES FOR GEOTECHNICAL INVESTIGATION FOR THE PROPOSED | | | | 16-Mar-2023 | 17-Mar-2023 | 11-Apr-2023 | 24-Mar-2023 | 24-Apr-2023 | 10-May-2023 | 25-May-2023 | 29-May-2023 | 31-May-20 | 123 09-Jun-203 | 23 13-Jun-202 | 13-Jun-2023 | 09-Aug-2023 | Government of the Philippines (current year's budget) | | | 1,063,403.44 | | | | COA POEE, Italia Chapter Z. Bollo CODE: A MACAP, WV A Mayor, Durfus-gas S. Mayor, Corples Z. Mayor, Durfus S. Mayor, Pototas S. Mayor, Songles S. Mayor, Pototas S. Mayor, See | 03/24/2023 | 03/24/2023 | 03/24/2023 | 03/24/2022 | 03/24/2023 | | |
| | | Planning and Design | No | Competitive Bidding | | | | | | | | | | 1 | | l | 1 | | | l . | | | | | ass circles | | | | | 1 1 | | |
| | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES IN 3RD & 4TH | Planning and Design | No | Competitive Bidding | | | | | | | | | | | | | | f Procurement Activities | 1,622,094.37 | 0.00 | 8,675,289.14 | 1540,000,00 | 0.00 | | oun carque | | | | | | | |
| 00100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES IN 3RD & 4TH | Planning and Design | No. | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | | 1,622,094.37 82,094.37 | | 8,675,289.14 | 1,540,000.00 | 0.00 | 8,429,954.74 | aun terepa | | | | | | | |
| 0100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No. | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | ово стори | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES IN 3RD & 4TH | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | an orque | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No No | Competitive Bidding | | | | T | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289,14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 0100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | \$,540,000.00 | 0.00 | | | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,475,289.14 | \$,540,000.00 | 0.60 | | | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 0100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 0100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | 8,675,289.14 | 1,540,000.00 | 0.00 | | | | | | | | | |
| 1001100 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities and Activities and Activities Conducted at - Total Contract Price) | 82,094.37 | | | | | 8,429,954.74 | | | | | | | | |
| GOING | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | | No | Competitive Bidding | | | | | | | | | | | | otal Contract I | rice of Procurem | f Procurement Activities ent Activities Conducted | FINE SERVICE | | | 1,540,000.00 | | 8,429,954.74 | | | | | | | | |
| 0100821000 | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | ES S | | Competitive Bidding | | | | | | Recon | nmende | d for Ap | prova | al by: | | otal Contract I | rice of Procurem | f Procurement Activities and Activities and Activities Conducted at - Total Contract Price) | 82,094.37 | | | | | 8,429,954.74 | | | | | | | | |
| OING | CONSTRUCTION/MAINTENANCE OF FLOOD MINISATION STRUCTURES IN 3RD 8 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILDILO | Prepared | d by: | Competitive Bidding | | | | | | Recon | nmende | d for Ap | prova | al by: | | otal Contract I | rice of Procurem | f Procurement Activities and Activities and Activities Conducted at - Total Contract Price) | 82,094.37 | | | 0.00 | | 8,429,954.74 | | | | | | | | |

ERNESTO D. DELARIARTE
BAC Secretariat

RAMON Q. CHAVES
BAC Chairperson