

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300221108393000	25GG0027 - CONSTRUCTION OF ROAD, BARANGAY POBLACION CULO-BALABAG, ANILAO, ILOILO	Construction	Yes	Competitive Bidding	N/A	04-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	26-Oct-24	14-Nov-24	17-Feb-25	14-May-25	19-May-25	06-Mar-25	21-May-25	14-Jul-25	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,880,000.00		6,880,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWI 5. Mayor, Dingle 6. Mayor, Anilao 7. Mayor, Mina 8. Mayor, Duaeñas 9. Mayor, Badiangan	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	Completed
300221108594000	25GG0028 - CONSTRUCTION OF ROAD, BARANGAY INADLAWAN, DUEÑAS, ILOILO	Construction	Yes	Competitive Bidding	N/A	04-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	26-Oct-24	14-Nov-24	19-Nov-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	23-Apr-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,933,457.63		4,933,457.63	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWI 5. Mayor, Duaeñas	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	Completed
300221108395000	25GG0029 - CONSTRUCTION OF ROAD, DINGLE, ILOILO	Construction	Yes	Competitive Bidding	30-Sep-24	04-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	26-Oct-24	14-Nov-24	19-Nov-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	11-Jun-25	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,780,816.30		14,780,816.30	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWI 5. Mayor, Dingle	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	Completed
31010100620000	25GG0043 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ILOILO - CAPIZ (NEW ROUTE) - K0061+150 - K0061+600	Construction	Yes	Competitive Bidding	30-Sep-24	04-Oct-24	11-Oct-24	29-Oct-24	29-Oct-24	31-Oct-24	05-Nov-24	21-Nov-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	04-May-25	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,826,565.98		6,826,565.98	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWI 5. Mayor, Dingle	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	Completed
300214102014000	25GG0044 - INSTALLATION/ APPLICATION OF ROAD SAFETY FACILITIES (ROADWAY LIGHTING) ALONG PASSI-SN RAFAEL-LEMERY SARA RD - K0050 + (-786) - K0053 + 1204	Construction	Yes	Competitive Bidding	30-Sep-24	04-Oct-24	11-Oct-24	29-Oct-24	29-Oct-24	31-Oct-24	05-Nov-24	21-Nov-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	30-May-25	Government of the Philippines (current year's budget)	27,942,740.00		27,942,740.00	27,800,000.00		27,800,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWI 5. Mayor, Passi City	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	Completed
300204101168000	25GG0050 - BRGY. GINES VIEJO TO BRGY. TAGUBONG ROAD, IN SUPPORT OF SUGAR MILLING INDUSTRY, PASSI CITY, ILOILO	Construction	Yes	Competitive Bidding	14-Oct-24	16-Oct-24	23-Oct-24	06-Nov-24	06-Nov-24	13-Nov-24	25-Nov-24	26-Nov-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	29-Jun-25	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,540,123.88		19,540,123.88	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Passi City	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	Completed
320101114212000	25GG0051 - IMPROVEMENT AND CANAL LINING OF DRAINAGE CANAL, BAROTAC VIEJO RIVER IRRIGATION SYSTEM (RIS), BANATE, ILOILO	Construction	Yes	Competitive Bidding	14-Oct-24	16-Oct-24	23-Oct-24	06-Nov-24	06-Nov-24	13-Nov-24	25-Nov-24	26-Nov-24	17-Feb-25	27-Feb-25	06-Mar-25	17-Mar-25	24-May-25	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,650,000.00		14,650,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Dumangas	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	Completed
320101114130000	25GG0052 - IMPROVEMENT AND CANAL LINING OF DRAINAGE CANAL, JALAU RIVER IRRIGATION SYSTEM (RIS), DUMANGAS, ILOILO	Construction	Yes	Competitive Bidding	14-Oct-24	16-Oct-24	23-Oct-24	06-Nov-24	06-Nov-24	13-Nov-24	25-Nov-24	26-Nov-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	27-Jun-25	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,685,644.57		14,685,644.57	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Dumangas	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	Completed
320102101974000	25GG0053 - CONSTRUCTION OF RIVER CONTROL STRUCTURE ALONG JALAU RIVER, PACKAGE 5, BAROTAC NUEVO, ILOILO	Construction	Yes	Competitive Bidding	14-Oct-24	16-Oct-24	23-Oct-24	06-Nov-24	06-Nov-24	13-Nov-24	16-Jan-25	27-Jan-25	05-Feb-25	14-Feb-25	20-Feb-25	20-Feb-25	14-Sep-25	Government of the Philippines (current year's budget)	54,571,300.00		54,571,300.00	53,703,096.64		53,703,096.64	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Barotac Nuevo	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	Completed
3201021027871000	25GG0054 - CONSTRUCTION OF FLOOD CONTROL/SLOPE PROTECTION ALONG JALAU RIVER, DUMANGAS, ILOILO	Construction	Yes	Competitive Bidding	14-Oct-24	16-Oct-24	23-Oct-24	06-Nov-24	06-Nov-24	13-Nov-24	25-Nov-24	26-Nov-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	04-Sep-25	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,808,665.85		38,808,665.85	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Dumangas	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	Completed
300203103063000	25GG0055 - CONSTRUCTION OF CONCRETE ROAD, BUNGA-SOHOTON - BAROTAC NUEVO TO MATANGHARON- POBLACION, DINGLE LEADING TO MT. SALIHID SHRINE, BAROTAC NUEVO, ILOILO	Construction	Yes	Competitive Bidding	14-Oct-24	16-Oct-24	23-Oct-24	06-Nov-24	06-Nov-24	13-Nov-24	25-Nov-24	26-Nov-24	07-Mar-25	12-Mar-25	17-Mar-25	17-Mar-25	24-May-25	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,766,290.71		9,766,290.71	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Dingle	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	Completed
300226121516000	25GG0061 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SULARAN, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	23-Oct-24	30-Oct-24	12-Nov-24	12-Nov-24	20-Nov-24	26-Nov-24	28-Nov-24	14-May-25	19-May-25	21-May-25	21-May-25	28-Aug-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,211.77		4,929,211.77	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWI 5. Mayor, Banate	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	Completed
300226121518000	25GG0070 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE I, SAN ENRIQUE, ILOILO	Construction	Yes	Competitive Bidding	21-Oct-24	23-Oct-24	30-Oct-24	12-Nov-24	12-Nov-24	20-Nov-24	26-Nov-24	28-Nov-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	01-Sep-25	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,778,334.73		14,778,334.73	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWI 5. Mayor, San Enrique	23-Oct-25	23-Oct-25	23-Oct-25	23-Oct-25	23-Oct-25	23-Oct-25	Completed
310101101713000	25GG0073 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO - CAPIZ (NEW ROUTE) (500182PM)- K0039+619 - K0042+190	Construction	Yes	Competitive Bidding	22-Oct-24	23-Oct-24	30-Oct-24	14-Nov-24	14-Nov-24	21-Nov-24	27-Nov-24	03-Dec-24	05-Feb-25	14-Feb-25	20-Feb-25	20-Feb-25	19-Jun-25	Government of the Philippines (current year's budget)	91,675,000.00		91,675,000.00	91,165,031.81		91,165,031.81	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWI 5. Mayor, Dingle	25-Oct-25	25-Oct-25	25-Oct-25	25-Oct-25	25-Oct-25	25-Oct-25	Completed
310101101728000	25GG0074 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO - CAPIZ (NEW ROUTE) (500182PM)- K0042 + 325 - K0043 + 745, K0044 + 501 - K0046 + 213	Construction	Yes	Competitive Bidding	22-Oct-24	23-Oct-24	30-Oct-24	14-Nov-24	14-Nov-24	21-Nov-24	27-Nov-24	03-Dec-24	05-Feb-25	14-Feb-25	20-Feb-25	20-Feb-25	06-Jul-25	Government of the Philippines (current year's budget)	125,450,000.00		125,450,000.00	124,809,999.99		124,809,999.99	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Duaeñas	25-Oct-25	25-Oct-25	25-Oct-25	25-Oct-25	25-Oct-25	25-Oct-25	Completed
300214102008000	25GG0075 - PREVENTIVE MAINTENANCE - PRIMARY ROADS ALONG ILOILO-CAPIZ (NEW ROUTE) - K0036 + 126 - K0036 + 496	Construction	Yes	Competitive Bidding	22-Oct-24	23-Oct-24	30-Oct-24	14-Nov-24	14-Nov-24	21-Nov-24	27-Nov-24	03-Dec-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	23-May-25	Government of the Philippines (current year's budget)	15,203,720.00		15,203,720.00	15,153,720.00										

Procurement Monitoring Report as of June 30, 2025

DPWH - Iloilo 2nd District Engineering Office					Actual Procurement Activities													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
00215107359000	25GG0115 - CONSTRUCTION OF ROAD, BARANGAY SARLOSON, PASSI CITY, ILOILO	Construction	Yes	Competitive Bidding	14-Nov-24	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	12-Dec-24	20-Dec-24	27-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	11-Jul-25	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,402,561.82		19,402,561.82	1. COA 2. CCWT 3. PICE, Iloilo Chapter 4. Mayor, Barotac Nuevo	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	Completed
	00215107367000	25GG0116 - CONSTRUCTION OF ROAD, SITIO BIRI GUTAO TO SITIO PULANG LUPA, POTOLAN, DINGLE, ILOILO	Construction	Yes	Competitive Bidding	N/A	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	12-Dec-24	16-Dec-24	17-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	11-May-24	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,876,673.80		4,876,673.80	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Dingle	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24
00215107369000	25GG0117 - CONSTRUCTION OF ROAD, BARANGAY CAMAMBUGAN TO BARANGAY MOROBORO, DINGLE, ILOILO	Construction	Yes	Competitive Bidding	N/A	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	12-Dec-24	16-Dec-24	17-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	11-May-25	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,874,808.38		4,874,808.38	1. COA 2. CCWT 3. PICE, Iloilo Chapter 4. Mayor, Dingle	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	Completed
	00215107358000	25GG0118 (Rebid) - CONSTRUCTION OF ROAD, BARANGAY BITAOGAN, PASSI CITY, ILOILO	Construction	Yes	Competitive Bidding	14-Nov-24	17-Dec-24	26-Dec-24	07-Jan-25	07-Jan-25	09-Jan-25	14-Jan-24	27-Jan-25	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	24-May-25	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,749,748.58		9,749,748.58	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 4th District 6. Mayor, Passi City	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24
00215107362000	25GG0119 - CONSTRUCTION (COMPLETION) OF ROAD, BARANGAY TALUCDANGAN, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	12-Dec-24	16-Dec-24	17-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	16-Apr-25	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,969,523.82		1,969,523.82	1. COA 2. CCWT 3. PICE, Iloilo Chapter 4. Mayor, Banate	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	Completed
	00215107363000	25GG0120 - CONSTRUCTION (COMPLETION) OF ROAD, BARANGAY LIBERTAD, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	15-Nov-24	22-Nov-24	14-Nov-24	05-Dec-24	12-Dec-24	16-Dec-24	17-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	27-Apr-25	Government of the Philippines (current year's budget)	2,450,000.00		2,450,000.00	2,400,000.00		2,400,000.00	1. COA 2. CCWT 3. PICE, Iloilo Chapter 4. Mayor, Banate	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24
00226121520000	25GG0124 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, BANATE, ILOILO	Construction	Yes	Competitive Bidding	14-Nov-24	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	12-Dec-24	16-Dec-24	17-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	18-Jul-25	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,847,289.94		9,847,289.94	1. COA 2. CCWT 3. PICE, Iloilo Chapter 4. Mayor, Banate	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	Completed
	00215107366000	25GG0130 - CONSTRUCTION OF ROAD, SITIO UBOS, BARANGAY MATANGHARON, DINGLE, ILOILO	Construction	Yes	Competitive Bidding	N/A	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	16-Dec-24	19-Dec-24	23-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	11-May-25	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,885,177.81		4,885,177.81	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Mayor, Dingle	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24
00215107364000	25GG0131 - CONSTRUCTION (COMPLETION) OF ROAD, BARANGAY BUBON, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	16-Dec-24	19-Dec-24	23-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	24-Apr-25	Government of the Philippines (current year's budget)	1,960,000.00		1,960,000.00	1,946,495.18		1,946,495.18	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Mayor, Calinog 6. Mayor, Barotac Nuevo 7. Mayor, Anilao 8. Mayor, Dingle 9. Mayor, Januay 10. Mayor, Banate 11. Mayor, Mina	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	Completed
	00215107365000	25GG0132 - CONSTRUCTION (COMPLETION) OF ROAD, BARANGAY MERCED, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	16-Dec-24	19-Dec-24	23-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	24-Apr-25	Government of the Philippines (current year's budget)	1,960,000.00		1,960,000.00	1,937,015.22		1,937,015.22	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Mayor, Banate	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24
00226121517000	25GG0133 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE 1, ANILAO, ILOILO	Construction	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	16-Dec-24	19-Dec-24	23-Dec-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	23-Jul-25	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,849,858.94		12,849,858.94	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Mayor, Anilao	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	Completed
	00226121469000	25GG0134 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, TITI ELEMENTARY SCHOOL, BARANGAY TIWI, BAROTAC NUEVO, ILOILO	Construction	Yes	Competitive Bidding	N/A	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	16-Nov-24	19-Dec-24	23-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	28-Jun-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,935,760.03		4,935,760.03	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Mayor, Barotac Nuevo	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24
00226121458000	25GG0136 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CARMELO, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	13-Dec-24	16-Dec-24	23-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	13-Jun-25	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,463,863.73		2,463,863.73	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Mayor, Barotac Nuevo	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	Completed
	310112100570000	25GG0137 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - BANGA BANTE-BANGA-POLOT-AN-BAROTAC NUEVO RD - K0275 + (-676) - K0275 + (-235)	Construction	Yes	Competitive Bidding	20-Nov-24	21-Nov-24	28-Nov-24	10-Dec-24	10-Dec-24	16-Dec-24	19-Dec-24	23-Dec-24	25-Mar-25	26-Mar-25	25-Mar-25	25-Mar-25	12-Jun-25	Government of the Philippines (current year's budget)	8,041,880.00		8,041,880.00	8,011,880.02		8,011,880.02	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Mayor, Banate	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24
320101114120000	25GG0138 - CONSTRUCTION OF FLOOD CONTROL/SLOPE PROTECTION IN BAROTAC NUEVO, ILOILO	Construction	Yes	Competitive Bidding	25-Nov-24	27-Nov-24	04-Dec-24	17-Dec-24	17-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24	17-Feb-25	27-Feb-25	06-Mar-25	06-Mar-25	21-Jun-25	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,782,764.48		9,782,764.48	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT	28-Nov-						

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABE (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Bid Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	1st of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
300226121435000	25660163 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUENAFLOREMBARRADERO, DUMANGAS, ILOILO	Construction	Yes	Competitive Bidding	28-Nov-24	23-Nov-24	06-Dec-24	26-Dec-24	28-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	24-Aug-25	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,650,000.00		29,650,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 4th District 6. Mayor, Dumangas	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	Completed
300226121431000	25660166 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ALACATGAN, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	29-Nov-24	06-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	09-Jan-25	16-Jan-25	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	13-Jun-25	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,465,617.88		2,465,617.88	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 4th District 6. Mayor, Banate	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	Completed
300226121452000	25660167 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DUMAGAN, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	29-Nov-24	06-Dec-24	19-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	13-Jun-25	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,454,000.00		2,454,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 4th District 6. Mayor, Banate	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	Completed
300226121453000	25660168 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ZONA SUR, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	29-Nov-24	06-Dec-24	19-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	13-Jun-25	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,453,500.00		2,453,500.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 4th District 6. Mayor, Banate	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	Completed
300226121454000	25660169 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DE LA PAZ, BANATE, ILOILO	Construction	Yes	Competitive Bidding	N/A	29-Nov-24	06-Dec-24	19-Dec-24	19-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	13-Jun-25	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,453,600.00		2,453,600.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 3rd District 6. Congressman, 4th District 7. Mayor, Mina 8. Mayor, Pototan 9. Mayor, Lambunao 10. Mayor, Calatagan 11. Mayor, Badangan 12. Mayor, Banate	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	Completed
300226121458000	25660176 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PHASE III, BARANGAY POBLACION, ANILAO, ILOILO	Construction	Yes	Competitive Bidding	03-Dec-24	04-Dec-24	11-Dec-24	03-Feb-25	03-Feb-25	06-Feb-25	14-Feb-25	18-Feb-25	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	16-Sep-25	Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,699,458.98		24,699,458.98	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Pototan 5. Mayor, Anilao	07-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	Completed
300226121457000	25660177 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE II, DUEÑAS, ILOILO	Construction	Yes	Competitive Bidding	03-Dec-24	04-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	30-Dec-24	09-Jan-25	16-Jan-25	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	02-Aug-25	Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,734,078.47		24,734,078.47	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 3rd District 6. Congressman, 4th District 7. Mayor, Masin 8. Mayor, Ducllas 9. Mayor, Arulan 10. Mayor, Barotac Nuevo 11. Mayor, Mina 12. Mayor, Badangan 13. Mayor, Badiayan	07-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	Completed
300226121433000	25660178 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE II, ANILAO, ILOILO	Construction	Yes	Competitive Bidding	03-Dec-24	04-Dec-24	11-Dec-24	03-Feb-25	03-Feb-25	06-Feb-25	14-Feb-25	18-Feb-25	19-Feb-25	28-Feb-25	07-Mar-25	07-Mar-25	21-Aug-25	Government of the Philippines (current year's budget)	19,899,000.00		19,899,000.00	19,858,464.28		19,858,464.28	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 4th District 6. Mayor, Anilao	07-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	Completed
300226121439000	25660184 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE II, PASI CITY, ILOILO	Construction	Yes	Competitive Bidding	04-Dec-24	08-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	02-Jan-25	09-Jan-25	16-Jan-25	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	17-Aug-25	Government of the Philippines (current year's budget)	34,650,000.00		34,650,000.00	34,598,542.28		34,598,542.28	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 3rd District 6. Congressman, 4th District 7. Mayor, Pasi City 8. Mayor, Pototan 9. Mayor, Lambunao 10. Mayor, Mina	10-Dec-24	10-Dec-24	10-Dec-24	10-Dec-24	10-Dec-24	10-Dec-24	Completed
3101031042000	25660195 - PREVENTIVE MAINTENANCE OF ROAD, ASPHALT OVERLAY - ILOILO - CAPEZ (NEW ROUTE) - K0037+750 - K0039+619	Construction	No	Competitive Bidding	13-Jan-25	14-Jan-25	21-Jan-25	03-Feb-25	03-Feb-25	06-Feb-25	10-Feb-25	16-Feb-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	16-Jun-25	Government of the Philippines (current year's budget)	82,235,115.00		82,235,115.00	81,900,000.00		81,900,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 4th District 6. Mayor, Ducllas	10-Dec-24	10-Dec-24	10-Dec-24	10-Dec-24	10-Dec-24	10-Dec-24	Completed
3101031073000	25660196 - PREVENTIVE MAINTENANCE OF ROAD, ASPHALT OVERLAY - POTOTAN - TABACUN RD - K0031+750 - K0035+000, K0035+291 - K0036+687, K0036+697 - K0037+382 (WITH EXCEPTION)	Construction	No	Competitive Bidding	13-Jan-25	14-Jan-25	21-Jan-25	03-Feb-25	03-Feb-25	06-Feb-25	14-Feb-25	16-Feb-25	14-May-25	19-May-25	21-May-25	21-May-25	22-Sep-25	Government of the Philippines (current year's budget)	101,325,000.00		101,325,000.00	100,800,000.00		100,800,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 4th District	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	Completed
300221109670000	25660197 - REHABILITATION OF LOCAL ROADS IN BRGY. LUAG-CATIG ROAD, DUEÑAS, ILOILO	Construction	No	Competitive Bidding	N/A	14-Jan-25	21-Jan-25	03-Feb-25	03-Feb-25	06-Feb-25	14-Feb-25	16-Feb-25	14-May-25	19-May-25	21-May-25	21-May-25	11-Jul-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,942,922.56		4,942,922.56	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Congressman, 4th District 6. Mayor, Ducllas	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	Completed
300226121445000	25660198 - CONSTRUCTION OF MULTI-PURPOSE BUILDING BLDG 3 IN CITY OF PASI, ILOILO	Construction	No	Competitive Bidding	27-Jan-25	28-Jan-25	04-Feb-25	21-Mar-25	21-Mar-25	24-Mar-25	27-Mar-25	03-Jun-25	05-Jun-25	13-Jun-25	20-Jun-25	20-Jun-25	19-Nov-25	Government of the Philippines (current year's budget)	10,444,500.00		10,444,500.00	10,344,623.29		10,344,623.29	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. CCWT 5. Mayor, Pasi City 6. Chairman, CREBA- La Union	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	Completed
300226121450000	25660199 - CONSTRUCTION OF 301ST 1800 MULTI-PURPOSE BUILDING, CAMP GEN. AGUIRRE HERNADEZ, DINGLE, ILOILO	Construction	No	Competitive Bidding	N/A	28-Jan-25	04-Feb-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	27-Mar-25	14-May-25	19-May-25	21-May-25	21-May-25	28-Aug-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	Completed
300226121440000	25660200 - CONSTRUCTION OF TACTICAL OPERATION CENTER/ ADMIN BUILDING, CAMP GEN. AGUIRRE HERNADEZ, DINGLE, ILOILO	Construction	No	Competitive Bidding	27-Jan-25	28-Jan-25	04-Feb-25	21-Mar-25	21-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	14-May-25	19-May-25	21-May-25	21-May-25	22-Oct-25	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,649,892.32		29,649,892.32	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Pasi City 7. Mayor, Banate	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	Completed
300227100240000	25660201 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JALAJAR RIVER IN BAROTAC NUEVO, ILOILO (PACKAGE B)	Construction	No	Competitive Bidding	27-Jan-25	28-Jan-25	04-Feb-25	21-Mar-25	21-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	14-May-25	19-May-25	21-May-25	21-May-25	16-Mar-26	Government of the Philippines (current year's budget)	120,285,000.00		120,285,000.00	119,098,335.88		119,098,335.88	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Pasi City 7. Mayor, Banate	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	Completed
300227100340000	25660202 - CONSTRUCTION OF RIVER CONTROL STRUCTURE ALONG ULIAN RIVER IN DUEÑAS, ILOILO (PACKAGE B)	Construction	No	Competitive Bidding	27-Jan-25	28-Jan-25	04-Feb-25	21-Mar-25	21-Mar-25	26-Mar-25	14-Apr-25	03-Jun-25	05-Jun-25	13-Jun-25	20-Jun-25	20-Jun-25	01-Mar-26	Government of the Philippines (current year's budget)	123,750,000.00		123,750,000.00	123,649,498.40		123,649,498.40	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	Completed
300226121463000	25660203 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. JIMASCO, BANATE, ILOILO	Construction	No	Competitive Bidding	N/A	28-Jan-25	04-Feb-25	17-Feb-25	17-Feb-25	20-Feb-25	24-Feb-25	03-Mar-25	12-Mar-25	17-Mar-25	21-Mar-25	21-Mar-25	26-Jun-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,794,912.51		4,794,912.51	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Pasi City 7. Mayor, Banate 8. Mayor, Barotac Nuevo	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	Completed
3001600224000	25660204 - CONCRETING OF BRGY. SAMPAG CULOS TO BRGY. AGSUTUAN FMR. BRGY. SAMPAG CULOS TO BRGY. AGSUTUAN, ANILAO, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	29-Jun-25	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,874,800.00		14,874,800.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed
300160012970000	25660205 - CONCRETING OF BRGY. LACADON FMR. BRGY. LACADON, DUEÑAS, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	16-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	29-Jun-25	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,768,331.39		14,768,331.39	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed
300160012970000	25660206 - CONCRETING OF BRGY. CAGAN FMR. BRGY. CAGAN, ANILAO, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	29-Jun-25	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,874,600.00		14,874,600.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
300116201297000	25GG0207 - CONCRETING OF FARM-TO-MARKET ROAD AT BARANGAY TAGUBONG PRDP ROAD SECTION TO SITIO PANGIMAN GOING TO CHAPEL, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	29-May-25	Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,900,000.00		9,900,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0208 - CONCRETING OF FARM-TO-MARKET ROAD AT BARANGAY TAGUBONG, SITIO AGBARIRI, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	29-May-25	Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,900,000.00		9,900,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0209 - CONCRETING OF FARM-TO-MARKET ROAD AT BARANGAY TAGUBONG, SITIO AGBATUAN, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	29-May-25	Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,900,000.00		9,900,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0211 - CONCRETING OF FMR AT BRGY. DALICANAN, SITIO MABANG SAPA, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	28-May-25	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,874,903.85		14,874,903.85	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0212 - CONCRETING OF BRGY. MAMERANAN GRANDE FMR, BRGY. MAMERANAN GRANDE, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	27-Mar-25	14-May-25	19-May-25	21-May-25	21-May-25	26-Jul-25	Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,900,000.22		9,900,000.22	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0213 - CONCRETING OF FMR AT BRGY. MALAPULA TO BITA-OGAN, SITIO LIBTOG, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	19-Aug-25	Government of the Philippines (current year's budget)	39,800,000.00		39,800,000.00	39,739,882.68		39,739,882.68	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0214 - CONCRETING OF BRGY. SOHOTON-BRGY. BAGONGBONG FMR, BAROTAC NUEVO, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	13-Dec-25	Government of the Philippines (current year's budget)	49,750,000.00		49,750,000.00	49,690,000.00		49,690,000.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0216 - CONCRETING OF BRGY LIBO-O FMR, BRGY. LIBO-O, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	01-Sep-25	Government of the Philippines (current year's budget)	24,875,000.00		24,875,000.00	24,524,559.48		24,524,559.48	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0217 - CONCRETING OF BRGY. NUEVA UNION FMR, BRGY. NUEVA UNION, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	07-Feb-25	14-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	17-Mar-25	20-Mar-25	24-Mar-25	24-Mar-25	10-Aug-25	Government of the Philippines (current year's budget)	34,825,000.00		34,825,000.00	34,764,926.96		34,764,926.96	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0218 - CONCRETING OF BRGY. CADILANG TO BRGY. PUNONG FMR, BRGY. CADILANG & BRGY. PUNONG, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	07-Feb-25	14-Feb-25	14-Mar-25	14-Mar-25	18-Mar-25	20-Mar-25	21-Mar-25	25-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	02-Jul-25	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,913,305.22		14,913,305.22	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
300116201297000	25GG0219 - CONCRETING OF BRGY. PAGAYPAY TO BRGY. BAGACAY FMR, BRGY. PAGAYPAY AND BRGY. BAGACAY, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	07-Feb-25	14-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	25-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	01-Jul-25	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,858,319.66		14,858,319.66	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Completed	
310204103061000	25GG0227 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - DUMANGAS- BAROTAC NUEVO DIVERSION ROAD, ILOILO	Construction	No	Competitive Bidding	27-Feb-25	28-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	21-Sep-25	Government of the Philippines (current year's budget)	44,047,425.00		44,047,425.00	43,931,572.69		43,931,572.69	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Ducas	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	Completed	
310111100790000	25GG0228 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - BAROTAC NUEVO-DUMANGAS-DACUTAN WHARF RD - K0274 + (-1004) - K0274 + (-531), K0283 + 428 - K0283 + 729	Construction	No	Competitive Bidding	27-Feb-25	28-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	21-Jul-25	Government of the Philippines (current year's budget)	15,876,000.00		15,876,000.00	15,855,390.10		15,855,390.10	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Ducas	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	Completed	
	25GG0229 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ILOILO EAST COAST-CAPIZ RD - K0273 + 271 - K0273 + 740 - CANCELLED - As per approved BAC Resolution No. 174, series of 2025																															Cancelled	
	25GG0230 - CONSTRUCTION OF CONCRETE ROAD - ANILAO BYPASS ROAD - CANCELLED - As per approved BAC Resolution No. 175, series of 2025																															Cancelled	
300214102011000	25GG0231 - IMPROVEMENT OF INTERSECTION AT ILOILO-CAPIZ (NEW ROUTE) - K0049 + 220	Construction	No	Competitive Bidding	27-Feb-25	28-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	14-Jul-25	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,647,896.58		14,647,896.58	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Ducas	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	Completed	
300101200001000	25GG0232 - CONSTRUCTION OF SCHOOL BUILDING, PALACAWAN ELEMENTARY SCHOOL, BAROTAC NUEVO, ILOILO	Construction	No	Competitive Bidding	27-Feb-25	28-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	24-Mar-25	27-Mar-25	14-May-25	19-May-25	21-May-25	21-May-25	12-Sep-25	Government of the Philippines (current year's budget)	6,567,000.00		6,567,000.00	6,435,916.38		6,435,916.38	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	Completed	
300101200001000	25GG0234 - CONSTRUCTION OF SCHOOL BUILDING, TINORI-AN ELEMENTARY SCHOOL, BAROTAC NUEVO, ILOILO	Construction	No	Competitive Bidding	27-Feb-25	28-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	24-Mar-25	27-Mar-25	14-May-25	19-May-25	21-May-25	21-May-25	12-Sep-25	Government of the Philippines (current year's budget)	6,766,000.00		6,766,000.00	6,540,628.67		6,540,628.67	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	Completed	
300101200001000	25GG0235 - CONSTRUCTION OF SCHOOL BUILDING, TUBUGAN PRIMARY SCHOOL, BAROTAC NUEVO, ILOILO	Construction	No	Competitive Bidding	27-Feb-25	28-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	24-Mar-25	27-Mar-25	14-May-25	19-May-25	21-May-25	21-May-25	12-Sep-25	Government of the Philippines (current year's budget)	6,567,000.00		6,567,000.00	6,466,995.92		6,466,995.92	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	Completed	
300205100010000	25GG0236 - CONSTRUCTION OF RAIN WATER COLLECTOR SYSTEM (RWCS)	Construction	No	Competitive Bidding	N/A	05-Mar-25	12-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	27-Mar-25	28-Mar-25	28-Mar-25	26-May-25	Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,551,500.00		2,551,500.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	Completed	
200000100010000	25GG0237 - REPAIR/MAINTENANCE OF DPWH BUILDING ILOILO II DISTRICT ENGINEERING OFFICE MQC SECTION BUILDING, BRGY. BALABAG, DUMANGAS, ILOILO	Maintenance	No	Competitive Bidding	N/A	25-Apr-25	02-May-25	14-May-25	14-May-25	15-May-25	19-May-25	23-May-25	27-May-25	03-Jun-25	10-Jun-25	10-Jun-25	08-Aug-25	Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,495,545.16		1,495,545.16	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Dumangas	25-Apr-25	25-Apr-25	25-Apr-25	25-Apr-25	25-Apr-25	25-Apr-25	Completed	
200000100010000	25GG0238 - REPAIR/MAINTENANCE OF DOTR BUILDING PHILIPPINE COAST GUARD MAIN BUILDING, BRGY. MALO-UYUAN, DUMANGAS, ILOILO	Maintenance	No	Competitive Bidding	N/A	25-Apr-25	02-May-25	14-May-25	14-May-25	15-May-25	19-May-25	23-May-25	27-May-25	03-Jun-25	10-Jun-25	10-Jun-25	14-Jul-25	Government of the Philippines (current year's budget)	500,000.00		500,000.00	498,200.00		498,200.00	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Dumangas	07-May-25	07-May-25	07-May-25	07-May-25	07-May-25	07-May-25	Completed	
200000100020000	25GG0239 - REPAIR/MAINTENANCE OF JALAU RIVER REVEMENT 20, BRGY. TABUGON, DINGLE, ILOILO	Maintenance	No	Competitive Bidding	N/A	25-Apr-25	02-May-25	14-May-25	14-May-25	15-May-25	19-May-25	23-May-25	27-May-25	03-Jun-25	10-Jun-25	10-Jun-25	11-Jul-25	Government of the Philippines (current year's budget)	2,000,000.00		2,000,000.00	1,977,145.98		1,977,145.98	1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Dumangas	07-May-25	07-May-25	07-May-25	07-May-25	07-May-25	07-May-25	Completed	
Total Allotted Budget of Procurement Activities																			1,982,653,900.00	0.00	1,982,653,900.00												
Total Contract Price of Procurement Activities Conducted																						1,972,524,318.23	0.00	1,972,524,318.23									
Total Savings (Total Allotted Budget - Total Contract Price)																			10,129,581.77														

ONGOING PROCUREMENT ACTIVITIES																																
	25GG0210 - CONCRETING OF SITIO PROPER, BRGY. TAGUBONG ROAD FMR, BRGY. TAGUBONG, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	N/A	06-Feb-25	13-Feb-25	14-Mar-25	14-Mar-25	18-Mar-25	20-Mar-25							Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Ongoing Procurement Process
	25GG0215 - CONCRETING OF SITIO BATUYANAN, BRGY. GEMUMUA-AGAHON FMR, BRGY. GEMUMUA-AGAHON, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	06-Feb-25	13-Feb-25	14-Mar-25	14-Mar-25	18-Mar-25	10-Mar-25							Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Ongoing Procurement Process


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
	25GG0220 - CONCRETING OF BRGY. ILAYA 1ST FMR, BRGY. ILAYA 1ST, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	07-Feb-25	14-Feb-25	14-Mar-25	14-Mar-25	10-Mar-25	13-Mar-25							Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Ongoing Procurement Process
	25GG0221 - CONCRETING OF BRGY. BANTUD FMR, BRGY. BANTUD, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	07-Feb-25	14-Feb-25	14-Mar-25	14-Mar-25	10-Mar-25	13-Mar-25							Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Ongoing Procurement Process
	25GG0222 - CONCRETING OF BRGY. BANTUD FABRICA FMR, BRGY. BANTUD FABRICA, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	07-Feb-25	14-Feb-25	14-Mar-25	14-Mar-25	10-Mar-25	13-Mar-25							Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Ongoing Procurement Process
	25GG0223 - CONCRETING OF BRGY. CALI TO CAPITALIZ FMR, BRGY. CALI, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	07-Feb-25	14-Feb-25	14-Mar-25	14-Mar-25	10-Mar-25	13-Mar-25							Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Ongoing Procurement Process
	25GG0224 - CONCRETING OF BRGY. CAYOS TO BRGY. BANTUD FABRICA FMR, BRGY. CAYOS, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	N/A	07-Feb-25	14-Feb-25	14-Mar-25	14-Mar-25	10-Mar-25	13-Mar-25							Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Ongoing Procurement Process
	25GG0225 - CONCRETING OF BRGY. DUMILES PROPER TO SITIO LAGTANG, BRGY. MAPILI FMR, BRGY. DUMILES AND BRGY. MAPILI, SAN ENRIQUE, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	07-Feb-25	14-Feb-25	14-Mar-25	14-Mar-25	10-Mar-25	13-Mar-25							Government of the Philippines (current year's budget)	24,875,000.00		24,875,000.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Ongoing Procurement Process
	25GG0226 - CONCRETING OF BRGY. DUMILES FMR, BRGY. DUMILES, SAN ENRIQUE, ILOILO	Construction	No	Competitive Bidding	05-Feb-25	07-Feb-25	14-Feb-25	14-Mar-25	14-Mar-25	10-Mar-25	13-Mar-25							Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	Ongoing Procurement Process
	25GG0233 - CONSTRUCTION OF SCHOOL BUILDING, DUEÑAS CENTRAL ELEMENTARY SCHOOL, DUEÑAS, ILOILO	Construction	No	Competitive Bidding	27-Feb-25	28-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	24-Mar-25							Government of the Philippines (current year's budget)	25,372,500.00		25,372,500.00	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Congressman, 4th District 5. Chairman, CREBA- La Union 6. Mayor, Duenas	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	Ongoing Procurement Process
	25GG0240 - FACILITIES FOR PERSONS WITH DISABILITIES (PWD) - BRGY. PALAYPAY, ANILAO, ILOILO AND BRGY. SAPAO, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	N/A	17-Jun-25	24-Jun-25	07-Jul-25	07-Jul-25									Government of the Philippines (current year's budget)	1,608,333.33		1,608,333.33	0			1. COA 2. NCAP 3. PICE, Iloilo Chapter 4. Mayor, Anilao 6. Mayor, Dumangas	19-Jun-25	19-Jun-25	19-Jun-25	19-Jun-25	19-Jun-25	19-Jun-25	Ongoing Procurement Process
Total Allotted Budget of On-going Procurement Activities														121,505,833.33	0.00	121,505,833.33	0.00	0.00	0.00													

Prepared by:

SHARYN C. SIPEÑA
Head, BAC Secretariat

Recommended for Approval by:

JERMAIN L. DEQUILLA
BAC Chairperson

APPROVED:

EDUARD B. OREN
Head of the Procuring Entity