

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300226107546000	23600212 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, POTOTAN, ILOILO	Construction	No	Competitive Bidding	07-Mar-23	08-Mar-23	15-Mar-23	27-Mar-23	27-Mar-23	28-Mar-23	30-Mar-23	05-Sep-23	05-Sep-23	14-Sep-23	15-Sep-23	15-Sep-23	05-Feb-24	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,900,300.32	0.00	4,900,300.32	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	3/9/2023 3/10/2023 3/10/2023 3/10/2023 3/9/2023	3/9/2023 3/10/2023 3/10/2023 3/10/2023 3/9/2023	3/9/2023 3/10/2023 3/10/2023 3/10/2023 3/9/2023	3/9/2023 3/10/2023 3/10/2023 3/10/2023 3/9/2023	3/9/2023 3/10/2023 3/10/2023 3/10/2023 3/9/2023	Completed	
300226107552000	23600231 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BAROTAC NUEVO, ILOILO	Construction	No	Competitive Bidding	08-Mar-23	09-Mar-23	16-Mar-23	28-Mar-23	28-Mar-23	29-Mar-23	31-Mar-23	05-Sep-23	05-Sep-23	14-Sep-23	15-Sep-23	15-Sep-23	13-Dec-23	Government of the Philippines (current year's budget)	19,800,000.00	0.00	19,800,000.00	19,602,257.90	0.00	19,602,257.90	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	Completed	
300226107586000	23600243 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, JANUAY, ILOILO	Construction	No	Competitive Bidding	08-Mar-23	09-Mar-23	16-Mar-23	28-Mar-23	28-Mar-23	31-Mar-23	05-Apr-23	05-Sep-23	06-Sep-23	14-Sep-23	15-Sep-23	15-Sep-23	14-Feb-24	Government of the Philippines (current year's budget)	39,600,000.00	0.00	39,600,000.00	39,503,176.48	0.00	39,503,176.48	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	3/13/2023 3/13/2023 3/13/2023 3/13/2023 3/13/2023	Completed	
300226107588000	23600244 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, LAMBUNAO, ILOILO	Construction	No	Competitive Bidding	09-Mar-23	10-Mar-23	17-Mar-23	29-Mar-23	29-Mar-23	31-Mar-23	04-Apr-23	05-Sep-23	05-Sep-23	14-Sep-23	15-Sep-23	15-Sep-23	21-Feb-24	Government of the Philippines (current year's budget)	19,800,000.00	0.00	19,800,000.00	19,688,888.00	0.00	19,688,888.00	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	Completed	
300220101167000	23600252 (Rebid) - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), DUMANGAS, ILOILO	Construction	No	Competitive Bidding	18-Apr-23	19-Apr-23	26-Apr-23	08-May-23	08-May-23	05-May-23	19-May-23	18-Sep-23	22-Sep-23	26-Sep-23	27-Sep-23	27-Sep-23	24-May-24	Government of the Philippines (current year's budget)	54,040,000.00	0.00	54,040,000.00	53,989,929.04	0.00	53,989,929.04	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	4/24/2023 4/24/2023 4/24/2023 4/24/2023 4/24/2023	4/24/2023 4/24/2023 4/24/2023 4/24/2023 4/24/2023	4/24/2023 4/24/2023 4/24/2023 4/24/2023 4/24/2023	4/24/2023 4/24/2023 4/24/2023 4/24/2023 4/24/2023	4/24/2023 4/24/2023 4/24/2023 4/24/2023 4/24/2023	Completed	
300226107587000	23600256 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF DUMANGAS, ILOILO	Construction	No	Competitive Bidding	09-Mar-23	10-Mar-23	17-Mar-23	13-Apr-23	13-Apr-23	17-Apr-23	19-Apr-23	05-Sep-23	05-Sep-23	14-Sep-23	15-Sep-23	15-Sep-23	27-Feb-24	Government of the Philippines (current year's budget)	19,800,000.00	0.00	19,800,000.00	19,789,700.13	0.00	19,789,700.13	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	3/14/2023 3/14/2023 3/14/2023 3/14/2023 3/14/2023	Completed	
300205100010000	23600272 (REBID) - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE RAINWATER COLLECTOR SYSTEM-RAINWATER COLLECTOR IN PUBLIC FACILITIES	Construction	No	Competitive Bidding	05-Jul-23	06-Jul-23	13-Jul-23	25-Jul-23	25-Jul-23	27-Jul-23	04-Aug-23	08-Aug-23	09-Aug-23	18-Aug-23	22-Aug-23	22-Aug-23	20-Oct-23	Government of the Philippines (current year's budget)	2,316,000.00	0.00	2,316,000.00	2,305,338.31	0.00	2,305,338.31	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	7/10/2023 7/10/2023 7/10/2023 7/10/2023 7/10/2023	7/10/2023 7/10/2023 7/10/2023 7/10/2023 7/10/2023	7/10/2023 7/10/2023 7/10/2023 7/10/2023 7/10/2023	7/10/2023 7/10/2023 7/10/2023 7/10/2023 7/10/2023	7/10/2023 7/10/2023 7/10/2023 7/10/2023 7/10/2023	Completed	
300101200001000	23600273 - CONSTRUCTION OF 1STY2CL, MAGAWAN PS, BINGAWAN, ILOILO	Construction	No	Competitive Bidding	14-Jun-23	15-Jun-23	22-Jun-23	11-Jul-23	11-Jul-23	17-Jul-23	18-Jul-23	19-Jul-23	20-Jul-23	25-Jul-23	26-Jul-23	26-Jul-23	17-Nov-23	Government of the Philippines (current year's budget)	5,868,000.00	0.00	5,868,000.00	5,803,747.93	0.00	5,803,747.93	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	Completed	
300101200001000	23600274 - CONSTRUCTION OF 1STY2CL, ABAT ELEMENTARY SCHOOL, MINA, ILOILO	Construction	No	Competitive Bidding	14-Jun-23	15-Jun-23	22-Jun-23	11-Jul-23	11-Jul-23	17-Jul-23	19-Jul-23	24-Jul-23	25-Jul-23	03-Aug-23	04-Aug-23	04-Aug-23	26-Nov-23	Government of the Philippines (current year's budget)	5,868,000.00	0.00	5,868,000.00	5,364,203.95	0.00	5,364,203.95	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	Completed	
300101200001000	23600275 - CONSTRUCTION OF 1STY2CL, DUMANGAS CES, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	14-Jun-23	15-Jun-23	22-Jun-23	11-Jul-23	11-Jul-23	17-Jul-23	28-Jul-23	31-Jul-23	01-Aug-23	10-Oct-23	11-Oct-23	11-Oct-23	02-Feb-24	Government of the Philippines (current year's budget)	4,750,000.00	0.00	4,750,000.00	3,887,622.02	0.00	3,887,622.02	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	Completed	
300101200001000	23600276 - CONSTRUCTION OF 1STY2CL, UACTURAN ES, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	14-Jun-23	15-Jun-23	22-Jun-23	11-Jul-23	11-Jul-23	14-Jul-23	18-Jul-23	19-Jul-23	20-Jul-23	25-Jul-23	26-Jul-23	26-Jul-23	17-Nov-23	Government of the Philippines (current year's budget)	4,750,000.00	0.00	4,750,000.00	4,654,608.00	0.00	4,654,608.00	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	Completed	
300101200001000	23600277 - CONSTRUCTION OF 1STY2CL, ALYAG PS, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	14-Jun-23	15-Jun-23	22-Jun-23	11-Jul-23	11-Jul-23	14-Jul-23	18-Jul-23	19-Jul-23	20-Jul-23	28-Jul-23	31-Jul-23	31-Jul-23	22-Nov-23	Government of the Philippines (current year's budget)	4,750,000.00	0.00	4,750,000.00	4,471,183.70	0.00	4,471,183.70	1. COA 2. Iloilo CODE 3. PICE, Iloilo Chapter 4. NACAP, WV 5. Mayor, Bantac	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	6/16/2023 6/16/2023 6/16/2023 6/16/2023 6/16/2023	Completed	
300101200001000	23600278 - CONSTRUCTION OF 1STY2CL, PALCO SOOL ES, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	14-Jun-23	15-Jun-23	22-Jun-23	11-Jul-23	11-Jul-23	14-Jul-23	18-Jul-23	19-Jul-23	20-Jul-23	25-Jul-23	26-Jul-23	26-Jul-23	17-Nov-23	Government of the Philippines (current year's budget)	4,750,000.00	0.00	4,750,000.00	4,642,359.08	0.0									

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)
300101200001000	23660291 - REPAIR OF CLASSROOMS, JANIPA-AN ELEMENTARY SCHOOL, MINA, ILOILO	Construction	No	Competitive Bidding	19-Jul-23	20-Jul-23	27-Jul-23	08-Aug-23	08-Aug-23	15-Aug-23	22-Aug-23	05-Sep-23	05-Sep-23	14-Sep-23	15-Sep-23	15-Sep-23	13-Dec-23	Government of the Philippines (current year's budget)	2,813,322.84	0.00	2,813,322.84	2,237,453.89	0.00	2,237,453.89	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Mina	7/21/2023 7/24/2023 7/21/2023 7/21/2023	7/21/2023 7/24/2023 7/21/2023 7/21/2023	7/21/2023 7/24/2023 7/21/2023 7/21/2023	7/21/2023 7/24/2023 7/21/2023 7/21/2023	7/21/2023 7/24/2023 7/21/2023 7/21/2023	Completed	
300116202139000	23660292 - CONSTRUCTION OF FARM-TO-MILL ROAD, SITIO PROPER TO SITIO COMPOUND, BRGY. JAMUTAN ROAD, PASSI CITY, ILOILO	Construction	No	Competitive Bidding	18-Sep-23	19-Sep-23	26-Sep-23	08-Oct-23	08-Oct-23	19-Oct-23	23-Oct-23	06-Nov-23	07-Nov-23	17-Nov-23	20-Nov-23	20-Nov-23	10-Mar-24	Government of the Philippines (current year's budget)	24,310,293.61	0.00	24,310,293.61	24,065,706.12	0.00	24,065,706.12	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Passi City	9/20/2023 9/20/2023 9/20/2023 9/20/2023	9/20/2023 9/20/2023 9/20/2023 9/20/2023	9/20/2023 9/20/2023 9/20/2023 9/20/2023	9/20/2023 9/20/2023 9/20/2023 9/20/2023	9/20/2023 9/20/2023 9/20/2023 9/20/2023	Completed	
	23660293 - CONCRETING OF FMR SITIO TABUCAN OF BARANGAY BANTUD FABRICA, DUMANGAS, ILOILO																	0.00	0.00		0.00	0.00								Cancelled		
	23660294 - CONCRETING OF FMR SITIO PROPER TO SITIO UBOS OF BARANGAY BARASAN, DUMANGAS, ILOILO																	0.00	0.00		0.00	0.00								Cancelled		
	23660295 - CONCRETING OF FMR SITIO PROPER TO SITIO ALYAG, BOLILAO, DUMANGAS, ILOILO																	0.00	0.00		0.00	0.00								Cancelled		
	23660296 - CONCRETING OF FMR SITIO IRAYA WEST TO SITIO IRAYA EAST OF BARANGAY CALAO, DUMANGAS, ILOILO																	0.00	0.00		0.00	0.00								Cancelled		
	23660297 - CONCRETING OF FMR FROM PUROK KALINGAWAN TO PUROK MALPAYON, BARANGAY VICTORIAS, DUMANGAS, ILOILO																	0.00	0.00		0.00	0.00								Cancelled		
	23660299 - CONCRETING OF FMR BARANGAY TALUSAN, DUMANGAS, ILOILO																	0.00	0.00		0.00	0.00								Cancelled		
409900000054000	23660300 - CONCRETING OF DRAINAGE CANAL (CAYOS HEALTH CENTER) OF BARANGAY CAYOS, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	19-Oct-23	20-Oct-23	27-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	13-Nov-23	14-Nov-23	15-Nov-23	22-Nov-23	24-Nov-23	24-Nov-23	23-Dec-23	Government of the Philippines (current year's budget)	1,000,000.00	0.00	1,000,000.00	989,968.04	0.00	989,968.04	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	Completed
409900000054000	23660301 - CONSTRUCTION OF BARANGAY HEALTH CENTER, BARANGAY JARDIN, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	19-Oct-23	20-Oct-23	27-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	13-Nov-23	14-Nov-23	15-Nov-23	23-Nov-23	23-Nov-23	23-Nov-23	23-Mar-24	Government of the Philippines (current year's budget)	4,825,000.00	0.00	4,825,000.00	4,728,670.36	0.00	4,728,670.36	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	Completed
409900000054000	23660303 - CONSTRUCTION OF MULTIPURPOSE GYM AT SITIO IRAYA OF BARANGAY COMPAYAN, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	19-Oct-23	20-Oct-23	27-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	13-Nov-23	14-Nov-23	15-Nov-23	23-Nov-23	24-Nov-23	24-Nov-23	11-Feb-24	Government of the Philippines (current year's budget)	1,000,000.00	0.00	1,000,000.00	989,998.49	0.00	989,998.49	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	Completed
409900000054000	23660304 - CONSTRUCTION OF SCHOOL BUILDING IN BAROTAC NUEVO COMPREHENSIVE HIGH SCHOOL (TWI ANNEX), ILOILO	Construction	No	Competitive Bidding	19-Oct-23	20-Oct-23	27-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	13-Nov-23	14-Nov-23	15-Nov-23	23-Nov-23	24-Nov-23	24-Nov-23	11-Apr-24	Government of the Philippines (current year's budget)	9,650,000.00	0.00	9,650,000.00	9,553,036.13	0.00	9,553,036.13	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Barotac Nuevo	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	Completed
409900000054000	23660305 - REHABILITATION MULTI-PURPOSE GYM, BARANGAY PALOC BIGQUE, DUMANGAS ILOILO	Construction	No	Competitive Bidding	19-Oct-23	20-Oct-23	27-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	13-Nov-23	14-Nov-23	15-Nov-23	23-Nov-23	24-Nov-23	24-Nov-23	04-Apr-24	Government of the Philippines (current year's budget)	2,895,000.00	0.00	2,895,000.00	2,824,101.50	0.00	2,824,101.50	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	Completed
409900000054000	23660306 - IMPROVEMENT OF MULTI-PURPOSE GYM (BLEACHERS) BARANGAY ROSARIO, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	19-Oct-23	20-Oct-23	27-Oct-23	08-Nov-23	08-Nov-23	09-Nov-23	13-Nov-23	14-Nov-23	15-Nov-23	23-Nov-24	24-Nov-23	24-Nov-23	06-Feb-24	Government of the Philippines (current year's budget)	1,930,000.00	0.00	1,930,000.00	1,910,457.69	0.00	1,910,457.69	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	Completed
409900000054000	23660307 - CONSTRUCTION OF CONCRETE ROAD – ILOILO EAST COAST – CAPIZ ROAD TO JCT. BAROTAC NUEVO – DUMANGAS – DACUTAN WHARF RD. DUMANGAS, ILOILO	Construction	No	Competitive Bidding	19-Oct-23	20-Oct-23	27-Oct-23	14-Nov-23	14-Nov-23	21-Nov-23	03-Dec-23	22-Dec-23	28-Dec-23					Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	95,400,000.00	0.00	95,400,000.00	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	10/23/2023 10/25/2023 10/23/2023 10/23/2023	Awarded with issued Notice of Award
409900000054000	23660313 - CONCRETING OF ROAD SITIO SOOL, BARANGAY TABUCAN, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	22-Oct-23	23-Oct-23	31-Oct-23	13-Nov-23	13-Nov-23	14-Nov-23	16-Nov-23	20-Nov-23	21-Nov-23	28-Nov-23	29-Nov-23	29-Nov-23	17-Jan-24	Government of the Philippines (current year's budget)	2,895,000.00	0.00	2,895,000.00	2,890,371.08	0.00	2,890,371.08	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 13		

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Trust Fund	22660178 - CONCRETING OF BRGY. PALACIAWAN SITIO BANGKILING FMR, BAROTAC NUEVO, ILOILO	Construction	No	Competitive Bidding	06-Nov-23	07-Nov-23	14-Nov-23	29-Nov-23	29-Nov-23	06-Dec-23	12-Dec-23	19-Dec-23	02-Jan-24					Government of the Philippines (current year's budget)	9,775,000.00	0.00	9,775,000.00	9,717,088.80	0.00	9,717,088.80	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Barotac Nuevo	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	Awarded with issued Notice of Award	
Trust Fund	22660179 - CONCRETING OF ZONE 2-ZONE 5, BRGY. CABILUAN FMR, BAROTAC NUEVO, ILOILO	Construction	No	Competitive Bidding	06-Nov-23	07-Nov-23	14-Nov-23	29-Nov-23	29-Nov-23	06-Dec-23	12-Dec-23	19-Dec-23	02-Jan-24					Government of the Philippines (current year's budget)	4,887,500.00	0.00	4,887,500.00	4,832,499.40	0.00	4,832,499.40	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Barotac Nuevo	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	Awarded with issued Notice of Award	
Trust Fund	22660180 - CONCRETING OF BRGY. PULAO NHA HOUSING FMR, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	06-Nov-23	07-Nov-23	14-Nov-23	29-Nov-23	29-Nov-23	06-Dec-23	12-Dec-23	19-Dec-23	02-Jan-24					Government of the Philippines (current year's budget)	9,775,000.00	0.00	9,775,000.00	9,716,793.35	0.00	9,716,793.35	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Dumangas	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023	Awarded with issued Notice of Award	
Trust Fund	22660181 - CONCRETING OF BRGY. BACAY SITIO UMBA FMR, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	06-Nov-23	07-Nov-23	14-Nov-23	29-Nov-23	29-Nov-23	01-Dec-23	12-Dec-23	19-Dec-23	02-Jan-24					Government of the Philippines (current year's budget)	9,775,000.00	0.00	9,775,000.00	9,717,396.78	0.00	9,717,396.78	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 5. Mayor, Dumangas	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	Awarded with issued Notice of Award	
Trust Fund	22660182 - CONCRETING OF SITIO ALYAG, BRGY. BOLILAO FMR, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	06-Nov-23	07-Nov-23	14-Nov-23	29-Nov-23	29-Nov-23	06-Dec-23	12-Dec-23	19-Dec-23	02-Jan-24					Government of the Philippines (current year's budget)	9,775,000.00	0.00	9,775,000.00	9,718,450.40	0.00	9,718,450.40	1. COA 2. PICE, Iloilo Chapter 3. NACAP, WV 4. Mayor, Dumangas	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/9/2023 11/10/2023 11/10/2023 11/10/2023 11/10/2023	Awarded with issued Notice of Award	
Total Alotted Budget of Procurement Activities																		488,189,672.33	0.00	488,189,672.33												
Total Contract Price of Procurement Activities Conducted																					470,359,851.18			0.00	470,359,851.18							
Total Savings (Total Alotted Budget - Total Contract Price)																		17,829,821.15														

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																															
	236G0193 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BAROTAC NUEVO, ILOILO	Construction	No	Competitive Bidding	28-Feb-23	01-Mar-23	08-Mar-23	21-Mar-23	21-Mar-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. Bids CODE 3. PICE, Bids Chapter 4. NACAP, WV 5. Mayor, Barotac Nuevo	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	Ongoing Procurement Process
	236G0194 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, POTOTAN, ILOILO	Construction	No	Competitive Bidding	28-Feb-23	01-Mar-23	08-Mar-23	21-Mar-23	21-Mar-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. Bids CODE 3. PICE, Bids Chapter 4. NACAP, WV 5. Mayor, Pototan	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	Ongoing Procurement Process
	236G0196 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, JANUAY, ILOILO	Construction	No	Competitive Bidding	28-Feb-23	01-Mar-23	08-Mar-23	21-Mar-23	21-Mar-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. Bids CODE 3. PICE, Bids Chapter 4. NACAP, WV 5. Mayor, Januay	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	3/2/2023 3/6/2023 3/6/2023 3/6/2023	Ongoing Procurement Process
	236G0246 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, JANUAY, ILOILO	Construction	No	Competitive Bidding	08-Mar-23	09-Mar-23	16-Mar-23	28-Mar-23	28-Mar-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. Bids CODE 3. PICE, Bids Chapter 4. NACAP, WV 5. Mayor, Januay	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	Ongoing Procurement Process
	236G0229 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, LAMBUNAO, ILOILO	Construction	No	Competitive Bidding	09-Mar-23	10-Mar-23	17-Mar-23	29-Mar-23	29-Mar-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. Bids CODE 3. PICE, Bids Chapter 4. NACAP, WV 5. Mayor, Lambunao	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	Ongoing Procurement Process
	236G0249 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF DUMANGAS, ILOILO	Construction	No	Competitive Bidding	09-Mar-23	10-Mar-23	17-Mar-23	29-Mar-23	29-Mar-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. Bids CODE 3. PICE, Bids Chapter 4. NACAP, WV 5. Mayor, Dumangas	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	Ongoing Procurement Process
	236G0251 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), DUMANGAS, ILOILO	Construction	No	Competitive Bidding	09-Mar-23	10-Mar-23	17-Mar-23	13-Apr-23	13-Apr-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. Bids CODE 3. PICE, Bids Chapter 4. NACAP, WV 5. Mayor, Dumangas	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	3/13/2023 3/14/2023 3/14/2023 3/14/2023	Ongoing Procurement Process
	236G0270 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF DUEÑAS, ILOILO	Construction	No	Competitive Bidding	18-Apr-23	19-Apr-23	26-Apr-23	08-May-23	08-May-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. Bids CODE 3. PICE, Bids Chapter 4. NACAP, WV 5. Mayor, Duaneas	4/24/2023 4/24/2023 4/24/2023 4/27/2023	4/24/2023 4/24/2023 4/24/2023 4/27/2023	4/24/2023 4/24/2023 4/24/2023 4/27/2023	4/24/2023 4/24/2023 4/24/2023 4/27/2023	4/24/2023 4/24/2023 4/24/2023 4/27/2023	4/24/2023 4/24/2023 4/24/2023 4/27/2023	Ongoing Procurement Process
	236G0271 - REPAIR/REHABILITATION OF DAMAGED ABUTMENT A PROTECTION OF ALACAYGAN BRIDGE ALONG ILOILO EAST COAST-CAPIZ ROAD	Construction	No	Competitive Bidding	16-May-23	17-May-23	24-May-23	06-Jun-23	06-Jun-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. Bids CODE 3. PICE, Bids Chapter 4. NACAP, WV 5. Mayor, Duaneas	5/19/2023 5/22/2023 5/23/2023 5/23/2023	5/19/2023 5/22/2023 5/23/2023 5/23/2023	5/19/2023 5/22/2023 5/23/2023 5/23/2023	5/19/2023 5/22/2023 5/23/2023 5/23/2023	5/19/2023 5/22/2023 5/23/2023 5/23/2023	5/19/2023 5/22/2023 5/23/2023 5/23/2023	Ongoing Procurement Process
	236G0302 - CONSTRUCTION OF MULTI-PURPOSE BUILDING IN RIZAL ST., POBLACION ILATA, CALINOG, ILOILO	Construction	No	Competitive Bidding	19-Oct-23	20-Oct-23	27-Oct-23	08-Nov-23	08-Nov-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Calinog	10/23/2023 10/23/2023 10/23/2023 10/23/2023	10/23/2023 10/23/2023 10/23/2023 10/23/2023	10/23/2023 10/23/2023 10/23/2023 10/23/2023	10/23/2023 10/23/2023 10/23/2023 10/23/2023	10/23/2023 10/23/2023 10/23/2023 10/23/2023	10/23/2023 10/23/2023 10/23/2023 10/23/2023	Ongoing Procurement Process
	236G0308 - CONCRETING OF FMR SITIO TABUCAN OF BARANGAY BANTUD FABRICA, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	22-Oct-23	23-Oct-23	31-Oct-23	13-Nov-23	13-Nov-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	Ongoing Procurement Process
	236G0309 - CONCRETING OF FMR SITIO PROPER TO SITIO UBOS OF BARANGAY BARASAN, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	22-Oct-23	23-Oct-23	31-Oct-23	13-Nov-23	13-Nov-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	Ongoing Procurement Process
	236G0310 - CONCRETING OF FMR SITIO PROPER TO SITIO ALVAG, BOLILO, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	22-Oct-23	23-Oct-23	31-Oct-23	13-Nov-23	13-Nov-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	Ongoing Procurement Process
	236G0311 - CONCRETING OF FMR SITIO IRAYA WEST TO SITIO IRAYA EAST OF BARANGAY CALAO, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	22-Oct-23	23-Oct-23	31-Oct-23	13-Nov-23	13-Nov-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	Ongoing Procurement Process
	236G0312 - CONCRETING OF FMR FROM PURK KALINGAWAN TO PURK MALIPAYON, BARANGAY VICTORIAS, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	22-Oct-23	23-Oct-23	31-Oct-23	13-Nov-23	13-Nov-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	Ongoing Procurement Process
	236G0314 - CONCRETING OF FMR BARANGAY TALUSAN, DUMANGAS, ILOILO	Construction	No	Competitive Bidding	22-Oct-23	23-Oct-23	31-Oct-23	13-Nov-23	13-Nov-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Dumangas	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	10/26/2023 10/26/2023 10/26/2023 10/26/2023	Ongoing Procurement Process
	236G0320 - CONSTRUCTION OF MINA MUNICIPAL BUILDING, MINA, ILOILO	Construction	No	Competitive Bidding	29-Oct-23	30-Oct-23	06-Nov-23	21-Nov-23	21-Nov-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Mina	10/31/2023 11/1/2023 11/1/2023 11/1/2023	10/31/2023 11/1/2023 11/1/2023 11/1/2023	10/31/2023 11/1/2023 11/1/2023 11/1/2023	10/31/2023 11/1/2023 11/1/2023 11/1/2023	10/31/2023 11/1/2023 11/1/2023 11/1/2023	10/31/2023 11/1/2023 11/1/2023 11/1/2023	Ongoing Procurement Process
	236G0324 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (TEEN CENTER), BRGY. AYAMAN, CABATUAN, ILOILO	Construction	No	Competitive Bidding	29-Nov-23	01-Dec-23	11-Dec-23	26-Dec-23	26-Dec-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Cabatuan							Ongoing Procurement Process
	236G0325 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. DELCAL, MASIN, ILOILO	Construction	No	Competitive Bidding	29-Nov-23	01-Dec-23	11-Dec-23	26-Dec-23	26-Dec-23								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Masin							Ongoing Procurement Process
	236G0326 - CONSTRUCTION OF ROAD AT BARANGAY DALID TO SIMSIMAN, CALINOG, ILOILO	Construction	No	Competitive Bidding	26-Dec-23	27-Dec-23	03-Jan-24	15-Jan-24	15-Jan-24								Government of the Philippines (current year's budget)	0.00			0.00			1. COA 2. PICE, Bids Chapter 3. NACAP, WV 4. Mayor, Calinog							Ongoing Procurement Process
Total Allocated Budget of Ongoing Procurement Activities																		0.00	0.00	0.00	0.00	0.00	0.00								

Prepared by:

ERNESTO D. DELARIARTE
Head, Procurement Unit

Recommended for Approval by:

RAMON Q. CHAVES
BAC Chairperson

APPROVED:

ALLAN REYES RAJIMNA
Head of the Procuring Entity

SIGN HERE