




Republic of the Philippines
Department Of Public Works And Highways
Region III
PAMPANGA 1ST DISTRICT ENGINEERING OFFICE
City of San Fernando, (P)
Email Add: dpwh_pam1_deo@yahoo.com
Telephone No.: 455-2328 / 455-2329 Local 32200

POSTING CERTIFICATION

This is to certify that the **DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS PAMPANGA 1ST DISTRICT ENGINEERING OFFICE** has posted its Procurement Monitoring Report for the 1st Semester FY 2023, on its website and can be accessed through this link <https://www.dpwh.gov.ph/dpwh/GAA/procurement-monitoring-report/year/2023>)

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 11th day of July 2023.


NEOLO L. MANALOTO, JR.
Head of Procurement Unit
BAC Secretariat



Procurement Monitoring Report as of June 30, 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MO OE	CO	Total				MO OE	CO	Sub/Open of Bids		
COMPLETED PROCUREMENT ACTIVITIES																												
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection at Pampanga Delta Dikes along Left Bank, Consuelo (Phase I), Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/22	11/3-9/22	11/11/22	11/24/23	11/24/22	11/25-29/23	12/01-07/22	12/9/22	12/12-14/22	12/20/22		NEP 2023 (Early Procurement Activities)	49,000,000.00		49,000,000.00	47,284,732.00		47,284,732.00	NACAP NGO AUDITOR	11/11/22	11/24/23	11/24/22	11/25-29/23	12/01-07/22	
	Basic Infrastructure Program: Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Rehabilitation of Road, Sucaban, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	10/27/22	11/3-9/22	11/11/22	11/24/23	11/24/22	11/25-29/23	12/01-07/22	12/9/22	12/12-14/22	12/20/22		NEP 2023 (Early Procurement Activities)	4,950,000.00		4,950,000.00	4,687,379.60		4,687,379.60	NACAP NGO AUDITOR	11/11/22	11/24/23	11/24/22	11/25-29/23	12/01-07/22	
	Basic Infrastructure Program: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, San Mateo, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding		11/7-13/22	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	12/13/22	12/14-15/22	12/21/22		NEP 2023 (Early Procurement Activities)	49,000,000.00		49,000,000.00	4,682,625.71		4,682,625.71	NACAP NGO AUDITOR	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	
	Bridge Program: Replacement of Permanent Weak Bridges – Retrofitting/ Strengthening of Permanent Bridges – Sta. Barbara Br. (B0117LZ) Along Jose Abad Santos Ave (JASA)	Pampanga 1st DEO	Public Bidding		11/7-13/22	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	12/13/22	12/14-15/22	12/21/22		NEP 2023 (Early Procurement Activities)	8,820,000.00		8,820,000.00	8,370,126.13		8,370,126.13	NACAP NGO AUDITOR	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	
	National Building Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction (Completion) of Quality Assurance Control Unit Laboratory at DPWH Pampanga 1st DEO, Brgy. Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		11/7-13/22	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	12/13/22	12/14-15/22	12/21/22		NEP 2023 (Early Procurement Activities)	16,856,000.00		16,856,000.00	16,350,218.92		16,350,218.92	NACAP NGO AUDITOR	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	
	National Building Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Storage Building at DPWH Pampanga 1st DEO, Brgy. Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		11/7-13/22	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	12/13/22	12/14-15/22	12/21/22		NEP 2023 (Early Procurement Activities)	24,500,000.00		24,500,000.00	23,642,491.07		23,642,491.07	NACAP NGO AUDITOR	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	
	National Building Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building at DPWH Pampanga 1st DEO, Brgy. Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		11/7-13/22	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	12/13/22	12/14-15/22	12/21/22		NEP 2023 (Early Procurement Activities)	30,870,000.00		30,870,000.00	29,249,180.63		29,249,180.63	NACAP NGO AUDITOR	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Bypass Road (San Esteban) Macabebe – Malauli, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding		11/7-13/22	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	12/13/22	12/14-15/22	12/21/22		NEP 2023 (Early Procurement Activities)	47,815,000.00		47,815,000.00	45,400,308.58		45,400,308.58	NACAP NGO AUDITOR	11/15/22	11/29/22	11/29/22	12/01-05/22	12/06-12/22	
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Tulac – Sto. Domingo Rd – K0060 + (-388) – K0060 + (-4031), San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/22	11/9-13/22	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	12/13/22	12/14-15/22	01/01/23		NEP 2023 (Early Procurement Activities)	8,797,460.00		8,797,460.00	8,331,193.71		8,331,193.71	NACAP NGO AUDITOR	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	
	Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Sn Simon – Bahag Rd – K0059 + (-430) – K0059 + (-171), San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/22	11/9-13/22	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	12/13/22	12/14-15/22	01/01/23		NEP 2023 (Early Procurement Activities)	14,700,000.00		14,700,000.00	13,913,480.12		13,913,480.12	NACAP NGO AUDITOR	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Tulac – Sto. Domingo Rd – K0061 + 538 – K0062 + 539, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/22	11/9-13/22	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	12/13/22	12/14-15/22	01/01/23		NEP 2023 (Early Procurement Activities)	23,397,500.00		23,397,500.00	22,166,790.41		22,166,790.41	NACAP NGO AUDITOR	11/17/22	11/29/22	11/28/22	12/01/05/22	12/06-12/22	
	Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to support Social Services – Rehabilitation (Completion) of Multi Purpose Building, Barangay Sto. Rosario, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/22	11/9-13/22	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	12/13/22	12/14-15/22	01/01/23		NEP 2023 (Early Procurement Activities)	1,980,000.00		1,980,000.00	1,871,730.22		1,871,730.22	NACAP NGO AUDITOR	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	
	Bridge Program: Retrofitting/ Strengthening of Permanent Bridges – Gugu Br. (B01464LZ) along Sn Fernando-Luhao Rd, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/22	11/9-13/22	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	12/13/22	12/14-15/22	01/01/23		NEP 2023 (Early Procurement Activities)	24,500,000.00		24,500,000.00	23,764,947.88		23,764,947.88	NACAP NGO AUDITOR	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	
	Network Development Program: Construction of By-Pass and Diversion Roads – Sta. Ana – Arayat Bypass Road, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/22	11/9-13/22	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	12/13/22	12/14-15/22	01/01/23		NEP 2023 (Early Procurement Activities)	29,400,000.00		29,400,000.00	27,753,543.97		27,753,543.97	NACAP NGO AUDITOR	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	

	National Building Program: Buildings and Other Structures – Construction of Warehouse/ Motorpool at DPWH Pampanga 1st DEO, Brgy. Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/2/22	11/9-13/22	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22	12/13/22	12/14-15/22	01/03/23			NEP 2023 (Early Procurement Activities)	53,557,500.00	53,557,500.00	50,879,237.09	50,879,237.09	NACAP NGO AUDITOR	11/17/22	11/29/22	11/29/22	12/01/05/22	12/06-12/22		
	Bridge Program: Retrofitting/ Strengthening of Permanent Bridges – Panlucman Br. (B0146712) along Sn Fernando – Lagundi Rd, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		11/17-23/22	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22	12/20/22	12/21-23/22	01/03/23			NEP 2023 (Early Procurement Activities)	4,900,000.00	4,900,000.00	4,654,874.56	4,654,874.56	NACAP NGO AUDITOR	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22		
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Sto. Tomas – Minalin Rd (Minalin-Macabebe Sect) – K0072+650.75 – K0072+785.75	Pampanga 1st DEO	Public Bidding	11/10/22	11/17-23/22	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22	12/20/22	12/21-23/22	01/03/23			NEP 2023 (Early Procurement Activities)	20,041,000.00	20,041,000.00	18,978,820.17	18,978,820.17	NACAP NGO AUDITOR	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22		
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Minalin Rd (Minalin – Macabebe Sect) – K0072+060.4 – K0072+650.75	Pampanga 1st DEO	Public Bidding	11/10/22	11/17-23/22	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22	12/20/22	12/21-23/22	01/03/23			NEP 2023 (Early Procurement Activities)	20,370,280.00	20,370,280.00	19,331,382.67	19,331,382.67	NACAP NGO AUDITOR	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22		
	Bridge Program: Replacement of Permanent Weak Bridges – Canipan Br. 1 (B0148912) along Bahay Pare – San Luis – Sto. Domingo Rd., San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/22	11/17-23/22	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22	12/20/22	12/21-23/22	01/03/23			NEP 2023 (Early Procurement Activities)	44,100,000.00	44,100,000.00	42,667,750.25	42,667,750.25	NACAP NGO AUDITOR	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Apalit – Pullian By-Pass Road, (Apalit, Pampanga Section), Barangay Balucuc, Apalit, Pampanga and Tabuyuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/10/22	11/17-23/22	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22	12/20/22	12/21-23/22	01/03/23			NEP 2023 (Early Procurement Activities)	48,250,000.00	48,250,000.00	45,837,482.36	45,837,482.36	NACAP NGO AUDITOR	11/25/22	12/9/22	12/9/22	12/12-14/22	12/15-19/22		
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Sto. Tomas – Minalin Rd (Minalin – Macabebe Sect) – K0064+142 – K0064+238	Pampanga 1st DEO	Public Bidding		11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23			NEP 2023 (Early Procurement Activities)	4,875,500.00	4,875,500.00	4,617,056.57	4,617,056.57	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Bahay Pare Road, Barangay Bahay Pare, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding		11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23			NEP 2023 (Early Procurement Activities)	4,900,000.00	4,900,000.00	4,686,258.41	4,686,258.41	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay San Nicolas, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding		11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23			NEP 2023 (Early Procurement Activities)	4,950,000.00	4,950,000.00	4,697,302.26	4,697,302.26	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatang ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS): Construction of Multi Purpose Building, Camp Olivas, San Fernando City, Pampanga, Phase II	Pampanga 1st DEO	Public Bidding	11/5/22	11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23			NEP 2023 (Early Procurement Activities)	9,800,000.00	9,800,000.00	9,290,826.13	9,290,826.13	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatang ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS): Construction of Regional Internal Affairs Service Building, Camp Capt Julian Olivas, San Fernando City, Pampanga, Phase II	Pampanga 1st DEO	Public Bidding	11/5/22	11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23			NEP 2023 (Early Procurement Activities)	9,800,000.00	9,800,000.00	9,290,745.82	9,290,745.82	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Basic Infrastructure Program: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	11/5/22	11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23			NEP 2023 (Early Procurement Activities)	13,860,000.00	13,860,000.00	13,125,397.58	13,125,397.58	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Baliwag – Candaba – Sta Ana Rd – K0064+000 – K0064+312, K0065+020 – K0065+400	Pampanga 1st DEO	Public Bidding	11/5/22	11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23			NEP 2023 (Early Procurement Activities)	20,795,600.00	20,795,600.00	19,693,431.06	19,693,431.06	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi Purpose Building (Mini Convention Center), Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/5/22	11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23			NEP 2023 (Early Procurement Activities)	29,400,000.00	29,400,000.00	27,856,938.96	27,856,938.96	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi Purpose Building (Legislative Building), San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	11/5/22	11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23			NEP 2023 (Early Procurement Activities)	34,300,000.00	34,300,000.00	32,533,471.02	32,533,471.02	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		

	Bridge Program: Replacement of Permanent Weak Bridges – Canupan Br. 3 (B0149112) along Bahay Pare – San Luis – Sto. Domingo Rd., San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/5/22	11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23		NEP 2023 (Early Procurement Activities)	39,200,000.00	39,200,000.00	37,827,968.73	37,827,968.73	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Barit (Candaba) – San Juan (San Luis) Bypass Road, Barangay Barit, Candaba and Barangay San Juan, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	11/5/22	11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23		NEP 2023 (Early Procurement Activities)	43,425,000.00	43,425,000.00	41,905,059.60	41,905,059.60	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Arayat – Magalang Rd. K0088+ (.965) – K0088+ (.111), Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/5/22	11/22-28/22	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22	12/28/22	12/29/22 - 1/6/23	01/10/23		NEP 2023 (Early Procurement Activities)	62,743,335.00	62,743,335.00	59,543,421.25	59,543,421.25	NACAP NGO AUDITOR	12/1/22	12/13/22	12/13/22	12/14-21/22	12/23-27/22		
	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – San Simon – Baitang Rd – K0068 + 858 – K0068 + 000, K0071 + 000 – K0071 + 866, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	11/17/22	11/24-30/22	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23		NEP 2023 (Early Procurement Activities)	32,282,180.00	32,282,180.00	30,668,068.91	30,668,068.91	NACAP NGO AUDITOR	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22		
	National Building Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of SPAC – Pampanga 1st DEO's Ground Facilities, Brgy Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/17/22	11/24-30/22	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23		NEP 2023 (Early Procurement Activities)	93,605,000.00	93,605,000.00	88,831,127.18	88,831,127.18	NACAP NGO AUDITOR	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22		
	National Building Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Apalit Community Hospital, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/17/22	11/24-30/22	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23		NEP 2023 (Early Procurement Activities)	96,500,000.00	96,500,000.00	93,122,365.82	93,122,365.82	NACAP NGO AUDITOR	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU Jurisdictions) – Construction of Apalit Bridge and Bypass Road at Barangay Tabuyoc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	11/17/22	11/24-30/22	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23		NEP 2023 (Early Procurement Activities)	96,500,000.00	96,500,000.00	93,122,467.02	93,122,467.02	NACAP NGO AUDITOR	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities – Construction of Malawau Bridge, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	11/17/22	11/24-30/22	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23		NEP 2023 (Early Procurement Activities)	96,500,000.00	96,500,000.00	91,674,998.46	91,674,998.46	NACAP NGO AUDITOR	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22		
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Eroded Bank of Pampanga River at Candating, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/17/22	11/24-30/22	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22	12/28/22	12/29/22 - 1/4/23	01/10/23		NEP 2023 (Early Procurement Activities)	96,500,000.00	96,500,000.00	91,626,654.28	91,626,654.28	NACAP NGO AUDITOR	12/2/22	12/15/22	12/15/22	12/16-22/22	12/23-27/22		
300226106136000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Sta. Cruz Poblacion Multi Purpose Building, Barangay Sta. Cruz Poblacion, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/29/22 - 1/4/23	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23	2/1/23	2/2-3/23	02/09/23		NEP 2023	1,980,000.00	1,980,000.00	1,879,015.00	1,879,015.00	NACAP NGO AUDITOR	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23		
300226106132000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sta. Lutgarda, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	12/29/22 - 1/4/23	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23	2/1/23	2/2-3/23	02/09/23		NEP 2023	2,970,000.00	2,970,000.00	2,834,212.03	2,834,212.03	NACAP NGO AUDITOR	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23		
30021710024000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU Jurisdictions) – Construction of Malino – Suslaban Bypass Road, San Fernando City – Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	12/22/22	12/29/22 - 1/4/23	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23	2/1/23	2/2-3/23	02/09/23		GAA 2023	24,500,000.00	24,500,000.00	23,225,896.00	23,225,896.00	NACAP NGO AUDITOR	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23		
3101061009231000	Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Bahay Pare – Sn Luis – Sto Domingo Rd – K0059 + (-1026) – K0059 + (-1009), K0064+054 – K0064+069, K0065+185 – K0065+511, K0066+1062 – K0068+049, K0068+067 – K0068+152, K0068+228-30 – K0068+381, K0070+642 – K0070+780	Pampanga 1st DEO	Public Bidding	12/22/22	12/29/22 - 1/4/23	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23	2/1/23	2/2-3/23	02/09/23		NEP 2023	46,728,360.00	46,728,360.00	45,092,861.27	45,092,861.27	NACAP NGO AUDITOR	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23		
300217100154000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU Jurisdictions) – Construction of Malino – Suslaban Bypass Road, San Fernando City - Mexico, Pampanga – Phase 2	Pampanga 1st DEO	Public Bidding	12/22/22	12/29/22 - 1/4/23	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23	2/1/23	2/2-3/23	02/09/23		GAA 2023	58,800,000.00	58,800,000.00	55,742,369.47	55,742,369.47	NACAP NGO AUDITOR	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23		

3002215102489000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Road and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Bridge including Slope Protection, Dolores, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	12/22/22	12/29/22 - 1/4/23	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23	2/1/23	2/2-3/23	02/09/23		NEP 2023	96,500,000.00	96,500,000.00	91,674,968.15	91,674,968.15	NACAP NGO AUDITOR	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23			
300226106128000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay San Nicolas, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	12/22/22	12/29/22 1/4/23	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23	2/1/23	2/2-3/23	02/09/23		NEP 2023	1,980,000.00	1,980,000.00	1,895,292.69	1,895,292.69	NACAP NGO AUDITOR	1/6/23	1/19/23	1/19/23	1/20-23/23	1/24-30/23			
300220101531000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, San Nicolas, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding		1/9-15/23	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23	2/14/23	2/15-16/23	02/21/23		GAA 2023	4,900,000.00	4,900,000.00	4,640,187.46	4,640,187.46	NACAP NGO AUDITOR	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23			
300226106089000	Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi Purpose Building (Covered Court) Anderson ES, Poblacion, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding		1/9-15/23	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23	2/14/23	2/15-16/23	02/21/23		GAA 2023	4,950,000.00	4,950,000.00	4,682,697.45	4,682,697.45	NACAP NGO AUDITOR	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23			
300226106133000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building Including Ground Improvement and Other Related Facilities, Barangay Sua, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding		1/9-15/23	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23	2/14/23	2/15-16/23	02/21/23		GAA 2023	4,950,000.00	4,950,000.00	4,687,612.54	4,687,612.54	NACAP NGO AUDITOR	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23			
110106100926000	Asset Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads – Balmay – Candaba – Sta Ana Rd – K0068+120 – K0068+175, K0069+102 – K0069+230	Pampanga 1st DEO	Public Bidding	1/3/23	1/9-15/23	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23	2/14/23	2/15-16/23	02/21/23		NEP 2023	5,118,540.00	5,118,540.00	4,862,612.79	4,862,612.79	NACAP NGO AUDITOR	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23			
300226106112000	Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi Purpose Building, Anaao, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	1/3/23	1/9-15/23	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23	2/14/23	2/15-16/23	02/21/23		NEP 2023	7,920,000.00	7,920,000.00	7,492,317.66	7,492,317.66	NACAP NGO AUDITOR	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23			
300223103069000	Basic Infrastructure Program: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Sto. Tomas, Pampanga (Package A)	Pampanga 1st DEO	Public Bidding	1/3/23	1/9-15/23	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23	2/14/23	2/15-16/23	02/21/23		GAA 2023	13,860,000.00	13,860,000.00	13,166,947.09	13,166,947.09	NACAP NGO AUDITOR	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23			
3002215103175000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Sto. Cristo Bridge along Quezon Road – JASA Bypass Road, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	1/3/23	1/9-15/23	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23	2/14/23	2/15-16/23	02/21/23		GAA 2023	19,600,000.00	19,600,000.00	18,619,971.61	18,619,973.61	NACAP NGO AUDITOR	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23			
300223103060000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Malino – Sucaban Bypass Road (City of San Fernando and Mexico section), Pampanga	Pampanga 1st DEO	Public Bidding	1/3/23	1/9-15/23	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23	2/14/23	2/15-16/23	02/21/23		GAA 2023	19,800,000.00	19,800,000.00	18,750,549.38	18,750,549.38	NACAP NGO AUDITOR	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23			
310204101963000	Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Arayat – Magalang Rd – K0089+283 – K0090+500	Pampanga 1st DEO	Public Bidding	1/3/23	1/9-15/23	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23	2/14/23	2/15-16/23	02/21/23		NEP 2023	48,314,000.00	48,314,000.00	45,801,626.36	45,801,626.36	NACAP NGO AUDITOR	1/17/23	1/31/23	1/31/23	2/1-6/23	1/7-13/23			
300226106110000	Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi Purpose Building, Barangay Lara, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		1/12-18/23	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23	2/16/23	2/17-20/22	02/23/23		NEP 2023	4,900,000.00	4,900,000.00	4,645,175.39	4,645,175.39	NACAP NGO AUDITOR	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23			
300226106120000	Basic Infrastructure Program: Multi Purpose Buildings/ Facilities to Support Social Services – Construction of Multi Purpose Building, Barangay Del Rosario, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		1/12-18/23	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23	2/16/23	2/17-20/22	02/23/23		NEP 2023	4,900,000.00	4,900,000.00	4,645,175.39	4,645,175.39	NACAP NGO AUDITOR	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23			
300226106121000	Basic Infrastructure Program: Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi Purpose Building, Barangay San Isidro, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		1/12-18/23	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23	2/16/23	2/17-20/22	02/23/23		NEP 2023	4,900,000.00	4,900,000.00	4,645,175.39	4,645,175.39	NACAP NGO AUDITOR	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23			
300226106116000	Basic Infrastructure Program: Multi Purpose Buildings/Facilities to Support Social Services – Construction of Multi Purpose Building, Barangay Arenas, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding		1/12-18/23	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23	2/16/23	2/17-20/22	02/23/23		NEP 2023	4,900,000.00	4,900,000.00	4,640,182.57	4,640,182.57	NACAP NGO AUDITOR	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23			
300223103072000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	1/5/23	1/12-18/23	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23	2/16/23	2/17-20/22	02/23/23		GAA 2023	8,910,000.00	8,910,000.00	8,428,794.41	8,428,794.41	NACAP NGO AUDITOR	1/20/23	2/2/23	2/2/23	2/3-8/23	2/9-15/23			