

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Abs/Poet of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300110201207000	23-D0067-Construction of Silo Caisne, Brgy. Ithen FMR, Brgy. Ithen, Tabogon, Cebu	Construction Section	No	Competitive Bidding	17-04-2023	18-4-2023	25-4-2023	08-05-2023	08-05-2023	09-05-2023	10-05-2023	21-05-2023	21-05-2023	29-05-2023	06-07-2023			Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,837,850.31		11,837,850.31	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	18-4-2023	18-4-2023	18-4-2023	18-4-2023	18-4-2023		Completed
30020500021000	23-D0070-Construction of Sewer Water System, Municipality of Davaotayasan, Cebu Province	Construction Section	No	Competitive Bidding	18-04-2023	20-4-2023	27-4-2023	10-05-2023	10-05-2023	11-05-2023	12-05-2023	04-06-2023	04-06-2023	11-09-2023	18-09-2023			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,750,263.63		9,750,263.63	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	20-04-2023	20-04-2023	20-04-2023	20-04-2023	20-04-2023		Completed
300101200001000	23-D0079-Construction of 25TY 4CL, Galing Integrated School, Modesto, Cebu	Construction Section	No	Competitive Bidding	17-07-2023	25-07-2023	01-08-2023	14-08-2023	14-08-2023	15-08-2023	16-08-2023	25-08-2023	25-08-2023	30-08-2023	04-09-2023			Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,933,761.62		9,933,761.62	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	25-07-2023	25-07-2023	25-07-2023	25-07-2023	25-07-2023		Completed
300101200001000	23-D0080-Construction of 25TY 4CL, Libingan National High School, San Remigio, Cebu	Construction Section	No	Competitive Bidding	17-07-2023	25-07-2023	01-08-2023	14-08-2023	14-08-2023	15-08-2023	16-08-2023	25-08-2023	25-08-2023	30-08-2023	04-09-2023			Government of the Philippines (current year's budget)	10,000,001.00		10,000,001.00	9,987,866.88		9,987,866.88	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	25-07-2023	25-07-2023	25-07-2023	25-07-2023	25-07-2023		Completed
300101200001000	23-D0081-Construction of 15TY 2CL, Cebuina Integrated School, San Remigio, Cebu	Construction Section	No	Competitive Bidding	17-07-2023	25-07-2023	01-08-2023	14-08-2023	14-08-2023	15-08-2023	16-08-2023	25-08-2023	25-08-2023	30-08-2023	04-09-2023			Government of the Philippines (current year's budget)	4,747,034.94		4,747,034.94	4,736,027.84		4,736,027.84	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	25-07-2023	25-07-2023	25-07-2023	25-07-2023	25-07-2023		Completed
300101200001000	23-D0082-Construction of 25TY 4CL, Karim-na Elementary School, Tabogon, Cebu	Construction Section	No	Competitive Bidding	17-07-2023	25-07-2023	25-07-2023	25-07-2023	25-07-2023	15-08-2023	16-08-2023	25-08-2023	25-08-2023	30-08-2023	04-09-2023			Government of the Philippines (current year's budget)	10,000,002.00		10,000,002.00	9,987,987.58		9,987,987.58	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	25-07-2023	25-07-2023	25-07-2023	25-07-2023	25-07-2023		Completed
300110201236000	23-D0083-Construction of Farm-to-Market Road, Junction National Highway - Brgy. Capatitan Norte to Brgy. Dalagang San Antonio Marikina National Highway - Brgy. Pangasinan, Modesto, Cebu	Construction Section	No	Competitive Bidding	07-06-2023	10-06-2023	17-06-2023	25-06-2023	25-06-2023	29-06-2023	29-06-2023	30-06-2023	30-06-2023	07-06-2023	14-06-2023			Government of the Philippines (current year's budget)	6,053,786.42		6,053,786.42	6,023,511.08		6,023,511.08	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	10-06-2023	10-06-2023	10-06-2023	10-06-2023	10-06-2023		Completed
40500000054000	23-D0085-Access Roads and/or Bridges from the National Road connecting to Indigenous People (IP) Communities - Construction of Road from Provincial Road going to Silo Lumboy Phase II, Barangay Lumboy, Tabogon, Cebu	Construction Section	No	Competitive Bidding	05-10-2023	11-10-2023	18-10-2023	30-10-2023	30-10-2023	31-10-2023	02-11-2023	07-11-2023	07-11-2023	15-11-2023	22-11-2023			Government of the Philippines (current year's budget)	9,850,000.00		9,850,000.00	9,845,000.00		9,845,000.00	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	11-10-2023	11-10-2023	11-10-2023	11-10-2023	11-10-2023		Completed
40500000054000	23-D0086-Flood Mitigation Structures protecting Public Infrastructure/Facilities - Flood Control Brgy. Paypay to Brgy. Biton, Davaotayasan, Cebu	Construction Section	No	Competitive Bidding	09-10-2023	11-10-2023	18-10-2023	30-10-2023	30-10-2023	31-10-2023	02-11-2023	07-11-2023	07-11-2023	15-11-2023	22-11-2023			Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,818,390.71		4,818,390.71	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	11-10-2023	11-10-2023	11-10-2023	11-10-2023	11-10-2023		Completed
40500000054000	23-D0087-Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building Site Cator, Brgy. Tabunok, Tabunok, Cebu	Construction Section	No	Competitive Bidding	09-10-2023	11-10-2023	18-10-2023	22-11-2023	22-11-2023	24-11-2023	25-11-2023	28-11-2023	28-11-2023	28-11-2023	05-12-2023			Government of the Philippines (current year's budget)	4,825,012.50		4,825,012.50	4,804,153.68		4,804,153.68	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	11-10-2023	11-10-2023	11-10-2023	11-10-2023	11-10-2023		Completed
40500000054000	23-D0088-Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Kodak, Macabigay, Cebu	Construction Section	No	Competitive Bidding	09-10-2023	11-10-2023	18-10-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	18-12-2023	18-12-2023	20-12-2023	27-12-2023			Government of the Philippines (current year's budget)	9,640,925.00		9,640,925.00	9,640,920.00		9,640,920.00	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	11-10-2023	11-10-2023	11-10-2023	11-10-2023	11-10-2023		Completed
40500000054000	23-D0089-Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lantawan, San Remigio, Cebu	Construction Section	No	Competitive Bidding	09-10-2023	11-10-2023	18-10-2023	30-10-2023	30-10-2023	31-10-2023	02-11-2023	07-11-2023	07-11-2023	15-11-2023	15-11-2023			Government of the Philippines (current year's budget)	4,825,012.50		4,825,012.50	4,820,000.00		4,820,000.00	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	11-10-2023	11-10-2023	11-10-2023	11-10-2023	11-10-2023		Completed
40500000054000	23-D0091-Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building in Hagayan Integrated School, San Remigio, Cebu	Construction Section	No	Competitive Bidding	09-10-2023	11-10-2023	18-10-2023	30-10-2023	30-10-2023	31-10-2023	02-11-2023	07-11-2023	07-11-2023	15-11-2023	22-11-2023			Government of the Philippines (current year's budget)	4,825,012.50		4,825,012.50	4,813,009.88		4,813,009.88	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	11-10-2023	11-10-2023	11-10-2023	11-10-2023	11-10-2023		Completed
40500000054000	23-D0092-Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tacay, San Remigio, Cebu	Construction Section	No	Competitive Bidding	09-10-2023	11-10-2023	18-10-2023	30-10-2023	30-10-2023	31-10-2023	02-11-2023	07-11-2023	07-11-2023	15-11-2023	22-11-2023			Government of the Philippines (current year's budget)	4,825,012.50		4,825,012.50	4,752,548.55		4,752,548.55	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	11-10-2023	11-10-2023	11-10-2023	11-10-2023	11-10-2023		Completed
40500000054000	23-D0093-Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Ombao Technological University, Tabogon, Cebu	Construction Section	No	Competitive Bidding	09-10-2023	11-10-2023	18-10-2023	30-10-2023	30-10-2023	31-10-2023	02-11-2023	07-11-2023	07-11-2023	15-11-2023	22-11-2023			Government of the Philippines (current year's budget)	4,825,012.50		4,825,012.50	4,805,376.30		4,805,376.30	1) COA Contractors Association 2) Cebu Architects Association 3) Cebu Architects Association	11-10-2023	11-10-2023	11-10-2023	11-10-2023	11-10-2023		Completed
40500000054000	23-D0094-Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Ombao Technological University, Tabogon, Cebu	Construction Section	No	Competitive Bidding	09-10-2023	11-10-2023	18-10-2023	22-11-2023	22-11-2023	23-11-2023	24-11-2023	28-11-2023	28-11-2023	28-11-2023	05-12-2023			Government of the Philippines (current year's budget)	4,825,012.50</													

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3102010102000 EAO 40800000054000 EAO	Procurement of Airconditioning Units for DEU's Office	DPWH-CEBU 1ST DEO	No	Shopping	N/A	26-10-2023	N/A	26-10-2023	26-10-2023	26-10-2023	27-10-2023	27-10-2023	03-11-2023	06-11-2023	06-11-2023		Government of the Philippines (current year's budget)	375,550.00		375,550.00	374,550.00		374,550.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of Spare Parts and Labor for the Maintenance of service vehicle of GCS 4452	DPWH-CEBU 1ST DEO	No	NP-S3.9 - Small Value Procurement	N/A	26-10-2023	N/A	06-11-2023	06-11-2023	06-11-2023	07-11-2023	08-11-2023	09-11-2023	10-11-2023	14-11-2023		Government of the Philippines (current year's budget)	80,423.67		80,423.67	80,423.67		80,423.67	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of UPS and AVR for the computer sets in Caching Unit	DPWH-CEBU 1ST DEO	No	Shopping	N/A	26-10-2023	N/A	26-10-2023	26-10-2023	26-10-2023	27-10-2023	27-10-2023	03-11-2023	06-11-2023	06-11-2023		Government of the Philippines (current year's budget)	46,575.00		46,575.00	46,500.00		46,500.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of Tubeless Tires 255R17 for use of service vehicle (Jeep MUX with Plate No. GAC-5041)	DPWH-CEBU 1ST DEO	No	NP-S3.9 - Small Value Procurement	N/A	15-12-2023	N/A	21-12-2023	21-12-2023	21-12-2023	22-12-2023	22-12-2023	22-12-2023	22-12-2023	22-12-2023		Government of the Philippines (current year's budget)	95,000.00		95,000.00	95,000.00		95,000.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of Spare Parts and Labor for the Maintenance of Service Vehicle with Plate No. GDM 4386	DPWH-CEBU 1ST DEO	No	NP-S3.9 - Small Value Procurement	N/A	21-12-2023	N/A	26-12-2023	26-12-2023	26-12-2023	27-12-2023	27-12-2023	27-12-2023	27-12-2023	27-12-2023		Government of the Philippines (current year's budget)	31,820.00		31,820.00	30,317.20		30,317.20	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of spare Parts and labor for the PMIS of Service Vehicle with Plate No. ANJ 8192 (Toyota Fortuner) of Finance Section	DPWH-CEBU 1ST DEO	No	NP-S3.9 - Small Value Procurement	N/A	26-12-2023	N/A	30-12-2023	30-12-2023	30-12-2023	31-12-2023	31-12-2023	31-12-2023	31-12-2023	31-12-2023		Government of the Philippines (current year's budget)	34,822.00		34,822.00	32,908.71		32,908.71	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of various IT Parts and Janitorial supplies for use in the Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	N/A	N/A	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023		Government of the Philippines (current year's budget)	44,900.00		44,900.00	44,700.00		44,700.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of various Janitorial supplies for use in the Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	N/A	N/A	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023		Government of the Philippines (current year's budget)	45,450.00		45,450.00	44,610.00		44,610.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of various Janitorial supplies for use in the Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	N/A	N/A	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023		Government of the Philippines (current year's budget)	50,000.00		50,000.00	49,880.00		49,880.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of various Janitorial supplies for use in the Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	N/A	N/A	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023		Government of the Philippines (current year's budget)	50,000.00		50,000.00	49,880.00		49,880.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of External Hard Drive for use in the Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	N/A	N/A	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023		Government of the Philippines (current year's budget)	48,250.00		48,250.00	47,780.00		47,780.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of various Janitorial supplies for use in the Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	N/A	N/A	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023		Government of the Philippines (current year's budget)	35,000.00		35,000.00	34,900.00		34,900.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of various Janitorial supplies for use in the Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	N/A	N/A	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023		Government of the Philippines (current year's budget)	50,000.00		50,000.00	49,770.00		49,770.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of Polo Shirt with design for use of SP 344 Training	DPWH-CEBU 1ST DEO	No	Shopping	N/A	N/A	N/A	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023		Government of the Philippines (current year's budget)	34,100.00		34,100.00	33,550.00		33,550.00	N/A	N/A	N/A	N/A	N/A			Completed	
40800000054000 EAO	Procurement of various construction materials for use in the Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	N/A	N/A	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023	26-12-2023		Government of the Philippines (current year's budget)	50,000.00		50,000.00	49,530.00		49,530.00	N/A	N/A	N/A	N/A	N/A			Completed	
200001000000000	Consulting Services for the Conduct of Soil Exploration Activity of Four (4) Infrastructure Projects: 1) Const. of School Building, Naga City Science and Arts Academy, Naga City, Cebu (3 boreholes @ 20m depth); 2) Road Widening along Antonio y de la Highway, 10015-10016-1015-762, 10015-1015-10017-10018, 10015-10019-10020-10021-10022-10023, Tabunan A, San Remigio, Cebu (2 boreholes @ 10m depth); 3) Road Widening along Ocho Hurtado Highway, West Road, 10020-10021-10022-10023-10024, 10025-104, 10026-1026, Talagay, Cebu (2 boreholes @ 10m depth); 4) Const. of Permanent Bridge, Basmay Bridge along Basmay-Laway Medalla-Dambasen-Mayay Road, Dambasen, Cebu (2 boreholes @ 20m depth)	DPWH-CEBU 1ST DEO	No	NP-S3.9 - Small Value Procurement	N/A	01-08-2023	N/A	07-08-2023	07-08-2023	08-08-2023	10-08-2023	04-09-2023	04-09-2023	06-09-2023	11-09-2023		Government of the Philippines (current year's budget)	641,000.00		641,000.00	634,296.00		634,296.00	N/A	N/A	N/A	N/A	N/A			Completed	
Total Allocated Budget of Procurement Activities																	781,450,268.94	0.00	391,498,268.94													
Total Government Price of Procurement Activities Conducted																	781,450,268.94	0.00	391,498,268.94													
Total Procurement Price of Procurement Activities Conducted																	781,450,268.94	0.00	391,498,268.94													

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
24H0015	Construction of Multi-Purpose Building, Barangay Carabugan, Medellin, Cebu	Construction Section	Yes	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	22-12-2023						Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24H0016	Preventive Maintenance of Road along Sagod-Tabualan Road, K0104-015;K0108-012, K0108-044;K0110-025, K0111-017;K0111-043, K0111-035;K0111-054, K0111-054;K0112-040, Tabualan, Cebu	Construction Section	Yes	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	22-12-2023						Government of the Philippines (current year's budget)	63,610,510.00		63,610,510.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24H0017	Preventive Maintenance of Road along Bogo-Curve-Medellin-Daambayen-Mayas Road, K0104-058;K0104-091, K0105-003;K0107-026, Medellin, Cebu	Construction Section	Yes	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	22-12-2023						Government of the Philippines (current year's budget)	54,362,875.00		54,362,875.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24H0018	Preventive Maintenance along Cebu North Highway Wharf Road, K0105-000;K0105-058, San Remigio, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	28-12-2023						Government of the Philippines (current year's budget)	36,673,740.00		36,673,740.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Ongoing Procurement Process
24H0019	Retooling/Sharpening of Permanent Bridges Mayas-Libay Bridge (0054742) along Bogo-Curve-Medellin-Daambayen-Mayas Road, Daambayen, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	28-12-2023						Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Ongoing Procurement Process
24H0020	Construction (Completion) of Multipurpose Building (CTU-Daerang Campus), Barangay Tawal, Bantayan, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	28-12-2023						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Ongoing Procurement Process
24H0021	Construction (Completion) of Multipurpose Building, Barangay Kungwagan, Madrigale, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	28-12-2023						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Ongoing Procurement Process
24H0022	Construction (Completion) of Multi-Purpose Building, Barangay San Agustin, Madrigale, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	28-12-2023						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Ongoing Procurement Process
24H0023	Construction (Completion) of Multi-Purpose Building, Barangay Tindog, Medellin, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	28-12-2023						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Ongoing Procurement Process
24H0024	Construction (Completion) of Multipurpose Building, Barangay Lantian Sur, Medellin, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	28-12-2023						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Ongoing Procurement Process
24H0025	Construction (Completion) of Multi-purpose Building, Barangay San Vicente, Tabogon, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	28-12-2023						Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Ongoing Procurement Process
24H0026	Construction (Completion) of Multipurpose Building, Barangay Olcoy, Santa Fe, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	28-12-2023						Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Ongoing Procurement Process
24H0027	Rehabilitation of Water Supply System, Barangay Ockawan to Barangay Ihan, Tabogon, Cebu	Construction Section	Yes	Competitive Bidding	06-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	31-12-2023						Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		Ongoing Procurement Process
24H0028	Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities, Construction of Road, Barangay Daambayen, Medellin, Cebu	Construction Section	Yes	Competitive Bidding	06-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	31-12-2023						Government of the Philippines (current year's budget)	5,980,000.00		5,980,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		Ongoing Procurement Process
24H0029	Preventive Maintenance along Bogo-Palencia Wharf Road, K0102-0314) - K0102-020, City of Bogo, Cebu	Construction Section	Yes	Competitive Bidding	06-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	31-12-2023						Government of the Philippines (current year's budget)	40,000,000.00		40,000,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		Ongoing Procurement Process
24H0030	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures at Tacup Bridge, San Remigio, Cebu	Construction Section	Yes	Competitive Bidding	06-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	31-12-2023						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		Ongoing Procurement Process
24H0031	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure at Barangay La Paz, City of Bogo, Cebu	Construction Section	Yes	Competitive Bidding	06-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	31-12-2023						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		Ongoing Procurement Process
24H0032	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure at Arigan Bridge, San Remigio, Cebu	Construction Section	Yes	Competitive Bidding	06-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	31-12-2023						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		Ongoing Procurement Process
24H0033	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure at Marant Bridge, San Remigio, Cebu	Construction Section	Yes	Competitive Bidding	06-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	31-12-2023						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	0			1) COA Cebu Contractors Association Archdiocese 2) Cebu	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		Ongoing Procurement Process
24H0034	Construction (Completion) of Multipurpose Building, Barangay Langab, Santa Fe, Cebu	Construction Section	Yes	Competitive Bidding	06-12-2023	08-12-2023																										

Page 4 of 4