

Code (SubCategory)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)				Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the AS?)
					Pre-Proc Conference	Advised of Bidding	Pre-Bid Conf	Eligibility Check	Subtype of Bids	Bid Evaluation	Final Qual	Date of BAC Recommendation (if Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Funds	Total	MOOE	CO	Total	MOOE	CO		Observers	Pre-Bid Conf	Eligibility Check	Subtype of Bids	
COMPLETED PROCUREMENT ACTIVITIES																															
23K0001	Restoration (Completion) of Main-Turpin Building, Barangay Purok, Oroquieta City, Marikina Occidental	Construction Section	Yes	Public Bidding	-	December 7-13, 2023	16-Feb-23	1-Mar-23	1-Mar-23	10-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	24-Mar-23	27-Mar-23			BIP 2023	1,980,000.00			1,983,007.82			COA - Invited but failed to attend OGCC - Invited but failed to attend NACAP - Invited but failed to attend PCEC - Invited but failed to attend	10-Feb-23	23-Feb-23	10-Mar-23	10-Mar-23		
23K0002	Restoration (Completion) of Main-Turpin Building, Barangay Luyang Bito, Oroquieta City, Marikina Occidental	Construction Section	Yes	Public Bidding	-	October 26, 2022 - Nov 2, 2022	4-Nov-22	16-Nov-22	16-Nov-22	29-Nov-22	29-Nov-22	27-Jan-23	30-Jan-23	8-Feb-23	10-Feb-23			BIP 2023	1,980,000.00			1,939,693.51			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	11-Nov-22	23-Nov-22	23-Nov-22		
23K0003	Restoration (Completion) of Main-Turpin Building, Barangay Casco C. Pastano, Oroquieta City, Marikina Occidental	Construction Section	Yes	Public Bidding	-	October 26, 2022 - Nov 2, 2022	4-Nov-22	16-Nov-22	16-Nov-22	29-Nov-22	29-Nov-22	24-Mar-23	27-Mar-23	3-Apr-23	5-Apr-23			BIP 2023	1,980,000.00			1,901,432.82			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	11-Nov-22	23-Nov-22	23-Nov-22		
23K0004	Asset Preservation - Preventive Maintenance - Primary Road, Oroquieta City, Marikina Occidental (K1757-448 - K1759-000)	Construction Section	Yes	Public Bidding	-	October 27, 2022 - Nov 3, 2022	4-Nov-22	2-Dec-22	2-Dec-22	14-Dec-22	14-Dec-22	19-Mar-23	22-Mar-23	31-Mar-23	02-Jun-23			BIP 2023	23,618,000.00			38,889,218.71			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	28-Nov-22	07-Dec-22	07-Dec-22		
23K0005	Asset Preservation - Preventive Maintenance - Primary Road, Oroquieta City, Marikina Occidental (K1752-272)	Construction Section	Yes	Public Bidding	-	October 27, 2022 - Nov 3, 2022	4-Nov-22	17-Nov-22	17-Nov-22	29-Nov-22	29-Nov-22	4-May-23	5-May-23	12-May-23	16-May-23			RIP 2023	46,060,000.00			44,678,181.26			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	11-Nov-22	23-Nov-22	23-Nov-22		
23K0006	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Decaded Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Don Bernado A. Neil (DBAN) - Sky Road leading to Marmada Lake, Calamita, Marikina Occidental	Construction Section	Yes	Public Bidding	-	October 27, 2022 - Nov 3, 2022	4-Nov-22	17-Nov-22	17-Nov-22	29-Nov-22	29-Nov-22	27-Jan-23	30-Jan-23	8-Feb-23	10-Feb-23			RIP 2023	4,900,000.00			4,651,160.00			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	11-Nov-22	23-Nov-22	23-Nov-22		
23K0007	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Decaded Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Gulben Park, Concepcion, Marikina Occidental	Construction Section	Yes	Public Bidding	-	October 27, 2022 - Nov 3, 2022	4-Nov-22	17-Nov-22	17-Nov-22	29-Nov-22	29-Nov-22	27-Jan-23	30-Jan-23	8-Feb-23	10-Feb-23			CISIP 2023	4,900,000.00			4,759,623.87			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	11-Nov-22	23-Nov-22	23-Nov-22		
23K0008	Asset Preservation - Preventive Maintenance - Primary Road, Oroquieta City, Marikina Occidental (K1744-000, K1744-002 - K1744-196, K1744-380 - K1744-574)	Construction Section	Yes	Public Bidding	-	October 27, 2022 - Nov 3, 2022	4-Nov-22	2-Dec-22	2-Dec-22	14-Dec-22	14-Dec-22	27-Jan-23	30-Jan-23	8-Feb-23	10-Feb-23			RIP 2023	20,280,520.00			19,652,702.16			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	24-Nov-22	23-Nov-22	23-Nov-22		
23K0009	Construction of Road, Barangay Sotelo, Oroquieta City, Marikina Occidental	Construction Section	Yes	Public Bidding	-	October 27, 2022 - Nov 3, 2022	4-Nov-22	24-Nov-22	24-Nov-22	7-Dec-22	7-Dec-22	27-Jan-23	30-Jan-23	8-Feb-23	10-Feb-23			BIP 2023	5,940,000.00			5,620,487.87			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	18-Nov-22	01-Dec-22	01-Dec-22		
23K0010	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Major/Strategic Public Budgetary systems - Construction of Road from Barangay Kalpa to Barangay Rizal, Lopez Jaena, Marikina Occidental	Construction Section	Yes	Public Bidding	-	October 27, 2022 - Nov 3, 2022	4-Nov-22	7-Dec-22	7-Dec-22	12-Dec-22	12-Dec-22	27-Jan-23	30-Jan-23	8-Feb-23	8-Feb-23			BIP 2023	5,940,000.00			5,922,910.07			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	02-Dec-22	21-Dec-22	21-Dec-22		
23K0011	Restoration (Completion) of Main-Turpin Building, Barangay Dulon Nork, Oroquieta City, Marikina Occidental	Construction Section	Yes	Public Bidding	-	October 27, 2022 - Nov 3, 2022	4-Nov-22	17-Nov-22	17-Nov-22	29-Nov-22	29-Nov-22	27-Jan-23	30-Jan-23	8-Feb-23	8-Feb-23			BIP 2023	1,980,000.00			1,928,240.89			COA OGCC - Invited but failed to attend NACAP - Invited but failed to attend	28-Oct-22	11-Nov-22	23-Nov-22	23-Nov-22		

Code (UACSPAP)	Procurement Program/Project	PMU/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers		Date of Receipt of Invitation				Remarks (Explaining changes from the ACP)		
						Adopted at IB	Pre-Bid Conf	Eligibility Check	Subgroup of Bids	Bid Evaluation	Post Qual	Date of BAC Reevaluation (if Awarded)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Observers	Pre-Bid Conf	Eligibility Check	Subgroup of Bids	Bid Evaluation		Post Qual	Delivery/ Acceptance (if applicable)
23K00031	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Maricao, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 19 - 25, 2022	28-Dec-22	10-Jan-23	10-Jan-23	11-Jan-23	17-Jan-23	27-Jan-23	31-Jan-23	10-Feb-23	13-Feb-23			2023 BIP	1,980,000.00			1,969,784.23			COA	21-Dec-22		03-Jan-23	10-Jan-23				
23K00034	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Deloso Bago, Oroquieta City, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Feb. 7 - 13, 2023	16-Feb-23	1-Mar-23	1-Mar-23	6-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	28-Jun-23	30-Jun-23			2023 BIP	1,990,000.00			1,944,313.48			COA	09-Feb-23		22-Feb-23	03-Mar-23				
23K00036	Rehabilitation (Completion) of Multi-Purpose Building (Municipal Gym), Panan, Marikina Occidental	Construction Section	Yes	Public Bidding	21-Dec-22	Dec. 28, 2022 - Jan. 4, 2023	08-Jan-23	21-Mar-23	21-Mar-23	24-Mar-23	28-Mar-23	29-Mar-23	30-Mar-23	30-Mar-23	1-Apr-23			2023 BIP	9,900,000.00			8,602,978.24			COA	30-Dec-22		14-Mar-23	21-Mar-23				
23K00037	Rehabilitation (Completion) of Multi-Purpose Building (Municipal Gym), Lopez Jaena, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	08-Jan-23	14-Feb-23	14-Feb-23	17-Feb-23	23-Feb-23	23-Feb-23	27-Feb-23	8-Mar-23	10-Mar-23			2023 BIP	3,980,000.00			3,918,714.75			COA	30-Dec-22		07-Feb-23	16-Feb-23				
23K00038	Rehabilitation (Completion) of Multi-Purpose Building (Municipal Gym), Calantuk, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	08-Jan-23	25-Apr-23	25-Apr-23	26-Apr-23	28-Apr-23	28-Apr-23	28-Apr-23	5-May-23	9-May-23			2023 BIP	3,980,000.00			3,951,513.80			COA	30-Dec-22		18-Apr-23	19-Apr-23				
23K00039	Construction of Multi-Purpose Building (Municipal Gym) Barangay Eastern Poblacion, Lopez Jaena, Marikina Occidental	Construction Section	Yes	Public Bidding	21-Dec-22	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	20-Jan-23	23-Jun-23	6-Jun-23	12-Jun-23	15-Jun-23	June 23, 2023	28-Jun-23			2023 BIP	5,940,000.00						COA	29-Dec-23		16-Jan-23	02-Jun-23	24-Mar-23		
23K00040	Construction of Multi-Purpose Facility (Grandstand) Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	24-Mar-23	28-Mar-23	29-Mar-23	30-Mar-23	7-Apr-23	11-Apr-23			2023 BIP	4,950,000.00			4,935,277.39			COA	29-Dec-23		16-Jan-23		24-Mar-23			
23K00041	Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Juan, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	22-May-23	26-May-23	28-May-23	30-May-23	7-Jun-23	8-Jun-23			2023 BIP	1,980,000.00			1,960,195.04			COA	29-Dec-23		16-Jan-23	22-May-23				
23K00043	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Paria Salang, Balanggo, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	25-Apr-23	28-Apr-23	28-Apr-23	28-Apr-23	05-May-23	09-May-23			2023 BIP	1,980,000.00			1,820,865.48			COA	29-Dec-23		16-Jan-23	21-Apr-23				
23K00044	Construction (Completion) of Multi-Purpose Building (Lopez Building) Barangay Eastern Poblacion Lopez Jaena, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	21-Apr-23	26-Apr-23	26-Apr-23	28-Apr-23	5-May-23	9-May-23			2023 BIP	3,980,000.00			3,940,889.38			COA	29-Dec-23		16-Jan-23	21-Apr-23				
23K00045	Construction of Multi-Purpose Building, Jimenez, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	17-Feb-23	23-Feb-23	23-Feb-23	27-Feb-23	08-Mar-23	10-Mar-23			2023 BIP	4,950,000.00			4,944,822.16			COA	29-Dec-23		16-Jan-23	20-Feb-23				
23K00046	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Mabayo, Balanggo, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	25-Jan-23	31-Jan-23	February 3, 2023	07-Feb-23	February 17, 2023	20-Feb-23			2023 BIP	1,980,000.00			1,920,427.13			COA	29-Dec-23		16-Jan-23	27-Jan-23				
23K00048	Rehabilitation (Completion) of Multi-Purpose Building of Municipal Gym, Balanggo, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	8-Feb-23	15-Feb-23	17-Feb-23	February 21, 2023	1-Mar-23	3-Mar-23			2023 BIP	1,980,000.00			1,920,584.38			COA	29-Dec-23		16-Jan-23	10-Feb-23				
23K00049	Construction of Multi-Purpose Building including the Gymnasium, Parola, Marikina Occidental	Construction Section	Yes	Public Bidding	21-Dec-22	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	29-Mar-23	30-Mar-23	30-Mar-23	31-Mar-23	07-Apr-23	11-Apr-23			2023 BIP	11,880,000.00			11,860,033.00			COA	29-Dec-23		16-Jan-23	27-Mar-23				
23K00051	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Lumbaga, Balanggo, Marikina Occidental	Construction Section	Yes	Public Bidding	-	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	10-Mar-23	7-Mar-23	14-Mar-23	15-Mar-23	24-Mar-23	27-Mar-23			2023 BIP	1,980,000.00			1,920,578.09			COA	29-Dec-23		16-Jan-23	03-Mar-23				
23K00052	Rehabilitation of Multi-Purpose Building, Farmer's Grandstand, Sumpang Dabaga, Marikina Occidental	Construction Section	Yes	Public Bidding	21-Dec-22	Dec. 28, 2022 - Jan. 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	7-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	24-Mar-23	27-Mar-23			2023 BIP	9,900,000.00			8,658,820.00			COA	29-Dec-23		16-Jan-23	March, 2023				

Code (Unique ID)	Procurement Program/Project	PMU/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Adopted of Bidding	Pre-Bid Conf	Actual Procurement Activity										Source of Funds	ABC (PHP)				Contract Cost (PHP)				List of Invited Observers		Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
								Eligibility Check	Subtype of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (if any)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	CO	CO	CO	CO	Pre-Bid Conf	Eligibility Check	Subtype of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)
23K0003	Construction of Multi-Purpose Building (Public Market) - Bayfront Avenue, Marikina City, Marikina Occidental	Construction Section	Yes	Public Bidding	21-Dec-22	Dec 20, 2022 - Jan 4, 2023	6-Jan-23	20-Jan-23	20-Jan-23	25-Apr-23	25-Apr-23	28-Apr-23	28-Apr-23	5-May-23	9-May-23			2023 BIP to SIPAG	40,000,000.00			40,000,000.00			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	29-Dec-23	16-Jan-23			21-Apr-23			
23K0005	Construction of Multi-Purpose Building (Public Market) - Barangay DDM, Calamba, Marikina Occidental	Construction Section	Yes	Public Bidding	21-Dec-22	December 20 – January 4, 2023	6-Jan-23	26-May-23	26-May-23	30-May-23	30-May-23	31-May-23	31-May-23	7-Jun-23	9-Jun-23			2023 BIP to SIPAG	20,400,000.00			20,400,000.00			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	30-Dec-22	19-May-23			26-May-23			
23K0006	Construction of Multi-Purpose Building (Public Market) - Barangay DDM, Calamba, Marikina Occidental	Construction Section				December 20 – January 4, 2023	6-Jan-23	20-Jan-23	27-Jan-23	31-Jan-23	31-Jan-23	03-Feb-23	7-Feb-23	17-Feb-23	20-Feb-23			2023 BIP	2,970,000.00			2,970,000.00			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	30-Dec-22	13-Jan-23			27-Jan-23			
23K0007	Rehabilitation (Completion) of Municipal Gym, Jimenez, Marikina Occidental	Construction Section	Yes	Public Bidding		December 20 – January 4, 2023	16-Feb-23	1-Mar-23	1-Mar-23	6-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	24-Mar-23	27-Mar-23			2023 BIP	2,970,000.00			2,969,155.50			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	10-Feb-23	24-Feb-23			06-Mar-23			
23K0008	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Capital, Marikina Occidental	Construction Section	Yes	Public Bidding		December 20 – January 4, 2023	16-Feb-23	1-Mar-23	1-Mar-23	6-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	24-Mar-23	27-Mar-23			2023 BIP	2,970,000.00			2,969,782.84			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	10-Feb-23	24-Feb-23			06-Mar-23			
23K0009	Construction of Road, Limited to Junction Road - Boundary Provincial Road, Sagay, Davao, Marikina Occidental	Construction Section	Yes	Public Bidding	21-Dec-22	December 20 – January 4, 2023	6-Jan-23	27-Apr-23	27-Apr-23	2-May-23	3-May-23	8-May-23	11-May-23	19-May-23	22-May-23			2023 SIPAG	53,075,000.00			51,482,686.24			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	30-Dec-22	21-May-23			02-May-23			
23K0009	Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads, Marikina City - Marikina Occidental (K1784-000 - K1785-000) (SAPANG DALAGA)	Construction Section	Yes	Public Bidding	21-Jan-22	December 20 – January 4, 2023	6-Jan-23	2-Mar-23	6-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	24-Mar-23	27-Mar-23				2023 Regular Infra	40,000,000.00			47,519,999.24			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	30-Dec-22	26-Feb-23			06-Mar-23			
23K0009	Network Development Program, Road Widening - Primary Roads, Marikina City - Marikina Occidental (K1784-000 - K1785-000) (SAPANG DALAGA)	Construction Section	Yes	Public Bidding	21-Dec-22	December 20 – January 4, 2023	6-Jan-23	21-Mar-23	21-Mar-23	24-Mar-23	28-Mar-23	28-Mar-23	30-Mar-23	07-Apr-23	11-Apr-23			2023 Regular Infra	48,991,000.00			47,433,519.00			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	30-Dec-22	17-Mar-23			24-Mar-23			
23K0001	Construction of Road, Marikina Occidental Alternate Road Network, Connecting National Primary Road to National Secondary Road at Marikina City - Marikina Occidental (K1784-000 - K1785-000) (SAPANG DALAGA)	Construction Section	Yes	Public Bidding	21-Dec-22	December 20 – January 4, 2023	6-Jan-23	23-Feb-23	23-Feb-23	28-Feb-23	2-Mar-23	9-Mar-23	10-Mar-23	15-Mar-23	17-Mar-23			2023 SIPAG	20,400,000.00			20,252,686.19			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	30-Dec-22	17-Feb-23			28-Feb-23			
23K0002	Network Development Program, Road Widening - Secondary Roads, Marikina City - Marikina Occidental (K1784-000 - K1785-000) (SAPANG DALAGA)	Construction Section	Yes	Public Bidding	21-Dec-22	January 09 – 15, 2023	18-Jan-23	16-Feb-23	16-Feb-23	21-Feb-23	23-Feb-23	23-Feb-23	27-Feb-23	8-Mar-23	10-Mar-23			2023 Regular Infra	20,722,420.00			20,425,193.37			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	13-Jan-23	10-Feb-23			21-Feb-23			
23K0003	Asset Preservation, Rehabilitation / Upgrading of Damaged Paved Roads - Primary Roads, Marikina City - Marikina Occidental (K1784-000 - K1785-000) (SAPANG DALAGA)	Construction Section	Yes	Public Bidding	11-Jan-23	January 19 – 25, 2023	27-Jan-23	10-Feb-23	10-Feb-23	15-Feb-23	17-Feb-23	2-May-23	03-Mar-23	13-Mar-23	15-Mar-23			2023 Regular Infra	40,000,000.00			47,520,000.00			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	23-Jan-23	08-Jun-23			15-Feb-23			
23K0004	Asset Preservation Program Construction/Upgrading/Rehabilitation of Damaged Roads along National Roads - Secondary Roads, Calamba - Sagay Road, Marikina City - Marikina Occidental (DALAGA & DALAGA)	Construction Section	Yes	Public Bidding	11-Jan-23	January 24 – 28, 2023	1-Feb-23	15-Feb-23	15-Feb-23	20-Feb-23	22-Feb-23	23-Feb-23	01/27/2023	8-Mar-23	10-Mar-23			2023 Regular Infra	24,500,000.00			23,274,207.24			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	27-Jan-23	10-Feb-23			20-Feb-23			
23K0006	Construction and Special Road leading to Barangay Marikina Occidental	Construction Section	Yes	Public Bidding		January 24 – 28, 2023	2-Mar-23	16-Mar-23	16-Mar-23	17-Mar-23	24-Mar-23	24-Mar-23	27-Mar-23	3-Apr-23	5-Apr-23			2023 SIPAG	4,950,000.00			4,799,998.99			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	26-Jan-23	10-Feb-23			17-Mar-23			
23K0007	Construction of Ase - Dulon Farm in Brgy. Ase - Dulon, Marikina City - Marikina Occidental	Construction Section	Yes	Public Bidding		January 24 – 28, 2023	1-Feb-23	15-Feb-23	15-Feb-23	20-Feb-23	1-Mar-23	13-Mar-23	14-Mar-23	22-Mar-23	24-Mar-23			2023 Regular Infra	4,950,000.00			4,795,691.38			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	26-Jan-23	10-Feb-23			20-Feb-23			
23K0008	Construction of Road, Brgy. Real, Lopez Jaena, Marikina Occidental	Construction Section	Yes	Public Bidding	11-Jan-23	January 24 – 30, 2023	1-Feb-23	15-Feb-23	15-Feb-23	20-Feb-23	1-Mar-23	13-Mar-23	14-Mar-23	22-Mar-23	24-Mar-23			2023 BIP	9,900,000.00			9,602,919.30			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	26-Jan-23	06-Feb-23			23-Feb-23			
23K0009	Construction of Road, Marikina Occidental Highway - Marikina Occidental (Jimenez to Pasion to Agosin - Tugaya Section, Marikina Occidental (ALORAN & ALORAN)	Construction Section	Yes	Public Bidding	11-Jan-23	January 24 – 30, 2023	1-Feb-23	15-Feb-23	15-Feb-23	20-Feb-23	01-Mar-23	09-Mar-23	10-Mar-23	15-Mar-23	17-Mar-23			2023 BIP	20,400,000.00			21,928,760.38			COA	OCCC - Invited but failed to attend NACAP - Invited but failed to attend	26-Jan-23	08-Feb-23			23-Feb-23			

Code (RMS/PM)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Announce of Bidding	Pre-Bid Conf	Eligibility Check	Subtype of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (if any Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (P14)			Contract Cost (P14)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
																			Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Subtype of Bids	Bid Evaluation	Post Qual		Delivery/Completion (if applicable)	
23K0070	Construction of Baranay - (Parason Section) Baranay - Bagas - San Juan, Parason, Masama Occidental	Construction Section	Yes	Public Bidding	11-Jan-23	January 24 - 30, 2023	1-Feb-23	15-Feb-23	15-Feb-23	20-Feb-23	1-Mar-23	9-Mar-23	10-Mar-23	15-Mar-23	17-Mar-23				2023 BPP	29,400,000.00			29,389,245.18			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	28-Jan-23	09-Feb-23		23-Feb-23		
23K0071	Construction of Road, Baranay/Capundag, Saging Daga, Masama Occidental	Construction Section	Yes	Public Bidding	-	January 28 - Feb 1, 2023	3-Feb-23	17-Feb-23	17-Feb-23	22-Feb-23	1-Mar-23	13-Mar-23	31-Mar-23	22-Mar-23	24-Mar-23				2023 BPP	4,950,000.00			4,899,023.98			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	28-Jan-23	10-Feb-23		23-Feb-23		
23K0072	Network Development Program - Road Widening - (Parason Section) Baranay - Bagas - San Juan, Parason, Masama Occidental	Construction Section	Yes	Public Bidding	17-Jan-23	January 28 - Feb 1, 2023	3-Feb-23	17-Feb-23	17-Feb-23	10-Mar-23	14-Mar-23	17-Mar-23	20-Mar-23	28-Mar-23	31-Mar-23				2023 REGULAR INFRA	38,200,000.00			37,239,281.99			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	28-Jan-23	10-Feb-23		08-Mar-23		
23K0073	Construction of Pineda By-Pass Road, Local Proper - (Parason Section, Parcel, Masama Occidental)	Construction Section	Yes	Public Bidding	24-Jan-23	February 1-7, 2023	10-Feb-23	23-Feb-23	23-Feb-23	28-Feb-23	2-Mar-23	9-Mar-23	10-Mar-23	15-Mar-23	17-Mar-23				2023 Regular Infra	14,700,000.00			14,682,917.24			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	04-Feb-23	17-Feb-23		24-Feb-23		
23K0074	Construction of Interland Road, (Parason Section, Parcel, Masama Occidental (CONCEPTION))	Construction Section	Yes	Public Bidding	24-Jan-23	February 1-7, 2023	10-Feb-23	23-Feb-23	23-Feb-23	28-Feb-23	2-Mar-23	9-Mar-23	10-Mar-23	15-Mar-23	17-Mar-23				2023 Regular Infra	18,600,000.00			18,572,083.84			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	04-Feb-23	17-Feb-23		24-Feb-23		
23K0077	Construction (Ligniting) / Rehabilitation of Drainage along National Roads - Primary Roads - Oroquieta City - Pineda - Calamba - Saging Road, K1744-180 - K1744-382, K1744-387 - K1744-416	Construction Section	Yes	Public Bidding	17-Nov-22	February 7-13, 2023	16-Feb-23	2-Mar-23	2-Mar-23	6-Mar-23	10-Mar-23	14-Mar-23	15-Mar-23	24-Mar-23	27-Mar-23				2023 Regular Infra	48,000,000.00			47,530,000.00			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	10-Feb-23	15-Aug-22		03-Mar-23		
23K0079	Construction of Road, Baranay/Capundag, Saging Daga, Masama Occidental	Construction Section	Yes	Public Bidding	-	February 7-13, 2023	16-Feb-23	1-Mar-23	1-Mar-23	6-Mar-23	10-Mar-23	13-Mar-23	14-Mar-23	22-Mar-23	24-Mar-23				2023 BPP	4,950,000.00			4,765,100.00			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	10-Feb-23	23-Feb-23		03-Mar-23		
23K0081	Construction of Baranay Upper Salapuran Covered Court, Concepcion, Masama Occidental	Construction Section	Yes	Public Bidding	-	February 13 - 18, 2023	23-Feb-23	7-Mar-23	7-Mar-23	8-Mar-23	14-Mar-23	2-May-23	3-May-23	12-May-23	15-May-23				2023 BPP	4,950,000.00			4,802,944.76			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	17-Feb-23	02-Mar-23		08-Mar-23		
23K0082	Construction of Road, Baranay/Mabin, Balangao, Masama Occidental	Construction Section	Yes	Public Bidding	24-Jan-23	February 7-13, 2023	23-Feb-23	7-Mar-23	7-Mar-23	8-Mar-23	14-Mar-23	17-Mar-23	20-Mar-23	28-Mar-23	31-Mar-23				2023 SIPAG	14,700,000.00			13,961,224.83			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	17-Feb-23	02-Mar-23		08-Mar-23		
23K0083	Asset Preservation - Construction (Ligniting) / Rehabilitation of Drainage along National Roads - Primary Roads - Oroquieta City - Pineda - Calamba - Saging Road, K1765-402 - K1765-400, K1769-400 - K1769-283, K1769-700 - K1790-000	Construction Section	Yes	Public Bidding	27-Jan-23	February 13 - 18, 2023	23-Feb-23	7-Mar-23	7-Mar-23	10-Mar-23	14-Mar-23	4-May-23	5-May-23	12-May-23	16-May-23				2023 REGULAR INFRA	11,386,040.00			11,025,051.69			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	17-Feb-23	02-Mar-23		08-Mar-23		
23K0084	Preventive Maintenance - Primary Roads, Ozamis Pagadian Rd - K1680-618 - K1682-347	Construction Section	NO	Public Bidding	24-Jan-23	February 13 - 18, 2023	23-Feb-23	7-Mar-23	7-Mar-23	10-Mar-23	14-Mar-23	17-Mar-23	20-Mar-23	28-Mar-23	31-Mar-23				2023 SIPAG	28,400,000.00			27,928,029.46			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	17-Feb-23	01-Mar-23		08-Mar-23		
23K0085	Construction of Mananong Water System, Aloron, Masama Occidental	Construction Section	NO	Public Bidding	-	March 27-April 2, 2023	4-Apr-23	27-Apr-23	27-Apr-23	3-May-23	4-May-23		11-May-23	19-May-23	22-May-23				2023 BPP	4,950,000.00			4,939,898.18			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	28-Mar-23	21-Apr-23		21-Apr-23		
23K0086	Concrete of San Loco, Bay, Libertad FMR, Bay, Libertad, Saging Daga, Masama Occidental	Construction Section	NO	Public Bidding	7-Mar-23	April 3 - 10, 2023	11-Apr-23	25-Apr-23	25-Apr-23	26-Apr-23	28-Apr-23	26-Apr-23	04/28/2023	05/05/2023	05/09/2023				2023 FMR	16,425,000.00			15,767,153.73			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	05-Apr-23	19-Apr-23		20-Apr-23		
23K0091	Rehabilitation (Completion) of Multi-Purpose Building, Baranay/Buenavista (Day Care), Oroquieta City, Masama Occidental	Construction Section	NO	Public Bidding	-	May 9 - 15, 2023	18-May-23	31-May-23	31-May-23	2-Jun-23	6-Jun-23	13-Jun-23	06/15/2023	06/23/2023	06/26/2023				2023 BPP	1,980,000.00			1,901,829.10			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	12-May-23	25-May-23		02-Jun-23		
23K0092	Construction of Davaon Road, Oroquieta City, Masama Occidental	Construction Section	NO	Public Bidding	16-Mar-23	May 9 - 15, 2023	18-May-23	31-May-23	31-May-23	2-Jun-23	6-Jun-23	14-Jun-23	18-Jun-23	28-Jun-23	30-Jun-23				2023 REGULAR INFRA	41,100,000.00			39,099,420.28			COA	OCCE - Invited but failed to attend NACAP - Invited but failed to attend	12-May-23	25-May-23		02-Jun-23		
Total Allotted Budget of Procurement Activities																			1,240,825,240.00														
Total Contract Price of Procurement Activities Conducted																			1,200,810,033.72														
Total Savings (Total Allotted Budget - Total Contract Price)																			40,015,206.28														

Code (UACS/AF)	Procurement Program/Project	PMO/End User	Is this an Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Award of IB	Pre-bid Conf	Eligibility Check	Subtype of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the ABF)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
																			Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Subtype of Bids	Bid Evaluation	Post Qual		Delivery/ Completion (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
	Maria Integrated School Siping Diaga, Marikina Occidental	Section			2023		2023																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								

Prepared by:

CHANE L. QUINON
Head - BAC Secretariat

Recommended for Approval by:

KAMISIS JAIMAR Y. BICOY, MPA
BAC Chairperson

APPROVED:

CHARITO B. MADULA
OIC - District Engineer