



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

July 6, 2023

MEMORANDUM

FOR : **DENNIS S. SANTIAGO**
Executive Director
Government Procurement Policy Board

THRU : **Regional Director VIRGILIO C. EDUARTE, CESO III**
Regional Office V

SUBJECT : **Submission of FY-2023 Procurement Monitoring Report (PMR)**
for the 1st Semester

In compliance to the Department Memorandum Circular no. 06 Series of 2022, dated January 14, 2022 of Assistant Secretary for Support Services, **MARICHU A. PARAFOX, CESO III**, relative to the above-mentioned subject, respectfully submitting herewith the Procurement Monitoring Report (PMR) for FY-2023 in the prescribed format.

GEMMA B. TIMBANG
District Engineer

Cc: **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH, Central Office
Bonifacio Drive, Port Area,
Manila

pmr@gppb.gov.ph.

RO5.16 NMD/GLS/GBT

DPWH Camarines Sur 4th District Engineering Office Procurement Monitoring Report January-June, 2023

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer s	Date of Receipt of Invitation					Delivery Completion (Acceptanc e (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
COMPLETED PROCUREMENT ACTIVITIES																																
310205101025000	23FG0001-Construction of Missing Link/New Road, Managnag (Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road) Himanag Road, Camarines Sur Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	09/29/2022	9/30-10/06/2022	10/07/2022	11/04/2022	11/04/2022	11/7-11/2022	11/21-24/2022	02/08/2023	02/09/2023	02/17/2023	02/20/2023	294 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	-	88,720,472.94	-	-	1, 2,3,4,5	10/07/2022	10/21/2022	10/21/2022	10/24-28/2022	11/07-11/2022	-	with Supplemental Bulletin (Re-schedule of Bidding due to Typhoon)
-	23FG0002-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Presentation-Maligaya Road KO 539+084-KO 539+165 KO 542+832-KO 542+1073 Presentacion and Caramoan, Cam.Sur	Construction Section	YES	Public Bidding	09/29/2022	9/30-10/06/2022	10/07/2022	11/04/2022	11/04/2022	-	-	-	-	-	-	151 C.D	-	-	18,620,000.00	-	-	-	-	-	1, 2,3,4,5	10/07/2022	10/21/2022	10/21/2022	10/24-28/2022	11/07-11/2022	-	with BAC Resolution (Cancellation of Award) with Supplemental Bulletin (Re-schedule of Bidding due to Typhoon)
310111100576000	23FG0003-Construction/Upgrading/Rehabilitation of Drainage along National Road, Lagonoy-Presentation Road KO 525+029.00-KO 525+079.00 KO 527+175.00-KO 527+200.00 Presentation, Camarines Sur	Construction Section	YES	Public Bidding	09/29/2022	9/30-10/06/2022	10/07/2022	11/04/2022	11/04/2022	11/7-11/2022	11/21-24/2022	02/03/2023	02/06/2023	02/10/2023	02/13/2023	163 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,840,000.00	-	-	7,512,199.33	-	-	1, 2,3,4,5	10/07/2022	10/21/2022	10/21/2022	10/24-28/2022	11/07-11/2022	-	with Supplemental Bulletin (Re-schedule of Bidding due to Typhoon)
310106100960000	23FG0004-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tinambac-Siruma Road, KO 515+480.00-KO 515+703.00 Tinambac, Camarines Sur	Construction Section	YES	Public Bidding	09/29/2022	9/30-10/06/2022	10/07/2022	11/04/2022	11/04/2022	11/7-11/2022	11/21-24/2022	02/03/2023	02/06/2023	02/10/2023	02/13/2023	108 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,006,020.00	-	-	6,716,100.28	-	-	1, 2,3,4,5	10/07/2022	10/21/2022	10/21/2022	10/24-28/2022	11/07-11/2022	-	with Supplemental Bulletin (Re-schedule of Bidding due to Typhoon)
310204102060000	23FG0005-Construction of By-Pass and Diversion Roads, Jct. Nato-Sabang Coastal Road, Calalahan Section, Camarines Sur San Jose, Camarines Sur	Construction Section	YES	Public Bidding	09/29/2022	9/30-10/06/2022	10/07/2022	11/04/2022	11/04/2022	11/7-11/2022	11/21-24/2022	02/08/2023	02/09/2023	02/17/2023	02/20/2023	209 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	-	88,465,059.59	-	-	1, 2,3,4,5	10/07/2022	10/21/2022	10/21/2022	10/24-28/2022	11/07-11/2022	-	with Supplemental Bulletin (Re-schedule of Bidding due to Typhoon)
310204102061000	23FG0006-Construction of By-Pass and Diversion Roads, Jct. Nato-Sabang Coastal Road, Telegrafo Section, Camarines Sur San Jose, Camarines Sur	Construction Section	YES	Public Bidding	09/29/2022	9/30-10/06/2022	10/07/2022	11/04/2022	11/04/2022	11/7-11/2022	11/21-24/2022	02/08/2023	02/09/2023	02/17/2023	02/20/2023	209 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	-	87,795,119.09	-	-	1, 2,3,4,5	10/07/2022	10/21/2022	10/21/2022	10/24-28/2022	11/07-11/2022	-	with Supplemental Bulletin (Re-schedule of Bidding due to Typhoon)
300202100249000	23FG0007-Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN) Jct. Guijalo-San Vicente Road Leading to San Vicente Port Sta. 7+600.00-Sta. 8+700.00 Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	10/13/2022	10/17-23/2022	10/25/2022	11/08/2022	11/08/2022	11/9-11/2022	11/21-25/2022	02/08/2023	02/09/2023	02/17/2023	02/20/2023	229 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	49,614,510.00	-	-	47,551,276.31	-	-	1, 2,3,4,5	10/25/2022	11/08/2022	11/08/2022	11/09-11/2022	11/21-24/2022	-	-
-	23FG0008-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa- San Jose-Lagonoy-Guijalo via San Vicente Road KO 560+287.00-KO 561+000.00 KO 561+251.00-KO 561+565.00 KO 563+972.00-KO 564+192.00 Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	10/13/2022	10/17-23/2022	10/25/2022	11/08/2022	11/08/2022	-	-	-	-	-	-	198 C.D	-	-	39,848,760.00	-	-	-	-	-	1, 2,3,4,5	10/25/2022	11/08/2022	11/08/2022	11/09-11/2022	11/21-24/2022	-	w/ BAC Resolution declaring Failure of Bidding due to Non-Inclusion of Project at GAA for FY-2023
-	23FG0009-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Presentation-Maligaya Road KO 533+800.00-KO 534+100.00 KO 534+300.00-KO 534+400.00 KO 540+000.00-KO 540+180.00 Presentation, Camarines Sur	Construction Section	YES	Public Bidding	10/13/2022	10/17-23/2022	10/25/2022	11/08/2022	11/08/2022	-	-	-	-	-	-	184 C.D	-	-	33,830,580.00	-	-	-	-	-	1, 2,3,4,5	10/25/2022	11/08/2022	11/08/2022	11/09-11/2022	11/21-24/2022	-	w/ BAC Resolution declaring Failure of Bidding due to Non-Inclusion of Project at GAA for FY-2023

-	23FG0010-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 568+360-KO 568+400 Caramoan, Cam.Sur	Construction Section	YES	Public Bidding	10/13/2022	10/17-23/2022	10/25/2022	11/08/2022	11/08/2022	-	-	-	-	-	-	155 C.D	-	-	12,006,960.00	-	-	-	-	-	1, 2,3,4,5	10/25/2022	11/08/2022	11/08/2022	11/09-11/2022	11/21-24/2022	-	with BAC Resolution (Cancellation of Award)
300221103601000	23FG0011-Construction of Bridge along Taylay-Amoguis Interjurisdictional Access Road Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	10/13/2022	10/17-23/2022	10/25/2022	11/08/2022	11/08/2022	11/9-11/2022	11/21-25/2022	02/03/2023	02/06/2023	02/10/2023	02/13/2023	179 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,900,000.00	-	-	9,443,133.12	-	-	1, 2,3,4,5	10/25/2022	11/08/2022	11/08/2022	11/09-11/2022	11/21-24/2022	-	-
310205101023000	23FG0012-Construction of MissingLink/New Road, Lagonoy-Caramoan Road, Camarines Sur Garchitorena, Camarines Sur	Construction Section	YES	Public Bidding	10/13/2022	10/17-23/2022	10/25/2022	11/08/2022	11/08/2022	11/9-11/2022	11/21-25/2022	02/08/2023	02/09/2023	02/17/2023	02/20/2023	294 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	-	87,804,336.16	-	-	1, 2,3,4,5	10/25/2022	11/08/2022	11/08/2022	11/09-11/2022	11/21-24/2022	-	-
300203101672000	23FG0013-Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Presentation to Caramoan Road leading to Islets, Beaches, Rock Formations, Caves, lagoon, Caramoan Natural Park Caramoan, Cam.Sur	Construction Section	YES	Public Bidding	10/25/2022	10/27-11/03/2022	11/04/2022	11/17/2022	11/17/2022	11/18-22/2022	11/28-12/2/2022	02/03/2023	02/06/2023	02/10/2023	02/13/2023	268 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	31,024,840.00	-	-	29,737,437.19	-	-	1, 2,3,4,5	11/04/2022	11/17/2022	11/17/2022	11/18 & 21, 2022	11/28-12/01/2022	-	-
300221103600000	23FG0014-Construction of Access Road Tinambac, Cam. Sur	Construction Section	YES	Public Bidding	10/25/2022	10/27-11/03/2022	11/04/2022	11/17/2022	11/17/2022	11/18-22/2022	11/28-12/2/2022	02/03/2023	02/06/2023	02/10/2023	02/13/2023	55 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	5,940,000.00	-	-	5,634,604.04	-	-	1, 2,3,4,5	11/04/2022	11/17/2022	11/17/2022	11/18 & 21, 2022	11/28-12/01/2022	-	-
-	23FG0015-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Lagonoy-Presentation Road KO 511+161.00-KO 511+489.00 KO 524+000.00-KO 524+207.00 KO 526+1040.00-KO 527+175.00 KO 527+200.00-KO 527+851.00 Presentacion, Camarines Sur	Construction Section	YES	Public Bidding	10/25/2022	10/27-11/03/2022	11/04/2022	11/17/2022	11/17/2022	-	-	-	-	-	-	215 C.D	-	-	33,473,860.00	-	-	-	-	-	1, 2,3,4,5	11/04/2022	11/17/2022	11/17/2022	11/18 & 21, 2022	11/28-12/01/2022	-	w/ BAC Resolution declaring Failure of Bidding due to Non-Inclusion of Project at GAA for FY-2023
310205101024000	23FG0016-Construction of Missing Link/New Road, Lalud- Garchitorena road, (Bahi Section), Camarines Sur Barangay Bahi, Garchitorena, Camarines Sur	Construction Section	YES	Public Bidding	10/28/2022	11/03-09/2022	11/10/2022	11/24/2022	11/24/2022	11/25-29/2022	12/5-9/2022	02/08/2023	02/09/2023	02/17/2023	02/20/2023	294 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	91,675,000.00	-	-	87,836,023.51	-	-	1, 2,3,4,5	11/10/2022	11/24/2022	11/24/2022	11/25-29/2022	12/07-13/2022	-	-
300221103599000	23FG0017-Construction of Access Road Barangay Vito, Siruma, Camarines Sur	Construction Section	YES	Public Bidding	11/04/2022	11/08-14/2022	11/15/2022	11/29/2022	11/29/2022	12/1-5/2022	12/12-16/2022	02/06/2023	02/07/2023	02/10/2023	02/14/2023	47 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,786,660.44	-	-	1, 2,3,4,5	11/15/2022	11/29/2022	11/29/2022	12/01-02/2022	12/12-15/2022	-	-
300229100391000	23FG0018-Construction (Completion) of Level III Water Supply System Sibaguan, Sagnay, Camarines Sur	Construction Section	YES	Public Bidding	11/04/2022	11/08-14/2022	11/15/2022	11/29/2022	11/29/2022	12/1-5/2022	12/12-16/2022	02/06/2023	02/07/2023	02/10/2023	02/14/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,492,542.95	-	-	1, 2,3,4,5	11/15/2022	11/29/2022	11/29/2022	12/01-02/2022	12/12-15/2022	-	-
300226107160000	23FG0019-Construction of Multi-Purpose Building (Covered Court) Presentacion, Camarines Sur	Construction Section	YES	Public Bidding	11/17/2022	11/21-27/2022	11/29/2022	12/13/2022	12/13/2022	12/14-16/2022	12/26-29/2022	02/06/2023	02/07/2023	02/10/2023	02/14/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,702,500.00	-	-	1, 2,3,4,5	11/15/2022	11/29/2022	11/29/2022	12/01-02/2022	12/12-15/2022	-	-
310304101106000	23FG0020-Rehabilitation/Major Repair of Mermanent Bridge Kulasi Bridge (B00480LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via san Vicente Road San Jose Street, Goa, Camarines Sur	Construction Section	YES	Public Bidding	11/17/2022	11/21-27/2022	11/29/2022	12/13/2022	12/13/2022	12/14-16/2022	12/26-29/2022	02/06/2023	02/07/2023	02/10/2023	02/14/2023	192 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	8,624,000.00	-	-	8,329,182.28	-	-	1, 2,3,4,5	11/29/2022	12/13/2022	12/13/2022	12/14-16/2022	12/22-23/2022	-	-

300226107164000	23FG0021-Construction of Multi-Purpose Building (Covered Court) Barangay Calalahan, San Jose, Cam. Sur	Construction Section	YES	Public Bidding	11/17/2022	11/21-27/2022	11/29/2022	12/13/2022	12/13/2022	12/14-16/2023	12/26-29/2022	02/06/2023	02/07/2023	02/10/2023	02/14/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,697,171.82	-	-	1, 2,3,4,5	11/29/2022	12/13/2022	12/13/2022	12/14-16/2022	12/22-23/2022	-	-
300221103598000	23FG0022-Construction of Access Road Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/17/2022	11/21-27/2022	11/29/2022	12/13/2022	12/13/2022	12/14-16/2022	12/26-29/2022	02/06/2023	02/07/2023	02/10/2023	02/14/2023	51 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	5,445,000.00	-	-	5,175,800.00	-	-	1, 2,3,4,5	11/29/2022	12/13/2022	12/13/2022	12/14-16/2022	12/22-23/2022	-	-
300221103602000	23FG0023-Construction of Mabalodbalod-Partido State University, Access Road Sta. 0+199.80-Sta. 0+209.80; Sta. 0+217.89-Sta. 0+219.17 Sta. 0+331.42-Sta. 0+692.00 Mabalodbalod, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	12/06/2022	12/07-13/2022	12/14/2022	12/27/2022	12/27/2022	12/28-29/2022	1/9-13/2023	02/06/2023	02/07/2023	02/10/2023	02/14/2023	35 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,701,334.88	-	-	1, 2,3,4,5	12/14/2022	12/27/2022	12/27/2022	01/03-06/2023	01/16-19/2023	-	-
300226107161000	23FG0024-Construction of Multi-Purpose Building (Covered Court) Sagñay, Camarines Sur	Construction Section	YES	Public Bidding	12/06/2022	12/07-13/2022	12/14/2022	12/27/2022	12/27/2022	12/28-29/2022	1/9-13/2023	02/06/2023	02/07/2023	02/10/2023	02/14/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	5,940,000.00	-	-	5,632,796.70	-	-	1, 2,3,4,5	12/14/2022	12/27/2022	12/27/2022	01/03-06/2023	01/16-19/2023	-	-
300226107159000	23FG0025-Construction (Completion) of Multi-Purpose Building (Covered Court) Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	12/06/2022	12/07-13/2022	12/14/2022	12/27/2022	12/27/2022	12/28-29/2022	1/9-13/2023	02/06/2023	02/07/2023	02/10/2023	02/14/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	1,980,000.00	-	-	1,903,770.00	-	-	1, 2,3,4,5	12/14/2022	12/27/2022	12/27/2022	01/03-06/2023	01/16-19/2023	-	-
300221103604000	23FG0026-Construction of Road Barangay Mampirao to Barangay Calalahan Road, San Jose, Camarines Sur	Construction Section	YES	Public Bidding	12/06/2022	12/07-13/2022	12/14/2022	12/27/2022	12/27/2022	12/28-29/2022	1/9-13/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	46 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,701,775.06	-	-	1, 2,3,4,5	12/14/2022	12/27/2022	12/27/2022	01/03-06/2023	01/16-19/2023	-	-
300221103605000	23FG0027-Construction of Road, Zone 1 to Zone 6 Barangay Sabang, San Jose, Camarines Sur	Construction Section	YES	Public Bidding	12/06/2022	12/07-13/2022	12/14/2022	12/27/2022	12/27/2022	12/28-29/2022	1/9-13/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	41 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,715,460.34	-	-	2,3,4,5	12/14/2022	12/27/2022	12/27/2022	01/03-06/2023	01/16-19/2023	-	-
300226107158000	23FG0028-Construction of Multi-Purpose Building (Covered Court) Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	12/06/2022	12/07-13/2022	12/14/2022	12/27/2022	12/27/2022	12/28-29/2022	1/9-13/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	5,940,000.00	-	-	5,687,550.85	-	-	1, 2,3,4,5	12/14/2022	12/27/2022	12/27/2022	01/03-06/2023	01/16-19/2023	-	-
300221103603000	23FG0029-Construction of Road, Barangay Ponglon to Barangay Tagas Road San Jose, Camarines Sur	Construction Section	NO	Public Bidding	12/09/2022	12/13-19/2022	12/20/2022	01/03/2023	01/03/2023	1/4-6/2023	1/16-20/2023	03/17/2023	03/17/2023	03/23/2023	03/24/2023	52 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,717,036.45	-	-	1, 2,3,4,5	12/20/2022	01/03/2023	01/03/2023	01/04-06/2022	01/16-19/2022	-	-
300105201059000	23FG0030-Construction of Building (Motorpool) Phase-II DPWH Camarines Sur 4th DEO, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/09/2022	12/13-19/2022	12/20/2022	01/03/2023	01/03/2023	1/4-6/2023	1/16-20/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,900,000.00	-	-	4,821,575.00	-	-	1, 2,3,4,5	12/20/2022	01/03/2023	01/03/2023	01/04-06/2022	01/16-19/2022	-	-
300221103608000	23FG0031-Construction of Road with Drainage Barangay San Vicente to Barangay Soledad, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	12/09/2022	12/13-19/2022	12/20/2022	01/03/2023	01/03/2023	1/4-6/2023	1/16-20/2023	03/17/2023	03/17/2023	03/23/2023	03/24/2023	187 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,704,701.19	-	-	1, 2,3,4,5	12/20/2022	01/03/2023	01/03/2023	01/04-06/2022	01/16-19/2022	-	-

310111100577000	23FG0032- Construction/Upgrading/Rehabilitation of Drainage along National Roads, Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 485+830-KO 485+845; KO 486+065-KO 486+095 KO 486+315-KO 486+335; KO 486+738-KO 486+753 KO 487+865-KO 488+108 Goa, Camarines Sur	Construction Section	NO	Public Bidding	12/22/2022	12/27/2022-01/02/2023	01/03/2023	01/17/2023	01/17/2023	1/18-20/2023	1/30-2/3/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	188 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	18,620,000.00	-	-	17,687,466.45	-	-	1, 2,3,4,5	01/03/2023	01/17/2023	01/17/2023	01/18-20/2023	01/30-02/02/2022	-	-
300226107165000	23FG0033-Construction of Multi-Purpose Building (Covered Court) Siruma, Camarines Sur	Construction Section	NO	Public Bidding	12/22/2022	12/27/2022-01/02/2023	01/03/2023	01/17/2023	01/17/2023	1/18-20/2023	1/30-2/3/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,702,500.00	-	-	1, 2,3,4,5	01/03/2023	01/17/2023	01/17/2023	01/18-20/2023	01/30-02/02/2022	-	-
300226107166000	23FG0034-Construction (Completion) of Multi-Purpose Building Barangay Tinawagan, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/22/2022	12/27/2022-01/02/2023	01/03/2023	01/17/2023	01/17/2023	1/18-20/2023	1/30-2/3/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	60 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	1,980,000.00	-	-	1,885,200.97	-	-	1, 2,3,4,5	01/03/2023	01/17/2023	01/17/2023	01/18-20/2023	01/30-02/02/2022	-	-
300226107162000	23FG0035-Strengthening of Multi-Purpose Building, San Jose, Cam.Sur	Construction Section	NO	Public Bidding	12/22/2022	12/27/2022-01/02/2023	01/03/2023	01/17/2023	01/17/2023	1/18-20/2023	1/30-2/3/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,702,192.10	-	-	1, 2,3,4,5	01/03/2023	01/17/2023	01/17/2023	01/18-20/2023	01/30-02/02/2022	-	-
300105201057000	23FG0036-Cosntruction (Phase-II) of DPWH Office Supply Building including Other Facilities Camarines Sur 4th DEO, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/22/2022	12/27/2022-01/02/2023	01/03/2023	01/17/2023	01/17/2023	1/18-20/2023	1/30-2/3/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	150 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,569,863.21	-	-	2,3,4,5	01/03/2023	01/17/2023	01/17/2023	01/18-20/2023	01/30-02/02/2022	-	-
300219101602000	23FG0037-Construction of Flood Mitigation Structure along Baliguon River (Phase-II) Goa, Camarines Sur	Construction Section	NO	Public Bidding	12/27/2022	12/29/2022-01/04/2022	01/05/2023	01/19/2023	01/19/2023	1/20-24/2023	2/1-7/2023	02/08/2023	02/09/2023	02/17/2023	02/20/2023	301 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	95,536,200.00	-	-	90,791,279.63	-	-	1, 2,3,4,5	01/05/2023	01/19/2023	01/19/2023	01/23-27/2023	02/06-09/2023	-	-
300105201058000	23FG0038-Construction of DPWH Materials Testing including Quality Control Laboratory Building (Phase-II) Camarines Sur 4th DEO Barangay Caraycayon, Tigaon, Cam.Sur	Construction Section	NO	Public Bidding	12/27/2022	12/29/2022-01/04/2022	01/05/2023	01/19/2023	01/19/2023	1/20-24/2023	2/1-7/2023	02/08/2023	02/08/2023	02/14/2023	02/16/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	5,770,240.00	-	-	5,521,217.59	-	-	1, 2,3,4,5	01/05/2023	01/19/2023	01/19/2023	01/23-27/2023	02/06-09/2023	-	-
300219101604000	23FG0039-Construction of Flood Control System of Mahaba Creek Leading to Tambang River (Phase-2) Sitio Palayan, Barangay Lamon, Goa, Camarines Sur	Construction Section	NO	Public Bidding	12/27/2022	12/29/2022-01/04/2022	01/05/2023	01/19/2023	01/19/2023	1/20-24/2023	2/1-7/2023	02/08/2023	02/09/2023	02/17/2023	02/20/2023	301 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	95,536,200.00	-	-	90,788,210.32	-	-	1, 2,3,4,5	01/05/2023	01/19/2023	01/19/2023	01/23-27/2023	02/06-09/2023	-	-
300219101603000	23FG0040-Cosntruction of Flood Mitigation Structure along Rangas River Catagbacan (Phase-2) Goa, Camarines Sur	Construction Section	NO	Public Bidding	12/27/2022	12/29/2022-01/04/2022	01/05/2023	01/19/2023	01/19/2023	1/20-24/2023	2/1-7/2023	02/08/2023	02/09/2023	02/17/2023	02/20/2023	234 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	96,500,000.00	-	-	90,855,863.14	-	-	1, 2,3,4,5	01/05/2023	01/19/2023	01/19/2023	01/23-27/2023	02/06-09/2023	-	-
300225101287000	23FG0041-Construction of Flood Mitigation Structure along Burabod Creek Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/27/2022	12/29/2022-01/04/2022	01/05/2023	01/19/2023	01/19/2023	1/20-24/2023	2/1-7/2023	03/17/2023	03/17/2023	03/23/2023	03/24/2023	301 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	47,768,100.00	-	-	45,857,376.85	-	-	1, 2,3,4,5	01/05/2023	01/19/2023	01/19/2023	01/23-27/2023	02/06-09/2023	-	-
310112100430000	23FG0042-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tinambac-Siruma Road KO 538+818.00-KO 538+900.00 KO 543+154.00-KO 543+248.00 Siruma, Camarines Sur	Construction Section	NO	Public Bidding	01/12/2023	01/16-22/2023	01/24/2023	02/07/2023	02/07/2023	2/8-10/2023	2/20-23/2023	06/09/2023	06/09/2023	06/14/2023	06/15/2023	85 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,840,000.00	-	-	7,447,990.35	-	-	1, 2,3,4,5	01/24/2023	02/07/2023	02/07/2023	02/08-10/2023	02/20-23/2023	-	-

320101109127000	23FG0043-Construction of Flood Mitigation Structure along Sagñay River Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	01/12/2023	01/16-22/2023	01/24/2023	02/07/2023	02/07/2023	2/8-10/2023	2/20-23/2023	03/17/2023	03/17/2023	03/23/2023	03/24/2023	265 C.D	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	93,123,700.00	-	-	89,278,967.49	-	-	1, 2,3,4,5	01/24/2023	02/07/2023	02/07/2023	02/08-10/2023	02/20-23/2023	-	-	
300226102365000	23FG0044-Construction of Multi-Purpose Building Siruma, Camarines Sur	Construction Section	NO	Public Bidding	01/12/2023	01/16-22/2023	01/24/2023	02/07/2023	02/07/2023	2/8-10/2023	2/20-23/2023	03/06/2023	03/06/2023	03/09/2023	03/13/2023	90 C.D	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,821,325.77	-	-	1, 2,3,4,5	01/24/2023	02/07/2023	02/07/2023	02/08-10/2023	02/20-23/2023	-	-	
310105100897000	23FG0045-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 561+251.00-KO 561+551.00 KO 564+000.00-KO 564+192.00 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	01/12/2023	01/16-22/2023	01/24/2023	02/07/2023	02/07/2023	2/8-10/2023	2/20-21/2023	02/22/2023	02/22/2023	02/28/2023	03/02/2023	78 C.D	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,423,680.00	-	-	9,035,745.96	-	-	1, 2,3,4,5	01/24/2023	02/07/2023	02/07/2023	02/08-10/2023	02/20-23/2023	-	-	
310105100920200	23FG0046-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Lagonoy-Presentation Road KO 526+1068.00-KO 527+930.00 Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	01/19/2023	01/23-29/2023	01/03/2023	02/14/2023	02/14/2023	2/15-17/2023	2/20-21/2023	02/22/2023	02/22/2023	02/28/2023	03/02/2023	302 C.D	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	29,400,000.00	-	-	28,189,202.52	-	-	1, 2,3,4,5	01/31/2023	02/14/2023	02/14/2023	02/15-17/2023	02/27-03/02/2023	-	-	
310105100898000	23FG0047-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Lagonoy-Presentation Road KO 519+384.00-KO 519+464.00 KO 524+025.00-KO 524+156.00 Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	01/19/2023	01/23-29/2023	01/03/2023	02/14/2023	02/14/2023	2/15-17/2023	2/20-21/2023	02/22/2023	02/22/2023	02/28/2023	03/02/2023	38 C.D	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,073,860.00	-	-	3,905,288.61	-	-	1, 2,3,4,5	01/31/2023	02/14/2023	02/14/2023	02/15-17/2023	02/27-03/02/2023	-	-	
300226107157000	23FG0048-Construction of Multi-Purpose Building (Covered Court) Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	01/19/2023	01/23-29/2023	01/03/2023	02/14/2023	02/14/2023	2/15-17/2023	2/27-3/3/2023	03/06/2023	03/06/2023	03/09/2023	03/13/2023	90 C.D	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,425,000.00	-	-	7,025,172.50	-	-	1, 2,3,4,5	01/31/2023	02/14/2023	02/14/2023	02/15-17/2023	02/27-03/02/2023	-	-	
300221103607000	23FG0049-Construction of Road, Zone 7 going to Matacla Barangay Boclod, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	01/19/2023	01/23-29/2023	01/03/2023	02/14/2023	02/14/2023	2/15-17/2023	2/27-3/3/2023	03/17/2023	03/17/2023	03/23/2023	03/24/2023	35 C.D	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,795,560.00	-	-	1, 2,3,4,5	01/31/2023	02/14/2023	02/14/2023	02/15-17/2023	02/27-03/02/2023	-	-	
-	23FG0050-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 552+400.00-KO 553+340.00 KO 560+351.00-KO 560+395.00 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	01/19/2023	01/23-29/2023	01/03/2023	02/14/2023	02/14/2023	-	-	-	-	-	-	175 C.D	-	-	-	-	-	-	1, 2,3,4,5	01/31/2023	02/14/2023	02/14/2023	02/15-17/2023	02/27-03/02/2023	-	with BAC Resolution (cancellation of Award)		
310105100809000	23FG0051-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Maligaya-Guijalo Section) KO 552+400.00-KO 553+107.00 KO 559+419.00-KO 560+000.00 KO 561+565.00-KO 562+000.00 KO 562+492.00-KO 562+963.00 KO 575+000.00-KO 575+233.00 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	01/19/2023	01/23-29/2023	01/03/2023	02/14/2023	02/14/2023	2/15-17/2023	2/27-3/3/2023	03/17/2023	03/17/2023	03/23/2023	03/24/2023	278 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	88,297,500.00	-	-	-	-	-	1, 2,3,4,5	01/31/2023	02/14/2023	02/14/2023	02/15-17/2023	02/27-03/02/2023	-	-

-	23FG0052-Construction of Flood Mitigation Structure along Sagñay River Brgy. Del Carmen, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/21/2023	02/21/2023	-	-	-	-	-	-	237 C.D	-	-	66,875,340.00	-	-	-	-	-	1, 2,3,4,5	02/09/2023	02/21/2023	02/21/2023	02/22-24/2023	03/06-09/2023	-	with BAC Resolution (Cancellation of Award)
310302100433000	23FG0053-Replacement of Permanent Weak Bridge, San Jose Br.(B00481LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road San Jose, Cam.Sur	Construction Section	NO	Public Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/21/2023	02/21/2023	2/22-24/2023	3/1-6/2023	03/07/2023	03/07/2023	03/13/2023	03/14/2023	226 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	32,340,000.00	-	-	31,189,071.32	-	-	1, 2,3,4,5	02/09/2023	02/21/2023	02/21/2023	02/22-24/2023	03/06-09/2023	-	-
300219102035000	23FG0054-Construction of Flood Mitigation Structure along Rangas River Brgy. Mampirao, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/21/2023	02/21/2023	2/22-24/2023	3/6-10/2023	03/17/2023	03/17/2023	03/23/2023	03/24/2023	221 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	48,518,100.00	-	-	46,819,950.96	-	-	1, 2,3,4,5	02/09/2023	02/21/2023	02/21/2023	02/22-24/2023	03/06-09/2023	-	-
320102105844000	23FG0055-Construction of Flood Mitigation Structure along Rangas River Pugay, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/21/2023	02/21/2023	2/22-24/2023	3/6-10/2023	06/09/2023	06/09/2023	06/14/2023	06/15/2023	217 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	48,518,113.00	-	-	46,445,303.75	-	-	1, 2,3,4,5	02/09/2023	02/21/2023	02/21/2023	02/22-24/2023	03/06-09/2023	-	-
310105100900000	23FG0056-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Presentacion-Malgaya Road KO 540+015.00-KO 541+000.00 Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	02/02/2023	2/06-12/2023	02/14/2023	02/28/2023	02/28/2023	3/1-3/2023	3/8-10/2023	03/13/2023	03/13/2023	03/16/2023	03/17/2023	173 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	29,400,000.00	-	-	28,518,000.00	-	-	1, 2,3,4,5	02/14/2023	02/28/2023	02/28/2023	3/01-03/2023	3/01-03/2023	-	-
310205101136000	23FG0057-Construction of Missing Link/New Road Lalud-Garchitorena Road (Bahi Section) Brgy. Bahi, Garchitorena, Camarines Sur	Construction Section	NO	Public Bidding	02/02/2023	2/06-12/2023	02/14/2023	02/28/2023	02/28/2023	3/1-3/2023	3/13-16/202	03/17/2023	03/17/2023	03/23/2023	03/24/2023	227 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	49,000,000.00	-	-	46,904,348.36	-	-	1, 2,3,4,5	02/14/2023	02/28/2023	02/28/2023	3/01-03/2023	3/13-16/2023	-	-
-	23FG0058-Rehabilitation/Improvement of Flood Mitigation Structure (Seawall) along San Miguel Bay Sogod, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	02/02/2023	2/06-12/2023	02/14/2023	02/28/2023	02/28/2023	-	-	-	-	-	-	217 C.D	-	-	49,000,000.00	-	-	-	-	-	1, 2,3,4,5	02/14/2023	02/28/2023	02/28/2023	3/01-03/2023	3/13-16/2023	-	with BAC Resolution (cancellation of the procurement)
310105100899000	23FG0059-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Presentacion-Malgaya Road KO 529+000.00-KO 529+136.00, KO 534+300.00-KO 534+400.00 Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	02/02/2023	2/06-12/2023	02/14/2023	02/28/2023	02/28/2023	3/1-3/2023	3/8-10/2023	03/13/2023	03/13/2023	03/16/2023	03/17/2023	46 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,430,580.00	-	-	4,279,054.60	-	-	1, 2,3,4,5	02/14/2023	02/28/2023	02/28/2023	3/01-03/2023	3/13-16/2023	-	-
310204102055000	23FG0060-Construction of By-Pass and Diversion Roads along Jct. Nato-Sabang Coastal Road, (Sabang-Kawaynan Bridge) Camarines Sur San Jose, Camarines Sur	Construction Section	NO	Public Bidding	02/13/2023	2/15-21/2023	02/23/2023	03/09/2023	03/09/2023	3/10-14/2023	3/15-16/2023	03/17/2023	03/17/2023	03/23/2023	03/24/2023	263 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	96,500,000.00	-	-	93,122,499.01	-	-	1, 2,3,4,5	02/23/2023	03/09/2023	03/09/2023	3/10-15/2023	3/22-24/2023	-	-
-	23FG0061-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tigaon-Goa-San Jose-Lagonoy Guijalo via San Vicente Road (Maligaya-Guijalo Section) KO 556+240.00-KO 556+829.00, KO 557+432.00-KO 557+806.00, KO 558+000.00-KO 558+760.00 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	02/13/2023	2/15-21/2023	02/23/2023	03/09/2023	03/09/2023	-	-	-	-	-	-	220 C.D	-	-	49,000,000.00	-	-	-	-	-	1, 2,3,4,5	02/23/2023	03/09/2023	03/09/2023	3/10-15/2023	3/22-24/2023	-	with BAC Resolution (cancellation of the procurement)

-	23FG0062-Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Maligaya-Guijalo Section) KO 562+000.00-KO 562+492.00, KO 562+963.00-KO 563+285.00 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	02/13/2023	2/15-21/2023	02/23/2023	03/09/2023	03/09/2023	-	-	-	-	-	-	118 C.D	-	-	30,380,000.00	-	-	-	-	-	1, 2,3,4,5	02/23/2023	03/09/2023	03/09/2023	3/10-15/2023	3/22-24/2023	-	with BAC Resolution (cancellation of the procurement)
300226102361000	23FG0063-Construction of Multi-Purpose Building Goa, Camarines Sur	Construction Section	NO	Public Bidding	02/13/2023	2/15-21/2023	02/23/2023	03/09/2023	03/09/2023	3/10-14/2023	3/20-23/2023	03/24/2023	03/24/2023	03/29/2023	03/30/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,920,000.00	-	-	7,568,027.43	-	-	1, 2,3,4,5	02/23/2023	03/09/2023	03/09/2023	3/10-15/2023	3/22-24/2023	-	-
310305101940000	23FG0064-Widening of Permanent Bridge, Rangas Bridge 3, along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road Goa, Camarines Sur	Construction Section	NO	Public Bidding	02/23/2023	02/27-03/05/2023	03/07/2023	03/21/2023	03/21/2023	3/22-24/2023	3/27-29/2023	03/29/2023	03/30/2023	04/03/2023	04/04/2023	214 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	30,184,000.00	-	-	29,273,231.72	-	-	1, 2,3,4,5	03/07/2023	03/21/2023	03/21/2023	3/22-24/2023	4/03-06/2023	-	-
300226102359000	23FG0065-Construction of Multi-Purpose Building (Covered Court) Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	03/29/2023	3/31-4/6/2023	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/1-3/2023	05/03/2023	05/04/2023	05/08/2023	05/09/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	11,880,000.00	-	-	11,584,897.51	-	-	1, 2,3,4,5	04/11/2023	04/25/2023	04/25/2023	4/26-27/2023	5/03-05/2023	-	RE-BID (FAILURE OF BIDDING)
300226107167000	23FG0066-Construction of Multi-Purpose Building (Sports Complex) Barangay Nato, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	02/23/2023	02/27-03/05/2023	03/07/2023	03/21/2023	03/21/2023	3/22-24/2023	4/3-4/2023	04/04/2023	04/05/2023	04/12/2023	04/14/2023	200 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	6,930,000.00	-	-	6,679,182.07	-	-	1, 2,3,4,5	03/07/2023	03/21/2023	03/21/2023	3/22-24/2023	4/03-06/2023	-	-
310112100430000	23FG0067-Construction/Upgrading/Rehabilitation of Drainage along National Roads along Goa-Digdigon-San Isidro Road KO 488+(-818)-KO 488+(-165) Goa, Camarines Sur	Construction Section	NO	Public Bidding	03/02/2023	3/06-12/2023	03/14/2023	03/28/2023	03/28/2023	3/29-31/2023	4/10-14/2023	06/09/2023	06/09/2023	06/14/2023	06/15/2023	226 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	41,160,000.00	-	-	40,289,575.22	-	-	1, 2,3,4,5	03/14/2023	03/28/2023	03/28/2023	03/29-31/2023	04/10-13/2023	-	-
300221103606000	23FG0068-Construction of Road, Barangay Ponglon to Barangay Tagas (Package B) San Jose, Camarines Sur	Construction Section	NO	Public Bidding	03/02/2023	3/06-12/2023	03/14/2023	03/28/2023	03/28/2023	3/29-31/2023	4/10-13/2023	04/12/2023	04/13/2023	04/17/2023	04/19/2023	52 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,793,628.28	-	-	1, 2,3,4,5	03/14/2023	03/28/2023	03/28/2023	03/29-31/2023	04/10-13/2023	-	-
310305101811000	23FG0069-Widening of Permanent Bridge-Baliguan Bridge (B00479LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road Goa, Camarines Sur	Construction Section	NO	Public Bidding	03/07/2023	3/09-15/2023	03/16/2023	03/30/2023	03/30/2023	3/31-4/4/2023	4/10-12/2023	04/12/2023	04/13/2023	04/17/2023	04/19/2023	263 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	53,075,000.00	-	-	51,267,255.94	-	-	1, 2,3,4,5	03/07/2023	03/30/2023	03/30/2023	03/31-04/05/2023	04/17-20/2023	-	-
300226107163000	23FG0070-Construction of Multi-Purpose Building Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	03/07/2023	3/09-15/2023	03/16/2023	03/30/2023	03/30/2023	3/31-4/4/2023	4/10-12/2023	04/12/2023	04/13/2023	04/17/2023	04/19/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	6,930,000.00	-	-	6,704,775.35	-	-	1, 2,3,4,5	03/07/2023	03/30/2023	03/30/2023	03/31-04/05/2023	04/17-20/2023	-	-
320101110037000	23FG0071-Rehabilitation/Improvement of Flood Mitigation Structure (Seawall) along San Miguel Bay Sogod, Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	03/07/2023	3/09-15/2023	03/16/2023	03/30/2023	03/30/2023	3/31-4/4/2023	4/17-21-2023	06/09/2023	06/09/2023	06/14/2023	06/15/2023	217 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	49,000,000.00	-	-	47,512,881.50	-	-	1, 2,3,4,5	03/07/2023	03/30/2023	03/30/2023	03/31-04/05/2023	04/17-20/2023	-	-
300226107168000	23FG0072-Construction of Multi-Purpose Building (Sports Complex) Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	03/16/2023	3/20-26/2023	03/28/2023	04/11/2023	04/11/2023	4/12-14/2023	4/19-21/2023	04/24/2023	04/24/2023	04/27/2023	04/28/2023	90 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	7,920,000.00	-	-	7,521,704.51	-	-	1, 2,3,4,5	03/28/2023	04/11/2023	04/11/2023	4/12-14/2023	4/24-27/2023	-	-
300205100009000	23FG0073-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Construction Section	NO	Public Bidding	03/16/2023	3/20-26/2023	03/28/2023	04/11/2023	04/11/2023	4/12-14/2023	4/19-21/2023	04/24/2023	04/24/2023	04/27/2023	04/28/2023	45 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National	2,316,000.00	-	-	2,266,900.80	-	-	1, 2,3,4,5	03/28/2023	04/11/2023	04/11/2023	4/12-14/2023	4/24-27/2023	-	-

	Camarines Sur 4th Legislative District																Government Agencies															
31010810574000	23FG0074-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Presentacion-Malgaya Road KO 539+084-KO 539+165 KO 542+832-KO 542+1073 Presentacion and Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	03/30/2023	4/03-09/2023	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/4-08/2023	05/08/2023	05/09/2023	05/11/2023	05/12/2023	151 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	18,620,000.00	-	-	17,839,702.80	-	-	1, 2,3,4,5	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/08-10/2023	-	-
310108101573000	23FG0075-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 568+360-KO 568+400 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	03/30/2023	4/03-09/2023	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/2-03/2023	05/03/2023	05/04/2023	05/08/2023	05/09/2023	155 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	12,006,960.00	-	-	11,626,324.50	-	-	1, 2,3,4,5	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/08-10/2023	-	-
310105100901000	23FG0076-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 553+107.00-KO 553+340.00 KO 560+351.00-KO 560+395.00 KO 563+285-KO 563+979 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	03/30/2023	4/03-09/2023	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/2-03/2023	05/03/2023	05/04/2023	05/08/2023	05/09/2023	175 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	30,425,080.00	-	-	29,130,609.63	-	-	1, 2,3,4,5	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/08-10/2023	-	-
300219101527000	23FG0077-Construction of Flood Mitigation Structure along Saghay River Brgy. Del Carmen, Saghay, Camarines Sur	Construction Section	NO	Public Bidding	03/30/2023	4/03-09/2023	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/2-03/2023	05/03/2023	05/04/2023	05/08/2023	05/09/2023	237 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	66,875,340.00	-	-	64,534,690.11	-	-	1, 2,3,4,5	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/08-10/2023	-	-
310105100903000	23FG0078-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 556+240.00-KO 556+829.00, KO 557+432.00-KO 557+806.00, KO 558+000.00-KO 558+760.00 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	03/30/2023	4/03-09/2023	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/2-03/2023	05/03/2023	05/04/2023	05/08/2023	05/09/2023	220 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	49,000,000.00	-	-	47,284,615.61	-	-	1, 2,3,4,5	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/08-10/2023	-	-
310105100896000	23FG0079-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 562+000.00-KO 562+492.00, KO 562+963.00-KO 563+285.00 Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	03/30/2023	4/03-09/2023	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/8-12/2023	06/09/2023	06/09/2023	06/14/2023	06/15/2023	118 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	30,380,000.00	-	-	29,748,491.58	-	-	1, 2,3,4,5	04/11/2023	04/25/2023	04/25/2023	4/26-28/2023	5/08-10/2023	-	-
300227100092000	23FG0080-Construction of Multi-Purpose Building (Municipal Legislative Building) Tinambac, Camarines Sur	Construction Section	NO	Public Bidding	04/05/2023	4/10-16/2023	04/18/2023	05/02/2023	05/02/2023	5/3-5/2023	5/10-12/2023	05/15/2023	05/15/2023	05/17/2023	05/19/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,950,000.00	-	-	4,843,575.00	-	-	1, 2,3,4,5	04/18/2023	05/02/2023	05/02/2023	05/03-05/2023	05/11-12/2023	-	-

200000100020000	23FG0081-Repair/Maintenance of Lagonoy River Revetment 2 0+035-0+051 (Upstream Right Side) Sta. Maria, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	04/13/2023	4/17-23/2023	04/25/2023	05/09/2023	05/09/2023	5/10-12/2023	5/16-18/2023	05/19/2023	05/19/2023	05/24/2023	05/25/2023	97 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	3,185,000.00	-	-	3,101,451.82	-	-	1, 2,3,4,5	04/25/2023	05/09/2023	05/09/2023	05/10-12/2023	05/18-19/2023	-	-
300116201297000	23FG0082-Concreting of Brgy. Pili-Brgy. Bulalacao FMR. Phase-I (Pili Section) Brgy. Pili, Presentacion, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	97 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	11,940,000.00	-	-	11,342,997.45	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300116201297000	23FG0083-Concreting of Brgy. Vito to Brgy. Boboan (Vito Section) FMR. Brgy. Vito, Siruma, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	93 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	11,940,000.00	-	-	11,521,908.33	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300116201297000	23FG0084-Concreting of Brgy. Catalotoan-Brgy. Bagacay FMR Brgy. Catalotoan, San Jose, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	98 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	11,940,000.00	-	-	11,522,062.92	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300205100786000	23FG0085-Construction of Solar Water System San Jose, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,456,878.35	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300205100788000	23FG0086-Construction of Solar Water System Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,456,895.34	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300205100787000	23FG0087-Construction of Solar Water System Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,456,835.42	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300205100784000	23FG0088-Construction of Solar Water System Brgy. Cagaycay, Goa, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,644,197.24	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300205100785000	23FG0089-Construction of Solar Water System Brgy. San Sebastian, Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,654,783.66	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300205100783000	23FG0090-Construction of Solar Water System Brgy. Coyaoyao, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,645,732.90	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300205100782000	23FG0091-Construction of Solar Water System Brgy. Cabalinadan, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	04/27/2023	5/02-08/2023	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/1-5/2023	06/06/2023	06/06/2023	06/09/2023	06/13/2023	120 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,800,000.00	-	-	9,308,610.50	-	-	1, 2,3,4,5	05/09/2023	05/23/2023	05/23/2023	5/24-26/2023	6/01-05/2023	-	-
300116201297000	23FG0092-Concreting of Salvacion-Libod FMR Brgy. Salvacion and Brgy. Libod, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	05/10/2023	05/15-21/2023	05/23/2023	06/06/2023	06/06/2023	6/7-9/2023	6/13-14/2023	06/15/2023	06/15/2023	06/20/2023	06/21/2023	118 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	14,925,000.00	-	-	14,178,320.79	-	-	1, 2,3,4,5	05/23/2023	06/06/2023	06/06/2023	6/7-9/2023	6/19-22/2023	-	-

300116201297000	23FG0093-Concreting of Tinorongan FMR Brgy. Tinorongan, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	05/10/2023	05/15-21/2023	05/23/2023	06/06/2023	06/06/2023	6/7-9/2023	6/13-14/2023	06/15/2023	06/15/2023	06/20/2023	06/21/2023	118 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	14,925,000.00	-	-	14,693,442.65	-	-	1, 2,3,4,5	05/23/2023	06/06/2023	06/06/2023	6/7-9/2023	6/19-22/2023	-	-
300116201297000	23FG0094-Concreting of Brgy. Buyo to Brgy. San Pedro FMR, Barangay Buyo, Goa, Camarines Sur	Construction Section	NO	Public Bidding	05/22/2023	5/24-30/2023	05/31/2023	06/13/2023	06/13/2023	6/14-16/2023	6/26-29/2023	06/21/2023	06/21/2023	06/26/2023	06/02/2023	98 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	11,940,000.00	-	-	11,741,200.55	-	-	1, 2,3,4,5	05/31/2023	06/13/2023	06/13/2023	6/14-16/2023	6/22-26/2023	-	-
300116201297000	23FG0095-Concreting of Brgy. Bagong Sirang to Vito FMR, Barangay Bagong Sirang, Siruma, Camarines Sur	Construction Section	NO	Public Bidding	05/22/2023	5/24-30/2023	05/31/2023	06/13/2023	06/13/2023	6/14-16/2023	6/16-20/2023	06/21/2023	06/21/2023	06/26/2023	06/02/2023	83 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	9,950,000.00	-	-	9,796,816.34	-	-	1, 2,3,4,5	05/31/2023	06/13/2023	06/13/2023	6/14-16/2023	6/22-26/2023	-	-
300116201297000	23FG0096-Concreting of Zone 1,2 and 7, Brgy. San Rafael, FMR Brgy. San Rafael, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	05/22/2023	5/24-30/2023	05/31/2023	06/13/2023	06/13/2023	6/14-16/2023	6/16-20/2023	06/21/2023	06/21/2023	06/26/2023	06/02/2023	97 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	11,940,000.00	-	-	11,695,568.26	-	-	1, 2,3,4,5	05/31/2023	06/13/2023	06/13/2023	6/14-16/2023	6/22-26/2023	-	-

ON-GOING PROCUREMENT ACTIVITIES

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion /Acceptanc e (if applicable)	
-	23FG0097-DepEd's CY-2023 Basic Educational Facilities Fund (BEFF) Construction of One(1) Storey-Two(2) Classroom School Building (With Toilet at Each Classroom) Gata Elementary School, Caramoan, Camarines Sur	Construction Section	NO	Public Bidding	06/09/2023	06/13- 19/2023	06/20/2023	07/04/2023	07/04/2023	-	-	-	-	-	-	120 C.D	-	-	7,127,700.00	-	-	-	-	-	-	06/20/2023	07/04/2023	07/04/2023	7/05- 07/2023	7/13- 14/2023	-	-
	23FG0098-DepEd's CY-2023 Basic Educational Facilities Fund (BEFF) Construction of One(1) Storey-Two(2) Classroom School Building (With Toilet at Each Classroom) Lip-Ac Integrated School, Goa, Camarines Sur	Construction Section	NO	Public Bidding	06/09/2023	06/13- 19/2023	06/20/2023	07/04/2023	07/04/2023	-	-	-	-	-	-	60 C.D	-	-	6,627,700.00	-	-	-	-	-	-	06/20/2023	07/04/2023	07/04/2023	7/05- 07/2023	7/13- 14/2023	-	-
-	23FG0099-DepEd's CY-2023 Basic Educational Facilities Fund (BEFF) Construction of One(1) Storey-three (3) Classroom School Building (With Toilet at Each Classroom) Mabca National High School, Sagñay, Camarines Sur	Construction Section	NO	Public Bidding	06/09/2023	06/13- 19/2023	06/20/2023	07/04/2023	07/04/2023	-	-	-	-	-	-	95 C.D	-	-	8,018,676.37	-	-	-	-	-	-	06/20/2023	07/04/2023	07/04/2023	7/05- 07/2023	7/13- 14/2023	-	-
-	23FG0100-DepEd's CY-2023 Basic Educational Facilities Fund (BEFF) Construction of One(1) Storey-two (2) Classroom School Building (With Toilet at Each Classroom) Cabalnadan High School, Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	06/09/2023	06/13- 19/2023	06/20/2023	07/04/2023	07/04/2023	-	-	-	-	-	-	95 C.D	-	-	6,627,700.00	-	-	-	-	-	-	06/20/2023	07/04/2023	07/04/2023	7/05- 07/2023	7/13- 14/2023	-	-
Total Alloted Budget of Procurement Activities																		2,104,190,523.00														
Total Contract Price of Procurement Activities Conducted																						2,021,812,043.06										
Total Savings (Total Alloted Budget - Total Contract Price)																			82,378,479.94													
Total Alloted Budget of On-going Procurement Activities																			28,401,776.37													

GOODS

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion /Acceptance (if applicable)	
200000100018000/200000100491000	23GFG0001 - Procurement/Supply/Delivery of materials for equipment repair, maintenance and upkeep, DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	NO	Public Bidding	03/09/2023	03/13-19/2023	03/21/2023	04/04/2023	04/04/2023	4/10-14/2023	04/24-27/2023	05/02/2023	05/04/2023	05/08/2023	05/10/2023	30 CD	-	SR-2023-02-004320	2,549,531.40	-	2,549,531.40	2,524,073.00	-	2,524,073.00	1,2,3	03/21/2023	04/04/2023	04/04/2023	4/10-14/2023	04/24-27/2023	-	
300219102035000.EAO/300105201059000.EAO/300105201058000.EAO/300225101287000.EAO	23GFG0002-Provision of Security Services for DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Administrative Section	NO	Public Bidding	03/13/2023	03/15-21/2023	03/21/2023	04/04/2023	04/04/2023	4/10/2023	4/14/2023	4/20/2023	4/24/2023	4/28/2023	5/2/2023	365 CD	-	EAO-CY-2023	1,535,685.12	-	1,535,685.12	1,471,315.10	-	1,471,315.10	1,2,3	03/21/2023	04/04/2023	04/04/2023	4/10/2023	4/14/2023	-	

310204102060000.E AO/ 300202100249000.E AO	23GFG0003-Procurement of Fuel, Oil and Lubricants for use in various vehicles, heavy equipment, generator sets and light equipment (1st Semester CY-2023) at DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Various Section	NO	Public Bidding	03/15/2023	03/16-22/2023	03/21/2023	04/04/2023	04/04/2023	4/14/2023	4/14/2023	4/19/2023	4/21/2023	4/26/2023	5/3/2023	120 CD	-	EAO-CY-2023	3,756,760.00	-	3,756,760.00	3,639,160.00	-	3,639,160.00	1,2,3	03/21/2023	04/04/2023	04/04/2023	4/14/2023	4/14/2023	-	
200000100018000/ 200000100017000	23GFG0004-Procurement of Construction Materials, Light Equipment and Personal Protected Equipment (PPE) for use in the Roads and Bridges Routine Maintenance Activities along National Roads of DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	NO	Public Bidding	03/22/2023	03/23-29/2023	03/30/2023	04/13/2023	04/13/2023	4/14-18/2023	4/20/2023	4/26/2023	4/27/2023	5/4/2023	5/5/2023	30 CD	-	Maintenance Fund GAA CY-2023	11,884,750.00	-	11,884,750.00	11,776,494.50	-	11,776,494.50	1,2,3	03/30/2023	04/13/2023	04/13/2023	4/14-18/2023	4/20/2023	-	
310105100900000.E AO/ 310302100433000.E AO	23GFG0005-Procurement of Office Supplies and Materials for use at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Various Section	NO	Shopping		03/30 - 4/5/2023		04/05/2023	4/11/2023	4/12/2023	4/12/2023	4/13/2023	-	-	30 CD	-	-	814,450.00	-	814,450.00	810,490.00	-	810,490.00	1,2,3	-	-	04/05/2023	4/11/2023	4/12/2023	-	Alternative Mode of Procurement	
310105100902000.E AO/ 300221103604000.E AO	23GFG0006-Procurement of Spareparts for use at various service vehicles for use at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Various Section	NO	Small Value Procurement		03/30 - 4/5/2023		04/05/2023	4/11/2023	4/12/2023	4/12/2023	4/13/2023	-	-	30 CD	-	-	651,010.70	-	651,010.70	648,000.00	-	648,000.00	1,2,3	-	-	04/05/2023	4/11/2023	4/12/2023	-	Alternative Mode of Procurement	
310105100897000.E AO	23GFG0007-Calibration Softnare Update and Registration of GNSS	PDS	NO	Direct Contracting		03/30 - 4/5/2023		04/05/2023	4/11/2023	4/12/2023	4/12/2023	4/13/2023	-	-	30 CD	-	-	62,000.00	-	62,000.00	60,500.00	-	60,500.00	1,2,3	-	-	04/05/2023	4/11/2023	4/12/2023	-	Alternative Mode of Procurement	
300225101287000.E AO/ 300221103608000.E AO/ 300105201058000.E AO	23GFG0008-Spareparts for use in the Repair of CCTV, Aircon Units and Copier Machines	Various Section	NO	Small Value Procurement		04/12 - 19/2023		04/19/2023	4/20/2023	4/21/2023	4/21/2023	4/24/2023	-	-	30 CD	-	-	127,950.00	-	127,950.00	124,450.00	-	124,450.00	1,2,3	-	-	04/19/2023	4/20/2023	4/21/2023	-	Alternative Mode of Procurement	
200000100019000	23GFG0009-Procurement of materials for use in the Repair and Maintenance of DPWH Building, Camarines Sur 4th DEO-Main Building, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	NO	Small Value Procurement		05/9 - 16/2023		05/16/2023	5/17/2023	5/18/2023	5/18/2023	5/19/2023	-	-	30 CD	-	-	1,000,000.00	-	1,000,000.00	976,375.00	-	976,375.00	1,2,3	-	-	05/16/2023	5/17/2023	5/18/2023	-	Alternative Mode of Procurement	
200000100019000	23GFG0010-Procurement of Materials for use in the Repair and Maintenance of Supreme Court Building, Hall of Justice-Main Building, San Antonio, San Jose, Camarines Sur	Maintenance Section	NO	Small Value Procurement		05/9 - 16/2023		05/16/2023	5/17/2023	5/18/2023	5/18/2023	5/19/2023	-	-	30 CD	-	-	500,000.00	-	500,000.00	488,718.00	-	488,718.00	1,2,3	-	-	05/16/2023	5/17/2023	5/18/2023	-	Alternative Mode of Procurement	
310205101136000.E AO	23GFG0011-Procurement of Upgrade IP Phones, including Installation and Configuration to DPWH Communication Network, DPWH Camarines Sur 4th DEO, Caraycayon Tigaon, Camarines Sur	Administrative Section	NO	Public Bidding	05/15/2023	05/17 - 23/2023	05/25/2023	06/08/2023	06/08/2023	6/9 & 13/ 2023	5/19-22/2023	6/23/2023	6/27/2023	-	-	60 CD	-	-	1,013,000.00	-	1,013,000.00	990,000.00	-	990,000.00	1,2,3	05/25/2023	06/08/2023	06/08/2023	6/9 & 13/ 2023	5/19-22/2023	-	
310305101940000.E AO	23GFG0012-Procurement of Spareparts and Toner for use in the Repair and Maintenance of Copier Machine and White Printer at DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Various Section	NO	Direct Contracting		06/1 - 8/2023	-	-	06/08/2023	6/9/ 2023	6/13/2023	6/13/2023	6/14/2023	-	-	30 CD	-	-	329,200.00	-	329,200.00	326,132.00	-	326,132.00	1,2,3	-	-	06/08/2023	6/9/ 2023	6/13/2023	-	Alternative Mode of Procurement
200000100023000	23GFG0013-Procurement of Office Supplies and Materials for use in the CY 2023 Maintenance Service for Automated Traffic Data Collection Program, DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	PDS	NO	Small Value Procurement		06/1 - 8/2023	-	-	06/08/2023	6/9/ 2023	6/13/2023	6/13/2023	6/14/2023	-	-	30 CD	-	-	401,938.00	-	401,938.00	400,310.00	-	400,310.00	1,2,3	-	-	06/08/2023	6/9/ 2023	6/13/2023	-	Alternative Mode of Procurement

CONSULTING SERVICES

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion /Acceptance (if applicable)	
32001107578000.EAO 310108100900000.EAO 320101107576000.EAO 310302100433000.EAO	23CSFG001-Environmental Consultancy Services for the Proposed Construction of Missing Link/New-Road, Lagonoy-Caramoan Road-Environmental Impact (EIS) and Application for Environmental Clearance Certificate (ECC), Lagonoy and Garchitorena, Camarines Sur	Planning and Design Section	NO	Public Bidding	03/10/2023	3/14-20/2023	03/24/2023	03/21/2023	04/05/2023	04/10/2023	04/11/2023	04/12/2023	04/18/2023	04/24/2023	04/25/2023	180 C.D	-	01101101-Regular Agency Fund- General Fund-New General Appropriations-Specific Budgets of National Government Agencies	3,600,000.00	-	-	3,559,000.00	-	-	3,6	03/24/2023	03/21/2023	04/05/2023	04/10/2023	04/11/2023	-	-

200000100820000	23CSFG002-Conduct of Feasibility Study/ Pre-Feasibility Study/Preliminary and Detailed Engineering Activities for the Projects- Conduct of Soil Testing/Exploration for the Proposed Widening of Rangas Bridge 3 along Tigaon-Goa-San Jose- Lagonoy-Guijalo via San Vicente Road, Matacla, Goa, Camarines Sur and Widening of Mampirao Bridge 2 along San Rafael- Mampirao-San Jose Road and Construction Flood Control Structure along Rangas River, San Jose, Camarines Sur, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur, Goa and San Jose, Camarines Sur-Fourth Legislative District	Planning and Design Section	NO	Public Bidding	03/21/2023	3/22-28/2023	03/31/2023	03/29/2023	04/12/2023	4/13-14/2023	4/18-19/2023	04/27/2023	05/02/2023	05/08/2023	05/09/2023	30 C.D	-	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	417,782.77	-	-	409,427.11	-	-	3.6	03/31/2023	03/29/2023	04/12/2023	4/13-14/2023	4/18-19/2023	-	-
-----------------	--	-----------------------------	----	----------------	------------	--------------	------------	------------	------------	--------------	--------------	------------	------------	------------	------------	--------	---	---	------------	---	---	------------	---	---	-----	------------	------------	------------	--------------	--------------	---	---

ON-GOING PROCUREMENT ACTIVITIES

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion /Acceptanc e (if applicable)	
	23CSFG003-Conduct of Pre- Feasibility Study/Feasibility Study/Preliminary Engineering/Detailed Engineering (PE/DE) of Various DPWH Projects, Camarines Sur Fourth Legislative District	Planning and Design Section	NO	Public Bidding	06/23/2023	6/26-07/02/2023	07/13/2023	07/04/2023	07/25/2023	-	-	-	-	-	-	-	-	208,891.39	-	-	-	-	3,6	07/13/2023	07/04/2023	07/25/2023	7/26-28/2023	08/1-4/2023	-	-		
Total Alloted Budget of Procurement Activities																		4,017,782.77														
Total Contract Price of Procurement Activites Conducted																																
Total Savings (Total Alloted Budget - Total Contract Price)																																
Total Alloted Budget of On-going Procurement Activities																			49,355.66													
																			208,891.39													

LIST OF OBSERVERS

- 1
- 2
- 3
- 4
- 5
- 6
- THE PRESIDENT, Metro Naga Chamber of Commerce & Industry, JMR Coliseum, Ninoy and Corry Avenue, Naga City, Camarines Sur
- MR. ELISEO CID B. DELA CRUZ, Crime and Corruption Watch International (CCWI), 114, San Juan, Gainza, Camarines Sur
- YOLANDA P. DEL CASTILIO, State Auditor IV, Audit Team Leader Resident Auditor, Commission on Audit, DPWH, Tigaon, Camarines Sur
- The President, UNC, Engineering Faculty Association, J. Hernandez Ave., Naga City
- HAIDE R. BAYLON, NCCAP New Era Representative, Manobay Subdivision, Bagumbayan Sur, Naga City
- HERLYN LANZUELA DELOS REYES- President, Philippine Institute of Civil Engineers (PICE);City of Naga, City Planning and Development Office Naga City


Prepared:

Recommending for Approval by:

Approved:

for 
NESTOR M. DIALOGO
Procurement Engineer
Engineer III


ALICE B. MAGISTRADO
Chief , Planning and Design Section
(BAC CHAIRMAN)


GEMMA B. TIMBANG
District Engineer