

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement Is this and Early Procurement Activity?	Actual Procurement Activity															Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adapted of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	CO	MOOE	Total		CO	MOOE	Total	CO	MOOE	Total		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
P00833712MN-CW1	Construction of Multi-Purpose Building, Barangay Buahan, Laritan City, Basilan	DPWH- Isabela City DEO		YES	11/3/2023	11/10/2023	11/17/2023	12/5/2023	12/5/2023	12/11/2023		1/29/2024	2/8/2024	2/9/2024										11/16/2023	12/5/2023	12/5/2023	12/5/2023	12/8/2023	n/a					
P00833716MN-CW1	Construction of Multi-Purpose Building, Barangay Maroong San Jose, Laritan City, Basilan	DPWH- Isabela City DEO		YES	11/3/2023	11/10/2023	11/17/2023	12/5/2023	12/5/2023	12/11/2023		1/29/2024	2/8/2024	2/9/2024										11/16/2023	12/5/2023	12/5/2023	12/5/2023	12/8/2023	n/a					
P00833717MN-CW1	Construction of Multi-Purpose Building, Barangay Mananggal, Hadji Muhtarad, Basilan	DPWH- Isabela City DEO		YES	11/3/2023	11/10/2023	11/17/2023	12/5/2023	12/5/2023	12/11/2023		1/29/2024	2/8/2024	2/9/2024										11/16/2023	12/5/2023	12/5/2023	12/5/2023	12/8/2023	n/a					
P00833718MN-CW1	Construction of Multi-Purpose Building, Barangay Muslim Area, Maluso, Basilan	DPWH- Isabela City DEO		YES	11/3/2023	11/10/2023	11/17/2023	12/5/2023	12/5/2023	12/11/2023		1/29/2024	2/8/2024	2/9/2024										11/16/2023	12/5/2023	12/5/2023	12/5/2023	12/8/2023	n/a					
P00833719MN-CW1	Construction of Multi-Purpose Building, Barangay Pintasan, Mohammad Ajul, Basilan	DPWH- Isabela City DEO		YES	11/3/2023	11/10/2023	11/17/2023	12/5/2023	12/5/2023	12/11/2023		1/29/2024	2/8/2024	2/9/2024										11/16/2023	12/5/2023	12/5/2023	12/5/2023	12/8/2023	n/a					
P00833720MN-CW1	Construction of Multi-Purpose Building, Barangay Sengal, Laritan City, Basilan	DPWH- Isabela City DEO		YES	11/3/2023	11/10/2023	11/17/2023	12/5/2023	12/5/2023	12/11/2023		1/29/2024	2/8/2024	2/9/2024										11/16/2023	12/5/2023	12/5/2023	12/5/2023	12/8/2023	n/a					
P00833726MN-CW1	Construction of Multi-Purpose Building, Sumisip, Basilan	DPWH- Isabela City DEO		YES	11/3/2023	11/10/2023	11/17/2023	12/5/2023	12/5/2023	12/11/2023		1/29/2024	2/8/2024	2/9/2024										11/16/2023	12/5/2023	12/5/2023	12/5/2023	12/8/2023	n/a					

Code (UACB/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement Is this and Early Procurement Activity?	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining g changes from the APP)		
					Pre-Proc Conference	Advert of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	UACB or BAC Resolution Recommending Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	CO	MOOE	Total	CO	MOOE		Total	CO	MOOE	Post Qual	Bid Evaluation	Sub/Open of Bids	Eligibility Check		Pre-bid Conf	Delivery/ Completion/ Acceptance (if applicable)
P00633713MN-CW1	Construction of Multi-Purpose Building, Barangay Buton, Mohammad Ajul, Basilan	DPWH- Isabela City DEO		YES	12/1/2023	12/9/2023	12/15/2023	12/27/2023	12/27/2023	12/28/2023	1/2/2024	1/29/2024	1/29/2024	2/8/2024	2/9/2024			GAA 2024	₱10,000,000.00			₱9,884,997.25				1/2/2024	12/27/2023	12/26/2023	12/26/2023	12/14/2023	n/a				
P00633714MN-CW1	Construction of Multi-Purpose Building, Barangay Linuan, Albarka, Basilan	DPWH- Isabela City DEO		YES	12/1/2023	12/9/2023	12/15/2023	12/27/2023	12/27/2023	12/28/2023	1/2/2024	1/29/2024	1/29/2024	2/8/2024	2/9/2024			GAA 2024	₱6,000,000.00			₱5,934,628.58				1/2/2024	12/27/2023	12/26/2023	12/26/2023	12/14/2023	n/a				
P00633715MN-CW1	Construction of Multi-Purpose Building, Barangay Luuk Balt, Sumisip, Basilan	DPWH- Isabela City DEO		YES	12/1/2023	12/9/2023	12/15/2023	12/27/2023	12/27/2023	12/28/2023	1/2/2024	1/29/2024	1/29/2024	2/8/2024	2/9/2024			GAA 2024	₱5,000,000.00			₱4,945,821.01				1/2/2024	12/27/2023	12/26/2023	12/26/2023	12/14/2023	n/a				
P00633721MN-CW1	Construction of Multi-Purpose Building, Barangay Sibago, Mohammad Ajul, Basilan	DPWH- Isabela City DEO		YES	12/1/2023	12/9/2023	12/15/2023	12/27/2023	12/27/2023	12/28/2023	1/2/2024	1/29/2024	1/29/2024	2/8/2024	2/9/2024			GAA 2024	₱6,000,000.00			₱5,934,917.65				1/2/2024	12/27/2023	12/26/2023	12/26/2023	12/14/2023	n/a				
P00633725MN-CW1	Construction of Multi-Purpose Building, Pitas Island, Hadji Muhtamad, Basilan	DPWH- Isabela City DEO		YES	12/1/2023	12/9/2023	12/15/2023	12/27/2023	12/27/2023	12/28/2023	1/2/2024	1/29/2024	1/29/2024	2/8/2024	2/9/2024			GAA 2024	₱10,000,000.00			₱9,884,977.31				1/2/2024	12/27/2023	12/26/2023	12/26/2023	12/14/2023	n/a				
P00633723MN-CW1	Construction of Multi-Purpose Building, Barangay Townsite, Maluso, Basilan	DPWH- Isabela City DEO		NO	12/28/2023	1/4/2024	1/11/2024	1/23/2024	1/23/2024	1/24/2024	1/25/2024	1/29/2024	1/29/2024	2/8/2024	2/9/2024			GAA 2024	₱9,900,000.00			₱9,884,522.39				1/29/2024	1/23/2024	1/22/2024	1/22/2024	1/10/2024	n/a				
P00633724MN-CW1	Construction of Multi-Purpose Building, Barangay Tuburan Proper, Mohammad Ajul, Basilan	DPWH- Isabela City DEO		NO	12/28/2023	1/4/2024	1/11/2024	1/23/2024	1/23/2024	1/24/2024	1/29/2024	1/29/2024	1/29/2024	2/8/2024	2/9/2024			GAA 2024	₱4,950,000.00			₱4,940,618.67				1/29/2024	1/22/2024	1/22/2024	1/10/2024	n/a					

Code (UACB/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Is this and Early Procurement Activity?	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																						
						Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Usage of BAC Resolution Recommending Award	Post Qual	Bid Evaluation	Sub/Open of Bids	Eligibility Check	Pre-bid Conf	Adm/Post of IB	Pre-Proc Conference	CO		MOOE	Total	CO	MOOE	Total	COA, NGO		COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO		COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO

Code (UACB/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement Is this and Early Procurement Activity?	Actual Procurement Activity															ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																									
					Notice of Award Resolution Recommending Award	Post Qual	Bid Evaluation	Sub-Open of Bids	Eligibility Check	Pre-bid Conf	Adaport of IB	Pre-Proc Conference	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	CO	MOOE	Total	CO	MOOE	COA, NGO	COA, NGO		COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO		COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	CO

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Is this and Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Notice of Award Resolution Recommending Award	Post Qual	Bid Evaluation	Sub/Open of Bids	Eligibility Check	Pre-Bid Conf	Add/Post of IB	Pre-Proc Conference	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		CO	MOOE	Total	CO	MOOE	Delivery/ Completion/ Acceptance (if applicable)		Post Qual	Bid Evaluation	Sub/Open of Bids	Eligibility Check	Pre-Bid Conf		
P00833344MN-CW1	Construction of Bridge in Sitio Badjao, Barangay Buli-Buli, Sumisip, Basilan	DPWH- Isabela City DEO		NO	Public Bidding	6/7/2024	6/3/2024	5/31/2024	5/30/2024	5/31/2024	5/12/2024	5/6/2024		6/18/2024	6/19/2024				₱9,900,000.00			₱9,884,938.44				COA, NGO	n/a						
P00833345MN-CW1	Construction of Bridge, Barangay Saluping Proper, Tabuan-Lasa, Basilan	DPWH- Isabela City DEO		NO	Public Bidding	6/7/2024	6/3/2024	5/31/2024	5/30/2024	5/30/2024	5/12/2024	5/6/2024		6/18/2024	6/19/2024				₱4,950,000.00			₱4,939,412.85				COA, NGO	n/a						
P00837080MN-CW1	Construction of Bridge in Sitio Housing, Barangay Buli-Buli, Sumisip, Basilan	DPWH- Isabela City DEO		NO	Public Bidding	6/7/2024	6/3/2024	5/31/2024	5/30/2024	5/30/2024	5/12/2024	5/6/2024		6/18/2024	6/19/2024				₱9,900,000.00			₱9,884,938.44				COA, NGO	n/a						
P00837081MN-CW1	Construction of Bridge in Barangay Tabiawan, Isabela City, Basilan	DPWH- Isabela City DEO		NO	Public Bidding	6/7/2024	6/3/2024	5/31/2024	5/30/2024	5/30/2024	5/12/2024	5/6/2024		6/18/2024	6/19/2024				₱9,900,000.00			₱9,883,520.94				COA, NGO	n/a						
PR 2024-01-0008	Fuel (Diesel) to be used in the Office of the District Engineer, DPWH, Isabela City District Engineering Office	DPWH- Isabela City DEO		NO	Shopping	2/21/2024		2/16/2024	2/16/2024					3/8/2024					₱292,000.00			₱270,400.00				COA, NGO	n/a						
PR 2024-01-0009	Fuel (Diesel) to be used in the Construction Section, DPWH, Isabela City District Engineering Office	DPWH- Isabela City DEO		NO	Shopping	2/21/2024		2/16/2024	2/16/2024					3/8/2024					₱438,000.00			₱405,600.00				COA, NGO	n/a						
PR 2024-01-0016	Lubricants to be used in the various equipment, Maintenance Section, DPWH, Isabela City District Engineering Office	DPWH- Isabela City DEO		NO	Shopping	2/21/2024		2/16/2024	2/16/2024					3/21/2024					₱104,100.00			₱104,050.00				COA, NGO	n/a						

[illegible]

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Is this and Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Priced Conference	Award of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Users or BAC Resolution Recommending Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	CO	MOOE	Total	CO	MOOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
PR 2024-03-0049	Construction materials to be used in the Emergency Project (Act. 71 41 x), Maintenance National Roads	DPWH- Isabela City DEO		NO	Shopping		4/1/2024			4/5/2024	4/5/2024		4/1/2024	4/1/2024				4/1/2024						3/29/2024			n/a						
PR 2024-03-0038	Fuel to be used in the Maintenance of National Roads and Bridges, Isabela City District Engineering Office	DPWH- Isabela City DEO		NO	Shopping					4/5/2024	4/5/2024		4/11/2024	4/11/2024				24GJH0002						3/29/2024			n/a						
PR 2024-03-0040	Asphalt to be used in the Repair/ Maintenance of Paved Roads along National Roads and Bridges (Routine Maint. Act. Special Maint.), Isabela City District Engineering Office	DPWH- Isabela City DEO		NO	Shopping					4/5/2024	4/5/2024		4/1/2024	4/1/2024				24GJH0003						3/29/2024			n/a						
PR 2024-03-0042	Office supplies to be used in the Maintenance Section, Isabela City District Engineering Office	DPWH- Isabela City DEO		NO	Shopping		4/1/2024			4/5/2024	4/5/2024		4/1/2024	4/1/2024				4/11/2024						3/29/2024			n/a						
PR 2024-03-0048	Construction materials to be used in the Maintenance Act. No. 41x- Emergency Projects for Roads and Bridges	DPWH- Isabela City DEO		NO	Shopping		4/1/2024			4/5/2024	4/5/2024		4/1/2024	4/1/2024				4/11/2024						3/29/2024			n/a						
PR 2024-04-0054	Fuel to be used in the Assistant District Engineer, DPWH, ICDEO	DPWH- Isabela City DEO		NO	Shopping					4/12/2024	4/12/2024		4/19/2024	4/19/2024				4/19/2024						4/5/2024			n/a						
PR 2024-04-0050	Fuel to be used in the Quality Assurance Section, DPWH, Isabela City District Engineering Office	DPWH- Isabela City DEO		NO	Shopping					4/12/2024	4/12/2024		4/19/2024	4/19/2024				5/23/2024						4/5/2024			n/a						

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Is this and Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Advisory of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award Resolution Recommendation Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	CO		MOOE	Total	CO	MOOE	Total	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
PR 2024-04-0052	Office supplies to be used in the Finance Section, DPWH, ICDEO	DPWH- Isabela City DEO		NO	Shopping				4/12/2024	4/12/2024		4/19/2024			5/29/2024			GAA 2024	₱191,075.00			₱189,265.00			COA, NGO			4/5/2024			n/a		
PR 2024-04-0051	Office supplies to be used in the Office of the Auditor, DPWH, ICDEO	DPWH- Isabela City DEO		NO	Shopping				4/12/2024	4/12/2024		4/19/2024			5/29/2024			GAA 2024	₱328,811.00			₱327,267.00			COA, NGO			4/5/2024			n/a		
PR 2024-04-0057	Fuel (Diesel) to be used in the Survey Activities in the Planning and Design Section, DPWH, ICDEO	DPWH- Isabela City DEO		NO	Shopping				5/9/2024	5/9/2024		5/15/2024			5/22/2024			GAA 2024	₱48,750.00			₱48,750.00			COA, NGO			5/9/2024			n/a		
PR 2024-04-0058	Fuel (Diesel) to be used in the Roads and Bridges Inventory Application, and Multi-Year Planning and Scheduling Activities in the Planning and Design Section, DPWH, ICDEO	DPWH- Isabela City DEO		NO	Shopping				5/9/2024	5/9/2024		5/15/2024			5/22/2024			GAA 2024	₱37,500.00			₱37,500.00			COA, NGO			5/9/2024			n/a		
PR 2024-05-0072	Fuel to be used in the Construction Section, DPWH, Isabela City District Engineering Office	DPWH- Isabela City DEO		NO	Shopping				5/28/2024	5/28/2024		5/30/2024			6/25/2024			GAA 2024	₱700,000.00			₱680,000.00			COA, NGO			5/22/2024			n/a		
PR 2024-05-0073	Fuel to be used in the Office of the District Engineer, DPWH, Isabela City District Engineering Office	DPWH- Isabela City DEO		NO	Shopping				5/28/2024	5/28/2024		5/30/2024			6/25/2024			GAA 2024	₱700,000.00			₱680,000.00			COA, NGO			5/22/2024			n/a		
Total Allotted Budget of Procurement Activities																		₱809,230,448.00															
Total Contract Price of Procurement Activities Conducted																		₱807,951,488.29															
Total Savings (Total Allotted Budget - Total Contract Price)																		₱1,278,957.71															

ON-GOING PROCUREMENT ACTIVITIES																															
Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Aroc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
P00833709MN-CW1	Construction of Multi-Purpose Building (Phase 2), Barangay Marketbte, Isabela City, Basilan	DPWH- Isabela City DEO	YES	Public Bidding	4/1/2024	4/8/2024	4/15/2024	6/26/2024	6/26/2024	6/27/2024	6/27/2024	6/26/2024	6/26/2024	6/26/2024	6/26/2024	6/26/2024	GAA 2024	₱39,500,000.00			₱39,589,701.66			COA, NGO	4/14/2024	6/25/2024	6/25/2024	6/26/2024	n/a		
P00800208MN-CW1	Paving of Unpaved Roads - at Lamitan-Tuburan Road via Campo Uno (S000198L) Chainage 13240 - 13388, 14416 - 14476, 14678 - 14788, 14868 - 15009	DPWH- Isabela City DEO	YES	Public Bidding	5/17/2024	5/24/2024	5/31/2024	6/26/2024	6/26/2024	6/27/2024	6/27/2024	6/26/2024	6/26/2024	6/26/2024	6/26/2024	GAA 2024	₱39,600,000.00			₱39,589,701.66			COA, NGO	5/30/2024	6/25/2024	6/25/2024	6/26/2024	n/a			
Total Alloted Budget of On-going Procurement Activities																		₱79,200,000.00			₱79,179,403.32										

Prepared By:

ABDUMIN M. AMIN
Head, BAC Secretariat

Recommending for Approval by:

MELCHOR T. ANQUILLANO
BAC Chairperson

Approved

SALAM N. ALIMIN
Head of Procuring Entity
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Isabela City District Engineering Office
Region IX
Tabuk, Isabela City, Basilan

CERTIFICATION

This is to certify that the **Department of Public Works and Highways – Isabela City District Engineering Office** has not conducted procurement activities for Consulting Projects on the 1st Semester of FY 2024.

This certificate is being issued in compliance to the submission of Procurement Monitoring Report for Consulting Services. Done this 11th day of July 2024.


MELCHOR T. ANQUILLANO
BAC Chairperson