



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 2ND DISTRICT ENGINEERING OFFICE
Buguias, Benguet



July 11, 2025

MEMORANDUM

FOR : MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services
DPWH-Central Office
Bonifacio Drive, Port Area, Manila

SUBJECT : Submission of Procurement Monitoring Report (PMR) of
Infrastructure, Consulting and Goods and Services Projects
updated 1st Semester F.Y. 2025.

Submitted herewith is the Procurement Monitoring Report (PMR) of Infrastructure, Consulting and Goods and Services Projects updated 1st Semester F.Y. 2025 of this Office in the prescribed format.

Attached are pertinent documents for your ready reference.


REX E. OYA-OY
District Engineer

CAR 17.5 SAB/CPT/PCG

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BENGUET 2ND DISTRICT ENGINEERING OFFICE

CIVIL WORKS

[illegible]

300204101712000.PC	2SPF0006: Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones: Poblacion - Naguay - Pading - Lulo Road in support to Coffee, Cacao, Bamboo, Cattleflower, Banana, Livestock, and Other High Value Vegetables, Abak, Benguet	Construction Section	Yes	Public Bidding	N/A	03-Dec-24	18-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	24-Dec-24	26-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	4,900,000.00	4,900,000.00	4,891,512.00	4,893,512.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
300204101710000.PC	2SPF0007: Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones: King Solomon Stn. Hill-Comp: Tabaya Road in support to Coffee, Cacao, Bamboo Cat Flower Heliconia Rice, Livestock, and other High Value Vegetables, Tublay, Benguet	Construction Section	Yes	Public Bidding	N/A	03-Dec-24	18-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	24-Dec-24	26-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	4,900,000.00	4,900,000.00	4,894,707.00	4,894,707.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
310102102348000.PC	2SPF0008: Preventive Maintenance – Secondary Roads: Baguio-Bontoc Rd – K0310+622 – K812+345	Construction Section	Yes	Public Bidding	02-Dec-24	09-Dec-24	19-Dec-24	23-Dec-24	23-Dec-24	24-Dec-24	25-Dec-24	26-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	21,756,000.00	21,756,000.00	21,745,650.85	21,745,650.85	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
310109101720000.PC	2SPF0009: Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide – Tertiary Roads: Gov. Bado Dangang National Rd – K0325+110 – K0325+125, K0329+830-K0330+100, K0333+000, K0334+135, K0334+942 – K0335+000, K0336+068 – K0336+110, K0336+351 – K0336+384, K0338+017 – K0338+036, K0339+230 – K0338+345	Construction Section	Yes	Public Bidding	02-Dec-24	03-Dec-24	18-Dec-24	23-Dec-24	23-Dec-24	24-Dec-24	26-Dec-24	26-Dec-24	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	35,868,000.00	35,868,000.00	35,493,134.98	35,493,134.98	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
300204101709000.PC	2SPF0010: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Behang-Ponglayan Road in support of Coffee, Cacao, Bamboo, Cat Flower, Banana, Heliconia Rice, Livestock and other High Value Vegetables, Kapangan, Benguet	Construction Section	Yes	Public Bidding	N/A	03-Dec-24	18-Dec-24	23-Dec-24	23-Dec-24	24-Dec-24	26-Dec-24	26-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	4,900,000.00	4,900,000.00	4,894,113.50	4,894,113.50	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
300214101826000.PC	2SPF0011: Installation/Application of Road Safety Facilities (Road Signs, Pavement Markings) along Baguio-Bontoc Rd – K0305+812 – K0309+203	Construction Section	Yes	Public Bidding	N/A	03-Dec-24	18-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	24-Dec-24	26-Dec-24	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	1,470,000.00	1,470,000.00	1,455,130.35	1,455,130.35	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	12/05/2024 02:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 04:00 P.M. 12/04/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
310109101721000.PC	2SPF0012: Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide – Tertiary Roads: Gov. Bado Dangang National Rd- K0306+700-K0306+783, K0306+900 – K0306+925, K0310+346 – K0310+530 – K0311+610	Construction Section	Yes	Public Bidding	03-Dec-24	04-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	26,950,000.00	26,950,000.00	26,499,606.00	26,499,606.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
300204101711000.PC	2SPF0013: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Tabla-Budab-Baguio-Saypol Road in support to Coffee, Cacao, Bamboo, Cattleflower, Banana, Livestock, Heliconia Rice, and other High Value Vegetables, Kibangan, Benguet	Construction Section	Yes	Public Bidding	N/A	04-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	4,900,000.00	4,900,000.00	4,885,085.00	4,885,085.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
300204101714000.PC	2SPF0014: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Banglo-Dicman-Bali-Tublay Central Road in support of Coffee, Cacao, Bamboo, Cattleflower, and Fast Tree Industries, Tublay, Benguet	Construction Section	Yes	Public Bidding	N/A	04-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	4,900,000.00	4,900,000.00	4,897,200.67	4,897,200.67	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
300204101713000.PC	2SPF0015: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Tabla-Budab-Baguio-Saypol Road in support of Coffee, Cacao, Bamboo, Cattleflower, and Fast Tree Industries, Maniayan, Benguet	Construction Section	Yes	Public Bidding	03-Dec-24	09-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	9,800,000.00	9,800,000.00	9,788,820.31	9,788,820.31	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed
300203102920000.PC	2SPF0016: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations NRJ Balabac - Cabaob - Sinto Road leading to Agri-Tourism Farms in Brgy. Balabac, Maniayan, Benguet	Construction Section	Yes	Public Bidding	03-Dec-24	09-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	9,800,000.00	9,800,000.00	9,695,651.46	9,695,651.46	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed

32010107157000.PC	25PF0017: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Cotoc section, Sta. 13+055 - Sta. 13+794 (BS), Buguias, Benguet	Construction Section	Yes	Public Bidding	03-Dec-24	05-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	19-Mar-25	26-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	64,179,255.00		64,179,255.00	63,531,412.81	63,531,412.81	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed	
32010207786000.PC	25PF0018: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Lantayan section, Sta. 13+055 - Sta. 13+794 (BS), Buguias, Benguet	Construction Section	Yes	Public Bidding	04-Dec-24	05-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	41,160,000.00		41,160,000.00	41,146,223.95	41,146,223.95	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed	
31010210249000.PC	25PF0019: Preventive Maintenance - Secondary Roads: Baguio - Bontoc Rd - K0325+713 - K0322+651	Construction Section	Yes	Public Bidding	03-Dec-24	05-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	24,500,000.00		24,500,000.00	24,499,634.60	24,499,634.60	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed	
32010113779000.PC	25PF0020: Construction of Flood Control Structure, Seling National Communal Irrigation System (CIS), Buguias, Benguet	Construction Section	Yes	Public Bidding	05-Dec-24	06-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	14,700,000.00		14,700,000.00	14,686,764.90	14,686,764.90	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed	
32010113779000.PC	25PF0021: Construction of Flood Control Structure, Seling National Communal Irrigation System (CIS), Buguias, Benguet	Construction Section	Yes	Public Bidding	05-Dec-24	06-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	14,700,000.00		14,700,000.00	14,660,208.06	14,660,208.06	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed	
32010210778000.PC	25PF0022: Construction of Flood Control Mitigation Structure within Agno River Basin: along Agno River Dailig Section, Sta. 11+804 - Sta. 12+444 (BS), Buguias, Benguet	Construction Section	Yes	Public Bidding	05-Dec-24	06-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	46,060,000.00		46,060,000.00	46,044,524.44	46,044,524.44	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed	
31010610172000.PC	25PF0023: Rehabilitation/Reconstruction of Roads with Slope Collapse, and Landslide - Tertiary Roads: Gov. Bado Dagona National Rd- K0346+730 - K0346+750, K0346+750- K0348+750	Construction Section	Yes	Public Bidding	05-Dec-24	06-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	12,469,520.00		12,469,520.00	12,394,322.77	12,394,322.77	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed	
30021510528000.PC	25PF0024: Construction of Road along Palawan-Taggapay-Catampagan-Cayapas-Sinabugan, Barangay Ocho, Barangay Babilad, Barangay Babilad-Kila and Barangay Sagat, Apangan and Kibugan, Benguet	Construction Section	No	Public Bidding	07-Feb-25	14-Feb-25	21-Feb-25	05-Mar-25	05-Mar-25	10-Mar-25	16-Mar-25	18-Mar-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	48,250,000.00		48,250,000.00	47,769,000.00	47,769,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines, PICE Benguet Chapter	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	N/A	Completed
30021510560000.PC	25PF0025: Construction of Road along Palar-Bellones-Bellones-Pingit-Tagapay-Beckes, Barangay Peadong and Barangay Pacey, Atok, Benguet	Construction Section	No	Public Bidding	07-Feb-25	14-Feb-25	21-Feb-25	05-Mar-25	05-Mar-25	07-Mar-25	12-Mar-25	18-Mar-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	48,250,000.00		48,250,000.00	47,765,520.00	47,765,520.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines, PICE Benguet Chapter	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	N/A	Completed
30021510676000.PC	25PF0026: Construction of Road, Lantayan-Dagupan-Dallan-Baling, Baculungan Norte, Buguias, Benguet	Construction Section	Yes	Public Bidding	05-Dec-24	06-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	25,400,000.00		25,400,000.00	25,393,607.74	25,393,607.74	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	12/06/2024 02:00 P.M. 12/05/2024 04:00 P.M. 12/05/2024 03:00 P.M. (Sent thru e-mail)	N/A	Completed	
30021510519000.PC	25PF0027: Construction of Road along Palar-Baling-Baling-Baling, Barangay Palar, Kibugan, Benguet	Construction Section	No	Public Bidding	07-Feb-25	14-Feb-25	21-Feb-25	05-Mar-25	05-Mar-25	10-Mar-25	17-Mar-25	18-Mar-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	48,250,000.00		48,250,000.00	47,767,850.00	47,767,850.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines, PICE Benguet Chapter	01/14/2025 09:00 A.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 A.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 A.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 A.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	01/14/2025 09:00 A.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail)	N/A	Completed

310109101718000.PC	25PF0028: Rehabilitation/Reconstruction of Roads with Rise, Slope Collapse, and Landslide - Tertiary Roads: Gov. Bado Dangwa National Rd-K027+105	Construction Section	No	Public Bidding	20-Dec-24	23-Dec-24	02-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25	20-Jan-25	20-Jan-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	6,468,000.00	6,468,000.00	6,391,696.90	6,391,696.90	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Constructors Association Pasig City, Philippines	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	N/A	Completed
310109101716000.PC	25PF0029: Rehabilitation/Reconstruction of Roads with Rise, Slope Collapse, and Landslide - Tertiary Roads: Kanan Manayan-Cervantes Rd - K0338+005 K0338+000, K0339+070-K0339+085, K0341+064-K0341+137, K0342+070 - K0342+090	Construction Section	No	Public Bidding	20-Dec-24	23-Dec-24	02-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25	20-Jan-25	20-Jan-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	6,968,000.00	6,968,000.00	6,884,146.20	6,884,146.20	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Constructors Association Pasig City, Philippines	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	N/A	Completed
310109101379000.PC	25PF0030: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads: Dagupan-Datto Rd - K0266+000 K0266+005, K0266+525, K0266+600-K0266+605, K0269+568-K0269+578, K0269+577-K0269+600, K0270+017-K0270+043, K0270+706-K0270+720, K0270+833-K0270+866, K0270+903-K0270+908, K0271+138-K0271+149, K0271+220-K0271+230, K0271+290-K0271+295, K0272+114-K0272+165, K0272+259-K0272+278, K0272+338-K0272+351, K0272+371-K0272+417, K0272+444-K0272+450, K0272+487-K0272+497, K0297+505-K0297+579, K0297+639-K0297+668, K0297+911-K0297+943, K0297+991-K0299+024	Construction Section	No	Public Bidding	20-Dec-24	23-Dec-24	08-Jan-25	14-Jan-25	14-Jan-25	17-Jan-25	20-Jan-25	20-Jan-25	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	27,244,000.00	27,244,000.00	27,238,165.90	27,238,165.90	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Constructors Association Pasig City, Philippines	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	N/A	Completed
310109101228000.PC	25PF0031: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads: Gov. Bado Dangwa National Road - K0291+250 - K0291+430, K0291+470 - K0291+775, K0291+875 - K0292+000, K0292+250 - K0292+394, K0292+405 - K0292+445, K0292+630 - K0292+660, K0291+942 - K0293+610, K0293+622 - K0293+100, K0293+470 - K0293+916, K0294+270 - K0294+560	Construction Section	No	Public Bidding	21-Jan-25	28-Jan-25	05-Feb-25	17-Feb-25	17-Feb-25	22-Feb-25	01-Mar-25	03-Mar-25	14-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	GAA 2025	53,842,175.00	53,842,175.00	53,183,783.05	53,183,783.05	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Constructors Association Pasig City, Philippines, PICE Benguet Chapter	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail)	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail)	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail)	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail)	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail)	N/A	Completed
300203102018000.PC	25PF0032: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourist Road Infrastructure Program-Trip) Subcategory: Subcategory: Pico-Tinglo-Saculan Road leading to various tourist attraction, Baguio, Benguet	Construction Section	No	Public Bidding	28-Jan-25	04-Feb-25	11-Feb-25	25-Feb-25	25-Feb-25	01-Mar-25	07-Mar-25	10-Mar-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	9,800,000.00	9,800,000.00	9,701,507.86	9,701,507.86	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Constructors Association Pasig City, Philippines, PICE Benguet Chapter	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	N/A	Completed
300215106737000.PC	25PF0033: Construction of Road, Lantayan - Dangwa - Dablan - Baining, Baguio, Benguet	Construction Section	No	Public Bidding	20-Dec-24	23-Dec-24	02-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25	15-Jan-25	16-Jan-25	11-Feb-25	20-Feb-25	26-Feb-25	N/A	N/A	GAA 2025	29,400,000.00	29,400,000.00	29,219,421.82	29,219,421.82	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Constructors Association Pasig City, Philippines	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	N/A	Completed
310109101466000.PC	25PF0034: Rehabilitation Reconstruction of roads with Rise, Slope Collapse, and Landslide - Tertiary Roads: Gov. Bado Dangwa National Rd - K0334 + 500 - K0334 + 525, K0334 + 578 - K0334 + 605, K0335 + 330 - K0335 + 370, K0339 + 120 - K0339 + 140, K0339+510 - K0339+540	Construction Section	No	Public Bidding	20-Dec-24	23-Dec-24	02-Jan-25	14-Jan-25	14-Jan-25	17-Jan-25	20-Jan-25	21-Jan-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	53,075,000.00	53,075,000.00	52,940,442.13	52,940,442.13	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Constructors Association Pasig City, Philippines	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	N/A	Completed
300203102919000.PC	25PF0035: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourist Road Infrastructure Program-Trip) Subcategory: Subcategory: (Mankayan) Road leading to Mogao Mountain and Gawan Lake, Mankayan, Benguet	Construction Section	No	Public Bidding	20-Dec-24	23-Dec-24	01-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25	15-Jan-25	16-Jan-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	9,800,000.00	9,800,000.00	9,700,059.50	9,700,059.50	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Constructors Association Pasig City, Philippines, PICE Benguet Chapter	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	12/26/2024 09:00 A.M. 12/26/2024 04:00 P.M. 12/27/2024 02:00 P.M. (Sent thru e-mail)	N/A	Completed
310209101466000.PC	25PF0036:Construction of Mixing Link/ New Roads: Palillana - Madyamen - Harsa - Sagpat Road, Benguet	Construction Section	No	Public Bidding	17-Feb-25	18-Feb-25	26-Feb-25	10-Mar-25	10-Mar-25	14-Mar-25	19-Mar-25	26-Mar-25	19-Mar-25	26-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	14,700,000.00	14,700,000.00	14,470,648.01	14,470,648.01	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Constructors Association Pasig City, Philippines, PICE Benguet Chapter	02/19/2025 02:00 A.M. 02						

310109102350000.PC	25PF0036: Preventive Maintenance - Secondary Roads: Baguio - Bontoc Rd - K0326+457 - K0327+300	Construction Section	No	Public Bidding	27-Jan-25	28-Jan-25	05-Feb-25	18-Feb-25	18-Feb-25	21-Feb-25	27-Feb-25	28-Feb-25	14-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	GAA 2025	7,893,900.00	7,893,900.00	7,811,736.69	7,811,736.69	COA, Wengel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines PICE Benguet Chapter	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	N/A	Completed
300204101715000.PC	25PF0039: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - K0211-TY): Kapangan Central Gawling-Cabacan Road-Baguio Road in support of Coffee, Bamboo, Food and Food Crops, Outflowers and Fruit Trees Industry, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	28-Jan-25	05-Feb-25	17-Feb-25	17-Feb-25	24-Feb-25	03-Mar-25	04-Mar-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	4,900,000.00	4,900,000.00	4,849,913.57	4,849,913.57	COA, Wengel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines PICE Benguet Chapter	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	01/30/2025 09:00 A.M. 01/28/2025 04:00 P.M. 01/27/2025 02:00 P.M. (Sent thru e-mail) 01/30/2025 10:00 A.M.	N/A	Completed
310109101715000.PC	25PF0040: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Gov. Sulu Davao National Rd - K0291+570 - K0291+670, K0292+136 - K0292+290, K0292+445 - K0292+520	Construction Section	No	Public Bidding	28-Jan-25	04-Feb-25	11-Feb-25	25-Feb-25	25-Feb-25	27-Feb-25	03-Mar-25	04-Mar-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	39,200,000.00	39,200,000.00	38,750,880.44	38,750,880.44	COA, Wengel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines PICE Benguet Chapter	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	N/A	Completed
310102102346000.PC	25PF0041: Preventive Maintenance - Secondary Roads: Baguio - Bontoc Rd - K0307+167 - K0308+000	Construction Section	No	Public Bidding	28-Jan-25	04-Feb-25	11-Feb-25	25-Feb-25	25-Feb-25	27-Feb-25	28-Feb-25	03-Mar-25	14-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	GAA 2025	9,163,000.00	9,163,000.00	9,058,312.59	9,058,312.59	COA, Wengel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines PICE Benguet Chapter	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	02/06/2025 09:00 A.M. 02/07/2025 04:00 P.M. 02/04/2025 02:00 P.M. (Sent thru e-mail) 02/06/2025 10:00 A.M.	N/A	Completed
300215106735000.PC	25PF0042: Construction of Road along Pongo - Copocot - Dangdangsan, Balisan, Benguet	Construction Section	No	Public Bidding	07-Feb-25	14-Feb-25	26-Feb-25	05-Mar-25	05-Mar-25	09-Mar-25	16-Mar-25	18-Mar-25	19-Mar-25	28-Mar-25	03-Apr-25	N/A	N/A	GAA 2025	29,400,000.00	29,400,000.00	29,046,943.50	29,046,943.50	COA, Wengel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines PICE Benguet Chapter	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.	N/A	Completed
Total Alloted Budget of Procurement Activities																			P1,497,156,150.00											
Total Contract Price of Procurement Activities Conducted																					P1,484,254,044.49									
Total Savings (Total Alloted Budget - Total Contract Price)																			P12,902,105.51											
ON-GOING PROCUREMENT ACTIVITIES																														
25PF0043: Improvement of Road at Junction Site Lamyayn Pugo Road at Barangay Baculungan Norte, Baguio, Benguet	Construction Section	No	Public Bidding	14-Feb-25	14-Feb-25	26-Feb-25	05-Mar-25	05-Mar-25	11-Mar-25	24-Mar-25	27-Mar-25							GAA 2025	9,900,000.00	9,900,000.00			COA, Wengel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines PICE Benguet Chapter	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.	01/14/2025 02:00 P.M. 01/13/2025 04:00 P.M. 01/13/2025 03:00 P.M. (Sent thru e-mail) 01/14/2025 10:00 A.M.		
25PF0044: Construction of Road along Bakun-Sagpon-Alfery, Barangay Kaysay, Bakun, Benguet	Construction Section	No	Public Bidding	26-Feb-25	27-Feb-25	08-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	07-Apr-25	10-Apr-25							GAA 2025	49,500,000.00	49,500,000.00			COA, Wengel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.		
25PF0045: Construction of Road along Sipit-Bading, Bgy. Poblacion, Atok, Benguet	Construction Section	No	Public Bidding	27-Feb-25	27-Feb-25	09-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	07-Apr-25	10-Apr-25							GAA 2025	88,100,000.00	88,100,000.00			COA, Wengel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.		
25PF0046: Improvement of Road going to Brights Farm at Barangay Paway, Atok, Benguet	Construction Section	No	Public Bidding	27-Feb-25	27-Feb-25	09-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	07-Apr-25	10-Apr-25							GAA 2025	9,900,000.00	9,900,000.00			COA, Wengel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.	02/28/2025 02:00 P.M. 03/07/2025 04:00 P.M. 02/28/2025 03:00 P.M. (Sent thru e-mail) 02/28/2025 03:00 P.M.		

	25PF0047: Improvement of Aso-Detakan Pongayin-Sacawanan Road, Brgy. Detakan and Brgy. Pongayin, Kapangan, Benguet	Construction Section	No	Public Bidding	26-Feb-25	27-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	20-Mar-25	24-Mar-25	10-Apr-25	GAA 2025	9,900,000.00	9,900,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0048: Installation of Street Lightings along Baguio-Bontoc Road K0302+000 - K0309+350, Tubay & Atok, Benguet	Construction Section	No	Public Bidding	26-Feb-25	27-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	07-Apr-25	10-Apr-25	GAA 2025	96,000,000.00	96,000,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0049: Installation of Street Lightings along Baguio-Bontoc Road K0302+340 - K0309+350, K0312+325 - K0320+045, Atok + Buguias, Benguet	Construction Section		Public Bidding	26-Feb-25	27-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	07-Apr-25	10-Apr-25	GAA 2025	99,000,000.00	99,000,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0050: Installation of Street Lightings along Baguio-Bontoc Road K0320+350 - K0329+700, Atok, Benguet	Construction Section		Public Bidding	26-Feb-25	27-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	07-Apr-25	10-Apr-25	GAA 2025	96,000,000.00	96,000,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0051: Installation of Street Lightings along Baguio-Bontoc Road K0329+700 - K0339+030, Atok, Benguet	Construction Section	No	Public Bidding	26-Feb-25	27-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	24-Mar-25	10-Apr-25	GAA 2025	96,500,000.00	96,500,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0052: Installation of Solar Street Lightings along Baguio-Bontoc Road K0330+045 - K0339+045, Buguias, Benguet	Construction Section	No	Public Bidding	26-Feb-25	27-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	24-Mar-25	10-Apr-25	GAA 2025	96,500,000.00	96,500,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0053: Installation of Solar Street Lights along Gov. Basilio Doming National Rd K0310+000 - K0319+400, Kibangan, Benguet	Construction Section	No	Public Bidding	19-Mar-25	20-Mar-25	28-Mar-25	10-Apr-25	10-Apr-25	19-Apr-25	28-Apr-25	30-Apr-25	GAA 2025	106,150,000.00	106,150,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0054: Construction of Road, Naibo-Kayapa-Bullayan, Barangay Kayapa, Butuan, Benguet	Construction Section	No	Public Bidding	19-Mar-25	20-Mar-25	28-Mar-25	10-Apr-25	10-Apr-25	16-Apr-25	28-Apr-25	30-Apr-25	GAA 2025	96,500,000.00	96,500,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0055: Installation of Street Lightings along Baguio-Bontoc Road K0327+000 - K0329+340, Atok, Benguet	Construction Section	No	Public Bidding	19-Mar-25	20-Mar-25	28-Mar-25	10-Apr-25	10-Apr-25	16-Apr-25	28-Apr-25	30-Apr-25	GAA 2025	96,500,000.00	96,500,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0056: Installation of Street Lightings along Baguio-Bontoc Road K0336+045 - K0341+000, Buguias, Benguet	Construction Section	No	Public Bidding	19-Mar-25	20-Mar-25	28-Mar-25	10-Apr-25	10-Apr-25	16-Apr-25	21-Apr-25	24-Apr-25	GAA 2025	46,250,000.00	46,250,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.	02/28/2025 02:00 P.M.
	25PF0057: Concreting of Badayan-Cayapas - Dedan-BPL Brgy. Baculangan Sur FWR, Brgy. Baculangan Sur, Buguias, Benguet	Construction Section	No	Public Bidding	01-Jul-25	02-Jul-25	09-Jul-25	21-Jul-25	21-Jul-25				GAA 2025	14,925,000.00	14,925,000.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pang City, Philippines PICE Benguet Chapter	07/04/2025 02:00 P.M.	07/04/2025 02:00 P.M.	07/04/2025 02:00 P.M.	07/04/2025 02:00 P.M.	07/04/2025 02:00 P.M.	07/04/2025 02:00 P.M.


	25PF0058: Construction/Improvement of Roads at Abak, Benguet	Construction Section	No	Public Bidding	07-Apr-25	08-Apr-25	16-Apr-25	28-Apr-25	28-Apr-25	09-May-25	19-May-25	21-May-25		GAA 2025	8,910,000.00	8,910,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.
	25PF0059: Construction/Improvement of Roads at Baguio, Benguet	Construction Section	No	Public Bidding	07-Apr-25	08-Apr-25	16-Apr-25	28-Apr-25	28-Apr-25	09-May-25	19-May-25	21-May-25		GAA 2025	8,910,000.00	8,910,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.
	25PF0060: Construction/Improvement of Roads at Manayag, Benguet	Construction Section	No	Public Bidding	07-Apr-25	08-Apr-25	16-Apr-25	28-Apr-25	28-Apr-25	09-May-25	19-May-25	21-May-25		GAA 2025	5,940,000.00	5,940,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.
	25PF0061: Construction/Improvement of Roads at Batuan, Benguet	Construction Section	No	Public Bidding	07-Apr-25	08-Apr-25	16-Apr-25	28-Apr-25	28-Apr-25	09-May-25	19-May-25	21-May-25		GAA 2025	5,940,000.00	5,940,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.	04/16/2025 09:00 A.M. 04/14/2025 04:00 P.M. 04/11/2025 03:00 P.M. (Sent thru e-mail) 04/16/2025 10:00 A.M.
	25PF0062: Construction/Rehabilitation of Water Supply/Sewage and Sewerage/Rainwater Collector System (BWCS) CY 2025 within DPWH-Benguet Second District Engineering Office, Abak, Bakur, Baguio, Kibangan, Kibangan, Manayan and Tubay, Benguet	Construction Section	No	Public Bidding	N/A	09-May-25	19-May-25	30-Jun-25	30-May-25	04-Jun-25	18-Jun-25	30-Jun-25		GAA 2025	2,605,500.00	2,605,500.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	05/14/2025 09:00 A.M. 05/13/2025 03:00 P.M. 05/13/2025 03:00 P.M. (Sent thru e-mail) 05/14/2025 10:00 A.M.	05/14/2025 09:00 A.M. 05/13/2025 03:00 P.M. 05/13/2025 03:00 P.M. (Sent thru e-mail) 05/14/2025 10:00 A.M.	05/14/2025 09:00 A.M. 05/13/2025 03:00 P.M. 05/13/2025 03:00 P.M. (Sent thru e-mail) 05/14/2025 10:00 A.M.	05/14/2025 09:00 A.M. 05/13/2025 03:00 P.M. 05/13/2025 03:00 P.M. (Sent thru e-mail) 05/14/2025 10:00 A.M.	05/14/2025 09:00 A.M. 05/13/2025 03:00 P.M. 05/13/2025 03:00 P.M. (Sent thru e-mail) 05/14/2025 10:00 A.M.	05/14/2025 09:00 A.M. 05/13/2025 03:00 P.M. 05/13/2025 03:00 P.M. (Sent thru e-mail) 05/14/2025 10:00 A.M.
	25PF0063: Repair/Maintenance of Agno River Revetment 7, Boyacan, Baguio, Benguet	Construction Section	No	Public Bidding	N/A	29-May-25	05-Jun-25	17-Jun-25	17-Jun-25					GAA 2025	3,913,000.00	3,913,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.
	25PF0064: Repair/Maintenance of Drainage Structures along Gov. Babo Damogwa National Road (K0307/62), K0336+200-K0336+300 (with exceptions), Ampusanog, Batuan, Benguet	Construction Section	No	Public Bidding	N/A	29-May-25	05-Jun-25	17-Jun-25	17-Jun-25					GAA 2025	2,800,000.00	2,800,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.
	25PF0065: Repair and Improvement of DPWH Benguet Second District Engineering Office Buildings, Nababing, Baguio, Benguet	Construction Section	No	Public Bidding	N/A	29-May-25	05-Jun-25	17-Jun-25	17-Jun-25					GAA 2025	11,350,000.00	11,350,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.
	25PF0066: Repair / Rehabilitation of DPWH BK02 Water Supply System and Electrical System (upgrading of DPWH Quarters, Baguio, Benguet	Construction Section	No	Public Bidding	N/A	29-May-25	05-Jun-25	17-Jun-25	17-Jun-25					GAA 2025	3,300,000.00	3,300,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.	06/03/2025 09:00 A.M. 06/03/2025 04:00 P.M. 06/02/2025 03:00 P.M. (Sent thru e-mail) 06/03/2025 10:00 A.M.
	25PF0067: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads: Baguio - Bontoc Rd - K0281+696 - K0281+755, K0286+466 - K0289+550, K0289+700 - K0289+825, Abak, Benguet	Construction Section	No	Public Bidding	30-Jun-25	01-Jul-25	09-Jul-25	21-Jul-25	21-Jul-25					GAA 2025	120,625,000.00	120,625,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.
	25PF0068: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads, Baguio-Bontoc Rd, K0282+790 - K0282+860, K0301+260 - K0301+355, Abak, Benguet	Construction Section	No	Public Bidding	30-Jun-25	01-Jul-25	09-Jul-25	21-Jul-25	21-Jul-25					GAA 2025	120,625,000.00	120,625,000.00	COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Abak, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. (Sent thru e-mail) 07/04/2025 02:00 P.M.

25P00059:Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Bawit-Berbec Rd, K0290+223 - K0290+390, K0294+557 - K0294+715, K0294+825 - K0294+886, Atok, Benguet	Construction Section	No	Public Bidding	30-Jun-25	01-Jul-25	09-Jul-25	21-Jul-25	21-Jul-25							GAA 2025	120,625,000.00					COA, Wengui, La Trinidad, Beng. Conversion of Saint Paul Parish, Atok, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.		
25P00070:Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado National Rd - K0337+650 - K0338+927, Ulaan, Benguet	Construction Section	No	Public Bidding	30-Jun-25	01-Jul-25	09-Jul-25	21-Jul-25	21-Jul-25							GAA 2025	120,625,000.00					COA, Wengui, La Trinidad, Beng. Conversion of Saint Paul Parish, Atok, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.		
25P00071:Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Gov. Bado National Rd, K0386+890 - K0386+970, K0 286+665 - K0386+745, Kapangan, Benguet	Construction Section	No	Public Bidding	30-Jun-25	01-Jul-25	09-Jul-25	21-Jul-25	21-Jul-25							GAA 2025	120,625,000.00					COA, Wengui, La Trinidad, Beng. Conversion of Saint Paul Parish, Atok, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.		
25P00072:Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads - Gov. Bado National Rd- K0 309+040 - K0 309+040, Kibangan, Benguet	Construction Section	No	Public Bidding	30-Jun-25	01-Jul-25	09-Jul-25	21-Jul-25	21-Jul-25							GAA 2025	120,625,000.00					COA, Wengui, La Trinidad, Beng. Conversion of Saint Paul Parish, Atok, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.		
25P00073: Corroding of Bryg. Bolo-Bryg, Puding PNB, Bryg. Puding, Kapangan, Benguet	Construction Section	No	Public Bidding	01-Jul-25	02-Jul-25	09-Jul-25	21-Jul-25	21-Jul-25							GAA 2025	14,925,000.00					COA, Wengui, La Trinidad, Beng. Conversion of Saint Paul Parish, Atok, Beng. Philippines Constructors Association Pasig City, Philippines PICE Benguet Chapter	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.	07/04/2025 09:00 A.M. 07/11/2025 03:00 P.M. 07/07/2025 04:00 P.M. 07/04/2025 02:00 P.M.		
Total Allocated Budget of On-going Procurement Activities(Php.)																1,809,968,500.00												


Prepared by:


CARMENCITA P. TICTIC
Engineer III
BAC Secretariat

Recommended for Approval by:


PATERNO S. GONZALO
Chief, Administrative Section
BAC Chairperson

APPROVED:


REX K. OYA-oy
District Engineer
Head of Procuring Entity

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BENGUET 2ND DISTRICT ENGINEERING OFFICE

GOODS AND SERVICES

Code (PAP)		Procurement Project	PMO/End-User	Is This an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
						Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)
200000100017000.MOOE	25GPR0001: Supply and Delivery of Knawling Machine Mechanical Thermoplastic Pre-Heater, Thermoplastic Applicator and accessories for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Public Bidding		21-Jan-25	27-Jan-25	05-Feb-25	17-Feb-25	17-Feb-25	16-Feb-25	24-Jan-25	25-Feb-25	17-Mar-25	18-Mar-25	20-Mar-25	31-Mar-25	31-Mar-25	GAA 2025	1,639,600.00	1,639,600.00		1,631,100.00	1,631,100.00		COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines, PICE Chapter Benguet	02/05/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	02/05/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	02/05/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	02/05/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	02/05/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	24-Mar-25	24-Mar-25
2000001000217000.MOOE	25GPR0002: Supply and Delivery of Personal Protective Equipment and Tools for use Maintenance Personnel of DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Small Value Procurement		N/A	27-Jan-25	N/A	03-Feb-25	03-Feb-25	04-Feb-25	05-Feb-25	17-Feb-25	20-Feb-25	24-Feb-25	20-Feb-25	25-Feb-25	25-Feb-25	GAA 2025	968,840.00	968,840.00		963,650.00	963,650.00		N/A	N/A	N/A	N/A	N/A	27-Feb-25	27-Feb-25	
2000001000317000.MOOE	25GPR0003: Supply and Delivery of Thermoplastic Paints, Primer, Paint roller and Asphalt for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Small Value Procurement		N/A	27-Jan-25	N/A	03-Feb-25	03-Feb-25	04-Feb-25	05-Feb-25	17-Feb-25	20-Feb-25	24-Feb-25	20-Feb-25	25-Feb-25	25-Feb-25	GAA 2025	950,565.80	950,565.80		942,620.00	942,620.00		N/A	N/A	N/A	N/A	N/A	26-Feb-25	26-Feb-25	
2000001000417000.MOOE	25GPR0004: Supply and Delivery of Road signs, Accessories and Cementa For use of Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Small Value Procurement		N/A	27-Jan-25	N/A	03-Feb-25	03-Feb-25	04-Feb-25	05-Feb-25	17-Feb-25	20-Feb-25	24-Feb-25	20-Feb-25	25-Feb-25	25-Feb-25	GAA 2025	915,006.00	915,006.00		909,940.00	909,940.00		N/A	N/A	N/A	N/A	N/A	27-Feb-25	27-Feb-25	
2000001000517000.MOOE	25GPR0005: Supply and Delivery of Various Vehicle parts & accessories for use of Heavy Equipment assigned at Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Public Bidding		21-Jan-25	27-Jan-25	05-Feb-25	17-Feb-25	17-Feb-25	18-Feb-25	24-Feb-25	28-Feb-25	17-Mar-25	18-Mar-25	20-Mar-25	25-Mar-25	25-Mar-25	GAA 2025	1,346,460.00	1,346,460.00		1,338,910.00	1,338,910.00		COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines, PICE Chapter Benguet	02/02/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	02/02/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	02/02/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	02/02/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	02/02/2025 10:00 A.M. 02/17/2025 10:00 P.M. 2/18/2025 02:00 P.M. (Sent thru e-mail) 01/28/2025 2:00 P.M.	25-Mar-25	25-Mar-25
2000001000617000.MOOE	25GPR0006: Supply and delivery of various vehicle parts & accessories for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Small Value Procurement		N/A	27-Jan-25	N/A	03-Feb-25	03-Feb-25	04-Feb-25	14-Feb-25	17-Feb-25	20-Feb-25	24-Feb-25	20-Feb-25	25-Feb-25	25-Feb-25	GAA 2025	810,240.00	810,240.00		804,700.00	804,700.00		N/A	N/A	N/A	N/A	N/A	26-Feb-25	26-Feb-25	
320102107136000.EAO	25GPR0007: Supply and Delivery of Desktop Computers, Laptop and Printer for use of the Office of the District Engineer and Procurement Unit	Office of the District Engineer and Procurement Unit	Yes	Shopping		N/A	07-Feb-25	N/A	17-Feb-25	17-Feb-25	18-Feb-25	19-Feb-25	20-Feb-25	20-Feb-25	24-Feb-25	20-Feb-25	25-Feb-25	25-Feb-25	GAA 2025	996,000.00		996,000.00	981,500.00	981,500.00		N/A	N/A	N/A	N/A	N/A	27-Feb-25	27-Feb-25	
320102107788000.EAO/300215106737000.EAO/3201011137779000.EAO/320101113779000.EAO	25GPR0008: Supply and Delivery of Desktop Computer, Laptop Computer, Printer and UPS for use of personnel assigned at Finance Section of DPWH-Benguet Second District Engineering Office	Finance Section	Yes	Public Bidding		07-Feb-25	10-Feb-25	18-Feb-25	04-Mar-25	04-Mar-25	05-Mar-25	06-Mar-25	06-Mar-25	10-Mar-25	14-Mar-25	20-Mar-25	25-Mar-25	25-Mar-25	GAA 2025	1,640,400.00		1,640,400.00	1,597,000.00	1,597,000.00		COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines, PICE Chapter Benguet	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	24-Mar-25	24-Mar-25
31020410289000.EAO/310204102338000.EAO/310205101218000.EAO/32010111059300.EAO/320101110807000.EAO/310102101356000.EAO	25GPR0009: Supply and Delivery of Solar Stalls for use along Baguio-Bontoc Road at 80333+300-K0334+300, Baguio, Benguet	Maintenance Section	Yes	Public Bidding		07-Feb-25	10-Feb-25	18-Feb-25	07-Mar-25	07-Mar-25	10-Mar-25	11-Mar-25	11-Mar-25	12-Mar-25	13-Mar-25	20-Mar-25	25-Mar-25	25-Mar-25	GAA 2025	5,000,000.00		5,000,000.00	4,989,073.50	4,989,073.50		COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines, PICE Chapter Benguet	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	02/18/2025 10:00 A.M. 03/4/2025 10:00 P.M. 3/05/2025 03:00 P.M. (Sent thru e-mail) 02/29/2025 3:00 P.M.	24-Mar-25	24-Mar-25
320102107136000.EAO	25GPR0010: Supply and Delivery of Office Supplies for use of Quality Assurance Section of DPWH-Benguet Second District Engineering Office	Quality Assurance Section	Yes	Shopping		N/A	24-Feb-25	N/A	04-Mar-25	04-Mar-25	05-Mar-25	10-Mar-25	11-Mar-25	17-Mar-25	18-Mar-25	20-Mar-25	25-Mar-25	25-Mar-25	GAA 2025	342,560.00		342,560.00	340,561.00	340,561.00		N/A	N/A	N/A	N/A	N/A	25-Mar-25	25-Mar-25	
300214100650000.EAO	25GPR0011: Supply and Delivery of Desktop Computer and Laptop Computer for use of Construction Section of DPWH-Benguet Second District Engineering Office	Construction Section	Yes	Public Bidding		14-Feb-25	18-Feb-25	26-Feb-25	10-Mar-25	10-Mar-25	11-Mar-25	12-Mar-25	12-Mar-25	13-Mar-25	17-Mar-25	20-Mar-25	25-Mar-25	25-Mar-25	GAA 2025	1,615,000.00		1,615,000.00	1,612,900.00	1,612,900.00		COA, Wengal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines, PICE Chapter Benguet	02/26/2025 10:00 A.M. 03/10/2025 10:00 P.M. 3/11/2025 02:00 P.M. (Sent thru e-mail) 02/19/2025 3:00 P.M.	02/26/2025 10:00 A.M. 03/10/2025 10:00 P.M. 3/11/2025 02:00 P.M. (Sent thru e-mail) 02/19/2025 3:00 P.M.	02/26/2025 10:00 A.M. 03/10/2025 10:00 P.M. 3/11/2025 02:00 P.M. (Sent thru e-mail) 02/19/2025 3:00 P.M.	02/26/2025 10:00 A.M. 03/10/2025 10:00 P.M. 3/11/2025 02:00 P.M. (Sent thru e-mail) 02/19/2025 3:00 P.M.	02/26/2025 10:00 A.M. 03/10/2025 10:00 P.M. 3/11/2025 02:00 P.M. (Sent thru e-mail) 02/19/2025 3:00 P.M.	25-Mar-25	25-Mar-25
320102107789000.EAO	25GPR0012: Supply and delivery of Tires, Vehicle Parts and Accessories for use of various service vehicles assigned at Administrative Section of DPWH-Benguet Second District Engineering Office	Administrative Section	Yes	Small Value Procurement		N/A	12-Mar-25	N/A	18-Mar-25	18-Mar-25	18-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	27-Mar-25	25-Mar-25	25-Mar-25	GAA 2025	737,805.00		737,805.00	735,275.00	735,275.00		N/A	N/A	N/A	N/A	N/A	28-Mar-25	28-Mar-25	
320101113779000.EAO	25GPR0013: Supply and Delivery of Office Supplies for use of Office of the Commission on Audit of DPWH-Benguet Second District Engineering Office	Commission on Audit	Yes	Shopping		N/A	12-Mar-25	N/A	18-Mar-25	18-Mar-25	18-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	27-Mar-25	01-Apr-25	01-Apr-25	GAA 2025	45,775.00		45,775.00	45,443.00	45,443.00		N/A	N/A	N/A	N/A	N/A	28-Mar-25	28-Mar-25	

300204101711000.EAO & 320101113779000.EAO	25GPP0014: Supply and Delivery of Office Supplies for use of Office of the District Engineer and Procurement Unit of DPWH-Benguet Second District Engineering Office	Office of the District Engineer and Procurement Unit	Yes	Shopping	N/A	12-Mar-25	N/A	18-Mar-25	18-Mar-25	18-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	27-Mar-25	01-Apr-25	01-Apr-25	GAA 2025	137,880.00		137,880.00	136,249.00		136,249.00	N/A	N/A	N/A	N/A	N/A	N/A	28-Mar-25	28-Mar-25
320101113779000.EAO	25GPP0015: Supply and Delivery of GAD T-shirts for use of DPWH-BSDDO Personnel in the Campaign for 2025 National Women's Month Celebration	Planning Design Section	Yes	Shopping	N/A	12-Mar-25	N/A	18-Mar-25	18-Mar-25	18-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	27-Mar-25	01-Apr-25	01-Apr-25	GAA 2025	56,620.00		56,620.00	55,875.00		55,875.00	N/A	N/A	N/A	N/A	N/A	N/A	28-Mar-25	28-Mar-25
320101113017000.EAO/320101113020000.EAO/320101113041000.EAO/3201011130415000.EAO/320101113445000.EAO/3201011074040000.EAO/3201041074740000.EAO	25GPP0016: Supply and Delivery of Solar Studs for use along Baguio-Bontoc Road at Tublay, Atok and, Baguigas, Benguet	Maintenance Section	Yes	Public Bidding	07-Mar-25	06-Mar-25	13-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	24-Apr-25	28-Apr-25	03-May-25	03-May-25	GAA 2025	5,000,000.00		5,000,000.00	4,989,073.50		4,989,073.50	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	29-Apr-25	29-Apr-25
409903000000000.EAO	25GPP0017: Supply and Delivery of One (1) unit Road Grader for Use of Maintenance Section of DPWH - Benguet 2nd CDO, Nablbing, Baguigas, Benguet	Maintenance Section	Yes	Public Bidding	07-Mar-25	06-Mar-25	13-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	27-Mar-25	28-Mar-25	01-Apr-25	01-Apr-25	GAA 2025	6,950,000.00		6,950,000.00	6,945,000.00		6,945,000.00	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	24-Apr-25	24-Apr-25
409903000000000.EAO & 3002151035530000.EAO	25GPP0018: Supply and Delivery of One (1) unit Boom Truck for Use of Maintenance Section of DPWH - Benguet 2nd CDO, Nablbing, Baguigas, Benguet	Maintenance Section	Yes	Public Bidding	05-Mar-25	06-Mar-25	13-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	27-Mar-25	28-Mar-25	01-Apr-25	01-Apr-25	GAA 2025	6,100,000.00		6,100,000.00	6,095,000.00		6,095,000.00	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	03/13/2025 10:00 A.M. 03/25/2025 10:00 P.M. 03/26/2025 01:00 P.M. (Sent thru e-mail) 03/14/2025 2:00 P.M	24-Apr-25	24-Apr-25
320102107799000.EAO	25GPP0020: Supply and Delivery of Smartphones for use of personnel from Maintenance Section for National Government Owned Buildings Inventory Application's (NGOBIAT) Database Backup and Nationwide Implementation	Maintenance Section	Yes	Small Value Procurement	N/A	12-Mar-25	N/A	18-Mar-25	18-Mar-25	18-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	27-Mar-25	01-Apr-25	01-Apr-25	GAA 2025	190,000.00		190,000.00	189,800.00		189,800.00	N/A	N/A	N/A	N/A	N/A	N/A	28-Mar-25	28-Mar-25
310109101548000.EAO/320102107137000.EAO/300215103260000.EAO/300215103253000.EAO	25GPP0022: Supply and Delivery of Litar Drone for use of Litar Drone Design Section of DPWH-BSDDO	Planning Design Section	Yes	Public Bidding	19-Mar-25	20-Mar-25	28-Mar-25	10-Apr-25	10-Apr-25	10-Apr-25	16-Apr-25	28-Apr-25	29-Apr-25	30-Apr-25	02-Jun-25	06-Jun-25	06-Jun-25	GAA 2025	5,477,250.00		5,477,250.00	5,459,000.00		5,459,000.00	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association (Sent thru e-mail) 03/10/2025 1:00 P.M	03/28/2025 10:00 A.M. 04/09/2025 10:00 P.M. 4/10/2025 03:00 P.M. (Sent thru e-mail) 03/10/2025 1:00 P.M	03/28/2025 10:00 A.M. 04/09/2025 10:00 P.M. 4/10/2025 03:00 P.M. (Sent thru e-mail) 03/10/2025 1:00 P.M	03/28/2025 10:00 A.M. 04/09/2025 10:00 P.M. 4/10/2025 03:00 P.M. (Sent thru e-mail) 03/10/2025 1:00 P.M	03/28/2025 10:00 A.M. 04/09/2025 10:00 P.M. 4/10/2025 03:00 P.M. (Sent thru e-mail) 03/10/2025 1:00 P.M	03/28/2025 10:00 A.M. 04/09/2025 10:00 P.M. 4/10/2025 03:00 P.M. (Sent thru e-mail) 03/10/2025 1:00 P.M	17-Jun-25	17-Jun-25	
310102102349000.EAO	25GPP0023: Repair, Supply and Calibration of Laboratory Apparatus and Equipments for Use of Quality Assurance Section of DPWH-BSDDO	Quality Assurance Section	Yes	Small Value Procurement	N/A	21-Mar-25	N/A	25-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	21-Apr-25	24-Apr-25	29-Apr-25	03-May-25	03-May-25	GAA 2025	212,000.00		212,000.00	211,000.00		211,000.00	N/A	N/A	N/A	N/A	N/A	N/A	20-May-25	20-May-25
310102102349000.EAO	25GPP0024: Supply and delivery of Tires, Vehicle Parts and Accessories for use of motor vehicles assigned at Finance Section, DPWH-Benguet Second CDO	Finance Section	Yes	Small Value Procurement	N/A	28-Mar-25	N/A	10-Apr-25	10-Apr-25	10-Apr-25	10-Apr-25	11-Apr-25	14-Apr-25	24-Apr-25	29-Apr-25	03-May-25	03-May-25	GAA 2025	285,104.00		285,104.00	283,510.00		283,510.00	N/A	N/A	N/A	N/A	N/A	N/A	13-May-25	13-May-25	
310105101379000.EAO	25GPP0025: Supply and Delivery of Photocopier Machine and Toner for use of Procurement Unit of DPWH-Benguet Second District Engineering Office	Procurement Unit	Yes	Small Value Procurement	N/A	11-Apr-25	N/A	21-Apr-25	21-Apr-25	22-Apr-25	23-Apr-25	24-Apr-25	25-Apr-25	28-Apr-25	07-May-25	13-May-25	13-May-25	GAA 2025	502,500.00		502,500.00	495,000.00		495,000.00	N/A	N/A	N/A	N/A	N/A	N/A	15-May-25	15-May-25	
310102102349000.EAO	25GPP0027: Supply and Delivery of Office Supplies for use of Quality Assurance Section of DPWH - Benguet Second District Engineering Office	Quality Assurance Section	Yes	Shopping	N/A	07-May-25	N/A	13-May-25	13-May-25	14-May-25	19-May-25	22-May-25	25-May-25	04-Jun-25	19-Jun-25	24-Jun-25	24-Jun-25	GAA 2025	47,085.00		47,085.00	46,330.00		46,330.00	N/A	N/A	N/A	N/A	N/A	N/A	23-Jun-25	23-Jun-25	
320101113779000.EAO & 310102102349000.EAO	25GPP0028: Supply and Delivery of Office Supplies for use of Planning and Design Section of DPWH-Benguet Second District Engineering Office	Planning Design Section	Yes	Shopping	N/A	22-May-25	N/A	29-May-25	29-May-25	30-May-25	30-May-25	02-Jun-25	03-Jun-25	04-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	GAA 2025	649,046.00		649,046.00	646,390.00		646,390.00	N/A	N/A	N/A	N/A	N/A	N/A	18-Jun-25	18-Jun-25	
310205101460000.EAO	25GPP0029: Supply and Delivery of Office Supplies for use of Finance Section of DPWH-Benguet Second District Engineering Office	Finance Section	Yes	Shopping	N/A	14-May-25	N/A	20-May-25	20-May-25	21-May-25	21-May-25	22-May-25	26-May-25	04-Jun-25	19-Jun-25	24-Jun-25	24-Jun-25	GAA 2025	275,300.00		275,300.00	273,965.00		273,965.00	N/A	N/A	N/A	N/A	N/A	N/A	23-Jun-25	23-Jun-25	
300215106738000.EAO	25GPP0030: Supply and Delivery of Office Supplies, Safety Apparatus and Tools for use of Construction Section of DPWH-Benguet Second District Engineering Office	Construction Section	Yes	Shopping	N/A	07-May-25	N/A	13-May-25	13-May-25	14-May-25	19-May-25	22-May-25	26-May-25	04-Jun-25	19-Jun-25	24-Jun-25	24-Jun-25	GAA 2025	546,686.60		546,686.60	543,470.00		543,470.00	N/A	N/A	N/A	N/A	N/A	N/A	23-Jun-25	23-Jun-25	
200000100019000.MOCE	25GPP0032: Supply and Delivery of Tools and various Reflectorized Paints for Maintenance Section personnel of DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Small Value Procurement	N/A	03-Jun-25	N/A	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	15-Jun-25	17-Jun-25	23-Jun-25	27-Jun-25	27-Jun-25	GAA 2025	543,850.00	543,850.00		533,800.00		533,800.00	N/A	N/A	N/A	N/A	N/A	N/A	25-Jun-25	25-Jun-25	
200000100491000.MOCE	25GPP0034: Supply and Delivery of Thermoplastic paints, Primer, and Plastic Nylon for use of Maintenance Section of DPWH-BSDDO	Maintenance Section	Yes	Small Value Procurement	N/A	30-May-25	N/A	09-Jun-25	09-Jun-25	10-Jun-25	10-Jun-25	13-Jun-25	16-Jun-25	17-Jun-25	23-Jun-25	27-Jun-25	27-Jun-25	GAA 2025	876,978.90	876,978.90		866,870.00		866,870.00	N/A	N/A	N/A	N/A	N/A	N/A	25-Jun-25	25-Jun-25	
200000100017000.MOCE	25GPP0036: Supply and Delivery of Grass Cutter and Plastic Nylon String for Maintenance Section personnel of DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Small Value Procurement	N/A	03-Jun-25	N/A	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	16-Jun-25	17-Jun-25	23-Jun-25	27-Jun-25	27-Jun-25	GAA 2025	565,801.50	565,801.50		555,790.00		555,750.00	N/A	N/A	N/A	N/A	N/A	N/A	25-Jun-25	25-Jun-25	
200000100018000.MOCE	25GPP0037: Supply and delivery of various vehicle parts & accessories for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Small Value Procurement	N/A	03-Jun-25	N/A	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	16-Jun-25	17-Jun-25	23-Jun-25	27-Jun-25	27-Jun-25	GAA 2025	295,830.00	295,830.00		285,800.00		285,800.00	N/A	N/A	N/A	N/A	N/A	N/A	25-Jun-25	25-Jun-25	
																			45,719,885.80	8,913,172.20	36,806,713.60	45,504,175.00	8,833,140.00	36,671,035.00									
Total Alloted Budget of Procurement Activities																			P45,719,885.80														
Total Contract Price of Procurement Activities Conducted																						P45,504,175.00											
Total Savings (Total Alloted Budget - Total Contract Price)																						P215,710.80											


ON-GOING PROCUREMENT ACTIVITIES																										
300215103553000.EAO	25GPF0019: Supply and Delivery of One (1) unit Hybrid Pickup Truck (Electric Vehicle) for Use of Maintenance Section of DPWH - Benguet 2nd DEO, Nabaleng, Bugulas, Benguet	Maintenance Section	Yes	Negotiated Procurement (Two-Filed Bidding)	19-May-25	20-May-25	28-May-25	09-Jun-25	09-Jun-25	10-Jun-25	17-Jun-25	19-Jun-25														
	25GPF0026: Supply, Delivery and Installation of 1 set Indoor LED Wall-Fixed Installation, Front Maintenance with Protective Door Cover for use of DPWH-Benguet Second District Engineering Office	Office of the District Engineer	Yes	Public Bidding	18-Apr-25	21-Apr-25	30-Apr-25	13-May-25	13-May-25	14-May-25	19-May-25	20-May-25														
	25GPF0031: Supply and Delivery of Solar Stude for use along Baguio-Sorico Road at K0266-400 - K0266+500, V.S. Tubay, Benguet	Maintenance Section	Yes	Public Bidding	19-May-25	20-May-25	28-May-25	09-Jun-25	09-Jun-25	10-Jun-25	10-Jun-25	11-Jun-25														
	25GPF0033: Supply and delivery of Tires, Lubricants, Vehicle Parts and Accessories for use of service vehicles assigned at Planning and Design Section of DPWH-Benguet Second District Engineering Office	Planning Design Section	Yes	Public Bidding	N/A	30-May-25	05-Jun-25	17-Jun-25	17-Jun-25	18-Jun-25	20-Jun-25	23-Jun-25														
	25GPF0038: Outsourcing of One (1) Year Day and Night Shift Security Services with Nine (9) Licensed Security Guards for DPWH-Benguet Second District Engineering Office at Nabaleng, Bugulas, Benguet and Catubog, Atok, Benguet Field Office	Maintenance Section	Yes	Public Bidding	N/A	23-Jun-25	27-Jun-25	11-Jul-25	11-Jul-25																	
310002101873000.EAO	25GPF0039: Supply and Delivery of Solar Stude for Use Within DPWH-Benguet 2nd DEO	Maintenance Section	Yes	Public Bidding	11-Jun-25	13-Jun-25	27-Jun-25	03-Jul-25	03-Jul-25																	
	25GPF0040: Supply and Delivery of Solar Stude for Use Within DPWH-Benguet Second District Engineering Office	Maintenance Section	Yes	Public Bidding	17-Jun-25	18-Jun-25	25-Jun-25	08-Jul-25	08-Jul-25																	
Total Alloted Budget of On-going Procurement Activities(Php.)													34,340,626.14													

Prepared by:

Recommended for Approval by:

Approved:


CARMENITA P. TICTIC
 Engineer III
 BAC Secretariat


PATERNIO C. GONZALO
 Chief, Administrative Section
 BAC Chairperson


REX K. DYALAY
 Justice Engineer
 Head of Procuring Entity

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BENGUET 2ND DISTRICT ENGINEERING OFFICE

CONSULTANCY SERVICES																															
Code (PAP)	Procurement Project	PMO/ End-User	Is This an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IS	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
310106101226000 EAO/ 3002151015259000 EAO	25CSP0001: Geotechnical Soil Investigation for Various Proposed 2025 Projects within Jurisdiction of DPWH-Benguet 2nd District Engineering Office (Cluster 1-2025)	Construction Section	No	Public Bidding	24-Feb-25	01-Feb-08	06-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	07-Apr-25	08-Apr-25		GAA 2025	2,648,427.00		2,648,427.00		2,240,727.56		COA, Wingo, La Trinidad, Beng. Conversion of Saint Paul Parish, Alak, Beng. Philippine Constructors Association (Sent thru e-mail)	03/05/2025 02:00 P.M.	03/05/2025 02:00 P.M.	03/05/2025 02:00 P.M.	03/05/2025 02:00 P.M.	03/05/2025 02:00 P.M.	N/A	Completed
Total Alloted Budget of Procurement Activities																	P2,648,427.00														
Total Contract Price of Procurement Activities Conducted																				P2,240,727.56											
Total Savings (Total Alloted Budget - Total Contract Price)																				P407,699.44											

Prepared by:

Recommended for Approval by:

Approved:


CARMEN P. TICTIC
Engineer III
BAC Secretariat


PATERNO O. GONZALO
Chief, Administrative Section
BAC Chairperson


District Engineer
Head of Procuring Entity