

Procurement Monitoring Report as of June 30, 2025

Code (PWS)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	AEC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Prec Conference	Adt/Prest of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Completion Qual	Delivery/ Acceptance (if applicable)		
59060003-0201010101100000 0-PC	25PM0003 - Convergence and Special Support Program - BP - Access Roads and/or Bridges from the National Road System - Construction of Flood Mitigation Structure, Downstream of San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	17-12-2024	19-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	90,605,000.00		93,605,000.00	90,823,128.73		96,823,128.73	COA, COME, NACAP	03-12-2024	16-12-2024	16-12-2024	17-12-2024	19-12-2024		On-Going Project Implementation
59060003-0201020101072000 0-PC	25PM0004 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Construction of Flood Mitigation Structure, Downstream of San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	17-12-2024	19-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	59,400,000.00		59,400,000.00	57,081,713.06		57,081,713.06	COA, COME, NACAP	03-12-2024	16-12-2024	16-12-2024	17-12-2024	19-12-2024		On-Going Project Implementation
59060003-02010301011100 0-PC	25PM0005 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Construction of Flood Mitigation Structure, Downstream of San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	120,746,990.00		120,746,990.00	117,127,217.47		117,127,217.47	COA, COME, NACAP	04-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024		On-Going Project Implementation
59060003-02010301011100 0-PC	25PM0006 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Construction of Flood Mitigation Structure, Downstream of San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	82,025,000.00		82,025,000.00	79,155,573.35		79,155,573.35	COA, COME, NACAP	04-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024		On-Going Project Implementation
59060003-02010301011100 0-PC	25PM0007 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Construction of Flood Mitigation Structure, Downstream of San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	15,533,000.00		15,533,000.00	14,993,809.50		14,989,809.50	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024		On-Going Project Implementation
59060003-02010301011100 0-PC	25PM0008 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Construction of Flood Mitigation Structure, Downstream of San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	14,700,000.00		14,700,000.00	14,256,697.51		14,256,697.51	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024		On-Going Project Implementation
59060003-02010301011100 0-PC	25PM0009 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Construction of Flood Mitigation Structure, Downstream of San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	14,700,000.00		14,700,000.00	14,237,932.78		14,237,932.78	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024		On-Going Project Implementation
59060003-02010301011100 0-PC	25PM0010 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Construction of Flood Mitigation Structure, Downstream of San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	13,616,120.00		13,616,120.00	13,206,628.81		13,206,628.81	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	05-06-2025	Completed
59060003-02010301011100 0-PC	25PM0011 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Construction of Flood Mitigation Structure, Downstream of San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	23,520,000.00		23,520,000.00	22,815,907.05		22,815,907.05	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024		Canceled
59060003-02010301011100 0-PC	25PM0012 - Convergence and Special Support Program - BP - Access Roads and/or Bridges from the National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slope, Culverts, and Landslide - Tertiary Roads - Bridge - San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	26,021,840.00		26,021,840.00	25,241,281.80		25,241,281.80	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024		On-Going Project Implementation
59060003-02010301011100 0-PC	25PM0013 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slope, Culverts, and Landslide - Tertiary Roads - Bridge - San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	19,860,000.00		19,860,000.00	18,993,423.30		18,993,423.30	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-05-2025	Completed
59060003-02010301011100 0-PC	25PM0014 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slope, Culverts, and Landslide - Tertiary Roads - Bridge - San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	16,478,880.00		16,478,880.00	17,920,273.58		17,920,273.58	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	15-05-2025	Completed
59060003-02010301011100 0-PC	25PM0015 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slope, Culverts, and Landslide - Tertiary Roads - Bridge - San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	22,067,640.00		22,067,640.00	21,393,480.81		21,393,480.81	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-05-2025	Completed
59060003-02010301011100 0-PC	25PM0016 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slope, Culverts, and Landslide - Tertiary Roads - Bridge - San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	14-02-2025	16-02-2025				Government of the Philippines (Current year's budget)	25,159,540.00		25,159,540.00	24,594,968.45		24,594,968.45	COA, COME, NACAP	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-05-2025	Completed
59060003-02010301011100 0-PC	25PM0017 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slope, Culverts, and Landslide - Tertiary Roads - Bridge - San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	08-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	12-03-2025	12-03-2025	14-03-2025	17-03-2025				Government of the Philippines (Current year's budget)	39,200,000.00		39,200,000.00	38,022,696.51		38,022,696.51	COA, COME, NACAP	06-12-2024	20-12-2024	20-12-2024	21-12-2024	24-12-2024		On-Going Project Implementation
59060003-02010301011100 0-PC	25PM0018 - OC2: Project Live and Properties of Flood Mitigation Structure and Drainage System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slope, Culverts, and Landslide - Tertiary Roads - Bridge - San Roque Hydroponic Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2024	26-11-2024	08-12-2024	20-12-2024	20-12-2024	23-12-2024	26-12-2024	12-03-2025	12-03-2025	14-03-2025	17-03-2025				Government of the Philippines (Current year's budget)	46,250,000.00		46,250,000.00	46,803,079.89		46,803,079.89	COA, COME, NACAP	28-02-2025	13-03-2025	13-03-2025	14-03-2025	15-03-2025		On-Going Project Implementation

