



DEPARTMENT OF PUBLIC WORKS AND HIGH WAYS
NORTHERN SAMAR FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Cataman, Northern Samar

PROCUREMENT MONITORING REPORT (PMR) 2ND SEMESTER (JULY TO DECEMBER 2022)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of BS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Data of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
CY 2022																																
310107100400000	22H0001- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Primary Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0689 + 970 - K0690 + 040, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	9/8/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 8/21/2023	8/21/2023	GAA	10,682,830.16	-	10,682,830.16	10,632,480.00	-	10,632,480.00	Representatives, from COA, VACC, PCA, CCWI	9/17/2021	9/30/2021	9/30/2021	10/1-7/2021	10/8-19/2021	5/6/2022	
310202101220000	22H0002 - Road Widening Cataman-Calbayog Rd - K0771 + 010 - K0771 + 268, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	9/8/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 7/9/2023	7/9/2023	GAA	7,916,574.36	-	7,916,574.36	7,865,689.11	-	7,865,689.11	Representatives, from COA, VACC, PCA, CCWI	9/17/2021	9/30/2021	9/30/2021	10/1-7/2021	10/8-19/2021	3/24/2022	
310108101049000	22H0003 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Poblacion- Barangay Cabacungan Rd - K0704 + 866 - K0704 + 914, Allen, N. Samar	Construction Section	Yes	Public Bidding	9/8/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 6/9/2023	6/9/2023	GAA	7,349,650.00	-	7,349,650.00	7,308,012.84	-	7,308,012.84	Representatives, from COA, VACC, PCA, CCWI	9/17/2021	9/30/2021	9/30/2021	10/1-7/2021	10/8-19/2021	2/22/2022	
310202101219000	22H0004 - Road Widening- Secondary Road Cataman- Calbayog Rd - K0764 + 205 - K0764 + 620, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	9/8/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 8/9/2023	8/9/2023	GAA	12,735,844.39	-	12,735,844.39	12,378,020.18	-	12,378,020.18	Representatives, from COA, VACC, PCA, CCWI	9/17/2021	9/30/2021	9/30/2021	10/1-7/2021	10/8-19/2021	4/24/2022	
320101108438000	22H0005 - Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Control Structure along Brgy. Sabang Zone 2 and Brgy. Looc, Allen, Northern Samar	Construction Section	Yes	Public Bidding	9/8/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022 - 9/23/2023	9/23/2023	GAA	48,999,672.62	-	48,999,672.62	48,960,401.63	-	48,960,401.63	Representatives, from COA, VACC, PCA, CCWI	9/17/2021	9/30/2021	9/30/2021	10/1-7/2021	10/8-19/2021	6/14/2022	
310202101221000	22H0006 - Road Widening- Secondary Road Cataman- Laang Rd - K0753 + 180 - K0753 + 780, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	9/8/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022 - 5/21/2023	5/21/2023	GAA	10,253,702.76	-	10,253,702.76	9,959,014.95	-	9,959,014.95	Representatives, from COA, VACC, PCA, CCWI	9/17/2021	9/30/2021	9/30/2021	10/1-7/2021	10/8-19/2021	2/2/2022	
310101100721000	22H0007 - Preventive Maintenance - Primary Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0679+(-049) - K0679+000, K0679+(-056) - K0679+(-049), K0679+000 - K0680+133, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	9/8/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022 - 6/20/2023	6/20/2023	GAA	36,445,200.54	-	36,445,200.54	36,395,200.00	-	36,395,200.00	Representatives, from COA, VACC, PCA, CCWI	9/17/2021	9/30/2021	9/30/2021	10/1-7/2021	10/8-19/2021	3/4/2022	
310108101050000	22H0008 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Poblacion- Barangay Cabacungan Rd - K0704 + 962 - K0705 + 026, Allen, N. Samar	Construction Section	Yes	Public Bidding	9/8/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 6/28/2023	6/28/2023	GAA	9,799,725.59	-	9,799,725.59	9,799,725.59	-	9,799,725.59	Representatives, from COA, VACC, PCA, CCWI	9/17/2021	9/30/2021	9/30/2021	10/1-7/2021	10/8-19/2021	3/12/2022	
310102101039000	22H0009 - Preventive Maintenance-Asphalt Overlay - Allen - Cataman Rd - K0740+400 - K0741+300, Cataman, N. Samar	Construction Section	Yes	Public Bidding	9/22/2021	9/17-23/2021	9/24/2021	10/11/2021	10/8/2021 revised 10/11/2021	10/18/2021	11/5/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022 - 6/20/2023	6/20/2023	GAA	30,676,545.13	-	30,676,545.13	30,626,000.00	-	30,626,000.00	Representatives, from COA, VACC, PCA, CCWI	9/24/2021	10/8/2021	10/8/2021	10/11-18/2021	10/19-29/2021	3/18/2022	
320101108438000	22H0010 - Construction of Dakik Shore Protection, Brgy. Dakik, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	9/22/2021	9/17-23/2021	9/24/2021	10/11/2021	10/8/2021 revised 10/11/2021	10/18/2021	11/5/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 9/20/2023	9/20/2023	GAA	48,999,286.71	-	48,999,286.71	48,992,487.80	-	48,992,487.80	Representatives, from COA, VACC, PCA, CCWI	9/24/2021	10/8/2021	10/8/2021	10/11-18/2021	10/19-29/2021	6/18/2022	
300226103254000	22H0011 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay North, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	9/22/2021	9/17-23/2021	9/24/2021	10/11/2021	10/8/2021 revised 10/11/2021	10/18/2021	11/5/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 6/8/2023	6/8/2023	GAA	2,969,505.70	-	2,969,505.70	2,949,505.70	-	2,949,505.70	Representatives, from COA, VACC, PCA, CCWI	9/24/2021	10/8/2021	10/8/2021	10/11-18/2021	10/19-29/2021	3/6/2022	
310202101223000	22H0012 (Readvertised) - Road Widening - Cataman - Laang Rd - K0758+000 - K0759+600, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	9/23/2021	10/22-28/2021	10/1/2021	10/15/2021	10/15/2021	11/18/2021	12/6/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 9/23/2023	9/23/2023	GAA	48,450,954.99	-	48,450,954.99	47,916,453.82	-	47,916,453.82	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	7/24/2022	
310102101040000	22H0013 - Preventive Maintenance-Secondary Allen- Cataman Rd - K0741 + 630 - K0741 + 815, K0742 + 195 - K0742 + 395, K0742 + 497 - K0742 + 767, Cataman, N. Samar	Construction Section	Yes	Public Bidding	9/23/2021	8/24-30/2021	10/1/2021	10/15/2021	10/15/2021	10/25/2021	11/8/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 4/21/2023	4/21/2023	GAA	9,799,717.28	-	9,799,717.28	9,739,213.06	-	9,739,213.06	Representatives, from COA, VACC, PCA, CCWI	10/1/2021	10/15/2021	10/15/2021	10/18-25/2021	10/26/2021-11/8/2021	1/22/2022	
300228100161000	22H0014 - Construction of Evacuation Center, Barangay Rosas, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	9/23/2021	8/24-30/2021	10/1/2021	10/15/2021	10/15/2021	10/25/2021	11/8/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 8/7/2023	8/7/2023	GAA	6,929,767.39	-	6,929,767.39	6,909,652.13	-	6,909,652.13	Representatives, from COA, VACC, PCA, CCWI	10/1/2021	10/15/2021	10/15/2021	10/18-25/2021	10/26/2021-11/8/2021	5/10/2022	
310108101214000	22H0015 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Calbayog Rd - K0783 + 170 - K0783 + 442, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	9/28/2021	10/1-7/2021	10/8/2021	10/21/2021	10/21/2021	11/10/2021	11/10/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022 - 11/23/2022	11/23/2023	GAA	37,251,589.09	-	37,251,589.09	37,149,888.68	-	37,149,888.68	Representatives, from COA, VACC, PCA, CCWI	10/8/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/9/2021	8/27/2022	

300214100280000	22IH0034 (Readvertised) - Preventive Maintenance along Allen-Cataman Rd - K0714 + 000 - K0714+167.50, K0715+300 - K0716+997, K0717+140 - K0717+478, K0741+300 - K0741+630, Lavezares, Rosario, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	11/8-14/2021	10/22/2021	11/4/2021	11/4/2021	12/1/2021	12/22/2021	3/21/2022	3/21/2022	03/23/2022	3/30/2022	03/31/2022-	7/30/2023	GAA	41,159,651.49	-	41,159,651.49	40,067,596.30	-	40,067,596.30	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	5/11/2022	
310202101222000	22IH0035 - Road Widening-Secondary Road Cataman-Laoang Rd - K0754 + 174 - K0755 + 500, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/15-21/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/26/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	07/30/2022-02/21/2022-	8/10/2023	GAA	40,782,226.34	-	40,782,226.34	39,946,171.00	-	39,946,171.00	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/4/2021	11/4/2021	11/5-11/2021	11/12-23/2021	5/29/2022	
310108101213000	22IH0036 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Calbayog Rd - K0782 + (-174) - K0782 + (-040), K0783+603-K0783+712, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-25/2021	10/28/2021	11/9/2021	11/9/2021	11/16/2021	12/3/2021	3/22/2022	3/23/2022	03/28/2022	3/30/2022	08/10/2022-03/31/2022-	11/28/2023	GAA	30,540,540.38	-	30,540,540.38	29,982,432.27	-	29,982,432.27	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021	8/4/2022	
300228103258000	22IH0037 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Phase II, Barangay Londres, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-26/2021	10/28/2021	11/9/2021	11/9/2021	11/16/2021	12/3/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	11/28/2022-02/21/2022-	5/21/2023	GAA	5,939,552.11	-	5,939,552.11	5,784,651.37	-	5,784,651.37	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021	3/4/2022	
300221101708000	22IH0038 - Construction of Road, Barangay Baybay, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-26/2021	10/28/2021	11/9/2021	11/9/2021	11/16/2021	12/3/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	05/11/2022-02/21/2022-	4/21/2023	GAA	4,899,604.32	-	4,899,604.32	4,850,644.76	-	4,850,644.76	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021	2/2/2022	
310102101041000	22IH0039 - Preventive Maintenance : Asphalt Overlay Cataman-Calbayog Rd - K0755 + 887 - K0756 + 863, K0757 + 510 - K0757 + 947, K0759 + 883 - K0760 + 344, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/19/2021	10/20-26/2021	10/28/2021	11/9/2021	11/9/2021	11/16/2021	12/3/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	04/21/2022-2/21/2022-	6/6/2023	GAA	40,214,874.34	-	40,214,874.34	39,410,576.86	-	39,410,576.86	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021	3/20/2023	
300228100156000	22IH0040 (Readvertised) - Construction of Evacuation Center at Barangay Tamate, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	10/19/2021	12/2-8/2021	10/28/2021	11/9/2021	11/9/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	06/10/2022-02/21/2022-	9/28/2023	GAA	4,949,810.98	-	4,949,810.98	4,844,836.91	-	4,844,836.91	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	7/16/2022	
310305101665000	22IH0041 - Widening of Permanent Bridge - Veriato Br. (B002395M) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/19/2021	10/20-26/2021	10/28/2021	11/9/2021	11/9/2021	11/16/2021	12/3/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	09/28/2022-02/21/2022-	11/17/2023	GAA	42,138,879.49	-	42,138,879.49	41,350,379.66	-	41,350,379.66	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021	8/31/2023	
300214100281000	22IH0042 (Readvertised) - Preventive Maintenance along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0683 + 000 - K0683 + 410, K0681 + 800 - K0682 + 325, K0682 + 350 - K0682 + 960, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/20/2021	11/8-14/2021	10/29/2021	11/11/2021	11/11/2021	12/7/2021	12/22/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	11/17/2022-02/21/2022-	6/20/2023	GAA	41,159,874.67	-	41,159,874.67	40,073,491.69	-	40,073,491.69	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	5/9/2022	
300228103258000	22IH0043 - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay San Lazaro, Victoria, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/6/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	06/10/2022-02/21/2022-	4/21/2023	GAA	1,979,828.97	-	1,979,828.97	1,949,955.76	-	1,949,955.76	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	2/19/2022	
310108101211000	22IH0044 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Calbayog Rd - K0769 + 447 - K0769 + 551, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/6/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	04/21/2022-02/21/2022-	8/22/2023	GAA	26,459,866.25	-	26,459,866.25	25,891,334.57	-	25,891,334.57	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	6/22/2022	
300221101708000	22IH0045 - Construction of Road at Barangay East, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/6/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	08/21/2022-02/21/2022-	7/22/2023	GAA	4,949,051.70	-	4,949,051.70	4,874,809.48	-	4,874,809.48	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	5/22/2022	
320101108441000	22IH0046 - Construction of Shore Protection along Kinagutman, Brgy. Kinagutman, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/6/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	07/22/2022-02/21/2022-	8/29/2023	GAA	29,399,512.57	-	29,399,512.57	28,768,451.58	-	28,768,451.58	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	6/29/2022	
320101108437000	22IH0047 (Readvertised) - Construction of Flood Control Structure along Brgy. Colab-og (Colab-og Bridge), Victoria, Northern Samar	Construction Section	Yes	Public Bidding	10/26/2021	11/25/2021-12/1/2021	11/4/2021	11/16/2021	11/16/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	08/29/2022-02/21/2022-	10/24/2023	GAA	48,999,518.03	-	48,999,518.03	48,044,003.13	-	48,044,003.13	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	9/22/2022	
310102101038000	22IH0048 - Preventive Maintenance: Asphalt Overlay Allen-Cataman Rd - K0709 + 250 - K0710 + 000, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/26/2021	10/26/2021-11/1/2021	11/4/2021	11/16/2021	11/16/2021	11/22/2021	12/8/2021	3/21/2022	3/22/2022	03/28/2022	3/30/2022	10/24/2022-03/31/2022-	6/1/2023	GAA	10,847,328.40	-	10,847,328.40	10,576,145.19	-	10,576,145.19	Representatives, from COA, VACC, PCA, CCWI	11/4/2021	11/16/2021	11/16/2021	11/17-23/2021	11/24/2021-12/6/2021	2/23/2022	
300228100162000	22IH0049 (Readvertised) - Construction of Evacuation Center, Barangay Talisay, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/27/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	06/01/2022-02/21/2022-	8/16/2023	GAA	6,929,941.49	-	6,929,941.49	6,805,992.28	-	6,805,992.28	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	7/15/2022	
300221101708000	22IH0050 - Construction of Road, Barangay Florina to Barangay San Isidro, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/28/2021-11/4/2021	11/5/2021	11/18/2021	11/18/2021	11/25/2021	12/10/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	08/16/2022-02/21/2022-	6/18/2023	GAA	4,949,955.68	-	4,949,955.68	4,912,732.59	-	4,912,732.59	Representatives, from COA, VACC, PCA, CCWI	11/5/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	4/19/2022	
310201101007000	22IH0051 - Road Widening- Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - 680+(-737.60) - 680+(-610), 682+113.70 - 682+126.50, 682+149.70 - 682+164.00, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/28/2021-11/4/2021	11/5/2021	11/18/2021	11/18/2021	11/25/2021	12/10/2021	3/21/2022	3/22/2022	03/29/2022	3/30/2022	06/18/2022-03/31/2022-	7/20/2023	GAA	6,461,007.28	-	6,461,007.28	6,338,243.01	-	6,338,243.01	Representatives, from COA, VACC, PCA, CCWI	11/5/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	4/13/2022	
310107100399000	22IH0052 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0688 + 150 - K0688 + 200, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/5/2021	11/18/2021	11/18/2021	11/25/2021	12/10/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	07/20/2022-02/21/2022-	8/22/2023	GAA	19,084,169.38	-	19,084,169.38	18,607,065.29	-	18,607,065.29	Representatives, from COA, VACC, PCA, CCWI	11/5/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	6/23/2022	

310106100818000	22IH0053 - Rehab/ Reconstruction/ Upgrading of Damaged Paved Roads - Poblacion-Barangay Cabacungan Rd - K0703 + 345 - K0703 + 900, Allen, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/5/2021	11/18/2021	11/18/2021	11/25/2021	12/10/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-	9/24/2023	GAA	19,736,001.26	-	19,736,001.26	19,685,970.50	-	19,685,970.50	Representatives, from COA, VACC, PCA, CCWI	11/5/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	6/23/2022	
30022610325000	22IH0054 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Enriqueza, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/7/2021	12/22/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	09/24/2022-02/21/2022-	6/30/2023	GAA	2,969,619.90	-	2,969,619.90	2,954,619.90	-	2,954,619.90	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	5/19/2022	
300228100160000	22IH0055 - Construction of Evacuation Center, Barangay Calarayan, Allen, Northern Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/7/2021	12/22/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	06/30/2022-02/21/2022-	8/17/2023	GAA	7,919,912.29	-	7,919,912.29	7,840,713.17	-	7,840,713.17	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	7/6/2022	
310109101048000	22IH0056 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Poblacion-Barangay Cabacungan Rd - K0700 + 528 - K0700 + 646, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/7/2021	12/22/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	08/17/2022-02/21/2022-	7/25/2023	GAA	14,895,867.80	-	14,895,867.80	14,597,945.28	-	14,597,945.28	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	6/13/2022	
320101108440000	22IH0057 - Construction of San Antonio Shore Protection along San Antonio Circumferential Road, San Antonio, Northern Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/7/2021	12/22/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	07/15/2022-02/21/2022-	9/19/2023	GAA	48,998,956.30	-	48,998,956.30	48,468,088.55	-	48,468,088.55	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	8/8/2022	
310304101005000	22IH0058 - Rehabilitation/Major Repair of Permanent Bridges San Miguel Br. (B002795M) along Allen-Cataman Rd, Lavezares, N. Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/7/2021	12/22/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	09/19/2022-02/21/2022-	5/9/2023	GAA	979,415.50	-	979,415.50	973,401.84	-	973,401.84	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	3/28/2022	
310110100321000	22IH0059 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0696 + 105 - K0696 + 450, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/7/2021	12/22/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	05/09/2022-02/21/2022-	6/15/2023	GAA	5,409,202.10	-	5,409,202.10	5,398,994.69	-	5,398,994.69	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	5/4/2022	
300214100282000	22IH0060 - Preventive Maintenance along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0684 + 410 - K0685 + 345, K0688 + 743 - K0689 + 000, K0690 + 346 - K0690 + 505, San Isidro, Northern Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/7/2021	12/22/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	06/15/2022-02/21/2022-	6/23/2023	GAA	40,529,487.80	-	40,529,487.80	40,102,240.52	-	40,102,240.52	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	5/12/2022	
300214100279000	22IH0061 - Preventive Maintenance along Allen-Cataman Rd - K0698 + 018 - K0699 + 838, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	12/13/2021	12/27/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	06/13/2022-02/21/2022-	6/20/2023	GAA	40,529,783.51	-	40,529,783.51	39,748,784.97	-	39,748,784.97	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021	5/11/2022	
310304101004000	22IH0062 - Rehabilitation/Major Repair of Permanent Bridges Saliag Br. (B002855M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	12/13/2021	12/27/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	06/10/2022-02/21/2022-	5/11/2023	GAA	1,567,800.00	-	1,567,800.00	1,527,741.41	-	1,527,741.41	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021	4/1/2022	
310109101044000	22IH0063 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Bugko-Nerita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0770 + 259 - K0770 + 315, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	12/13/2021	12/27/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	05/11/2022-02/21/2022-	8/16/2023	GAA	6,531,070.39	-	6,531,070.39	6,392,412.98	-	6,392,412.98	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021	7/7/2022	
310112100347000	22IH0064 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Allen Old Rd - K0697 + (-168) - K0697 + 160, (S000415M) Chainage 052 - Chainage 090, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	12/13/2021	12/27/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	08/16/2022-2/21/2022-	7/20/2023	GAA	10,132,955.91	-	10,132,955.91	9,877,106.54	-	9,877,106.54	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021	6/10/2022	
	22IH0065 - Rehabilitation/ Major Repair of Permanent Bridges Rosario Br. (B002825M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	12/14/2021	2/28/2022	-	-	-	-	07/20/2022-	-	-	1,175,590.62	-	1,175,590.62	-	-	Representatives, from COA, VACC, PCA, CCWI	-	-	-	-	-	-	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639	
320101108439000	22IH0066 - Construction of Flood Structures along Gebulyangan River, Brgy. Gebulyangan, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	12/13/2021	12/27/2021	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022-	9/19/2023	GAA	48,999,889.14	-	48,999,889.14	48,274,527.59	-	48,274,527.59	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021	8/10/2022	
300221101705000	22IH0067 - Construction of Road (Phase 2) at Barangay Sabang-Tabok, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	12/13/2021	12/27/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	09/19/2022-02/21/2022-	5/24/2023	GAA	4,949,576.76	-	4,949,576.76	4,845,471.78	-	4,845,471.78	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021	4/14/2022	
310304100999000	22IH0068 - Rehabilitation/Major Repair of Permanent Bridges Londres Br. (B002755M) along Allen-Cataman Rd	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	12/13/2021	12/27/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	05/24/2022-02/21/2022-	5/10/2023	GAA	979,963.29	-	979,963.29	959,961.56	-	959,961.56	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021	3/31/2022	
310304101001000	22IH0069 - Rehabilitation/Major Repair of Permanent Bridges Noos Br. (B002845M) along Allen-Cataman Rd	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	12/13/2021	12/27/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	05/10/2022-02/21/2022-	5/9/2023	GAA	979,724.54	-	979,724.54	958,841.14	-	958,841.14	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021	3/30/2022	

300203101836000	22H0070 - Construction / Improvement of Access Roads Leading to Capul Circumferential Road, Agulin-Landusan-Sawang-Sagaosawan Jubang-Oson-Poblacion Section, Capul, Northern Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	12/16/2021	12/29/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-04/29/2022	4/29/2023	GAA	7,349,066.41	-	7,349,066.41	7,201,128.80	-	7,201,128.80	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021	3/27/2022	
-	22H0071 - Road Widening-Cataman-Calbayog Rd - K0746 + 945 - K0747 + 145, K0750 + 096 - K0750 + 330, K0752 + 690 - K0752 + 930, K0753 + 360 - K0753 + 600, K0758 + 130 - K0758 + 620, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	2/16/2022	2/28/2022	-	-	-	-	-	-	-	45,259,032.59	-	45,259,032.59	-	-	Representatives, from COA, VACC, PCA, CCWI	-	-	-	-	-	-	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639	
310304100980000	22H0072 - Rehabilitation/Major Repair of Permanent Bridges Lamod Br. (B00286SM) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	12/16/2021	12/29/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/10/2022	5/10/2023	GAA	1,175,948.04	-	1,175,948.04	1,136,288.68	-	1,136,288.68	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021	4/7/2022	
310108101045000	22H0073 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Bugko-Henita-Mirador-Cagapanit-an-De Maria-Sn Jose Rd - K0772 + 2810 - K0772 + 3094, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	12/16/2021	12/29/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-10/13/2021	10/13/2023	GAA	16,296,615.31	-	16,296,615.31	16,000,974.61	-	16,000,974.61	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021	9/10/2022	
300221101710000	22H0074 - Construction of Road, Silo Crystal Mountain, Barangay San Jose, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	12/16/2021	12/29/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-04/21/2022	4/21/2023	GAA	4,949,917.89	-	4,949,917.89	4,890,508.51	-	4,890,508.51	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021	3/19/2022	
310108101048000	22H0075 - Construction of Roads Slope Protection Structure - Mondragon-Bantayan Old Rd - K0758 + 803 - K0758 + 819, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	12/16/2021	12/29/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/11/2022	5/11/2023	GAA	2,645,751.45	-	2,645,751.45	2,590,532.60	-	2,590,532.60	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021	4/8/2022	
310304101006000	22H0076 - Rehabilitation/Major Repair of Permanent Bridges Taguibian Br. (B00536SM) along Cataman-Laoang Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	12/16/2021	12/29/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/10/2021	5/10/2023	GAA	979,496.87	-	979,496.87	964,011.09	-	964,011.09	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021	4/7/2022	
310108101208000	22H0077 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Cataman-Calbayog Rd - K0754 + 120 - K0754 + 140, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/17/2021	11/18-25/2021	11/26/2021	12/9/2021	12/9/2021	12/16/2021	12/29/2021	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-06/20/2022	6/20/2023	GAA	5,389,861.23	-	5,389,861.23	5,284,013.31	-	5,284,013.31	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021	5/18/2022	
310108101212000	22H0078 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Calbayog Rd - K0774 + 273 - K0774 + 302, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	11/17/2021	11/18-25/2021	11/26/2021	12/9/2021	12/9/2021	12/16/2021	12/29/2021	3/22/2022	3/23/2022	03/29/2022	3/30/2022	03/31/2022-07/28/2022	7/28/2023	GAA	7,741,648.01	-	7,741,648.01	7,702,933.66	-	7,702,933.66	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021	5/18/2022	
310304101000000	22H0079- Rehabilitation/Major Repair of Permanent Bridges Muyay Br. (B00541SM) along Cataman-Laoang Rd, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-07/28/2022	5/13/2023	GAA	1,959,817.37	-	1,959,817.37	1,914,090.69	-	1,914,090.69	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	4/11/2022	
300203101835000	22H0080 - Construction of Access Roads leading to Dalakit - Tamburisan-Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/13/2022	8/19/2023	GAA	7,349,824.85	-	7,349,824.85	7,203,843.35	-	7,203,843.35	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	7/18/2022	
310110100320000	22H0081 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Daang Maharika (SM) (Sn Isidro-Sn Juanico Br) - K0680 + 524 - K0681 + 050, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/28/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-08/19/2022	8/29/2023	GAA	15,434,598.00	-	15,434,598.00	15,133,623.34	-	15,133,623.34	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	7/28/2022	
310111100467000	22H0082 - Construction / Upgrading / Rehabilitation of Drainage along National Roads Cataman-Laoang Rd - K0744 + (-100) - K0744 + 245, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-08/29/2022	6/6/2023	GAA	5,409,424.80	-	5,409,424.80	5,329,134.89	-	5,329,134.89	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	5/5/2022	
300226103248000	22H0083 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase II, Barangay Salhag, Rosario, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/04/2022	2/14/2022	02/21/2022-06/06/2022	5/6/2023	GAA	4,949,467.62	-	4,949,467.62	4,860,350.39	-	4,860,350.39	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	4/4/2022	
310304100997000	22H0084 - Rehabilitation/Major Repair of Permanent Bridges Enriqueeta Br. (B00280SM) along Allen-Cataman Rd, Lavezares, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/10/2022	5/10/2023	GAA	1,469,880.74	-	1,469,880.74	1,439,964.72	-	1,439,964.72	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	4/8/2022	
300221101704000	22H0085 - Construction (Completion) of Bridge, Phase II, Galutan National High School (Cataman River) to Barangay Doña Pulqueria, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/26/2022	5/26/2023	GAA	4,949,599.04	-	4,949,599.04	4,860,203.85	-	4,860,203.85	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	4/24/2022	
310304100994000	22H0086 - Rehabilitation/Major Repair of Permanent Bridges Cataman Br. (B00556SM) along Cataman-Laoang Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/11/2022	5/11/2023	GAA	979,691.22	-	979,691.22	961,077.09	-	961,077.09	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	4/9/2022	

31030410098000	22H0087 - Rehabilitation/Major Repair of Permanent Bridges Dito Br. (B00267SM) along Cataman-Cabayog Rd, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/10/2022	5/10/2023	GAA	979,883.69	-	979,883.69	960,172.43	-	960,172.43	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	4/8/2022	
310108101209000	22H0088 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Cabayog Rd - K0766 + 855 - K0766 + 864, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/28/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	12/23/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/23/2022	5/23/2023	GAA	2,841,726.47	-	2,841,726.47	2,782,479.57	-	2,782,479.57	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	4/21/2022	
310112100348000	22H0089 - Construction / Upgrading / Rehabilitation of Drainage along National Roads Cataman Div Rd 2 - K0746 + 258.19 - K0746 + 588, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/25/2021	11/28/2021-12/2/2021	12/3/2021	12/17/2021	12/17/2021	12/24/2021	1/7/2022	3/21/2022	3/22/2022	03/29/2022	3/30/2022	02/21/2022-07/14/2022	7/14/2023	GAA	5,502,965.87	-	5,502,965.87	5,392,877.45	-	5,392,877.45	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/17/2021	12/17/2021	12/20-27/2021	12/28/2021-1/10/2022	5/12/2022	
310304101003000	22H0090 - Rehabilitation/ Major Repair of Permanent Bridges - Sabang Br. (B00278SM) along Allen - Cataman Rd. Lavezares, N. Samar	Construction Section	Yes	Public Bidding	11/25/2021	11/28/2021-12/2/2021	12/3/2021	12/17/2021	12/17/2021	12/24/2021	1/7/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/13/2022	5/13/2023	GAA	1,959,849.29	-	1,959,849.29	1,919,804.50	-	1,919,804.50	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/17/2021	12/17/2021	12/20-27/2021	12/28/2021-1/10/2022	4/18/2022	
310304100982000	22H0091 - Rehabilitation/ Major Repair of Permanent Bridges Bugko Br. (B00540SM) along Cataman-Laoang Rd, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/28/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/13/2022	5/13/2023	GAA	1,959,897.19	-	1,959,897.19	1,920,471.96	-	1,920,471.96	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	4/19/2022	
300225100611000	22H0092 - Construction of Drainage Canal, Barangay Daganas, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/23/2022	5/22/2023	GAA	4,949,667.32	-	4,949,667.32	4,900,951.68	-	4,900,951.68	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	4/28/2022	
300226103287000	22H0093 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Maragat, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-08/12/2022	8/12/2023	GAA	8,909,296.30	-	8,909,296.30	8,714,896.45	-	8,714,896.45	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	7/19/2022	
300225100612000	22H0094 - Construction of Drainage Canal, Barangay Dalakit, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-06/02/2022	6/2/2023	GAA	4,949,506.84	-	4,949,506.84	4,850,493.36	-	4,850,493.36	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	5/9/2022	
300226103255000	22H0095 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay San Miguel, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-07/10/2022	7/10/2023	GAA	1,979,323.44	-	1,979,323.44	1,971,317.47	-	1,971,317.47	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	6/16/2022	
310304100986000	22H0096 - Rehabilitation/Major Repair of Permanent Bridges Colab-og Br. (B00247SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), Victoria, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/11/2022	5/11/2023	GAA	979,117.53	-	979,117.53	957,594.00	-	957,594.00	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	4/17/2022	
-	22H0097 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Cataman-Laoang Rd - K0763 + 618.80 - K0763 + 800, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	-	-	-	-	-	-	-	11,850,487.46	-	11,850,487.46	-	-	Representatives, from COA, VACC, PCA, CCWI	-	-	-	-	-	-	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639	
-	22H0098 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Cataman-Laoang Rd - K0763 + 316 - K0763 + 618.80, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	-	-	-	-	-	-	-	20,672,748.21	-	20,672,748.21	-	-	Representatives, from COA, VACC, PCA, CCWI	-	-	-	-	-	-	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639	
310304100983000	22H0099 - Rehabilitation/Major Repair of Permanent Bridges Cag-anahao Br. (B00265SM) along Cataman-Cabayog Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/14/2022	5/14/2023	GAA	2,449,888.90	-	2,449,888.90	2,397,017.69	-	2,397,017.69	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	4/20/2022	
300226103250000	22H0100 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Bugko, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-06/30/2022	6/30/2023	GAA	2,969,797.91	-	2,969,797.91	2,904,460.61	-	2,904,460.61	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	6/6/2022	
300226103267000	22H0101 - Construction (Completion) of Multi-Purpose Building, Brgy. Destacado, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-05/22/2022	5/22/2023	GAA	1,979,608.11	-	1,979,608.11	1,938,013.80	-	1,938,013.80	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	5/22/2023	
300203101834000	22H0102 - Construction / Improvement of Access Roads from Poblacion (Brgy. Sila) leading to Pink Beach, Brgy. Sila, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/19/2022	1/28/2022	1/28/2022	02/14/2022	2/15/2022	02/21/2022-06/05/2022	6/5/2023	GAA	5,782,483.23	-	5,782,483.23	5,665,708.36	-	5,665,708.36	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	6/5/2023	
300215100427000	22H0103 (Readvertised) - Construction of San Isidro-Lope De Vega Road, San Isidro, Northern Samar	Construction Section	Yes	Public Bidding	12/6/2021	12/8-15/2021	12/17/2021	12/29/2021	12/29/2021	2/24/2022	2/28/2022	2/28/2022	2/28/2022	03/08/2022	3/10/2022	03/17/2022-03/15/2024	3/15/2024	GAA	96,499,442.79	-	96,499,442.79	95,999,442.79	-	95,999,442.79	Representatives, from COA, VACC, PCA, CCWI	12/17/2021	12/29/2021	12/29/2021	12/31/2021-1/6/2022	12/7-8/2022	3/15/2024	
310105100783000	22H0104 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Cataman - Laoang Rd - K0763+280 - K0763+860, Mondragon, N. Samar	Construction Section	No	Public Bidding	1/18/2022	01/19-25/2022	1/27/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/28/2022	3/30/2022	03/31/2022-01/15/2023	1/14/2024	GAA	32,523,624.83	-	32,523,624.83	32,424,551.86	-	32,424,551.86	Representatives, from COA, VACC, PCA, CCWI	1/27/2022	2/8/2022	2/8/2022	02/09-15/2022	02/16-28/2022	1/14/2024	

3102020101218000	22IH0105 - Road Widening - Cataman - Calbayog Rd - K0746+945 - K0747+145, K0749+050 - K0749+330, K0753+690 - K0753+930, K0753+360 - K0753+600, K0758+130 - K0758+620, Cataman, N. Samar	Construction Section	No	Public Bidding	1/18/2022	01/19-25/2022	1/27/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/29/2022	3/30/2022	03/31/2022-	12/14/2023	GAA	45,259,906.73	-	45,259,906.73	44,959,906.73	-	44,959,906.73	Representatives, from COA, VACC, PCA, CCWI	1/27/2022	2/8/2022	2/8/2022	02/09-15/2022	02/16-28/2022	12/14/2023
310304101002000	22IH0106 - Rehabilitation/Major Repair of Permanent Bridges Rosario Br. V (B002825M) along Allen-Cataman Rd	Construction Section	No	Public Bidding	-	01/19-25/2022	1/27/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/29/2022	3/30/2022	12/14/2023-03/31/2022-	6/16/2023	GAA	1,175,215.39	-	1,175,215.39	1,160,205.56	-	1,160,205.56	Representatives, from COA, VACC, PCA, CCWI	1/27/2022	2/8/2022	2/8/2022	02/09-15/2022	02/16-28/2022	6/16/2023
300228103259000	22IH0107 - Construction of Multi-purpose Building, Northern Samar Police Provincial Office, Camp Carlos Delgado, Cataman, N. Samar	Construction Section	No	Public Bidding	1/18/2022	01/19-25/2022	1/27/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/29/2022	3/30/2022	06/16/2022-03/31/2022-	10/8/2023	GAA	6,929,936.50	-	6,929,936.50	6,914,936.50	-	6,914,936.50	Representatives, from COA, VACC, PCA, CCWI	1/27/2022	2/8/2022	2/8/2022	02/09-15/2022	02/16-28/2022	10/8/2023
300228103260000	22IH0108 - Construction of Multi-purpose Building, Brgy. Jamoog, Rosario, Northern Samar	Construction Section	No	Public Bidding	1/18/2022	01/19-25/2022	1/27/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/29/2022	3/30/2022	10/08/2022-03/31/2022-	10/31/2023	GAA	6,929,239.70	-	6,929,239.70	6,786,156.29	-	6,786,156.29	Representatives, from COA, VACC, PCA, CCWI	1/27/2022	2/8/2022	2/8/2022	02/09-15/2022	02/16-28/2022	10/31/2023
300225100611000	22IH0109 - Construction of Drainage Canal, Brgy. UEP Zone II, Cataman, N. Samar	Construction Section	No	Public Bidding	-	01/21-27/2022	1/28/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/29/2022	3/30/2022	10/11/2022-03/31/2022-	7/23/2023	GAA	4,949,562.20	-	4,949,562.20	4,888,624.30	-	4,888,624.30	Representatives, from COA, VACC, PCA, CCWI	1/28/2022	2/11/2022	2/11/2022	02/14-21/2022	02/22/2022-03/04/2022	7/23/2023
30022813263000	22IH0110 - Construction of Multi-purpose Building, Brgy. Palanit, San Isidro, Northern Samar	Construction Section	No	Public Bidding	1/19/2022	01/21-27/2022	1/28/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/29/2022	3/30/2022	07/13/2022-03/31/2022-	9/21/2023	GAA	6,929,756.75	-	6,929,756.75	6,924,756.75	-	6,924,756.75	Representatives, from COA, VACC, PCA, CCWI	1/28/2022	2/11/2022	2/11/2022	02/14-21/2022	02/22/2022-03/04/2022	9/21/2023
300228103262000	22IH0111 - Construction of Multi-purpose Building, Victoria Stand Alone Senior High School Victoria, Northern Samar	Construction Section	No	Public Bidding	1/19/2022	01/21-27/2022	1/28/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/29/2022	3/30/2022	09/21/2022-03/31/2022-	9/19/2023	GAA	6,929,326.92	-	6,929,326.92	6,879,316.85	-	6,879,316.85	Representatives, from COA, VACC, PCA, CCWI	1/28/2022	2/11/2022	2/11/2022	02/14-21/2022	02/22/2022-03/04/2022	9/19/2023
300228103261000	22IH0112 - Construction of Multi-purpose Building, Brgy. San Luis, Caput, Northern Samar	Construction Section	No	Public Bidding	-	01/21-27/2022	1/28/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/29/2022	3/30/2022	09/19/2022-03/31/2022-	8/17/2023	GAA	4,949,852.46	-	4,949,852.46	4,925,100.00	-	4,925,100.00	Representatives, from COA, VACC, PCA, CCWI	1/28/2022	2/11/2022	2/11/2022	02/14-21/2022	02/22/2022-03/04/2022	8/17/2023
300228103264000	22IH0113 - Construction of Multi-purpose Building, Brgy. Hinabangan, Mondragon, Northern Samar	Construction Section	No	Public Bidding	-	01/21-27/2022	1/28/2022	2/11/2022	2/11/2022	2/18/2022	2/28/2022	3/22/2022	3/23/2022	03/29/2022	4/4/2022	08/17/2022-04/11/2022-	8/10/2023	GAA	4,949,797.85	-	4,949,797.85	4,900,298.99	-	4,900,298.99	Representatives, from COA, VACC, PCA, CCWI	1/28/2022	2/11/2022	2/11/2022	02/14-21/2022	02/22/2022-03/04/2022	8/10/2023
300228103268000	22IH0114 - Construction of Multi-purpose Building (New Municipal Building), Victoria, Northern Samar	Construction Section	No	Public Bidding	1/22/2022	02/04-10/2022	2/24/2022	2/24/2022	2/24/2022	2/24/2022	3/11/2022	3/22/2022	3/23/2022	03/29/2022	4/4/2022	08/10/2022-04/11/2022-	11/11/2023	GAA	14,849,856.71	-	14,849,856.71	14,834,211.75	-	14,834,211.75	Representatives, from COA, VACC, PCA, CCWI	2/11/2022	2/24/2022	2/24/2022	02/28/2022-03/04/2022	03/7-18/2022	11/11/2023
300228103265000	22IH0115 - Construction of Multi-purpose Building, University of Eastern Philippines, Cataman, Northern Samar	Construction Section	No	Public Bidding	3/1/2022	03/04-11/2022	3/11/2022	3/24/2022	3/24/2022	3/28/2022	4/13/2022	5/13/2022	5/17/2022	05/20/2022	5/23/2022	11/11/2022-05/27/2022-	11/14/2023	GAA	6,929,948.25	-	6,929,948.25	6,907,660.27	-	6,907,660.27	Representatives, from COA, VACC, PCA, CCWI	3/11/2022	3/24/2022	3/24/2022	03/25-31/2022	04/1-12/2022	11/14/2023
300116201297000	22IH0116 - Concreting of Brgy. Sangputan FMR, Brgy. Sangputan, San Vicente, Northern Samar	Construction Section	No	Public Bidding	2/28/2022	03/02-09/2022	3/10/2022	3/22/2022	3/22/2022	3/29/2022	4/12/2022	5/13/2022	5/17/2022	05/20/2022	5/23/2022	11/14/2022-05/27/2022-	8/27/2023	GAA	9,949,481.63	-	9,949,481.63	9,924,407.36	-	9,924,407.36	Representatives, from COA, VACC, PCA, CCWI	3/10/2022	3/22/2022	3/22/2022	03/22-28/2022	03/29/2022-04/08/2022	8/27/2023
300116201297000	22IH0117 - Concreting of Brgy. Ligaya to Brgy. Buenavista FMR Phase II, Brgy. Ligaya and Brgy. Buenavista, Rosario, Northern Samar	Construction Section	No	Public Bidding	2/28/2022	03/02-09/2022	3/10/2022	3/22/2022	3/22/2022	3/29/2022	4/12/2022	5/13/2022	5/17/2022	05/20/2022	5/23/2022	08/17/2022-05/27/2022-	8/14/2023	GAA	9,949,971.76	-	9,949,971.76	9,931,971.76	-	9,931,971.76	Representatives, from COA, VACC, PCA, CCWI	3/10/2022	3/22/2022	3/22/2022	03/22-28/2022	03/29/2022-04/08/2022	8/14/2023
300116201297000	22IH0118 - Concreting of Brgy. Villahermosa to Sitio Binistahan, Brgy. Villa FMR, Brgy. Villahermosa & Brgy. Villa, Lavezares, Northern Samar	Construction Section	No	Public Bidding	2/28/2022	03/02-09/2022	3/10/2022	3/22/2022	3/22/2022	3/29/2022	4/12/2022	5/13/2022	5/17/2022	05/20/2022	5/23/2022	08/14/2022-05/27/2022-	9/5/2023	GAA	11,939,938.62	-	11,939,938.62	11,924,938.62	-	11,924,938.62	Representatives, from COA, VACC, PCA, CCWI	3/10/2022	3/22/2022	3/22/2022	03/22-28/2022	03/29/2022-04/08/2022	9/5/2023
300116201297000	22IH0119 - Concreting of Brgy. Libjo FMR Phase II, Brgy. Libjo, Cataman, Northern Samar	Construction Section	No	Public Bidding	2/28/2022	03/02-09/2022	3/10/2022	3/22/2022	3/22/2022	3/29/2022	4/12/2022	5/13/2022	5/17/2022	05/27/2022	5/30/2022	09/05/2022-05/31/2022-	12/4/2023	GAA	19,899,687.62	-	19,899,687.62	19,698,853.38	-	19,698,853.38	Representatives, from COA, VACC, PCA, CCWI	3/10/2022	3/22/2022	3/22/2022	03/22-28/2022	03/29/2022-04/08/2022	12/4/2023
300116201297000	22IH0120 - Concreting of Brgy. Polangi to Brgy. Patocue FMR Phase II, Brgy. Polangi and Brgy. Patocue, Cataman, Northern Samar	Construction Section	No	Public Bidding	3/1/2022	03/04-11/2022	3/11/2022	3/22/2022	3/22/2022	3/29/2022	4/12/2022	5/13/2022	5/17/2022	05/20/2022	5/23/2022	12/04/2022-05/27/2022-	8/27/2023	GAA	9,949,816.58	-	9,949,816.58	9,878,635.59	-	9,878,635.59	Representatives, from COA, VACC, PCA, CCWI	3/11/2022	3/24/2022	3/24/2022	03/25-31/2022	04/1-12/2022	8/27/2023
GOODS CY 2022																															
200000100017000	RFQ# 2022-03-001 - Supply/Delivery of Diesel Fuel for use in the Construction Section, OIC-Assistant District Engineer and District Engineer's Service Vehicles, DPWH-NSFDEO, Cataman, N. Samar	ADE & DE Office	No	Public Bidding	-	4/28/2022 - 5/2/2022	-	5/6/2022	5/6/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/7/2022	6/14-29/2022	6/28/2022	GAA	740,000.00	-	740,000.00	732,800.00	-	732,800.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	5/3/2022	5/4/2022	5/5-6/2022	5/28/2022
200000100017000	RFQ# 2022-04-002 - Supply/Delivery of Emulsified SS1 and Cationic CCMC Asphalt for use in Sealing Asphalt Pavement, for DO 41 Noted Defect Code 13- Ravelling, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	4/28/2022 - 5/2/2022	-	5/6/2022	5/6/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/7/2022	6/14-29/2022	6/28/2022	Routine Maintenance	980,880.00	-	988,880.00	982,000.00	-	982,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	5/3/2022	5/4/2022	5/5-6/2022	5/28/2022
200000100017000	RFQ# 2022-04-003 - Supply/Delivery of Blown Asphalt for use in Crack and Joint Sealing of Pavement for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	4/28/2022 - 5/2/2022	-	5/6/2022	5/6/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/7/2022	6/14-29/2022	6/28/2022	Routine Maintenance	994,500.00	-	994,500.00	988,850.00	-	988,850.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	5/3/2022	5/4/2022	5/5-6/2022	5/28/2022
200000100018000	RFQ# 2022-04-005 - Supply/Delivery of Painting Materials, for use in Repainting Bridges, Guardrails and Road Signs, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	4/28/2022 - 5/2/2022	-	5/6/2022	5/6/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/8/2022	6/13-28/2022	6/27/2022	Routine Maintenance	994,500.00	-	994,500.00	974,900.00	-	974,900.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	5/3/2022	5/4/2022	5/5-6/2022	5/28/2022

3200101108438000.EAO	RFQ# 2022-04-006 - Supply/ Delivery of Fuel (Diesel) for the Service Vehicles assigned at the Planning & Design Section, DPWH-NSFDEO, Cataman, N. Samar	Planning & Design Section	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	5/6/2022	5/6/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	8/31/2022	9/5/2022	6/12-27/2022	6/26/2022	Routine Maintenance	234,000.00	-	234,000.00	231,660.00	-	231,660.00	Representatives, from COA, GPPB, VACC, PPCI, CCWI	-	5/8/2022	5/3/2022	5/4/2022	5/6-6/2022	5/28/2022	
200000100017000	RFQ# 2022-04-010 - Supply/ Delivery of Printing Supplies, for use in the Finance Section, DPWH-NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	5/13-19/2022	-	5/20/2022	5/20/2022	5/23/2022	5/24-25/2022	5/26/2022	5/27/2022	8/3/2022	8/7/2022	6/14-28/2022	6/28/2022	GAA	828,000.00	-	828,000.00	802,800.00	-	802,800.00	Representatives, from COA, GPPB, VACC, PPCI, CCWI	-	5/8/2022	5/20/2022	5/23/2022	5/24-25/2022	6/14/2022	1
200000100017000	RFQ# 2022-05-013 - Supply/ Delivery of Diesel Fuel for use in the Finance Section, DPWH-NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	5/13-19/2022	-	5/20/2022	5/20/2022	5/23/2022	5/24-25/2022	5/26/2022	5/27/2022	8/3/2022	6/7/2022	6/14-29/2022	6/28/2022	GAA	200,000.00	-	200,000.00	198,300.00	-	198,300.00	Representatives, from COA, GPPB, VACC, PPCI, CCWI	-	5/8/2022	5/20/2022	5/23/2022	5/24-25/2022	6/14/2022	
ON-GOING PROCUREMENT ACTIVITIES																																
CY 2022																																
200000100019000	22H0121 - Repair/Maintenance of DPWH Maintenance Building - DE's Quarter Northern Samar First, Cataman, N. Samar	Maintenance	No	Public Bidding	-	07/28/2022 - 08/04/2022	8/5/2022	8/18/2022	8/19/2022	08/23/2022	09/30/2022	09/30/2022	09/01/2022	09/06/2022	09/07/2022	09/08/2022-12/12/2022	12/12/2023	GAA	749,731.84	-	749,731.84	744,670.46	-	744,670.46	Representatives, from COA, VACC, PCA, CCWI	8/5/2022	08/19/2022	8/19/2022	08/22-28/2022	08/28/2022 - 09/08/2022	1/8/2023	
200000100017000	22H0122 - Repair/Maintenance of DPWH Building-MTQC Northern Samar First District Engineering Office, Barangay Airport Village, Cataman, Northern Samar	Maintenance	No	Public Bidding	-	08/24-30/2022	9/5/2022	9/19/2022	9/19/2022	09/22/2022	10/07/2022	10/12/2022	10/13/2022	11/07/2022	11/08/2022	11/15/2022-02/13/2024	2/13/2024	GAA	499,987.87	-	499,987.87	499,465.06	-	499,465.06	Representatives, from COA, VACC, PCA, CCWI	9/2/2022	9/14/2022	9/14/2022	08/15-21/2022	09/22/2022 - 10/03/2022	1/25/2023	
200000100019000	22H0123 - Repair/Maintenance of DPWH Building-Technical Building Northern Samar First District Engineering Office, Barangay Lepu Lepu, Cataman, Northern Samar	Maintenance	No	Public Bidding	-	08/24-30/2022	9/5/2022	9/19/2022	9/19/2022	09/26/2022	10/18/2022	10/20/2022	10/08/2022	11/07/2022	11/08/2022	11/15/2022-02/14/2024	2/14/2024	GAA	1,979,787.28	-	1,979,787.28	1,969,902.98	-	1,969,902.98	Representatives, from COA, VACC, PCA, CCWI	9/2/2022	9/14/2022	9/14/2022	09/15-21/2022	09/22/2022 - 10/03/2022	1/26/2023	
200000100019000	22H0124 - Activity 71X-Special Maintenance for Carriageway for Routine Maintenance of National Road within the District	Maintenance	No	Public Bidding	-	08/24-30/2022	9/5/2022	9/19/2022	9/19/2022	09/26/2022	09/30/2022	10/20/2022	10/21/2022	11/07/2022	11/08/2022	11/15/2022-01/14/2023	1/14/2024	GAA	1,863,319.91	-	1,863,319.91	1,860,183.17	-	1,860,183.17	Representatives, from COA, VACC, PCA, CCWI	8/2/2022	9/14/2022	9/14/2022	09/15-21/2022	09/22/2022 - 10/03/2022	12/26/2022	
200000100020000	22H0125 (Readvertised) - Repair/ Maintenance of Patuca Revetment, Bry. Polang, Cataman, Northern Samar	Maintenance	No	Public Bidding	-	10/18-24/2022	10/28/2022	11/7/2022	11/7/2022	11/14/2022	11/21/2022	11/23/2022	11/29/2022	12/14/2022	12/16/2022	01/13/1901	3/13/1901	GAA	1,979,980.57	-	1,979,980.57	1,966,116.22	-	1,966,116.22	Representatives, from COA, VACC, PCA, CCWI	10/28/2022	11/7/2022	11/7/2022	11/08-14/2022	11/15-25/2022	3/5/2023	
300205100012000.PC	22H0126 - Construction of Rainwater Collection System (RWCS) for CY 2022 (14 Clustered Projects), San Isidro, Victoria, Lavezares, Rosario, Bobon, Cataman, Northern Samar	Construction	No	Public Bidding	-	10/18-24/2022	10/28/2022	11/7/2022	11/7/2022	11/14/2022	11/21/2022	11/23/2022	11/29/2022	12/18/2022	12/20/2022	12/21/2022-04/18/2023	4/18/2024	RCWS	3,189,977.01	-	3,189,977.01	3,159,685.03	-	3,159,685.03	Representatives, from COA, VACC, PCA, CCWI	10/28/2022	11/7/2022	11/7/2022	11/08-14/2022	11/15-25/2022	4/20/2023	
300101200001000.PC	22H0127 - Construction of 1STY2CL, San Nicolas ES, San Antonio, Northern Samar	Construction	No	Public Bidding	11/23/2022	11/25/2022 - 12/01/2022	12/2/2022	12/14/2022	12/14/2022	12/15/2022	12/20/2022	12/22/2022	12/22/2022	-	-	-	5/3/1901	GAA	5,699,984.40	-	5,699,984.40	5,693,782.68	-	5,693,782.68	Representatives, from COA, VACC, PCA, CCWI	12/2/2022	12/14/2022	12/14/2022	12/15-21/2022	12/22/2022- 01/02/2023	5/31/2023	
300101200001000.PC	22H0128 - Construction of 1STY2CL, San Vicente CS, San Vicente, Northern Samar	Construction	No	Public Bidding	11/23/2022	11/25/2022 - 12/01/2022	12/2/2022	12/14/2022	12/14/2022	12/15/2022	12/20/2022	12/22/2022	12/22/2022	-	-	-	5/3/1901	GAA	5,699,984.40	-	5,699,984.40	5,686,068.28	-	5,686,068.28	Representatives, from COA, VACC, PCA, CCWI	12/2/2022	12/14/2022	12/14/2022	12/15-21/2022	12/22/2022- 01/02/2023	5/31/2023	
300101200001000.PC	22H0129 - Construction of 1STY2CL, Langub-Langub ES, Biri, Northern Samar	Construction	No	Public Bidding	11/23/2022	11/25/2022 - 12/01/2022	12/2/2022	12/14/2022	12/14/2022	12/15/2022	12/20/2022	12/22/2022	12/22/2022	-	-	-	5/3/1901	GAA	5,699,979.14	-	5,699,979.14	5,694,578.35	-	5,694,578.35	Representatives, from COA, VACC, PCA, CCWI	12/2/2022	12/14/2022	12/14/2022	12/15-21/2022	12/22/2022- 01/02/2023	5/31/2023	
300101200001000.PC	22H0130 - Construction of 1STY2CL Jaro-og ES, Rosario, Northern Samar	Construction	No	Public Bidding	11/28/2022	12/01-21/2022	12/9/2022	12/22/2022	12/22/2022	12/23/2022	12/26/2022	12/27/2022	12/28/2022	-	-	-	5/3/1901	GAA	5,199,966.23	-	5,199,966.23	5,196,368.43	-	5,196,368.43	Representatives, from COA, VACC, PCA, CCWI	12/9/2022	12/21/2022	12/21/2022	12/22-28/2022	12/29/2022- 01/09/2023	6/6/2023	
300101200001000.PC	22H0131 - Construction of 1STY2CL, Landusan ES, Capul, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/28/2022	-	-	-	5/3/1901	GAA	5,399,996.37	-	5,399,996.37	5,339,822.27	-	5,339,822.27	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/28/2022	12/28/2022	12/27/2022- 01/02/2022	01/03-13/2023	6/12/2023	
300101200001000.PC	22H0132 - Construction of 2STY4CL Jubasan ES, Allen, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/28/2022	-	-	-	6/27/1901	GAA	10,989,263.48	-	10,989,263.48	10,991,431.72	-	10,991,431.72	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/28/2022	12/26/2022	12/27/2022- 01/02/2022	01/03-13/2023	8/6/2023	
300101200001000.PC	22H0133 - Construction of 1STY2CL, Lungib ES, Victoria, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/28/2022	-	-	-	5/3/1901	GAA	5,299,993.95	-	5,299,993.95	5,293,795.34	-	5,293,795.34	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/28/2022	12/26/2022	12/27/2022- 01/02/2022	01/03-13/2023	6/12/2023	
300101200001000.PC	22H0134 - Construction of 1STY2CL, Bongas PS, San Jose, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/28/2022	-	-	-	5/3/1901	GAA	5,199,940.44	-	5,199,940.44	5,194,039.05	-	5,194,039.05	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/28/2022	12/26/2022	12/27/2022- 01/02/2022	01/03-13/2023	6/12/2023	
300101200001000.PC	22H0135 - Construction of 1STY3CL and Slope Protection, Cahicuan Elementary School, Mondragon, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/28/2022	-	-	-	5/22/1901	GAA	8,235,261.84	-	8,235,261.84	8,228,426.15	-	8,228,426.15	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/28/2022	12/28/2022	12/27/2022- 01/02/2022	01/03-13/2023	7/1/2023	
CY 2021 RAINWATER COLLECTION SYSTEM																																
300205100012000.PC	21H0109 - Construction of Rainwater Collection System (RWCS) for CY 2021 (20 Clustered Projects), Cataman, Lavezares, San Isidro, San Jose, Victoria, Northern Samar	Construction	No	Public Bidding	-	10/26/2022 - 11/01/2022	11/3/2022	11/15/2022	11/15/2022	11/18/2022	12/05/2022	12/07/2022	12/13/2022	12/19/2022	12/20/2022	12/21/2022-06/17/2024	6/17/2024	RCWS	4,477,484.80	-	4,477,484.80	4,436,840.03	-	4,436,840.03	Representatives, from COA, VACC, PCA, CCWI	11/3/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23/2022 - 12/05/2022	6/26/2023	
CY 2022 RAINWATER COLLECTION SYSTEM																																
300205100012000.PC	22H0125 - Construction of Rainwater Collection System (RWCS) for CY 2022 (14 Clustered Projects), San Isidro, Victoria, Lavezares, Rosario, Bobon, Cataman, Northern Samar	Construction	No	Public Bidding	-	10/18-24/2022	10/28/2022	11/7/2022	11/7/2022	11/14/2022	11/21/2022	11/23/2022	11/29/2022	12/19/2022	12/20/2022	12/21/2022-04/18/2023	4/18/2024	RCWS	3,189,977.01	-	3,189,977.01	3,159,685.03	-	3,159,685.03	Representatives, from COA, VACC, PCA, CCWI	10/28/2022	11/7/2022	11/7/2022	11/08-14/2022	11/15-28/2022	4/20/2023	
CY 2016 Continuing Fund (Remaining Works) of the Terminated Projects																																
165004050802888.PC	16H0133 (Readvertised) - Concrete of Junction Poblacion Highway - Marayag PRR, San Antonio, Northern Samar	Construction	No	Public Bidding	10/17/2022	11/24-30/2022	12/1/2022	12/13/202																								


16IH0134 (READVERTISED)	16IH0134 (Readvertised) - Construction of 2 Storey 6 Classroom School Building, San Antonio Agricultural and Vocational School, San Antonio, Northern Samar	Construction	No	Public Bidding	-	12/07-13/2022	12/14/2022	12/28/2022	12/28/2022	12/26/2022	12/27/2022	12/29/2022	12/29/2022	-	-	3/22/1901	GAA	4,886,354.70	-	4,886,354.70	4,876,356.02	-	4,876,356.02	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/28/2022	12/27/2022-01/02/2022	01/03-13/2023	5/1/2023		
CY 2017 Continuing Fund (Remaining Works) of the Terminated Projects																																
103004010312757.PC	17IH0160 - Construction of Barangay Hall, Brgy. Datag, Lavezares, Northern Samar	Construction	No	Public Bidding	-	10/12-18/2022	10/19/2022	11/3/2022	11/3/2022	11/14/2022	11/22/2022	11/23/2022	11/28/2022	12/19/2022	12/20/2022	-	2/12/1901	GAA	653,539.97	-	653,539.97	646,863.06	-	646,863.06	Representatives, from COA, VACC, PCA, CCWI	10/19/2022	10/31/2022	10/31/2022	11/03-09/2022	11/10-21/2022	1/29/2023	
268004010100970.PC	17IH0161 - Construction of 1 Unit 2-STY-4CL School Building, Allen NHS, Allen, Northern Samar	Construction	No	Public Bidding	-	10/12-18/2022	10/19/2022	11/3/2022	11/3/2022	11/14/2022	11/22/2022	11/23/2022	11/29/2022	12/19/2022	12/20/2022	-	2/27/1901	GAA	4,607,326.59	-	4,607,326.59	4,603,465.39	-	4,603,465.39	Representatives, from COA, VACC, PCA, CCWI	10/19/2022	10/31/2022	10/31/2022	11/03-09/2022	11/10-21/2022	2/13/2023	
165004050604178.PC	17IH0162 - Concreting of Brgy. Arellano - Brgy. Somoroy Farm to Market Road, Brgy. Arellano & Somoroy, Bobon, Northern Samar	Construction	No	Public Bidding	10/24/2022	10/26/2022 - 11/01/2022	11/3/2022	11/15/2022	11/15/2022	11/18/2022	12/05/2022	12/07/2022	12/12/2022	12/19/2022	12/20/2022	12/21/2022-02/16/2024	2/16/2024	GAA	5,496,164.65	-	5,496,164.65	5,484,262.73	-	5,484,262.73	Representatives, from COA, VACC, PCA, CCWI	11/3/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23/2022 - 12/05/2022	2/24/2023	
103004010312760.PC	17IH0163 - Construction of Senior Citizen Building, Cataman, Northern Samar	Construction	No	Public Bidding	-	11/17-22/2022	11/24/2022	12/6/2022	12/6/2022	12/07/2022	12/12/2022	12/19/2022	12/20/2022	12/23/2022	12/26/2022	-	8/21/1901	GAA	762,155.44	-	762,155.44	760,152.11	-	760,152.11	Representatives, from COA, VACC, PCA, CCWI	11/24/2022	12/6/2022	12/6/2022	12/07-13/2022	12/14-26/2022	9/10/2023	
17IH0164	17IH0164 - Network Development - Off-Carriageway Improvement Including Drainage along Cataman - Laoang Road KD743+(-220) - KD743+480, Cataman, Northern Samar	Construction	No	Public Bidding	-	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/27/2022	-	-	-	1/18/1901	GAA	1,804,463.23	-	1,804,463.23	1,801,467.67	-	1,801,467.67	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/02/2022	01/03-13/2023	2/27/2023	
CY 2023 Regular Infrastructure Projects																																
23IH0001	23IH0001 - Preventive Maintenance: Asphalt Overlay along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - KD689+000 - KD689+303, KD689+661 - KD690+000, San Isidro, Northern Samar	Construction	No	Public Bidding	10/17/2022	10/18-24/2022	10/28/2022	11/7/2022	11/7/2022	11/14/2021	11/28/2022	01/12/2023	-	-	-	-	GAA	28,495,433.69	-	28,495,433.69	28,480,162.29	-	28,480,162.29	Representatives, from COA, VACC, PCA, CCWI	10/28/2022	11/7/2022	11/7/2022	11/08-14/2022	11/15-25/2022	3/23/2023		
23IH0002	23IH0002 - Construction/Improvement of Access Roads leading to Dalakit - Tamburusan - Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Cataman, Northern Samar	Construction	No	Public Bidding	10/17/2022	10/18-24/2022	10/28/2022	11/7/2022	11/7/2022	11/14/2021	11/28/2022	01/12/2023	-	-	-	-	GAA	9,799,753.50	-	9,799,753.50	9,788,822.18	-	9,788,822.18	Representatives, from COA, VACC, PCA, CCWI	10/28/2022	11/7/2022	11/7/2022	11/08-14/2022	11/15-25/2022	7/4/2023		
23IH0003	23IH0003 - Preventive Maintenance: Asphalt Overlay - Cataman - Laoang Rd - KD756+609 - KD757+006, Mondragon, Northern Samar	Construction	No	Public Bidding	10/26/2022	10/28/2022 - 11/03/2022	11/4/2022	11/22/2022	11/22/2022	11/29/2022	12/12/2022	01/12/2023	-	-	-	-	GAA	9,223,990.01	-	9,223,990.01	9,173,579.73	-	9,173,579.73	Representatives, from COA, VACC, PCA, CCWI	11/4/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/06/2022	2/2/2023		
23IH0004	23IH0004 - Preventive Maintenance: Asphalt Overlay Cataman - Calbayog Rd - KD763+100 - KD763+633, Lope de Vega, Northern Samar	Construction	No	Public Bidding	10/26/2022	10/28/2022 - 11/03/2022	11/4/2022	11/22/2022	11/22/2022	11/29/2022	12/12/2022	01/12/2023	-	-	-	-	GAA	14,699,592.30	-	14,699,592.30	14,624,775.31	-	14,624,775.31	Representatives, from COA, VACC, PCA, CCWI	11/4/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/06/2022	2/24/2023		
23IH0005	23IH0005 - Preventive Maintenance: Asphalt Overlay along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) KD680+(-743) - KD680+(-063), San Isidro, Northern Samar	Construction	No	Public Bidding	10/28/2022	10/28/2022 - 11/03/2022	11/4/2022	11/17/2022	11/17/2022	11/21/2022	12/01/2022	01/12/2023	-	-	-	-	GAA	25,055,194.08	-	25,055,194.08	25,030,014.26	-	25,030,014.26	Representatives, from COA, VACC, PCA, CCWI	11/4/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/05/2022	3/29/2023		
23IH0006	23IH0006 - Preventive Maintenance - Asphalt Overlay - Allen - Cataman Road - KD699+838 - KD701+711, Allen, Northern Samar	Construction	No	Public Bidding	10/26/2022	10/28/2022 - 11/03/2022	11/4/2022	12/5/2022	12/5/2022	12/12/2022	12/23/2022	01/12/2023	-	-	-	-	GAA	40,073,271.11	-	40,073,271.11	40,038,271.06	-	40,038,271.06	Representatives, from COA, VACC, PCA, CCWI	11/4/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/06/2022	4/15/2023		
23IH0007	23IH0007 - Preventive Maintenance: Asphalt Overlay along Cataman - Laoang Rd - KD743+(-230) - KD743+(-192), KD743+(-043) - KD743+(-49), KD744+(-348) - KD744+(-200), Cataman, Northern Samar	Construction	No	Public Bidding	10/28/2022	10/28/2022 - 11/03/2022	11/4/2022	12/5/2022	12/5/2022	12/12/2022	12/23/2022	01/12/2023	-	-	-	-	GAA	15,325,491.45	-	15,325,491.45	15,275,013.16	-	15,275,013.16	Representatives, from COA, VACC, PCA, CCWI	11/4/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/06/2022	4/4/2023		
23IH0008	23IH0008 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Daang Maharlika (SM) (San Isidro San Juanico Br) - KD687+000 - KD688+739, Victoria, Northern Samar	Construction	No	Public Bidding	11/7/2022	11/9-15/2022	11/18/2022	11/28/2022	11/28/2022	12/05/2022	12/19/2022	01/12/2023	-	-	-	-	GAA	20,578,233.72	-	20,578,233.72	20,557,933.96	-	20,557,933.96	Representatives, from COA, VACC, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022 - 12/05/2022	12/06-16/2022	8/10/2023		
23IH0009	23IH0009 - Preventive Maintenance: Asphalt Overlay along Cataman Cadre Road (500052SM) Chainage 0 - Chainage 211, Cataman, Northern Samar	Construction	No	Public Bidding	11/7/2022	11/9-15/2022	11/16/2022	11/28/2022	11/28/2022	12/05/2022	12/19/2022	01/12/2023	-	-	-	-	GAA	5,565,712.73	-	5,565,712.73	5,515,809.09	-	5,515,809.09	Representatives, from COA, VACC, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022 - 12/05/2022	12/06-16/2022	2/12/2023		
23IH0010	23IH0010 - Road Widening - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - KD687+530 - KD688+000, KD688+030 - KD688+260, KD688+380 - KD689+000, San Isidro, Northern Samar	Construction	No	Public Bidding	11/7/2022	11/9-15/2022	11/16/2022	11/28/2022	11/28/2022	12/05/2022	12/19/2022	01/12/2023	-	-	-	-	GAA	58,799,400.81	-	58,799,400.81	58,704,723.24	-	58,704,723.24	Representatives, from COA, VACC, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022 - 12/05/2022	12/06-16/2022	8/6/2023		
23IH0011	23IH0011 - Construction of Multi-Purpose Building (Covered Court), Barangay San Nicolas, San Antonio, Northern Samar	Construction	No	Public Bidding	11/7/2022	11/9-15/2022	11/16/2022	11/28/2022	11/28/2022	12/05/2022	12/19/2022	01/12/2023	-	-	-	-	GAA	11,879,115.55	-	11,879,115.55	11,863,324.82	-	11,863,324.82	Representatives, from COA, VACC, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022 - 12/05/2022	12/06-16/2022	6/30/2023		
23IH0012	23IH0012 - Road Widening - Cataman - Laoang Rd KD764+156.50 - KD764+529, Mondragon, Northern Samar	Construction	No	Public Bidding	11/7/2022	11/9-15/2022	11/16/2022	11/28/2022	11/28/2022	12/05/2022	12/19/2022	01/12/2023	-	-	-	-	GAA	16,282,456.89	-	16,282,456.89	16,262,452.61	-	16,262,452.61	Representatives, from COA, VACC, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022 - 12/05/2022	12/06-16/2022	5/13/2023		
23IH0013	23IH0013 - Preventive Maintenance: Asphalt Overlay - Cataman - Calbayog Rd - KD774+248 - KD774+821, Lope De Vega, Northern Samar	Construction	No	Public Bidding	11/7/2022	11/9-15/2022	11/16/2022	11/28/2022	11/28/2022	12/05/2022	12/19/2022	01/12/2023	-	-	-	-	GAA	14,699,372.86	-	14,699,372.86	14,649,539.56	-	14,649,539.56	Representatives, from COA, VACC, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022 - 12/05/2022	12/06-16/2022	3/27/2023		
23IH0014	23IH0014 - Preventive Maintenance - Asphalt Overlay - Poblacion-Barangay - Cabacungan Rd - KD699+(-405) - KD699+176, Allen, Northern Samar	Construction	No	Public Bidding	11/15/2022	11/17-22/2022	11/24/2022	12/6/2022	12/6/2022	12/13/2022	12/26/2022	01/12/2023	-	-	-	-	GAA	14,699,582.56	-	14,699,582.56	14,629,411.11	-	14,629,411.11	Representatives, from COA, VACC, PCA, CCWI	11/24/2022	12/6/2022	12/6/2022	12/07-13/2022	12/14-26/2022	3/22/2023		

23IH0015	23IH0015 - Preventive Maintenance: Asphalt Overlay along Cataman Airport Rd - K0743 + (-625) - K0743+235, Cataman, Northern Samar	Construction	No	Public Bidding	11/15/2022	11/17-22/2022	11/24/2022	12/6/2022	12/6/2022	12/13/2022	12/26/2022	01/12/2023	-	-	-	-	-	GAA	21,285,428.51	-	21,285,428.51	21,215,352.20	-	21,215,352.20	Representatives, from COA, VACC, PCA, CCWI	11/24/2022	12/6/2022	12/6/2022	12/07-13/2022	12/14-26/2022	4/10/2023	
23IH0016	23IH0016 - Paving of Unpaved Roads - Sn Antonio Circumferential Rd - K0019+751 - K0019+903, K0019+966 - K0023+475, San Antonio, Northern Samar	Construction	No	Public Bidding	11/15/2022	11/17-22/2022	11/24/2022	12/6/2022	12/6/2022	12/13/2022	12/26/2022	01/12/2023	-	-	-	-	-	GAA	30,633,663.21	-	30,633,663.21	30,613,655.62	-	30,613,655.62	Representatives, from COA, VACC, PCA, CCWI	11/24/2022	12/6/2022	12/6/2022	12/07-13/2022	12/14-26/2022	6/2/2023	
23IH0017	23IH0017 - Rehabilitation of Road, Barangay Peling - Gabuwangan - Quizon - Mabini, Cataman, Northern Samar	Construction	No	Public Bidding	11/15/2022	11/17-22/2022	11/24/2022	12/6/2022	12/6/2022	12/13/2022	12/26/2022	01/12/2023	-	-	-	-	-	GAA	9,789,649.08	-	9,789,649.08	9,794,592.05	-	9,794,592.05	Representatives, from COA, VACC, PCA, CCWI	11/24/2022	12/6/2022	12/6/2022	12/07-13/2022	12/14-26/2022	6/12/2023	
23IH0018	23IH0018 - Construction of Multi-Purpose Building (Covered Court), Barangay San Juan, San Isidro, Northern Samar	Construction	No	Public Bidding	11/16/2022	11/18-24/2022	11/25/2022	12/7/2022	12/7/2022	12/14/2022	12/27/2022	01/12/2023	-	-	-	-	-	GAA	9,899,681.34	-	9,899,681.34	9,894,672.68	-	9,894,672.68	Representatives, from COA, VACC, PCA, CCWI	11/25/2022	12/7/2022	12/7/2022	12/08-15/2022	12/16-27/2022	7/31/2023	
23IH0019	23IH0019 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Cataman - Calbayog Rd - K0763+390 - K0763+502, Cataman, Northern Samar	Construction	No	Public Bidding	11/18/2022	11/18-24/2022	11/25/2022	12/7/2022	12/7/2022	12/14/2022	12/27/2022	01/12/2023	-	-	-	-	-	GAA	41,824,328.38	-	41,824,328.38	41,806,308.33	-	41,806,308.33	Representatives, from COA, VACC, PCA, CCWI	11/25/2022	12/7/2022	12/7/2022	12/08-15/2022	12/16-27/2022	9/12/2023	
23IH0020	23IH0020 - Road Widening - Cataman - Calbayog Rd - K0799+100 - K0780+000, Lope De Vega, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/24-30/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	01/03/2023	01/12/2023	-	-	-	-	-	GAA	39,199,496.47	-	39,199,496.47	39,149,425.34	-	39,149,425.34	Representatives, from COA, VACC, PCA, CCWI	12/1/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022 - 01/02/2023	10/7/2023	
23IH0021	23IH0021 - Road Widening - Allen - Cataman Rd - K0699+867 - K0700+214, Allen, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/24-30/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	01/03/2023	01/12/2023	-	-	-	-	-	GAA	17,051,982.58	-	17,051,982.58	17,035,782.17	-	17,035,782.17	Representatives, from COA, VACC, PCA, CCWI	12/1/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022 - 01/02/2023	6/3/2023	
23IH0022	23IH0022 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Cataman - Calbayog Rd - K0758+665 - K0758+703, Cataman, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/24-30/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	01/03/2023	01/12/2023	-	-	-	-	-	GAA	9,015,281.78	-	9,015,281.78	8,965,281.67	-	8,965,281.67	Representatives, from COA, VACC, PCA, CCWI	12/1/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022 - 01/02/2023	6/12/2023	
23IH0023	23IH0023 - Road Widening - Cataman - Laoang Rd - K0748+177 - K0749+000, Cataman, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/24-30/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	01/03/2023	01/12/2023	-	-	-	-	-	GAA	39,199,781.35	-	39,199,781.35	39,182,840.96	-	39,182,840.96	Representatives, from COA, VACC, PCA, CCWI	12/1/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022 - 01/02/2023	9/17/2023	
23IH0024	23IH0024 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Buglio - Nentia - Miredor - Capanitan - De Maria - Sn Jose Rd - K0772+3908 - K0772+4000, Mondragon, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/24-30/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	01/03/2023	01/12/2023	-	-	-	-	-	GAA	12,599,671.65	-	12,599,671.65	12,585,292.84	-	12,585,292.84	Representatives, from COA, VACC, PCA, CCWI	12/1/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022 - 01/02/2023	5/30/2023	
23IH0025	23IH0025 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Buglio - Nentia - Miredor - Capanitan - De Maria - Sn Jose Rd - K0763+092 - K0763+805, Mondragon, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/24-30/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	01/03/2023	01/12/2023	-	-	-	-	-	GAA	24,499,671.47	-	24,499,671.47	24,484,870.49	-	24,484,870.49	Representatives, from COA, VACC, PCA, CCWI	12/1/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022 - 01/02/2023	6/13/2023	
23IH0026	23IH0026 - Road Widening - Cataman - Calbayog Rd - K0758+653 - K0759+857, Cataman, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/24-30/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	01/03/2023	01/12/2023	-	-	-	-	-	GAA	47,327,788.52	-	47,327,788.52	47,277,885.36	-	47,277,885.36	Representatives, from COA, VACC, PCA, CCWI	12/1/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022 - 01/02/2023	10/11/2023	
23IH0027	23IH0027 - Road Widening - Cataman Div Rd 1 - K0742+(-999) - K0742+(-930), Cataman, Northern Samar	Construction	No	Public Bidding	11/23/2022	11/25/2022 - 12/01/2022	12/2/2022	12/14/2022	12/14/2022	12/21/2022	01/03/2023	01/12/2023	-	-	-	-	-	GAA	29,399,044.38	-	29,399,044.38	29,348,303.22	-	29,348,303.22	Representatives, from COA, VACC, PCA, CCWI	12/2/2022	12/14/2022	12/14/2022	12/15-21/2022	12/22/2022- 01/02/2023	9/13/2023	
23IH0028	23IH0028 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Cataman - Laoang Rd - K0761+377 - K0762+000, Mondragon, Northern Samar	Construction	No	Public Bidding	11/29/2022	12/01-21/2022	12/6/2022	12/22/2022	12/22/2022	12/28/2022	01/10/2023	01/12/2023	-	-	-	-	-	GAA	26,459,722.59	-	26,459,722.59	26,448,951.52	-	26,448,951.52	Representatives, from COA, VACC, PCA, CCWI	12/8/2022	12/21/2022	12/21/2022	12/22-28/2022	12/28/2022- 01/09/2023	8/30/2023	
23IH0029	23IH0029 - Widening of Permanent Bridges - Casaguitan Br 1 (8002+250) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.), San Isidro, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/28/2022	12/28/2022	01/03/2023	01/13/2023	01/12/2023	-	-	-	-	-	GAA	21,559,459.80	-	21,559,459.80	21,546,953.44	-	21,546,953.44	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/28/2022	12/28/2022	12/27/2022- 01/02/2022	01/03-13/2023	9/30/2023	
23IH0030	23IH0030 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads -Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0685+000 - K0685+816, San Isidro, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	01/03/2023	01/13/2023	01/12/2023	-	-	-	-	-	GAA	9,594,438.09	-	9,594,438.09	9,581,877.52	-	9,581,877.52	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/28/2022	12/26/2022	12/27/2022- 01/02/2022	01/03-13/2023	6/27/2023	
23IH0031	23IH0031 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Cataman - Calbayog Rd - K0744+(-154) - K0744+000, Cataman, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	01/03/2023	01/13/2023	01/12/2023	-	-	-	-	-	GAA	6,563,045.12	-	6,563,045.12	6,547,887.11	-	6,547,887.11	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022- 01/02/2022	01/03-13/2023	4/13/2023	
23IH0032	23IH0032 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Cataman - Calbayog Rd - K0744+436 - K0774+451, Lope de Vega, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	01/03/2023	01/13/2023	-	-	-	-	-	-	GAA	3,835,095.58	-	3,835,095.58	3,825,096.22	-	3,825,096.22	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022- 01/02/2022	01/03-13/2023	5/3/2023	
23IH0033	23IH0033 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Cataman - Calbayog Rd - K0761+430 - K0761+456, Cataman, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	01/03/2023	01/13/2023	01/12/2023	-	-	-	-	-	GAA	6,957,711.53	-	6,957,711.53	6,937,712.92	-	6,937,712.92	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022- 01/02/2022	01/03-13/2023	6/23/2023	
23IH0034	23IH0034 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Buglio-Nentia-Miredor-Capanitan-De Maria-Sn Jose Rd -K0772+4040 -K0772+4086, Mondragon, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	01/03/2023	01/13/2023	-	-	-	-	-	-	GAA	4,382,437.97	-	4,382,437.97	4,376,910.56	-	4,376,910.56	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022- 01/02/2022	01/03-13/2023	5/5/2023	

23IH0035	23IH0035 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads Along Cataman Airport Rd - K0743+(-832) - K0743+(-625), Cataman, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	01/03/2023	01/13/2023	-	-	-	-	-	-	GAA	14,705,098.73	-	14,705,098.73	14,894,725.16	-	14,894,725.16	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/02/2022	01/03-13/2023	7/25/2023	
23IH0036	23IH0036 - Widening of Permanent Bridges - Caguit-tan Br. 3 (B0024/05H) along Daang Maharika (SM)(Sn Isidro - Sn Juanico Br), San Isidro, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	01/03/2023	01/13/2023	-	-	-	-	-	-	GAA	23,519,365.70	-	23,519,365.70	23,489,000.00	-	23,489,000.00	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/02/2022	01/03-13/2023	9/30/2023	
23IH0037	23IH0037 - Road Widening - Allen - Cataman Rd - K0732+998 - K0733+732, Bobon, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	01/03/2023	01/13/2023	-	-	-	-	-	-	GAA	36,210,301.21	-	36,210,301.21	36,189,767.24	-	36,189,767.24	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/02/2022	01/03-13/2023	10/20/2023	
23IH0038	23IH0038 - Road Widening - Cataman - Calbayog Rd - K0745+673 - K0746+140, Cataman, Northern Samar	Construction	No	Public Bidding	12/2/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	01/03/2023	01/13/2023	01/16/2023	-	-	-	-	-	GAA	23,617,904.85	-	23,617,904.65	23,592,803.82	-	23,592,803.82	Representatives, from COA, VACC, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/02/2022	01/03-13/2023	8/25/2023	
23IH0039	23IH0039 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Bugio - Nerita - Mirador - Cagpant-an, De Maria - Sn Jose Rd - K0722 + 1475 - K0722 + 1575, Mondragon, Northern Samar	Construction	No	Public Bidding	12/5/2022	12/09-15/2022	12/16/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	01/18/2023	-	-	-	-	-	GAA	10,289,336.54	-	10,289,336.54	10,258,845.27	-	10,258,845.27	Representatives, from COA, VACC, PCA, CCWI	12/16/2022	12/28/2022	12/28/2022	12/29/2022 - 01/04/2023	01/05-18/2023	6/8/2023	
23IH0040	23IH0040 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Daang Maharika (SM) (Sn Isidro - Sn Juanico Br) - K0683 + 00 - K0684 + 000, K0684 + 650 - K0684 + 750, San Isidro, Northern Samar	Construction	No	Public Bidding	12/5/2022	12/09-15/2022	12/16/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	-	-	-	-	-	-	GAA	12,981,284.42	-	12,981,284.42	12,969,886.67	-	12,969,886.67	Representatives, from COA, VACC, PCA, CCWI	12/16/2022	12/28/2022	12/28/2022	12/29/2022 - 01/04/2023	01/05-16/2023	9/29/2023	
CY 2022 Goods																																
200000100017000	RFQ# 2022-04-008 (Readvertised) - Supply/Delivery of ReflectORIZED Thermoplastic for use in Rectification of DO 41. Noted Defect during First Semester CY-2022. Inspection Code 06- No/Faded Pavement Marking Materials, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	07/19-25/2022	-	-	07/27/2022	07/27/2022	08/03/2022	08/05/2022	08/08/2022	08/11/2022	08/11/2022	08/18/2022 - 09/02/2022	09/01/2023	Routine Maintenance 2022	997,800.00	-	997,800.00	995,830.00	-	995,830.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	7/27/2022	07/28/2022	07/28-29/2022	10/19/2022	
200000100017000	RFQ# 2022-04-009 (Readvertised) - Supply/ Delivery of Grass Cutter Spare Parts and Oil for Activity- 201. Vegetation Control, for Routine Maintenance of National Roads, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	07/19-25/2022	-	-	07/27/2022	07/27/2022	08/03/2022	08/05/2022	08/08/2022	08/11/2022	08/11/2022	08/18/2022 - 09/02/2022	09/01/2023	Routine Maintenance 2022	999,200.00	-	999,200.00	992,500.00	-	992,500.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	7/27/2022	07/28/2022	07/28-29/2022	10/19/2022	
200000100017000	RFQ# 2022-05-014 (Readvertised) - Supply/ Delivery of Spare Parts for Service Vehicles & Heavy Equipment of the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	07/19-25/2022	-	-	07/27/2022	07/27/2022	08/03/2022	08/05/2022	08/08/2022	08/11/2022	08/11/2022	08/18/2022 - 09/02/2022	09/01/2023	Routine Maintenance 2022	998,731.05	-	998,731.05	996,881.00	-	996,881.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	7/27/2022	07/28/2022	07/28-29/2022	10/19/2022	
320101108441000.EAO 310304101006000.EAO	RFQ# 2022-06-017 - Supply/ Delivery of Various Office Supplies for use in the Administrative Section, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	07/19-25/2022	-	-	07/27/2022	07/27/2022	08/03/2022	08/05/2022	08/08/2022	08/11/2022	08/11/2022	08/18/2022 - 09/02/2022	09/01/2023	GAA 2022	178,700.00	-	178,700.00	177,200.00	-	177,200.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	7/27/2022	07/28/2022	07/28-29/2022	10/19/2022	
200000100017000	22GIH0002 - Supply and Delivery of Fuel (Diesel and Gasoline (Premium)) for Service Vehicles, Heavy Equipment, Grass Cutters, Chainsaw and Generator assigned at the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	7/18/2022	7/19-25/2022	7/26/2022	8/8/2022	8/8/2022	08/09/2022	08/09-18/2022	08/19/2022	08/22/2022	08/31/2022	09/05/2022	09/12-27/2022	09/26/2022	Routine Maintenance 2022	2,850,000.00	-	2,850,000.00	2,870,000.00	-	2,870,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	07/18/2022	08/08/2022	08/08/2022	9/8/2022	08/10-11/2022	1/9/2022	
100000100001000	RFQ# 2022-09-021 - Supply/ Delivery of Fuel (Diesel) for the DPWH Service Vehicle assigned at the Planning and Design Section, DPWH-NSFDEO, Cataman, N. Samar	Planning & Design Section	No	Public Bidding	-	08/29/2022 - 09/01/2022	-	-	6/9/2022	09/07/2022	09/07/2022	09/08/2022	09/09/2022	09/13/2022	09/18/2022	09/23/2022 - 10/06/2022	10/07/2023	PDE 2022	500,000.00	-	500,000.00	498,250.00	-	498,250.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	09/23/2022	09/24/2022	09/24-25/2022	10/28/2022	
200000100017000 200000100018000	RFQ# 2022-08-022 - Supply/ Delivery of Asphalt Sealant for use in Maintenance Activity No. 122- Crack and Joint Sealing, for Routine Maintenance of National Roads and Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	09/16-22/2022	-	-	09/23/2022	09/24/2022	09/25-29/2022	09/30/2022	10/03/2022	10/10/2022	10/12/2022	10/19/2022 - 11/03/2022	11/02/2023	Routine Maintenance 2022	510,000.00	-	510,000.00	508,000.00	-	509,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	09/21/2022	09/23/2022	09/23-26/2022	10/15/2022	
-	RFQ# 2022-09-024 - Supply/ Delivery of Office Equipment (Desktop Computer, Printer) for use in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	09/16-22/2022	-	-	09/23/2022	09/24/2022	09/25-29/2022	-	-	-	-	-	-	GAA 2022	373,300.00	-	373,300.00	-	-	-	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	09/21/2022	09/23/2022	09/23-26/2022	10/15/2022	Readvertised
310204101226000.EAO 310101100573000.EAO 310101100576000.EAO	22GIH0003 - Supply and Delivery of Service Vehicles for use in the Planning & Design Section, Maintenance Section, Construction Section and Quality Assurance Section, DPWH-NSFDEO, Cataman, N. Samar	Construction Section Planning & Design Section Maintenance Section Quality Assurance Section	No	Public Bidding	9/15/2022	9/16-22/2022	09/23/2022	9/10/2022	9/10/2022	10/07/2022	10/08-14/2022	10/13/2022	10/14/2022	11/08/2022	11/10/2022	11/17/2022 - 12/02/2022	12/01/2022	GAA 2022	5,600,000.00	-	5,600,000.00	5,569,132.00	-	5,569,132.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	09/23/2022	44722	6/10/2022	7/10/2022	10/08-09/2022	10/28/2022	
300215100427000.EAO 100000100001000 300220100937000.EAO	RFQ# 2022-09-027 - Supply/Delivery of Fuel (Diesel) for use in the Construction Section, DPWH-NSFDEO, Cataman, N. Samar	Construction Section	No	Public Bidding	-	09/29/2022 - 10/5/2022	-	-	6/10/2022	10/7/2022	10/8-18/2022	10/19/2022	10/20/2022	11/07/2022	11/09/2022	11/16/2022 - 12/01/2022	11/30/2022	GAA 2022	500,000.00	-	500,000.00	498,000.00	-	498,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	6/10/2022	7/10/2022	10/10-11/2022	1/11/2022	
3000215100427000.EAO	RFQ# 2022-09-028 - Supply/ Delivery of Office Equipment for use in the Construction Section, DPWH-NSFDEO, Cataman, N. Samar	Construction Section	No	Public Bidding	-	09/29/2022 - 10/5/2022	-	-	6/10/2022	10/7/2022	10/8-18/2022	10/19/2022	10/20/2022	11/07/2022	11/09/2022	11/16/2022 - 12/01/2022	11/30/2022	GAA 2022	68,200.00	-	68,200.00	68,050.00	-	68,050.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	6/10/2022	7/10/2022	10/10-11/2022	1/11/2022	


100000100001000	RFQ# 2022-09-029 - Supply/ Delivery of Painting Materials for use in Repainting Bridges, Guardrails and Road Signs, for Routine Maintenance of National Roads and Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	10/14-20/2022	-	-	10/21/2022	10/22/2022	10/22/2022 - 11/09/2022	11/07/2022	11/10/2022	11/16/2022	11/18/2022	11/25/2022 - 12/10/2022	12/09/2023	Routine Maintenance 2022	909,900.00	-	909,900.00	908,559.00	-	908,559.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	10/21/2022	10/24/2022	10/25-26/2022	11/17/2022	
100000100001000	RFQ# 2022-10-030 - Supply/Delivery of Reflectortized Thermoplastic for use in Rectification of DO 41 Noted Defect Code 06-No/Faded Pavement Markings, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	10/14-20/2022	-	-	10/21/2022	10/22/2022	10/22/2022 - 11/09/2022	11/07/2022	11/10/2022	11/16/2022	11/18/2022	11/25/2022 - 12/10/2022	12/09/2023	Routine Maintenance 2022	985,550.00	-	995,550.00	984,010.00	-	994,010.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	10/21/2022	10/24/2022	10/25-26/2022	11/17/2022	
100000100001000	RFQ# 2022-08-023 - Supply/ Delivery of Diesel Fuel for use in the OIC-Assistant District Engineer and District Engineer's Service Vehicles, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	10/14-20/2022	-	-	10/21/2022	10/22/2022	10/22/2022 - 11/09/2022	11/07/2022	11/10/2022	11/16/2022	11/18/2022	11/25/2022 - 12/10/2022	12/09/2023	GAA 2022	980,000.00	-	990,000.00	988,500.00	-	988,500.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	10/21/2022	10/24/2022	10/25-26/2022	11/17/2022	
200000100017000	RFQ# 2022-11-033 - Supply/ Delivery of Printing Supplies for use in the Finance Section, DPWH - NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	11/22-28/2022	-	-	11/22/2022	12/02/2022	12/02-05/2022	12/06/2022	12/12/2022	12/15/2022	12/19/2022	12/26/2022 - 01/10/2023	01/09/2024	GAA 2022	648,000.00	-	648,000.00	647,814.00	-	647,814.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	11/28/2022	11/2/2022	12/02-05/2022	12/24/2022	
200000100017000	RFQ# 2022-11-036 - Supply/Delivery of Asphalt Materials for use in the Maintenance Activities for Bituminous Pavements, Activity No. 111-Preme-etching, 112- Penetration Patching, 113-Sealing for Concrete Pavements and Activity No. 121-Patching for Routine Maintenance of National Road and Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	11/22-28/2022	-	-	11/22/2022	12/02/2022	12/02-05/2022	12/06/2022	12/12/2022	12/15/2022	12/19/2022	12/26/2022 - 01/10/2023	01/09/2024	Routine Maintenance 2022	973,000.00	-	973,000.00	972,790.00	-	972,760.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	11/29/2022	11/2/2022	12/02-05/2022	12/24/2022	
200000100017000	RFQ# 2022-11-035 - Supply/Delivery of Asphalt Sealant for use in the Rectification of D.O. 189 series of 2022 Noted Defects: Code 11-No/Inadequate Sealant in Joints, Code 12-Cracks using Maintenance Activity No. 122-Crack and Joint Sealing, for Routine Maintenance of National Road & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/08-14/2022	-	-	12/15/2022	12/16/2022	12/22/2022	12/26/2022	12/27/2022	-	-	-	-	Routine Maintenance 2022	994,500.00	-	994,500.00	992,550.00	-	992,550.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/15/2022	12/16/2022	12/19-20/2022	1/10/2023	For Contract Signing
200000100017000	RFQ# 2022-12-040 - Supply/Delivery of Office Equipment (Desktop Computer, Printer and Computer Chair), for use in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/08-14/2022	-	-	12/15/2022	12/16/2022	12/22/2022	12/26/2022	12/27/2022	-	-	-	-	Routine Maintenance 2022	373,300.00	-	373,300.00	372,030.00	-	372,030.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/15/2022	12/16/2022	12/19-20/2022	1/10/2023	For Contract Signing
310108100945000.EAO 310108100946000.EAO 310108100947000.EAO	RFQ# 2022-12-042 - Supply/Delivery of Printing Supplies and IT Equipment for use in the Construction Section, DPWH-NSFDEO, Cataman, N. Samar	Construction Section	No	Public Bidding	-	12/8-14/2022	-	-	12/15/2022	12/16/2022	12/22/2022	12/26/2022	12/27/2022	-	-	-	-	GAA 2022	795,092.00	-	795,092.00	792,594.70	-	792,594.70	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/15/2022	12/16/2022	12/19-20/2022	1/10/2023	For Contract Signing
RFQ# 2022-12-044	RFQ# 2022-12-044 - Supply/Delivery of Office Supplies and Equipment for use in the Planning & Design Section, DPWH-NSFDEO, Cataman, N. Samar	Planning & Design Section	No	Public Bidding	-	12/08-14/2022	-	-	12/15/2022	12/16/2022	12/22/2022	12/26/2022	12/27/2022	-	-	-	-	PDE 2022	373,953.00	-	373,953.00	373,232.00	-	373,232.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/15/2022	12/16/2022	12/19-20/2022	1/10/2023	For Contract Signing
310108100945000.EAO	RFQ# 2022-12-047 - Supply/Delivery of Fuel (Diesel) for use in the Finance Section, DPWH-NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	12/08-14/2022	-	-	12/15/2022	12/16/2022	12/22/2022	12/26/2022	12/27/2022	-	-	-	-	GAA 2022	315,000.00	-	315,000.00	309,000.00	-	309,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/15/2022	12/16/2022	12/19-20/2022	1/10/2023	For Contract Signing
200000100036000	RFQ# 2022-04-012 (Readvertised) - Supply/Delivery of Office and Field Equipment for use in the Quality Assurance Section, DPWH-NSFDEO, Cataman, N. Samar	Quality Assurance Section	No	Public Bidding	-	12/8-14/2022	-	-	12/15/2022	12/16/2022	12/22/2022	12/26/2022	12/27/2022	-	-	-	-	GAA 2022	120,250.00	-	120,250.00	119,200.00	-	119,200.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/15/2022	12/16/2022	12/19-20/2022	1/10/2023	For Contract Signing
310107100332000.EAO 310108100924000.EAO 310108100941000.EAO 310108100942000.EAO 310108100943000.EAO 310108100944000.EAO 310108100945000.EAO	22GIH0004 - Supply/Delivery of Service Vehicles for use in the Regular Inspection in the District, DPWH-NSFDEO, Cataman, Northern Samar	DPWH-NSFDEO	No	Public Bidding	11/21/2022	11/22-28/2022	11/29/2022	12/19/2022	12/19/2022	12/19/2022	12/21/2022	12/22/2022	12/22/2022	-	-	-	-	GAA 2022	2,800,000.00	-	2,800,000.00	2,799,500.00	-	2,799,500.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	11/29/2022	12/12/2022	12/12/2022	12/13/2022	12/14-15/2022	1/5/2023	For Contract Signing
310108100798000.EAO	RFQ# 2022-11-037 - Supply/Delivery of Various Spare parts, Lubricants, Oils and Tires and for the repair of the service vehicles with Plate No. ZNU-988 and SGM-567 assigned in the Construction Section and Service Vehicle w/ Plate Number XHU-437 assigned in the Finance Section, DPWH- NSFDEO, Cataman, N. Samar	Construction Section & Finance Section	No	Public Bidding	-	12/14-20/2022	-	-	12/21/2022	12/22/2022	12/23/2022	12/26/2022	12/27/2022	-	-	-	-	GAA 2022	779,640.00	-	779,640.00	778,895.00	-	778,895.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/21/2022	12/22/2022	12/23-24/2022	1/13/2023	For Contract Signing
31010800802000.EAO	RFQ# 2022-11-038 - Supply/Delivery of Premium Gasoline for use in the Generator Set at the District Engineer's Cottage, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	12/14-20/2022	-	-	12/21/2022	12/22/2022	12/23/2022	12/26/2022	12/27/2022	-	-	-	-	GAA 2022	100,000.00	-	100,000.00	99,150.00	-	99,150.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/21/2022	12/22/2022	12/23-24/2022	1/13/2023	For Contract Signing
310108100903000.EAO	RFQ# 2022-06-018 (Readvertised) - Supply/Delivery of Computer and Printer for COM Auditor's Office and Office of the Assistant District Engineer, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	12/14-20/2022	-	-	12/22/2022	12/23/2022	12/23/2022	12/26/2022	12/27/2022	-	-	-	-	GAA 2022	345,000.00	-	345,000.00	344,650.00	-	344,650.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/21/2022	12/22/2022	12/23/2022	1/13/2023	For Contract Signing

310108100803000.EAO	RFQ# 2022-12-050 - Supply/Delivery of Office Supplies for use in the Finance Section, DPWH-NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	12/14-20/2022	-	-	12/22/2022	12/23/2022	12/23/2022	12/26/2022	12/27/2022	-	-	-	-	GAA 2022	92,895.00	-	92,895.00	91,576.00	-	91,576.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/21/2022	12/22/2022	12/23/2022	1/13/2023	For Contract Signing				
310108100947000.EAO 310108100948000.EAO 310108100949000.EAO 310108100950000.EAO 310108100951000.EAO 310108100952000.EAO	22GIH0005 - Supply and Delivery of various Office Supplies and Office Equipment for use in the DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	12/05/2022	12/06-12/2022	12/13/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/28/2022	-	-	-	-	EAO, GAA 2022	2,965,900.00	-	2,965,900.00	2,961,060.00	-	2,961,060.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	12/13/2022	12/26/2022	12/26/2022	12/27/2022	12/28/2022	1/19/2023	For Contract Signing				
310204101558000.EAO 310108100783000.EAO 310108100784000.EAO	22GIH0006 - Supply and Delivery of ICT Equipment for Administrative Section, ICT Procurement, PTO and Cash Unit, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	12/06-12/2022	12/13/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/28/2022	-	-	-	-	EAO, GAA 2022	1,040,000.00	-	1,040,000.00	1,039,000.00	-	1,039,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	12/13/2022	12/26/2022	12/26/2022	12/27/2022	12/28-29/2022	01/19/2023	For Contract Signing				
22GIH0007	22GIH0007 - Supply and Delivery of Fuel (Diesel/Premium) for use in the Service Vehicles, Heavy Equipment, Kneading Machine, Grass Cutters, Chainsaw and Generator assigned in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	12/05/2022	12/06-12/2022	12/13/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/28/2022	-	-	-	-	Routine Maintenance 2022	2,260,000.00	-	2,260,000.00	2,257,200.00	-	2,257,200.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	12/13/2022	12/26/2022	12/26/2022	12/27/2022	12/28-29/2022	01/19/2023	For Contract Signing				
310108100794000.EAO 310108100795000.EAO 310108100796000.EAO 310108100798000.EAO	22GIH0008 - Supply and Delivery of PPE and for Construction Safety and Health Program (COSH) for use in the Construction Section, DPWH-NSFDEO, Cataman, N. Samar	Construction Section	No	Public Bidding	12/05/2022	12/06-12/2022	12/13/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022	-	-	-	-	GAA 2022	1,309,100.00	-	1,309,100.00	1,305,485.00	-	1,305,485.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	12/13/2022	12/26/2022	12/26/2022	12/27/2022	12/28-29/2022	01/19/2023	For Contract Signing				
310108100801000.EAO	RFQ# 2022-12-051 - Supply/Delivery of various Office Supplies for use in COA Office, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	12/20-26/2022	-	-	12/27/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022	-	-	-	-	GAA 2022	418,230.00	-	418,230.00	418,867.00	-	418,867.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/27/2022	12/28/2022	12/28/2022	01/20/2023	For Contract Signing				
310108100801000.EAO	RFQ# 2022-12-053 - Supply/Delivery of Spare parts, Tires, Oils & Lubricants for use in the service vehicles with Plate Nos. H1-7293 & P4V-329 assigned in the Administrative Section, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	12/20-26/2022	-	-	12/27/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022	-	-	-	-	GAA 2022	752,639.64	-	752,639.64	478,050.00	-	478,050.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/27/2022	12/28/2022	12/29/2022	01/20/2023	For Contract Signing				
200000100017000	RFQ# 2022-12-054 - Supply/Delivery of Cold Mix Asphalt Materials for use in the Maintenance Activity No. 111 - Premix Patching for Bituminous Pavement, and Activity No. 121- Patching for Concrete Pavement in Rectification of DO 189 Defect Code 01-Potholes, for Routine Maintenance of National Road & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/20-26/2022	-	-	12/27/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022	-	-	-	-	Routine Maintenance 2022	963,000.00	-	963,000.00	962,652.00	-	962,652.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/27/2022	12/28/2022	12/28/2022	01/20/2023	For Contract Signing				
200000100017000	RFQ# 2022-12-055 - Supply/Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for use in the Rectification of DO 189 Noted Defect Code 06-No/Faded Pavement Markings, for Routine Maintenance of National Road & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/20-26/2022	-	-	12/27/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022	-	-	-	-	Routine Maintenance 2022	999,300.00	-	999,300.00	997,256.00	-	997,256.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/27/2022	12/28/2022	12/29/2022	01/20/2023	For Contract Signing				
200000100017000	RFQ# 2022-12-056 - Supply/Delivery of Office Supplies for use in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/20-26/2022	-	-	12/27/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022	-	-	-	-	Routine Maintenance 2022	172,780.00	-	172,780.00	171,494.00	-	171,494.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/27/2022	12/28/2022	12/29/2022	01/20/2023	For Contract Signing				
310108100798000.EAO 310108100800000.EAO 3101081008011000.EAO	RFQ# 2022-12-048 - Supply/Delivery of ICT Equipment for use in the Finance Section and Printing Supplies for use in the Construction Section, DPWH-NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	12/12-18/2022	-	-	12/19/2022	12/20/2022	12/21/2022	12/28/2022	12/28/2022	-	-	-	-	GAA 2022	600,000.00	-	600,000.00	599,500.00	-	599,500.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	-	12/19/2022	12/20/2022	12/21/2022	01/12/2023	For Contract Signing				
Total Contract Price of Procurement Activities Conducted																				2,749,887,772.08																
Total Savings (Total Alloted Budget - Total Contract Price)																					2,846,255,485.14		2,846,255,485.14													
ON-GOING PROCUREMENT ACTIVITIES																																				
Total Alloted Budget of On-going Procurement Activities																			4,977,880.00		4,977,880.00	4,909,110.00		4,909,110.00												

Prepared by:

JUAN CARLOS G. ANAO
Acting Head, Procurement Unit/BAC Secretariat

Recommended for Approval by:

EDWIN S. TABLE
BAC - Chairman

APPROVED:

MARIO D. VILLENA
District Engineer