



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BENGUET 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
Natubleng, Buguias, Benguet, Cordillera Administrative Region



**BAGONG PILIPINAS**  
DPWH-BED II, HRAS-RMU  
Code No. 90-1  
13  
Date: 01-11-21

January 11, 2024

**MEMORANDUM**

**FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
DPWH-Central Office  
Bonifacio Drive, Port Area, Manila

**SUBJECT : Submission of Procurement Monitoring Report (PMR) of  
Civil Works, Goods and Consulting Services for the 2<sup>nd</sup>  
Semester C.Y. 2023.**

Submitted herewith is the Procurement Monitoring Report of Civil Works, Goods and Consulting Services for the Second Semester (July to December) of C.Y. 2023 of this Office in the prescribed format.

Attached are pertinent documents for your ready reference.

  
**REX K. OYA-OY**  
OIC- District Engineer  
CAR 17.5 ECGC/ASO/EPM

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Banguet Second District Engineering Office) CY 2023 Procurement Monitoring Report, 2nd Semester (as of December 31, 2023)

| Code (PAP)      | Procurement Project                                                                                                                                                                            | PMO/End-User         | Is This an early Procurement Activity? | Mode of Procurement | Actual Procurement Activity |                 |              |                   |                  |                |           |                                 |                 |                  | Source of Funds   |                     |                         | ABC (Pw) |               |    | Contract Cost (Pw) |               |    | List of Invited Bidders                                 |                                                         |                                                |                                                |                                                 | Remarks (Explaining changes from the APP) (If applicable) |                                  |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------------------------|---------------------|-----------------------------|-----------------|--------------|-------------------|------------------|----------------|-----------|---------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------|----------|---------------|----|--------------------|---------------|----|---------------------------------------------------------|---------------------------------------------------------|------------------------------------------------|------------------------------------------------|-------------------------------------------------|-----------------------------------------------------------|----------------------------------|
|                 |                                                                                                                                                                                                |                      |                                        |                     | Pre-Proc Conference         | Ade/Post of ITB | Pre-Bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Date of BAC Resolution/Re-award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion | Inspection & Acceptance | Total    | MOOE          | CO | Total              | MOOE          | CO | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Tublay, Beng. | Sub/Open of Bids                                        | Bid Evaluation                                 | Post Qual                                      | Delivery/Completion/ Acceptance (If applicable) |                                                           |                                  |
| 300204101315000 | 23PPO001-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Along Baguio-Cadangan Road, Baguio Central Business District, Baguio City, Benguet, Benguet | Construction Section | Yes                                    | Public Bidding      | 15-Nov-22                   | 18-Nov-22       | 25-Nov-22    | 12-Dec-22         | 12-Dec-22        | 19-Dec-22      | 29-Dec-22 | 5-Jan-23                        | 27-Feb-23       | 8-Mar-23         | 14-Mar-23         | 20-Oct-23           |                         | GAA 2023 | 8,820,000.00  |    |                    | 8,814,347.92  |    | 8,820,000.00                                            | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Tublay, Beng. | 11/22/2022 08:49 A.M.<br>12/29/2022 09:00 A.M. | 11/22/2022 08:49 A.M.<br>12/29/2022 09:00 A.M. | 11/22/2022 08:49 A.M.<br>12/29/2022 09:00 A.M.  |                                                           |                                  |
| 300204101311000 | 23PPO002-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Along Baguio-Cadangan Road, Baguio Central Business District, Baguio City, Benguet, Benguet | Construction Section | Yes                                    | Public Bidding      | 15-Nov-22                   | 18-Nov-22       | 25-Nov-22    | 12-Dec-22         | 12-Dec-22        | 19-Dec-22      | 29-Dec-22 | 5-Jan-23                        | 27-Feb-23       | 8-Mar-23         | 14-Mar-23         | 16-Sep-23           |                         | GAA 2023 | 8,820,000.00  |    |                    | 8,814,997.15  |    | 8,820,000.00                                            | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Tublay, Beng. | 11/22/2022 08:49 A.M.<br>12/29/2022 09:00 A.M. | 11/22/2022 08:49 A.M.<br>12/29/2022 09:00 A.M. | 11/22/2022 08:49 A.M.<br>12/29/2022 09:00 A.M.  |                                                           |                                  |
| 300204101314000 | 23PPO003-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Along Baguio-Cadangan Road, Baguio Central Business District, Baguio City, Benguet, Benguet | Construction Section | Yes                                    | Public Bidding      | 02-Dec-22                   | 05-Dec-22       | 09-Dec-22    | 23-Dec-22         | 23-Dec-22        | 29-Dec-22      | 9-Jan-23  | 13-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         |                     |                         | GAA 2023 | 8,820,000.00  |    |                    | 8,799,626.44  |    | 8,820,000.00                                            | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.   |                                                           |                                  |
| 300203102059000 | 23PPO004-Construction/Improvement of Access Roads leading to Declared Tourist Destinations Along Baguio-Cadangan Road, Baguio Central Business District, Baguio City, Benguet, Benguet         | Construction Section | Yes                                    | Public Bidding      | 02-Dec-22                   | 05-Dec-22       | 09-Dec-22    | 23-Dec-22         | 23-Dec-22        | 29-Dec-22      | 9-Jan-23  | 12-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         | 14-Sep-23           |                         | GAA 2023 | 9,800,000.00  |    |                    | 9,774,089.87  |    | 9,800,000.00                                            | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.   |                                                           |                                  |
| 300203102550000 | 23PPO005-Construction/Improvement of Access Roads leading to Declared Tourist Destinations Along Baguio-Cadangan Road, Baguio Central Business District, Baguio City, Benguet, Benguet         | Construction Section | Yes                                    | Public Bidding      | 02-Dec-22                   | 05-Dec-22       | 09-Dec-22    | 23-Dec-22         | 23-Dec-22        | 29-Dec-22      | 9-Jan-23  | 12-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         | 2-Aug-23            |                         | GAA 2023 | 8,820,000.00  |    |                    | 8,801,576.46  |    | 8,820,000.00                                            | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.   |                                                           |                                  |
| 300203102595000 | 23PPO006-Construction/Improvement of Access Roads leading to Declared Tourist Destinations Along Baguio-Cadangan Road, Baguio Central Business District, Baguio City, Benguet, Benguet         | Construction Section | Yes                                    | Public Bidding      | 02-Dec-22                   | 05-Dec-22       | 09-Dec-22    | 23-Dec-22         | 23-Dec-22        | 29-Dec-22      | 9-Jan-23  | 12-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         | 25-Jul-23           |                         | GAA 2023 | 9,800,000.00  |    |                    | 9,776,597.72  |    | 9,800,000.00                                            | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.   |                                                           |                                  |
| 300215101093000 | 23PPO007-Construction of Road, Shio Campangay, Benguet, Benguet                                                                                                                                | Construction Section | Yes                                    | Public Bidding      | 02-Dec-22                   | 05-Dec-22       | 09-Dec-22    | 23-Dec-22         | 23-Dec-22        | 29-Dec-22      | 9-Jan-23  | 13-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         |                     |                         | GAA 2023 | 24,500,000.00 |    |                    | 24,474,549.38 |    | 24,500,000.00                                           | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.   |                                                           |                                  |
| 300215103089000 | 23PPO008-Construction of Utility-Air-Conditioning Unit, Benguet, Benguet                                                                                                                       | Construction Section | Yes                                    | Public Bidding      | 02-Dec-22                   | 05-Dec-22       | 09-Dec-22    | 23-Dec-22         | 23-Dec-22        | 29-Dec-22      | 9-Jan-23  | 12-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         |                     |                         | GAA 2023 | 24,500,000.00 |    |                    | 24,470,332.00 |    | 24,500,000.00                                           | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.   |                                                           |                                  |
| 310202104069000 | 23PPO009-UP-Campangay Improvement - Campangay, Benguet, Benguet                                                                                                                                | Construction Section | Yes                                    | Public Bidding      | 02-Dec-22                   | 05-Dec-22       | 09-Dec-22    | 23-Dec-22         | 23-Dec-22        | 29-Dec-22      | 9-Jan-23  | 12-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         | 7-Nov-23            |                         | GAA 2023 | 37,730,000.00 |    |                    | 37,701,891.96 |    | 37,730,000.00                                           | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.  | 12/7/2022 08:46 A.M.<br>12/15/2022 09:00 A.M.   |                                                           |                                  |
| 300221102210000 | 23PPO010-Construction of Levee - Talasea Road, Benguet, Benguet                                                                                                                                | Construction Section | Yes                                    | Public Bidding      | 07-Dec-22                   | 09-Dec-22       | 15-Dec-22    | 29-Dec-22         | 29-Dec-22        | 4-Jan-23       | 10-Jan-23 | 13-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         |                     |                         | GAA 2023 | 69,300,000.00 |    |                    | 68,977,302.53 |    | 69,300,000.00                                           | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M.  |                                                           |                                  |
| 300221102211000 | 23PPO011-Construction of Levee - Baguio, Benguet, Benguet                                                                                                                                      | Construction Section | Yes                                    | Public Bidding      | 07-Dec-22                   | 09-Dec-22       | 15-Dec-22    | 29-Dec-22         | 29-Dec-22        | 4-Jan-23       | 10-Jan-23 | 13-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         |                     |                         | GAA 2023 | 59,400,000.00 |    |                    | 59,346,959.03 |    | 59,400,000.00                                           | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M.  |                                                           |                                  |
| 320102105226000 | 23PPO012-Construction of Flood Mitigation Structure Along Agno River, Baguio City, Benguet, Benguet                                                                                            | Construction Section | Yes                                    | Public Bidding      | 07-Dec-22                   | 09-Dec-22       | 15-Dec-22    | 29-Dec-22         | 29-Dec-22        | 4-Jan-23       | 16-Jan-23 | 18-Jan-23                       | 27-Apr-23       | 8-May-23         | 15-May-23         | 22-Dec-23           |                         | GAA 2023 | 72,375,000.00 |    |                    | 72,324,030.27 |    | 72,375,000.00                                           | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M.  |                                                           | W/ MODIFICATION IN CONTRACT NAME |
| 320102105228000 | 23PPO013-Construction of Flood Mitigation Structure Along Agno River, Baguio City, Benguet, Benguet                                                                                            | Construction Section | Yes                                    | Public Bidding      | 07-Dec-22                   | 09-Dec-22       | 15-Dec-22    | 29-Dec-22         | 29-Dec-22        | 4-Jan-23       | 16-Jan-23 | 18-Jan-23                       | 27-Apr-23       | 8-May-23         | 15-May-23         | 23-Oct-23           |                         | GAA 2023 | 72,375,000.00 |    |                    | 72,071,728.07 |    | 72,375,000.00                                           | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M.  |                                                           | W/ MODIFICATION IN CONTRACT NAME |
| 310102101088000 | 23PPO014-Preventive Maintenance - Secondary Roads, Baguio-Banay Rd - Baguio, Benguet, Benguet                                                                                                  | Construction Section | Yes                                    | Public Bidding      | 6-Jul-23                    | 7-Jul-23        | 14-Jul-23    | 27-Jul-23         | 27-Jul-23        | 27-Jul-23      | 31-Jul-23 | 31-Jul-23                       | 9-Aug-23        | 9-Aug-23         | 15-Aug-23         | 26-Dec-23           |                         | GAA 2023 | 57,900,000.00 |    |                    | 57,891,023.56 |    | 57,900,000.00                                           | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M.  |                                                           | W/ MODIFICATION IN CONTRACT NAME |
| 310109101273000 | 23PPO015-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses, Landslides, and Other High Value Vegetation, Baguio, Benguet, Benguet                                            | Construction Section | Yes                                    | Public Bidding      | 07-Dec-22                   | 09-Dec-22       | 15-Dec-22    | 29-Dec-22         | 29-Dec-22        | 4-Jan-23       | 10-Jan-23 | 13-Jan-23                       | 9-Feb-23        | 20-Feb-23        | 27-Feb-23         | 24-Dec-23           |                         | GAA 2023 | 39,200,000.00 |    |                    | 39,195,367.52 |    | 39,200,000.00                                           | COA, Wapigal, La Trinidad, Beng. LGU-BAC, Baguio, Beng. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M. | 12/13/2022 08:20 A.M.<br>12/15/2022 09:00 A.M.  |                                                           |                                  |



|                 |                                                                                                                                                                                                                                                     |                      |    |                |           |           |           |           |           |           |           |           |           |           |           |           |           |          |               |               |               |  |  |                                                                       |                                                                                         |                                                                                         |                                                                                         |                                  |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|----------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|----------|---------------|---------------|---------------|--|--|-----------------------------------------------------------------------|-----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|----------------------------------|
| 310108101480000 | 23PF0032Rehabilitation/ Reconstruction of Roads with Slopes, Collapses, and Landslide - Baguio- Bonifacio Road - K0317+820 - K0317+837, K0318+012 - K0318+040, K0318+040 - K0318+045, K0318+045 - K0318+050, K0320+346 - K0320+410, Baguio, Benguet | Construction Section | No | Public Bidding | 13-Feb-23 | 15-Feb-23 | 22-Feb-23 | 06-Mar-23 | 06-Mar-23 | 05-Mar-23 | 10-Mar-23 | 17-Mar-23 | 23-Mar-23 | 26-Apr-23 | 5-May-23  | 11-May-23 | 25-Oct-23 | GAA 2023 | 34,372,520.80 | 34,377,520.00 | 34,298,825.20 |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Tublay, Beng.                 | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | W/ MODIFICATION IN CONTRACT NAME |
| 31021100240000  | 23PF0035Rehabilitation/ Reconstruction of Roads with Slopes, Collapses, and Landslide - Teritary Roads, Gov. Bado Bangue National Rd - K0346+655 - K0346+685, K0347+102, Baguio, Benguet                                                            | Construction Section | No | Public Bidding | N/A       | 15-Feb-23 | 22-Feb-23 | 06-Mar-23 | 06-Mar-23 | 05-Mar-23 | 13-Mar-23 | 17-Mar-23 | 21-Mar-23 | 26-Apr-23 | 31-May-23 | 11-Apr-23 | 25-Apr-23 | GAA 2023 | 1,372,000.00  | 1,372,000.00  | 1,368,868.68  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Tublay, Beng.                 | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | W/ MODIFICATION IN CONTRACT NAME |
| 310109101275000 | 23PF0034Rehabilitation/ Reconstruction of Roads with Slopes, Collapses, and Landslide - Teritary Roads, Gov. Bado Bangue National Rd - K0346+655 - K0346+685, K0347+102, Baguio, Benguet                                                            | Construction Section | No | Public Bidding | 13-Feb-23 | 15-Feb-23 | 22-Feb-23 | 06-Mar-23 | 06-Mar-23 | 05-Mar-23 | 10-Mar-23 | 17-Mar-23 | 23-Mar-23 | 26-Apr-23 | 5-May-23  | 11-May-23 | 13-Jun-23 | GAA 2023 | 7,940,000.00  | 7,940,000.00  | 7,820,000.02  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Tublay, Beng.                 | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | W/ MODIFICATION IN CONTRACT NAME |
| 30022102674000  | 23PF0035Construction of Road along Access Road, Barangay Bait, Marikina, Benguet                                                                                                                                                                    | Construction Section | No | Public Bidding | 13-Feb-23 | 15-Feb-23 | 22-Feb-23 | 06-Mar-23 | 06-Mar-23 | 05-Mar-23 | 13-Mar-23 | 17-Mar-23 | 21-Mar-23 | 26-Apr-23 | 31-May-23 | 11-Apr-23 | 25-Apr-23 | GAA 2023 | 9,900,000.00  | 9,900,000.00  | 9,872,515.16  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Tublay, Beng.                 | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | W/ MODIFICATION IN CONTRACT NAME |
| 310109101270000 | 23PF0036Rehabilitation/Reconstruction of Roads with Slopes, Collapses, and Landslide - Teritary Roads, Gov. Bado Bangue National Rd - K0346+655 - K0346+685, K0347+102, Baguio, Benguet                                                             | Construction Section | No | Public Bidding | 13-Feb-23 | 15-Feb-23 | 22-Feb-23 | 06-Mar-23 | 06-Mar-23 | 05-Mar-23 | 10-Mar-23 | 17-Mar-23 | 23-Mar-23 | 26-Apr-23 | 5-May-23  | 11-May-23 | 26-Nov-23 | GAA 2023 | 31,360,000.00 | 31,360,000.00 | 31,287,592.16 |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Tublay, Beng.                 | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | W/ MODIFICATION IN CONTRACT NAME |
| 310108101480000 | 23PF0037Rehabilitation/ Reconstruction of Roads with Slopes, Collapses, and Landslide - Secondary Roads, Cons. Andres Acos Causar Rd - Baguio, Benguet                                                                                              | Construction Section | No | Public Bidding | N/A       | 15-Feb-23 | 22-Feb-23 | 06-Mar-23 | 06-Mar-23 | 05-Mar-23 | 13-Mar-23 | 17-Mar-23 | 21-Mar-23 | 22-Mar-23 | 31-Mar-23 | 11-Apr-23 | 5-Sep-23  | GAA 2023 | 3,920,000.00  | 3,920,000.00  | 3,916,831.69  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Tublay, Beng.                 | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | 02/23/2023 08:50 A.M. 02/23/2023 10:15 A.M.                                             | W/ MODIFICATION IN CONTRACT NAME |
| 30022102672000  | 23PF0038Improvement of Being Bait, Barangay Bait, Marikina, Benguet                                                                                                                                                                                 | Construction Section | No | Public Bidding | N/A       | 28-Feb-23 | 06-Mar-23 | 20-Mar-23 | 20-Mar-23 | 20-Mar-23 | 24-Mar-23 | 29-Mar-23 | 31-Mar-23 | 31-Mar-23 | 11-Apr-23 | 17-Apr-23 |           | GAA 2023 | 4,950,000.00  | 4,950,000.00  | 4,944,291.67  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 310112100360000 | 23PF0039Construction/Upgrading/ Rehabilitation of Drainage Along Bado Bangue National Road - K0283+182 - K0283+182, Baguio, Benguet                                                                                                                 | Construction Section | No | Public Bidding | N/A       | 28-Feb-23 | 06-Mar-23 | 20-Mar-23 | 20-Mar-23 | 20-Mar-23 | 24-Mar-23 | 29-Mar-23 | 31-Mar-23 | 31-Mar-23 | 11-Apr-23 | 17-Apr-23 |           | GAA 2023 | 4,900,000.00  | 4,900,000.00  | 4,894,427.69  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 300221026770000 | 23PF0040Improvement of Pulag Bangue Road, Barangay Bangue, Tublay, Benguet                                                                                                                                                                          | Construction Section | No | Public Bidding | N/A       | 28-Feb-23 | 06-Mar-23 | 20-Mar-23 | 20-Mar-23 | 20-Mar-23 | 24-Mar-23 | 29-Mar-23 | 31-Mar-23 | 31-Mar-23 | 11-Apr-23 | 17-Apr-23 |           | GAA 2023 | 4,950,000.00  | 4,950,000.00  | 4,942,193.46  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 300221026750000 | 23PF0041Construction/Opening of Community Access Road from Pook, Allien, Boos St, Sinabait, Baguio, Benguet                                                                                                                                         | Construction Section | No | Public Bidding | N/A       | 28-Feb-23 | 06-Mar-23 | 20-Mar-23 | 20-Mar-23 | 20-Mar-23 | 24-Mar-23 | 29-Mar-23 | 31-Mar-23 | 31-Mar-23 | 11-Apr-23 | 17-Apr-23 |           | GAA 2023 | 4,950,000.00  | 4,950,000.00  | 4,943,871.04  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | 03/02/2023 09:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. 03/02/2023 10:00 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 310109101270000 | 23PF0042Rehabilitation/ Reconstruction of Slopes, Collapses, and Landslide - Teritary Roads, Gov. Bado Bangue National Rd - K0287+040 - K0287+050, K0287+050 - K0287+060, Baguio, Benguet                                                           | Construction Section | No | Public Bidding | 21-Mar-23 | 22-Mar-23 | 29-Mar-23 | 12-Apr-23 | 12-Apr-23 | 12-Apr-23 | 17-Apr-23 | 19-Apr-23 | 24-Apr-23 | 24-Apr-23 | 15-May-23 | 22-May-23 | 16-May-23 | GAA 2023 | 5,880,000.00  | 5,880,000.00  | 5,874,101.17  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 310108101470000 | 23PF0043Rehabilitation/ Reconstruction of Roads with Slopes, Collapses, and Landslide - Teritary Roads, Gov. Bado Bangue National Rd - K0287+070 - K0287+130, Kapangan, Benguet                                                                     | Construction Section | No | Public Bidding | 21-Mar-23 | 22-Mar-23 | 29-Mar-23 | 12-Apr-23 | 12-Apr-23 | 12-Apr-23 | 17-Apr-23 | 19-Apr-23 | 24-Apr-23 | 24-Apr-23 | 5-May-23  | 11-May-23 | 25-Aug-23 | GAA 2023 | 48,000,000.00 | 48,000,000.00 | 48,949,606.51 |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 310109101271000 | 23PF0044Rehabilitation/ Reconstruction of Roads with Slopes, Collapses, and Landslide - Teritary Roads, Gov. Bado Bangue National Rd - K0277+040 - K0277+050, K0277+050 - K0277+060, Baguio, Benguet                                                | Construction Section | No | Public Bidding | 21-Mar-23 | 22-Mar-23 | 29-Mar-23 | 12-Apr-23 | 12-Apr-23 | 12-Apr-23 | 17-Apr-23 | 19-Apr-23 | 24-Apr-23 | 24-Apr-23 | 5-May-23  | 11-May-23 | 5-Dec-23  | GAA 2023 | 20,580,000.00 | 20,580,000.00 | 20,551,766.51 |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 300221026760000 | 23PF0045Improvement/Concreting of Being Bangue Road, Baguio, Benguet                                                                                                                                                                                | Construction Section | No | Public Bidding | 21-Mar-23 | 22-Mar-23 | 29-Mar-23 | 12-Apr-23 | 12-Apr-23 | 12-Apr-23 | 17-Apr-23 | 19-Apr-23 | 24-Apr-23 | 24-Apr-23 | 5-May-23  | 11-May-23 | 23-May-23 | GAA 2023 | 9,900,000.00  | 9,900,000.00  | 9,816,369.82  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | 03/23/2023 08:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. 03/23/2023 09:45 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 200001004910000 | 23PF0046Rehabilitation/Reconstruction of Damaged Road along Baguio- U.S.                                                                                                                                                                            | Maintenance Section  | No | Public Bidding | N/A       | 04-Apr-23 | 12-Apr-23 | 24-Apr-23 | 24-Apr-23 | 24-Apr-23 | 20-Apr-23 | 01-May-23 | 03-May-23 | 15-May-23 | 24-May-23 | 30-May-23 |           | GAA 2023 | 1,172,500.00  | 1,172,500.00  | 1,170,170.17  |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 04/05/2023 09:00 A.M. 04/12/2023 09:00 A.M. 04/12/2023 09:00 A.M. 04/12/2023 09:00 A.M. | 04/05/2023 09:00 A.M. 04/12/2023 09:00 A.M. 04/12/2023 09:00 A.M. 04/12/2023 09:00 A.M. | 04/05/2023 09:00 A.M. 04/12/2023 09:00 A.M. 04/12/2023 09:00 A.M. 04/12/2023 09:00 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 300162012970000 | 23PF0047Concreting of Road - Baguio, Benguet                                                                                                                                                                                                        | Construction Section | No | Public Bidding | 20-Apr-23 | 26-Apr-23 | 28-Apr-23 | 12-May-23 | 12-May-23 | 12-May-23 | 17-May-23 | 19-May-23 | 23-May-23 | 25-May-23 | 5-Jun-23  | 13-Jun-23 |           | GAA 2023 | 11,940,000.00 | 11,940,000.00 | 11,897,002.49 |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 04/27/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. | 04/27/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. | 04/27/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. | W/ MODIFICATION IN CONTRACT NAME |
| 300162012970000 | 23PF0048Improvement/ Concreting of Road - Baguio, Benguet                                                                                                                                                                                           | Construction Section | No | Public Bidding | 20-Apr-23 | 26-Apr-23 | 28-Apr-23 | 12-May-23 | 12-May-23 | 12-May-23 | 17-May-23 | 19-May-23 | 23-May-23 | 25-May-23 | 5-Jun-23  | 13-Jun-23 | 8-Dec-23  | GAA 2023 | 11,940,000.00 | 11,940,000.00 | 11,794,232.59 |  |  | CDA, Wengal, La Trinidad, Beng. LGU-BAC Kapangan, Beng. Tublay, Beng. | 04/27/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. | 04/27/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. | 04/27/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. 04/28/2023 09:00 A.M. | W/ MODIFICATION IN CONTRACT NAME |





[illegible]







|                                                                                                                                                                                                                                                                                                          |     |                |           |           |           |  |           |           |           |           |           |                                              |          |               |               |               |                                                      |                                                      |                                                      |                                                      |                                                                                                                                                                                              |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|----------------|-----------|-----------|-----------|--|-----------|-----------|-----------|-----------|-----------|----------------------------------------------|----------|---------------|---------------|---------------|------------------------------------------------------|------------------------------------------------------|------------------------------------------------------|------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 24P0017: Conversion/ Upgrading/ Rehabilitation of Roadway with Lane Widening and Shoulder Widening. National Road - Secondary Roads: Cury, Andres Arzo Coslan Rd - K0348 + 500 - K0350 + 250, K0353 + 500 - K0354 + 150, K0360 + 250 - K0360 + 500, K0361 + 400 - K0362 + 500, K0362 + 350 - K0362 + 500 | Yes | Public Bidding | 22-Nov-23 | 24-Nov-23 | 30-Nov-23 |  | 14-Dec-23 | 14-Dec-23 | 18-Dec-23 | 22-Dec-23 | 22-Dec-23 | FOR AWARD/ SHORT OF AWARD                    | NEP 2024 | 15,916,882.10 | 15,916,882.10 | 15,916,882.10 | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | COA, Wengai, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Association 3/F Padilla Bldg., Francisco Orbes Jr. Avenue Orbes Center, Pasig City (Sent thru Email) |
| 24P0018: Improvement of Road, Shoulder - Puyo - Luanayan - Sinto Road, Barangay Baculogon Norte, Bugalis, Benguet                                                                                                                                                                                        | Yes | Public Bidding | N/A       | 24-Nov-23 | 30-Nov-23 |  | 14-Dec-23 | 14-Dec-23 | 27-Dec-23 | 28-Dec-23 | 29-Dec-23 | FOR AWARD/ SHORT OF AWARD                    | NEP 2024 | 4,950,000.00  | 4,939,929.00  | 4,939,929.00  | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | COA, Wengai, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Association 3/F Padilla Bldg., Francisco Orbes Jr. Avenue Orbes Center, Pasig City (Sent thru Email) |
| 24P0019: Improvement of Road, Back-shoulder - Puyo - Luanayan - Sinto Road, Barangay Baculogon Norte, Bugalis, Benguet                                                                                                                                                                                   | Yes | Public Bidding | N/A       | 24-Nov-23 | 30-Nov-23 |  | 14-Dec-23 | 14-Dec-23 | 27-Dec-23 | 28-Dec-23 | 29-Dec-23 | FOR AWARD/ SHORT OF AWARD                    | NEP 2024 | 4,950,000.00  | 4,939,975.09  | 4,939,975.09  | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | 12/06/2023<br>09:30 A.M.<br>11/28/2023<br>10:30 A.M. | COA, Wengai, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Association 3/F Padilla Bldg., Francisco Orbes Jr. Avenue Orbes Center, Pasig City (Sent thru Email) |
| 24P0020: Construction of Flood Mitigation Structure along Agno River, Tinigan Section, Sta. 0+086 - Sta. 0+592 (BS), Bugalis, Benguet                                                                                                                                                                    | Yes | Public Bidding | 29-Nov-23 | 30-Nov-23 | 07-Dec-23 |  | 20-Dec-23 | 20-Dec-23 | 20-Dec-23 | 28-Dec-23 | 29-Dec-23 | ONGOING POST-QUALIFICATION/ DISQUALIFICATION | NEP 2024 | 67,550,000.00 |               |               | 12/06/2023<br>08:30 A.M.<br>12/08/2023<br>04:00 P.M. | 12/06/2023<br>08:30 A.M.<br>12/08/2023<br>04:00 P.M. | 12/06/2023<br>08:30 A.M.<br>12/08/2023<br>04:00 P.M. | 12/06/2023<br>08:30 A.M.<br>12/08/2023<br>04:00 P.M. | COA, Wengai, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Association 3/F Padilla Bldg., Francisco Orbes Jr. Avenue Orbes Center, Pasig City (Sent thru Email) |
| 24P0021: Rehabilitation/Reconstruction of Roads with Slope, Stone Collaps, and Landslide - Tertiary Roads: Gov. Bado Dangwa National Rd - K0345+696 - K0345+836                                                                                                                                          | Yes | Public Bidding | 29-Nov-23 | 30-Nov-23 | 07-Dec-23 |  | 20-Dec-23 | 20-Dec-23 | 20-Dec-23 | 28-Dec-23 | 29-Dec-23 | ONGOING POST-QUALIFICATION/ DISQUALIFICATION | NEP 2024 | 89,813,515.00 |               |               | 12/06/2023<br>08:30 A.M.<br>12/08/2023<br>04:00 P.M. | 12/06/2023<br>08:30 A.M.<br>12/08/2023<br>04:00 P.M. | 12/06/2023<br>08:30 A.M.<br>12/08/2023<br>04:00 P.M. | 12/06/2023<br>08:30 A.M.<br>12/08/2023<br>04:00 P.M. | COA, Wengai, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Association 3/F Padilla Bldg., Francisco Orbes Jr. Avenue Orbes Center, Pasig City (Sent thru Email) |
| 24P0022: Construction of Road Mitigation Structure along Agno River, Loo Section, Sta. 5+775 - Sta. 6+245 (L.S), Sta. 5+775 - Sta. 5+975 (N.S), Sta. 6+050 - Sta. 6+245 (R.S), Bugalis, Benguet                                                                                                          | Yes | Public Bidding | 30-Nov-23 | 01-Dec-23 | 07-Dec-23 |  | 22-Dec-23 | 22-Dec-23 | 22-Dec-23 | 28-Dec-23 | 29-Dec-23 | ONGOING POST-QUALIFICATION/ DISQUALIFICATION | NEP 2024 | 62,725,000.00 |               |               | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | COA, Wengai, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Association 3/F Padilla Bldg., Francisco Orbes Jr. Avenue Orbes Center, Pasig City (Sent thru Email) |
| 24P0023: Construction of Bayovers C/S Flood Control Structure along Baguio Creek, Makayan, Benguet                                                                                                                                                                                                       | Yes | Public Bidding | 30-Nov-23 | 01-Dec-23 | 07-Dec-23 |  | 22-Dec-23 | 22-Dec-23 | 27-Dec-23 | 28-Dec-23 | 29-Dec-23 | FOR AWARD/ SHORT OF AWARD                    | NEP 2024 | 14,700,000.00 | 14,691,603.00 | 14,691,603.00 | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | COA, Wengai, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Association 3/F Padilla Bldg., Francisco Orbes Jr. Avenue Orbes Center, Pasig City (Sent thru Email) |
| 24P0024: Construction of Road, Sagubo - Camp Uapla Road, Barangay Sagubo, Makayan, Benguet                                                                                                                                                                                                               | Yes | Public Bidding | N/A       | 01-Dec-23 | 07-Dec-23 |  | 22-Dec-23 | 22-Dec-23 | 27-Dec-23 | 28-Dec-23 | 29-Dec-23 | FOR AWARD/ SHORT OF AWARD                    | NEP 2024 | 4,950,000.00  | 4,949,324.38  | 4,949,324.38  | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | COA, Wengai, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Association 3/F Padilla Bldg., Francisco Orbes Jr. Avenue Orbes Center, Pasig City (Sent thru Email) |
| 24P0025: Rehabilitation/Reconstruction of Roads with Slope, Stone Collaps, and Landslide - Tertiary Roads: Gov. Bado Dangwa National Rd - K0347+773 - K0347+847, K0349+510-K0349+586                                                                                                                     | Yes | Public Bidding | 30-Nov-23 | 01-Dec-23 | 07-Dec-23 |  | 22-Dec-23 | 22-Dec-23 | 27-Dec-23 | 28-Dec-23 | 29-Dec-23 | FOR AWARD/ SHORT OF AWARD                    | NEP 2024 | 9,319,800.00  | 9,314,716.00  | 9,314,716.00  | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | 12/06/2023<br>10:30 A.M.<br>12/08/2023<br>03:00 P.M. | COA, Wengai, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippines Association 3/F Padilla Bldg., Francisco Orbes Jr. Avenue Orbes Center, Pasig City (Sent thru Email) |







[illegible]

**Prepared by:**

**Recommended for Approval by:**

**RECEIVED**

REX K. OYA-OI  
OIC-District Engineer  
Head of the Procuring Entity

  
EDWARD P. MAGNO  
Assistant District Engineer  
BAC Chairperson



## CERTIFICATION

In line with the submission of Procurement Monitoring Report (PMR) for 2<sup>nd</sup> Semester of Fiscal Year 2023, this is to certify that **Department of Public Works and Highways-Benguet 2<sup>nd</sup> District Engineering Office** has no bid-out project for Consulting Services as of this date.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 10<sup>th</sup> day of January 2024 at DPWH-Benguet 2<sup>nd</sup> District Engineering Office, Natubleng, Buguias, Benguet.

**EDWARD P. MAGNO**  
Assistant District Engineer  
BAC Chairperson

Noted:

**REX K. OYA-OY**  
OIC-District Engineer