



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE
Poblacion, Dalaguete, Cebu, Region VII



July 10, 2025

CERTIFICATION

This is to certify that we have no procurement activities done under Consulting Services for 1st Semester of FY 2025. Hence, no Procurement Monitoring Report to be made.


CHANDA M. YSAO
BAC Vice Chairperson

Noted by:


BRILLIANCE M. SALAS
OIC-District Engineer

RO7.15 RRV/BMS/RMS



Procurement Monitoring Report as of 06/30/2025

Name of Agency: DPWH CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity													ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If available)	Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Advertisement/ Posting of IB	Pre-Bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation			Post Qualification	
COMPLETED PROCUREMENT ACTIVITIES																																	
200000100017000	24HG0010 - Supply and Delivery of Bituminous Material for the Repair/Maintenance (Pothole Patching) along National Road, Argao - Santander, Cebu	Maintenance Section	NO	Competitive Bidding		27-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	20-12-2024	23-02-2025	04-03-2025	05-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,000,024.35	4,000,024.35		3,994,350.00	3,994,350.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	N/A	Completed
300105201196000 300105201197000 300105201198000 300105201199000 300203102055000 300215103011000 300219102060000 300219102060000 310101010546000 310104100754000 310104100755000 310104100756000 310104100757000 320101111164000 320101111165000	24HG0011 - Supply and Delivery of Motor Vehicle/Equipment for Used in Construction, Improvement, Rehabilitation and Maintenance of Roads, Bridges and other Infrastructure, and for Use in Waste Management and Environmental Sanitation - Maintenance Section	Maintenance Section	NO	Competitive Bidding		13-02-2025	20-02-2025	04-03-2025	04-03-2025	04-03-2025	05-03-2025	07-03-2025	12-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,500,000.00	19,500,000.00		19,350,000.00	19,350,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	18-02-2025	18-02-2025	18-02-2025	18-02-2025	18-02-2025	N/A	Completed
200000100017000	25GR0002 - Supply and Delivery of Material and Handtools for the Repair/Maintenance along National Road within area of jurisdiction, Argao - Sambon, Cebu	Maintenance Section	NO	Competitive Bidding		02-05-2025	09-05-2025	21-05-2025	21-05-2025	22-05-2025	23-05-2025	26-05-2025	03-06-2025	10-06-2025	11-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		4,995,000.00	4,995,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025	N/A	Completed
320101110327000	24HG0018 - ORGANIZATIONAL CAPACITY 2 - Protected Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lungsod Flood Control, Bopon, Cebu	Construction Section	YES	Competitive Bidding		08-11-2024	15-11-2024	23-11-2024	05-12-2024	06-12-2024	06-12-2024	10-12-2024	23-12-2024	27-12-2024	09-01-2025	17-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,574,727.00	19,574,727.00		19,574,727.00	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Completed	
409903000000000	24HG0019 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Lungsod Flood Control, Lungsod, Argao, Cebu	Construction Section	YES	Competitive Bidding		21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	26-12-2024	09-01-2025	14-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,399,888.00		96,399,888.00	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed		
409903000000000	24HG0020 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Alalawe Flood Control, Alalawe, Argao, Cebu	Construction Section	YES	Competitive Bidding		22-11-2024	29/11/2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	26-12-2024	09-01-2025	14-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,399,888.00		96,399,888.00	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed		
409903000000000	24HG0021 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Mampaya River Flood Control, Barangay Mampaya, Argao, Cebu	Construction Section	NO	Competitive Bidding		26-02-2025	05-03-2025	12-03-2025	25-03-2024	25-03-2024	25-03-2025	26-03-2025	27-03-2025	27-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,000.00		96,400,000.00	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed	
300215507427000	25PE0001 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Marab, Barangay Ulaab, Argao, Cebu	Construction Section	YES	Competitive Bidding		27-09-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	12-11-2024	25-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,670,000.00		14,670,000.00	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Completed	
300221107330000	25PE0005 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Pulo, Argao, Cebu	Construction Section	YES	Competitive Bidding		27-09-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	12-11-2024	12-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,914,976.07		7,914,976.07	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Completed	
300221107320000	25PE0006 (PE-601) - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Guay, Barangay Paratagan, Argao, Cebu	Construction Section	YES	Competitive Bidding		31-10-2024	08-11-2024	20-11-2024	21-11-2024	21-11-2024	28-11-2024	10-12-2024	27-02-2025	08-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A	Completed		
300221107334000	25PE0007 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Proper, Barangay Capas-an, Argao, Cebu	Construction Section	YES	Competitive Bidding		04-10-2024	11-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	12-11-2024	25-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,500.00		4,944,500.00	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Completed		
300221107330000	25PE0008 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Jamagan, Argao, Cebu	Construction Section	YES	Competitive Bidding		04-10-2024	11-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	12-11-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Completed		
300221107330000	25PE0009 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Kamburan of Barangay Mampaya to Sitio Asuncion of Barangay Apo, Argao, Cebu	Construction Section	YES	Competitive Bidding		04-10-2024	11-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024	12-11-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,977.55		4,944,977.55	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Completed		
300215107420000	25PE0011 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Lungsod to Barangay Talalay, Argao, Cebu	Construction Section	YES	Competitive Bidding		05-10-2024	10-10-2024	17-10-2024	26-10-2024	28-10-2024	30-10-2024	06-11-2024	18-11-2024	25-02-2025	08-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,500,000.00		19,500,000.00	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed	
300221107330000	25PE0012 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Proper, Barangay Mandak, Argao, Cebu	Construction Section	YES	Competitive Bidding		10-10-2024	17-10-2024	29-10-2024	29-10-2024	30-10-2024	06-11-2024	18-11-2024	27-02-2025	08-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,000.00		4,940,000.00	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed		

Procurement Monitoring Report as of 06/30/2025

Name of Agency: DPWH CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Advertisement/ Posting of IB	Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conference	Eligibility Check		Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (if applicable)
30022110732000	25HE0013 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Casey, Argao, Cebu	Construction Section	YES	Competitive Bidding		10-10-2024	17-10-2024	29-10-2024	29-10-2024	30-10-2024	06-11-2024	18-11-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,000.00		4,920,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
30022110733000	25HE0014 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Balaog, Barangay Bugol, Argao, Cebu	Construction Section	YES	Competitive Bidding		10-10-2024	17-10-2024	29-10-2024	29-10-2024	30-10-2024	06-11-2024	18-11-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,995.61		4,944,995.61	COA, Cebu Contractor's Association, Archdiocese of Cebu	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
30010111318000	25HE0015 - ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods - Flood Management Program - Constructing Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Sanaguan River, Barangay Sanaguan, Argao, Cebu	Construction Section	YES	Competitive Bidding	03-10-2024	10-10-2024	17-10-2024	29-10-2024	29-10-2024	30-10-2024	06-11-2024	18-11-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,000.00		96,400,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
30022110734000	25HE0016 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Sanitum, Barangay Talaga, Argao, Cebu	Construction Section	YES	Competitive Bidding		10-10-2024	17-10-2024	29-10-2024	29-10-2024	30-10-2024	06-11-2024	18-11-2024	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,563.91		4,947,563.91	COA, Cebu Contractor's Association, Archdiocese of Cebu	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
30022110732000	25HE0017 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Cagayran, Barangay Cagayran, Argao, Cebu	Construction Section	YES	Competitive Bidding		18-10-2024	25-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	08-12-2024	25-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,839,402.12		4,839,402.12	COA, Cebu Contractor's Association, Archdiocese of Cebu	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
30021510740000	25HE0018 - Convergence and Special Support Program - Sustainable Infrastructure Projects Advancing Gaps (SIPAG) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Osmat in Barangay Mahala, Argao, Cebu	Construction Section	YES	Competitive Bidding	11-10-2024	18-10-2024	25-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	09-12-2024	25-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,569,996.43		19,569,996.43	COA, Cebu Contractor's Association, Archdiocese of Cebu	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
30022110733000	25HE0019 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Balaog, Argao, Cebu	Construction Section	YES	Competitive Bidding		18-10-2024	25-10-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	09-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,913.55		4,944,913.55	COA, Cebu Contractor's Association, Archdiocese of Cebu	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A	Completed
300221107317000	25HE0021 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Lamasan, Argao, Cebu	Construction Section	YES	Competitive Bidding	18-10-2024	25-10-2024	05-11-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	09-12-2024	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,908,000.00		7,908,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024	N/A	Completed
30022611718000	25HE0023 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Sitio Bayabas, Barangay Camag, Argao, Cebu	Construction Section	YES	Competitive Bidding		25-10-2024	05-11-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024	09-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,928,928.59		4,928,928.59	COA, Cebu Contractor's Association, Archdiocese of Cebu	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024	N/A	Completed
300226117182000	25HE0023 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Sitio Balaog, Barangay Balaog, Argao, Cebu	Construction Section	YES	Competitive Bidding		31-10-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	28-11-2024	10-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,000.00		1,978,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
300226117176000	25HE0026 (RE-BID) - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tutang, Argao, Cebu	Construction Section	NO	Competitive Bidding		21-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	28-01-2025	07-02-2025	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,670,965.53		1,670,965.53	COA, Cebu Contractor's Association, Archdiocese of Cebu	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	Completed
300219107428000	25HE0028 - Convergence and Special Support Program - Sustainable Infrastructure Projects Advancing Gaps (SIPAG) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Ombi to Sitio Cambalagan, Barangay Ulaab, Argao, Cebu	Construction Section	YES	Competitive Bidding		31-10-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	28-11-2024	10-12-2024	25-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,894,999.93		4,894,999.93	COA, Cebu Contractor's Association, Archdiocese of Cebu	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
30022812180000	25HE0029 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Nueva Carmona, Ombi, Cebu	Construction Section	YES	Competitive Bidding		31-10-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	28-11-2024	10-12-2024	16-06-2025	19-06-2025	30-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,080.32		2,940,080.32	COA, Cebu Contractor's Association, Archdiocese of Cebu	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
300226117176000	25HE0030 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Sitio Puyutan, Barangay Rogas, Argao, Cebu	Construction Section	YES	Competitive Bidding		31-10-2024	06-11-2024	20-11-2024	20-11-2024	21-11-2024	28-11-2024	10-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,933,013.44		4,933,013.44	COA, Cebu Contractor's Association, Archdiocese of Cebu	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
300228117172000	25HE0031 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Balaog, Argao, Cebu	Construction Section	YES	Competitive Bidding		31-10-2024	06-11-2024	20-11-2024	20-11-2024	21-11-2024	28-11-2024	10-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,975,000.30		1,975,000.30	COA, Cebu Contractor's Association, Archdiocese of Cebu	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
30022812180000	25HE0032 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Anahan, Argao, Cebu	Construction Section	YES	Competitive Bidding		31-10-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	28-11-2024	10-12-2024	19-06-2025	22-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,964,957.55		2,964,957.55	COA, Cebu Contractor's Association, Archdiocese of Cebu	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed

Procurement Monitoring Report as of 06/30/2025

Name of Agency: DPWH CEBU 2ND DISTRICT ENGINEERING OFFICE																																
Code (PAP)	Procurement Project	PMO/ End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Advertisement/ Posting of IB	Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/ Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conference	Eligibility Check		Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (if applicable)
30022611186000	25HE0033 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Talavera, Argao, Cebu	Construction Section	YES	Competitive Bidding		31-10-2024	06-11-2024	20-11-2024	20-11-2024	21-11-2024	26-11-2024	10-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,967.47		1,974,967.47	COA, Cebu Contractor's Association, Archdiocese of Cebu	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Completed
300226110735000	25HE0033 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities - Construction of Road, Side Road to Candianan Proper, Barangay Candianan, Argao, Cebu	Construction Section	YES	Competitive Bidding		09-11-2024	16-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	16-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,935,184.39		4,935,184.39	COA, Cebu Contractor's Association, Archdiocese of Cebu	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Completed
300226117181000	25HE0036 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Nagay-an, Alayon, Cebu	Construction Section	YES	Competitive Bidding		09-11-2024	16-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	16-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,969.57		1,974,969.57	COA, Cebu Contractor's Association, Archdiocese of Cebu	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Completed
300241102049000	25HE0037 - Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along N Bacalar Ave (Cebu South Rd) - 10075 + 000 - 10076 + 000	Construction Section	YES	Competitive Bidding	31-10-2024	09-11-2024	16-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	20-12-2024	12-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	21,049,420.00		21,049,420.00	21,034,348.00		21,034,348.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Completed
300241101603000	25HE0038 - Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along N Bacalar Ave (Cebu South Rd) - 10072 + 000 - 10073 + 000	Construction Section	YES	Competitive Bidding	31-10-2024	09-11-2024	16-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	20-12-2024	12-03-2025	20-03-2025	21-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	86,834,312.00		86,834,312.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Completed
300226117190000	25HE0039 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Alambayon, Argao, Cebu	Construction Section	YES	Competitive Bidding		09-11-2024	16-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	16-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,994.62		1,974,994.62	COA, Cebu Contractor's Association, Archdiocese of Cebu	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Completed
300226117170000	25HE0040 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lamacan, Argao, Cebu	Construction Section	YES	Competitive Bidding		09-11-2024	16-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	16-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,991.01		1,974,991.01	COA, Cebu Contractor's Association, Archdiocese of Cebu	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Completed
300226117387000	25HE0041 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pedacion, Argao, Cebu	Construction Section	YES	Competitive Bidding		09-11-2024	16-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	16-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,969,934.78		1,969,934.78	COA, Cebu Contractor's Association, Archdiocese of Cebu	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Completed
300226117179000	25HE0043 (Re-bid) - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Candian, Argao, Cebu	Construction Section	NO	Competitive Bidding		21-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	28-01-2025	07-02-2025	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,032.20		1,974,032.20	COA, Cebu Contractor's Association, Archdiocese of Cebu	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	Completed
300226117377000	25HE0044 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Candianan, Argao, Cebu	Construction Section	YES	Competitive Bidding		15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	10-12-2024	16-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,969,904.23		1,969,904.23	COA, Cebu Contractor's Association, Archdiocese of Cebu	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Completed
300226121904000	25HE0045 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Guisamen, Argao, Cebu	Construction Section	YES	Competitive Bidding		15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	10-12-2024	16-12-2024	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,991.78		1,974,991.78	COA, Cebu Contractor's Association, Archdiocese of Cebu	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Completed
300226117383000	25HE0046 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Calatagan, Sanibuan, Cebu	Construction Section	YES	Competitive Bidding		23-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	20-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,753.96		1,978,753.96	COA, Cebu Contractor's Association, Archdiocese of Cebu	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024	N/A	Completed
310306100316000	25HE0051(Re-bid) - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - Along Br. Along N. Bacalar Ave. (Cebu South Rd.)	Construction Section	NO	Competitive Bidding	16-12-2024	21-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	28-01-2025	07-02-2025	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,449,888.00		96,449,888.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	Completed
300226117180000	25HE0053 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bulangbayan, Sanibuan, Cebu	Construction Section	YES	Competitive Bidding		28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	27-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,978,334.62		1,978,334.62	COA, Cebu Contractor's Association, Archdiocese of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed
300226117180000	25HE0055 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Suba, Sanibuan, Cebu	Construction Section	YES	Competitive Bidding		28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	27-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,955,000.00		2,955,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed
300226117175000	25HE0057 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tulic, Argao, Cebu	Construction Section	YES	Competitive Bidding		28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	27-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,993.51		1,974,993.51	COA, Cebu Contractor's Association, Archdiocese of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed

Procurement Monitoring Report as of 06/30/2025

Name of Agency: DPWH CEBU 2ND DISTRICT ENGINEERING OFFICE																																
Code (PAP)	Procurement Project	PMO/ End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advertisement/ Posting of IB	Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (if available)
300228117174000	25HE0058 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Calasiao Elementary School, Barangay Calasiao, Argao, Cebu	Construction Section	YES	Competitive Bidding		28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	27-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,970,737.63		1,970,737.63	COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed
300228117180000	25HE0061 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Bulawa National High School, Barangay Bulawa, Argao, Cebu	Construction Section	YES	Competitive Bidding		28-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	19-05-2025	22-05-2025	23-05-2025	N/A	N/A		1,980,000.00		1,980,000.00	1,978,356.36		1,978,356.36		29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed
32010113198000	25HE0063 - ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Risks - Flood Management Program - Constructed/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Deep Bridge Road Control Structure, Calasiao, Cebu	Construction Section	YES	Competitive Bidding	22-11-2024	28-11-2024	06-12-2024	11-02-2025	11-02-2025	12-02-2025	13-02-2025	17-02-2025	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	115,800,000.00		115,800,000.00	115,779,956.00		115,779,956.00	COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed
300228117181900	25HE0066 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Jompan, Argao, Cebu	Construction Section	YES	Competitive Bidding		29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,761.80		1,974,761.80	COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed
300215107290000	25HE0070 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Building/Facilities - Construction of Road, Barangay Calasiao to Barangay Talasiao, Argao, Cebu	Construction Section	YES	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	21,247,380.00		21,247,380.00	21,237,380.00		21,237,380.00	COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Completed
30021110728000	25HE0071 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Building/ Facilities, Construction of Brgy. Binala, Barangay Road, Argao, Cebu	Construction Section	NO	Competitive Bidding	26-02-2025	05-03-2025	12-03-2025	24-03-2025	24-03-2025	24-03-2025	27-03-2025	07-04-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	39,499,995.49		39,499,995.49	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
30021110726000	25HE0072 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Building/ Facilities, Construction of Road, Barangay Talac, Argao, Cebu	Construction Section	NO	Competitive Bidding		05-03-2025	12-03-2025	24-03-2025	24-03-2025	25-03-2025	28-03-2025	27-03-2025	27-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,941.57		4,944,941.57	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
30023110031000	25HE0074 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) -Flood Mitigation Structures Protecting Major/Strategic Public Building/Facilities - Construction of Sewer, Barangay Abi, Calasiao, Cebu	Construction Section	NO	Competitive Bidding	26-02-2025	05-03-2025	12-03-2025	24-03-2025	24-03-2025	25-03-2025	28-03-2025	27-03-2025	27-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	47,767,501.24		47,767,501.24	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
300231100310000	25HE0075 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures Protecting Major/Strategic Public Building/Facilities - Construction of Sewer, Barangay Laga, Calasiao, Cebu	Construction Section	NO	Competitive Bidding	26-02-2025	05-03-2025	12-03-2025	24-03-2025	24-03-2025	25-03-2025	28-03-2025	27-03-2025	27-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	47,768,137.75		47,768,137.75	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
300226117171000	25HE0055 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Bulawa Elementary School, Barangay Bulawa, Argao, Cebu	Construction Section	NO	Competitive Bidding		05-03-2025	12-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,968,059.78		2,968,059.78	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
3002201213967000	25HE0077 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Talabot Integrated School, Barangay Calasiao, Argao, Cebu	Construction Section	NO	Competitive Bidding		05-03-2025	12-03-2025	24-03-2025	24-03-2025	24-03-2025	27-03-2025	07-04-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,943.18		1,974,943.18	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
300231100327000	25HE0078 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Public Building/Facilities - Construction of Flood Control Structure, Sitio Cambarayon, Barangay Poblacion, Talasiao, Cebu	Construction Section	NO	Competitive Bidding	26-02-2025	05-03-2025	12-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,570,000.00		94,570,000.00	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
300 226117173000	25HE0079 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Sanibon, Cebu	Construction Section	NO	Competitive Bidding		05-03-2025	12-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,930,000.00		4,930,000.00	4,930,034.43		4,930,034.43	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
300215107432000	25HE0080 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Building/ Facilities, Construction of Road, Barangay Calasiao to Barangay Suba, leading to Candavio Falls, Barangay Candavio, Sanibon, Cebu	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	07-04-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,990,436.04		48,990,436.04	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
300215107453000	25HE0081 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Building/ Facilities, Construction of Road, Barangay Calasiao leading to Kamahalan, Sanibon, Cebu	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	07-04-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	39,177,878.11		39,177,878.11	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed
300215107450000	25HE0082 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Building/ Facilities, Construction of Road, Barangay Calasiao leading to Des Falls and Candavio Falls, Sanibon, Cebu	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	07-04-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	39,181,919.56		39,181,919.56	COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed

Procurement Monitoring Report as of 06/30/2025

Name of Agency: DPWH CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an early procurement activity?	Mode of Procurement	Pre-Proc Conference	Advertisement/ Posting of IB	Pre-bid Conference	Eligibility Check	Actual Procurement Activity											Source of Funds	ABC (PSP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
									Submission/ Opening of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE		CO	Total	MODE	CO	Pre-bid Conference	Eligibility Check		Submission/ Opening of Bids	Bid Evaluation	Post Qualification			
30021510745000	25HE0009 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road, leading to Major/Strategic Public Building/ Facilities - Construction of Road, Barangay Gawi to Catangay-an, leading to Marikopa Lake, Ombak, Cebu	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	07-04-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,965,104.99		48,965,104.99	COA, Cebu Contractor's Association, Archdiocese of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed	
310104100840000	25HE0008 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - N Bacalar Ave (Cebu South Rd) - K0100 - 000 - K0100 - 003	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	10-04-2025	11-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	18,902,420.00		18,902,420.00	18,872,420.00		18,872,420.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Completed	
32010113109000	25HE0008 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Haglan River Flood Control Structure	Construction Section	NO	Competitive Bidding	07-03-2025	14-03-2025	21-03-2025	08-04-2025	08-04-2025	09-04-2025	16-04-2025	28-04-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	109,915,430.00		109,915,430.00	109,415,065.90		109,415,065.90	COA, Cebu Contractor's Association, Archdiocese of Cebu	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025	N/A	Completed	
32010113104000	25HE0009 - ORGANIZATIONAL OUTCOME 3 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Agua CDS, Argao, Cebu	Construction Section	NO	Competitive Bidding	07-03-2025	14-03-2025	21-03-2025	08-04-2025	08-04-2025	09-04-2025	16-04-2025	28-04-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,464,988.75		14,464,988.75	COA, Cebu Contractor's Association, Archdiocese of Cebu	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025	N/A	Completed	
30020811718000	25HE0002 - Convergence and Special Support Program - Basic Infrastructure Program (BIP), Multi-Purpose Building/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Jamcar Elementary School, Barangay Jamcar, Argao, Cebu	Construction Section	NO	Competitive Bidding		25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	28-05-2025	16-06-2025	19-06-2025	20-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,965,000.00		2,965,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
30023100329000	25HE0003 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Building/Facilities- Construction of Probason Flood Control, Santander, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	19-05-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,473,485.52		94,473,485.52	COA, Cebu Contractor's Association, Archdiocese of Cebu	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
30116201297000	25HE0008 - Concreting of Brgy. B Pardo PMA, Brgy. El Pardo, Bobon, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	19-05-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,626,489.40		14,626,489.40	COA, Cebu Contractor's Association, Archdiocese of Cebu, Department of Agriculture	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
30116201297000	25HE0006 - Concreting of Brgy. Camaje PMA, Brgy. Camaje, Argao, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	19-05-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,750,000.00		49,750,000.00	48,753,289.49		48,753,289.49	COA, Cebu Contractor's Association, Archdiocese of Cebu, Department of Agriculture	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
30116201297000	25HE0007 - Concreting of Brgy. Tabon PMA, Brgy. Tabon, Dagupan, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	19-05-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,750,000.00		49,750,000.00	48,746,538.45		48,746,538.45	COA, Cebu Contractor's Association, Archdiocese of Cebu, Department of Agriculture	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
30116201297000	25HE0006 - Concreting of Brgy. Asa PMA, Brgy. Asa, Cebu, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	19-05-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,750,000.00		49,750,000.00	48,755,000.00		48,755,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu, Department of Agriculture	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
30116201297000	PMA, Brgy. Asa, Cebu, Cebu 25HE0100 - Concreting of Brgy. Tabon to Brgy. Lupaingan PMA, Brgy. Tabon, Dagupan, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	19-05-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,750,000.00		49,750,000.00	48,822,385.36		48,822,385.36	COA, Cebu Contractor's Association, Archdiocese of Cebu, Department of Agriculture	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
310104100847000	25HE0101 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - N Bacalar Ave (Cebu South Rd) - K0104+000 - K0115 + 000, K0115+000 - K0136 + 162, K0136 + 185 - K0137 + 634	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	19-05-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	74,286,665.00		74,286,665.00	72,800,000.00		72,800,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
300203102861000	25HE0102 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sitio Kabinawan Road leading to Maguigad Farm Tourism and Mt. Lutoy, Brgy. Talasay, Argao, Cebu	Construction Section	NO	Competitive Bidding		25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	28-05-2025	16-06-2025	19-06-2025	20-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,820,000.00		4,820,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
300303102860000	25HE0103 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Tigubb Highlands and Canyoning Grounds, Brgy. Tigubb, Argao, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	19-05-2025	19-05-2025	22-05-2025	23-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,395,516.09		14,395,516.09	COA, Cebu Contractor's Association, Archdiocese of Cebu	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Completed	
300215105802000	25HE0106 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the Nation of Roads leading to Major/Strategic Public Building/Facilities - Construction of Road at Haglan Proper, Barangay Haglan, Ombak, Cebu	Construction Section	NO	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	05-06-2025	10-06-2025	16-06-2025	18-06-2025	20-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,570,000.00		94,570,000.00	COA, Cebu Contractor's Association, Archdiocese of Cebu	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025	N/A	Completed	

Procurement Monitoring Report as of 06/30/2025

Name of Agency: DPWH CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PHO/ End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Advertisement/ Posting of IB	Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conference	Eligibility Check		Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)			
3002310146000	23H0107 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Luning leading to Ambakan Falls, Sarangani, Cebu	Construction Section	NO	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	05-06-2025	10-06-2025	16-06-2025	19-06-2025	20-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,416,000.00		COA, Cebu Contractor's Association, Archdiocese of Cebu	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025	N/A	Completed				
30023030945000	23H0109 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Solar Water System, Barangay Sula, Sarangani, Cebu	Construction Section	NO	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	05-06-2025	10-06-2025	16-06-2025	19-06-2025	20-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,740,888.00		COA, Cebu Contractor's Association, Archdiocese of Cebu	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025	N/A	Completed				
30023030942000	23H0110 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Solar Water System, Barangay Probinsan, Sarangani, Cebu	Construction Section	NO	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	05-06-2025	10-06-2025	16-06-2025	19-06-2025	20-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,740,888.00		COA, Cebu Contractor's Association, Archdiocese of Cebu	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025	N/A	Completed				
30023030943500	23H0111 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Solar Water System, Barangay Taton, Arang, Cebu	Construction Section	NO	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	05-06-2025	10-06-2025	16-06-2025	19-06-2025	20-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,739,888.00		COA, Cebu Contractor's Association, Archdiocese of Cebu	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025	N/A	Completed				
33030430084000	23H0112 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - N Bacatan Ave (Cebu South Rd) - KM077 + 230 - KM077 + 300	Construction Section	NO	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	05-06-2025	10-06-2025	16-06-2025	19-06-2025	20-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	5,120,290.00		5,120,290.00	5,017,685.06		COA, Cebu Contractor's Association, Archdiocese of Cebu	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025	N/A	Completed				
Total Allocated Budget of Procurement Activities																		2,116,661,629.35	36,588,024.33	2,083,136,232.00															
Total Contract Price of Procurement Activities Conducted																					3,094,824,415.99	38,329,350.00	2,946,485,065.99												
Total Savings (Total Allocated Budget-Total Contract Price)																																			

ON-GOING PROCUREMENT ACTIVITIES																															
	25GHE001 - Supply and Delivery of Aggregate Material for the Repair/Maintenance/Resurfacing of Lane Shoulder along area of Jurisdiction, Argao-Samboran, Cebu	Maintenance Section	NO	Competitive Bidding		25-04-2025	02-05-2025	14-05-2025	14-05-2025							N/A	N/A	Government of the Philippines (current year's budget)	1,999,302.00	1,999,302.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	Failure	
4090300000000	25GHE003 - Supply and Delivery of Solar Street Lights for use within area of Jurisdiction, Argao to Samboran, Cebu	Maintenance Section	NO	Competitive Bidding	26-05-2025	31-05-2025	09-06-2025	23-06-2025	23-06-2025							N/A	N/A	Government of the Philippines (current year's budget)	10,000,000.00	10,000,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	02-06-2025	02-06-2025	02-06-2025	02-06-2025	02-06-2025	Ongoing Procurement Process	
31210500131200 312202103X7900 31220410090000 31260010261000 31260110261000	25GHE004 - Supply and Delivery of Road Safety Devices and Business Material for use along National Roads within area of Jurisdiction, Argao to Samboran, Cebu	Maintenance Section	NO	Competitive Bidding	26-05-2025	31-05-2025	09-06-2025	23-06-2025	23-06-2025							N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	02-06-2025	02-06-2025	02-06-2025	02-06-2025	02-06-2025	Ongoing Procurement Process	
30020202020000 30020202020000 30020300027100 30020300027100 30020300027100 30020300027100 30020300027100	25GHE005 - Supply and Delivery of Road Safety Devices for use in Repairing of Failed Pavement Markings along National Roads within area of Jurisdiction, Argao to Samboran, Cebu	Maintenance Section	NO	Competitive Bidding		12-06-2025	19-06-2025									N/A	N/A	Government of the Philippines (current year's budget)	3,500,000.00	3,500,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	17-06-2025	17-06-2025	17-06-2025	17-06-2025	17-06-2025	Ongoing Procurement Process	
30021030042000 30021030042000 30021030042000 30021030042000 30021030042000 30021030042000 30021030042000	25GHE006 - Supply and Delivery of Bituminous Materials for used in Pothole Patching Activities along National Roads within area of Jurisdiction, Argao to Samboran, Cebu	Maintenance Section	NO	Competitive Bidding		12-06-2025	19-06-2025									N/A	N/A	Government of the Philippines (current year's budget)	4,500,000.00	4,500,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	17-06-2025	17-06-2025	17-06-2025	17-06-2025	17-06-2025	Ongoing Procurement Process	
800210300000000	25GHE007 - Supply and Delivery of Handbooks used for the Daily Maintenance Activities along National Road within area of Jurisdiction, Argao to Samboran, Cebu	Maintenance Section	NO	Competitive Bidding		12-06-2025	19-06-2025									N/A	N/A	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	17-06-2025	17-06-2025	17-06-2025	17-06-2025	17-06-2025	Ongoing Procurement Process	
23H00000	23H00002 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - N Bacatan Ave (Cebu South Rd) - KM000 + 000 - KM000 + 023	Construction Section	YES	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024					N/A	N/A	Government of the Philippines (current year's budget)	19,196,240.00					COA, Cebu Contractor's Association, Archdiocese of Cebu	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Cancelled
	23H00001 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - N Bacatan Ave (Cebu South Rd) - KM077 + 230 - KM077 + 300	Construction Section	YES	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024					N/A	N/A	Government of the Philippines (current year's budget)	5,199,880.00					COA, Cebu Contractor's Association, Archdiocese of Cebu	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Cancelled
	23H00004 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - N Bacatan Ave (Cebu South Rd) - KM034 + 000 - KM035 + 000, KM035 + 000 - KM036 + 100, KM036 + 100 - KM037 + 234	Construction Section	YES	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024					N/A	N/A	Government of the Philippines (current year's budget)	75,441,380.00					COA, Cebu Contractor's Association, Archdiocese of Cebu	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A	Cancelled
	23H00010 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Centro Apo of Pura, Samangaya to West Apo of Pura, Barangay Apo, Argao, Cebu	Construction Section	YES	Competitive Bidding		04-10-2024	11-10-2024	23-10-2024	23-10-2024	24-10-2024	31-10-2024						N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024	N/A
23H00000	23H0000 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lupon River Flood Control Structure (Lupon River), Butuan, Cebu	Construction Section	YES	Competitive Bidding	16-10-2024	25-10-2024	05-11-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024					N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00	96,500,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024	N/A	For Modification
	23H00003 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Mantagon Laze-Lugangan Extension Road leading to Lugangan Peak & Monkey Habitat, Dalaguita, Cebu	Construction Section	YES	Competitive Bidding	16-10-2024	25-10-2024	05-11-2024	19-11-2024	19-11-2024	20-11-2024	27-11-2024					N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00	14,700,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024	N/A	Cancelled
	23H00004 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cawayan River Flood Control Structure, Dalaguita, Cebu	Construction Section	YES	Competitive Bidding	24-10-2024	31-10-2024	06-11-2024	20-11-2024	20-11-2024	21-11-2024	28-11-2024					N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00	96,500,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Cancelled
	23H00007 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Coverways for environmental protection/conservation - Construction of Seawall, Barangay Lupon, Davao, Cebu	Construction Section	YES	Competitive Bidding	24-10-2024	31-10-2024	06-11-2024	20-11-2024	20-11-2024	21-11-2024	28-11-2024					N/A	N/A	Government of the Philippines (current year's budget)	48,250,000.00	48,250,000.00				COA, Cebu Contractor's Association, Archdiocese of Cebu	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	N/A	Cancelled

Procurement Monitoring Report as of 06/30/2025

Name of Agency: DPWH CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if available)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advertisement/ Posting of IB	Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO		Total	MODE	CO	Pre-bid Conference	Eligibility Check			Submission/ Opening of Bids
	12HE0034 - Convergence and Special Support Program - Sustainable Infrastructure Projects - Alleviating Gaps (SIRAG) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Seawall, Barangay Ali, Cebu, Cebu	Construction Section	YES	Competitive Bidding	31-10-2024	06-11-2024	18-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00			COA, Cebu Contractor's Association, Architects of Cebu	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024	N/A	Cancelled
	12HE0042 - Convergence and Special Support Program - Sustainable Infrastructure Projects - Alleviating Gaps (SIRAG) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Flood Control Structure, Sita Camangyas, Barangay Poblacion, Talayosa, Cebu	Construction Section	YES	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	10-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00			COA, Cebu Contractor's Association, Architects of Cebu	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Cancelled
	12HE0046 - ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Argao Old Argao, Cebu	Construction Section	YES	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	10-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00			COA, Cebu Contractor's Association, Architects of Cebu	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Cancelled
	12HE0067 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sita Kabawan Road leading to Maguigad Farm Tourism and Mt. Suroyo, San Tibiao, Agao, Cebu	Construction Section	YES	Competitive Bidding		23-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00			COA, Cebu Contractor's Association, Architects of Cebu	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024	N/A	Cancelled
	12HE0068 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Jampang Elementary School, Barangay Jampang, Agao, Cebu	Construction Section	YES	Competitive Bidding		23-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00			COA, Cebu Contractor's Association, Architects of Cebu	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024	N/A	Cancelled
	12HE0050 - Convergence and Special Support Program - Sustainable Infrastructure Projects - Alleviating Gaps (SIRAG) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Seawall, Barangay Poblacion, Buhay, Cebu	Construction Section	YES	Competitive Bidding	15-11-2024	23-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00			COA, Cebu Contractor's Association, Architects of Cebu	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024	N/A	Cancelled
11000210057000	12HE0032 - (Re-bid) - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridge - Suba Bc. (BODACHE) - Along Saramba-Berti-Tobelo Rd	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025								N/A	N/A	Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00			COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Failure
	12HE0058 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Bula Elementary School	Construction Section	YES	Competitive Bidding		28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00			COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Cancelled
	12HE0056 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Catang, Agao, Cebu	Construction Section	YES	Competitive Bidding		26-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00			COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Cancelled
	12HE0059 (Re-bid) - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Balat, Agao, Cebu	Construction Section	NO	Competitive Bidding		21-12-2024	07-01-2025	21-01-2025	21-01-2025	22-01-2025	28-01-2025				N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00			COA, Cebu Contractor's Association, Architects of Cebu	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	Cancelled
	12HE0060 - Convergence and Special Support Program - Sustainable Infrastructure Projects - Alleviating Gaps (SIRAG) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Pollution Flood Control, Saramba, Cebu	Construction Section	YES	Competitive Bidding	21-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00			COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Cancelled
	12HE0062 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Manuel L. Quezon St, Saramba, Cebu	Construction Section	YES	Competitive Bidding		29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00			COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Cancelled
	12HE0063 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, San Sebastian St, Saramba, Cebu	Construction Section	YES	Competitive Bidding		29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00			COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Cancelled
	12HE0064 - Convergence and Special Support Program - Sustainable Infrastructure Projects - Alleviating Gaps (SIRAG) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Flood Control Structure, Barangay Lison, Saramba, Cebu	Construction Section	YES	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	11-02-2025	11-02-2025	12-02-2025	13-02-2025				N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00			COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Cancelled
	12HE0065 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Talot, Agao, Cebu	Construction Section	YES	Competitive Bidding		29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00			COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Cancelled
	12HE0066 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Structure, Barangay Lantad, Agao, Cebu	Construction Section	YES	Competitive Bidding		29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00			COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Cancelled
	12HE0068 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Tigay Highlands and Camping Grounds, Bati Tigay, Agao, Cebu	Construction Section	YES	Competitive Bidding	22-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00			COA, Cebu Contractor's Association, Architects of Cebu	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	N/A	Cancelled
	12HE0073 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Saramba-Bati-Tobelo Rd - 60000000 - 60240000 - 60140000	Construction Section	NO	Competitive Bidding	26-02-2025	06-03-2025	13-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025				N/A	N/A	Government of the Philippines (current year's budget)	115,800,000.00		115,800,000.00			COA, Cebu Contractor's Association, Architects of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Cancelled

Procurement Monitoring Report as of 06/30/2025

Name of Agency: DPWH CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)		Procurement Project	PMO/ End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if available)	Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Advertisement/ Posting of IB	Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	BM Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids		
30021510740000	25H0003 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Butong Island Farmer's (BURA) Mountain Resort, Compost, Barangay Biding, Argao, Cebu	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025					N/A	N/A	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Ongoing Procurement Process
30021510745000	25H0004 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Butong Island Farmer's (BURA) Mountain Resort, Compost, Barangay Biding, Argao, Cebu	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025					N/A	N/A	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Ongoing Procurement Process
30021510747000	25H0006 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Mayor Strategic Public Buildings/Facilities - Construction of Road leading to Bugeak Falls and Bata ng Agut Cave, Barangay Condon, Argao, Cebu	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025					N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Ongoing Procurement Process
300234100325000	25H0007 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building - State-of-the-Art Administration Building, CTU-Argao Campus, Phase 2, Cebu	Construction Section	NO	Competitive Bidding	27-02-2025	06-03-2025	13-03-2025									N/A	N/A	Government of the Philippines (current year's budget)	134,640,000.00		134,640,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	06-03-2025	06-03-2025	06-03-2025	06-03-2025	06-03-2025	N/A	Ongoing Procurement Process
	25H0001 (Re-bid) - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Seawall, Barangay Pobocan, Badian, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025					N/A	N/A	Government of the Philippines (current year's budget)	38,600,000.00		38,600,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Ongoing Procurement Process
30116201297000	25H0005 (Re-bid) - Constructing of Brgy. Salvig to Brgy. Marlayag PHR, Brgy. Marlayag, Dalagupan, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	31-05-2025	09-06-2025									N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	02-06-2025	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	Ongoing Procurement Process
30116201297000	25H0009 - Constructing of Brgy. Gawi to Brgy. Kawayanan PHR, Brgy. Gawi and Brgy. Kawayanan, Dalagupan, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	25-04-2025	02-05-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025					N/A	N/A	Government of the Philippines (current year's budget)	29,850,000.00		29,850,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu, Department of Agriculture	29-04-2025	29-04-2025	29-04-2025	29-04-2025	29-04-2025	N/A	Ongoing Procurement Process
300203102838000	25H0010 (Re-bid) - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TKIP) - Maribongon-Lapa-Lugangan Extension Road leading to Lugangan Peak & Monkey Habitat, Dalagupan, Cebu	Construction Section	NO	Competitive Bidding	15-04-2025	31-05-2025	09-06-2025	23-06-2025	23-06-2025							N/A	N/A	Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	02-06-2025	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	Ongoing Procurement Process
	25H0013 - Repair/Maintenance/Repainting of Paved Pavement Markings along area of jurisdiction, Argao - Santolan, Cebu	Maintenance Section	NO	Competitive Bidding	25-04-2025	02-05-2025	09-05-2025	21-05-2025	21-05-2025	22-05-2025	23-05-2025					N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	06-05-2025	06-05-2025	06-05-2025	06-05-2025	06-05-2025	N/A	Failure	
	25H00108 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Solar Water System, Barangay Biting, Biting, Cebu	Construction Section	NO	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	05-06-2025					N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025	N/A	Ongoing Procurement Process
	25H00113 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Structure, Barangay Umalat, Argao, Cebu	Construction Section	NO	Competitive Bidding		16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	05-06-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	15-05-2025	15-05-2025	15-05-2025	15-05-2025	15-05-2025	N/A	Cancelled
200000100010000	25H00114 - Repair/Maintenance of Lika Creek "B" Reinforcement & Brgy. Lika, Dalagupan, Cebu	Maintenance Section	NO	Competitive Bidding		31-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025					N/A	N/A	Government of the Philippines (current year's budget)	1,325,940.00	1,325,940.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	02-06-2025	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	Ongoing Procurement Process	
200000100019000	25H00115 - Repair/Maintenance of DPWH Building Cebu 2nd District Engineering Office, Main Building, Badian, Dalagupan, Cebu	Maintenance Section	NO	Competitive Bidding		31-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025					N/A	N/A	Government of the Philippines (current year's budget)	1,436,000.00	1,436,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	02-06-2025	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	Ongoing Procurement Process	
310103101470000	25H00116 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Santolan-Berilo-Tobelo Rd - 300303CB - KD+1+000 - 30+1+200	Construction Section	NO	Competitive Bidding	26-05-2025	31-05-2025	09-06-2025									N/A	N/A	Government of the Philippines (current year's budget)	117,600,000.00		117,600,000.00			COA, Cebu Contractor's Association, Archdiocese of Cebu	02-06-2025	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	Ongoing Procurement Process
	25H00117 - Repair/Maintenance (Patching) of Selective Damaged Concrete Pavement along Nabalao Badian Avenue	Maintenance Section	NO	Competitive Bidding		12-06-2025	19-06-2025									N/A	N/A	Government of the Philippines (current year's budget)	2,509,838.50	2,509,838.50			COA, Cebu Contractor's Association, Archdiocese of Cebu	17-06-2025	17-06-2025	17-06-2025	17-06-2025	17-06-2025	N/A	Ongoing Procurement Process	

Procurement Monitoring Report as of 06/30/2025

Name of Agency: DPWH CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advertisement/ Posting of IB	Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conference	Eligibility Check		Submission/ Opening of Bids	Bid Evaluation
300237100263000	25R00118 - Repair/Maintenance (Reblocking) of Selective Damaged Concrete Pavement along Argao-Matubol Road	Maintenance Section	NO	Competitive Bidding		12-06-2025	19-06-2025								N/A	N/A	Government of the Philippines (current year's budget)	1,500,172.80	1,500,172.80				COA, Cebu Contractor's Association, Architects of Cebu	17-06-2025	17-06-2025	17-06-2025	17-06-2025	17-06-2025	N/A	Ongoing Procurement Process
	25R00119 - Convergence and Social Support Program - Basic Infrastructure Program (SOP) - Flood Mitigation Structures protecting Major/Strategic Buildings/Facilities - Construction of Drainage Structures, Barangay Lucena, Agao, Cebu	Construction Section	NO	Competitive Bidding		12-06-2025	19-06-2025								N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00			COA, Cebu Contractor's Association, Architects of Cebu	17-06-2025	17-06-2025	17-06-2025	17-06-2025	17-06-2025	N/A	Ongoing Procurement Process
300234100328000	25R00120 - Convergence and Social Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Buildings/Facilities - Construction of Flood Control Structures, Barangay Lucena, San Roque, Cebu	Construction Section	NO	Competitive Bidding	05-08-2025	12-06-2025	19-06-2025								N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00			COA, Cebu Contractor's Association, Architects of Cebu	17-06-2025	17-06-2025	17-06-2025	17-06-2025	17-06-2025	N/A	Ongoing Procurement Process
Total Allotted Budget of On-Going Procurement Activities																	1,601,158,753.30	37,771,253.30	1,463,550,000.00	-	-	-								

Prepared by:


ROSALYN R. VASQUEZ
Head, Procurement Unit

Recommended for Approval by:


CHANDA M. YSAO
BAC Vice Chairperson

APPROVED:


BRILLIANCE M. SALAS
OIC - District Engineer

Procurement Monitoring Report as of 06/30/2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
320102106406000; 320103106422000	P.R NO. 2025-01-0002 3,120 Pcs. Customized data File Folder w/ DPWH Logo Royal Blue PVC Hard Cover,etc...Supply and Delivery of Office Supplies to be used @ Various Sections of Cebu 2nd DEO under the Supervision of Supply Unit	Various Sections	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	29-01-2025	N/A	N/A	28-01-2025	29-01-2025	N/A	30-01-2025	13-02-2025	N/A	14-02-2025	N/A	N/A	Government of the Philippines (continuing budget)	518,975.00		518,975.00	505,518.00		505,518.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310102106406000; 320102106431000	P.R NO. 2025-01-0003 8 (six) Licensed Security Guards with Complete Licensed Firearms,Utilities, Communication Devices (Hand, Radio/Meta Detector, Under Vehicle Search Mirror, Flash Light and other Peripherals assigned at DPWH Cebu 2nd DEO Main Office, Poblacion Delagante Cebu and DPWH Cebu 2nd DEO Motorpool Sector Delagante Cebu-Procurement of Security Services assigned at DPWH Cebu 2nd DEO Main Office and DPWH Cebu 2nd DEO Motorpool for the Month of February 2025 to July 2025	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-01-2025	N/A	N/A	18-01-2025	29-01-2025	N/A	30-01-2025	30-01-2025	N/A	31-01-2025	N/A	N/A	Government of the Philippines (continuing budget)	957,475.30		957,475.30	950,802.84		950,802.84	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
320101110896000	P.R NO. 2025-01-0004 3,000 Liters Diesel Fuel. For use of Service Vehicles and other Equipment of Various Sections	Various Sections	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	18-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2025	N/A	31-01-2025	N/A	N/A	Government of the Philippines (continuing budget)	188,850.00		188,850.00	185,850.00		185,850.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
320101110898000	P.R NO. 2025-01-0005 14 Tanks Liquefied Petroleum Gas (LPG) 13kg And 3 Tanks Liquefied Petroleum Gas (LPG) 50kg. For use in Application of Thermoplastic Pavement Markings along Argon, Cebu to Santander, Cebu.	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	28-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2025	N/A	31-01-2025	N/A	N/A	Government of the Philippines (continuing budget)	21,300.00	21,300.00		21,300.00		21,300.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
30021510582000	P.R NO. 2025-01-0006 1,000 Reams Bond Paper 80 GSM (A4), Supply and Delivery of Office Supplies to be used @ Various Sections of Cebu 2nd DEO under the Supervision of Supply Unit	Various Sections	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-01-2025	N/A	N/A	09-02-2025	06-02-2025	N/A	N/A	12-02-2025	21-02-2025	N/A	22-02-2025	N/A	N/A	Government of the Philippines (continuing budget)	300,000.00		300,000.00	289,000.00		289,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
30021510582000	P.R NO. 2025-01-0007 6 Pcs. The Tubeflex (11x22.5, 16PS), Supply and Delivery of Tubeflex. This to be used for UIC Corner Dismantling with Plate No. SAB-008/N3 6747	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	31-01-2025	N/A	N/A	06-02-2025	06-02-2025	N/A	N/A	11-02-2025	21-02-2025	N/A	22-02-2025	N/A	N/A	Government of the Philippines (continuing budget)	111,600.00		111,600.00	111,600.00		111,600.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
300003100017000	P.R NO. 2025-01-0008 500 kg. Hard Asphalt Oxidized Bitumen R115/15),etc...Supply and Delivery of Bituminous Material and used for the Repair/Maintenance of National Road along Delagante-Manatagan-Badian Road, Delagante Side	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-01-2025	N/A	N/A	08-02-2025	09-02-2025	N/A	N/A	13-02-2025	18-02-2025	N/A	19-02-2025	N/A	N/A	Government of the Philippines (continuing budget)	994,000.00			990,300.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
300003100017000	P.R NO. 2025-01-0009 500 kg. Hard Asphalt Oxidized Bitumen R113/13),etc...Supply and Delivery of Bituminous Material and used for the Repair/Maintenance of National Road along Natalia Basilio Avenue	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-01-2025	N/A	N/A	05-02-2025	06-02-2025	N/A	N/A	11-02-2025	18-02-2025	N/A	19-02-2025	N/A	N/A	Government of the Philippines (continuing budget)	997,000.00			993,195.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
300003100017000	P.R NO. 2025-01-0010 520 kg. Hard Asphalt Oxidized Bitumen R115/15),etc...Supply and Delivery of Bituminous Material and used for the Repair/Maintenance of National Road along Santander-Barili-Toledo Road	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-01-2025	N/A	N/A	05-02-2025	06-02-2025	N/A	N/A	13-02-2025	18-02-2025	N/A	19-02-2025	N/A	N/A	Government of the Philippines (continuing budget)	996,900.00			995,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
310109101619000	P.R NO. 2025-02-0011 1 Koppel 1.5HP Aircon Compressor, For Koppel 1.5HP under PAR NO.CA-FAR-2023-12-0068,etc...Supply and Delivery of Aircon Parts to be used for the Repair of Various Aircon @ Cebu 2nd DEO under the Supervision of Supply Unit	Various Sections	No	NP-53.9 - Small Value Procurement	N/A	13-02-2025	N/A	N/A	20-02-2025	11-02-2025	N/A	N/A	14-02-2025	26-03-2025	N/A	26-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	28,590.00		28,590.00	28,510.00		28,510.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310109101619000	P.R NO. 2025-02-0012 2 Lot General Cleaning with Coil Cleaner and Preventive Maintenance of 2 Units Split Type Aircon with PAR NO. CA-FAR-2023-02-0003 @ PDL,etc...Cleaning,Repair and Preventive Maintenance of Aircon used @ Various Sections of Cebu 2nd DEO under the Supervision of Supply Unit	Various Sections	No	NP-53.9 - Small Value Procurement	N/A	13-03-2025	N/A	N/A	20-03-2025	21-02-2025	N/A	N/A	24-02-2025	06-03-2025	N/A	06-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	38,350.00		38,350.00	37,290.00		37,290.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
320102106423000	P.R NO. 2023-02-0014 3,200 Liters Diesel Fuel. For use of Service Vehicles and other Equipment of Various Sections	Various Sections	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	18-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2025	N/A	20-02-2025	N/A	N/A	Government of the Philippines (continuing budget)	178,220.00		178,220.00	176,220.00		176,220.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
320102106423000	P.R NO. 2025-02-0015 24 Liters 2T Oil. For use of (Bassacutter of Maintenance Section	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	18-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2025	N/A	20-02-2025	N/A	N/A	Government of the Philippines (continuing budget)	5,280.00		5,280.00	5,160.00		5,160.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
4090300000000000	P.R NO. 2025-02-0016 12 Pcs. TK800 Yellow for Xcutor Taskals 2554C,etc...Supply and Delivery of Xcutor Tonsers to be used in Various Sections of Cebu 2nd DEO under the Supervision of Supply Unit	Various Sections	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-02-2025	N/A	N/A	03-03-2025	04-03-2025	N/A	N/A	03-07-2025	13-03-2025	N/A	14-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	769,400.00		769,400.00	757,878.00		757,878.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
300215105817000	P.R NO. 2025-03-0017 3,000 Liters Diesel Fuel. For use of Service Vehicles and other Equipments of Various Sections	Various Sections	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	07-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	10-03-2025	N/A	12-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	181,820.00		181,820.00	179,820.00		179,820.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
3300031000031000	P.R NO. 2025-03-0018 8 Liters Oil 40 Person Reo-V (Direct Engine Oil) 80 400 API CA-40, SAE 15W-40 Premium Multi Grade, For use in Preventive Maintenance of Service Vehicles and other Equipment of Maintenance Section	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	07-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	10-03-2025	N/A	12-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,120.00			5,880.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed	
2000031000213000	P.R NO. 2023-03-0019 11 Reams Copy Paper (Bond Paper) A4 80gsm,etc...Supply and Delivery of Various Office Supplies to be used under National Road Traffic Survey Program (NRTSP) of Planning and Design Section	Planning and Design Section	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-03-2025	N/A	N/A	14-03-2025	14-03-2025	N/A	N/A	17-03-2025	19-03-2025	N/A	21-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	188,724.03			186,749.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
30021012000710000; 3002031028164000; 300203102664000; 30020310000110000; 300214101229000; 300215103817000; 300215103820000; 30021110475000; 30021106421000; 30021106421000; 30021106424000; 30021106426000; 30021106430000; 30021106431000; 30021106432000; 30021106433000; 30021106434000; 30021106435000; 30021106436000; 30021106437000; 30021106438000; 30021106439000;	P.R NO. 2025-03-0020 2 Units High End Digital Copier. Supply and Delivery of High End Digital Copier to be used @ Cash Unit and Supply Unit - Administrative Section	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	14-03-2025	14-03-2025	N/A	N/A	17-03-2025	18-03-2025	N/A	21-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	916,000.00		916,000.00	910,000.00		910,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
200000100017000	P.R NO. 2025-03-0022 2 Units Mini Meller (Asphalt) Sealant Applicator, Supply and Delivery of Machine use in the Maintenance Activity such as Cracks and Joint sealing along Area of Jurisdiction, Argao - Sumbisan	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-01-2025	N/A	N/A	14-01-2025	14-01-2025	N/A	17-01-2025	19-01-2025	N/A	21-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	900,000.00			890,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100017000	P.R NO. 2025-03-0024 50 Mts. Hotmix Asphalt, Supply and Delivery of Hotmix Asphalt use for Repair/Maintenance (Pothole Patching) along Santander-Barili-Toledo Road	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-01-2025	N/A	N/A	14-01-2025	14-01-2025	N/A	17-01-2025	19-01-2025	N/A	21-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	976,500.00			975,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100018000	P.R NO. 2025-03-0025 50 Mts. Hotmix Asphalt, Supply and Delivery of Hotmix Asphalt use for Repair/Maintenance (Pothole Patching) along Natalia Becabo Avenue	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-01-2025	N/A	N/A	14-01-2025	14-01-2025	N/A	17-01-2025	19-01-2025	N/A	21-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	976,500.00			975,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-03-0026 2 Unit Android Smartphone, Supply and Delivery of Android Smartphone used for National Government-Owned Buildings Inventory Application	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	15-01-2025	N/A	N/A	18-01-2025	19-01-2025	N/A	21-01-2025	25-01-2025	N/A	26-01-2025	N/A	N/A	Government of the Philippines (continuing budget)	210,000.00		110,000.00	206,778.90		106,778.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
320102106424000	P.R NO. 2025-03-0027 1,000 Liters Unleaded Gasoline, To be used for Grasscutter, Service Vehicles and other Equipment of Maintenance Section	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	18-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	18-01-2025	N/A	20-01-2025	N/A	N/A	Government of the Philippines (continuing budget)	60,800.00		60,800.00	59,800.90		59,800.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310104100757000	P.R NO. 2025-03-0028 88 Liters Fully Synthetic Engine Oil (Shell) etc., Supply of Fuel and Lubricants to be used for Preventive Maintenance of Various Service Vehicles of DPWH Cebu 2nd DEO	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	20-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	21-01-2025	N/A	24-01-2025	N/A	N/A	Government of the Philippines (continuing budget)	75,550.00		75,550.00	74,860.00		74,860.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-04-0029 1,000 Liters Diesel Fuel, For use of Service Vehicles and other Equipments of Various Sections	Various Sections	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	03-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2025	N/A	08-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	170,850.00		170,850.00	167,850.00		167,850.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-04-0030 Liters 27 Oil, For use of Grasscutter of Maintenance Section	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	03-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2025	N/A	08-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	5,380.00		5,380.00	5,160.00		5,160.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100491000	P.R NO. 2025-04-0031 150 Gallons Paint Latex Semi-Gloss "White" etc., Supply and Delivery of Materials for the Repair/Maint./Repainting of Faded Guardrails, Guardrail Posts, and Bridges along Argao to Sumbisan, Cebu	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	N/A	08-04-2025	09-04-2025	N/A	10-04-2025	11-04-2025	N/A	14-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	961,380.00			962,296.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100017000	P.R NO. 2025-04-0033 393 Full Cold Mix Asphalt (AC6/P40), Supply and Delivery of Bituminous Material used for the Repair/Maintenance/Pothole Patching along Santander-Barili-Toledo Road	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	01-04-2025	N/A	N/A	08-04-2025	09-04-2025	N/A	10-04-2025	11-04-2025	N/A	14-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	890,000.00			998,001.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310104100757000	P.R NO. 2025-04-0035 1 Set Premium Executive Table with Built in Drawers, Cabinets and Side Table 180x90x75 and 1 Set Premium Executive Chair with Lumbar Support and Neck Support (Adjustable Height), Supply and Delivery of Premium Executive Table and Premium Chair to be used @ ADE Office Cebu 2nd DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	N/A	08-04-2025	09-04-2025	N/A	13-04-2025	24-04-2025	N/A	25-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	73,000.00		73,000.00	74,000.00		74,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
320102106424000	P.R NO. 2025-04-0036 1 Pcs. Battery N70 and 2 Pcs. Tire, Tubeless (285/70 R20), Supply and Delivery of Battery and Tire to be used for the Corrective/Preventive Maintenance of Mitsubishi Strada Pick-up with Plate No. GDN-4407	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	N/A	08-04-2025	09-04-2025	N/A	10-04-2025	11-04-2025	N/A	14-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	38,100.00		38,100.00	37,990.00		37,900.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310104100757000	P.R NO. 2025-04-0037 200 Roll Nylon 3.0mm (1kg.), To be used for Grasscutting Activities under DPWH Cebu 2nd DEO Jurisdiction	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	N/A	08-04-2025	09-04-2025	N/A	10-04-2025	11-04-2025	N/A	14-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	102,000.00		102,000.00	101,600.00		101,600.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
320102106424000 320102108687000	P.R NO. 2025-04-0038 2 Pcs. Tire, Tubeless 245/70R16, Supply and Delivery of Tires to be used for the Corrective/Preventive Maintenance of Mazda B150 Pick-up with Plate No. WE-903	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	N/A	08-04-2025	09-04-2025	N/A	10-04-2025	11-04-2025	N/A	14-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	25,200.00		25,200.00	24,000.00		24,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-04-0039 3,000 Liters Diesel Fuel, For use of Service Vehicles and other Equipment of Various Sections	Various Sections	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	14-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2025	N/A	16-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	174,450.00		174,450.00	171,450.00		171,450.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-04-0040 1,000 Liters Unleaded Gasoline, To be used for Grasscutter, Service Vehicles and other Equipment of Maintenance Section	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	14-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2025	N/A	16-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	62,200.00		62,200.00	61,200.00		61,200.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-04-0041 3 Tanks Unleaded Petroleum Gas (LPG) 12kg. and 3 Tanks Unleaded Petroleum Gas (LPG) 50kg. For use in Application of Thermoplastic Pavement Markings along Argao, Cebu to Santander, Cebu	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	14-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2025	N/A	16-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	18,200.00		19,200.00	18,474.00		18,474.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-05-0044 3,000 Liters Diesel Fuel, For use of Service Vehicles and other Equipment of Various Sections	Various Sections	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	08-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2025	N/A	13-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	168,900.00		168,900.00	165,900.00		165,900.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-05-0045 1,000 Liters Unleaded Gasoline, To be used for Grasscutter, Service Vehicles and other Equipment of Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	08-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2025	N/A	13-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	57,800.00		57,800.00	56,800.00		56,800.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100491000	P.R NO. 2025-05-0048 30 Pcs. Rubber Cone 28" etc., Supply and Delivery of Hand Tools used in the Daily Repair and Maintenance Activity along Area of Jurisdiction, Argao-Sumbisan	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	09-05-2025	N/A	N/A	13-05-2025	14-05-2025	N/A	15-05-2025	21-05-2025	N/A	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	417,344.00			410,260.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100017000 200000100018000 200000100491000	P.R NO. 2025-05-0053 433 Cum. Aggregate Base Course, Supply and Delivery of Aggregate Base Course used for the Repair/Maintenance/Resurfacing of Low Shoulder along Natalia Becabo Avenue-Argao to Santander, Cebu	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-05-2025	N/A	N/A	03-06-2025	04-06-2025	N/A	09-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	998,498.00			995,900.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-05-0054 2 Pcs. Upper Ball Joint etc., Supply and Delivery of Spare Parts to be used for the Preventive/Corrective Maintenance of Mitsubishi Strada Pick-up with Plate No. GDN-4407	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	27-05-2025	N/A	N/A	03-06-2025	04-06-2025	N/A	09-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	37,000.00		37,000.00	35,990.00		35,990.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-05-0055 2 Pcs. Tire, Tubeless 18x 112 and 1 Pcs. Battery N70, Supply and Delivery of Tire to be used for the Corrective/Preventive Maintenance of Mitsubishi L300 Van with Plate No. ABM-83E1	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	27-05-2025	N/A	N/A	03-06-2025	04-06-2025	N/A	09-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	24,700.00		24,700.00	24,400.00		24,400.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
409903000000000	P.R NO. 2025-05-0056 3 Pcs. Fire Extinguisher (Dry Chemical) 10 Kilos and 2 Pcs. Fire Extinguisher (Dry Chemical) 300 Lbs. Supply and Delivery of Fire Extinguisher for use to Control Fire During Emergency Cases @ Cebu 2nd DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	27-05-2025	N/A	N/A	03-06-2025	04-06-2025	N/A	09-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	73,000.00		71,000.00	74,755.00		74,755.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CEBU 2ND DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
40990300000000	P.R. NO. 2025-05-0057 1 P.C. Clutch Disc, etc., Supply and Delivery of tires to be used for the Corrective/Preventive Maintenance of Mitsubishi L300 Van with Plate No. 131288	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	27-05-2025	N/A	N/A	03-06-2025	04-06-2025	N/A	09-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	25,400.00		25,600.00	25,230.00		25,250.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
40990300000000	P.R. NO. 2025-05-0058 1 Lot Leak Test/Charging Pressure, and System Re-process of Koppel 5.5hp Split Type Aircon with PAA No. C6-PAA-2023-09-0057, etc., Clearing/Repair and Preventive Maintenance of Various Aircon to be used @ Various Sections of DSO/Supply Unit (Administrative Section)	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	27-05-2025	N/A	N/A	03-06-2025	04-06-2025	N/A	09-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	122,100.00		122,100.00	121,870.00		121,670.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000170001 200000100491000	P.R. NO. 2025-05-0059 480 Cu.M. Aggregate Base Course, Supply and Delivery of Aggregate Base Course used for the Repair/Maintenance/Resurfacing of Low Shoulder along Delapuerto-Mansalongon-Badian Road and Agdao-Mindobol Road	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-05-2025	N/A	N/A	03-06-2025	04-06-2025	N/A	09-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	991,540.00			989,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000170001	P.R. NO. 2025-06-0063 MT. Hottom Asphalt, Supply and Delivery of Hottom Asphalt use for Repair/Maintenance (Pothole Patching) along Delapuerto-Mansalongon-Badian Road	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-06-2025	N/A	N/A	09-06-2025	10-06-2025	N/A	16-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	976,100.00			975,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000170001	P.R. NO. 2025-06-0064 MT. Hottom Asphalt, Supply and Delivery of Hottom Asphalt use for Repair/Maintenance (Pothole Patching) along Santander-Batili-Toledo Road	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-06-2025	N/A	N/A	09-06-2025	10-06-2025	N/A	16-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	976,500.00			975,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000170001	P.R. NO. 2025-06-0065 40 MT. Hottom Asphalt, Supply and Delivery of Hottom Asphalt use for Repair/Maintenance (Pothole Patching) along Agdao-Mindobol Road	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-06-2025	N/A	N/A	09-06-2025	10-06-2025	N/A	16-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	781,300.00			780,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000170001	P.R. NO. 2025-06-0066 10 Drums Emulsified Asphalt, Supply and Delivery of Emulsified Asphalt use in the Repair and Maintenance Activities along Natanon Bacalan Avenue	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-06-2025	N/A	N/A	09-06-2025	10-06-2025	N/A	16-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	606,800.00			603,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000170001	P.R. NO. 2025-06-0067 200 Bags of Thermoplastic Paint "white" (25kg/bag), etc., Supply and Delivery of Road Safety Devices used for the Repair/Maintenance/Repainting of Faded Pavement Markings Along Agdao-Mindobol Road	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-06-2025	N/A	N/A	09-06-2025	10-06-2025	N/A	16-06-2025	17-06-2025	N/A	18-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	792,600.00			790,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200214101603000	P.R. NO. 2025-06-0068 3,000 Liters Diesel Fuel for use of Service Vehicles and other Equipment of Various Sections	Various Sections	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricants (POL) Products and Airline Tickets	N/A	05-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2025	N/A	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	149,330.00		169,350.00	148,350.00		166,350.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200214101603000	P.R. NO. 2025-06-0069 3,500 Liters Unleaded Gasoline - To be used for Grasscutter, Service Vehicles and other Equipment of Maintenance Sections	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricants (POL) Products and Airline Tickets	N/A	05-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2025	N/A	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	87,225.00		87,225.00	85,722.00		85,722.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200214101603000	P.R. NO. 2025-06-0070 5 Tanks Liquefied Petroleum Gas (LPG) 13kg, And 2 Tanks Liquefied Petroleum Gas (LPG) 30kg, for use in Application of Thermoplastic Pavement Markings along Agdao, Cebu to Santander, Cebu.	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricants (POL) Products and Airline Tickets	N/A	05-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2025	N/A	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	16,930.00		16,930.00	16,271.00		16,271.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200214101603000	P.R. NO. 2025-06-0071 24 Liters 2T Oil, for use of Grasscutter of Maintenance Section	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricants (POL) Products and Airline Tickets	N/A	05-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2025	N/A	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	5,500.00		5,500.00	5,400.00		5,400.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200214101603000	P.R. NO. 2025-06-0072 26 Liters Fully Synthetic Engine Oil (Diesel) and 4 Gallons Radiator Coolant, Supply of Fuel and Lubricants to be used for Preventive Maintenance of DCMC Hydraulic Excavator with Plate Number F17-218 of DPWH Cebu 2nd DDO.	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricants (POL) Products and Airline Tickets	N/A	05-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2025	N/A	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	29,800.00		29,800.00	29,270.00		29,270.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000170001	P.R. NO. 2025-06-0073 330 Bags of Thermoplastic Paint "white" (25kg/bag), etc., Supply and Delivery of Road Safety Devices used for the Repair/Maintenance/Repainting of Faded Pavement Markings Along Natanon Bacalan Avenue.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	N/A	14-06-2025	17-06-2025	N/A	18-06-2025	19-06-2025	N/A	19-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	871,450.00			869,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100001000	P.R. NO. 2025-06-0077 15 pcs. Postage Stamps, etc., Supply and Delivery of Postage Stamp for use @ Records Unit	Administrative Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricants (POL) Products and Airline Tickets	N/A	11-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	13-06-2025	N/A	14-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,396.00			6,396.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100018000	P.R. NO. 2025-06-0078 2,770 Liters of Diesel Fuel, etc., Supply of Fuel and Lubricants to be used for Preventive Maintenance of Service Vehicles & for use of Grasscutter of Maintenance Section	Maintenance Section	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricants (POL) Products and Airline Tickets	N/A	19-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	20-06-2025	N/A	21-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	277,299.56			277,299.56		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Total Allocated Budget of Procurement Activities 6,942,393.00 15,492,672.19 6,242,191.80
Total Contract Price of Procurement Activities Conducted 3,261,211.04 11,471,674.04 5,907,411.84
Total Savings (Total Allocated Budget - Total Contract Price) 88,583.96

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by
ROSALIND R. VASQUEZ
Head, Procurement Unit

Recommended for Approval by:
CHANDA M. YSAO
BAC Vice Chairperson

APPROVED:
BRILLIANCE M. SALAS
OIC-District Engineer