



Procurement Monitoring Report as of JULY 1, 2023 - DECEMBER 31, 2023

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
CIVIL WORKS																																	
23FC0039	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT LABO RIVER, MABILO II, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 15, 2022	MAY 28, 2023	JUN. 9, 2023	JUN. 13, 2023	JUN. 26, 2023	JUL. 21, 2023			GAA FY 2023	96,499,599.16		96,499,599.16	86,866,547.32		86,866,547.32	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION	
23FC0041	CONSTRUCTION OF FLOOD CONTROL, CALABASA (PHASE IV), LABO, CAMARINES NORTE, BRGY. CALABASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 16, 2022	JUN. 26, 2023	JUN. 27, 2023	JUN. 28, 2023	JUL. 10, 2023	JUL. 20, 2023			GAA FY 2023	96,499,775.93		96,499,775.93	86,799,204.38		86,799,204.38	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH (1) FAILED IN EVALUATION, WITH NOTICE OF POST-DISQUALIFICATION	
23FC0081	CONSTRUCTION OF FLOOD CONTROL AT BRGY. TIGBINAN, LABO, CAMARINES NORTE, BRGY. TIGBINAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 14, 2023	MAR. 16-22, 2023	MAR. 23, 2023	APR. 4, 2023	APR. 4, 2023	APR. 11, 2023	APR. 24, 2023	JUL. 17, 2023	JUL. 18, 2023	JUL. 31, 2023	AUG. 3, 2023			GAA FY 2023	29,699,257.64		29,699,257.64	28,802,184.28		28,802,184.28	1,2,4,5	MAR. 23, 2023	APR. 4, 2023	APR. 4, 2023	APR. 5-APR. 11, 2023	APR. 12-APR. 25, 2023		WITH NOTICE OF POST-DISQUALIFICATION	
23FC0087	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, BASIAD BR. (B02694LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. SAN VICENTE, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAY 2, 2023	MAY 31-JUN. 6, 2023	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 28, 2023	JUL. 18, 2023	JUL. 21, 2023	JUL. 24, 2023	AUG. 1, 2023	AUG. 2, 2023			GAA FY 2023	5,879,487.12		5,879,487.12	5,701,657.22		5,701,657.22	1,2,4,5	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 21-27, 2023	JUN. 28-JUL. 7, 2023		FAILURE OF BIDDING (INELIGIBLE), RE-ADVERTISEMENT	
23FC0089	WIDENING OF PERMANENT BRIDGES – GALUCAN BR. (B02715LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. MALANGCAO – BASUD, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAY 2, 2023	MAY 31-JUN. 6, 2023	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 27, 2023	JUL. 11, 2023	JUL. 17, 2023	JUL. 18, 2023	JUL. 26,2023	JUL. 28, 2023			GAA FY 2023	21,559,987.18		21,559,987.18	20,915,453.37		20,915,453.37	1,2,4,5	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 21-27, 2023	JUN. 28-JUL. 7, 2023		FAILURE OF BIDDING (INELIGIBLE), RE-ADVERTISEMENT	
23FC0090	REPAIR/ REHABILITATION/ IMPROVEMENT OF DPWH-CNDEO BUILDING, F. PIMENTEL AVENUE, BRGY. II, DAET, CAMARINES NORTE	ADMINISTRATIVE	NO	PUBLIC BIDDING	N/A	MAY 19-25, 2023	N/A	JUN. 8, 2023	JUN. 8, 2023	JUN. 13, 2023	JUN. 23, 2023	JUN. 23, 2023	JUN. 26, 2023	JUL. 6, 2023	JUL. 11, 2023			FY2023 EAO	989,469.32		989,469.32	969,205.62		969,205.62	1,2,4,5	N/A	JUN. 8, 2023	JUN. 8, 2023	JUN. 9-15, 2023	JUN. 16-27, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0091	REPAIR/ MAINTENANCE OF DPWH COVERED COURT, DPWH COMPOUND, F. PIMENTEL AVENUE, BRGY. II, DAET, CAMARINES NORTE	ADMINISTRATIVE	NO	PUBLIC BIDDING	N/A	MAY 19-25, 2023	N/A	JUN. 8, 2023	JUN. 8, 2023	JUN. 13, 2023	JUN. 22, 2023	JUN. 23, 2023	JUN. 26, 2023	JUL. 6, 2023	JUL. 11, 2023			FY2023 EAO	990,000.00		990,000.00	981,217.81		981,217.81	1,2,4,5	N/A	JUN. 8, 2023	JUN. 8, 2023	JUN. 9-15, 2023	JUN. 16-27, 2023		NONE	
23FC0092	CONSTRUCTION OF SOLAR WATER SYSTEM, STA. ELENA, CAMARINES NORTE, BRGY. SAN VICENTE, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAY 26, 2023	MAY 31-JUL. 6, 2023	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 27, 2023	JUL. 11, 2023	JUL. 12, 2023	JUL. 13, 2023	JUL. 24, 2023	JUL. 27, 2023			GAA FY 2023	9,799,988.48		9,799,988.48	9,500,085.01		9,500,085.01	1,2,4,5	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 21-27, 2023	JUN. 28-JUL. 7, 2023		WITH (1) BID BULLETIN	
23FC0093	CONSTRUCTION OF SOLAR WATER SYSTEM, CAPALONGA, CAMARINES NORTE, BRGY. DEL PILAR, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAY 26, 2023	MAY 31-JUL. 3, 2023	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 27, 2023	JUL. 11, 2023	JUL. 12, 2023	JUL. 13, 2023	JUL. 24, 2023	JUL. 27, 2023			GAA FY 2023	9,799,992.07		9,799,992.07	9,501,701.55		9,501,701.55	1,2,4,5	JUN. 7, 2023	JUN. 20, 2023	JUN. 20, 2023	JUN. 21-27, 2023	JUN. 28-JUL. 7, 2023		WITH (1) BID BULLETIN	
23FC0094	INSTALLATION OF BOUNDARY MARKERS (SCHEME 1 & 2) ALONG PRIMARY AND SECONDARY ROADS, BRGY. TABUGON, STA. ELENA; BRGY. DALNAC, PARACALE; BRGY. BAYABAS & IBERICA, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 2-8, 2023	JUN. 9, 2023	JUN. 22, 2023	JUN. 22, 2023	JUN. 23, 2023	JUN. 27, 2023	JUN. 29, 2023	JUN. 30, 2023	JUL. 10, 2023	JUL. 26, 2023			FY2023 EAO	1,823,337.98		1,823,337.98	1,805,810.89		1,805,810.89	1,2,4,5	JUN. 9, 2023	JUN. 22, 2023	JUN. 22, 2023	JUN. 23-29, 2023	JUN. 30-JUL. 8, 2023		NONE	
23FC0095	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00M X 18.00M PLUS 2.50M), STA. MILAGROSA ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUN. 21, 2023	JUN. 27-JUL. 3, 2023	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19, 2023	JUL. 24, 2023	JUL. 25, 2023	JUL. 26, 2023	AUG. 3, 2023	AUG. 4, 2023			SR2023-06-010858	7,027,855.65		7,027,855.65	6,811,442.00		6,811,442.00	1,2,4,5	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19-25, 2023	JUL. 26-AUG. 5, 2023		NONE	
23FC0096	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00M X 18.00M PLUS 2.50M) STANDARD, KABATUHAN INTEGRATED SCHOOL, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUN. 21, 2023	JUN. 27-JUL. 3, 2023	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19, 2023	JUL. 24, 2023	JUL. 25, 2023	JUL. 26, 2023	AUG. 3, 2023	AUG. 4, 2023			SR2023-06-010858	7,690,445.34		7,690,445.34	7,458,683.94		7,458,683.94	1,2,4,5	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19-25, 2023	JUL. 26-AUG. 5, 2023		NONE	
23FC0097	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00M X 18.00M PLUS 2.50M CORRIDOR) WITH TOILET AT EACH CLASSROOM, AGAPITO RACELIS ELEMENTARY SCHOOL, BRGY. EXCIBAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUN. 21, 2023	JUN. 27-JUL. 3, 2023	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19, 2023	JUL. 24, 2023	JUL. 25, 2023	JUL. 26, 2023	AUG. 3, 2023	AUG. 4, 2023			SR2023-06-010858	11,000,000.00		11,000,000.00	10,665,592.53		10,665,592.53	1,2,4,5	JUL. 4, 2023	JUL. 18, 2023	JUL. 18, 2023	JUL. 19-25, 2023	JUL. 26-AUG. 5, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
23FC0098	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING (7.00M X 23.00M PLUS 2.50M CORRIDOR), ROMAN V. HERALDO ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUN. 21, 2023	JUN. 27- JUL. 3, 2023	AUG. 4, 2023	AUG. 17, 2023	AUG. 17, 2023	AUG. 18, 2023	AUG. 29, 2023	AUG. 30, 2023	AUG. 31, 2023	SEP. 7, 2023	SEP. 8, 2023			SR2023-06-010858	19,000,000.00		19,000,000.00	18,426,577.63		18,426,577.63	1,2,4,5	AUG. 4, 2023	AUG. 17, 2023	AUG. 17, 2023	AUG. 18-24, 2023	AUG. 25-SEP. 5, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN, FAILURE OF BIDDING (NON-DROPPING)
23FC0099	REPAIR/ MAINTENANCE OF SUPREME COURT BUILDING, RTC BRANCH 64, HILLCREST SUBD. BRGY. BULHAO, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUL. 11-17, 2023	N/A	AUG. 1, 2023	AUG. 1, 2023	AUG. 2, 2023	AUG. 4, 2023	AUG. 7, 2023	AUG. 8, 2023	AUG. 11, 2023	SEP. 16, 2023			SR2023-04-008870	996,303.14		996,303.14	986,209.75		986,209.75	1,2,4,5	N/A	AUG. 1, 2023	AUG. 1, 2023	AUG. 2-8, 2023	AUG. 9-18, 2023		NONE
23FC0100	REPAIR/ MAINTENANCE OF DILG BUILDING PHILIPPINE NATIONAL POLICE – LABO MUNICIPAL POLICE STATION, BRGY. MALASUGUI, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUL. 11-17, 2023	N/A	AUG. 1, 2023	AUG. 1, 2023	AUG. 1, 2023	AUG. 3, 2023	AUG. 10, 2023	AUG. 11, 2023	AUG. 11, 2023	AUG. 16, 2023			SR2023-04-008870	998,774.97		998,774.97	985,712.00		985,712.00	1,2,4,5	N/A	AUG. 1, 2023	AUG. 1, 2023	AUG. 2-8, 2023	AUG. 9-17, 2023		NONE
23FC0101	REPAIR/ MAINTENANCE OF DILG BUILDING PHILIPPINE NATIONAL POLICE, CAPALONGA MUNICIPAL POLICE STATION, BRGY. CATTIOAN, CAPALONGA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUL. 11-17, 2023	N/A	AUG. 1, 2023	AUG. 1, 2023	AUG. 1, 2023	AUG. 1, 2023	AUG. 4, 2023	AUG. 8, 2023	AUG. 11, 2023	AUG. 16, 2023			SR2023-04-008870	999,851.67		999,851.67	992,061.31		992,061.31	1,2,4,5	N/A	AUG. 1, 2023	AUG. 1, 2023	AUG. 2-8, 2023	AUG. 9-17, 2023		NONE
23FC0102	CONSTRUCTION OF ROAD, BRGY. MALIBAGO, LABO, CAMARINES NORTE, BRGY. MALIBAGO, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING		JUL. 18-24, 2023	JUL. 27, 2023	AUG. 8, 2023	AUG. 8, 2023	AUG. 14, 2023	AUG. 18, 2023	AUG. 22, 2023	AUG. 23, 2023	AUG. 29, 2023	AUG. 31, 2023			GAA FY 2023	9,899,982.65		9,899,982.65	9,679,639.18		9,679,639.18	1,2,4,5	N/A	AUG. 8, 2023	AUG. 8, 2023	AUG. 18-24, 2023	AUG. 25-SEP. 4, 2023		WITH (1) NOTICE OF POSTPONEMENT
23FC0103	CONSTRUCTION OF SOLAR WATER SYSTEM, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. SAN ISIDRO, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	AUG. 17, 2023	AUG. 22-28, 2023	AUG. 29, 2023	SEP. 11, 2023	SEP. 11, 2023	SEP. 18, 2023	SEP. 22, 2023	SEP. 22, 2023	SEP. 25, 2023	SEP. 26, 2023	SEP. 28, 2023			GAA FY 2023	9,799,975.41		9,799,975.41	9,501,538.94		9,501,538.94	1,2,4,5	AUG. 29, 2023	SEP. 11, 2023	SEP. 11, 2023	SEP. 12-18, 2023	SEP. 19-28, 2023		NONE
23FC0104	INSTALLATION OF WARNING SIGN, REGULATORY SIGN AND TRAFFIC INSTRUCTION SIGN ALONG DAANG MAHARLIKA K0247+000 TO K0330+000 WITH INTERMITTENT SECTION, BRGY. TABUGON, STA. ELENA TO BRGY. BAUTISTA, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 31-SEP. 6, 2023	SEP. 7, 2023	SEP. 20, 2023	SEP. 20, 2023	SEP. 25, 2023	OCT. 6, 2023	OCT. 9, 2023	OCT. 10, 2023	OCT. 12, 2023	OCT. 13, 2023			SR2023-08-012594	4,998,976.10		4,998,976.10	4,948,649.81		4,948,649.81	1,2,4,5	SEP. 7, 2023	SEP. 20, 2023	SEP. 20, 2023	SEP. 21-27, 2023	SEP. 28-OCT. 6, 2023		NONE
23FC0105	INSTALLATION OF HAZARD MARKER, CHEVRON SIGN, DAANG MAHARLIKA K0247+300 – K0319+430 (WITH EXCEPTION), STA. ELENA-LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 31-SEP. 6, 2023	SEP. 7, 2023	SEP. 20, 2023	SEP. 20, 2023	SEP. 25, 2023	OCT. 6, 2023	OCT. 9, 2023	OCT. 10, 2023	OCT. 12, 2023	OCT. 13, 2023			SR2023-08-012629	4,999,526.40		4,999,526.40	4,946,363.84		4,946,363.84	1,2,4,5	SEP. 7, 2023	SEP. 20, 2023	SEP. 20, 2023	SEP. 21-27, 2023	SEP. 28-OCT. 6, 2023		NONE
23FC0106	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), PETER SAWMILL ES, BARANGAY MAGSAYSAY, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	SEP. 27, 2023	SEP. 29-OCT. 5, 2023	OCT. 10, 2023	OCT. 24, 2023	OCT. 24, 2023	OCT. 27, 2023	NOV. 8, 2023	NOV. 9, 2023	NOV. 10, 2023	NOV. 20, 2023	NOV. 22, 2023			GAA FY 2023	4,824,966.76		4,824,966.76	4,677,709.49		4,677,709.49	1,2,4,5	OCT. 10, 2023	OCT. 24, 2023	OCT. 24, 2023	OCT. 25-31, 2023	NOV. 1-10, 2023		WITH (1) NOTICE OF POSTPONEMENT, WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0107	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), GONZALO ALER NHS, BARANGAY ALAYAO, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	SEP. 27, 2023	SEP. 29-OCT. 5, 2023	OCT. 10, 2023	OCT. 24, 2023	OCT. 24, 2023	OCT. 27, 2023	NOV. 8, 2023	NOV. 9, 2023	NOV. 10, 2023	NOV. 20, 2023	NOV. 22, 2023			GAA FY 2023	4,824,982.32		4,824,982.32	4,678,581.08		4,678,581.08	1,2,4,5	OCT. 10, 2023	OCT. 24, 2023	OCT. 24, 2023	OCT. 25-31, 2023	NOV. 1-10, 2023		WITH (1) NOTICE OF POSTPONEMENT, WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0108	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), TABAS H/S, BARANGAY TABAS, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	SEP. 27, 2023	SEP. 29-OCT. 5, 2023	OCT. 10, 2023	OCT. 24, 2023	OCT. 24, 2023	-	-	-	-	-	-			GAA FY 2023	-		-	-		-	1,2,4,5	-	-	-	-	-		DELETED
23FC0109	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER), BARANGAY KABULUAN, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	SEP. 27, 2023	SEP. 29-OCT. 5, 2023	OCT. 10, 2023	OCT. 24, 2023	OCT. 24, 2023	OCT. 25, 2023	NOV. 15, 2023	NOV. 16, 2023	NOV. 17, 2023	NOV. 24, 2023	NOV. 28, 2023			SR2023-10-013662	4,824,985.46		4,824,985.46	4,729,154.20		4,729,154.20	1,2,4,5	OCT. 10, 2023	OCT. 24, 2023	OCT. 24, 2023	OCT. 25-31, 2023	NOV. 1-10, 2023		WITH (1) NOTICE OF POSTPONEMENT, WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0110	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY MAULAWIN, SANTA ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	NOV. 28, 2023	NOV. 29, 2023	NOV. 30, 2023	DEC. 7, 2023	DEC. 12, 2023			SR2023-10-013662	4,824,996.15		4,824,996.15	4,676,910.65		4,676,910.65	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		NONE
23FC0111	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MACOLABO, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	NOV. 28, 2023	NOV. 29, 2023	NOV. 30, 2023	DEC. 7, 2023	DEC. 12, 2023			SR2023-10-013662	4,824,996.78		4,824,996.78	4,677,586.86		4,677,586.86	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0112	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ANTONIO, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	NOV. 28, 2023	NOV. 29, 2023	NOV. 30, 2023	DEC. 7, 2023	DEC. 12, 2023			SR2023-10-013662	4,824,998.07		4,824,998.07	4,678,398.75		4,678,398.75	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
23FC0113	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING), BARANGAY MALATAP, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	NOV. 28, 2023	NOV. 29, 2023	NOV. 30, 2023	DEC. 7, 2023	DEC. 12, 2023			SR2023-10-013662	4,824,971.34		4,824,971.34	4,678,204.50		4,678,204.50	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0114	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SK HALL), BARANGAY MASALONG, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	NOV. 28, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 14, 2023	DEC. 18, 2023			SR2023-10-013662	4,824,977.80		4,824,977.80	4,679,833.78		4,679,833.78	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0115	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL BUILDING, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	DEC. 1, 2023	DEC. 7, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			BEFF CY 2023	8,251,105.90		8,251,105.90	8,001,922.28		8,001,922.28	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 6, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0116	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL BUILDING, LARAP NATIONAL HIGH SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	DEC. 6, 2023	DEC. 7, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			BEFF CY 2023	5,241,517.19		5,241,517.19	5,083,663.54		5,083,663.54	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 6, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0117	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL BUILDING, PARACALE CENTRAL SCHOOL, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	DEC. 6, 2023	DEC. 7, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			BEFF CY 2023	6,025,793.44		6,025,793.44	5,841,825.21		5,841,825.21	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 6, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0118	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL BUILDING, CAPALONGA CENTRAL SCHOOL, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			BEFF CY 2023	3,032,723.67		3,032,723.67	2,941,252.60		2,941,252.60	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0119	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL BUILDING CASIANO FLORENDO ELEMENTARY SCHOOL, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 19, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			BEFF CY 2023	1,623,545.40		1,623,545.40	1,574,767.37		1,574,767.37	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0120	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL BUILDING LUKBANAN ELEMENTARY SCHOOL, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			BEFF CY 2023	1,258,506.07		1,258,506.07	1,247,920.51		1,247,920.51	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0121	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL BUILDING TALENTO ROLL ELEMENTARY SCHOOL, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			BEFF CY 2023	2,459,686.11		2,459,686.11	2,449,308.88		2,449,308.88	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0122	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL BUILDING PAG-ASA ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 20, 2023	OCT. 24-30, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 20, 2023	DEC. 6 2023	DEC. 7, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			BEFF CY 2023	2,198,247.12		2,198,247.12	2,130,839.16		2,130,839.16	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 6, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0123	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL STA. ELENA ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	OCT. 25-31, 2023	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 20, 2023	DEC. 6 2023	DEC. 7, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			GAA FY 2023	1,806,732.01		1,806,732.01	1,751,898.06		1,751,898.06	1,2,4,5	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC. 7, 2023		NONE	
23FC0125	REPAIR AND REHABILITATION OF CLASROOM SCHOOL BUILDING BULHAO ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	OCT. 25-31, 2023	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 20, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			GAA FY 2023	3,032,723.67		3,032,723.67	3,022,486.31		3,022,486.31	1,2,4,5	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC. 7, 2023		NONE	
23FC0126	REPAIR AND REHABILITATION OF CLASROOM SCHOOL BUILDING FUNDADO ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	OCT. 25-31, 2023	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 23, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			GAA FY 2023	4,773,952.27		4,773,952.27	4,763,643.17		4,763,643.17	1,2,4,5	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC. 7, 2023		NONE	
23FC0127	REPAIR AND REHABILITATION OF CLASROOM SCHOOL BUILDING SEVERINO FRANCISCO ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	OCT. 25-31, 2023	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 23, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			GAA FY 2023	3,032,723.67		3,032,723.67	3,022,468.08		3,022,468.08	1,2,4,5	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC. 7, 2023		NONE	
23FC0128	REPAIR AND REHABILITATION OF CLASROOM SCHOOL BUILDING FLORENCE ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	OCT. 25-31, 2023	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 23, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			GAA FY 2023	3,396,227.76		3,396,227.76	3,385,818.60		3,385,818.60	1,2,4,5	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC. 7, 2023		NONE	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
23FC0129	REPAIR AND REHABILITATION OF CLASROOM SCHOOL BUILDING PAG-ASA HIGH SCHOOL, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	OCT. 25-31, 2023	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 20, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			GAA FY 2023	1,811,852.43		1,811,852.43	1,801,610.78		1,801,610.78	1,2,4,5	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC. 7, 2023		NONE
23FC0130	REPAIR AND REHABILITATION OF CLASROOM SCHOOL BUILDING DUMAGMANG INTEGRATED SCHOOL, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	OCT. 25-31, 2023	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 20, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 22, 2023	DEC. 28, 2023	JAN. 2, 2024			GAA FY 2023	1,886,277.82		1,886,277.82	1,876,208.69		1,876,208.69	1,2,4,5	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC. 7, 2023		NONE
23FC0131	CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA. ELENA INTEGRATED SCHOOL, BARANGAY POBLACION, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 26, 2023	OCT. 27-NOV. 2, 2023	NOV. 3, 2023	NOV. 17, 2023	NOV. 17, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 1, 2023	DEC. 5, 2023	DEC. 14, 2023	DEC. 18, 2023			GAA FY 2023	9,649,993.34		9,649,993.34	9,354,033.09		9,354,033.09	1,2,4,5	NOV. 3, 2023	NOV. 17, 2023	NOV. 17, 2023	NOV. 17-23, 2023	NOV. 24-DEC. 7, 2023		NONE
23FC0132	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TALOBATIB H/S, BARANGAY TALOBATIB, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 26, 2023	OCT. 27-NOV. 2, 2023	NOV. 3, 2023	NOV. 17, 2023	NOV. 17, 2023	NOV. 20, 2023	NOV. 30, 2023	DEC. 1, 2023	DEC. 4, 2023	DEC. 14, 2023	DEC. 18, 2023			GAA FY 2023	9,649,989.62		9,649,989.62	9,358,426.16		9,358,426.16	1,2,4,5	NOV. 3, 2023	NOV. 17, 2023	NOV. 17, 2023	NOV. 17-23, 2023	NOV. 24-DEC. 7, 2023		NONE
GOODS																																
23GFC0009	PURCHASE OF THERMOPLASTIC PAINT MATERIALS, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAY 31-JUN. 6, 2023	N/A	N/A	JUN. 15, 2023	JUL. 10, 2023	JUL. 10, 2023	JUL. 11, 2023	JUL. 12, 2023	JUL. 13, 2023	JUL. 17, 2023			SR2023-02-004297 (200000100491000)	999,855.00		999,855.00	989,800.00		989,800.00	1,2,4,5	N/A	N/A	JUN. 15, 2023	JUN. 16-22, 2023	JUN. 23-JUL. 2, 2023		WITH (1) NOTICE OF POSTPONEMENT
23GFC0010	PURCHASE OF REFLECTORIZED TRAFFIC PAINT, DPWH-CNDEO MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAY 31-JUN. 6, 2023	N/A	N/A	JUN. 15, 2023	JUL. 10, 2023	JUL. 10, 2023	JUL. 11, 2023	JUL. 12, 2023	JUL. 13, 2023	JUL. 17, 2023			SR2023-02-004297 (200000100491000)	999,675.00		999,675.00	990,960.00		990,960.00	1,2,4,5	N/A	N/A	JUN. 15, 2023	JUN. 16-22, 2023	JUN. 23-JUL. 2, 2023		WITH (1) NOTICE OF POSTPONEMENT
23GFC0011	PURCHASE OF MAINTENANCE SMALL FIELD EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 7-13, 2023	N/A	N/A	AUG. 22, 2023	AUG. 25, 2023	AUG. 25, 2023	AUG. 29, 2023	AUG. 30, 2023	AUG. 31, 2023	SEP. 1, 2023			SR2023-02-004297 (200000100018000)	605,820.00		605,820.00	600,000.00		600,000.00	1,2,4,5	N/A	N/A	AUG. 22, 2023	AUG. 23-29, 2023	AUG. 30-SEP. 8, 2023		WITH (2) NOTICE OF POSTPONEMENT, FAILURE OF BIDDING (NON-DROPPING)
23GFC0012	PURCHASE OF FIELD UNIFORM AND PERSONAL PROTECTIVE EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 22-28, 2023	N/A	N/A	JUL. 13, 2023	JUL. 24, 2023	JUL. 24, 2023	JUL. 25, 2023	JUL. 26, 2023	JUL. 27, 2023	JUL. 28, 2023			EAO FY 2023	601,000.00		601,000.00	594,940.00		594,940.00	1,2,4,5	N/A	N/A	JUL. 13, 2023	JUL. 14-20, 2023	JUL. 21-30, 2023		WITH (1) NOTICE OF POSTPONEMENT
23GFC0013	PURCHASE OF TIRES AND BATTERIES FOR MOTOR VEHICLE, DPWH-CNDEO	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 22-28, 2023	N/A	N/A	JUL. 13, 2023	AUG. 24, 2023	AUG. 24, 2023	AUG. 25, 2023	AUG. 29, 2023	AUG. 30, 2023	SEP. 1, 2023			EAO FY 2023	645,000.00		645,000.00	644,800.00		644,800.00	1,2,4,5	N/A	N/A	JUL. 13, 2023	JUL. 14-20, 2023	JUL. 21-30, 2023		WITH (2) NOTICE OF POSTPONEMENT, FAILURE OF BIDDING (NON-DROPPING)
23GFC0014	PURCHASE OF INFORMATION TECHNOLOGY AND OFFICE EQUIPMENT, DPWH-CNDEO Procurement Unit	OFFICE OF THE DE	NO	PUBLIC BIDDING	N/A	SEP. 13-19, 2023	N/A	N/A	OCT. 2, 2023	OCT. 17, 2023	OCT. 17, 2023	OCT. 18, 2023	OCT. 19, 2023	OCT. 23, 2023	OCT. 25, 2023			EAO FY 2023	582,000.00		582,000.00	574,280.00		574,280.00	1,2,4,5	N/A	N/A	OCT. 2, 2023	OCT. 3-9, 2023	OCT. 10-19, 2023		WITH (2) NOTICE OF POSTPONEMENT
23GFC0015	PURCHASE OF LABORATORY EQUIPMENT USE IN QUALITY ASSURANCE SECTION (QAS), DPWH-CNDEO, DAET, CAMARINES NORTE	QUALITY ASSURANCE	NO	PUBLIC BIDDING	N/A	OCT. 16-22, 2023	OCT. 24, 2023	N/A	NOV. 6, 2023	NOV. 13, 2023	NOV. 13, 2023	NOV. 14, 2023	NOV. 15, 2023	NOV. 16, 2023	NOV. 23, 2023			EAO FY 2023	7,000,000.00		7,000,000.00	6,980,000.00		6,980,000.00	1,2,4,5	OCT. 24, 2023	N/A	NOV. 6, 2023	NOV. 7-13, 2023	NOV. 14-23, 2023		WITH (1) BID BULLETIN, FAILURE OF BIDDING (INELIGIBLE)
23GFC0016	PURCHASE OF INFORMATION TECHNOLOGY AND OFFICE EQUIPMENT, DPWH-CNDEO ADMINISTRATIVE SECTION	ADMINISTRATIVE	NO	PUBLIC BIDDING	N/A	OCT. 11-17, 2023	OCT. 18, 2023	N/A	NOV. 6, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16, 2023	NOV. 20, 2023	NOV. 23, 2023	DEC. 4, 2023			EAO FY 2023	1,166,000.00		1,166,000.00	1,163,700.00		1,163,700.00	1,2,4,5	OCT. 18, 2023	N/A	NOV. 6, 2023	NOV. 7-13, 2023	NOV. 14-23, 2023		NONE
23GFC0017	PURCHASE OF FIELD UNIFORMS/EQUIPMENT/SUPPLIES/PPes AND OFFICE SUPPLIES FOR NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NRTSP) USE/ACTIVITIES, DPWH-CNDEO	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	NOV. 20-26, 2023	N/A	N/A	DEC. 5, 2023	-	-	-	-	-	-	-	-	EAO FY 2023	-		-	-		-	1,2,4,5	N/A	N/A	DEC. 5, 2023	-	-		DELETED

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)			
23GFC0018	PURCHASE OF INFORMATION TECHNOLOGY AND OFFICE EQUIPMENT, DPWH-CNDEO CONSTRUCTION AND FINANCE SECTION	CONSTRUCTION AND FINANCE	NO	PUBLIC BIDDING	N/A	OCT. 25-31, 2023	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 30, 2023	NOV. 30, 2023	DEC. 6, 2023	DEC. 7, 2023	DEC. 15, 2023	DEC. 22, 2023			EAO FY 2023	2,472,000.00		2,472,000.00	1,755,068.00		1,755,068.00	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023	NOV. 16-22, 2023	NOV. 23-DEC. 4, 2023		NONE		
SMALL VALUE PROCUREMENT																																		
PR. NO. 2023-02-016	PURCHASE OF LAKBAY ALALAY UNIFORMS & VEST, DPWH-CNDEO	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	MAR. 20, 2023	N/A	N/A	MAR. 21, 2023	MAR. 22, 2023	N/A	MAR. 24, 2023			EAO FY 2023	76,875.00		76,875.00	75,750.00		75,750.00	1,2,4,5	N/A	N/A	MAR. 20, 2023	N/A	N/A		NONE		
PR. NO. 2023-06-043	PURCHASE OF MAINTENANCE FREE BATTERY FOR NETWORK ROOM, DPWH - CAMARINES NORTE DISTRICT ENGINEERING OFFICE	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	JUL. 17-23, 2023	N/A	N/A	JUL. 24, 2023	N/A	N/A	AUG. 3, 2023	AUG. 4, 2023	N/A	AUG. 8, 2023			EAO 2022	226,620.00		226,620.00	224,353.80		224,353.80	1,2,4,5	N/A	N/A	MAY 26, 2023	N/A	N/A		NONE		
PR. NO. 2023-08-052	PURCHASE OF HYGIENE AND JANITORIAL SUPPLIES TO BNE USED FOR WORKPLACE SANITATION AND BASIC HYGIENE OF VARIOUS OFFICES/SECTIONS, DPWH-CNDEO	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	AUG. 11, 2023	N/A	N/A	AUG. 18, 2023	N/A	N/A	AUG. 22, 2023	AUG. 23, 2023	N/A	AUG. 25, 2023			EAO FY 2022	236,000.00		236,000.00	233,150.00		233,150.00	1,2,4,5	N/A	N/A	AUG. 18, 2023	N/A	N/A		NONE		
PR. NO. 2023-09-057	PURCHASE OF T-SHIRT WITH DPWH LOGO AND PRINT FOR USE IN 123RD CIVIL SERVICE ANNIVERSARY PARADE AND OTHER ACTIVITIES	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	SEP. 9, 2023	N/A	N/A	SEP. 15, 2023	N/A	N/A	SEP. 18, 2023	SEP. 19, 2023	N/A	SEP. 22, 2023			EAO FY 2023	62,700.00		62,700.00	62,700.00		62,700.00	1,2,4,5	N/A	N/A	SEP. 15, 2023	N/A	N/A		NONE		
PR. NO. 2023-09-062	PURCHASE OF HARDWARE MATERIALS, TOOLS AND EQUIPMENT TO BE USED IN REPAIRS AND MAINTENANCE OF OFFICES AND BUILDINGS, DPWH-CNDEO	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	SEP. 20, 2023	N/A	N/A	SEP. 27, 2023	N/A	N/A	SEP. 30, 2023	OCT. 2, 2023	N/A	OCT. 4, 2023			EAO FY 2023	399,935.00		399,935.00	393,940.00		393,940.00	1,2,4,5	N/A	N/A	SEP. 27, 2023	N/A	N/A		NONE		
PR. NO. 2023-11-069	PURCHASE OF MATERIAL FOR THE REPAIR AND MAINTENANCE OF 25KVA GENSET INCLUDING INSTALLATION, DPWH CNDEO COMPOUND, F. PIMENTEL AVE., DAET, CAMARINES NORTE	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP. 20, 2023	N/A	N/A	NOV. 21, 2023	NOV. 21, 2023	N/A	NOV. 24, 2023			EAO FY 2022	148,960.00		148,960.00	148,960.00		148,960.00	1,2,4,5	N/A	N/A	SEP. 20, 2023	N/A	N/A		NONE		
PR. NO. 2023-11-070	PURCHASE OF OFFICE SUPPLIES TO BE USED BY VARIOUS SECTIONS, DPWH-CNDEO	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	NOV. 24, 2023	N/A	N/A	DEC. 1, 2023	N/A	N/A	DEC. 5, 2023	DEC. 6, 2023	N/A	DEC. 7, 2023			EAO FY 2023	993,480.00		993,480.00	991,360.00		991,360.00	1,2,4,5	N/A	N/A	DEC. 1, 2023	N/A	N/A		NONE		
PR. NO. 2023-11-071	PURCHASE OF SPARE PARTS FOR REPAIR AND MAINTENANCE OF DEVELOP COPIER MACHINES ASSIGNED IN VARIOUS SECTIONS, DPWH-CNDEO	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	DEC. 7, 2023	N/A	N/A	DEC. 15, 2023	DEC. 18, 2023	N/A	DEC. 20, 2023			REGULAR FUND GAA 101	128,165.00		128,165.00	128,057.00		128,057.00	1,2,4,5	N/A	N/A	DEC. 7, 2023	N/A	N/A		NONE		
PR. NO. 2023-12-078	PURCHASE OF HARDWARE MATERIALS TO BE USED IN REPAIRS AND MAINTENANCE OF OFFICES, DPWH-CNDEO, DAET, CAMARINES NORTE	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	DEC. 19, 2023	N/A	N/A	DEC. 27, 2023	N/A	N/A	DEC. 28, 2023	DEC. 28, 2023	N/A	DEC. 29, 2023			EAO FY 2023	299,998.00		299,998.00	293,230.00		293,230.00	1,2,4,5	N/A	N/A	DEC. 27, 2023	N/A	N/A		NONE		
PR. NO. 2023-12-080	PURCHASE OF FIELD UNIFORMS/EQUIPMENT/SUPPLIES/PPEs AND OFFICE SUPPLIES FOR NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NRTSP) USE/ACTIVITIES, DPWH-CNDEO	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	DEC. 29, 2023	N/A	N/A	JAN. 8, 2024	N/A	N/A							SR2023-04-009490/FY 2023 RA 11936	439,242.00		439,242.00	-		-	1,2,4,5	N/A	N/A	JAN. 8, 2024	N/A	N/A		NONE		
CONSULTING SERVICES																																		
23CSFC01	CONDUCT OF GEOTECHNICAL INVESTIGATION FOR FY 2023 FLOOD CONTROL PROJECTS, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	MAY 9-15, 2023	MAY 25, 2023	MAY 17, 2023	JUN. 6, 2023	JUN. 14, 2023	JUN. 15, 2023	JUN. 21, 2023	JUN. 23, 2023	JUN. 23, 2023	JUL. 3, 2023			EAO FY 2023	599,448.59		599,448.59	594,000.00		594,000.00	1,2,4,5	MAY 25, 2023	MAY 17, 2023	JUN. 6, 2023	JUN. 7-13, 2023	JUN. 14-23, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN		
23CSFC02	CONDUCT OF GEOTECHNICAL INVESTIGATION FOR FY 2023 BRIDGE AND BUILDING PROJECTS, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	MAY 9-15, 2023	MAY 25, 2023	MAY 17, 2023	JUN. 6, 2023	JUN. 14, 2023	JUN. 15, 2023	JUN. 21, 2023	JUN. 23, 2023	JUN. 23, 2023	JUL. 3, 2023			SAN-SR2023-02-004787 FY 2023 RA 11936 2023 CURRENT	1,099,835.07		1,099,835.07	1,088,800.00		1,088,800.00	1,2,4,5	MAY 25, 2023	MAY 17, 2023	JUN. 6, 2023	JUN. 7-13, 2023	JUN. 14-23, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN		

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
23CSFC03	CONDUCT OF GEOTECHNICAL INVESTIGATION FOR FY 2024 BRIDGE PROJECT, CALABASA BRIDGE ALONG TALOBATIB – CALABASA – TULAY NA LUPA – LABO, CIRCUMFERENTIAL ROAD, BRGY. TALOBATIB, LABO, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	MAY 10-16, 2023	MAY 29, 2023	MAY 19, 2023	JUN. 13, 2023	JUN. 22, 2023	JUN. 23, 2023	JUN. 22, 2023	JUN. 27, 2023	JUN. 23, 2023	JUL. 3, 2023		EAO FY 2023	799,051.26		799,051.26	798,934.52		798,934.52	1,2,4,5	MAY 29, 2023	MAY 19, 2023	JUN. 13, 2023	JUN. 14-20, 2023	JUN. 21-30, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN		
Total Alloted Budget of Procurement Activities																		479,265,718.30															
Total Contract Price of Procurement Activities Conducted																					451,656,793.50												
Total Savings (Total Alloted Budget - Total Contract Price)																					27,608,924.80												


Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)		
ON-GOING PROCUREMENT ACTIVITIES																																	
CIVIL WORKS																																	
2023 PROJECTS																																	
23FC0124	REPAIR AND REHABILITATION OF CLASROOM SCHOOL BUILDING JOSE PANGANIBAN NATIONAL HIGH SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	OCT. 25-31, 2023	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023									GAA FY 2023	2,894,769.03		2,894,769.03			-	1,2,4,5	NOV. 3, 2023	NOV. 16, 2023	NOV. 16, 2023				CANCELLED	
23FC0133	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), PINAGBIRAYAN ES, BARANGAY PINAGBIRAYAN MALAKI, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	OCT. 26, 2023	OCT. 27-NOV. 2, 2023	NOV. 3, 2023	NOV. 17, 2023	NOV. 17, 2023	NOV. 24, 2023	NOV. 30, 2023							GAA FY 2023	4,824,990.24		4,824,990.24			-	1,2,4,5	NOV. 3, 2023	NOV. 17, 2023	NOV. 17, 2023				WITH MODIFICATION	
GOODS																																	
23GFC0019	PURCHASE OF INFORMATION AND COMMUNICATIONS TECHNOLOGY (ICT) EQUIPMENT AND OFFICE EQUIPMENT TO BE USED IN QUALITY ASSURANCE SECTION	QUALITY ASSURANCE	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2023	DEC. 14, 2023	DEC. 27, 2023	DEC. 27, 2023									EAO FY 2023	1,244,000.00		1,244,000.00			-	1,2,4,5	NOV. 3, 2023	NOV. 15, 2023	NOV. 15, 2023				FAILURE OF BIDDING (INELIGIBLE BIDDERS), FOR READVERTISE MENT	
23GFC0020	PURCHASE OF ASPHALT AGGREGATES FOR ASPHALT PATCHING OF PRIMARY AND SECONDARY NATIONAL ROAD	MAINTENANCE		PUBLIC BIDDING	N/A	DEC. 13-19, 2023	N/A	JAN. 3, 2024	JAN. 3, 2024									SR2023-02-004297 (200000100018000)	999,229.00		999,229.00			-	1,2,4,5	N/A	JAN. 3, 2024	JAN. 3, 2024				FAILURE OF BIDDING (INELIGIBLE BIDDER), FOR READVERTISE MENT	
23GFC0021	PURCHASE OF FUEL, OIL AND LUBRICANT OF MAJOR AND MINOR EQUIPMENT FOR ROAD MAINTENANCE ACTIVITIES, DPWH-CNDEO	MAINTENANCE		PUBLIC BIDDING	N/A	DEC. 29, 2023-JAN. 4, 2024	JAN. 5, 2024	JAN. 18, 2024	JAN. 18, 2024	-	-	-	-	-	-	-	-	EAO FY 2023	-		-	-		-	1,2,4,5	JAN. 5, 2024	JAN. 18, 2024	JAN. 18, 2024	-	-	-	DELETED	
23GFC0022	PURCHASE OF FUEL, OIL AND LUBRICANT OF SERVICE VEHICLES AND OTHER QUIPMENT FOR VARIOUS DPWH ACTIVITIES, DPWH-CNDEO	DPWH-CNDEO		PUBLIC BIDDING	N/A	DEC. 29, 2023-JAN. 4, 2024	N/A	JAN. 18, 2024	JAN. 18, 2024	-	-	-	-	-	-	-	-	EAO FY 2023	-		-	-		-	1,2,4,5	N/A	JAN. 18, 2024	JAN. 18, 2024	-	-	-	DELETED	
SMALL VALUE PROCUREMENT																																	
CONSULTING SERVICES																																	
23CSFC04	CONDUCT OF GEOTECHNICAL INVESTIGATION FOR FY 2024 BRIDGE PROJECT, BRGY. EXCIBAN, LABO, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	DEC. 1-7, 2023	N/A	DEC. 12, 2023	DEC. 19, 2023	DEC. 27, 2023	JAN. 3, 2024	JAN. 4, 2024	JAN. 5, 2024					EAO FY 2023	219,567.27		219,567.27	197,000.00		197,000.00	1,2,4,5	N/A	DEC. 12, 2023	DEC. 19, 2023	DEC. 20-26, 2023	DEC. 27, 2023-JAN. 5, 2024		NONE	
2024 PROJECTS																																	
24FC0001	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) DAET – TALOBATIB – JOSE PANGANIBAN ROAD LEADING TO PAG-ASA BEACH, JOSE PANGANIBAN MONUMENT (NATIONAL HERO) & BULALAKAO BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG – CAPALONGA ROAD, ROAD LEADING TO PAG-ASA BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG – CAPALONGA, CAMARINES NORTE, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2023	OCT. 3, 2023	OCT. 10, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 23, 2023	DEC. 5, 2023							NEP FY 2024	14,699,991.16		14,699,991.16			-	1,2,4,5	OCT. 10, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC 5, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN	
24FC0002	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY MAMPUNGO, PARACALE, CAMARINES NORTE, BARANGAY MAMPUNGO, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2023	OCT. 3, 2023	OCT. 10, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 23, 2023	DEC. 5, 2023							NEP FY 2024	4,949,995.10		4,949,995.10			-	1,2,4,5	OCT. 10, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC 5, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN	
24FC0003	CONSTRUCTION OF BOX CULVERT, BARANGAY PINAGBIRAYANG MUNTI, PARACALE, CAMARINES NORTE, BARANGAY PINAGBIRAYANG MUNTI, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2023	OCT. 3, 2023	OCT. 10, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 23, 2023	DEC. 5, 2023							NEP FY 2024	4,949,980.94		4,949,980.94			-	1,2,4,5	OCT. 10, 2023	NOV. 16, 2023	NOV. 16, 2023	NOV. 17-23, 2023	NOV. 24-DEC 5, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN	
24FC0004	CONSTRUCTION OF ROAD, BARANGAY PATAG-ILAYA, SANTA ELENA, CAMARINES NORTE, BARANGAY PATAG-ILAYA, SANTA ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 9, 2023	DEC. 13, 2023	DEC. 20, 2023	JAN. 3, 2024	JAN. 3, 2024									NEP FY 2024	14,849,991.37		14,849,991.37			-	1,2,4,5	DEC. 20, 2023	JAN. 3, 2024	JAN. 3, 2024				WITH (1) SUPPLEMENTAL BID BULLETIN, FAILURE OF BIDDING (2) (NON-DROPPING), FOR READVERTISE MENT	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
24FC0005	NETWORK DEVELOPMENT PROGRAM – CONSTRUCTION OF BY-PASS AND DVERSION ROADS, LABO BY-PASS ROAD, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 9, 2023	NOV. 11, 2023	NOV. 20, 2023	DEC. 4, 2023	DEC. 4, 2023	DEC. 11, 2023	DEC. 19, 2023							NEP FY 2024	83,027,632.78		83,027,632.78			-	1,2,4,5	NOV. 20, 2023	DEC. 4, 2023	DEC. 4, 2023	DEC. 5-11, 2023	DEC. 12-21, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
24FC0006	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), TABAS HS, BARANGAY TABAS, PARACALE, CAMARINES NORTE, BRGY. TABAS, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 9, 2023	NOV. 11, 2023	NOV. 20, 2023	DEC. 4, 2023	DEC. 4, 2023	-	-	-	-	-	-	-	-	NEP FY 2024	-		-			-	1,2,4,5	NOV. 20, 2023	DEC. 4, 2023	DEC. 4, 2023	-	-	-	DELETED
24FC0007	CONSTRUCTION OF ROAD, BARANGAY BAGUMBAYAN, PARACALE, CAMARINES NORTE, BARANGAY BAGUMBAYAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 9, 2023	NOV. 11, 2023	NOV. 20, 2023	DEC. 4, 2023	DEC. 4, 2023	DEC. 11, 2023	DEC. 18, 2023							NEP FY 2024	14,849,982.31		14,849,982.31			-	1,2,4,5	NOV. 20, 2023	DEC. 4, 2023	DEC. 4, 2023	DEC. 5-11, 2023	DEC. 12-21, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
24FC0008	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LABO RIVER (DOWNSTREAM), BARANGAY MATANLANG, LABO, CAMARINES NORTE (PACKAGE II), BARANGAY MATANLANG, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 9, 2023	NOV. 11, 2023	NOV. 20, 2023	DEC. 5, 2023	DEC. 5, 2023	DEC. 11, 2023	DEC. 19, 2023							NEP FY 2024	144,749,864.05		144,749,864.05			-	1,2,4,5	NOV. 20, 2023	DEC. 5, 2023	DEC. 5, 2023	DEC. 6-12, 2023	DEC. 13-22, 2023		WITH (2) SUPPLEMENTAL BID BULLETIN
24FC0009	CONSTRUCTION OF CABULUAN II EMBANKMENT PROTECTION, STA. ELENA, CAMARINES NORTE, BRGY. KABULUAN, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 18, 2023	DEC. 22, 2023							NEP FY 2024	26,949,453.58		26,949,453.58			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
24FC0010	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LABO RIVER (DOWNSTREAM), BARANGAY MATANLANG, LABO, CAMARINES NORTE (PACKAGE III), BARANGAY MATANLANG, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13, 2023	DEC. 19, 2023							NEP FY 2024	144,749,906.99		144,749,906.99			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		NONE
24FC0011	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LABO RIVER (DOWNSTREAM), BARANGAY MATANLANG, LABO, CAMARINES NORTE (PACKAGE IV), BARANGAY MATANLANG, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13, 2023	DEC. 19, 2023							NEP FY 2024	144,749,981.54		144,749,981.54			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		NONE
24FC0012	CONSTRUCTION OF FLOOD CONTROL MATOGDON RIVER FLOOD MITIGATION STRUCTURE IN BRGY. MABILO II, SAN ANTONIO, LABO (PHASE II) CAMARINES NORTE, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 18, 2023	DEC. 22, 2023							NEP FY 2024	48,249,679.39		48,249,679.39			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		NONE
24FC0013	CONSTRUCTION OF FLOOD CONTROL MATOGDON TIVER FLOOD MITIGATION STRUCTURE IN BRGY. MABILO II, SAN ANTONIO, LABO, CAMARINES NORTE, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 18, 2023	DEC. 22, 2023							NEP FY 2024	72,374,449.32		72,374,449.32			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		NONE
24FC0014	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MATOGDON RIVER, BARANGAY LUGUI, LABO, CAMARINES NORTE (PACKAGE I), BRGY. LUGUI, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13, 2023	DEC. 19, 2023							NEP FY 2024	144,749,664.02		144,749,664.02			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
24FC0015	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), PAG-ASA HIGH SCHOOL, BRGY. PAG-ASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 17, 2023	DEC. 22, 2023							NEP FY 2024	4,949,981.89		4,949,981.89			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		NONE
24FC0016	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), FLORENCE ELEMENTARY SCHOOL, BRGY. GUISICAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 18, 2023	DEC. 22, 2023							NEP FY 2024	4,949,989.39		4,949,989.39			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		NONE
24FC0017	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), STA. CRUZ HIGH SCHOOL, BRGY. STA. CRUZ, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 18, 2023	DEC. 22, 2023							NEP FY 2024	4,949,998.92		4,949,998.92			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		NONE
24FC0018	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), DALNAC ELEMENTARY SCHOOL, BRGY. DALNAC, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 20, 2023	NOV. 23, 2023	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 19, 2023	DEC. 22, 2023							NEP FY 2024	4,949,988.51		4,949,988.51			-	1,2,4,5	NOV. 30, 2023	DEC. 12, 2023	DEC. 12, 2023	DEC. 13-19, 2023	DEC. 20-29, 2023		NONE
24FC0019	REPAIR AND REHABILITATION OF CLASSROOM SCHOOL BUILDING CASIANO FLORENDO ELEMENTARY SCHOOL, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2023	NOV. 29, 2023	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 22, 2023	DEC. 28, 2023							NEP FY 2024	4,949,990.44		4,949,990.44			-	1,2,4,5	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 20-26, 2023	DEC. 27, 2023-JAN. 5, 2024		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)					
24FC0020	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BAAY ELEMENTARY SCHOOL, BARANGAY BAAY, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2023	NOV. 29, 2023	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 22, 2023	DEC. 28, 2023							NEP FY 2024	4,949,970.06		4,949,970.06			- 1,2,4,5	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 20-26, 2023	DEC. 27, 2023- JAN. 5, 2024		NONE					
24FC0021	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BAGONG SILANG II HIGH SCHOOL, BARANGAY BAGONG SILANG II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2023	NOV. 29, 2023	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 22, 2023	DEC. 28, 2023							NEP FY 2024	4,949,992.98		4,949,992.98			- 1,2,4,5	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 20-26, 2023	DEC. 27, 2023- JAN. 5, 2024		NONE					
24FC0022	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), PATAG ILAYA ELEMENTARY SCHOOL, BARANGAY PATAG ILAYA, SANTA ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2023	NOV. 29, 2023	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 22, 2023	DEC. 28, 2023							NEP FY 2024	4,949,990.22		4,949,990.22			- 1,2,4,5	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 20-26, 2023	DEC. 27, 2023- JAN. 5, 2024		NONE					
24FC0023	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TALOBATIB, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2023	NOV. 29, 2023	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 22, 2023	DEC. 28, 2023							NEP FY 2024	4,949,996.25		4,949,996.25			- 1,2,4,5	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 20-26, 2023	DEC. 27, 2023- JAN. 5, 2024		NONE					
24FC0024	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN JOSE, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2023	NOV. 29, 2023	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 22, 2023	DEC. 28, 2023							NEP FY 2024	4,949,985.34		4,949,985.34			- 1,2,4,5	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 20-26, 2023	DEC. 27, 2023- JAN. 5, 2024		NONE					
24FC0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVALUATION CENTER), BARANGAY DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2023	NOV. 29, 2023	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 22, 2023	DEC. 28, 2023							NEP FY 2024	4,949,988.24		4,949,988.24			- 1,2,4,5	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 20-26, 2023	DEC. 27, 2023- JAN. 5, 2024		NONE					
24FC0026	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PULONGGUIT-GUIT, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2023	NOV. 29, 2023	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 22, 2023	DEC. 28, 2023							NEP FY 2024	4,949,982.13		4,949,982.13			- 1,2,4,5	DEC. 6, 2023	DEC. 19, 2023	DEC. 19, 2023	DEC. 20-26, 2023	DEC. 27, 2023- JAN. 5, 2024		NONE					
24FC0027	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MATOGDON RIVER, BARANGAY LUGUI, LABO, CAMARINES NORTE (PACKAGE II), BRGY. LUGUI, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 30, 2023	DEC. 1, 2023	DEC. 11, 2023	DEC. 27, 2023	DEC. 27, 2023									NEP FY 2024	144,749,351.14		144,749,351.14			- 1,2,4,5	DEC. 11, 2023	DEC. 27, 2023	DEC. 27, 2023	DEC. 28, 2023- JAN. 8, 2024	JAN. 9-18, 2024		WITH (1) SUPPLEMENTAL BID BULLETIN					
Total Alloted Budget for On-going Procurement Activities																			1,078,232,333.60																	

LEGEND:
List of Invited Observers
1 - Commission on Audit (COA)
2 - Non-Government Organization (NGO)
3 - Philippine Institute of Civil Engineers (PICE)
4 - Volunteers Against Crime and Corruption (VACC)
5 - Philippine Constructors Association (PCA)
6 - Federation of Filipino-Chinese Chamber of Commerce


Prepared By:


ROSHELLE J. VILLAMOR
Engineer III
Procurement Engineer/Head, BAC Secretariat

Checked By:


ROMEO B. MESOGA
Engineer III
Chief, Construction Section/BAC Chairperson

Submitted By:


EDWIN A. BERNAL
District Engineer