

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of July 16, 2024

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Adm/Post of B	Pre-bid Cost	Eligibility Check	Submission of Bid	Bid Evaluation	Final Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection/Acceptance	Total		MODE	CO	Total	MODE	CO	Pre-bid Cost		Eligibility Check	Submission of Bid	Bid Evaluation	Final Qual	Delivery/Completion/Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
Infrastructure Z	24AG0001 - Asset Preservation Program - Preventive Maintenance Pangasinan - Zambales Rd - K0271 + 000 at Infanta, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	9/4/2023	09/09-11/2023	9/14/2023	09/26/2023	09/26/2023	9/27/2023	09/28-29/2023	2/5/2024	2/5/2024	2/8/2024	2/12/2024	90	-	GAA 2024	Php34,432,300.00		Php34,432,300.00	Php32,703,385.35		Php32,703,385.35	COA PCE BANTAY LANSANGAN	08/30/2023	08/30/2023	09/30/2023	08/30/2023	08/30/2023			
Infrastructure Z	24AG0002 - Asset Preservation Program - Preventive Maintenance Pangasinan - Zambales Rd - K0274 + 402 - K0275 + 000 at Infanta, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	9/4/2023	09/09-11/2023	9/14/2023	09/26/2023	09/26/2023	9/27/2023	09/28-29/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	75	-	GAA 2024	Php26,444,320.00		Php26,444,320.00	Php25,116,497.80		Php25,116,497.80	COA PCE BANTAY LANSANGAN	08/30/2023	08/30/2023	09/30/2023	08/30/2023	08/30/2023			
Infrastructure Z	24AG0003 - Asset Preservation Program - Preventive Maintenance Pangasinan - Agno Rd - K0359 + 000 - K0360 + 641 at Agno, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	9/4/2023	09/09-11/2023	9/14/2023	09/26/2023	09/26/2023	9/27/2023	09/28-29/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	75	-	GAA 2024	Php26,725,580.00		Php26,725,580.00	Php25,383,635.18		Php25,383,635.18	COA PCE BANTAY LANSANGAN	09/30/2023	09/30/2023	09/30/2023	08/30/2023	08/30/2023			
Infrastructure Z	24AG0005 - Asset Preservation Program - Rehabilitation/Reconstruction of Road Slope, Slope Collapse and Landslide - Bani - Agno Rd - K0346 + 840 - K0347 + 345 at Agno, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	11/14/2023	11/15-21/2023	11/24/2023	12/06/2023	12/06/2023	12/27/2023	12/11-12/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210	-	GAA 2024	Php49,000,000.00		Php49,000,000.00	Php48,510,000.00		Php48,510,000.00	COA PCE BANTAY LANSANGAN	11/10/2023	11/10/2023	11/10/2023	11/10/2023	11/10/2023			
Infrastructure Z	24AG0006 - Asset Preservation Program - Construction/Upgrading/ Rehabilitation of Drainage along National Road - Alaminos - Bani Rd - K0359 + 390 - K0360 + 150 at Bani, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	11/13/2023	11/14-20/2023	11/23/2023	12/05/2023	12/05/2023	12/6/2023	12/07-11/2023	2/2/2024	2/2/2024	2/7/2024	2/8/2024	174	-	GAA 2024	Php7,642,040.00		Php7,642,040.00	Php7,244,956.83		Php7,244,956.83	COA PCE BANTAY LANSANGAN	11/8/2023	11/8/2023	11/8/2023	11/8/2023	11/8/2023			
Infrastructure Z	24AG0007 - Asset Preservation Program - Construction/Upgrading/ Rehabilitation of Drainage along National Road - Alaminos - Lupto Rd - K0324 + 654 - K0325 + 594 at Alaminos City, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	1/24/2024	01/25-31/2024	2/2/2024	02/15/2024	02/15/2024	02/16/2024	02/19-20/2024	2/21/2024	2/21/2024	2/1/2024	3/4/2024	200		GAA 2024	Php29,400,000.00		Php29,400,000.00	Php27,927,370.00		Php27,927,370.00	COA PCE BANTAY LANSANGAN	1/19/2024	1/19/2024	1/19/2024	1/19/2024	1/19/2024			
Infrastructure Z	24AG0008 - Network Development Program - Road Widening - Alaminos - Bani Rd - K0322 + 320 - K0323 + 793 at Bani, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	10/3/2023	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/26/2023	10/27-11/03/2023	2/2/2024	2/2/2024	2/7/2024	2/8/2024	138		GAA 2024	Php42,705,460.00		Php42,705,460.00	Php40,563,022.80		Php40,563,022.80	COA PCE BANTAY LANSANGAN	09/28/2023	09/28/2023	09/28/2023	09/28/2023	09/28/2023			
Infrastructure Z	24AG0009 - Network Development Program - Road Widening - Pangasinan - Zambales Rd - K0271 + 679 - K0273 + 038 at Infanta, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	10/3/2023	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/26/2023	10/27-11/03/2023	2/2/2024	2/2/2024	2/7/2024	2/8/2024	133		GAA 2024	Php39,435,580.00		Php39,435,580.00	Php37,486,891.03		Php37,486,891.03	COA PCE BANTAY LANSANGAN	09/28/2023	09/28/2023	09/28/2023	09/28/2023	09/28/2023			
Infrastructure Z	24AG0010 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Alaminos River (Pogo Section), Sta. 010 + 025 - Sta. 010 + 025, Brgy. Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	10/24/2023	10/25-31/2023	11/3/2023	11/15/2023	11/15/2023	11/16/2023	11/17-20/2023	2/5/2024	2/5/2024	2/8/2024	2/12/2024	286		GAA 2024	Php36,500,000.00		Php36,500,000.00	Php31,671,444.50		Php31,671,444.50	COA PCE BANTAY LANSANGAN	10/19/2023	10/19/2023	10/19/2023	10/19/2023	10/19/2023			
Infrastructure Z	24AG0011 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Alaminos River, Sta. 009 + 772.0 - Sta. 010 + 172.0, Brgy. Cansay, Alaminos City, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/29/2023	10/10/2023	10/10/2023	10/11/2023	10/12-13/2023	2/13/2024	2/19/2024	2/22/2024	2/23/2024	285		GAA 2024	Php36,500,000.00		Php36,500,000.00	Php31,672,973.50		Php31,672,973.50	COA PCE BANTAY LANSANGAN	09/12/2023	09/12/2023	09/12/2023	09/12/2023	09/12/2023			

Region 1	24AG0012 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Balinggawang River (Bangan-Oda Section), Sta. 007 + 850 - Sta. 008 + 250, Brgy. Bangsan Oda, Agri, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/29/2023	10/10/2023	10/10/2023	10/11/2023	10/12-13/2023	2/13/2024	2/13/2024	2/23/2024	2/23/2024	295	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php91,672,979.50	Php91,672,973.50	COA PICE BANTAY LANGSANGAN	09/12/2023	09/12/2023	09/12/2023	09/12/2023	09/12/2023
Region 1	24AG0013 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Balinggawang River (Carangalan Section), Sta. 017 + 420 - Sta. 031 + 229, Brgy. Carangalan, Mabini, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/29/2023	10/10/2023	10/10/2023	10/11/2023	10/12-13/2023	2/5/2024	2/5/2024	2/5/2024	2/12/2024	296	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php91,663,420.00	Php91,663,420.00	COA PICE BANTAY LANGSANGAN	09/12/2023	09/12/2024	09/12/2024	09/12/2024	09/12/2024
Region 1	24AG0014 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Balinggawang River (Poblacon West Section), Sta. 001 + 418 Sta. 011 + 841, Brgy. Poblacon West, Agri, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/31/2023	11/9-9/2023	11/10/2023	11/24/2023	11/24/2023	11/27/2023	11/29-29/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	297	GAA 2024	Php96,500,000.00	Php91,664,288.50	Php91,664,288.50	COA PICE BANTAY LANGSANGAN	10/25/2023	10/25/2023	10/25/2023	10/25/2023	10/25/2023	
Region 1	24AG0015 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Balinggawang River (Poblacon West Section), Sta. 001 + 948 Sta. 002 + 278, Brgy. Poblacon West, Agri, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/9/2023	11/9-13/2023	11/15/2023	11/27/2023	11/27/2023	11/28/2023	11/29-12/01/2023	2/5/2024	2/5/2024	2/8/2024	2/12/2024	297	GAA 2024	Php96,500,000.00	Php91,672,445.80	Php91,672,445.80	COA PICE BANTAY LANGSANGAN	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023	
Region 1	24AG0016 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Facilities along Alambres River (Barangay Cabatuan - Victoria Section), Sta. 026 + 325 Sta. 029 + 629 at Alamkios City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/13/2023	11/14-20/2023	11/23/2023	12/05/2023	12/05/2023	12/06/2023	12/07-11/2023	1/31/2024	1/31/2024	2/7/2024	2/5/2024	210	GAA 2024	Php49,000,000.00	Php46,451,976.83	Php46,451,976.83	COA PICE BANTAY LANGSANGAN	11/8/2023	11/9/2023	11/8/2023	11/8/2023	11/8/2023	
Region 1	24AG0017 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Facilities along Balinggawang River (Alokong Section), Sta. 002 + 059 - Sta. 002 + 303, Barangay Abilang, Agri, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/24/2023	10/25-31/2023	11/9/2023	11/15/2023	11/15/2023	11/16/2023	11/17-20/2023	1/31/2024	1/31/2024	2/1/2024	2/5/2024	210	GAA 2024	Php49,000,000.00	Php46,547,445.80	Php46,547,445.80	COA PICE BANTAY LANGSANGAN	10/19/2023	10/19/2023	10/19/2023	10/19/2023	10/19/2023	
Region 1	24AG0018 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Facilities along Balinggawang River (Poblacon East Section), Sta. 003 + 438 - Sta. 013 + 600, Barangay Poblacon East, Agri, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/24/2023	10/25-31/2023	11/9/2023	11/15/2023	11/15/2023	11/16/2023	11/17-20/2023	1/31/2024	1/31/2024	2/7/2024	2/5/2024	210	GAA 2024	Php49,000,000.00	Php46,500,992.80	Php46,500,992.80	COA PICE BANTAY LANGSANGAN	10/19/2023	10/19/2023	10/19/2023	10/19/2023	10/19/2023	
Region 1	24AG0019 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Facilities, Alambres River (Palamis Section), Sta. 016 + 340 - Sta. 025 + 584, Barangay Palamis, Alamkios City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/3/2023	11/15-21/2023	11/24/2023	12/06/2023	12/06/2023	12/7/2023	12/11-12/2023	1/31/2024	1/31/2024	2/5/2024	2/5/2024	210	GAA 2024	Php49,000,000.00	Php48,510,093.32	Php48,510,093.32	COA PICE BANTAY LANGSANGAN	11/10/2023	11/10/2023	11/10/2023	11/10/2023	11/10/2023	
Region 1	24AG0021 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Brgy. Lucap, Alamkios City, Pangasinan (Package II)	DPWH 1ST PED	YES	Competitive Bidding	11/3/2023	11/7-13/2023	11/15/2023	11/27/2023	11/27/2023	11/28/2023	11/29-12/01/2023	2/5/2024	2/5/2024	2/8/2024	2/12/2024	296	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php91,662,637.43	Php91,662,637.43	COA PICE BANTAY LANGSANGAN	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023

Rehabilitasi	24AG0022 - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Balinggagang River, Bangerang Anoplo, Burevo, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/14/2023	11/15-21/2023	11/24/2023	12/06/2023	12/06/2023	12/7/2023	12/11-12/2023	2/5/2024	2/5/2024	2/6/2024	2/12/2024	210	GAA 2024	Php72,586,695.00	Php72,586,696.00	Php71,959,828.05	Php71,959,829.05	CDA PICE BANTAY LANSAANGAN	11/10/2023	11/10/2023	11/10/2023	11/10/2023	11/10/2023
Rehabilitasi	24AG0023 - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Balinggagang River (Production Section), Sta. 027 + 880 Sta. 028 + 203, Brgy. Poblacion, Mabini, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/24/2023	10/25-31/2023	11/9/2023	11/15/2023	11/15/2023	11/16/2023	11/17-20/2023	2/5/2024	2/5/2024	2/6/2024	2/12/2024	254	GAA 2024	Php72,687,660.00	Php72,687,660.00	Php69,040,932.50	Php69,049,832.50	CDA PICE BANTAY LANSAANGAN	10/19/2023	10/19/2023	10/19/2023	10/19/2023	10/19/2023
Rehabilitasi	24AG0024 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of road leading to Sarip Reach and Pilgrimage Site, Sari, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/31/2023	11/2-9/2023	11/10/2023	11/24/2023	11/24/2023	11/27/2023	11/28-29/2023	2/5/2024	2/5/2024	2/6/2024	2/12/2024	146	GAA 2024	Php19,360,000.00	Php19,360,000.00	Php18,617,804.50	Php18,617,804.50	CDA PICE BANTAY LANSAANGAN	10/25/2023	10/25/2023	10/25/2023	10/25/2023	10/25/2023
Rehabilitasi	24AG0025 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Road leading to Tubong beach and Tacap Sur Pilgrimage Site, Sari, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/16/2023	10/17-23/2023	10/26/2023	11/07/2023	11/07/2023	11/8/2023	11/09-10/2023	2/5/2024	2/5/2024	2/6/2024	2/12/2024	100	GAA 2024	Php19,600,000.00	Php19,600,000.00	Php18,617,824.40	Php18,617,824.40	CDA PICE BANTAY LANSAANGAN	10/11/2023	10/11/2023	10/11/2023	10/11/2023	10/11/2023
Rehabilitasi	24AG0026 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Luray Cabang Falls, Sari, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/5/2023	12/07-12/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02-03/2024	1/31/2024	1/31/2024	2/1/2024	2/5/2024	81	GAA 2024	Php9,890,000.00	Php9,890,000.00	Php9,307,362.50	Php9,307,362.50	CDA PICE BANTAY LANSAANGAN	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023
Rehabilitasi	24AG0027 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Lugo boulevard and Mangrove Park, Brgy. Bued, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/3/2023	11/7-13/2023	11/15/2023	11/27/2023	11/27/2023	11/28/2023	11/29-12/01/2023	2/5/2024	2/5/2024	2/6/2024	2/12/2024	58	GAA 2024	Php9,800,000.00	Php9,800,000.00	Php9,291,001.04	Php9,291,001.04	CDA PICE BANTAY LANSAANGAN	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023
Rehabilitasi	24AG0028 - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Favoring Linkages for Industry and Trade Infrastructure Program - ROLIT) - Brgy. Gerita - San Vicente - Buey Sur Road in support to Processing of Agricultural Road Products (Watermelon, Mango and other high value crops) Sari, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/3/2023	11/7-13/2023	11/15/2023	11/27/2023	11/27/2023	11/28/2023	11/29-12/01/2023	2/2/2024	2/2/2024	2/7/2024	2/8/2024	172	GAA 2024	Php31,176,700.00	Php31,176,700.00	Php29,617,127.00	Php29,617,127.00	CDA PICE BANTAY LANSAANGAN	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023
Rehabilitasi	24AG0029 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection - Alaminos-Bolinas Rd and Pangasinan-Zambales Rd (50319.2) - K0320 + 895 at Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	3/6/2024	03/07-13/2024	3/15/2024	03/27/2024	03/27/2024	4/1/2024	04/02-03/2024	4/4/2024	4/4/2024	4/12/2024	4/19/2024	74	GAA 2024	Php9,800,000.00	Php9,800,000.00	Php9,601,596.65	Php9,601,596.65	CDA PICE BANTAY LANSAANGAN	02/28/2024	02/28/2024	02/28/2024	02/28/2024	02/28/2024
Rehabilitasi	24AG0030 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 -Improvement of Intersection - Alaminos-Bolinas Road (50390.12) - K1921 + (150) at Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	2/6/2024	03/07-13/2024	3/15/2024	03/27/2024	03/27/2024	4/1/2024	04/02-03/2024	4/4/2024	4/4/2024	4/12/2024	4/19/2024	74	GAA 2024	Php9,800,000.00	Php9,800,000.00	Php9,601,498.50	Php9,601,498.50	CDA PICE BANTAY LANSAANGAN	02/28/2024	02/28/2024	02/28/2024	02/28/2024	02/28/2024
Rehabilitasi	24AG0031 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage and Pavement Markings along Alaminos-Bolinas Rd (50390.12) - K0254 + 505 - K0395 + 515, Bolinas, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/10-16/2023	10/19/2023	10/31/2023	10/31/2023	11/3/2023	11/06-07/2023	2/2/2024	2/2/2024	2/7/2024	2/8/2024	20	GAA 2024	Php2,050,000.00	Php2,050,000.00	Php1,920,596.50	Php1,920,596.50	CDA PICE BANTAY LANSAANGAN	10/9/2023	10/9/2023	10/9/2023	10/9/2023	10/9/2023

24A00002 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11299 - Installation of Signage and Pavement Markings along Pangasinan - Zambales Rd (K0318.2) - K0318 + 996 - K0319 + 910, Alaminos City, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	10/10-16/2023	10/19/2023	10/31/2023	10/31/2023	11/3/2023	11/06-07/2023	2/2/2024	2/2/2024	2/7/2024	2/9/2024	20	GAA 2024	Php951,800.00	Php891,800.00	Php844,658.50	Php844,658.50	COA PICE BANTAY LANSAANGAN	10/9/2023	10/9/2023	10/9/2023	10/9/2023	10/9/2023
24A00003 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11299 - Installation of Signage and Pavement Markings along Pangasinan - Zambales Rd (K0318.2) - K0318 + 978 - K0322 + 374, Alaminos City, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	10/10-16/2023	10/19/2023	10/31/2023	10/31/2023	11/3/2023	11/09-07/2023	2/2/2024	2/2/2024	2/7/2024	2/9/2024	20	GAA 2024	Php940,000.00	Php910,800.00	Php890,885.40	Php890,885.40	COA PICE BANTAY LANSAANGAN	10/9/2023	10/9/2023	10/9/2023	10/9/2023	10/9/2023
24A00004 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11299 - Installation of Signage and Pavement Markings, Pedestrian Crossing and Street Lights along Pangasinan - Zambales Rd (K0318.2) - K0320 + 744 - K0321 + 152, Alaminos City, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	10/10-16/2023	10/19/2023	10/31/2023	10/31/2023	11/3/2023	11/09-07/2023	2/2/2024	2/2/2024	2/7/2024	2/9/2024	20	GAA 2024	Php1,964,900.00	Php1,964,900.00	Php1,866,654.80	Php1,866,654.80	COA PICE BANTAY LANSAANGAN	10/9/2023	10/9/2024	10/9/2024	10/9/2024	10/9/2024
24A00005 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Roads leading to Major Strategic Public Buildings/Facilities - Construction of Road, Barangay Amambingo, Alaminos City, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	09/25-11/2023	9/14/2023	09/26/2023	09/26/2023	9/27/2023	09/29-29/2023	2/2/2024	2/2/2024	2/7/2024	2/9/2024	30	GAA 2024	Php4,900,000.00	Php4,900,000.00	Php4,653,961.20	Php4,653,961.20	COA PICE BANTAY LANSAANGAN	08/30/2024	08/30/2024	08/30/2024	08/30/2024	08/30/2024
24A00006 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Major Strategic Public Buildings/Facilities - Structural and Reinforce Program - Rehabilitation of Banc Convention Center, Barangay Poblacion, Bani, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	1/17/2024	01/18-24/2024	1/26/2024	02/07/2024	02/07/2024	2/4/2024	02/29-12/2024	2/13/2024	2/13/2024	2/23/2024	2/23/2024	180	GAA 2024	Php9,600,000.00	Php9,600,000.00	Php9,308,026.71	Php9,308,026.71	COA PICE BANTAY LANSAANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024
24A00007 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road leading to Major Strategic Public Buildings/Facilities - Construction of Road, Barangay Sapa, Anda, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	11/14-20/2023	11/23/2023	12/05/2023	12/05/2023	12/6/2023	12/07-11/2023	1/31/2024	1/31/2024	2/1/2024	2/5/2024	48	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,662,496.91	Php4,662,496.91	COA PICE BANTAY LANSAANGAN	11/8/2023	11/8/2023	11/8/2023	11/8/2023	11/8/2023
24A00008 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from National Road leading to Major Strategic Public Buildings/Facilities - Construction of Road, Barangay Tugay Norte, Bani, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	09/09-11/2023	9/14/2023	09/26/2023	09/26/2023	9/27/2023	09/28-26/2023	2/2/2024	2/2/2024	2/7/2024	2/9/2024	48	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,701,455.55	Php4,701,455.55	COA PICE BANTAY LANSAANGAN	08/30/2023	08/30/2023	08/30/2023	08/30/2023	08/30/2023
24A00009 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building - Senior Citizen Building, Barangay Surum Ilog, Bani, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	09/25-10/01/2023	10/6/2023	10/16/2023	10/16/2023	10/17/2023	10/19-20/2023	1/31/2024	1/31/2024	2/1/2024	2/5/2024	90	GAA 2024	Php2,475,000.00	Php2,475,000.00	Php2,250,977.75	Php2,250,977.75	COA PICE BANTAY LANSAANGAN	09/27/2023	09/27/2023	09/27/2023	09/27/2023	09/27/2023
24A00010 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Burgos, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/26/2023	10/27-11/03/2023	1/31/2024	1/31/2024	2/1/2024	2/5/2024	120	GAA 2024	Php2,475,000.00	Php2,475,000.00	Php2,250,953.00	Php2,250,953.00	COA PICE BANTAY LANSAANGAN	09/28/2023	09/28/2023	09/28/2023	09/28/2023	09/28/2023
24A00011 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Amang Anda, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	09/25-10/01/2023	10/6/2023	10/16/2023	10/16/2023	10/17/2023	10/19-20/2023	1/31/2024	1/31/2024	2/1/2024	2/5/2024	210	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,701,946.60	Php4,701,946.60	COA PICE BANTAY LANSAANGAN	09/27/2023	09/27/2023	09/27/2023	09/27/2023	09/27/2023

POB-00000001	24A000042 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Baling, Bari, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	09/05-11/2023	9/14/2023	09/26/2023	09/26/2023	9/27/2023	09/28-29/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210	-	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,701,411.00	Php4,701,411.00	COA PRICE BANTAY LANGSANGAN	09/30/2023	09/30/2023	09/30/2023	09/30/2023	09/30/2023		
POB-00000002	24A000043 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Tobonor, Dasei, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	09/25-10/01/2023	10/6/2023	10/16/2023	10/16/2023	10/17/2023	10/19-20/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210	-	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,700,644.70	Php4,700,644.70	COA PRICE BANTAY LANGSANGAN	09/27/2023	09/27/2023	09/27/2023	09/27/2023	09/27/2023		
POB-00000003	24A000044 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Caccayson, Burgo, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/26/2023	10/27-11/03/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210	-	GAA 2024	Php4,950,000.00		Php4,699,644.70	Php4,699,644.70	Php4,699,644.70	COA PRICE BANTAY LANGSANGAN	09/28/2023	09/28/2023	09/28/2023	09/28/2023	09/28/2023		
POB-00000004	24A000045 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Uacop Norte, Bari, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	09/05-11/2023	9/14/2023	09/26/2023	09/26/2023	9/27/2023	09/28-29/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210	-	GAA 2024	Php4,950,000.00		Php4,692,600.00	Php4,692,600.00	Php4,692,600.00	COA PRICE BANTAY LANGSANGAN	09/30/2023	09/30/2023	09/30/2023	09/30/2023	09/30/2023		
POB-00000005	24A000046 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Uacop Sur, Bari, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	09/05-11/2023	9/14/2023	09/26/2023	09/26/2023	9/27/2023	09/28-29/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210		GAA 2024	Php4,950,000.00		Php4,701,460.50	Php4,701,460.50	COA PRICE BANTAY LANGSANGAN	09/30/2023	09/30/2023	09/30/2023	09/30/2023	09/30/2023			
POB-00000006	24A000047 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Lucena, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/10-16/2023	10/19/2023	10/31/2023	10/31/2023	11/3/2023	11/06-07/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210		GAA 2024	Php4,950,000.00		Php4,692,094.10	Php4,692,094.10	COA PRICE BANTAY LANGSANGAN	10/9/2023	10/9/2023	10/9/2023	10/9/2023	10/9/2023			
POB-00000007	24A000048 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Mahang, Anda, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/10-16/2023	10/19/2023	10/31/2023	10/31/2023	11/3/2023	11/06-07/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	150		GAA 2024	Php4,950,000.00		Php4,692,556.39	Php4,692,556.39	COA PRICE BANTAY LANGSANGAN	10/9/2023	10/9/2023	10/9/2023	10/9/2023	10/9/2023			
POB-00000008	24A000049 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Miya, Infanta, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	09/25-10/01/2023	10/6/2023	10/16/2023	10/16/2023	10/17/2023	10/19-20/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210		GAA 2024	Php4,950,000.00		Php4,701,950.55	Php4,701,950.55	COA PRICE BANTAY LANGSANGAN	09/27/2023	09/27/2023	09/27/2023	09/27/2023	09/27/2023			
POB-00000009	24A000050 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Pater, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/26/2023	10/27-11/03/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210		GAA 2024	Php4,950,000.00		Php4,701,510.00	Php4,701,510.00	COA PRICE BANTAY LANGSANGAN	09/29/2023	09/29/2023	09/29/2023	09/29/2023	09/29/2023			
POB-00000010	24A000051 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Poblacion, Dasei, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	4/15/2024	04/15-22/2024	4/23/2024	05/06/2024	05/09/2024	5/7/2024	05/08-09/2024	5/13/2024	5/13/2024	5/15/2024	5/20/2024	240		GAA 2024	Php9,900,000.00		Php9,900,000.00	Php9,700,410.40	Php9,700,410.40	COA PRICE BANTAY LANGSANGAN	4/8/2024	4/8/2024	4/8/2024	4/8/2024	4/8/2024		
POB-00000011	24A000052 - Basic Infrastructure Program (BP) - Multi-Purpose Buildings/Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Ruman, Bari, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	09/15-11/2023	9/14/2023	09/26/2023	09/26/2023	9/27/2023	09/28-29/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210		GAA 2024	Php4,950,000.00		Php4,700,943.28	Php4,700,943.28	COA PRICE BANTAY LANGSANGAN	09/30/2023	09/30/2023	09/30/2023	09/30/2023	09/30/2023			

PO0000002	24AG0003 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Francisco, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/17-23/2023	10/06/2023	11/07/2023	11/07/2023	11/06/2023	11/09-10/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,701,637.48	Php4,701,637.48	COA PICE BANTAY LANSANGAN	10/11/2023	10/11/2023	10/11/2023	10/11/2023	10/11/2023		
PO0000003	24AG0004 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Basic Integrated School, Barangay Poblacion, Baco, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	09/25-10/01/2023	10/06/2023	10/16/2023	10/16/2023	10/07/2023	10/19-20/2023	1/31/2024	1/31/2024	2/2/2024	2/5/2024	210	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,701,455.06	Php4,701,455.06	COA PICE BANTAY LANSANGAN	09/27/2023	09/27/2023	09/27/2023	09/27/2023	09/27/2023		
PO0000004	24AG0005 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Infanta Integrated School, Barangay Poblacion, Infanta, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	09/25-10/01/2023	10/06/2023	10/16/2023	10/16/2023	10/07/2023	10/19-20/2023	2/2/2024	2/2/2024	2/2/2024	2/6/2024	210	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,701,455.55	Php4,701,455.55	COA PICE BANTAY LANSANGAN	09/27/2023	09/27/2023	09/27/2023	09/27/2023	09/27/2023		
PO0000005	24AG0006 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Con Raymond Caliente (Phase II), Barangay General, Balmora, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	3/6/2024	03/07-13/2024	3/15/2024	03/27/2024	03/27/2024	4/01/2024	04/02-03/2024	4/4/2024	4/4/2024	4/12/2024	4/19/2024	74	GAA 2024	Php49,500,000.00	Php49,500,000.00	Php48,445,187.27	Php48,445,187.27	COA PICE BANTAY LANSANGAN	02/28/2024	02/28/2024	02/28/2024	02/28/2024	02/28/2024		
PO0000006	24AG0007 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Building I), Hundred Islands National Park, Alaminos City, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	3/6/2024	03/07-13/2024	3/15/2024	03/27/2024	03/27/2024	4/01/2024	04/02-03/2024	4/4/2024	4/4/2024	4/12/2024	4/19/2024	74	GAA 2024	Php8,900,000.00	Php8,900,000.00	Php8,690,900.09	Php8,690,900.09	COA PICE BANTAY LANSANGAN	02/28/2024	02/28/2024	02/28/2024	02/28/2024	02/28/2024		
PO0000007	24AG0008 - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Public Water System, Barangay Viga, Baco, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/25-31/2023	11/2/2023	11/15/2023	11/15/2023	11/16/2023	11/17-20/2023	2/2/2024	2/2/2024	2/7/2024	2/9/2024	75	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,699,996.20	Php4,699,996.20	COA PICE BANTAY LANSANGAN	10/19/2023	10/19/2023	10/19/2023	10/19/2023	10/19/2023		
PO0000008	24AG0009 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/ leading to Major Strategic Public Building/Facilities - Construction of Road, Barangay Namutan, Agno, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/06/2023	10/27-11/03/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	43	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,692,599.72	Php4,692,599.72	COA PICE BANTAY LANSANGAN	09/28/2023	09/28/2023	09/28/2023	09/28/2023	09/28/2023		
PO0000009	24AG0010 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/ leading to Major Strategic Public Building/Facilities - Construction of Road, Barangay Nagayayay, Agno, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/06/2023	10/27-11/03/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	43	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,692,547.85	Php4,692,547.85	COA PICE BANTAY LANSANGAN	09/28/2023	09/28/2023	09/28/2023	09/28/2023	09/28/2023		
PO0000010	24AG0011 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/ leading to Major Strategic Public Building/Facilities - Construction of Road, Barangay Cebuungan, Agno, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/06/2023	10/27-11/03/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	43	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,076.50	Php4,700,076.50	COA PICE BANTAY LANSANGAN	09/28/2023	09/28/2023	09/28/2023	09/28/2023	09/28/2023		
PO0000011	24AG0012 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/ leading to Major Strategic Public Building/Facilities - Construction of Road, Barangay Macador Candong, Agno, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/06/2023	10/27-11/03/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	43	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,693,746.10	Php4,693,746.10	COA PICE BANTAY LANSANGAN	09/28/2023	09/28/2023	09/28/2023	09/28/2023	09/28/2023		
PO0000012	24AG0013 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/ leading to Major Strategic Public Building/Facilities - Construction of Road, Barangay Mawai, Alaminos City, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/04-10/2023	10/13/2023	10/25/2023	10/25/2023	10/06/2023	10/27-11/03/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	34	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,702,005.00	Php4,702,005.00	COA PICE BANTAY LANSANGAN	09/28/2023	09/28/2023	09/28/2023	09/28/2023	09/28/2023		

ROADS&Z	24AG0065 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Biscoa, Alaminos City, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/10-16/2023	10/19/2023	10/31/2023	10/31/2023	11/2/2023	11/06-07/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	43	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,692,900.86	Php4,692,900.86	COA PRICE BANTAY LANGSANGAN	10/9/2023	10/9/2023	10/9/2023	10/9/2023	10/9/2023		
ROADS&Z	24AG0066 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Macabibi, Alaminos City, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/10-16/2023	10/19/2023	10/31/2023	10/31/2023	11/3/2023	11/06-07/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,699,949.50	Php4,699,949.50	COA PRICE BANTAY LANGSANGAN	10/9/2023	10/9/2023	10/9/2023	10/9/2023	10/9/2023		
ROADS&Z	24AG0067 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Salsadaan, Alaminos City, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/17-23/2023	10/26/2023	11/07/2023	11/07/2023	11/9/2023	11/09-10/2023	2/9/2024	2/9/2024	2/13/2024	2/14/2024	38	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,672.80	Php4,700,672.80	COA PRICE BANTAY LANGSANGAN	10/11/2023	10/11/2023	10/11/2023	10/11/2023	10/11/2023		
ROADS&Z	24AG0068 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Viga, Agno, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/17-23/2023	10/26/2023	11/07/2023	11/07/2023	11/9/2023	11/09-10/2023	2/9/2024	2/9/2024	2/13/2024	2/14/2024	33	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,693,036.35	Php4,693,036.35	COA PRICE BANTAY LANGSANGAN	10/11/2023	10/11/2023	10/11/2023	10/11/2023	10/11/2023		
ROADS&Z	24AG0069 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Amnangangan, Alaminos City, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	10/17-23/2023	10/26/2023	11/07/2023	11/07/2023	11/9/2023	11/09-10/2023	2/9/2024	2/9/2024	2/13/2024	2/14/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,692,488.58	Php4,692,488.58	COA PRICE BANTAY LANGSANGAN	10/11/2023	10/11/2023	10/11/2023	10/11/2023	10/11/2023		
ROADS&Z	24AG0070 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Site Mangampila, Barangay Cabayran, Sual, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	12/07-13/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02-03/2024	1/31/2024	1/31/2024	2/2/2024	2/5/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,500.91	Php4,700,500.91	COA PRICE BANTAY LANGSANGAN	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
ROADS&Z	24AG0071 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Pofon East, Sual, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	12/07-13/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02-03/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	39	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,734.70	Php4,700,734.70	COA PRICE BANTAY LANGSANGAN	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
ROADS&Z	24AG0072 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Vicente, Burgos, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	11/9-9/2023	11/10/2023	11/24/2023	11/24/2023	11/24/2023	11/29-09/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	31	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,692,094.45	Php4,692,584.43	COA PRICE BANTAY LANGSANGAN	10/25/2023	10/25/2023	10/25/2023	10/25/2023	10/25/2023		
ROADS&Z	24AG0073 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Jose, Bani, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	11/9-9/2023	11/10/2023	11/24/2023	11/24/2023	11/27/2023	11/29-29/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,692,601.37	Php4,692,601.37	COA PRICE BANTAY LANGSANGAN	10/25/2023	10/25/2023	10/25/2023	10/25/2023	10/25/2023		
ROADS&Z	24AG0074 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Aporao, Bani, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	11/9-9/2023	11/10/2023	11/24/2023	11/24/2023	11/27/2023	11/29-29/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	49	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,692,996.33	Php4,692,996.33	COA PRICE BANTAY LANGSANGAN	10/25/2023	10/25/2023	10/25/2023	10/25/2023	10/25/2023		
ROADS&Z	24AG0075 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Samang Norte, Ilocos, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	12/07-13/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02-03/2024	1/31/2024	1/31/2024	2/2/2024	2/5/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,701,498.25	Php4,701,498.25	COA PRICE BANTAY LANGSANGAN	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		

PO05-0001-Z	24A00076 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Masdon, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	11/7-13/2023	11/15/2023	11/27/2023	11/27/2023	11/28/2023	11/29-12/01/2023	2/6/2024	2/6/2024	2/13/2024	2/14/2024	35		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,692,596.24	Php4,692,596.24	COA PICE BANTAY LANGSANGAN	10/26/2023	10/26/2023	10/26/2023	10/26/2023	10/26/2023		
PO05-0002-Z	24A00077 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Isangay Sur, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	12/07-13/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02-03/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	48		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,699,954.40	Php4,699,954.40	COA PICE BANTAY LANGSANGAN	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
PO05-0003-Z	24A00078 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Ilog Madia, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	12/07-13/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02-03/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	35		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,699,503.03	Php4,699,303.03	COA PICE BANTAY LANGSANGAN	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
PO05-0004-Z	24A00079 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Bolinao, Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	12/07-13/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02-03/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	36		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,690,011.75	Php4,690,011.75	COA PICE BANTAY LANGSANGAN	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
PO05-0005-Z	24A00080 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road along Salsao West to Madia, Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	12/07-13/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02-03/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	35		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,697,495.44	Php4,697,495.44	COA PICE BANTAY LANGSANGAN	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
PO05-0006-Z	24A00081 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Sitio Sikaso East, Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	12/07-13/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/02-03/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	35		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,700,667.40	Php4,700,667.40	COA PICE BANTAY LANGSANGAN	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2023		
PO05-0007-Z	24A00082 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building in Martina, Brgy. Poblacion, Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	12/28/2023-01/03/2024	1/5/2024	01/08/2024	01/08/2024	1/18/2024	01/22-23/2024	1/31/2024	1/31/2024	2/2/2024	2/5/2024	120		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,700,645.80	Php4,700,645.80	COA PICE BANTAY LANGSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		
PO05-0008-Z	24A00083 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building in Martina, Brgy. Lucena 1st, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	12/28/2023-01/03/2024	1/5/2024	01/08/2024	01/10/2024	1/19/2024	01/22-23/2024	1/31/2024	1/31/2024	2/2/2024	2/5/2024	120		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,700,944.70	Php4,700,944.70	COA PICE BANTAY LANGSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		
PO05-0009-Z	24A00084 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Caluyao, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	12/28/2023-01/03/2024	1/5/2024	01/08/2024	01/18/2024	1/19/2024	01/22-23/2024	1/31/2024	1/31/2024	2/2/2024	2/5/2024	48		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,701,926.35	Php4,701,926.35	COA PICE BANTAY LANGSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		
PO05-0010-Z	24A00085 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Mankay, Brgy. Caluyao, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	12/28/2023-01/03/2024	1/5/2024	01/08/2024	01/18/2024	1/19/2024	01/22-23/2024	1/31/2024	1/31/2024	2/2/2024	2/5/2024	35		GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,701,878.62	Php4,701,878.62	COA PICE BANTAY LANGSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		
PO05-0011-Z	24A00086 - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Water System in Caluyao, Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	12/29/2023	12/29/2023-01/03/2024	1/5/2024	01/18/2024	01/18/2024	1/19/2024	01/22-23/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	150		GAA 2024	Php6,900,000.00		Php6,900,000.00	Php9,403,043.70	Php9,403,043.70	COA PICE BANTAY LANGSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		

PO00000001	24AG00087 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Road, Duing Kalkasan, Bnrg, Cawayn, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/29/2023	12/28/2023-01/03/2024	1/5/2024	01/18/2024	01/18/2024	1/19/2024	01/22-23/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	53	GAA 2024	Php14,850,000.00	Php14,850,000.00	Php14,093,018.77	Php14,093,018.77	COA PICE BANTAY LANSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		
PO00000002	24AG00088 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Road in Cawayn, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	12/28/2023-01/03/2024	1/5/2024	01/18/2024	01/18/2024	1/19/2024	01/22-23/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,690,001.17	Php4,690,001.17	COA PICE BANTAY LANSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		
PO00000003	24AG00089 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Road in Sita Business, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	12/28/2023-01/03/2024	1/5/2024	01/18/2024	01/18/2024	1/19/2024	01/22-23/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,690,006.04	Php4,690,006.04	COA PICE BANTAY LANSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		
PO00000004	24AG00090 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Road in Lucio B. Boline, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	12/28/2023-01/03/2024	1/5/2024	01/18/2024	01/18/2024	1/19/2024	01/22-23/2024	2/2/2024	2/2/2024	2/7/2024	2/8/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,184.70	Php4,700,184.70	COA PICE BANTAY LANSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		
PO00000005	24AG00091 - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Mayon River, Sta. 006 + 285.3 - Sta. 006 + 322.2, Mayn, Infanta, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	12/29/2023	12/28/2023-01/03/2024	1/5/2024	01/18/2024	01/18/2024	1/19/2024	01/22-23/2024	2/5/2024	2/5/2024	2/8/2024	2/12/2024	210	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php91,578,080.42	Php91,578,080.42	COA PICE BANTAY LANSANGAN	12/22/2023	12/22/2023	12/22/2023	12/22/2023	12/22/2023		
PO00000006	24AG00092 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Alaminos River, Sta. 003 + 372.3 - Sta. 003 + 772.9, Cawayn, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/17/2024	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/6/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	210	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php91,608,459.20	Php91,608,459.20	COA PICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024		
PO00000007	24AG00093 - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure along Mayon River, Sta. 006 + 322.2 - Sta. 007 + 355.2, Mayn, Infanta, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/17/2024	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/6/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	210	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php91,611,873.06	Php91,611,873.06	COA PICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024		
PO00000008	24AG00094 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Rehabilitation of Road, Barangay Salangan, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/6/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	48	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,691,104.31	Php4,691,104.31	COA PICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024		
PO00000009	24AG00095 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Rehabilitation of Road, Barangay Salangan, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/6/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	48	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,689,064.00	Php4,689,064.00	COA PICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024		
PO00000010	24AG00096 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Road with Canal in Germinal, Boline, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/6/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	99	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,697,320.32	Php4,697,320.32	COA PICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024		

24AG0097 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road along Estancia to Ilog Maino, Bolinao, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/1/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	71	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,697,006.51	Php4,697,006.51	COA PRICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024
24AG0098 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Amoso, Bolinao, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/1/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	55	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,693,497.01	Php4,693,497.01	COA PRICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024
24AG0099 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Samun, Agaña, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/1/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	39	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,696,091.05	Php4,696,091.05	COA PRICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024
24AG0100 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Hundred Islands National Park, Alaminos City, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/1/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	157	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,051.73	Php4,700,051.73	COA PRICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024
24AG0101 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Palan West, Sual, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	01/19-24/2024	1/26/2024	02/07/2024	02/07/2024	2/1/2024	02/09-12/2024	2/13/2024	2/13/2024	2/22/2024	2/23/2024	150	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,935.89	Php4,700,935.89	COA PRICE BANTAY LANSANGAN	1/12/2024	1/12/2024	1/12/2024	1/12/2024	1/12/2024
24AG0102 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Saranggani River (Saranggani Section), Sta. 127 + 457 - Sta. 517 + 002, Garanghan, Mabini, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	1/24/2024	01/25-31/2024	2/2/2024	02/15/2024	02/15/2024	02/15/2024	02/19-26/2024	2/21/2024	2/21/2024	3/1/2024	3/4/2024	210	GAA 2024	Php6,500,000.00	Php6,500,000.00	Php6,655,674.57	Php6,655,674.57	COA PRICE BANTAY LANSANGAN	1/19/2024	1/19/2024	1/19/2024	1/19/2024	1/19/2024
24AG0103 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction (Concrete) of Road, Barangay Calaya (going to Naloc Cam), Bani, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	01/25-31/2024	2/2/2024	02/15/2024	02/15/2024	02/15/2024	02/19-26/2024	2/21/2024	2/21/2024	3/1/2024	3/4/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,697,499.99	Php4,697,499.99	COA PRICE BANTAY LANSANGAN	1/19/2024	1/19/2024	1/19/2024	1/19/2024	1/19/2024
24AG0104 - Basic Infrastructure Program (BIP) - Coastal Road/Accessway for Environmental Protection/Conservation - Construction of Causeway in Lucena I, Bolinao, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	01/25-31/2024	2/2/2024	02/15/2024	02/15/2024	02/15/2024	02/19-26/2024	2/21/2024	2/21/2024	3/1/2024	3/4/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,695,006.26	Php4,695,006.26	COA PRICE BANTAY LANSANGAN	1/19/2024	1/19/2024	1/19/2024	1/19/2024	1/19/2024
24AG0105 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, National Bureau of Investigation (NBI) - Alaminos City Satellite Office, Barangay Palanda, Alaminos City, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	02/15-21/2024	2/23/2024	03/07/2024	03/07/2024	3/1/2024	03/11-12/2024	3/13/2024	3/13/2024	3/15/2024	3/22/2024	150	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,701,955.50	Php4,701,955.50	COA PRICE BANTAY LANSANGAN	2/6/2024	2/6/2024	2/6/2024	2/6/2024	2/6/2024
24AG0106 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building in Palan East, Sual, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	01/25-31/2024	2/2/2024	02/15/2024	02/15/2024	02/15/2024	02/19-26/2024	2/21/2024	2/21/2024	3/1/2024	3/4/2024	210	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,655.70	Php4,700,655.70	COA PRICE BANTAY LANSANGAN	1/19/2024	1/19/2024	1/19/2024	1/19/2024	1/19/2024
24AG0107 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building in Lucena West, Sual, Pangasinan	DPWH,IST PED	YES	Competitive Bidding	N/A	01/25-31/2024	2/2/2024	02/15/2024	02/15/2024	02/15/2024	02/19-26/2024	2/21/2024	2/21/2024	3/1/2024	3/4/2024	210	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,675.70	Php4,700,675.70	COA PRICE BANTAY LANSANGAN	1/19/2024	1/19/2024	1/19/2024	1/19/2024	1/19/2024

PO00476ALZ	24AG0118 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage, Barangay Bilibtes, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	02/27-03/04/2024	3/7/2024	03/20/2024	03/20/2024	3/20/2024	03/22-25/2024	3/26/2024	3/26/2024	4/5/2024	4/8/2024	97	GA 2024	Php4,900,000.00	Php4,900,000.00	Php4,891,559.97	Php4,891,559.97	COA PICE BANTAY LANSANGAN	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024
PO05376ALZ	24AG0119 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage, Barangay Palamis, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	02/27-03/04/2024	3/7/2024	03/20/2024	03/20/2024	3/20/2024	03/22-25/2024	3/26/2024	3/26/2024	4/5/2024	4/8/2024	97	GA 2024	Php4,600,000.00	Php4,600,000.00	Php4,601,595.23	Php4,601,585.23	COA PICE BANTAY LANSANGAN	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024
PO06276ALZ	24AG0120 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Boney Sur, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	02/13-19/2024	2/21/2024	03/05/2024	03/05/2024	3/6/2024	03/07-08/2024	3/12/2024	3/12/2024	3/19/2024	3/22/2024	36	GA 2024	Php4,900,000.00	Php4,900,000.00	Php4,682,814.70	Php4,682,814.70	COA PICE BANTAY LANSANGAN	2/5/2024	2/5/2024	2/5/2024	2/5/2024	2/5/2024
PO06376ALZ	24AG0121 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cagayonan, Burgos, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	03/07-13/2024	3/15/2024	03/27/2024	03/27/2024	4/1/2024	04/02-03/2024	4/4/2024	4/4/2024	4/12/2024	4/19/2024	45	GA 2024	Php4,900,000.00	Php4,900,000.00	Php4,796,621.16	Php4,796,621.16	COA PICE BANTAY LANSANGAN	02/26/2024	02/26/2024	02/26/2024	02/26/2024	02/26/2024
PO06476ALZ	24AG0122 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Luciente 2, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	2/12/2024	02/13-19/2024	2/21/2024	03/05/2024	03/05/2024	3/6/2024	03/07-08/2024	3/12/2024	3/12/2024	3/19/2024	3/22/2024	173	GA 2024	Php29,400,000.00	Php29,400,000.00	Php27,927,814.40	Php27,927,814.40	COA PICE BANTAY LANSANGAN	2/5/2024	2/5/2024	2/5/2024	2/5/2024	2/5/2024
PO06576ALZ	24AG0123 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Nobolion, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	02/20-26/2024	2/28/2024	03/13/2024	03/13/2024	3/14/2024	3/15/2024	3/18/2024	3/18/2024	3/25/2024	3/26/2024	77	GA 2024	Php4,900,000.00	Php4,900,000.00	Php4,801,997.41	Php4,801,997.41	COA PICE BANTAY LANSANGAN	2/6/2024	2/6/2024	2/6/2024	2/6/2024	2/6/2024
PO06776ALZ	24AG0124 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Pocal-Pocal, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	02/13-19/2024	2/21/2024	03/05/2024	03/05/2024	3/6/2024	03/07-08/2024	3/12/2024	3/12/2024	3/19/2024	3/22/2024	35	GA 2024	Php4,900,000.00	Php4,900,000.00	Php4,650,011.69	Php4,650,011.69	COA PICE BANTAY LANSANGAN	2/5/2024	2/5/2024	2/5/2024	2/5/2024	2/5/2024
PO06876ALZ	24AG0125 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Jose, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	02/13-19/2024	2/21/2024	03/05/2024	03/05/2024	3/6/2024	03/07-08/2024	3/12/2024	3/12/2024	3/19/2024	3/22/2024	35	GA 2024	Php4,900,000.00	Php4,900,000.00	Php4,632,515.60	Php4,632,515.60	COA PICE BANTAY LANSANGAN	2/5/2024	2/5/2024	2/5/2024	2/5/2024	2/5/2024
PO06977ALZ	24AG0127 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Vicente, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	02/13-19/2024	2/21/2024	03/05/2024	03/05/2024	3/6/2024	03/07-08/2024	3/12/2024	3/12/2024	3/19/2024	3/22/2024	77	GA 2024	Php4,900,000.00	Php4,900,000.00	Php4,697,594.69	Php4,697,594.69	COA PICE BANTAY LANSANGAN	2/5/2024	2/6/2024	2/5/2024	2/5/2024	2/5/2024
PO06977ALZ	24AG0128 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tambacan, Burgos, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	02/27-03/04/2024	3/7/2024	03/20/2024	03/20/2024	3/20/2024	03/22-25/2024	3/26/2024	3/26/2024	4/5/2024	4/8/2024	45	GA 2024	Php4,900,000.00	Php4,900,000.00	Php4,799,455.00	Php4,799,455.00	COA PICE BANTAY LANSANGAN	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024

PO0-0713Z	24AG0129 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Santiago Island, Binalao, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	2/14/2024	02/15-21/2024	2/23/2024	03/07/2024	03/07/2024	3/1/2024	03/11-12/2024	3/13/2024	3/13/2024	3/15/2024	3/22/2024	117	GAA 2024	Php29,400,000.00	Php28,400,000.00	Php27,806,766.00	Php27,325,756.00	COA PICE BANTAY LANANGGAN	2/6/2024	2/6/2024	2/6/2024	2/6/2024	2/6/2024
PO0-0714Z	24AG0130 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges From the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Alaminos City, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	2/27/2024	02/28-03/05/2024	3/8/2024	03/26/2024	03/26/2024	3/21/2024	02/22-25/2024	3/26/2024	3/26/2024	4/3/2024	4/9/2024	97	GAA 2024	Php19,600,000.00	Php19,600,000.00	Php19,207,843.40	Php19,207,843.40	COA PICE BANTAY LANANGGAN	02/28/2024	02/28/2024	02/28/2024	02/28/2024	02/28/2024
PO0-0715Z	24AG0131 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, San, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	3/6/2024	03/07-15/2024	3/15/2024	03/27/2024	03/27/2024	4/1/2024	04/02-03/2024	4/4/2024	4/4/2024	4/12/2024	4/19/2024	79	GAA 2024	Php14,700,000.00	Php14,700,000.00	Php14,404,513.83	Php14,404,513.83	COA PICE BANTAY LANANGGAN	02/28/2024	02/28/2024	02/28/2024	02/28/2024	02/28/2024
PO0-0716Z	24AG0132 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Bolinao, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	2/14/2024	02/15-21/2024	2/23/2024	03/07/2024	03/07/2024	3/6/2024	03/11-12/2024	3/13/2024	3/13/2024	3/15/2024	3/22/2024	161	GAA 2024	Php24,500,000.00	Php24,500,000.00	Php23,272,305.00	Php23,272,305.00	COA PICE BANTAY LANANGGAN	2/6/2024	2/6/2024	2/6/2024	2/6/2024	2/6/2024
PO0-0717Z	24AG0133 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Mabini, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	3/6/2024	03/07-13/2024	3/15/2024	03/27/2024	03/27/2024	4/1/2024	04/02-03/2024	4/4/2024	4/4/2024	4/12/2024	4/19/2024	55	GAA 2024	Php9,800,000.00	Php9,800,000.00	Php9,602,767.80	Php9,602,767.80	COA PICE BANTAY LANANGGAN	02/28/2024	02/28/2024	02/28/2024	02/28/2024	02/28/2024
PO0-0718Z	24AG0134 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges From the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Arda, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	2/14/2024	02/15-21/2024	2/23/2024	03/07/2024	03/07/2024	3/6/2024	03/11-12/2024	3/13/2024	3/13/2024	3/15/2024	3/22/2024	161	GAA 2024	Php24,500,000.00	Php24,500,000.00	Php23,253,008.87	Php23,253,008.87	COA PICE BANTAY LANANGGAN	2/6/2024	2/6/2024	2/6/2024	2/6/2024	2/6/2024
PO0-0719Z	24AG0135 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Baybay Sur, Sual, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	N/A	02/20-26/2024	2/28/2024	03/13/2024	03/13/2024	3/14/2024	3/15/2024	3/18/2024	3/18/2024	3/23/2024	3/26/2024	35	GAA 2024	Php4,900,000.00	Php4,900,000.00	Php4,801,996.45	Php4,801,996.45	COA PICE BANTAY LANANGGAN	2/8/2024	2/8/2024	2/8/2024	2/8/2024	2/8/2024
PO0-0720Z	24AG0136 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Bank Slope Protection along Noyen River, Sta 007+080.2 Sta 002+159.2, Barangay Noya, Infanta, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	2/19/2024	02/21-27/2024	2/29/2024	03/13/2024	03/13/2024	3/14/2024	03/15-04/04/2024	4/8/2024	4/8/2024	4/30/2024	4/12/2024	210	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php94,338,902.39	Php94,338,902.39	COA PICE BANTAY LANANGGAN	02/13/2024	02/13/2024	02/13/2024	02/13/2024	02/13/2024
PO0-0721Z	24AG0137 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure along Balinggagang River (Babay Section), Sta 100+100 Sta 000+510, Barangay Baboy, Agno, Pangasinan	DPWH/1ST PED	YES	Competitive Bidding	2/20/2024	02/20-03/06/2024	3/8/2024	03/21/2024	03/21/2024	3/22/2024	03/25-26/2024	3/27/2024	3/27/2024	4/1/2024	4/8/2024	210	GAA 2024	Php66,500,000.00	Php66,500,000.00	Php64,338,970.04	Php64,338,970.04	COA PICE BANTAY LANANGGAN	02/21/2024	02/21/2024	02/21/2024	02/21/2024	02/21/2024

PO001092.Z	24A00138 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure along Balingasung River (Bobby Section), Sta. 020+101 - Sta. 021+040, Barangay Bobby, Agno, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	2/26/2024	02/27-03/04/2024	3/7/2024	03/20/2024	03/20/2024	3/20/2024	03/22-25/2024	3/26/2024	3/26/2024	4/1/2024	4/8/2024	210	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php94,558,970.04	Php94,558,970.04	COA PICE BANTAY LANGANGAN	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024
PO001093.Z	24A00139 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure along Balingasung River (Calasid Section), Sta. 020+101 - Sta. 021+040, Barangay Bobby, Agno, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	2/26/2024	02/27-03/04/2024	3/7/2024	03/20/2024	03/20/2024	3/20/2024	03/22-25/2024	3/26/2024	3/26/2024	4/1/2024	4/8/2024	210	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php94,589,085.50	Php94,589,085.50	COA PICE BANTAY LANGANGAN	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024
PO001094.Z	24A00140 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure along Balingasung River (Calasid Section), Sta. 020+130 - Sta. 020+500, Barangay Calasid, Mabini, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	3/4/2024	03/05-11/2024	3/12/2024	03/26/2024	03/26/2024	3/27/2024	04/01-02/2024	4/9/2024	4/9/2024	4/12/2024	4/19/2024	210	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php94,589,095.50	Php94,589,095.50	COA PICE BANTAY LANGANGAN					
PO001095.Z	24A00141 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure along Balingasung River (Calasid Section), Sta. 020+130 - Sta. 020+500, Barangay Calasid, Mabini, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	2/26/2024	02/29-03/06/2024	3/6/2024	03/21/2024	03/21/2024	3/22/2024	03/25-26/2024	3/27/2024	3/27/2024	4/1/2024	4/8/2024	210	GAA 2024	Php96,500,000.00	Php96,500,000.00	Php94,589,192.00	Php94,589,192.00	COA PICE BANTAY LANGANGAN	02/26/2024	02/26/2024	02/26/2024	02/26/2024	02/26/2024
PO001096.Z	24A00142 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/6 leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Lucena, Solinao, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	02/20-26/2024	2/28/2024	03/13/2024	03/13/2024	3/14/2024	3/15/2024	3/16/2024	3/18/2024	3/25/2024	3/26/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,848,882.50	Php4,848,882.50	COA PICE BANTAY LANGANGAN	2/8/2024	2/8/2024	2/8/2024	2/8/2024	2/8/2024
PO001097.Z	24A00143 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/6 leading to Major/Strategic Public Buildings/Facilities - Construction of Road along Ilog Malino to Estancia, Solinao, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	02/20-26/2024	2/29/2024	03/13/2024	03/13/2024	3/14/2024	3/15/2024	3/25/2024	3/25/2024	4/1/2024	4/8/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,849,399.00	Php4,849,399.00	COA PICE BANTAY LANGANGAN	2/8/2024	2/8/2024	2/8/2024	2/8/2024	2/8/2024
PO001098.Z	24A00144 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/6 leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Lucena, Solinao, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	02/20-26/2024	2/29/2024	03/13/2024	03/13/2024	3/14/2024	3/15/2024	3/18/2024	3/18/2024	3/25/2024	3/26/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,849,134.70	Php4,849,134.70	COA PICE BANTAY LANGANGAN	2/8/2024	2/8/2024	2/8/2024	2/8/2024	2/8/2024
PO001099.Z	24A00145 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/6 leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Villacorta, Mabini, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	02/13-19/2024	2/21/2024	03/05/2024	03/05/2024	3/6/2024	03/07-08/2024	3/12/2024	3/12/2024	3/15/2024	3/22/2024	35	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,700,366.50	Php4,700,366.50	COA PICE BANTAY LANGANGAN	2/8/2024	2/8/2024	2/8/2024	2/8/2024	2/8/2024
PO001100.Z	24A00146 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/6 leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Dacup Sur - Barangay Gerilla, Bani, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	02/13-19/2024	2/21/2024	03/05/2024	03/05/2024	3/6/2024	03/07-09/2024	3/12/2024	3/12/2024	3/15/2024	3/22/2024	48	GAA 2024	Php4,950,000.00	Php4,950,000.00	Php4,696,510.00	Php4,696,510.00	COA PICE BANTAY LANGANGAN	2/8/2024	2/8/2024	2/8/2024	2/8/2024	2/8/2024
PO001101.Z	24A00147 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Dyan Raymond Celestial, Phase III, Barangay General, Solinao, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	4/7/2024	04/18-24/2024	4/25/2024	05/07/2024	05/07/2024	5/8/2024	05/09-10/2024	5/13/2024	5/13/2024	5/19/2024	5/20/2024	144	GAA 2024	Php29,700,000.00	Php29,700,000.00	Php29,105,649.00	Php29,105,649.00	COA PICE BANTAY LANGANGAN	4/11/2024	4/11/2024	4/11/2024	4/11/2024	4/11/2024

P00-086-A-Z	24AG0140 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Armedo, Bolinao, Pangasinan	DPWH/IST PED	YES	Compulsive Bidding	N/A	02/19-19/2024	2/21/2024	03/05/2024	03/05/2024	3/6/2024	03/07-08/2024	3/12/2024	3/12/2024	3/15/2024	3/22/2024		120	GAA 2024	Php2,970,000.00		Php2,970,000.00	Php2,910,273.30	Php2,910,273.30	CDA PICE SANTAY LANGSANGAN	2/5/2024	2/5/2024	2/5/2024	2/5/2024	2/5/2024			
P00-086-B-Z	24AG0149 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Armedo Elementary School, barangay Armedo, bolinao, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	2/16/2024	09/20-26/2024	2/28/2024	03/13/2024	03/13/2024	3/14/2024	3/15/2024	3/18/2024	3/18/2024	3/25/2024	3/26/2024		240	GAA 2024	Php6,930,000.00		Php6,930,000.00	Php6,791,053.50	Php6,791,053.50	CDA PICE SANTAY LANGSANGAN	2/8/2024	2/8/2024	2/8/2024	2/8/2024	2/8/2024			
P00-086-C-Z	24AG0150 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Lambia, bolinao, Pangasinan	DPWH/IST PED	YES	Compulsive Bidding	N/A	02/20-26/2024	2/28/2024	03/13/2024	03/13/2024	3/14/2024	3/15/2024	3/18/2024	3/18/2024	3/25/2024	3/26/2024		210	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,848,591.85	Php4,848,591.85	CDA PICE SANTAY LANGSANGAN	2/8/2024	2/8/2024	2/8/2024	2/8/2024	2/8/2024			
P00-086-D-Z	24AG0151 - Basic Infrastructure Program (BIP) - Multi-Purpose buildings/Facilities to support Social Services - Construction of Multi-Purposn Building, Barangay San Vicente, burgos, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	02/28-03/05/2024	3/6/2024	03/20/2024	03/20/2024	3/21/2024	03/22-25/2024	3/26/2024	3/26/2024	4/5/2024	4/6/2024		210	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,850,467.26	Php4,850,467.26	CDA PICE SANTAY LANGSANGAN	02/20/2024	02/20/2024	02/20/2024	02/20/2024	02/20/2024			
P00-086-E-Z	24AG0152 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, barangay Tambacan, burgos, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	02/29-03/06/2024	3/6/2024	03/21/2024	03/21/2024	3/22/2024	03/25-26/2024	3/27/2024	3/27/2024	4/5/2024	4/6/2024		210	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,850,441.08	Php4,850,441.08	CDA PICE SANTAY LANGSANGAN	02/21/2024	02/21/2024	02/21/2024	02/21/2024	02/21/2024			
P00-086-F-Z	24AG0153 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tapa, bolinao, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	02/19-19/2024	2/21/2024	03/05/2024	03/05/2024	3/6/2024	03/07-08/2024	3/12/2024	3/12/2024	3/15/2024	3/22/2024		210	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,702,220.00	Php4,702,250.00	CDA PICE SANTAY LANGSANGAN	2/5/2024	2/5/2024	2/5/2024	2/5/2024	2/5/2024			
P00-086-G-Z	24AG0154 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, barangay Victoria, Alaminas City, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	04/16-22/2024	4/23/2024	05/06/2024	05/06/2024	5/6/2024	05/08-09/2024	5/03/2024	5/09/2024	5/20/2024	5/27/2024		150	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,850,945.33	Php4,850,945.33	CDA PICE SANTAY LANGSANGAN	4/8/2024	4/8/2024	4/8/2024	4/8/2024	4/8/2024			
P00-086-H-Z	24AG0155 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Phase 2, barangay Pacblatan, Dasol, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	4/15/2024	04/16-22/2024	4/23/2024	05/06/2024	05/06/2024	5/7/2024	05/08-09/2024	5/13/2024	5/13/2024	5/15/2024	5/20/2024		240	GAA 2024	Php9,500,000.00		Php9,500,000.00	Php9,700,354.80	Php9,700,354.80	CDA PICE SANTAY LANGSANGAN	4/8/2024	4/8/2024	4/8/2024	4/8/2024	4/8/2024			
P00-086-I-Z	24AG0156 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Site Abegastanan, barangay Macabaton, Agno, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	02/20-26/2024	2/28/2024	03/13/2024	03/13/2024	3/14/2024	3/15/2024	3/18/2024	3/18/2024	3/25/2024	3/26/2024		210	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,850,475.40	Php4,850,475.40	CDA PICE SANTAY LANGSANGAN	2/8/2024	2/8/2024	2/8/2024	2/8/2024	2/8/2024			
P00-086-J-Z	24AG0157 - Basic Infrastructure Program (BIP) - Multi-Purpose buildings/Facilityon to support Social Services - Rehabilitation of Multi-Purpose building (Building 2), Hundred Island National Park, Alaminas City, Pangasinan	DPWH/IST PED	YES	Competitive Bidding	N/A	04/18-24/2024	4/25/2024	05/07/2024	05/07/2024	5/8/2024	05/09-10/2024	5/20/2024	5/20/2024	5/23/2024	5/27/2024		167	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,850,455.50	Php4,850,455.50	CDA PICE SANTAY LANGSANGAN	4/11/2024	4/11/2024	4/11/2024	4/11/2024	4/11/2024			
P00-086-K-Z	24AG0158 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose building, barangay Gayusan, Agno, Pangasinan	DPWH/IST PED	YES	Compulsive Bidding	N/A	02/15-21/2024	2/23/2024	03/07/2024	03/07/2024	3/8/2024	03/11-12/2024	3/13/2024	3/13/2024	3/15/2024	3/22/2024		210	GAA 2024	Php4,950,000.00		Php4,950,000.00	Php4,700,035.56	Php4,700,035.56	CDA PICE SANTAY LANGSANGAN	2/6/2024	2/6/2024	2/6/2024	2/6/2024	2/6/2024			

FA067051Z	24AG0169 - Construction of School Building in Malaga Elementary School, Barangay Macatig, Alameda City, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/17/2024	04/18-24/2024	4/25/2024	05/07/2024	05/07/2024	5/1/2024	05/09-10/2024	5/20/2024	5/20/2024	5/20/2024	5/20/2024	5/20/2024	105	DepED	Php5,486,250.00	Php5,486,250.00	Php5,375,811.42	Php5,375,811.42	COA PICE BANTAY LANGANGAN	4/11/2024	4/11/2024	4/11/2024	4/11/2024	4/11/2024				
FA067052Z	24AG0170 - Construction of School Building in San Vicente Elementary School, Barangay San Vicente, Alameda City, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/17/2024	04/18-24/2024	4/25/2024	05/07/2024	05/07/2024	5/1/2024	05/09-10/2024	5/13/2024	5/13/2024	5/13/2024	5/20/2024	5/20/2024	105	DepED	Php5,985,000.00	Php5,985,000.00	Php5,863,764.40	Php5,863,764.40	COA PICE BANTAY LANGANGAN	4/11/2024	4/11/2024	4/11/2024	4/11/2024	4/11/2024				
FA067053Z	24AG0171 - Construction of 1-Storey 2-Classroom School Building in Marafono Quinsan Elementary School, Barangay Town-Town, Alameda City, Province of Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/17/2024	04/18-24/2024	4/25/2024	05/07/2024	05/07/2024	5/1/2024	05/09-10/2024	5/20/2024	5/20/2024	5/20/2024	5/20/2024	5/20/2024	105	DepED	Php5,955,000.00	Php5,955,000.00	Php5,869,174.40	Php5,869,174.40	COA PICE BANTAY LANGANGAN	4/11/2024	4/11/2024	4/11/2024	4/11/2024	4/11/2024				
FA067054Z	24AG0172 - Construction of School Building in Anda Integrated School, Barangay Poblacion, Anda, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/17/2024	04/18-24/2024	4/25/2024	05/07/2024	05/07/2024	5/1/2024	05/09-10/2024	5/13/2024	5/13/2024	5/13/2024	5/20/2024	5/20/2024	135	DepED	Php5,682,500.00	Php5,682,500.00	Php5,650,879.87	Php5,650,879.87	COA PICE BANTAY LANGANGAN	4/11/2024	4/11/2024	4/11/2024	4/11/2024	4/11/2024				
FA067055Z	24AG0173 - Construction of 1-Storey 2-Classroom School Building in Maya Elementary School, Barangay Maya, Infanta, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	05/13/2024	05/13/2024	5/14/2024	05/15-16/2024	5/20/2024	5/20/2024	5/20/2024	5/27/2024	5/27/2024	105	DepED	Php5,486,250.00	Php5,486,250.00	Php5,376,464.65	Php5,376,464.65	COA PICE BANTAY LANGANGAN	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024				
FA067056Z	24AG0174 - Construction of 1-Storey 2-Classroom School Building in Seelangan Elementary School, Barangay Seelangan, Lual, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	05/13/2024	05/13/2024	5/14/2024	05/15-16/2024	5/20/2024	5/20/2024	5/20/2024	5/27/2024	5/27/2024	105	DepED	Php5,955,000.00	Php5,955,000.00	Php5,869,864.40	Php5,869,864.40	COA PICE BANTAY LANGANGAN	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024				
FA067057Z	24AG0175 - Construction of 1-Storey 2-Classroom School Building in Equia Elementary School, Barangay Igaya, Cauti, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	05/13/2024	05/13/2024	5/14/2024	05/15-16/2024	5/20/2024	5/20/2024	5/20/2024	5/27/2024	5/27/2024	105	DepED	Php5,486,250.00	Php5,486,250.00	Php5,369,131.09	Php5,369,131.09	COA PICE BANTAY LANGANGAN	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024				
FA067058Z	24AG0176 - Construction of 1-Storey 2-Classroom School Building in San Juan Integrated School, Barangay De Guzman, Mabini, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	05/13/2024	05/13/2024	5/14/2024	05/15-16/2024	5/20/2024	5/20/2024	5/20/2024	5/27/2024	5/27/2024	105	DepED	Php5,486,250.00	Php5,486,250.00	Php5,366,438.00	Php5,366,438.00	COA PICE BANTAY LANGANGAN	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024				
FA067059Z	24AG0177 - Construction of 1-Storey 2-Classroom School Building in Bantao Integrated School, Barangay Bacnot, Mabini, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	05/13/2024	05/13/2024	5/14/2024	05/15-16/2024	5/20/2024	5/20/2024	5/20/2024	5/27/2024	5/27/2024	105	DepED	Php5,486,250.00	Php5,486,250.00	Php5,370,310.16	Php5,370,310.16	COA PICE BANTAY LANGANGAN	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024				
FA067060Z	24AG0178 - Construction of 1-Storey 2-Classroom School Building in Nabonot Elementary School, Barangay Botenot, Cauti, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	05/13/2024	05/13/2024	5/14/2024	05/15-16/2024	5/20/2024	5/20/2024	5/20/2024	5/27/2024	5/27/2024	105	DepED	Php5,985,000.00	Php5,985,000.00	Php5,853,469.15	Php5,853,469.15	COA PICE BANTAY LANGANGAN	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024				
FA067061Z	24AG0179 - Construction of School Building in Bolinao Integrated School, barangay Germalin, Bolinao, Pangasinan	DPWH1ST PED	YES	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	05/13/2024	05/13/2024	5/14/2024	05/15-16/2024	5/20/2024	5/20/2024	5/22/2024	5/27/2024	5/27/2024	103	DepED	Php13,965,000.00	Php13,965,000.00	Php13,692,637.80	Php13,692,637.80	COA PICE BANTAY LANGANGAN	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024				

Region III - Pangasinan	24AG0159 - Concrete of Brgy. Banaog Sur to Brgy. Dacapo Sur- Calsabong PHs, Brgy. Banaog Sur, Iona, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	03/05-11/2024	3/12/2024	03/26/2024	03/26/2024	3/26/2024	04/01-02/2024	4/5/2024	4/9/2024	4/12/2024	4/19/2024	45		GAA 2024	Php4,975,000.00		Php4,975,000.00	Php4,874,987.58		Php4,874,987.58	COA PICE BANTAY LANGANGAN	02/26/2024	02/26/2024	02/26/2024	02/26/2024	02/26/2024		
	24AG0160 - Concrete of Brgy. Catusay PWR, Brgy. Catusay, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	3/4/2024	03/05-11/2024	3/12/2024	03/26/2024	03/26/2024	3/26/2024	04/01-02/2024	4/2/2024	4/9/2024	4/12/2024	4/19/2024	135		DA 2024	Php14,925,000.00		Php14,925,000.00	Php14,624,843.33		Php14,624,843.33	COA PICE BANTAY LANGANGAN	02/26/2024	02/26/2024	02/26/2024	02/26/2024	02/26/2024		
	24AG0161 - Concrete of Brgy. Tieg PWR Phase II, Brgy. Tieg, Bant, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	3/4/2024	03/05-11/2024	3/12/2024	03/26/2024	03/26/2024	3/26/2024	04/01-02/2024	4/9/2024	4/9/2024	4/12/2024	4/19/2024	75		DA 2024	Php14,925,000.00		Php14,925,000.00	Php14,624,562.73		Php14,624,562.73	COA PICE BANTAY LANGANGAN	02/26/2024	02/26/2024	02/26/2024	02/26/2024	02/26/2024		
	24AG0162 - Concrete of Brgy. Estaca PWR, Brgy. Estaca, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	3/4/2024	03/05-11/2024	3/12/2024	03/26/2024	03/26/2024	3/26/2024	04/01-02/2024	4/9/2024	4/9/2024	4/12/2024	4/19/2024	75		DA 2024	Php14,925,000.00		Php14,925,000.00	Php14,624,858.80		Php14,624,858.80	COA PICE BANTAY LANGANGAN	02/26/2024	02/26/2024	02/26/2024	02/26/2024	02/26/2024		
	24AG0163 - Concrete of Brgy. Samang Norte PWR, Brgy. Samang Norte, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	3/4/2024	03/05-11/2024	3/12/2024	03/26/2024	03/26/2024	3/26/2024	04/01-02/2024	4/9/2024	4/9/2024	4/12/2024	4/19/2024	90		DA 2024	Php14,925,000.00		Php14,925,000.00	Php14,624,932.89		Php14,624,932.89	COA PICE BANTAY LANGANGAN	02/26/2024	02/26/2024	02/26/2024	02/26/2024	02/26/2024		
Region III - Pangasinan	24AG0164 - Concrete of Brgy. Sta. Maria PWR, Brgy. Sta. Maria, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	3/4/2024	03/05-11/2024	3/12/2024	03/26/2024	03/26/2024	3/26/2024	04/01-02/2024	4/9/2024	4/9/2024	4/12/2024	4/19/2024	75		DA 2024	Php14,925,000.00		Php14,925,000.00	Php14,624,562.73		Php14,624,562.73	COA PICE BANTAY LANGANGAN	02/26/2024	02/26/2024	02/26/2024	02/26/2024	02/26/2024		
	24AG0165 - Convergence and Special Support Program - Construction/Rehabilitat ion of Water Supply/Septage and Sewerage/Rainwater Collector System - Rainwater Collector System at Pangasinan First District	DPWH,1ST PED	YES	Competitive Bidding	N/A	03/07-13/2024	3/15/2024	03/27/2024	03/27/2024	4/1/2024	04/02-03/2024					105		GAA 2024	Php2,895,000.00		Php2,895,000.00	Php2,895,746.50		Php2,895,746.50	COA PICE BANTAY LANGANGAN	3/6/2024	3/6/2024	3/6/2024	3/6/2024	3/6/2024		
	24AG0166 - Repair/Maintenance of Alaminos River Reverment 1a, Brgy. Palama, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	04/16-22/2024	4/23/2024	05/06/2024	05/06/2024	5/7/2024	05/09-09/2024	5/20/2024	5/20/2024	5/21/2024	5/27/2024	60		other	Php4,207,500.00		Php4,207,500.00	Php4,119,718.15		Php4,119,718.15	COA PICE BANTAY LANGANGAN	4/9/2024	4/9/2024	4/9/2024	4/9/2024	4/9/2024		
	24AG0167 - Repair/Maintenance of Public Buildings: 1. DPWH Building Pangasinan 1 District Engineering Office Guachosan, Brgy. Polacion, Alaminos City, Pangasinan, 2. DPWH Building, Pangasinan 1st District Engineering Office, Emergency Response Office/Storage Room Brgy. Polacion, Alaminos City, Pangasinan, 3. DOJ Building Land Registration Authority Registry of Deeds - Main Building, Brgy. Polacion, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	04/16-22/2024	4/23/2024	05/06/2024	05/06/2024	5/7/2024	05/09-09/2024	5/20/2024	5/20/2024	5/21/2024	5/27/2024	60		Other	Php2,425,241.61		Php2,425,241.61	Php2,376,300.01		Php2,376,300.01	COA PICE BANTAY LANGANGAN	4/9/2024	4/9/2024	4/9/2024	4/9/2024	4/9/2024		
	24AG0168 - Construction of School Building in Pangasinan Integrated School, Barangay Pangasinan, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	4/17/2024	04/18-24/2024	4/25/2024	05/07/2024	05/07/2024	5/4/2024	05/09-10/2024	5/13/2024	5/13/2024	5/15/2024	5/20/2024	105		DepED	Php5,486,250.00		Php5,486,250.00	Php5,374,670.00		Php5,374,670.00	COA PICE BANTAY LANGANGAN	4/11/2024	4/11/2024	4/11/2024	4/11/2024	4/11/2024		

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of July 15, 2024

Code (PWA)	Procurement Project	PMA End-user	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Actual Post of	Pre-Bid Conf	Eligibility Check	Issuance of Bids	Actual Procurement Activity		Date of SAC Resolution (After Tendering Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Commission	Validation & Acceptance	Source of Funds	ABC (PWP)		Contract Cost (PWP)		List of Invited Observers	Rate of Receipt of Invention				Remarks (Explaining changes from the APP)	
										Est Evaluation	Post Date								Total	MOE	Total	MOE		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Est Evaluation		Post Date
COMPLETED PROCUREMENT ACTIVITIES																													
	240AG0001 - Furnishing of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along National Road, Pangasinan-Zambales Road, K205+050 to K206+225, K206+002 to K206+065 and K206+477 to K207+425	DPWH, 1ST PWD	NO	Competitive Bidding	02/03/2023	3/24-30/2023	3/3/2023	03/21/2024	03/21/2024	3/22/2024	03/23-24/2024	3/25/2024	3/25/2024	3/26/2024	3/26/2024	60C.D		Others	Php3,245,340.00	Php2,245,340.00	Php3,180,436.00	Php3,180,436.00	COA COC CCW	02/16/2023	02/16/2023	02/16/2023	02/16/2023	02/16/2023	
	240AG0002 - Supply and Delivery of Road Safety Devices for use at Pangasinan 1st District Engineering Office	DPWH, 1ST PWD	NO	Competitive Bidding	03/07/2023	3/6-15/2023	03/17/2023	04/16/2024	04/16/2024	4/17/2024	04/19-19/2024	5/2/2024	3/2/2024	5/3/2024	5/6/2024	30C.D		Others	Php4,999,258.24	Php4,999,258.24	Php4,904,945.00	Php4,904,945.00	COA COC CCW	02/28/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023	
	240AG0003 - Provision/Calibration of Surveying Office Equipment for Planning and Design Section at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH, 1ST PWD	NO	Competitive Bidding	03/07/2023	3/08-5/2/2023	04/04/2023	06/03/2024	06/03/2024	6/4/2024	06/05-06/2024	6/24/2024	6/24/2024	6/25/2024	6/26/2024	60C.D		Others	Php1,265,500.00	Php1,265,500.00	Php1,251,000.00	Php1,251,000.00	COA COC CCW	03/21/2023	03/21/2023	03/21/2023	03/21/2023	03/21/2023	
	240AG0004 - Repair of DPWH Pangasinan 1st LEO Research and Laboratory Facility, HDO, Publication, Alaminos City, Pangasinan	DPWH, 1ST PWD	NO	Competitive Bidding	04/04/2023	4/05-5/2/2023	05/04/2023	05/07/2024	05/07/2024	5/8/2024	05/09-10/2024	5/13/2024	5/15/2024	5/16/2024	5/20/2024	30C.D		Others	Php2,611,356.85	Php2,611,356.85	Php2,543,200.28	Php2,543,200.28	COA COC CCW	04/19/2023	04/19/2023	04/19/2023	04/19/2023	04/19/2023	
	240AG0005 - Supply and Delivery of Toner and Ink for the use of printers used by the employees of DPWH Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan	DPWH, 1ST PWD	NO	Competitive Bidding	N/A	5/9-5/13/2023	06/12/2023	05/13/2024	05/13/2024	5/14/2024	05/15-16/2024	5/20/2024	5/20/2024	5/22/2024	5/27/2024	30C.D		Others	Php2,999,903.50	Php2,999,903.50	Php2,970,006.60	Php2,970,006.60	COA COC CCW	05/08/2023	05/08/2023	05/08/2023	05/08/2023	05/08/2023	
	240AG0006 - Repair/Improvement of DPWH Pangasinan 1st DSO Gym, Alaminos City, Pangasinan	DPWH, 1ST PWD	NO	Competitive Bidding	N/A	5/30-6/5/2023	06/09/2023	06/03/2024	06/03/2024	6/4/2024	06/05-06/2024	6/24/2024	6/24/2024	6/25/2024	6/26/2024	30C.D		Others	Php3,075,075.71	Php3,075,075.71	Php3,047,799.11	Php3,047,799.11	COA COC CCW	05/08/2023	05/08/2023	05/08/2023	05/08/2023	05/08/2023	
	240AG0007 - Provision of Airconditioning Unit for DPWH Pangasinan 1st DSO Gym at DPWH Pangasinan First DSO, Alaminos City, Pangasinan	DPWH, 1ST PWD	NO	Competitive Bidding	N/A	6/6-12/2023	06/14/2023	06/16/2024	06/16/2024	6/17/2024	06/18-19/2024	6/24/2024	6/24/2024	6/26/2024	6/26/2024	30C.D		Others	Php3,116,293.60	Php3,116,293.60	Php3,101,900.00	Php3,101,900.00	COA COC CCW	05/08/2023	06/07/2023	06/07/2023	06/07/2023	06/07/2023	
	240AG0009 - Furnishing of Materials for Premix Patching of Bituminous Pavement along National Road, Bani-Agno Road, K0334+772 to K0335+134 with restoration	DPWH, 1ST PWD	NO	Competitive Bidding	06/08/2024	06/19-25/2024	06/26/2024	08/07/2024	08/07/2024	07/09/2024	07/10-11/2024	7/15/2024	7/15/2024	07/16/2024	07/17/2024	60C.D		Others	Php2,021,530.00	Php2,021,530.00	Php2,008,020.00	Php2,008,020.00	COA COC CCW	06/11/2024	06/11/2024	06/11/2024	06/11/2024	06/11/2024	
	240AG0010 - Supply and Delivery of Materials for Premix Patching of Bridge Deck and Approach along National Road, Pangasinan-Zambales Road, K0268+014 to K0270+154 with restoration	DPWH, 1ST PWD	NO	Competitive Bidding	06/18/2024	06/19-25/2024	06/26/2024	08/07/2024	08/07/2024	07/09/2024	07/10-11/2024	7/15/2024	7/15/2024	07/16/2024	07/17/2024	60C.D		Others	Php5,997,400.00	Php5,997,400.00	Php5,905,400.00	Php5,905,400.00	COA COC CCW	06/11/2024	06/11/2024	06/11/2024	06/11/2024	06/11/2024	
	240AG0011 - Provision of Materials for Premix Patching of Bituminous Pavement along National Road, Pangasinan-Zambales Road, K0268+014 to K0270+154 with restoration	DPWH, 1ST PWD	NO	Competitive Bidding	06/18/2024	06/19-25/2024	06/26/2024	08/07/2024	08/07/2024	07/09/2024	07/10-11/2024	7/15/2024	7/15/2024	07/16/2024	07/17/2024	60C.D		Others	Php5,029,500.00	Php5,029,500.00	Php4,994,100.00	Php4,994,100.00	COA COC CCW	06/11/2024	06/11/2024	06/11/2024	06/11/2024	06/11/2024	
	240AG0012 - Furnishing of Materials for Premix Patching of Bituminous Pavement along National Road, Pangasinan-Zambales Road, K0268+014 to K0270+154 with restoration	DPWH, 1ST PWD	NO	Competitive Bidding	06/18/2024	06/19-25/2024	06/26/2024	08/07/2024	08/07/2024	07/09/2024	07/10-11/2024	7/15/2024	7/15/2024	07/16/2024	07/17/2024	60C.D		Others	Php5,007,050.00	Php5,007,050.00	Php4,964,700.00	Php4,964,700.00	COA COC CCW	06/11/2024	06/11/2024	06/11/2024	06/11/2024	06/11/2024	

RFQ-2024-02-0001 - Furnishing of Materials and Equipment for the Repair/Replacement of Minor Drainage Structures (Activity 5-3) along Pangasinan- Zambales Road K0329+000 to K0335+000 with excavation and Sealing of bituminous Pavements (Activity 2-3) along Alaminos-Bolinas Road K0339+000 to K0340+000 with excavation	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	N/A	02/27-03/05/2024	N/A	03/27/2024	03/07/2024	3/8/2024	03/11-12/2024	3/13/2024	3/13/2024	3/18/2024	3/18/2024	45c.d.	Others	Php997,392.90	Php997,392.90	Php993,038.85	Php985,038.85	COA COC CCW	n/a	02/26/2024	02/26/2024	02/26/2024	02/26/2024		
RFQ-2024-02-0002 - Activity 9-5 (Repairs to Concrete Bridges) Furnishing of Materials for the Repair of Bridges Joints/bulbs along Burgos- Aguila Rd. (Roadside Bridges)	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	N/A	03/04-10/2024	N/A	03/12/2024	03/12/2024	3/12/2024	03/14-15/2024	3/18/2024	3/18/2024	3/20/2024	3/20/2024	45c.d.	Others	Php425,400.00	Php425,400.00	Php423,147.84	Php423,147.84	COA COC CCW	n/a	03/05/2024	03/05/2024	03/05/2024	03/05/2024		
RFQ-2024-02-0003 - Furnishing of Office Equipment for use of DPWH Employees, DPWH Pangasinan 1st DSO, Alaminos City, Pangasinan	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	N/A	03/04-10/2024	N/A	03/12/2024	03/12/2024	3/12/2024	03/14-15/2024	3/18/2024	3/18/2024	3/21/2024	3/21/2024	30c.d.	Others	Php912,202.20	Php912,202.20	Php910,989.00	Php910,989.00	COA COC CCW	n/a	03/05/2024	03/05/2024	03/05/2024	03/05/2024		
RFQ-2024-02-0004 - Furnishing of Roadsigns, Bituminous Materials, Paint and Miscellaneous Material for the Repair/Maintenance of National Roads within the District	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	N/A	03/04-10/2024	N/A	03/12/2024	03/12/2024	3/12/2024	03/14-15/2024	3/18/2024	3/18/2024	3/20/2024	3/20/2024	45c.d.	Others	Php608,656.68	Php608,656.68	Php606,572.39	Php606,572.39	COA COC CCW	n/a	03/05/2024	03/05/2024	03/05/2024	03/05/2024		
RFQ-2024-02-0005 - Furnishing of Materials and Tools for Sealing of Bituminous Pavement along National Roads within the District	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	09/13/2023	09/04-10/2024	N/A	03/12/2024	03/12/2024	3/12/2024	03/14-15/2024	3/18/2024	3/18/2024	3/20/2024	3/20/2024	45c.d.	Others	Php669,557.50	Php669,557.50	Php668,522.97	Php668,522.97	COA COC CCW	n/a	03/05/2024	03/05/2024	03/05/2024	03/05/2024		
RFQ-2024-02-0006 - Furnishing of Materials and Equipment of Private Patching of Bituminous Pavements and Repair of Unpaved Shoulders along Alaminos-Bolinas Road, K0321+000 - K0343+000	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	N/A	03/04-10/2024	N/A	03/12/2024	03/12/2024	3/12/2024	03/14-15/2024	3/18/2024	3/18/2024	3/20/2024	3/20/2024	45c.d.	Others	Php662,823.75	Php662,823.75	Php662,382.69	Php662,382.69	COA COC CCW	n/a	03/05/2024	03/05/2024	03/05/2024	03/05/2024		
RFQ-2024-03-0007 - Activity 43x - (Emergency Projects) Supply and Delivery of Materials and Equipment for use of DPWH Roadside Workers for the Repair/Maintenance of National Roads and Bridges	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	09/10/2023	03/06-12/2024	N/A	03/14/2024	03/14/2024	3/15/2024	03/15-16/2024	3/18/2024	3/18/2024	3/20/2024	3/20/2024	30c.d.	Others	Php997,687.02	Php997,687.02	Php997,651.10	Php997,651.10	COA COC CCW	n/a	03/16/2024	03/06/2024	03/06/2024	03/06/2024		
RFQ-2024-03-0008 - Furnishing of Aggregate Base Course along Pangasinan-Zambales Road, K0269+014 to K0318+000 with excavation	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	N/A	03/04-10/2024	N/A	03/19/2024	03/19/2024	3/20/2024	03/20-21/2024	3/22/2024	3/22/2024	3/25/2024	3/25/2024	45c.d.	Others	Php749,700.00	Php749,700.00	Php744,077.25	Php744,077.25	COA COC CCW	n/a	03/15/2024	03/15/2024	03/15/2024	03/15/2024		
RFQ-2024-03-0009 - Furnishing of Aggregate Base Course along Pangasinan-Zambales Road, K0268+014 to K0318+000 with excavation	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	N/A	03/04-10/2024	N/A	03/27/2024	3/27/2024	3/27/2024	3/27/2024	3/27/2024	3/27/2024	4/1/2024	4/1/2024	45c.d.	Others	Php810,341.15	Php810,341.15	Php796,020.01	Php785,020.01	COA COC CCW	n/a	02/02/2024	03/22/2024	03/22/2024	03/22/2024		
RFQ-2024-03-0010 - Furnishing of Roadsigns along Pangasinan- Zambales Rd. K0325+000-K0340+000 and Aggregate Base Course for the Repair/Maintenance of National Roads along Alaminos-Bolinas Rd. K0343+000 to K0355+000 with excavation	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	N/A	03/22-06/2024	N/A	04/22/2024	04/22/2024	4/3/2024	04/04-05/2024	4/11/2024	4/11/2024	4/12/2024	4/12/2024	30c.d.	Others	Php999,075.00	Php999,075.00	Php995,772.50	Php995,772.50	COA COC CCW	n/a	03/22/2024	03/22/2024	03/22/2024	03/22/2024		
RFQ-2024-03-0011 - Supply and Delivery of Office Supplies for use of DPWH Employees Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan	DPWH-1ST PED	NO	NP-03.9 - Small Value Procurement	N/A	03/25-02/2024	N/A	04/22/2024	04/22/2024	4/3/2024	04/04-05/2024	4/11/2024	4/11/2024	4/12/2024	4/12/2024	30c.d.	Others	Php757,102.50	Php757,102.50	Php731,260.50	Php728,260.50	COA COC CCW	n/a	03/22/2024	03/22/2024	03/22/2024	03/22/2024		

RFQ-2024-04-0012 - Supply and Delivery of Construction and Materials activity for use of Project Engineers of Construction and Quality Assurance Section, Pangasinan 1 DCO, Alaminos City, Pangasinan	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	04/11-17/2024	N/A	04/18/2024	04/18/2024	4/19/2024	04/21-19/2024	5/2/2024	5/2/2024	5/3/2024	5/3/2024	30c.d.	Others	Php782,250.00	Php782,250.00	Php783,625.00	Php783,625.00	COA COC CCW	n/a	04/18/2024	04/09/2024	04/09/2024	04/09/2024		
RFQ-2024-04-0013 - Supply and Delivery of Survey Safety Equipment for use of PDS Pangasinan	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	04/11-17/2024	N/A	04/19/2024	04/19/2024	4/19/2024	04/22-23/2024	5/2/2024	5/2/2024	5/3/2024	5/3/2024	30c.d.	Others	Php774,889.29	Php774,889.29	Php736,439.55	Php736,439.55	COA COC CCW	n/a	04/09/2024	04/09/2024	04/09/2024	04/09/2024		
RFQ-2024-05-0014 - Maintenance of DPWH Service Vehicles (Service Vehicle of the Assistant District Engineer NAL002 at DPWH Pangasinan 1st DCO, Alaminos City, Pangasinan	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	05/10-11/2024	N/A	05/17/2024	05/17/2024	5/20/2024	05/21-22/2024	5/28/2024	5/28/2024	5/29/2024	5/29/2024	30c.d.	Others	Php73,500.00	Php73,500.00	Php71,940.00	Php71,940.00	COA COC CCW	n/a	05/05/2024	05/09/2024	05/09/2024	05/09/2024		
RFQ-2024-05-0015 - Supply and Delivery of Piling Hammer and Electrode used by the Employees of DPWH Pangasinan First DCO, Alaminos City, Pangasinan	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	05/29-06/06/2024	N/A	06/10/2024	06/10/2024	6/11/2024	06/12-13/2024	6/24/2024	6/24/2024	6/25/2024	6/25/2024	30c.d.	Others	Php270,495.50	Php270,495.50	Php619,479.75	Php619,479.75	COA COC CCW	n/a	05/20/2024	05/09/2024	05/09/2024	05/09/2024		
RFQ-2024-06-0016 - Furnishing of Maintenance Personnel Uniforms, PPE and Equipment for use during Lukbay-Albay Program within the District	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/11-17/2024	N/A	06/18/2024	06/18/2024	6/19/2024	06/20-21/2024	6/24/2024	6/24/2024	6/25/2024	6/25/2024	60c.d.	Others	Php991,855.00	Php991,855.00	Php934,479.00	Php934,479.00	COA COC CCW	n/a	06/11/2024	06/11/2024	06/11/2024	06/11/2024		
RFQ-2024-06-0017 - Supply and Delivery of Materials (DPWH Tools) for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/11-17/2024	N/A	06/18/2024	06/18/2024	6/19/2024	06/20-21/2024	6/24/2024	6/24/2024	6/25/2024	6/25/2024	<5c.d.	Others	Php824,945.00	Php824,945.00	Php910,327.00	Php910,327.00	COA COC CCW	n/a	06/11/2024	06/11/2024	06/11/2024	06/11/2024		
RFQ-2024-06-0018 - Furnishing of Thermoplastic Powder for use in the Maintenance of National Roads and Bridges within the District	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/11-17/2024	N/A	06/18/2024	06/18/2024	6/19/2024	06/20-21/2024	6/24/2024	6/24/2024	6/25/2024	6/25/2024	30 c.d.	Others	Php999,075.00	Php999,075.00	Php934,735.00	Php934,735.00	COA COC CCW	n/a	06/11/2024	06/11/2024	06/11/2024	06/11/2024		
RFQ-2024-06-0019 - Furnishing of Frames for use in the Maintenance of National Roads within the District	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/11-17/2024	N/A	06/18/2024	06/18/2024	6/19/2024	06/20-21/2024	6/24/2024	6/24/2024	6/25/2024	6/25/2024	<5 c.d.	Others	Php999,810.00	Php999,810.00	Php934,569.80	Php934,569.80	COA COC CCW	n/a	06/11/2024	06/11/2024	06/11/2024	06/11/2024		
RFQ-2024-06-0020 - Furnishing of Emulsified Asphalt (Cationic SS1) and Hot Asphalt (Grade 50-70) along Alaminos-Balmes Road, RD22+K(204) to RD33+327 with acceleration	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/11-17/2024	N/A	06/18/2024	06/18/2024	6/19/2024	06/20-21/2024	6/24/2024	6/24/2024	6/25/2024	6/25/2024	<5 c.d.	Others	Php992,838.00	Php992,838.00	Php935,570.20	Php935,570.20	COA COC CCW	n/a	06/11/2024	06/11/2024	06/11/2024	06/11/2024		
RFQ-2024-06-0021 - Furnishing of Materials for the Repair Maintenance of Bridge Slope Protection - Multi-lane Bridge 2 Along Pangasinan-Zambales Road and Repair/Installation of Solar Light and Canal Steel Grating along National Roads	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	07-02-04/2024	N/A	07/30/2024	07/09/2024	7/10/2024	07/11-12/2024	07/15/2024	07/15/2024	07/16/2024	07/17/2024	60c.d.	Others	Php809,749.21	Php809,749.21	Php831,880.00	Php831,880.00	COA COC CCW	n/a	07/04/2024	07/04/2024	07/04/2024	07/04/2024		
RFQ-2024-06-0022 - Furnishing of Aggregate Base Course for the Regular Maintenance of National Roads Pangasinan-Zambales Rd. RD23+000 to RD37+000 with acceleration	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/15-21/2023	N/A	06/18/2024	06/18/2024	6/19/2024	06/20-21/2024	6/24/2024	6/24/2024	6/25/2024	6/25/2024	30c.d.	Others	Php599,760.00	Php599,760.00	Php730,121.00	Php590,121.00	COA COC CCW	n/a	06/11/2024	06/11/2024	06/11/2024	06/11/2024		
RFQ-2024-06-0023 - Maintenance of DPWH Service Vehicle/Heavy Equipment at DPWH Pangasinan 1st DCO, Alaminos City, Pangasinan	DPWA LIST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/29-29/2023	N/A	06/18/2024	06/18/2024	6/19/2024	06/20-21/2024	6/24/2024	6/24/2024	6/25/2024	6/25/2024	30c.d.	Others	Php301,980.00	Php301,980.00	Php236,047.00	Php236,047.00	COA COC CCW	n/a	06/11/2024	06/11/2024	06/11/2024	06/11/2024		

RFQ-2024-06-0024 - Furnishing of Chevron Alignment Sign Faces to be installed along the Alamoz-Beni Bypass Road and Plans for the Repair/Maintenance of Kilometer Poles within the District with exception	DPWA,IST PED	NO	NP-53.9 - Small Value Procurement	N/A	10/06-12/2023	N/A	06/18/2024	06/18/2024	5/19/2024	06/20-21/2024	6/24/2024	6/25/2024	6/25/2024	60c.d.	Others	Php993,373.50	Php993,373.50	Php999,029.20	Php999,029.20	COA COC CCW	n/a	06/11/2024	06/11/2024	06/11/2024	06/11/2024						
RFQ-2024-06-0025 - Furnishing of Materials for the Repair/Maintenance of Canal Cover along National Roads within the District	DPWA,IST PED	NO	NP-53.9 - Small Value Procurement	N/A	12/07-14/2023	N/A	06/18/2024	06/18/2024	5/19/2024	06/20-21/2024	6/24/2024	6/25/2024	6/25/2024	30 c.d.	Others	Php499,590.00	Php499,590.00	Php490,030.00	Php490,030.00	COA COC CCW	n/a	06/11/2024	06/11/2024	06/11/2024	06/11/2024						
RFQ-2024-07-0026 - Refill of Fire Extinguisher for use at Building I and Building II, DPWH Pangasinan I District Engineering Office, Alamoz City, Pangasinan	DPWA,IST PED	NO	NP-53.9 - Small Value Procurement	N/A	07-02-08/2024	N/A	07/09/2024	07/09/2024	7/10/2024	07/11-12/2024	07/15/2024	07/16/2024	07/17/2024	60 c.d.	Others	Php257,036.50	Php267,036.50	Php153,020.00	Php153,020.00	COA COC CCW	n/a	07/04/2024	07/04/2024	07/04/2024	07/04/2024						
Total Alotted Budget of Procurement Activities																Php47,080,449.00															
Total Contract Price of Procurement Activities Completed																															
Total Savings (Total Alotted Budget - Total Contract Price)																Php15,247,153.50		Php69,737,559.50													
ON-GOING PROCUREMENT ACTIVITIES																															
																0															
																0															
																0															
																0															
Total Alotted Budget of On-going Procurement Activities																0															

Prepared by:
MERCEDES V. OULTANG
BAC Secretariat

Recommended for Approval by:
JULIE MIGUEL V. RAMOLATE, SR.
BAC Chairperson

APPROVED:
MARICELA S. MENDOZA
District Engineer

ANNEX B
(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of July 15, 2024

Date (P.A.)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Adm/Post of IB	Pre-Bid Cost	Eligibility Check	Sub/Opn of Bids	Actual Procurement Activity						Source of Funds	Contract Cost (PHP)				List of Invited Bidders	Date of Receipt of Installation					Remarks (Explaining changes from the APP)				
										Est Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	BAC (PHP) Model		CO	Total	Model	CO	Pre-Bid Conf		Eligibility Check	Sub/Opn of Bids	Est Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
	24CSAG01 - Geotechnical and Geological Survey (Soil Boring Exploration) of Construction of Flood Mitigation Structure along Alaminos River and Balingasayung River based on GMA CY 2024 at Agno, Mabini, Alaminos City, Pangasinan	OPM41 Pangasinan 1st DEO	Yes	Competitive Bidding	03/13/2024	03/14-20/2024	03/27/2024	03/21/2024	04/10/2024	04/11/2024	04/15-16/2024	5/2/2024	5/2/2024	5/3/2024	5/5/2024	14CC	Others	Php1,065,000.00		Php1,065,000.00	Php1,060,000.00		Php1,060,000.00	COA PRICE BANTAY LANSANGAN	03/07/2024	03/07/2024	03/07/2024	03/07/2024	03/07/2024		
	24CSAG02 - Geotechnical and Geological Survey (Soil Boring Exploration) of Bridge Widening Projects based on RUP CY 2025 at Mabuhay/Buray/Dono/San L. Production	OPM41 Pangasinan 1st DEO	Yes	Competitive Bidding	04/15/2024	04/17-23/2024	04/30/2024	04/24/2024	05/13/2024	05/14/2024	05/16-17/2024	6/3/2024	6/3/2024	6/10/2024	6/11/2024	30CC	Others	Php1,000,000.00		Php1,000,000.00	Php980,000.00		Php980,000.00	COA PRICE BANTAY LANSANGAN	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																		Php2,065,000.00													
Total Allocated Budget of Procurement Activities																		Php2,065,000.00													
Total Contract Price of Procurement Activities Constructed																				Php2,005,000.00		Php60,000.00									
Total Savings (Total Allocated Budget - Total Contract Price)																															
ON-GOING PROCUREMENT ACTIVITIES																															
Total Allocated Budget of On-going Procurement Activities																		0													

Prepared by:
MARJETA B. BENDOZA
SAC Secretary

Recommended Approval by:
JUNE MIGUEL V. RAMOLETE, SR.
BAC Chairperson

APPROVED:
MARJETA B. BENDOZA
District Engineer