

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion / Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310111100718000	24GF0001 Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Iloilo-Antique Rd – K0016+845 – K0018+175	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	18-Feb-24	20-Feb-24	28-Dec-24		Government of the Philippines (current year's budget)	25,437,260.00			25,142,276.91			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24		
300203102775000	24GF0002 Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Brgy. Potrido to Brgy. Almodias Road leading to various Tourism sites including Bugukan and Banogon Falls and the 500 Hectares Rices Terraces at Miagao, Iloilo	CONST. SECTION	YES	Competitive Bidding	23-Nov-2023	24-Dec-23	01-Dec-23	13-12-2023	13-Dec-23	14-Dec-23	28-Dec-23	28-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	28-Jun-24		Government of the Philippines (current year's budget)	14,700,000.00			14,301,962.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	24-Dec-24	24-Dec-24	24-Dec-24	24-Dec-24	24-Dec-24		
320101112057000	24GF0003 Construction of Antalon CIS Slope Protection, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	23-Nov-2023	24-Dec-23	01-Dec-23	13-12-2023	13-Dec-23	14-Dec-23	28-Dec-23	28-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	28-Apr-24		Government of the Philippines (current year's budget)	5,880,000.00			5,846,573.89			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	24-Dec-24	24-Dec-24	24-Dec-24	24-Dec-24	24-Dec-24		
310302100504000	24GF0004 Replacement of Permanent Weak Bridges – Mambog Br. (B00058PN) along Oton – Mambog – Cabolo-an – Abilay – San Jose Rd	CONST. SECTION	YES	Competitive Bidding	30-Nov-2023	1-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	20-Aug-24		Government of the Philippines (current year's budget)	24,500,000.00			24,449,614.65			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23		
310106101183000	24GF0005 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Oton-Buray Sta. Monica-Sn Antonio-Sn Miguel Rd – K0018+050 – K0018+636, K0019+040 – K0019+317	CONST. SECTION	YES	Competitive Bidding	30-Nov-2023	1-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	02-Aug-24		Government of the Philippines (current year's budget)	25,660,320.00			25,490,637.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23		
310102101848000	24GF0006 Preventive Maintenance – Iloilo – Antique Rd – K0017 + 646 – K0018 + 722	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-02-2024	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	02-Jun-24		Government of the Philippines (current year's budget)	36,785,280.00			36,685,117.85			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24		
300203102439000	24GF0007 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Igbaras – Passi – Igcabugao – Igbulo Road leading to Igcabugao Cave, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	30-Nov-2023	1-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	02-Jun-24		Government of the Philippines (current year's budget)	14,700,000.00			14,659,946.31			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23		
300203102776000	24GF0008 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Malayagan – Tigmalapad Road leading to Sinuhotan Cave and Tinagong Dagat Lake, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	18-Feb-24	20-Feb-24	07-Jul-24		Government of the Philippines (current year's budget)	7,350,000.00			7,300,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24		
300226113975000	24GF0009 Construction of Amorogtong ES Multi-Purpose Building Including Facilities, Barangay Amorogtong, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	1-Dec-2023	4-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	15-Jun-24		Government of the Philippines (current year's budget)	6,435,000.00			6,429,569.44			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Dec-23	06-Dec-23	06-Dec-23	06-Dec-23	06-Dec-23		
300203102776000	24GF0010 Construction of Tigbauan River Control Structure, Tigbauan, Iloilo	CONST. SECTION	YES	Competitive Bidding	1-Dec-2023	4-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	12-Mar-24	29-Mar-24	03-Apr-24	26-Aug-24		Government of the Philippines (current year's budget)	19,600,000.00			19,550,172.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Dec-23	06-Dec-23	06-Dec-23	06-Dec-23	06-Dec-23		
300203102440000	24GF0011 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Tubungan – Igbugle – San Remegio Road leading to Tourism and Agri-Center, Iloilo	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	18-Feb-24	20-Feb-24	04-Aug-24		Government of the Philippines (current year's budget)	22,050,000.00			22,019,896.46			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24		
300226113974000	24GF0013 Construction of Igbugus ES Multi-Purpose Building Including Facilities, Barangay Igbugus, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	5-Dec-2023	6-Dec-23	13-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	21-Jun-24		Government of the Philippines (current year's budget)	6,930,000.00			6,924,714.71			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	07-Dec-23	07-Dec-23	07-Dec-23	07-Dec-23	07-Dec-23		
300226113978000	24GF0014 Construction of Talento ES Multi-Purpose Building Including Facilities, Barangay Talento, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	5-Dec-2023	6-Dec-23	13-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	26-May-24		Government of the Philippines (current year's budget)	4,950,000.00			4,944,902.11			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	07-Dec-23	07-Dec-23	07-Dec-23	07-Dec-23	07-Dec-23		
310102101849000	24GF0016 Preventive Maintenance – Iloilo Antique Rd – K0028+412 – K0028+849	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-02-2024	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	02-May-24		Government of the Philippines (current year's budget)	12,423,460.00			12,373,050.42			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24		
310302100478000	24GF0017 Replacement of Permanent Weak Bridges – Oyungan Br. (B00135PN) along Iloilo – Antique Rd	CONST. SECTION		Competitive Bidding	11-Dec-2023	12-Dec-23	19-Dec-23	08-01-2024	08-Jan-24	09-Jan-24	30-Jan-24	30-Jan-24	31-Jan-24	07-Feb-24	12-Feb-24	24-Oct-24		Government of the Philippines (current year's budget)	93,605,000.00			93,569,650.81			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	14-Dec-23	14-Dec-23	14-Dec-23	14-Dec-23	14-Dec-23		
300226113977000	24GF0019 Construction of Igbugo ES Multi-Purpose Building Including Facilities, Barangay Igbugo, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	14-Dec-2023	15-Dec-23	27-Dec-23	08-01-2024	08-Jan-24	09-Jan-24	21-Jan-24	21-Jan-24	24-Jan-24	01-Feb-24	05-Feb-24	21-Jun-24		Government of the Philippines (current year's budget)	6,930,000.00			6,870,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24		
300226113976000	24GF0020 Construction of Jamog IS Multi-Purpose Building Including Facilities, Barangay Jamog, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	14-Dec-2023	15-Dec-23	27-Dec-23	08-01-2024	08-Jan-24	09-Jan-24	21-Jan-24	21-Jan-24	24-Jan-24	01-Feb-24	05-Feb-24	12-Jun-24		Government of the Philippines (current year's budget)	6,435,000.00			6,429,306.68			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24		
300203102292000	24GF0022 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Igtalongon – Corucuan – Lab-on – Bagay – Wayang – San Jose – Miagao Cadre Road leading to Mt. Napulek, Iloilo	CONST. SECTION		Competitive Bidding	27-Dec-2023	28-Dec-23	08-Jan-24	22-01-2024	22-Jan-24	23-Jan-24	29-Jan-24	29-Jan-24	30-Jan-24	07-Feb-24	12-Feb-24	05-Jun-24		Government of the Philippines (current year's budget)	14,700,000.00			14,674,834.36			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		
320101112058000	24GF0024 Construction of Jarao River Flood Control Project, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	18-Feb-24	20-Feb-24	25-Jul-24		Government of the Philippines (current year's budget)	29,400,000.00			29,094,197.05			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24		
320101112060000	24GF0025 Construction of Oton Shoreline Protection Including Access Road, Oton, Iloilo	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	18-Feb-24	20-Feb-24	24-Jul-24		Government of the Philippines (current year's budget)	29,400,000.00			29,298,675.29			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24		
300221106262000	24GF0026 Construction of Jarao River Control and Revetment Structure, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	18-Feb-24	18-Feb-24	21-Mar-24	29-Mar-24	03-Apr-24	26-Sep-24		Government of the Philippines (current year's budget)	49,500,000.00			49,445,882.19			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	
300221106262000	24GF0033 Construction of Barangay Binalluan Mayor Road leading to Binalluan NHS, Barangay Binalluan Mayor, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	21-May-24		Government of the Philippines (current year's budget)	4,950,000.00			4,940,793.11			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24		
300105201219000	24GF0034 Construction of DPWH Iloilo 1st DEO Building, Barangay Patricion, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	01-Feb-32	26-Feb-24	28-Feb-24	01-Feb-24		Government of the Philippines (current year's budget)	81,330,200.00			81,173,067.06			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24		
300215104839000	24GF0035 Concreting of Brgy. Sta. Rita to Brgy. Sta. Monica Road, Oton, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	23-Jul-24		Government of the Philippines (current year's budget)	24,500,000.00			24,434,555.04			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24		
300214101199000	24GF0036 Installation/Application of Signage and Pavement Markings along Iloilo-Antique Rd – K0010+921 – K0011+926, Poblacion South, Oton, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	28-Mar-24		Government of the Philippines (current year's budget)	646,800.00			643,121.95			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24		
300214101200000	24GF0037 Installation/Application of Signage and Pavement Markings along Iloilo-Antique Rd – K0021+353 – K0022+367, Brgy. Poblacion, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	28-Mar-24		Government of the Philippines (current year's budget)	646,800.00			643,036.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24		
300214101201000	24GF0038 Installation/Application of Signage and Pavement Markings along Tigbauan – Gordova – Leon Rd - K0023+ (827) – K0023+173, Brgy. Poblacion, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	28-Mar-24		Government of the Philippines (current year's budget)	646,800.00			643,063.20			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24		
320101112061000	24GF0039 Construction of Miagao Shoreline Protection/Seawall Including Access Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	16-Aug-24		Government of the Philippines (current year's budget)	49,000,000.00			48,914,364.90			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24		
300215104838000	24GF0040 Construction of San Joaquin Barangay Road, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	12-Jun-24		Government of the Philippines (current year's budget)	14,700,000.00			14,619,244.23			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24		
310105101180000	24GF0041 Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Tolas – Sringubuhan Rd – K0065+820 – K0066+000, K0072+810 – K0072+851	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	09-Apr-24		Government of the Philippines (current year's budget)	6,615,000.00			6,609,657.71			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24		
300215103347000	24GF0042 Construction of Tubungan Road, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	23-Jan-2024	24-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	13-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	25-Feb-24	23-Feb-24	27-Jun-24		Government of the Philippines (current year's budget)	14,700,000.00			14,600,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24		
300218100140000	24GF0043 Construction of San Joaquin North Coastline Access Road, Including Protection Works/Seawall, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	23-Jan-2024	24-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	13-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	25-Feb-24	23-Feb-24	03-Nov-24		Government of the Philippines (current year's budget)	115,800,000.00			115,719,304.32			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24		
320101112064000	24GF0044 Construction of San Joaquin Shoreline Protection Including Access Road, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	23-Jan-2024	24-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	13-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	23-Feb-24	27-Jul-24		Government of the Philippines (current year's budget)	29,400,000.00			29,096,915.71			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24		
300226113982000	24GF0045 Construction (Completion) of Multi - Purpose Building, Barangay Lanag Sur, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	24-Jan-2024	25-Jan-24	01-Feb-24	13-Feb-24	13-Feb-24	14-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	23-Feb-24	14-Jun-24		Government of the Philippines (current year's budget)	4,950,000.00			4,938,893.67			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24		
300218100138000	24GF0046 Construction of Miagao East Coastline Access Road Including Protection Works/Seawall, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	24-Jan-2024	25-Jan-24	01-Feb-24	13-Feb-24	13-Feb-24	14-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	23-Feb-24	29-Sep-24		Government of the Philippines (current year's budget)	77,200,000.00			77,129,710.07			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24		
300215104840000	24GF0047 Construction of Brgy. Trapiche to Brgy. Galang to Brgy. Salangan Road Including Facilities, Oton, Iloilo	CONST. SECTION		Competitive Bidding	25-Jan-2024	26-Jan-24	02-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	25-Feb-24	27-Feb-24	28-Aug-24		Government of the Philippines (current year's budget)	49,000,000.00			48,941,211.96			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24		
300215104836000	24GF0048 Construction of Guimbal Road (Phase 3), Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	25-Jan-2024	26-Jan-24	02-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	25-Feb-24	27-Feb-24	13-Aug-24		Government of the Philippines (current year's budget)	24,500,000.00			24,465,014.83			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24		
300221106266000	24GF0049 Improvement of San Joaquin Road, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	25-Jan-2024	26-Jan-24	02-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	25-Feb-24	27-Feb-24	18-Oct-24		Government of the Philippines (current year's budget)	49,500,000.00			49,445,725.60			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24		
310106101182000	24GF0050 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Guimbal-Igaras-Tubungan, Leon Rd - K0033+415-K0033+632, K0034+467-K0035+000, K0056+257-K0057+000, K0062+384-K0062+683	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	01-Oct-24		Government of the Philippines (current year's budget)	40,160,000.00			39,746,296.12			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24		
300231100070000	24GF0051 Construction of Lanakindula - Granada Economic Multipurpose Building, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	26-Jan-2024	27-Jan-24	05-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	02-Aug-24		Government of the Philippines (current year's budget)	14,700,000.00			14,641,194.32			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24		
300226113963000	24GF0052 Construction of Multi-Purpose Building (Gymnasium), Oton National High School, Barangay Poblacion North, Oton, Iloilo	CONST. SECTION		Competitive Bidding	19-Feb-2024	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	12-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	29-Mar-24	03-Apr-24	23-Jul-24		Government of the Philippines (current year's budget)	4,950,000.00			4,924,399.48			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24		
300226113962000	24GF0053 Construction of Multi-Purpose Building (Tubungan Skills Training Center), Barangay Bacan, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	5-Feb-2024	6-Feb-24	13-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	04-Aug-24		Government of the Philippines (current year's budget)	6,930,000.00			6,914,603.91			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24		
320101112059000	24GF0054 Construction of Miagao Poblacion Flood Control Structures including access Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	12-Feb-2024	13-Feb-24	20-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	01-Aug-24		Government of the Philippines (current year's budget)	14,694,120.00			14,643,598.73			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24		
320101112062000	24GF0055 Construction of Tumagbok Flood Control Structure Including Access Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	8-Feb-2024	9-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	29-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	14-Mar-24	20-Mar-24	12-Sep-24		Government of the Philippines (current year's budget)	49,000,000.00			48,899,065.69			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24		
320101112063000	24GF0056 Construction of Flood Control Structure along Tangyan, River, Igaras, Iloilo	CONST. SECTION		Competitive Bidding	8-Feb-2024	9-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	29-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	14-Mar-24	20-Mar-24	26-Jul-24		Government of the Philippines (current year's budget)	14,700,000.00			14,597,696.26			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24		
320101112066000	24GF0057 Construction of Bacauan - Palaca River Control Including Access Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	20-Mar-2024	21-Mar-24	02-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	03-May-24	07-May-24	08-Aug-24		Government of the Philippines (current year's budget)	4,900,000.00			4,857,264.44			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	21-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24		
300215104835000	24GF0060 Concreting of Brgy. Danawan to Brgy. Igdagmay Road San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	14-Feb-2024	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	13-Sep-24		Government of the Philippines (current year's budget)	24,500,000.00			24,399,130.31			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
300215104849000	24GF0062 Construction of Balantad - Sulong - Sipitan Road Including RCBC, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	5-Mar-2024	6-Mar-24	13-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	06-Aug-24		Government of the Philippines (current year's budget)	4,900,000.00			4,870,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
300215104850000	24GF0063 Construction of Bliss - Evacuation Center Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	14-Feb-2024	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	20-May-24		Government of the Philippines (current year's budget)	4,900,000.00			4,860,834.31			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
300215104846000	24GF0064 Construction of Calampitao-Gines Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Feb-2024	6-Feb-24	13-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	16-Jul-24		Government of the Philippines (current year's budget)	4,900,000.00			4,882,138.74			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24		

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	
300215104846000	24GF0065 Construction of Damilisan-Oyungan Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	31-Jan-2024	1-Feb-24	08-May-24	20-Feb-24	20-Feb-24	21-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	06-Mar-24	08-Mar-24	18-Jun-24		Government of the Philippines (current year's budget)	9,800,000.00			9,779,111.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24		
300215104845000	24GF0066 Construction of Durog - Baraklayan Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	27-Feb-2024	28-Feb-24	06-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	03-Apr-24	05-Apr-24	12-Jun-24		Government of the Philippines (current year's budget)	4,900,000.00			4,829,193.13			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		
300215104847000	24GF0067 Construction of Gulibongan Road including Drainage, Miagao Iloilo	CONST. SECTION		Competitive Bidding	19-Feb-2024	20-Feb-24	27-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	20-Jun-24	20-Jun-24	21-Mar-24	29-Mar-24	03-Apr-24	16-Jun-24		Government of the Philippines (current year's budget)	4,900,000.00			4,889,384.85			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24		
300215104837000	24GF0068 Construction of Igbaras Road, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	31-Jan-2024	1-Feb-24	08-May-24	20-Feb-24	20-Feb-24	21-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	06-Mar-24	08-Mar-24	09-Jul-24		Government of the Philippines (current year's budget)	14,700,000.00			14,610,840.69			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24		
300215104843000	24GF0069 Construction of Igbita Road including Box Culvert, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	27-Mar-2024	28-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	03-May-24	07-May-24	16-Jul-24		Government of the Philippines (current year's budget)	4,900,000.00			4,878,612.99			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24		
300215104841000	24GF0070 Construction of Malayan Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	19-Feb-2024	20-Feb-24	27-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	20-Jun-24	20-Jun-24	21-Mar-24	29-Mar-24	03-Apr-24	29-Jun-24		Government of the Philippines (current year's budget)	4,900,000.00			4,850,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24		
300226113967000	24GF0072 Construction of Miagao Multi-Purpose Building (Municipal Hall), Miagao, Iloilo	CONST. SECTION		Competitive Bidding	11-Mar-2024	March 12, 2024	19-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Jul-24	23-Apr-24	20-Aug-24		Government of the Philippines (current year's budget)	5,588,550.00			5,582,957.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24		
300226113964000	24GF0075 Construction of Multi-Purpose Building, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	8-Mar-2024	11-Mar-24	19-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	15-Oct-24		Government of the Philippines (current year's budget)	9,900,000.00			9,830,058.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24		
300215104844000	24GF0076 Construction of Narorogan - Igsoligue Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	13-Feb-2024	14-Feb-24	21-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	01-Jun-24		Government of the Philippines (current year's budget)	4,900,000.00			4,883,356.80			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24		
300215104842000	24GF0077 Construction of Palaca - Lumangan Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	21-Mar-2024	22-Mar-24	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	29-Mar-24	03-Apr-24	16-May-24		Government of the Philippines (current year's budget)	4,900,000.00			4,891,648.63			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
300225102115000	24GF0079 Construction of Sibalom River Flood Control Project, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	5-Mar-2024	6-Mar-24	13-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	04-Oct-24		Government of the Philippines (current year's budget)	37,240,000.00			37,143,021.36			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
300221106264000	24GF0081 Improvement of Guimbal Road including Facilities, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	21-Mar-2024	March 22, 2024	02-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	03-May-24	07-May-24	11-Nov-24		Government of the Philippines (current year's budget)	54,450,000.00			54,349,905.64			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24		
300221106268000	24GF0082 Improvement of Igbaras Road including Facilities, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	5-Mar-2024	March 6, 2024	13-Jun-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	13-Nov-24		Government of the Philippines (current year's budget)	34,650,000.00			34,555,719.31			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
300221106267000	24GF0083 Improvement of Miagao Road including Facilities, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	31-Jan-2024	February 1, 2024	08-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	06-Mar-24	08-Mar-24	09-Oct-24		Government of the Philippines (current year's budget)	40,590,000.00			40,488,069.84			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24		
300221106265000	24GF0084 Improvement of Oton Road, Oton, Iloilo	CONST. SECTION		Competitive Bidding	12-Feb-2024	13-Feb-24	20-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	05-Oct-24		Government of the Philippines (current year's budget)	39,600,000.00			39,504,748.65			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24		
300221106263000	24GF0085 Improvement of Tigbauan Road including Facilities, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	8-Feb-2024	9-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	29-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	14-Mar-24	20-Mar-24	24-Sep-24		Government of the Philippines (current year's budget)	49,500,000.00			49,391,343.34			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24		
300231100071000	24GF0086 Rehabilitation (Completion) of Multi-Purpose Building, Botong Cabanbanan National High School, Oton, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	30-Jun-24		Government of the Philippines (current year's budget)	1,960,000.00			1,943,469.63			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
300231100072000	24GF0087 Rehabilitation (Completion) of Multi-Purpose Building, Camangahan National High School, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	02-Jul-24		Government of the Philippines (current year's budget)	2,450,000.00			2,429,162.74			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
300231100073000	24GF0088 Rehabilitation (Completion) of Multi-Purpose Building, Oton National High School, Oton, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	02-Jul-24		Government of the Philippines (current year's budget)	2,450,000.00			2,434,304.34			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
300231100074000	24GF0089 Rehabilitation of (Completion) Multi-Purpose Building, Don Felix Serra National High School, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	04-Jul-24		Government of the Philippines (current year's budget)	2,940,000.00			2,924,378.21			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
300231100075000	24GF0090 Rehabilitation of (Completion) Multi-Purpose Building, Igbaras National High School, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	02-Jul-24		Government of the Philippines (current year's budget)	3,920,000.00			3,899,205.30			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
300231100076000	24GF0091 Rehabilitation of (Completion) Multi-Purpose Building, Miagao Central Elementary School, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	10-Jul-24		Government of the Philippines (current year's budget)	4,410,000.00			4,389,524.86			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
300231100077000	24GF0092 Rehabilitation of (Completion) Multi-Purpose Building, Tigbauan Central Elementary School, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	28-Jun-24		Government of the Philippines (current year's budget)	2,940,000.00			2,920,512.89			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
300226113966000	24GF0094 Rehabilitation of Multi-Purpose Building including Facilities, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	4-Mar-2024	5-Mar-24	12-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	09-Sep-24		Government of the Philippines (current year's budget)	10,890,000.00			10,840,003.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
300226113965000	24GF0095 Rehabilitation of Multi-Purpose Building including Facilities, Oton, Iloilo	CONST. SECTION		Competitive Bidding	29-Feb-2024	1-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	04-Apr-24	08-Apr-24	25-Aug-24		Government of the Philippines (current year's budget)	10,890,000.00			10,821,401.53			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24		
300231100078000	24GF0096 Rehabilitation of Multi-Purpose Building, Guimbal Central Elementary School, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	4-Mar-2024	5-Mar-24	12-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	15-Oct-24		Government of the Philippines (current year's budget)	19,600,000.00			19,480,167.80			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
300231100079000	24GF0097 Rehabilitation of Multi-Purpose Building, Guimbal National High School, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	23-Feb-24	23-Feb-24	26-Feb-24	05-Mar-24	08-Mar-24	10-Aug-24		Government of the Philippines (current year's budget)	14,700,000.00			14,647,377.62			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24		
300226113972000	24GF0098 Rehabilitation of Multi-Purpose Building, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	14-Feb-2024	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	03-Aug-24		Government of the Philippines (current year's budget)	8,910,000.00			8,838,200.27			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
300226113968000	24GF0099 Rehabilitation of Multi-Purpose Building, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	8-Mar-2024	11-Mar-24	19-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	17-Sep-24		Government of the Philippines (current year's budget)	12,870,000.00			12,796,185.12			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24		
300226113969000	24GF0100 Rehabilitation of Multi-Purpose Building, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	21-Mar-2024	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	04-May-24	07-May-24	01-Oct-24		Government of the Philippines (current year's budget)	12,870,000.00			12,795,267.59			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24		
300226113970000	24GF0101 Rehabilitation of Multi-Purpose Building, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	18-Apr-2024	19-Apr-24	26-Apr-24	08-May-24	08-May-24	09-May-24	15-May-24	15-May-24	20-May-24	28-May-24	30-May-24	24-Oct-24		Government of the Philippines (current year's budget)	12,870,000.00			12,774,201.47			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (if applicable)	
30023110080000	24GF0102 Rehabilitation of Multi-purpose Building, Tubungan National High School, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Jun-24	13-Mar-24	20-Mar-24	14-Jul-24	Government of the Philippines (current year's budget)	5,390,000.00			5,369,802.51			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24			
300226113971000	24GF0103 Rehabilitation of Multi-Purpose Building, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	19-Feb-2024	20-Feb-24	27-Feb-24	21-Feb-24	21-Feb-24	22-Feb-24	26-Mar-24	26-Mar-24	27-Mar-24	04-Apr-24	08-Apr-24	17-Sep-24	Government of the Philippines (current year's budget)	8,910,000.00			8,899,948.22			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24			
300226113956000	24GF0104 Rehabilitation of San Joaquin Multi-Purpose Building, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	20-Mar-2024	21-Mar-24	02-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	03-May-24	07-May-24	09-Sep-24	Government of the Philippines (current year's budget)	14,850,000.00			14,798,870.10			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24			
300226113961000	24GF0106 Rehabilitation of Tubungan Multi-Purpose Building, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	27-Mar-2024	28-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	03-May-24	07-May-24	31-Dec-24	Government of the Philippines (current year's budget)	14,850,000.00			14,779,923.18			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24			
310202101543000	24GF0107 Road Widening – Iloilo-Antique Rd – K0032+083 – K0032+724, K0039+000 – K0039+094, K0039+658 – K0039+696, K0039+852 – K0040+105	CONST. SECTION		Competitive Bidding	5-Feb-2024	6-Feb-24	13-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	28-Oct-24	Government of the Philippines (current year's budget)	48,593,540.00			48,492,326.93			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24			
300215103885000	24GF0108 Construction of Bucaya Access Road, Including Shoreline Protection Works, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	19-Oct-24	Government of the Philippines (current year's budget)	73,340,000.00			73,188,880.04			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24			
300215103866000	24GF0109 Construction of Igaras West Access Road, Including River Control Structure, Igaras, Iloilo	CONST. SECTION		Competitive Bidding	29-Feb-2024	1-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	04-Apr-24	08-Apr-24	08-Nov-24	Government of the Philippines (current year's budget)	73,340,000.00			73,240,034.14			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24			
300215103887000	24GF0110 Construction of Mlagao Tumagbok Access Road, Including River Control Structure, Mlagao, Iloilo	CONST. SECTION		Competitive Bidding	15-Feb-2024	16-Feb-24	23-Feb-24	06-Mar-24	06-Mar-24	07-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	26-Oct-24	Government of the Philippines (current year's budget)	73,340,000.00			73,276,485.30			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24			
300215103890000	24GF0111 Construction of San Joaquin Access Road, Including River Control Structure, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	1-Feb-2024	2-Feb-24	06-Feb-24	21-Feb-24	21-Feb-24	22-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	06-Mar-24	08-Mar-24	07-Oct-24	Government of the Philippines (current year's budget)	73,340,000.00			73,232,399.20			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24			
300215103891000	24GF0112 Construction of Tubungan Access Road, Including River Control Structure, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	29-Feb-2024	1-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	04-Apr-24	08-Apr-24	07-Nov-24	Government of the Philippines (current year's budget)	73,340,000.00			73,238,808.86			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24			
300218100137000	24GF0113 Construction of Gulmbal South Coastline Access Road, Including Protection Works/Seawall, Gulmbal, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	25-Oct-24	Government of the Philippines (current year's budget)	77,200,000.00			77,049,809.36			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24			
300218100139000	24GF0114 Construction of Oton Poblacion Coastline Access Road, Including Protection Works/Seawall, Oton, Iloilo	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	04-Oct-24	Government of the Philippines (current year's budget)	77,200,000.00			77,095,908.41			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24			
300218100141000	24GF0115 Construction of Tigbauban Poblacion Coastline Access Road, Protection Works/Seawall, Tigbauban, Iloilo	CONST. SECTION		Competitive Bidding	4-Feb-2024	5-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	26-Oct-24	Government of the Philippines (current year's budget)	77,200,000.00			77,091,517.53			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	07-Feb-24	07-Feb-24	07-Feb-24	07-Feb-24	07-Feb-24			
300225101653000	24GF0116 Construction of Tubungan River Control Structure, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	13-Feb-2024	14-Feb-24	21-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	26-Apr-24	18-Sep-24	Government of the Philippines (current year's budget)	19,800,000.00			19,750,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	15-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24			
300225101654000	24GF0117 Construction of Igaras River Control Structure, Igaras, Iloilo	CONST. SECTION		Competitive Bidding	27-Feb-2024	28-Feb-24	06-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	03-Apr-24	05-Apr-24	28-Aug-24	Government of the Philippines (current year's budget)	19,800,000.00			19,749,818.24			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24			
300226113968000	24GF0118 Construction of Shoreline Protection Structures, Coastwise, Gulmbal, Iloilo	CONST. SECTION		Competitive Bidding	5-Mar-2024	6-Mar-24	13-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	26-Sep-24	Government of the Philippines (current year's budget)	29,700,000.00			29,649,533.82			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24			
310203210651000	24GF0119 Concreting of Brgy. Alupdian FMR, Brgy. Alupdian, Tigbauban, Iloilo	CONST. SECTION		Competitive Bidding	27-Mar-2024	28-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	03-May-24	07-May-24	15-Nov-24	Government of the Philippines (current year's budget)	19,900,000.00			19,849,676.03			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24			
30026109975000	24GF0120 Construction of Multi-Purpose Building (Enterprise Building), Gulmbal, Iloilo	CONST. SECTION		Competitive Bidding	21-Feb-2024	22-Feb-24	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24	29-Mar-24	03-Apr-24	26-Sep-24	Government of the Philippines (current year's budget)	19,800,000.00			19,739,597.94			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	22-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24			
310203210679000	24GF0120																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	
	24GGF0001 Procurement of Security Services of Eight (8) Security Guards for DPWH Iloilo 1st DEO (April 16, 2024 – April 16, 2025)	ADMIN. SECTION		Competitive Bidding	26-Feb-2024	27-Feb-24	5-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	02-Apr-24	11-Apr-24	15-Apr-24			Government of the Philippines (current year's budget)	2,202,444.24			1,941,440.64			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24		
	24GGF0002 Procurement of S.O (7,049P) Inverter Floor Mounted Air Conditioner for use at Temporary Office Building of DPWH ILOILO 1st District Engineering Office In Gulmbal Central Elementary School, Gulmbal, Iloilo	ADMIN. SECTION		Competitive Bidding	26-Feb-2024	27-Feb-24	5-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	02-Apr-24	09-Apr-24	10-Apr-24			Government of the Philippines (current year's budget)	2,892,162.00			2,850,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24		
	24GGF0003 Procurement Materials for use in the repair and maintenance activities along national road within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	11-Mar-2024	12-Mar-24	19-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	09-Apr-24	09-Apr-24	10-Apr-24	16-Apr-24	17-Apr-24			Government of the Philippines (current year's budget)	3,575,045.00			3,569,650.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24		
	24GGF0004 Procurement of Materials for use in DPWH Iloilo 1st D.E.O., Gulmbal, Iloilo	ADMIN. SECTION		Competitive Bidding	30-Apr-2024	1-May-24	9-May-24	21-May-24	21-May-24	22-May-24	26-May-24	26-May-24	May 27, 2024	05-Jun-24	06-Jun-24			Government of the Philippines (current year's budget)	1,998,000.00			1,993,517.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-May-24	03-May-24	03-May-24	03-May-24	03-May-24		
	24GGF0005 Procurement of Consolidated Office Supplies for use in DPWH Iloilo 1st District Engineering Office, Rizal St., Gulmbal, Iloilo	ADMIN. SECTION		Competitive Bidding	4-Apr-2024	5-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	01-Jul-24	01-Jul-24	02-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	1,150,225.35			1,148,241.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Jun-24	06-Jun-24	06-Jun-24	06-Jun-24	06-Jun-24		
	24GGF0006 Procurement of Consolidated Various consumables ink for use in photocopier and printer in this office, DPWH Iloilo 1st District Engineering Office, Rizal St., Gulmbal, Iloilo	ADMIN. SECTION		Competitive Bidding	4-Jun-2024	5-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	01-Jul-24	01-Jul-24	02-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	1,536,980.00			1,500,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Jun-24	06-Jun-24	06-Jun-24	06-Jun-24	06-Jun-24		
200000100017000	24GGF0007 Procurement of Tools for use in the Repair and Maintenance activities along national roads within DPWH -Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	4-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	5,024,011.00			5,016,775.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GGF0008 Procurement of materials for use in the Repair and Maintenance of National Roads under activity No. 41X and activity 71X within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-25	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	1,845,230.96			1,830,780.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GGF0009 Procurement of Materials for use in the Repair and Maintenance activities along national roads within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	5,591,717.00			5,584,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GGF0010 Procurement of materials for use in the Repair and Maintenance of National Bridge under activity No. 41X and 65X within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	1,433,549.00			1,421,100.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GGF0011 Procurement of Fuel for use in various service vehicles and equipments assigned at Maintenance Section of this Office, Iloilo 1st District Engineering Office Rizal St., Gulmbal, Iloilo	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	2,457,400.00			2,457,400.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
3001012000001000	24CSGF0001 Conduct of Geotechnical/ Subsoil Exploration for Additional Proposed FY 2024 Projects along 1st Congressional District, Province of Iloilo	PDS		QCBE	17-Apr-2024	18-Apr-24	07-May-24	21-May-24	21-May-24	22-May-24	07-Jun-24	07-Jun-24	10-Jun-24	16-Jun-24	15-Jun-24			Government of the Philippines (current year's budget)	1,111,814.19			1,100,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	18-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24		
Total Allotted Budget of Procurement Activities																		2,772,969,568.74	0.00													
Total Contract Price of Procurement Activities Conducted																					2,721,280,473.77	0.00										
Total Savings (Total Allotted Budget - Total Contract Price)																		8,689,094.97														

ONGOING PROCUREMENT ACTIVITIES																																	
300226113959000	24GF0061 - Construction of (Completion) of Oton Multi - Purpose Building (Arena) , Oton, Iloilo	Const. Section		Competitive Bidding	27-Jun-2024	28-Jun-24	05-Jul-24	17-Jul-24	17-Jul-24	18-Jul-24	25-Jul-24	25-Jul-24	26-Jul-24	03-Aug-24	06-Aug-24	04-Jan-25		Government of the Philippines (current year's budget)	18,000,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024		
300226113980000	24GF0071 Construction of Miagao Multi - purpose Building (Arena), Miagao, Iloilo	CONST. SECTION		Competitive Bidding	27-Jun-2024	28-Jun-24	05-Jul-24	17-Jul-24	17-Jul-24	18-Jul-24	25-Jul-24	25-Jul-24	Jul 26, 2024	Aug 3, 2024	06-Aug-24	31-Mar-25		Government of the Philippines (current year's budget)	49,500,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024		
300227100137000	24GF0074 Construction of Multi-Purpose Building (People's Center) with Pavement, Barangay Poblacion, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	3-Jun-2024	4-Jun-24	11-Jun-24	05-Jul-24	05-Jul-24	06-Jul-24	02-Jul-24	02-Jul-24	03-Jul-24	11-Jul-24	15-Jul-24	16-Feb-25		Government of the Philippines (current year's budget)	29,400,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-06-2024	04-06-2024	04-06-2024	04-06-2024	04-06-2024		
300215104851000	24GF0078 Construction of Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	11-Jun-2024	12-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	02-Jul-24	09-Jul-24	09-Jul-24	10-Jul-24	18-Jul-24	22-Jul-24	12-Sep-24		Government of the Philippines (current year's budget)	4,900,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024		
300226113981000	24GF0080 Construction of Tigbauan Multi purpose Building (Arena), Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	27-Jun-2024	28-Jun-24	05-Jul-24	17-Jul-24	17-Jul-24	18-Jul-24	25-Jul-24	25-Jul-24	Jul 26, 2024	03-Aug-24	06-Aug-24	01-Jun-25		Government of the Philippines (current year's budget)	49,500,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024		
300226113979000	24GF0093 Rehabilitation of Igbaras Multi-Purpose Building, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	3-Jun-2024	4-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	02-Jul-24	02-Jul-24	03-Jul-24	11-Jul-24	15-Jul-24	14-Nov-24		Government of the Philippines (current year's budget)	9,900,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-06-2024	04-06-2024	04-06-2024	04-06-2024	04-06-2024		
	24GF0135 Repair/Maintenance of DPWH Iloilo I Engineering Office Bodega 2 Building	MAINT. SECTION		Competitive Bidding	20-Jun-2024	21-Jun-24	28-Jun-24	10-Jul-24	10-Jul-24	11-Jul-24	18-Jul-24	18-Jul-24	19-Jul-24	01-Aug-24	05-Aug-24	23-Oct-24		Government of the Philippines (current year's budget)	2,254,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	24-Jun-24	24-Jun-24	24-Jun-24	24-Jun-24	24-Jun-24		
30010120010000	24GF0136 Construction of School Building with Facilities In Igbaras Central Elementary School, Poblacion, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	3-Jun-2024	4-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	02-Jul-24	02-Jul-24	03-Jul-24	11-Jul-24	15-Jul-24	16-Apr-25		Government of the Philippines (current year's budget)	47,880,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-06-2024	04-06-2024	04-06-2024	04-06-2024	04-06-2024		

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
200000100017000	24GF0137 REBLOCKING OF INTERMITTENT PCC PAVEMENT ALONG GUIMBAL-IGBARAS-TUBUNGAN-LEON ROAD, K0034+250.00 - K0034+268.00, K0034+285.00 - K0034+316.50, K0034+363.00 - K0034+376.50, K0035+400.00 - K0035+422.50, K0035+580.00 - K0035+620.50, K0036+000.00 - K0036+036.00, K0036+244.00 - K0036+280.00, K0041+550.00 - K0041+559.00, K0041+886.00 - K0041+904.00, K0044+317.00 - K0044+357.50, K0044+370.00 - K0044+383.50, K0044+597.00 - K0044+615.00, K0046+335.00 - K0046+362.00, K0048+150.00 - K0048+172.50, K0048+360.00 - K0048+396.00, K0051+215.00 - K0051+237.50, K0051+661.00 - K0051+683.50, K0052+187.00 - K0052+214.00, K0053+724.00 - K0053+742.00, K0054+373.00 - K0054+418.00	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	29-Jun-24	29-Jun-24	01-Jul-24	03-Jul-24	07-Jul-24	26-Aug-24		Government of the Philippines (current year's budget)	6,020,149.26						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GF0138 REPAINTING OF NO/ FADED PAVEMENT MARKINGS ALONG ILOILO-ANTIQUE ROAD, GUIMBAL-IGBARAS-TUBUNGAN-LEON ROAD, AND GUIMBAL-	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	29-Jun-24	29-Jun-24	01-Jul-24	03-Jul-24	07-Jul-24	26-Aug-24		Government of the Philippines (current year's budget)	3,104,298.04						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
30010120010000	24GF0139 Construction of School Building with Facilities In Oton Central Elementary School, Poblacion, Oton, Iloilo	CONST. SECTION		Competitive Bidding	27-Jun-2024	28-Jun-24	05-Jul-24	17-Jul-24	17-Jul-24	18-Jul-24	25-Jul-24	25-Jul-24	26-Jul-24	03-Aug-24	06-Aug-24	07-Feb-25		Government of the Philippines (current year's budget)	37,810,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	28-Jun-24	28-Jun-24	28-Jun-24	28-Jun-24	28-Jun-24		
3001012000001000	24CSGF0002 Conduct of Geotechnical/ Subsoil Exploration for various School Building Projects along 1st Congressional District, Province of Iloilo	PDS		QCBE	17-May-2024	20-May-24	07-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	08-Jul-24	08-Jul-24	12-Jul-24	19-Jul-24	17-Jul-24			Government of the Philippines (current year's budget)	1,404,051.92						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	20-May-24	20-May-24	20-May-24	20-May-24	20-May-24		
Total																Total Allotted Budget of On-going Procurement Activities		259,672,499.22	0.00	0.00	0.00	0.00	0.00	0.00								

Prepared by:

PATRICK BAGIMENO
BAC Secretariat

Recommended for Approval by:

NINEA M. ENRIQUEZ
BAC Chairperson

APPROVED:

ETHEL B. MORALES
Head of the Procuring Entity

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	
200000100017000	24GF0137 REBLOCKING OF INTERMITTENT PCC PAVEMENT ALONG GUIMBAL-IGBARAS-TUBUNGAN-LEON ROAD, K0034+250.00 - K0034+268.00, K0034+285.00 - K0034+316.50, K0034+363.00 - K0034+376.50, K0035+400.00 - K0035+422.50, K0035+580.00 - K0035+620.50, K0036+000.00 - K0036+036.00, K0036+244.00 - K0036+280.00, K0041+550.00 - K0041+559.00, K0041+886.00 - K0041+904.00, K0044+317.00 - K0044+357.50, K0044+370.00 - K0044+383.50, K0044+597.00 - K0044+615.00, K0046+335.00 - K0046+362.00, K0048+150.00 - K0048+172.50, K0048+360.00 - K0048+396.00, K0051+215.00 - K0051+237.50, K0051+661.00 - K0051+683.50, K0052+187.00 - K0052+214.00, K0053+724.00 - K0053+742.00, K0054+323.00 - K0054+418.00	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	29-Jun-24	29-Jun-24	01-Jul-24	03-Jul-24	07-Jul-24	26-Aug-24		Government of the Philippines (current year's budget)	6,020,149.26						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GF0138 REPAINTING OF NOY FADED PAVEMENT MARKINGS ALONG ILOILO-ANTIQUE ROAD, GUIMBAL-IGBARAS-TUBUNGAN-LEON ROAD, AND GUIMBAL-	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	29-Jun-24	29-Jun-24	01-Jul-24	03-Jul-24	07-Jul-24	26-Aug-24		Government of the Philippines (current year's budget)	3,104,298.04						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
30010120010000	24GF0139 Construction of School Building with Facilities In Oton Central Elementary School, Poblacion, Oton, Iloilo	CONST. SECTION		Competitive Bidding	27-Jun-2024	28-Jun-24	05-Jul-24	17-Jul-24	17-Jul-24	18-Jul-24	25-Jul-24	25-Jul-24	26-Jul-24	03-Aug-24	06-Aug-24	07-Feb-25		Government of the Philippines (current year's budget)	37,810,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	28-Jun-24	28-Jun-24	28-Jun-24	28-Jun-24	28-Jun-24		
3001012000001000	24CSGF0002 Conduct of Geotechnical/ Subsoil Exploration for various School Building Projects along 1st Congressional District, Province of Iloilo	PDS		QCBE	17-May-2024	20-May-24	07-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	08-Jul-24	08-Jul-24	12-Jul-24	19-Jul-24	17-Jul-24			Government of the Philippines (current year's budget)	1,404,051.92						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	20-May-24	20-May-24	20-May-24	20-May-24	20-May-24		
Total																Total Allotted Budget of Ongoing Procurement Activities		259,672,499.22	0.00	0.00	0.00	0.00	0.00									

Prepared by:

PATRICK B. GIMENO
BAC Secretariat

Recommended for Approval by:

NINFA M. ENRIQUEZ
BAC Chairperson

APPROVED:

ETHEL B. MORALES
Head of the Procuring Entity