

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
24KC009	Road Widening along Sayre Highway K1445+075-K1446+483, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	21-Sep-23	23-Sep-23	03-Oct-03	22-Dec-23	26-Dec-23	26-Dec-23	28-Dec-23	10-Jul-24	10-Jul-24	22-Jul-24	23-Jul-24			Government of the Philippines (current year's budget)	70,203,750.00		70,203,750.00	70,203,750.00		70,203,750.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	03-Oct-23	03-Oct-23	03-Oct-23	03-Oct-23	03-Oct-23		Bid Supplement No. 1 (Postponement of Opening of Bids), Bid Supplement No. 2 (New Schedule of Opening of Bids, New BOQ & Minimum Equipment Requirement, New Station Limits & Breakdown of ABC) Bid Supplement No. 3 (Postponement of Opening of Bids)
24KC0022	Road Widening (Jct. 5th Aglayan-Alanis-Ticalaan Road (Ticalaan-Pagan Sect.)) K1515+320-K1515+720, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	02-Oct-23	14-Oct-23	23-Oct-23	09-Nov-23	09-Nov-23	10-Nov-23	01-Dec-23	26-Jul-24	26-Jul-24	06-Aug-24	07-Aug-24			Government of the Philippines (current year's budget)	33,138,700.00		33,138,700.00	33,138,700.00		33,138,700.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23		Bid Supplement No. 1 (Amendments)
24KC0047	Installation/Application of Signages and Pavement Markings along Jct. 5th-Manolo Fortich-Libona (Indaleag Road K1460+366-K1460+736, K1460+787.5- K1461+450.5, Barangay Agdagan Canyon, Manolo Fortich, Bukidnon and Barangay Crossing, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	23-Nov-23	25-Nov-23	05-Dec-23	19-Dec-23	19-Dec-23	20-Dec-23	05-Jan-24	05-Jan-24	08-Jul-24	19-Jul-24	22-Jul-24			Government of the Philippines (current year's budget)	1,641,500.00		1,641,500.00	1,641,500.00		1,641,500.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	04-Nov-23	04-Nov-23	04-Nov-23	04-Nov-23	04-Nov-23		Bid Supplement No. 1 (Amendments)
24KC0116	Construction of 2-Storey 10-Classroom School Building in Kinawe National High School (Phase 1), Barangay Kinawe, Libona, Bukidnon	Construction Section	No	Competitive Bidding	11-Jun-24	13-Jun-24	04-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24	12-Jul-24	02-Aug-24	02-Aug-24	13-Aug-24	14-Aug-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,950,000.00		9,950,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	20-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24		Bid Supplement No. 1 (Amendments)
24KC0117	Construction of 2-Storey 10-Classroom School Building in San Isidro Elementary School (Phase 1), Barangay San Isidro, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	11-Jun-24	13-Jun-24	04-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24	12-Jul-24	02-Aug-24	02-Aug-24	13-Aug-24	14-Aug-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,950,000.00		9,950,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	20-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24		Bid Supplement No. 1 (Amendments)
24KC0118	Construction of 2-Storey 8-Classroom School Building in Imbitag Central Elementary School (Phase 1), Barangay Imbitag, Baungon, Bukidnon	Construction Section	No	Competitive Bidding	11-Jun-24	13-Jun-24	21-Jun-24	04-Jul-24	04-Jul-24	05-Jul-24	12-Jul-24	02-Aug-24	02-Aug-24	13-Aug-24	14-Aug-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,950,000.00		9,950,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	20-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24		Bid Supplement No. 1 (Amendments)
24KC0119	Road Widening along Sayre Highway – K1441+106.3 – K1442+100, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	19-Jul-24	23-Jul-24	01-Aug-24	13-Aug-24	13-Aug-24	14-Aug-24	21-Aug-24	03-Sep-24	03-Sep-24	12-Sep-24	13-Sep-24			Government of the Philippines (current year's budget)	22,050,980.00		22,050,980.00	22,050,980.00		22,050,980.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	25-Jul-24	25-Jul-24	25-Jul-24	25-Jul-24	25-Jul-24		
24KC0120	Road Widening along Barandas - Dominog Rd. – K5610 + (1219) – K1610+551, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	22-Jul-24	23-Jul-24	01-Aug-24	13-Aug-24	13-Aug-24	15-Aug-24	23-Aug-24	03-Sep-24	03-Sep-24	12-Sep-24	13-Sep-24			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	39,200,000.00		39,200,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	25-Jul-24	25-Jul-24	25-Jul-24	25-Jul-24	25-Jul-24		
24KC0121	Road Widening along Sayre Highway - K1440+800 - K1440+890, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	04-Sep-24	05-Sep-24	12-Sep-24	24-Sep-24	24-Sep-24	24-Sep-24	26-Sep-24	27-Sep-24	27-Sep-24	07-Oct-24	09-Oct-24			Government of the Philippines (current year's budget)	9,947,000.00		9,947,000.00	9,947,000.00		9,947,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	10-Sep-24	10-Sep-24	10-Sep-24	10-Sep-24	10-Sep-24		
24KC0101	Concreting of Brgy. Mampayag to Brgy. Lindaban FMR, Brgy. Mampayag, Manolo Fortich, Bukidnon	Construction Section	No	NP-53.4 Adjacent or Contiguous					19-Nov-24	19-Nov-24		25-Nov-24	25-Nov-24	04-Dec-24	05-Dec-24			Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,500,000.00		1,500,000.00								
24KC0122	Construction of 1-Storey 3-Classroom School Building in Malibdog Agricultural High School, Malibdog, Bukidnon	Construction Section	No	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	21-Nov-24	17-Dec-24	17-Dec-24	26-Dec-24	27-Dec-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,950,000.00		9,950,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	04-Nov-24	04-Nov-24	04-Nov-24	04-Nov-24	04-Nov-24		
24KC0123	Construction of Bypass Road, Besigan-CDO City Basak/Jct. CDO City-Camp Kibartan, Talakag Road, Talakag Section, Bukidnon, (Package 5), Talakag, Bukidnon	Construction Section	No	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	22-Nov-24	26-Nov-24	26-Nov-24	05-Dec-24	06-Dec-24			Government of the Philippines (current year's budget)	72,200,000.00		72,200,000.00	72,200,000.00		72,200,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Intern Leader 5) NCAP	04-Nov-24	04-Nov-24	04-Nov-24	04-Nov-24	04-Nov-24		
	GOODS & SERVICES																	0.00			0.00											
2024-02-0020	PROCUREMENT OF AGRICULTURAL CHEMICALS FOR FURNISHING OF MATERIALS FOR THE CLEANING OF VEGETATION ON THE SHOULDER OF NATIONAL ROADS WITH IN JURISDICTION OF BUKIDNON 3RD DEO, SUMILAO, MALUTBOG, TALAKAG, MANOLO FORTICH, LIBONA, BUKIDNON	Maintenance Section	No	SVP	N/A	2/22-28/24	N/A	28-02-2024	28-02-2024	28-02-2024	N/A	28-02-2024	18-03-2024	19-03-2024	19-03-2024			Government of the Philippines (current year's budget)	200,250.00		200,250.00	200,250.00		200,250.00								
2024-02-0026	FOR USE IN KANAKANAN DE CORATION ALONG SAYRE HIGHWAY ALAE-KISOLON ROAD, SUMILAO & MANOLO FORTICH, BUKIDNON	Maintenance Section	No	SVP	N/A	2/22-28/24	N/A	28-02-2024	28-02-2024	28-02-2024	N/A	28-02-2024	19-03-2024	19-03-2024	19-03-2024			Government of the Philippines (current year's budget)	150,716.00		150,716.00	150,716.00		150,716.00								
2024-02-0028	FOR USE IN THE REPLACEMENT OF SLOW WEARING PARTS OF VARIOUS SERVICE VEHICLES (HJM) & MINI DUMP TRUCK (HJ) OF MAINTENANCE SECTION (1ST QUARTER CY - 2024)	Maintenance Section	No	SVP	N/A	3/5-12/2024	N/A	12-03-2024	12-03-2024	12-03-2024	N/A	12-03-2024	14-03-2024	19-03-2024	19-03-2024			Government of the Philippines (current year's budget)	84,215.00		84,215.00	84,215.00		84,215.00								
2024-03-0031	FOR USE IN THE PREVENTIVE MAINTENANCE OF VARIOUS SERVICE VEHICLES OF BUKIDNON 3RD DEO, SPECIFICALLY VEHICLE ASSIGNED TO ADMINISTRATIVE SECTION, FINANCE SECTION, CONSTRUCTION SECTION, QUALITY ASSURANCE (1ST QUARTER, CY 2024)	Administrative Section	No	SVP	N/A	3/22-26/24	N/A	26-03-2024	26-03-2024	26-03-2024	N/A	26-03-2024	29-04-2024	05-06-2024	05-06-2024			Government of the Philippines (current year's budget)	998,459.00		998,459.00	998,459.00		998,459.00								
2024-03-0032	PROCUREMENT OF VEHICLE PARTS AND ACCESSORIES FOR USE IN PREVENTIVE MAINTENANCE OF BUS, 3RD DEO	Administrative Section	No	SVP	N/A	3/22-26/24	N/A	26-03-2024	26-03-2024	26-03-2024	N/A	06-05-2024	06-05-2024	19-06-2024	19-06-2024			Government of the Philippines (current year's budget)	426,018.00		426,018.00	426,018.00		426,018.00								
2024-03-0047	FOR USE IN THE OPERATION OF QUALITY ASSURANCE SECTION (1ST QTR - CY 2024)	Quality Assurance Section	No	Shopping (B)	N/A	4/11-18/24	N/A	18-04-2024	18-04-2024	18-04-2024	N/A	15-07-2024	01-08-2024	27-08-2024	27-08-2024		</															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
2024-05-0089	FOR USE IN THE OPERATION OF QUALITY ASSURANCE SECTION (2ND QTR CY 2024)	Quality Assurance Section	No	Shopping (B)		N/A	5/22-28/24	N/A	28-05-2024	28-05-2024	28-05-2024	N/A	28-05-2024	24-06-2024	22-07-2024	22-07-2024		Government of the Philippines (current year's budget)	176,000.00		176,000.00	176,000.00		176,000.00							
2024-05-0091	FOR USE IN FINANCE SECTION FOR USE IN THE CONSUMABLES AND SPARE PARTS FOR FUJIFILM APEOS C7065	Finance	No	SVP		N/A	5/28/24 - 6/3/24	N/A	03-06-2024	03-06-2024	03-06-2024	N/A	03-06-2024	19-07-2024	19-07-2024	19-07-2024		Government of the Philippines (current year's budget)	94,000.00		94,000.00	94,000.00		94,000.00							
2024-05-0093	PROCUREMENT OF FUEL/FUEL ADDITIVES AND LUBRICANTS AND ANTI - CORROSIVE FOR USE IN THE OPERATION OF VARIOUS SERVICE VEHICLES OF BUKIDNON 3RD DEO, EXCLUDING MAINTENANCE SECTION SERVICE VEHICLES, GRASSCUTTERS AND HEAVY EQUIPMENTS. (FOR THE MONTH OF JULY TO SEPTEMBER 2024)	Admin	No	SVP		N/A	5/14-20/24	N/A	20-05-2024	20-05-2024	20-05-2024	N/A	20-05-2024	24-06-2024	10-07-2024	10-07-2024		Government of the Philippines (current year's budget)	93,600.00		93,600.00	93,600.00		93,600.00							
2024-05-0095	FOR USE IN NEW CONFERENCE HALL AT QUALITY ASSURANCE BUILDING.	ICT UNIT	No	SVP		N/A	6/16-20/24	N/A	20-06-2024	20-06-2024	20-06-2024	N/A	20-05-2024	20-08-2024	19-09-2024	19-09-2024		Government of the Philippines (current year's budget)	169,600.00		169,600.00	169,600.00		169,600.00							
2024-05-0096	FOR USE IN THE NEW CONFERENCE ROOM LOCATED AT 3RD FLOOR QUALITY ASSURANCE SECTION.	Administrative Section	No	SVP		N/A	5/22-28/24	N/A	28-05-2024	28-05-2024	28-05-2024	N/A	08-08-2024	08-08-2024	22-08-2024	22-08-2024		Government of the Philippines (current year's budget)	600,000.00		600,000.00	600,000.00		600,000.00							
2024-05-0100	FOR PREVENTIVE MAINTENANCE FOR ISUZU DMAX (R24E) OF QUALITY ASSURANCE SECTION (2ND QUARTER 2024)	Quality Assurance Section	No	SVP		N/A	6/4-10/24	N/A	10-06-2024	10-06-2024	10-06-2024	N/A	05-06-2024	10-06-2024	29-08-2024	29-08-2024		Government of the Philippines (current year's budget)	84,950.00		84,950.00	84,950.00		84,950.00							
2024-05-0110	FOR THE USE IN THE OPERATION OF VOLVO TRACTOR HEAD WITH MV FILE NO. 1301-1339218 AND DPCN H4-180	Maintenance Section	No	SVP		N/A	6/16-20/24	N/A	20-06-2024	20-06-2024	20-06-2024	N/A	20-06-2024	23-07-2024	31-07-2024	31-07-2024		Government of the Philippines (current year's budget)	52,190.00	52,190.00		52,190.00	52,190.00								
2024-05-0114	FOR USE IN THE OPERATION OF QUALITY ASSURANCE SECTION (1ST QUARTER 2024)	Quality Assurance Section	No	SVP		N/A	6/24-26/24	N/A	26-06-2024	26-06-2024	26-06-2024	N/A	28-06-2024	09-09-2024	13-12-2024	13-12-2024		Government of the Philippines (current year's budget)	112,766.00		112,766.00	112,766.00		112,766.00							
2024-05-0115	FOR USE IN THE OPERATION OF MITSUBISHI STRADA H3-6091 AT CONSTRUCTION SECTION.	Construction Section	No	SVP		N/A	6/11-18/24	N/A	18-06-2024	18-06-2024	18-06-2024	N/A	18-06-2024	30-07-2024	15-08-2024	15-08-2024		Government of the Philippines (current year's budget)	131,161.00		131,161.00	131,161.00		131,161.00							
2024-05-0116	FOR USE IN THE OPERATION OF ISUZU DMAX H1-6914 AT CONSTRUCTION SECTION.	Construction Section	No	SVP		N/A	6/11-18/24	N/A	18-06-2024	18-06-2024	18-06-2024	N/A	18-06-2024	30-07-2024	13-08-2024	13-08-2024		Government of the Philippines (current year's budget)	159,383.00		159,383.00	159,383.00		159,383.00							
2024-06-0120	ACTIVITY 65X - FOR THE REPAINTING OF STEEL BRIDGES WITHIN THE JURISDICTION OF BUKIDNON 3RD DEO, LIBONA, MANOLO FORTICH, MALITBOG & TALAKAG, BUKIDNON	Maintenance Section	No	SVP		N/A	6/16-20/24	N/A	20-06-2024	20-06-2024	20-06-2024	N/A	01-07-2024	01-07-2024	23-07-2024	23-07-2024		Government of the Philippines (current year's budget)	487,500.00	487,500.00		487,500.00	487,500.00								
2024-06-0121	71X - FOR USE IN CRACKS & JOINTS SEALING ON CONCRETE PAVEMENT ALONG NATIONAL ROADS WITHIN THE JURISDICTION OF BUKIDNON 3RD DEO, LIBONA, MANOLO FORTICH, MALITBOG & TALAKAG, BUKIDNON	Maintenance Section	No	SVP		N/A	6/16-20/24	N/A	20-06-2024	20-06-2024	20-06-2024	N/A	01-07-2024	01-07-2024	23-07-2024	23-07-2024		Government of the Philippines (current year's budget)	510,000.00	510,000.00		510,000.00	510,000.00								
2024-06-0122	FOR USE IN THE REPAIR OF ROADS AND BRIDGES (PATCHING OF POTHOLES) IN VARIOUS AREA OF BUKIDNON 3RD DEO JURISDICTION, MANOLO FORTICH, LIBONA, MALITBOG & TALAKAG, BUKIDNON ROAD SECTION	Maintenance Section	No	SVP		N/A	6/16-20/24	N/A	20-06-2024	20-06-2024	20-06-2024	N/A	01-07-2024	01-07-2024	23-07-2024	23-07-2024		Government of the Philippines (current year's budget)	615,000.00	615,000.00		615,000.00	615,000.00								
2024-06-0123	For use in the operation of DEVELOP NEO 367 & INEO 221 Photocopy Machine @ Maintenance Section	Maintenance Section	No	Direct Contracting		N/A	N/A	N/A	09-07-2024	09-07-2024	09-07-2024	N/A	09-07-2024	11-07-2024	23-07-2024	23-07-2024		Government of the Philippines (current year's budget)	184,250.00	184,250.00		184,250.00	184,250.00								
2024-06-0124	1 unit Riso SFS130 (Legal Size Model) Free table and consumables	Maintenance Section	No	Direct Contracting		N/A	7/16-24/24	N/A	24-07-2024	24-07-2024	24-07-2024	N/A	24-07-2024	23-07-2024	31-07-2024	31-07-2024		Government of the Philippines (current year's budget)	320,000.00	320,000.00		320,000.00	320,000.00								
2024-06-0125	FOR THE REPAINTING / MAINTENANCE OF TICALAAN FIELD OFFICE TOILET FACILITIES, TICALAAN, TALAKAG, BUKIDNON	Maintenance Section	No	SVP		N/A	7/4-11/24	N/A	11-07-2024	11-07-2024	11-07-2024	N/A	11-07-2024	16-07-2024	26-07-2024	26-07-2024		Government of the Philippines (current year's budget)	115,200.00	115,200.00		115,200.00	115,200.00								
2024-06-0128	FOR USE IN THE DAILY OPERATION OF HUMAN RESOURCE UNIT AT THE ADMINISTRATIVE SECTION (2ND QUARTER) FUJIFILM APEOS C3000	Administrative Section	No	SVP		N/A	7/19-26/24	N/A	26-07-2024	26-07-2024	26-07-2024	N/A	08-08-2024	08-08-2024	22-08-2024	22-08-2024		Government of the Philippines (current year's budget)	84,750.00		84,750.00	84,750.00		84,750.00							
2024-06-0130	41X - FOR THE INSTALLATION OF ROAD SAFETY DEVICES (STUDS) ALONG SAYRE HIGHWAY ALAE - KISOLON ROAD SECTION, K1449+800 - K1451+800, MANOLO FORTICH, BUKIDNON	Maintenance Section	No	SVP		N/A	7/4-11/24	N/A	11-07-2024	11-07-2024	11-07-2024	N/A	12-07-2024	16-07-2024	25-07-2024	25-07-2024		Government of the Philippines (current year's budget)	607,000.00	607,000.00		607,000.00	607,000.00								
2024-06-0131	FOR USE IN THE OPERATION OF THERMOPLASTIC ROAD MARKING MACHINE ALONG VARIOUS AREA IN THE DPWH BUKIDNON 3RD DEO JURISDICTION, MANOLO FORTICH, LIBONA, MALITBOG & TALAKAG ROAD SECTION	Maintenance Section	No	SVP		N/A	7/5-12/24	N/A	12-07-2024	12-07-2024	12-07-2024	N/A	12-07-2024	16-07-2024	26-07-2024	26-07-2024		Government of the Philippines (current year's budget)	325,000.00	325,000.00		325,000.00	325,000.00								
2024-06-0133	FOR USE IN THE FIELD WORKS OF MAINTENANCE SECTION DPWH BUKIDNON 3RD DEO, JURISDICTION DICKLUM, MANOLO FORTICH, BUKIDNON	Maintenance Section	No	SVP		N/A	7/5-12/24	N/A	12-07-2024	12-07-2024	12-07-2024	N/A	12-07-2024	16-07-2024	31-07-2024	31-07-2024		Government of the Philippines (current year's budget)	115,000.00	115,000.00		115									

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
2024-09-0191	FOR USE IN THE ADMINISTRATIVE SECTION, FINANCE SECTION, MAINTENANCE SECTION, PLANNING AND DESIGN SECTION, CONSTRUCTION SECTION AND QUALITY ASSURANCE SECTION IN THE BUKIDNON 3RD DEO.	Administrative Section	No	Shopping (B)	N/A	9/25/24 - 10/2/24	N/A	02-10-2024	02-10-2024	02-10-2024	N/A	02-10-2024	11-11-2024	26-11-2024	26-11-2024			Government of the Philippines (current year's budget)	352,500.00		352,500.00	352,500.00		352,500.00							
2024-09-0194	PROCUREMENT OF FUEL/FUEL ADDITIVES AND LUBRICANTS AND ANTI- CORROSIVE FOR USE IN THE OPERATION OF VARIOUS SERVICE VEHICLES AND HEAVY EQUIPMENT OF MAINTENANCE SECTION FOR THE MONTH OF NOVEMBER TO DECEMBER, 2024	Maintenance Section	No	SVP	N/A	9/18-24/24	N/A	24-09-2024	24-09-2024	24-09-2024	N/A	24-09-2024	07-10-2024	23-10-2024	23-10-2024			Government of the Philippines (current year's budget)	997,200.00	997,200.00		997,200.00	997,200.00								
2024-09-0198	FOR USE IN THE NEW CONFERENCE ROOM LOCATED AT 3RD FLOOR QUALITY ASSURANCE SECTION OF DPWH BUKIDNON 3RD DEO.	Administrative Section	No	SVP	N/A	10/24-31/24	N/A	31-10-2024	31-10-2024	31-10-2024	N/A	31-10-2024	13-12-2024	13-12-2024	13-12-2024			Government of the Philippines (current year's budget)	144,000.00		144,000.00	144,000.00		144,000.00							
2024-09-0201	FOR USE IN FINANCE SECTION FOR USE IN THE EPSON WF-C5790	Finance Section	No	SVP	N/A	10/3-10/24	N/A	10-10-2024	10-10-2024	10-10-2024	N/A	10-10-2024	05-11-2024	26-11-2024	26-11-2024			Government of the Philippines (current year's budget)	57,000.00		57,000.00	57,000.00		57,000.00							
2024-11-0223	FOR USE IN THE JANITORIAL SERVICES OF DPWH-BUKIDNON 3RD DEO (JANUARY 2, 2025 - March 31, 2025)	Administrative Section	No	SVP	N/A	11/28/24 - 12/2/24	N/A	02-12-2024	02-12-2024	02-12-2024	N/A	02-12-2024	13-12-2024	23-12-2024	23-12-2024			Government of the Philippines (current year's budget)	831,470.70		831,470.70	831,470.70		831,470.70							
2024-11-0224	FOR USE IN THE SECURITY SERVICES OF DPWH-BUKIDNON 3RD DEO MAIN OFFICE AND SAN VICENTE FIELD OFFICE (JANUARY 1, 2025 - March 31, 2025)	Administrative Section	No	SVP	N/A	11/28/24 - 12/2/24	N/A	02-12-2024	02-12-2024	02-12-2024	N/A	02-12-2024	13-12-2024	23-12-2024	23-12-2024			Government of the Philippines (current year's budget)	705,239.07		705,239.07	705,239.07		705,239.07							
2024-12-0241	FOR USE IN SIGN MAINTENANCE UNDER BUKIDNON 3RD DEO	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	09-12-2024	10-12-2024	19-12-2024	19-12-2024			Government of the Philippines (current year's budget)	750,000.00	750,000.00		750,000.00	750,000.00								
2024-12-0243	FOR USE IN CRACKS & JOINTS SEALING ON CONCRETE PAVEMENT ALONG NATIONAL ROADS WITHIN THE JURISDICTION OF BUKIDNON 3RD DEO	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	09-12-2024	10-12-2024	19-12-2024	19-12-2024			Government of the Philippines (current year's budget)	562,500.00	562,500.00		562,500.00	562,500.00								
2024-12-0244	FOR THE GUARDRAIL MAINTENANCE (END PIECE) ALONG NATIONAL ROADS AND BRIDGES OF BUKIDNON 3RD DEO, JURISDICTION, DI CULUM, MANOLO FORTICH, BUKIDNON	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	09-12-2024	10-12-2024	23-12-2024	23-12-2024			Government of the Philippines (current year's budget)	295,100.00	295,100.00		295,100.00	295,100.00								
2024-12-0245	71X - FOR USE IN MAINTENANCE ACTIVITIES (ROAD SAFETY DEVICES) ALONG ROADS AND BRIDGES UNDER DPWH BUKIDNON 3RD DEO, DI CULUM, MANOLO FORTICH, BUKIDNON	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	09-12-2024	10-12-2024	19-12-2024	19-12-2024			Government of the Philippines (current year's budget)	375,000.00	375,000.00		375,000.00	375,000.00								
2024-12-0246	72X - FOR USE IN THE VEGETATION CONTROL ALONG ROADS & BRIDGES UNDER DPWH BUKIDNON 3RD DEO, DI CULUM, MANOLO FORTICH, BUKIDNON	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	09-12-2024	10-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	252,650.00	252,650.00		252,650.00	252,650.00								
2024-12-0247	FOR FURNISHING OF MATERIALS FOR THE CLEARING OF VEGETATION ON THE SHOULDER OF NATIONAL ROADS WITHIN THE JURISDICTION OF BUKIDNON 3RD DEO, SUMILAG, MAITUBOG, TALAKAG, MANOLO FORTICH, LIBONA, BUKIDNON	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	09-12-2024	10-12-2024	23-12-2024	24-12-2024			Government of the Philippines (current year's budget)	220,500.00	220,500.00		220,500.00	220,500.00								
2024-12-0248	72X -FOR THE SPECIAL MAINTENANCE OF DAMAGED PC/P ALONG SAYRE HIGHWAY ALAE-KISOLON ROAD, MANOLO FORTICH, BUKIDNON	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	09-12-2024	10-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	608,737.00	608,737.00		608,737.00	608,737.00								
2024-12-0249	41X - FOR EMERGENCY REPAIR OF SLOPE PROTECTION ALONG JCT. SH-AGLAYAN-ALANIB-TICALAAN ROAD (AGLAYAN-BASAG, BRGY., TAGBAK, TALAKAG, BUKIDNON K1583+580-K1583+586 RS	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-Dec-24	09-Dec-24	09-Dec-24	N/A	09-Dec-24	10-Dec-24	23-Dec-24	23-Dec-24			Government of the Philippines (current year's budget)	353,282.00	353,282.00		353,282.00	353,282.00								
2024-12-0250	41X - FOR EMERGENCY REPAIR OF SLOPE PROTECTION ALONG TICALAAN-LUGAN ROAD (MAMAGIN-RAGONON), BRGY., INOGLANG, TALAKAG, BUKIDNON K1838+360-K1838+367 LS	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	09-12-2024	10-12-2024	19-12-2024	19-12-2024			Government of the Philippines (current year's budget)	293,680.00	293,680.00		293,680.00	293,680.00								
2024-12-0251	41X - FOR EMERGENCY REPAIR OF SLOPE PROTECTION ALONG JCT. SH-AGLAYAN-ALANIB-TICALAAN ROAD (TICALAAN-PAGANAN), BRGY., TAGBAK, TALAKAG, BUKIDNON K1514+000-K1513+615 RS	Maintenance Section	No	SVP	N/A	12/4-9/24	N/A	09-12-2024	09-12-2024	09-12-2024	N/A	09-12-2024	10-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	527,488.00	527,488.00		527,488.00	527,488.00								
2024-12-0255	FOR RESURFACING OF UNPAVED SHOULDERS ALONG JCT. SAYRE HIGHWAY - AGLAYAN-ALANIB-TICALAAN ROAD SECTION K1579+000 - K1581+000 (BS), TALAKAG, BUKIDNON	Maintenance Section	No	SVP	N/A	12/10-13/24	N/A	13-12-2024	13-12-2024	13-12-2024	N/A	13-12-2024	16-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	698,000.00	698,000.00		698,000.00	698,000.00								
Total Allocated Budget of Procurement Activities																			327,275,518.89	24,628,447.42	302,647,071.47										
Total Contract Price of Procurement Activities Conducted																						327,275,518.89	24,628,447.42	302,647,071.47							
Total Savings (Total Allocated Budget - Total Contract Price)																			0.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
25KC0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sayre Highway - K1439+880 - K1439+935, K1443+088 - K1443+190, K1443+1001 - K1444+126, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	17-Sep-24	18-Sep-24	26-Sep-24	08-Oct-24	08-Oct-24									Government of the Philippines (current year's budget)	698,000.00		6,511,120.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	23-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024		
25KC0002	Construction of Multi-Purpose Building (Admin. Building), Barangay San Jose, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	17-Sep-24	18-Sep-24	26-Sep-24	08-Oct-24	08-Oct-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00				1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	23-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024		
25KC0003	Construction of Multi-Purpose Building (Covered Court), Barangay Damilag, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	17-Sep-24	18-Sep-24	26-Sep-24	08-Oct-24	08-Oct-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00				1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	23-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024		
25KC0004	Construction of Multi-Purpose Building, Barangay Palabuan, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	17-Sep-24	18-Sep-24	26-Sep-24	08-Oct-24	08-Oct-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00				1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	23-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024		
25KC0005	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Jct. SH-Manolo Fortich-Libona-Indagah Rd. – K1491+227- K1491+259, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	17-Sep-24	18-Sep-24	26-Sep-24	08-Oct-24	08-Oct-24									Government of the Philippines (current year's budget)	698,000.00		980,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	23-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024		
25KC0006	Installation/ Application of Road Safety Facilities (Pavement Markings, Road Signs) Along Jct. Sh - San Miguel Del Monte Airport Rd. - K1444+(-528)-K1446+134, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	17-Sep-24	18-Sep-24	26-Sep-24	08-Oct-24	08-Oct-24									Government of the Philippines (current year's budget)	698,000.00		3,920,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	23-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024		
25KC0007	Installation/ Application of Road Safety Facilities (Road Signs) along Misamis Or-Bukidnon-Agusan Rd. - K1428+(-284)- K1432+000, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	17-Sep-24	18-Sep-24	26-Sep-24	08-Oct-24	08-Oct-24									Government of the Philippines (current year's budget)	698,000.00		1,734,600.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	23-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024		
25KC0008	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along CDO City-Dominorog-Camp Kibartan Rd.-K1469+550- K1469+580, K1505+500-K1505+550, K1506+400-K1506+450, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		3,920,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0009	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Misamis Or-Bukidnon-Agusan Rd.-K1437+620-K1437+680, K1446+240-K1446+330, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		7,761,600.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0010	Installation/Application of Road Safety Facilities (Pavement Markings) along Misamis Or-Bukidnon-Agusan Rd. - K1452+080-K1459+337, K1460+883-K1463+494, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		8,820,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
25KC0011	Installation/ Application of Road Safety Facilities (Pavement Markings, Road Signs) Along Jct. SH-Manolo Fortich-Libona-Indahag Rd. - K1449+042-K1454+062, K1454+832-K1457+000, K1459+320-K1470+000, Manolo Fortich & Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		19,208,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0012	Construction of Access Road Leading to Sto. Niño View Deck, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		4,900,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0013	Construction of Road, Barangay Agusan Canyon, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0014	Construction of Road, Barangay Dalrig, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0015	Construction of Barangay Road, Brgy. Alae, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0016	Construction of Barangay Road, Brgy. San Miguel, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0017	Construction of Barangay Road, Brgy. Tankulan, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0018	Construction of Multi-Purpose Building (Covered Court) Brgy. Liboran, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0019	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Maambong, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0020	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Lunocan, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Sep-24	25-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		
25KC0021	Road Widening along Sayre - K1443+053-K1443+160, K1443+940-K1444+010, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		16,068,080.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0022	Construction of Road, Barangay Poblacion, Malibag, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0023	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) Along Sayre Highway - K1440+000-K1444+800, K1447+650-K1454+000, K1456+800-K1458+200, K1459+000-K1463+000, K1463+850-1466+000, K1467+200-K1468+000, K1471+000-K1472+000, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		33,075,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0024	Construction of Access Road Leading to Jct. (Manolo Fortich) Sankan-an-Kalugmanan-Dahilayan Road Connecting Mindanao International Container Terminal (Hineleban Coffee Processing Plant) and Pegasus-CP Floriculture Company (Cutflower Exporter) in Support of Transport and Logistics, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		9,800,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0025	Construction of Multi-Purpose Building, SK-LYDO Youth Hub and Reading Center, Barangay Poblacion, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0026	Construction of Multi-Purpose Building (Admin. Building), Barangay Santa Fe, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0027	Construction of Multi-Purpose Building, Admin. Building, Barangay Pongol, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0028	Construction of Barangay Road, Brgy. Dahilayan, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0029	Construction of Barangay Road, Brgy. Damilag, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0030	Construction of Barangay Road, Brgy. Lindaban, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0031	Construction of Barangay Road, Brgy. Kilog, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0032	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Mabunga, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0033	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Tankulan, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Oct-24	09-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24									Government of the Philippines (current year's budget)	698,000.00		2,970,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024		
25KC0034	Paving of Unpaved Roads Along Jct. SH - Manolo Fortich-Libona-Indahag Road K1476+557-K1476+826, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		21,579,600.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25KC0035	Construction (Completion) of Water Supply System, Barangay Crossing, Santa Fe, and Palabucan, Libona, Bukidnon	Construction Section	Yes	Limited Source Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		20,790,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0036	Construction of Flood Mitigation Structure Along Jct. SH - Manolo Fortich-Libona-Indahag Road (Upstream and Downstream) of Sta. Fe Bridge, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		49,000,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0037	Construction (Completion) of Water Supply System, Barangay San Isidro, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0038	Rehabilitation/Major Repair of Permanent Bridges - Sinalagao Br. (B01414MN) Along Jct. SH - Manolo Fortich-Libona-Indahag Rd., Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,900,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0039	Rehabilitation/Major Repair of Permanent Bridges - Sta. Fe Br. (B01413MN) Along Jct. SH - Manolo Fortich-Libona-Indahag Rd., Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,900,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0040	Rehabilitation/Major Repair of Permanent Bridges - Gubotan Br. (B00604MN) Along Ticalaan-Iligan Rd. (Mamaon-Ragongan Sect.), Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,900,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0041	Construction of Multi-Purpose Building, Barangay Dicklum, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0042	Construction of Barangay Road, Brgy. Agusan Canyon, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0043	Construction of Barangay Road, Brgy. Kinawe, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0044	Construction of Barangay Road, Brgy. Imbatus, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0045	Construction of Multi-Purpose Building (Barangay Hall), Brgy. 5, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0046	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Lingion, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Oct-24	16-Oct-24	24-Oct-24	12-Nov-24	12-Nov-24									Government of the Philippines (current year's budget)	698,000.00		2,970,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		
25KC0047	Retrofitting/Strengthening of Permanent Bridges - Mangima Br. (B01496MN) Along Sayre Highway, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		23,520,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0048	Rehabilitation/Major Repair of Permanent Bridges - Lunocan Br. (B01494MN) Along Sayre Highway, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		11,760,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0049	Rehabilitation/Major Repair of Permanent Bridges - Maluko Viaduct (B01911MN) Along Sayre Highway, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		13,720,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0050	Construction (Completion) of Multi-Purpose Building (Terminal), Barangay Crossing, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0051	Construction of Multi-Purpose Building, Barangay Kisolon, Sumilao, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0052	Rehabilitation of Municipal Water Supply System, Barangay Cosina, Cacao, Dagumban and Santo Niño, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		24,750,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0053	Construction of Water Supply System, Barangay Langaon, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0054	Construction of Barangay Road, Brgy. Sto. Niño, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0055	Construction of Barangay Road, Brgy. San Isidro, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0056	Construction of Barangay Road, Brgy. 5, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0057	Construction of Barangay Road, Brgy. Gango, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,960,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0058	Construction of Barangay Road, Brgy. Balintad, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0059	Construction (Rehabilitation) of Multi-Purpose Building (Barangay Hall), Brgy. Danatag, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		2,970,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
25KC0060	Construction of Access Road Leading to Jct. (Manolo Fortich) Sankan-an-Kalugmanan-Dahilayan Road Connecting Mindanao International Container Terminal (Hineleban Coffee Processing Plant) and Pegasus-CP Floriculture Company (Cutflower Exporter) in Support of Transport and Logistics, Package 2, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	24-Oct-24	30-Oct-24	07-Nov-24	19-Nov-24	19-Nov-24									Government of the Philippines (current year's budget)	698,000.00		49,000,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024		
25KC0061	Retrofitting/Strengthening of Permanent Bridges –Tal-uban Br. (B01400MN) Along CDO City-Dominorog-Camp Kibartan Rd., Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		27,440,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0062	Retrofitting/Strengthening of Permanent Bridges –Uguaban Br. (B01399MN) Along CDO City-Dominorog-Camp Kibartan Rd., Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		29,400,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0063	Construction of Flood Mitigation Structure Along Ticalaan-Iligan Rd. (Mamaon-Ragongan Section), (Upstream and Downstream) of Lower Pigutin Bridge, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		124,335,425.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0064	Construction of Flood Mitigation Structure Along Cagayan de Oro City-Dominorog-Camp Kibartan Rd. (Upstream and Downstream) of Pigutin Bridge, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		123,520,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0065	Construction of Barangay Road, Brgy. Pualas, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0066	Construction of Barangay Road, Brgy. San Vicente, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0067	Construction of Barangay Road, Brgy. Minuro, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0068	Construction of Barangay Road, Brgy. Cosina, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0069	Construction of Barangay Road, Brgy. San Antonio, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0070	Construction of Barangay Road, Brgy. Indulang, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Nov-24	07-Nov-24	14-Nov-24	28-Nov-24	28-Nov-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		
25KC0071	Construction of Flood Mitigation Structure Along Siloo River, Barangay Siloo, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	25-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		49,000,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0072	Construction of Multi-Purpose Building (Admin. Building), Barangay San Luis, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0073	Construction of Flood Mitigation Structure Along Bubunawan River, Bubunawan RIS, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		14,700,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0074	Construction of Multi-Purpose Building, Barangay Maluko, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0075	Construction of Barangay Road, Brgy. Dominorog, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0076	Construction of Barangay Road, Brgy. Colawingon, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0077	Construction of Barangay Road, Brgy. Ticalaan, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0078	Construction of Barangay Road, Brgy. San Miguel, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0079	Construction of Barangay Road, Brgy. Uguron, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0080	Construction of Barangay Road, Brgy. Lirongan, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	21-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0081	Construction of Jct. (Manolo Fortich) Sankan-an-Kalugmanan-Dahilayan Road Connecting Mindanao International Container Terminal (Hineleban Coffee Processing Plant) and Pegasus-CP Floriculture Company (Cutflower Exporter) in Support of Transport and Logistics, Package 3, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	12-Nov-24	13-Nov-24	28-Nov-24	05-Dec-24	05-Dec-24									Government of the Philippines (current year's budget)	698,000.00		49,000,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		
25KC0082	Widening of Permanent Bridges - Cagascas Br. (B01085MN) Along Misamis Or.-Bukidnon-Agusan Rd., Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		47,040,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		
25KC0083	Construction of Barangay Road, Brgy. Kisolon, Sumilao, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		9,900,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		
25KC0084	Construction of Barangay Road, Brgy. Santiago, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
25KC0085	Construction of Barangay Road, Brgy. Lambud, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024			
25KC0086	Construction of Barangay Road, Brgy. Dagundalahon, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024			
25KC0087	Construction of Barangay Road, Brgy. Baylanan, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024			
25KC0088	Construction of Water System, Barangay Siloo, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024			
25KC0089	Construction of Multi-Purpose Building (USTP Extension Classroom), Brgy. Miarayon, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		9,900,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024			
25KC0090	Construction of DPWH Bukidnon 3rd DEO Building, DPWH Compound, Diklulum, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		9,800,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024			
25KC0091	Construction of Barangay Road, Brgy. San Vicente, Sumilao, Bukidnon	Construction Section	Yes	Competitive Bidding	14-Nov-24	19-Nov-24	28-Nov-24	12-Dec-24	12-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024			
25KC0092	Widening of Permanent Bridges - Kalingking Br. (B01086MN) Along Misamis Or. – Bukidnon - Agusan Rd., Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	21-Nov-24	23-Nov-24	03-Dec-24	17-Dec-24	17-Dec-24									Government of the Philippines (current year's budget)	698,000.00		27,342,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024			
25KC0093	Construction (Completion) of Water Supply System, Barangay San Luis and Kalingking, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	21-Nov-24	23-Nov-24	03-Dec-24	17-Dec-24	17-Dec-24									Government of the Philippines (current year's budget)	698,000.00		23,760,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024			
25KC0094	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Misamis Or. – Bukidnon - Agusan Rd. - K1428+338-K1428+413, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	21-Nov-24	23-Nov-24	03-Dec-24	17-Dec-24	17-Dec-24									Government of the Philippines (current year's budget)	698,000.00		54,781,120.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024			
25KC0095	Construction of Multi-Purpose Building (Covered Court), Barangay Gango, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	21-Nov-24	23-Nov-24	03-Dec-24	17-Dec-24	17-Dec-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024			
25KC0096	Construction of Multi-Purpose Building (Tulagan Hall), Barangay Dalrig, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	21-Nov-24	23-Nov-24	03-Dec-24	17-Dec-24	17-Dec-24									Government of the Philippines (current year's budget)	698,000.00		5,940,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024			
25KC0097	Construction (Rehabilitation) of Water System, Barangay San Miguel, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	21-Nov-24	23-Nov-24	03-Dec-24	17-Dec-24	17-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024			
25KC0098	Construction of Water System, Barangay Cacao, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	21-Nov-24	23-Nov-24	03-Dec-24	17-Dec-24	17-Dec-24									Government of the Philippines (current year's budget)	698,000.00		4,950,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024			
25KC0101	Preventive Maintenance Along Jct. SH Aglayan-Alanib-Ticalaan Road (Ticalaan-Paganan Sect.) K1503+200-K1504+754, K1506+910-K1507+000, K1507+000-K1508+000, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	28-Nov-24	29-Nov-24	10-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	698,000.00		96,500,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
25KC0102	Preventive Maintenance Along Jct. SH Aglayan-Alanib-Ticalaan Road (Ticalaan-Paganan Sect.) K1509+079-K1514+169, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	28-Nov-24	29-Nov-24	10-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	698,000.00		96,500,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
25KC0103	Construction of Flood Mitigation Structure Along Cagayan de Oro City-Dominorog-Camp Kibartan Rd. (Downstream) of Pigcutin Bridge, Package 2, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	28-Nov-24	29-Nov-24	10-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	698,000.00		96,500,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
25KC0104	Construction (Completion) of Multi-Purpose Building, ABC Building, Barangay Tankulan, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	28-Nov-24	29-Nov-24	10-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	698,000.00		29,700,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
25KC0105	Construction of Road Leading to Convention Center, Pualas Section, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	28-Nov-24	29-Nov-24	10-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	698,000.00		48,837,320.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
25KC0106	Construction of Jct. CDO-Dominorog-Camp Kibartan Rd. – Tinortogan, Lantud, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	28-Nov-24	29-Nov-24	10-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	698,000.00		49,000,000.00	0			1. Resident Auditor 2. Bukidnon Contractors Association 3. NGO Intern Leader 4. NCAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
	GOODS & SERVICES																	Government of the Philippines (current year's budget)	698,000.00			0											
2024-03-0037	FOR RESURFACING OF UNPAVED ROAD SURFACES ALONG MISAMMIS ORIENTAL - BUKIDNON - AGUSAN ROAD SECTION, K1451+780 K1452+080, MALITBOG, BUKIDNON	Maintenance Section	NO		N/A													Government of the Philippines (current year's budget)	698,000.00			0											
2024-03-0059	FOR USE IN THE OPERATION OF QUALITY ASSURANCE SECTION (1ST QTR-CY 2024)	QAS	NO	SVP	N/A	4/22-26/24	N/A	26-04-2024	26-04-2024	26-04-2024	N/A	26-04-2024	05-11-2024					Government of the Philippines (current year's budget)	698,000.00		75,000.00	51,600		51,600									
2024-04-0081	FOR USE AT CONSTRUCTION SECTION FOR CY 2024 (2ND QUARTER).	Const.																Government of the Philippines (current year's budget)	698,000.00		122,900.00	0											
2024-05-0087	PROCUREMENT OF VEHICLE PARTS AND ACCESSORIES FOR USE IN THE OPERATION OF NISSAN NAVARRA NO. 1001-594599/DPON H1-8753 AT CONSTRUCTION SECTION.	Const.																Government of the Philippines (current year's budget)	698,000.00		152,795.00	0											
2024-05-0088	FOR USE IN THE OPERATION OF QUALITY ASSURANCE SECTION (2nd QTR - CY 2024)	QAS	NO	Shopping (B)	N/A	5/22-28/24	N/A	28-05-2024	28-05-2024	28-05-2024	N/A	28-05-2024						Government of the Philippines (current year's budget)	698,000.00		103,155.00	0											
2024-05-0098	FOR USE IN THE PREVENTIVE MAINTENANCE OF NISSAN NV350 URVAN (2ND QUARTER).	Admin. Section	NO	SVP	N/A	6/11-18/24	N/A	18-06-2024	18-06-2024	18-06-2024	N/A							Government of the Philippines (current year's budget)	698,000.00		90,882.00	0											
2024-05-0099	FOR USE IN THE PREVENTIVE MAINTENANCE OF TOYOTA FORTUNER (2ND QUARTER)	Maintenance Section	NO	Direct Contracting	N/A	05-06-2024	N/A	05-06-2024	05-06-2024	05-06-2024	N/A							Government of the Philippines (current year's budget)	698,000.00			0											
2024-05-0117	FOR USE IN THE OPERATION OF FORD RANGER H1-6092 AT CONSTRUCTION SECTION.	Const.	NO	SVP	N/A	6/11-18/24	N/A	18-06-2024	18-06-2024	18-06-2024	N/A							Government of the Philippines (current year's budget)	698,000.00		180,527.00	0											

APPROVED:

ROBERT M. LLES
BAC Secretariat

ISMAEL R. ALAJID
BAC Chairperson

RONALDO C. PANANG, AER
District Engineer