

Procurement Monitoring Report as of June 30,2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
31020303090300	24GP0088-Preventive Maintenance of Road; Asphalt Overlay-3ct Nat'l Rd. Dumarao-San Rafael (Iloilo) Rd. - K0071+(-736) - K0079+000	Maintenance Section	No	Competitive Bidding	29-11-2024	30-11-2024	10-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	26-12-2024	09-01-2025	09-01-2025	12-01-2025		Government of the Philippines (current year's budget)	48,949,473.71		48,949,473.71	48,250,000.00		48,250,000.00	COA, PIEP, NACAP, RAFAE	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	
30231410300300	25GP0001-Installation/Application of Road Safety Facilities (Roadway Lighting) along Iloilo-Capiz Rd (New Route) - K0074 + 375 - K0075 + 659	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	15,379,049.38		15,379,049.38	15,053,999.38		15,053,999.38	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
30021507240300	25GP0002-Construction of Concrete Bridge, Sitio Sinandigan, Barangay Manay, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	26-12-2024	17-03-2025	24-03-2025	03-03-2025	03-03-2025		Government of the Philippines (current year's budget)	26,949,612.48		26,949,612.48	26,898,768.93		26,898,768.93	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
32030114100000	25GP0003-Construction of River Control, Nasunogan II Pump Communal Irrigation, Dao, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	14,699,819.06		14,699,819.06	14,538,938.45		14,538,938.45	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
30031410197000	25GP0004-Preventive Maintenance - Primary Roads along Iloilo-Capiz Rd (New Route) - K0074+569 - K0074+705	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	21-03-2025	28-03-2025	28-04-2025	08-04-2025		Government of the Philippines (current year's budget)	7,724,236.54		7,724,236.54	7,704,086.29		7,704,086.29	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
30231410196000	25GP0005-Preventive Maintenance - Primary Roads along Iloilo-Capiz (New Route) - K0065 + 377 - K0066 + 390	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	21-03-2025	28-03-2025	25-03-2025	08-04-2025		Government of the Philippines (current year's budget)	57,897,896.57		57,897,896.57	57,847,878.00		57,847,878.00	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3023141011900000	25GP0006-Preventive Maintenance - Secondary Roads along Capiz Aklan Rd - K0333+270 - K0334+600	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	10-03-2025	17-03-2025	21-03-2025	27-03-2025		Government of the Philippines (current year's budget)	36,404,709.82		36,404,709.82	36,334,524.77		36,334,524.77	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3023102199600000	25GP0007-Construction of River Control along Panay River Basin, Barangay Poblacion Ilawod to Barangay San Jose, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	21-03-2025	28-03-2025	25-03-2025	08-04-2025		Government of the Philippines (current year's budget)	77,199,857.71		77,199,857.71	77,000,000.00		77,000,000.00	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3002141018500000	25GP0008-Preventive Maintenance - Primary Roads along Iloilo-Capiz Rd (New Route) - K0081+692 - K0083+303,K0084+070 - K0084+708	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	10-03-2025	17-03-2025	21-03-2025	27-03-2025		Government of the Philippines (current year's budget)	122,387,928.41		122,387,928.41	122,237,904.15		122,237,904.15	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3002141019800000	25GP0009-Preventive Maintenance - Primary Roads along Iloilo-Capiz Rd (New Route) - K0064+(-490) - K0064+(-077)	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	19-03-2025	17-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	30,200,547.39		30,200,547.39	30,150,455.52		30,150,455.52	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3002141018700000	25GP0010-Preventive Maintenance - Primary Roads along Iloilo-Capiz Rd (New Route) - K0078+165- K0079+373,K0080+800 - K0081+692	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	21-03-2025	28-03-2025	25-03-2025	08-04-2025		Government of the Philippines (current year's budget)	121,436,320.71		121,436,320.71	121,296,238.65		121,296,238.65	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3023102107500000	25GP0011-Construction of River Control along Panay River Basin, Barangay San Roque, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	26-12-2024	10-03-2025	17-03-2025	21-03-2025			Government of the Philippines (current year's budget)	96,499,388.35		96,499,388.35	89,194,987.80		89,194,987.80	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3002281214210000	25GP0012-Rehabilitation(Completion) of Multi-Purpose Building (Gym) Barangay San Miguel, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	17-02-2025	24-03-2025	03-03-2025	07-03-2025		Government of the Philippines (current year's budget)	2,969,947.31		2,969,947.31	2,959,601.72		2,959,601.72	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3002211985640000	25GP0013-Construction of Concrete Road - Construction of Road, Barangay San Martin, Sitio Binolugan to Sitio Pandayan, Barangay Concepcion, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	04-11-2024	18-11-2024	18-11-2024	22-11-2024	05-12-2024	17-12-2024	17-02-2025	24-03-2025	03-03-2025	06-03-2025		Government of the Philippines (current year's budget)	19,799,919.35		19,799,919.35	19,799,405.68		19,799,405.68	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3002211862510000	25GP0014-Construction of Concrete Road - Construction of Road, Sitio Tagbaklan, Barangay Concepcion, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	05-11-2024	18-11-2024	18-11-2024	26-11-2024	06-12-2024	26-12-2024	17-02-2025	26-05-2025	30-05-2025	05-06-2025		Government of the Philippines (current year's budget)	19,799,897.36		19,799,897.36	19,779,455.52		19,779,455.52	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3002211656600300	25GP0015-Construction of Concrete Road - Construction of Road, Sitio Baldan to Sitio Agbalagon, Barangay San Miguel, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	09-11-2024	18-11-2024	18-11-2024	26-11-2024	06-12-2024	26-12-2024	19-05-2025	26-05-2025	30-05-2025	06-05-2025		Government of the Philippines (current year's budget)	19,799,971.33		19,799,971.33	19,779,673.82		19,779,673.82	COA, PIEP, NACAP, RAFAE	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3002211962510000	25GP0016-Construction of Concrete Road - Construction of Road, Sitio Lublub, Barangay Consolacion, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	05-11-2024	18-11-2024	18-11-202-																							

Procurement Monitoring Report as of June 30,2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Prec Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3002116456000	25GP0023-Construction of Concrete Road - Construction of Road, Sitio Agdawa to Sitio Proper, Barangay Santa Teresa, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	05-11-2024	20-11-2024	20-11-2024	26-11-2024	06-12-2024	26-12-2024	17-02-2025	24-02-2025	03-03-2025	07-03-2025		Government of the Philippines (current year's budget)	39,599,753.37		39,599,753.37	39,379,735.01		39,379,735.01	COA, PIEP, NACAP, RAFEA	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
300203102180300	25GP0024-Reconstruction to Concrete Pavement - Access Road from Brgy. Balarin leading to the beach area, Brgy. Basiao, Ivisan, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	05-11-2024	20-11-2024	20-11-2024	26-11-2024	06-12-2024	26-12-2024	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	15,679,840.64		15,679,840.64	15,599,840.64		15,599,840.64	COA, PIEP, NACAP, RAFEA	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
300201168651005	25GP0025-Construction of Concrete Road - Construction of Road, Sitio Sirab, Barangay Duran, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	05-11-2024	20-11-2024	20-11-2024	26-11-2024	06-12-2024	26-12-2024	17-02-2025	24-02-2025	03-03-2025	08-03-2025		Government of the Philippines (current year's budget)	9,699,964.36		9,899,964.36	9,876,167.50		9,876,167.50	COA, PIEP, NACAP, RAFEA	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
30021416944005	25GP0026-Preventive Maintenance - Primary Roads along Iloilo-Capiz (New Route) -K0067+968 - K0068+383	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	05-11-2024	20-11-2024	20-11-2024	26-11-2024	06-12-2024	26-12-2024	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	19,468,089.56		19,468,089.56	19,438,085.75		19,438,085.75	COA, PIEP, NACAP, RAFEA	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
3110202151982000	25GP0027-Road - Widening - Capiz-Akian Rd - K0333 + 020 - K0333 + 270	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	05-11-2024	20-11-2024	20-11-2024	26-11-2024	06-12-2024	26-12-2024	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	19,099,622.67		19,099,622.67	18,999,622.67		18,999,622.67	COA, PIEP, NACAP, RAFEA	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	
311009162489008	25GP0028-Widening of Bridge - Sigma Br. (B00233PW) along Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd (Phase II)	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	05-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	17-02-2025	24-02-2025	03-03-2025	05-03-2025		Government of the Philippines (current year's budget)	11,759,550.62		11,759,550.62	11,731,074.74		11,731,074.74	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
310305102464003	25GP0029-Widening of Bridge - Mariposa Br. (B00050PM) along Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd (Phase II)	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	05-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	10-03-2025	17-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	14,699,668.85		14,699,668.85	14,689,441.07		14,689,441.07	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
30011520715000	25GP0030-Construction (Completion) of DPWH Capiz 2nd District Engineering Office Building, Consolacion, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	17-02-2025	24-02-2025	03-03-2025	07-03-2025		Government of the Philippines (current year's budget)	4,949,994.15		4,949,994.15	4,689,526.07		4,689,526.07	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
300204100304000	25GP0031-Construction of Concrete Road - Sitio Lombay, Brgy. Linambasan to Brgy. Ganzo, Brgy. Jaena and Brgy. San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	17-03-2025	24-03-2025	03-03-2025	07-03-2025		Government of the Philippines (current year's budget)	14,699,837.73		14,699,837.73	14,669,233.48		14,669,233.48	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
300203109164800	25GP0032-Construction of Concrete Road - Access Road leading to Nabaye Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	19-05-2025	26-05-2025	30-05-2025	06-05-2025		Government of the Philippines (current year's budget)	9,799,771.49		9,799,771.49	9,767,125.89		9,767,125.89	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
3110204103300095	25GP0033-Reconstruction to Concrete Pavement - Quintas-Pinamalatcan Road, Capiz	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	29,399,782.74		29,399,782.74	29,383,906.85		29,383,906.85	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
310110100116000	25GP0034-Construction of Drainage Structure along Road - Iloilo-Capiz Rd (New Route) - K0078 + 156 - K0078 + 163	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	1,959,940.76		1,959,940.76	1,949,787.76		1,949,787.76	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
3002161007341660	25GP0035-Construction of Concrete Bridge, Barangay Bangonbangon, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	29,399,034.12		29,399,034.12	29,339,167.77		29,339,167.77	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
300215166717060	25GP0036-Retrofitting of Jagnaya Bridge, Barangay Jagnaya, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	10-03-2025	17-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	50,662,172.87		50,662,172.87	50,612,030.23		50,612,030.23	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
300204101020000	25GP0037-Construction of Concrete Road – Mawang to Brgy. Artuz NRJ in support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	10-03-2025	17-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	14,699,916.62		14,699,916.62	14,553,336.79		14,553,336.79	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
3002001002607000	25GP0038-Construction of Concrete Bridge – Access Road leading to Tuwang - Tuwangon Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	9,798,866.96		9,798,866.96	9,748,355.01		9,748,355.01	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
310204101770000	25GP0039-Off-Carriageway Improvement: Construction of Bike Lanes – Sigma Bypass Road, Capiz	Construction Section	Yes	Competitive Bidding	13-11-2025	14-11-2024	21-11-2024	05-12-2024	05-12-2024	11-12-2024	20-12-2024	26-12-2024	17-02-2025	24-02-2025	03-03-2025	08-03-2025		Government of the Philippines (current year's budget)	14,699,534.74		14,699,534.74	14,534,222.99		14,534,222.99	COA, PIEP, NACAP, RAFEA	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	15-11-2025	
30021107280005	25GP0040-Construction of Concrete Road, Sitio Pastuhan Barangay Agsilab, Saplan, Capiz	Construction Section	Yes	Competitive Bidding	10-12-2024	13-12-2024	19-12-2024	07-01-2025	07-01-2025	04-02-2025	22-01-2025	28-01-2025	19-05-2025	26-05-2025	30-05-2025	06-05-2025		Government of the Philippines (current year's budget)	9,899,387.74		9,899,387.74	9,699,387.74		9,699,387.74	COA, PIEP, NACAP, RAFEA	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	
30020817432000	25GP0042-Construction of Multi-Purpose Building (Crisis Center), Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10-12-2024	13-12-2024	19-12-2024	07-01-2025	07-01-2025	04-02-2025	22-01-2025	28-01-2025	17-02-2025	24-02-2025	03-03-2025	08-03-2025		Government of the Philippines (current year's budget)	6,929,924.61		6,929,924.61	6,909,924.61		6,909,924.61	COA, PIEP, NACAP, RAFEA	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	
300214161980000	25GP0044-Improvement of Intersection at Iloilo-Capiz Rd (New Route) K0100 + 200	Construction Section	Yes	Competitive Bidding	10-12-2024	13-12-2024	19-12-2024	07-01-2025	07-01-2025	04-02-2025	22-01-2025	28-01-2025	17-02-2025	24-02-2025	03-03-2025	08-03-2025		Government of the Philippines (current year's budget)	14,699,335.61		14,699,335.61	14,684,397.01		14,684,397.01	COA, PIEP, NACAP, RAFEA	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	
300214161988000	25GP0045-Improvement of Intersection at Capiz-Akian Rd K0330 + 887	Construction Section	Yes	Competitive Bidding	10-12-2024	13-12-2024	19-12-2024	07-01-2025	07-01-2025	04-02-2025	22-01-2025	28-01-2025	17-03-2025	24-03-2025	31-03-2025	05-04-2025		Government of the Philippines (current year's budget)	14,699,053.39		14,699,053.39	14,383,705.08		14,383,705.08	COA, PIEP, NACAP, RAFEA	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	
30021107280005	25GP0046-Construction of Concrete Road, Barangay San Antonio,Cuartero, Capiz	Construction Section	No	Competitive Bidding	09-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	10-02-2025	21-02-2025	24-02-2025	19-05-2025	26-05-2025	30-05-2025	06-05-2025		Government of the Philippines (current year's budget)	9,899,875.42		9,899,875.42	9,894,293.09		9,894,293.09	COA, PIEP, NACAP, RAFEA	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	
300214102000000	25GP0047-Improvement of Intersection at Iloilo-Capiz Rd (New Route) K0078+505	Construction Section	No	Competitive Bidding	09-01-2025	14-01-2025	21-01-2025	04-02-2025	04-02-2025	11-02-2025	21-02-2025	24-02-2025	19-05-2025	26-05-2025	30-05-2025	06-05-2025		Government of the Philippines (current year's budget)	14,699,985.15		14,699,985.15	14,684,979.45		14,684,979.45	COA, PIEP, NACAP, RAFEA	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	14-12-2024	
300200170280000	25GP0048-Rehabilitation of Multi-Purpose Building (Civic Center), Barangay San Miguel, Dumalag, Capiz	Construction Section	No	Competitive Bidding	09-01-2025	15-02-2025	22-01-2025	11-03-2025	11-03-2025	14-03-2025	20-03-2025	24-03-2025	20-05-2025	27-05-2025	02-06-2025	06-05-2025		Government of the Philippines (current year's budget)	9,899,910.60		9,899,910.60	9,800,846.00		9,800,846.00	COA, PIEP, NACAP, RAFEA	16-02-2025	16-02-2025	16-02-2025	16-02-2025	16-02-2025	16-02-2025	

[illegible]


ROSALIE D. DE JUSTO
BAC Secretariat

ROBEL A. HORARIO
BAC Vice-Chairperson

GERARDO G. PARRA JR.
Head of the Procuring Entity