



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total	Allocated	Total	Allocated	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance				
COMPLETED PROCUREMENT ACTIVITIES																														
300101200001000	Construction of Solar Water System, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	09/27/2023	9/28/2023 - 10/4/2023	10/05/2023	12/29/2023	12/20/2023	12/22/2023	12/27/2023	12/27/2023	12/28/2023	01/12/2024	01/15/2024		GP	9,759,987.25		9,505,960.68		1. PCA 2. COA 3. BANTAY LANSANGAN	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023		
300101200001000	Construction of Solar Water System, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	09/27/2023	9/28/2023 - 10/4/2023	10/05/2023	12/29/2023	12/20/2023	12/22/2023	12/27/2023	12/27/2023	12/28/2023	01/04/2024	01/15/2024		GP	9,759,990.83		9,505,930.68		1. PCA 2. COA 3. BANTAY LANSANGAN	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023		
300101200001000	Construction of Solar Water System, Barangay Villa Maria, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	09/27/2023	9/28/2023 - 10/4/2023	10/05/2023	12/28/2023	12/28/2023	12/28/2023	12/28/2023	12/28/2023	12/29/2023	01/05/2024	01/16/2024		GP	9,799,865.79		9,554,895.05		1. PCA 2. COA 3. BANTAY LANSANGAN	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023		
300101200001000	Construction of Bridge Including Road Approaches along Hacienda Dolores, Sapang Uwak, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	12/05/2023	12/6-12/2023	12/13/2023	12/28/2023	12/28/2023	12/28/2023	12/28/2023	12/29/2023	12/29/2023	01/05/2024	01/16/2024		GP	103,949,783.99		102,056,081.41		1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023		
300200100009000	Improvement/Rehabilitation of Four (4) Classroom School Building at Prado Saba Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/05/2024	04/8-14/2024	04/16/2024	04/30/2024	04/30/2024	05/08/2024	05/17/2024	05/07/2024	05/11/2024	06/24/2024	05/25/2024		GP	3,976,269.45		3,804,855.18		1. PCA 2. COA 3. BANTAY LANSANGAN	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024		
300200100009000	Improvement/Rehabilitation of Six (6) Classroom School Building at San Antonio Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/05/2024	04/8-14/2024	04/16/2024	05/10/2024	05/10/2024	05/16/2024	05/27/2024	06/07/2024	05/11/2024	06/24/2024	05/25/2024		GP	4,307,182.67		4,225,282.18		1. PCA 2. COA 3. BANTAY LANSANGAN	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024		
300200100009000	Improvement/Rehabilitation of Four (4) Classroom School Building at San Agustin Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/05/2024	04/8-14/2024	04/16/2024	04/30/2024	05/08/2024	05/17/2024	06/07/2024	05/11/2024	06/24/2024	05/25/2024			GP	4,066,864.31		3,985,545.80		1. PCA 2. COA 3. BANTAY LANSANGAN	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024		
300200100009000	Improvement/Rehabilitation of Six (6) Classroom School Building at Valdez Elementary School, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/16-22/2024	04/24/2024	05/08/2024	05/08/2024	05/14/2024	05/22/2024	06/07/2024	06/11/2024	06/24/2024	06/25/2024			GP	5,185,437.79		5,060,156.49		1. PCA 2. COA 3. BANTAY LANSANGAN	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	
300200100009000	Improvement/Rehabilitation of Six (6) Classroom School Building at Natwidad Elementary School, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/19-25/2024	04/24/2024	05/08/2024	05/08/2024	05/14/2024	05/22/2024	06/07/2024	06/11/2024	06/24/2024	06/25/2024			GP	5,152,632.59		5,053,493.44		1. PCA 2. COA 3. BANTAY LANSANGAN	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	
300200100009000	Improvement/Rehabilitation of Six (6) Classroom School Building at Diosdado Macapagal Memorial High School, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/19-25/2024	04/24/2024	05/08/2024	05/08/2024	05/14/2024	05/22/2024	06/07/2024	06/11/2024	06/24/2024	06/25/2024			GP	5,101,769.27		5,004,808.00		1. PCA 2. COA 3. BANTAY LANSANGAN	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	04/19/2024 04/19/2024 04/19/2024	
300200100009000	Improvement/Rehabilitation of Six (6) Classroom School Building at Pulungmado Elementary School, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/18/2024	04/19-25/2024	04/26/2024	05/10/2024	05/10/2024	05/16/2024	05/27/2024	06/07/2024	06/11/2024	06/26/2024	06/27/2024			GP	6,500,696.82		6,323,682.28		1. PCA 2. COA 3. BANTAY LANSANGAN	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	
300221100000000	Construction of Road, Barangay San Juan Nepo, Belis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023	01/29/2024	02/08/2024	02/12/2024		GP	4,949,934.36		4,845,661.25		1. PCA 2. COA 3. BANTAY LANSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Total	Total	Date of Receipt of Invitation									
																		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance				
30022110563000	Construction of Road, Barangay Lambac, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023	01/29/2024	02/08/2024	02/12/2024	GP	4,949,783.21	4,844,874.21	1. PCA 2. COA 3. BANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023		
30022111821000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage System - Construction of Slope Protection Structure along GPDC, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023	01/29/2024	02/08/2024	02/12/2024	GP	41,858,121.23	41,037,715.03	1. PCA 2. COA 3. BANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023		
300226109618000	Construction of Multi-Purpose Building (Covered Court), Barangay Remedios, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023	04/11/2024	04/24/2024	04/25/2024	GP	4,949,999.24	4,850,897.14	1. PCA 2. COA 3. BANTAY LANGSANGAN	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023		
300221105636000	Construction of Road with Lined Canal, Barangay Ugaya, Pulungmade, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	12/01/2023	12/01/2023	12/07/2023	01/11/2024	01/12/2024	02/12/2024	02/26/2024	02/27/2024	GP	4,949,901.58	4,841,003.38	1. PCA 2. COA 3. BANTAY LANGSANGAN	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023		
300221105617000	Construction of Road, Barangay Odiaka, Phase 1, Santa Rita, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023	02/02/2024	02/22/2024	02/23/2024	GP	4,949,516.70	4,840,840.58	1. PCA 2. COA 3. BANTAY LANGSANGAN	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023		
300221105616000	Construction of Road, Phase 1, Purok 6, Barangay Paguiran, Florida Blanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023	02/07/2024	02/22/2024	02/23/2024	GP	4,949,201.33	4,849,356.21	1. PCA 2. COA 3. BANTAY LANGSANGAN	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023		
300221103091000	Construction of Road, Barangay Simara, Phase 1, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023	02/07/2024	02/22/2024	02/23/2024	GP	4,949,673.78	4,850,886.41	1. PCA 2. COA 3. BANTAY LANGSANGAN	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023	10/20/2023 10/20/2023 10/21/2023		
30022111820000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Bolantacan River, Balantacan to Sta. Teresa 2nd, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023	11/27/2023	01/03/2024	01/04/2024	01/29/2024	02/08/2024	02/12/2024	GP	41,858,551.09	40,937,663.18	1. PCA 2. COA 3. BANTAY LANGSANGAN	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023		
300226105650000	Construction of Multi-Purpose Building, Barangay San Nicolas 1st, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023	11/27/2023	01/03/2024	01/04/2024	04/11/2024	04/24/2024	04/25/2024	GP	4,949,998.30	4,846,053.68	1. PCA 2. COA 3. BANTAY LANGSANGAN	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023	11/8/2023 11/8/2023 11/9/2023		
30022111822000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Pitangle Creek, San Francisco Section, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/05/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024	01/10/2024	01/29/2024	02/08/2024	02/12/2024	GP	24,499,293.41	23,867,864.14	1. PCA 2. COA 3. BANTAY LANGSANGAN	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023		
300226109619000	Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Cruz, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/05/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024	01/10/2024	04/11/2024	04/24/2024	04/25/2024	GP	4,949,999.23	4,851,002.85	1. PCA 2. COA 3. BANTAY LANGSANGAN	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023		
300221105619000	Construction of Road, Barangay Santa Cruz, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/05/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024	01/10/2024	01/29/2024	02/08/2024	02/12/2024	GP	4,949,826.55	4,840,931.01	1. PCA 2. COA 3. BANTAY LANGSANGAN	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023	11/13/2023 11/13/2023 11/14/2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		Total	Date of Receipt of Invitation									
																				Pre-bid Conf			Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion	Acceptance	
30022110563000	Construction of Road Barangay Palat, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/08/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023	12/07/2023	01/11/2024	01/12/2024	02/07/2024	02/22/2024	02/23/2024	GP	1,949,035.80	4,835,267.71	1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/10/2023 11/19/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023				
30022110561800	Construction of Road Purok 1, Barangay Anon, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/08/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023	12/07/2023	01/11/2024	01/12/2024	02/07/2024	02/22/2024	02/23/2024	GP	1,949,059.94	4,835,267.84	1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/10/2023 11/19/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023				
300221105613000	Construction of Road Purok 7, Barangay San Jose, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/08/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023	12/07/2023	01/11/2024	01/12/2024	02/12/2024	02/26/2024	02/27/2024	GP	1,949,856.23	4,840,959.39	1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/10/2023 11/19/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023				
300221105634000	Construction of Road, Barangay Santa Ursula, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/28/2024	02/12/2024	02/26/2024	02/27/2024	GP	1,949,540.64	4,850,448.91	1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023				
300222100222000	Construction of Road, Barangay San Nolas, Santa Rita, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/29/2024	04/11/2024	04/24/2024	04/25/2024	GP	1,949,926.80	4,850,938.43	1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023				
300221105618000	Construction of Road at Barangay San Ramon, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/28/2024	02/12/2024	02/26/2024	02/27/2024	GP	1,949,674.61	4,834,431.76	1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023				
300222100221000	Construction of Road, Barangay San Isidro, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/28/2024	04/11/2024	04/24/2024	04/25/2024	GP	1,949,068.72	4,835,047.09	1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023				
300215104594000	Concreting of Road at Brgy. Calabang Bayu, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/29/2024	02/12/2024	02/26/2024	02/27/2024	GP	7,509,999.64	7,344,780.05	1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023	12/15/2023 12/13/2023 12/13/2023				
300225101924000	Construction of Slope Protection along Porac River, Valdez Section, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	01/16/2024	01/17-23/2024	01/24/2024	02/07/2024	02/07/2024	02/14/2024	02/26/2024	02/27/2024	02/28/2024	03/11/2024	03/12/2024	GP	14,849,863.70	14,641,755.37	1. PCA 2. COA 3. BANTAY LANSANGAN	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024				
300225101923000	Construction of Slope Protection Structure along Caudaman River, Dampe Section, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	01/16/2024	01/17-23/2024	01/24/2024	02/07/2024	02/07/2024	02/14/2024	02/26/2024	02/27/2024	02/28/2024	03/11/2024	03/12/2024	GP	14,849,131.29	14,611,989.07	1. PCA 2. COA 3. BANTAY LANSANGAN	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024				
310302100497000	Replacement of Permanent Weak Bridges - Caudaman Br. (B01529.2) along Angeles - Porac - Floridablanca - Dinalupihan Rd (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	01/16/2024	01/17-23/2024	01/24/2024	02/07/2024	02/07/2024	02/14/2024	02/26/2024	02/27/2024	02/28/2024	03/11/2024	03/12/2024	GP	4,899,092.55	4,826,243.55	1. PCA 2. COA 3. BANTAY LANSANGAN	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/23/2024 01/23/2024				
300203102756000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Banglung Malapad, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	01/16/2024	01/17-23/2024	01/24/2024	02/07/2024	02/07/2024	02/14/2024	02/26/2024	02/27/2024	02/28/2024	03/11/2024	03/12/2024	GP	19,599,999.41	19,308,201.54	1. PCA 2. COA 3. BANTAY LANSANGAN	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024				



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



BAGONG PILIPINAS

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection	Source of Funds	Total	MOIC	Total	MOIC		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance			
3103020100498000	Replacement of Permanent Weak Bridges - Fortuna Dr. (Cantilever) (B01524L2) along San Antonio - Floridablanca Rd. (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	01/19/2024	01/17-23/2024	01/24/2024	02/07/2024	02/07/2024	02/14/2024	02/26/2024	02/27/2024	02/28/2024	03/11/2024	03/12/2024		GoP	4,899,555.01		4,825,834.80		1. PCA 2. COA 3. BANTAY LANGSANGAN	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/23/2024 01/23/2024	01/23/2024 01/23/2024 01/23/2024			
300226121265000	Construction of Multi-Purpose Building, Barayo Elementary School, Barangay Baruya, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/05/2024	2/6-12/2024	02/13/2024	02/27/2024	02/27/2024	03/05/2024	03/15/2024	03/18/2024	03/19/2024	04/01/2024	04/02/2024		GoP	4,949,995.88		4,852,922.92		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024			
300226112358000	Construction of Multi-Purpose Building, Biodega High School, Barangay Biodega, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/05/2024	2/6-12/2024	02/13/2024	02/27/2024	02/27/2024	03/05/2024	03/15/2024	03/18/2024	03/19/2024	04/01/2024	04/02/2024		GoP	4,949,995.53		4,843,814.37		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024			
3002261212352000	Construction of Multi Purpose Facility, Acta Village, Planas, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/05/2024	2/6-12/2024	02/13/2024	03/19/2024	03/19/2024	03/21/2024	03/25/2024	03/26/2024	03/27/2024	04/11/2024	04/12/2024		GoP	5,939,997.49		5,815,259.17		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024			
300221105631000	Concreting of Road, Barangay Diadka, Sta. Rita, Pampanga (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	02/05/2024	2/6-12/2024	02/13/2024	02/27/2024	02/27/2024	03/05/2024	03/15/2024	03/18/2024	03/19/2024	04/01/2024	04/02/2024		GoP	4,949,956.05		4,850,958.94		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024			
300225101031000	Construction of Bank Protection Works at Javen Street, Brgy. Babo Sacan, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/05/2024	2/6-12/2024	02/13/2024	02/27/2024	02/27/2024	03/05/2024	03/15/2024	03/18/2024	03/19/2024	04/01/2024	04/02/2024		GoP	4,949,467.73		4,845,493.82		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024			
310204102844000	Construction of Bypass and Diversion Roads - Porac-Angeles Bypass Road, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/05/2024	2/6-12/2024	02/13/2024	03/19/2024	03/19/2024	03/21/2024	03/25/2024	03/26/2024	03/27/2024	04/11/2024	04/12/2024		GoP	78,399,458.07		76,631,468.03		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024	02/13/2024 02/07/2024 02/07/2024			
3002211056323000	Construction of Road, Brgy. Calzadang Bays, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/14/2024	2/15-21/2024	02/22/2024	03/07/2024	03/07/2024	03/13/2024	03/20/2024	03/20/2024	03/21/2024	04/03/2024	04/04/2024		GoP	4,950,115.12		4,875,839.35		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024			
300221105635000	Construction of Road, Sintan, Purok 3, Barangay Sinura, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/14/2024	2/15-21/2024	02/22/2024	03/07/2024	03/07/2024	03/13/2024	03/20/2024	03/20/2024	03/21/2024	04/03/2024	04/04/2024		GoP	4,949,162.72		4,849,314.83		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024			
300221105612000	Construction of Road, Brgy. Consuelo, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/14/2024	2/15-21/2024	02/22/2024	03/07/2024	03/07/2024	03/13/2024	03/20/2024	03/20/2024	03/21/2024	04/03/2024	04/04/2024		GoP	4,949,359.93		4,850,398.26		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024			
300221105620000	Construction of Road, Sta. Rosario, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/14/2024	2/15-21/2024	02/22/2024	03/07/2024	03/07/2024	03/13/2024	03/20/2024	03/20/2024	03/21/2024	04/03/2024	04/04/2024		GoP	4,949,309.15		4,845,374.10		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024			
300226112357000	Construction of Multi-Purpose Building (Classroom), Porac Model Community Highschool, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/14/2024	2/15-21/2024	02/22/2024	03/07/2024	03/07/2024	03/13/2024	03/20/2024	03/20/2024	03/21/2024	04/03/2024	04/04/2024		GoP	14,849,998.88		14,538,078.16		1. PCA 2. COA 3. BANTAY LANGSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Gagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PnP)		Contract Cost (PnP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Inspection					Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion / Acceptance		
																Total	Total											
300226112356000	Construction of Multi-Purpose Building (Classroom), Nagayayay Elementary School, Gagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/14/2024	2/15-21/2024	02/22/2024	03/07/2024	03/07/2024	03/13/2024	03/20/2024	03/20/2024	03/21/2024	04/03/2024	04/04/2024		GP	14,849,999.42	14,027,303.49	1. PCA 2. COA 3. BANTAY LANGSANG	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024		
300226112361000	Construction of Multi-Purpose Building, Barangay Gurad, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/26/2024	02/27/2024 - 03/04/2024	03/05/2024	03/19/2024	03/19/2024	03/21/2024	03/25/24	03/26/2024	03/27/2024	04/11/2024	04/12/2024		GP	4,949,999.47	4,846,050.13	1. PCA 2. COA 3. BANTAY LANGSANG	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024		
300226112363000	Construction of Multi-Purpose Building, Pandiguir Elementary School, Barangay Pandiguir, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/26/2024	02/27/2024 - 03/04/2024	03/05/2024	03/19/2024	03/19/2024	03/21/2024	03/25/24	03/26/2024	03/27/2024	04/11/2024	04/12/2024		GP	4,949,999.17	4,846,050.04	1. PCA 2. COA 3. BANTAY LANGSANG	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024		
300221105624000	Construction of Road, Purok 2, San Agustin Bctis, Gagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/26/2024	02/27/2024 - 03/04/2024	03/05/2024	03/19/2024	03/19/2024	03/21/2024	03/25/24	03/26/2024	03/27/2024	04/11/2024	04/12/2024		GP	4,949,772.81	4,850,681.86	1. PCA 2. COA 3. BANTAY LANGSANG	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024		
300221105616000	Construction of Road, Purok 7, Brgy. San Jose, Floridablanca, Pampanga (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	02/26/2024	02/27/2024 - 03/04/2024	03/05/2024	03/19/2024	03/19/2024	03/21/2024	03/25/24	03/26/2024	03/27/2024	04/11/2024	04/12/2024		GP	4,949,732.52	4,845,221.67	1. PCA 2. COA 3. BANTAY LANGSANG	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024		
300221105639000	Improvement of Lubao-Floridablanca via San Pablo Road, San Antonio-Cabangcalan, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/26/2024	02/27/2024 - 03/04/2024	03/05/2024	03/19/2024	03/19/2024	03/25/2024	04/02/2024	03/26/2024	03/27/2024	04/11/2024	04/12/2024		GP	59,399,836.58	58,151,861.90	1. PCA 2. COA 3. BANTAY LANGSANG	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024		
320101105630000	Construction of Slope Protection Works along Gagua River (Bctis Section), Phase 2, Bctis, Gagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/26/2024	02/27/2024 - 03/04/2024	03/05/2024	03/19/2024	03/19/2024	03/21/2024	03/25/2024	03/26/2024	03/26/2024	04/05/2024	04/08/2024		GP	96,499,033.02	84,569,560.56	1. PCA 2. COA 3. BANTAY LANGSANG	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024		
300215103697000	Construction of Santo Cristo Lubao Bridge, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/26/2024	02/27/2024 - 03/04/2024	03/05/2024	03/19/2024	03/19/2024	03/21/2024	03/25/2024	03/26/2024	03/27/2024	04/11/2024	04/12/2024		GP	141,749,126.79	141,854,747.95	1. PCA 2. COA 3. BANTAY LANGSANG	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024		
300226112362000	Construction of Multi-Purpose Building, Palmaro Elementary School, Barangay Palmaro, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/11/2024	03/12-18/2024	03/19/2024	04/02/2024	04/02/2024	04/11/2024	04/17/2024	04/18/2024	04/19/2024	05/02/2024	05/03/2024		GP	4,949,997.05	4,846,046.68	1. PCA 2. COA 3. BANTAY LANGSANG	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024		
300214101025000	Installation / Application of Signage and Pavement Markings along Jose Abad Santos Avenue - K0076 + 500 - K0077 + 500, Barangay San Matias, Gagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/11/2024	03/12-18/2024	03/15/2024	04/02/2024	04/02/2024	04/11/2024	04/17/2024	04/18/2024	04/19/2024	05/02/2024	05/03/2024		GP	879,995.64	862,395.80	1. PCA 2. COA 3. BANTAY LANGSANG	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024		
300221106427000	Construction of Road, Purok 6, Brgy. San Isidro, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/11/2024	03/12-18/2024	03/19/2024	04/02/2024	04/02/2024	04/11/2024	04/17/2024	04/18/2024	04/19/2024	05/02/2024	05/03/2024		GP	4,949,156.50	4,845,312.43	1. PCA 2. COA 3. BANTAY LANGSANG	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024		
320101105640000	Rehabilitation of Slope Protection Works including Roads along Sapang Maragul River Dike (Bctis Section), Bctis, Gagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/11/2024	03/12-18/2024	03/19/2024	04/02/2024	04/02/2024	04/11/2024	04/17/2024	04/18/2024	04/19/2024	05/02/2024	05/03/2024		GP	96,499,802.02	84,569,373.57	1. PCA 2. COA 3. BANTAY LANGSANG	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024		
300221104628000	Construction of Road leading to New Porac Municipal Hall, Cagatbar, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/18/2024	03/20-26/2024	03/27/2024	04/11/2024	04/11/2024	04/16/2024	04/24/2024	04/25/2024	04/26/2024	05/09/2024	05/10/2024		GP	98,999,931.18	87,509,451.64	1. PCA 2. COA 3. BANTAY LANGSANG	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance								
31030210046000	Replacement of Permanent Weak Bridges - Valdez Dr. (B01522.2) along San Antonio - Floridablanca Rd. (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	03/18/2024	03/20-26/2024	03/27/2024	04/11/2024	04/11/2024	04/16/2024	04/19/2024	04/22/2024	04/23/2024	05/06/2024	05/08/2024		GP	22,539,634.08		22,088,839.49		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024								
31030310359000	Concreting of Brgy. Ebus FMR, Brgy. Ebus, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/18/2024	03/20-26/2024	03/27/2024	04/11/2024	04/11/2024	04/16/2024	04/19/2024	04/22/2024	04/23/2024	05/06/2024	05/08/2024			4,974,022.30		4,874,541.49		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024								
31030310359000	Concreting of Brgy. San Ramon FMR, Brgy. San Ramon, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/18/2024	03/20-26/2024	03/27/2024	04/11/2024	04/11/2024	04/16/2024	04/19/2024	04/22/2024	04/23/2024	05/06/2024	05/08/2024			4,974,837.35		4,870,333.18		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024								
31030310359000	Concreting of Brgy. San Juan, Nepo, Betis FMR, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/18/2024	03/20-26/2024	03/27/2024	04/11/2024	04/11/2024	04/16/2024	04/19/2024	04/22/2024	04/23/2024	05/06/2024	05/08/2024			4,974,931.95		4,875,435.96		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024								
30021105626000	Construction of Road, Brgy. Lubac, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/18/2024	03/20-26/2024	03/27/2024	04/11/2024	04/11/2024	04/16/2024	04/19/2024	04/22/2024	04/23/2024	05/06/2024	05/08/2024			4,949,266.92		4,850,123.55		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024								
30021105611000	Construction of Road, Purok 2, Brgy. Fortuna, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/18/2024	03/20-26/2024	03/27/2024	04/11/2024	04/11/2024	04/16/2024	04/19/2024	04/22/2024	04/23/2024	05/06/2024	05/08/2024			4,949,070.82		4,874,773.57		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024								
31021105629000	Construction of Road, Purok 2, Barangay Fortuna-Barangay San Nicolas, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/18/2024	03/20-26/2024	03/27/2024	04/11/2024	04/11/2024	04/16/2024	04/19/2024	04/22/2024	04/23/2024	05/06/2024	05/08/2024			4,949,018.95		4,889,647.22		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024								
30021105610000	Construction of Road, Barangay Fortuna, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/11/2024	03/12-18/2024	03/19/2024	04/02/2024	04/02/2024	04/11/2024	04/17/2024	04/18/2024	04/19/2024	05/02/2024	05/03/2024		GP	4,949,759.08		4,844,878.52		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024								
30021105611000	Construction of Road, Purok 6, Brgy. Rizal, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/11/2024	03/12-18/2024	03/19/2024	04/02/2024	04/02/2024	04/11/2024	04/17/2024	04/18/2024	04/19/2024	05/02/2024	05/03/2024		GP	4,949,793.81		4,845,310.87		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024								
30021105626000	Construction of Road with Drainage System, Brgy. San Rafael, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/11/2024	03/12-18/2024	03/19/2024	04/02/2024	04/02/2024	04/11/2024	04/17/2024	04/18/2024	04/19/2024	05/02/2024	05/03/2024		GP	4,949,469.46		4,845,528.51		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024								
30025101935000	Construction of Drainage System, Purok 5, Santa Cruz, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/11/2024	03/12-18/2024	03/19/2024	04/02/2024	04/02/2024	04/11/2024	04/29/2024	04/30/2024	05/02/2024	05/15/2024	05/16/2024		GP	4,949,502.55		4,845,320.00		1. PCA 2. COA 3. BANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024								
30026112360000	Construction (Completion) of Multi-Purpose Building, Barangay Dampo, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/25/2024	03/26/2024 - 04/01/2024	04/02/2024	04/16/2024	04/16/2024	04/19/2024	04/24/2024	04/25/2024	04/26/2024	05/09/2024	05/10/2024			2,969,996.42		2,910,598.55		1. PCA 2. COA 3. BANTAY LANGSANGAN	04/01/2024 04/01/2024 04/01/2024	04/01/2024 04/01/2024 04/01/2024	04/01/2024 04/01/2024 04/01/2024	04/01/2024 04/01/2024 04/01/2024	04/01/2024 04/01/2024 04/01/2024	04/01/2024 04/01/2024 04/01/2024								



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds		ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total	MOOE	Total	MOOE						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance	
30022611236000	Construction of Multi-Purpose Building, San Roque Arsal Elementary School, Barangay Roque, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/25/2024	03/25/2024 - 04/01/2024	04/02/2024	04/16/2024	04/16/2024	04/19/2024	04/24/2024	04/25/2024	04/26/2024	05/09/2024	05/10/2024			1,949,999.22		4,846,053.57		1. PCA 2. COA 3. BANTAY LANGSANG		04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024		
30022611239000	Construction of Multi-Purpose Building Consuelo, Elementary School, Barangay Consuelo, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/25/2024	03/26/2024 - 04/01/2024	04/02/2024	04/16/2024	04/16/2024	04/19/2024	04/24/2024	04/25/2024	04/26/2024	05/09/2024	05/10/2024			4,949,999.58		4,846,083.35		1. PCA 2. COA 3. BANTAY LANGSANG		04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024		
300226112371000	Construction of Multi-Purpose Building Barangay Manaul, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/25/2024	03/26/2024 - 04/01/2024	04/02/2024	04/16/2024	04/16/2024	04/19/2024	04/24/2024	04/25/2024	04/26/2024	05/09/2024	05/10/2024			4,949,997.66		4,850,986.63		1. PCA 2. COA 3. BANTAY LANGSANG		04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024		
31020310329000	Concreting of Brgy. Paguiran FMR, Brgy. Paguiran, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/01/2024	04/3-9/2024	04/11/2024	04/24/2024	04/24/2024	04/30/2024	05/10/2024	05/13/2024	05/14/2024	05/24/2024	05/27/2024			14,924,505.87		14,700,638.28		1. PCA 2. COA 3. BANTAY LANGSANG		04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024		
300221105609000	Construction of Road, Brgy. Babo Pangulo, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/01/2024	04/3-9/2024	04/11/2024	04/24/2024	04/24/2024	04/30/2024	05/10/2024	05/13/2024	05/14/2024	05/24/2024	05/27/2024			9,899,481.50		9,731,190.31		1. PCA 2. COA 3. BANTAY LANGSANG		04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024		
31020310348000	Improvement/Upgrading of Purok 2, Brgy. San Agustin Betis FMR, Brgy. San Agustin Betis, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/01/2024	04/3-9/2024	04/11/2024	04/24/2024	04/24/2024	04/30/2024	05/10/2024	05/13/2024	05/14/2024	05/24/2024	05/27/2024			4,974,856.98		4,875,362.22		1. PCA 2. COA 3. BANTAY LANGSANG		04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024		
31020310351000	Concreting of Brgy. Calantas FMR, Brgy. Calantas Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/01/2024	04/3-9/2024	04/11/2024	04/24/2024	04/24/2024	04/30/2024	05/10/2024	05/13/2024	05/14/2024	05/24/2024	05/27/2024			4,974,454.58		4,875,433.52		1. PCA 2. COA 3. BANTAY LANGSANG		04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024		
300221105646000	Construction of Road, Brgy. Solib, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/01/2024	04/3-9/2024	04/11/2024	04/24/2024	04/24/2024	04/30/2024	05/10/2024	05/13/2024	05/14/2024	05/24/2024	05/27/2024			4,949,139.05		4,845,208.69		1. PCA 2. COA 3. BANTAY LANGSANG		04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024		
300001000200000	Repair/Maintenance of Natividad Creek, Revetment 2, San Jose, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/01/2024	04/3-9/2024	04/11/2024	04/24/2024	04/24/2024	04/30/2024	05/10/2024	05/13/2024	05/14/2024	05/24/2024	05/27/2024			2,238,307.19		2,211,438.12		1. PCA 2. COA 3. BANTAY LANGSANG		04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024		
31020310358000	Concreting of Purok Lambingan Brgy. Dampas FMR, Brgy. Dampas, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/05/2024	04/8-14/2024	04/16/2024	04/30/2024	04/30/2024	05/08/2024	05/10/2024	05/13/2024	05/14/2024	05/24/2024	05/27/2024			29,849,892.77		29,282,810.12		1. PCA 2. COA 3. BANTAY LANGSANG		04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024		
31020310301000	Concreting of Sitio Locban Purok 6, Brgy. Planas FMR, Brgy. Planas, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/05/2024	04/8-14/2024	04/16/2024	04/30/2024	04/30/2024	05/08/2024	05/17/2024	05/20/2024	05/21/2024	05/03/2024	05/04/2024			14,924,321.22		14,625,765.56		1. PCA 2. COA 3. BANTAY LANGSANG		04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024		
31020310330000	Concreting of Brgy. Fortuna to Brgy. San Isidro FMR, Brgy. Fortuna and Brgy. San Isidro, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/05/2024	04/8-14/2024	04/16/2024	04/30/2024	04/30/2024	05/08/2024	05/17/2024	05/20/2024	05/21/2024	06/03/2024	06/04/2024			14,924,743.74		14,626,249.42		1. PCA 2. COA 3. BANTAY LANGSANG		04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024	04/11/2024 04/11/2024 04/11/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P/P)		Contract Cost (P/P)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	BID/ABC		Total	BID/ABC		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion		
310203210350000	Concrete of Brgy. Paguiran FMR Phase 2, Brgy. Paguiran, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/16-22/2024	04/24/2024	05/08/2024	05/08/2024	05/14/2024	05/22/2024	05/23/2024	05/24/2024	06/07/2024	06/07/2024			4,974,965.40		4,872,546.88		1. PCA 2. COA 3. BANTAY LANSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024			
310203210370000	Improvement/Upgrading of Brgy. Hacienda Dolores FMR, Brgy. Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/16-22/2024	04/24/2024	05/08/2024	05/08/2024	05/14/2024	05/22/2024	05/23/2024	05/24/2024	06/07/2024	06/07/2024			4,974,262.89		4,859,505.27		1. PCA 2. COA 3. BANTAY LANSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024			
310203210380000	Concrete of Brgy. Ugaya FMR with Unfed Canal, Brgy. Ugaya, Pulumasale, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/16-22/2024	04/24/2024	05/08/2024	05/08/2024	05/14/2024	05/22/2024	05/23/2024	05/24/2024	06/07/2024	06/07/2024			4,974,566.51		4,870,886.73		1. PCA 2. COA 3. BANTAY LANSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024			
3002261054615000	Construction of Multi-Purpose Building Barangay Sta. Monica, Sasmuan, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/16-22/2024	04/24/2024	05/08/2024	05/08/2024	05/14/2024	05/22/2024	05/23/2024	05/24/2024	06/07/2024	06/07/2024			4,949,999.78		4,850,089.46		1. PCA 2. COA 3. BANTAY LANSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024			
3002261054614000	Construction of Multi-Purpose Building Brgy. Fortuna, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/16-22/2024	04/24/2024	05/08/2024	05/08/2024	05/14/2024	05/22/2024	05/23/2024	05/24/2024	06/07/2024	06/07/2024			6,929,999.42		6,784,470.03		1. PCA 2. COA 3. BANTAY LANSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024			
310101101484000	Asset Preservation Program-Preventive Maintenance- Secondary Roads- Jose Abad Santos Avc. (JASA) K0090+299.50- K0090+430.78, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/22/2024	04/23-29/2024	04/30/2024	05/14/2024	05/14/2024	05/22/2024	05/28/2024	05/27/2024	05/28/2024	06/13/2024	06/11/2024			5,581,899.50		5,450,087.34		1. PCA 2. COA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024			
310101101569000	Asset Preservation Program-Preventive Maintenance- Tertiary Roads- San Antonio-Floridablanca Rd - K0087+765.85- K0087+896.66, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/22/2024	04/23-29/2024	04/30/2024	05/14/2024	05/14/2024	05/22/2024	05/28/2024	05/27/2024	05/28/2024	06/10/2024	06/11/2024			4,177,035.74		4,085,173.29		1. PCA 2. COA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024			
310203210300000	Concrete of Brgy. San Nicolas to Brgy. Sta. Monica FMR, Brgy. San Nicolas and Brgy. Sta. Monica, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/23/2024	04/25/2024 - 05/01/2024	05/02/2024	05/16/2024	05/16/2024	05/24/2024	05/28/2024	05/28/2024	05/30/2024	06/11/2024	06/13/2024			14,924,072.80		14,655,193.94		1. PCA 2. COA 3. BANTAY LANSANGAN	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024			
300226105531000	Construction of Multi-Purpose Facility (New Municipal Hall), Brgy. Cangata, Porac, Pampanga (Phase IV-A), Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/23/2024	04/25/2024 - 05/01/2024	05/02/2024	05/16/2024	05/16/2024	05/31/2024	06/06/2024	06/07/2024	06/11/2024	06/17/2024	06/18/2024			148,499,998.35		148,189,742.29		1. PCA 2. COA 3. BANTAY LANSANGAN	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024			
300226105551000	Construction of Multi-Purpose Building in Brgy. Sta. Catalina, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/23/2024	04/25/2024 - 05/01/2024	05/02/2024	05/16/2024	05/16/2024	05/31/2024	06/06/2024	06/07/2024	06/11/2024	06/17/2024	06/18/2024			60,299,997.95		60,053,207.21		1. PCA 2. COA 3. BANTAY LANSANGAN	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024			
300226105537000	Construction of Multi-Purpose Building, Brgy. Sta. Catalina, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/23/2024	04/25/2024 - 05/01/2024	05/02/2024	05/16/2024	05/16/2024	05/31/2024	06/06/2024	06/07/2024	06/11/2024	06/17/2024	06/18/2024			60,299,997.95		60,052,608.02		1. PCA 2. COA 3. BANTAY LANSANGAN	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024			
310101101756000	Asset Preservation Program-Preventive Maintenance- Secondary Roads- Angeles- Porac- Floridablanca- Orlanpahan Rd. K0110+700 - K0111+000, K0112+000- K0112+218.85, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/29/2024	05/02-06/2024	05/10/2024	05/23/2024	05/23/2024	05/31/2024	06/06/2024	06/07/2024	06/11/2024	06/21/2024	06/24/2024			24,430,224.57		23,801,190.17		1. PCA 2. COA 3. BANTAY LANSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guaqua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		Total	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion			
31010101485000	Asset Preservation Program- Preventive Maintenance- Primary Roads- Jose Abad Santos Avenue (JASA)- K0089+034.00- K0089+266.62, K0090+490.79- K0091+000, Lubao, Pampanga	PAHPANGA 2ND	NO	Competitive Bidding	04/29/2024	05/02-08/2024	05/10/2024	05/23/2024	05/23/2024	05/31/2024	06/06/2024	06/07/2024		06/11/2024	06/21/2024	06/24/2024		22,725,443.13		22,282,255.65		1. PCA 2. COA 3. BANTAY LANGSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	
31010201075000	Asset Preservation Program- Preventive Maintenance- Secondary Roads- Lubao Bypass Rd- Chainage 5251.36- Chainage 5879, Lubao, Pampanga	PAHPANGA 2ND	NO	Competitive Bidding	04/29/2024	05/02-08/2024	05/10/2024	05/23/2024	05/23/2024	05/31/2024	06/06/2024	06/07/2024		06/11/2024	06/21/2024	06/24/2024		36,744,928.28		36,011,221.09		1. PCA 2. COA 3. BANTAY LANGSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	
31010101483000	Asset Preservation Program- Preventive Maintenance- Primary Roads- Jose Abad Santos Ave. (JASA)- K0090+000 - K0090+299.50, Lubao, Pampanga	PAHPANGA 2ND	NO	Competitive Bidding	04/29/2024	05/02-08/2024	05/10/2024	05/23/2024	05/23/2024	05/31/2024	06/06/2024	06/07/2024		06/11/2024	06/21/2024	06/24/2024		9,187,617.94		9,003,665.47		1. PCA 2. COA 3. BANTAY LANGSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	
31020101029000	Concreting of Brgy. Fortuna FMR, Brgy. Fortuna, Floridablanca, Pampanga	PAHPANGA 2ND	NO	Competitive Bidding	04/29/2024	05/02-08/2024	05/10/2024	05/23/2024	05/23/2024	05/31/2024	06/06/2024	06/07/2024		06/11/2024	06/21/2024	06/24/2024		14,924,858.07		14,811,435.96		1. PCA 2. COA 3. BANTAY LANGSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	
Total Allotted Budget of Procurement Activities																			1,745,159,765.34										
Total Contract Price of Procurement Activities Conducted																				1,711,669,355.52									
Total Savings (Total Allotted Budget - Total Contract Price)																			33,490,409.82										



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Gagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOIC	Total	MOIC		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion		Acceptance
ON-GOING PROCUREMENT ACTIVITIES																														
300200100009000, 300200100009000	Improvement/Rehabilitation of Two (2) Storey Four (4) Classroom School Building with Comfort Rooms at Pabonlag, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/16-22/2024	04/24/2024	05/08/2024	05/08/2024	05/14/2024	05/22/2024	06/07/2024				GP	2,973,163.81		2,916,673.48		1. PCA 2. COA 3. BANTAY LANSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024			
300200100009000, 300200100009000	Improvement/Rehabilitation of Four (4) Classroom School Building at Anon Elementary School, Floridablanca, Pampanga; Improvement/Rehabilitation of Three (3) Classroom School Building with Comfort Rooms at Sta Rosario Elementary School, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/18/2024	04/19-25/2024	04/26/2024	05/10/2024	05/10/2024	05/16/2024	05/27/2024	06/07/2024	06/19/2024				GP	5,345,452.38		5,243,887.86		1. PCA 2. COA 3. BANTAY LANSANGAN	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024		
300200100009000, 300200100009000	Improvement/Rehabilitation of Three (3) Classroom School Building at Babo Sacan Elementary School, Purac, Pampanga; Improvement/Rehabilitation of Four (4) Classroom School Building at Mata Elementary School, Purac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/18/2024	04/19-25/2024	04/26/2024	05/10/2024	05/10/2024	05/16/2024	05/27/2024	06/07/2024	06/19/2024				GP	6,305,267.70		6,179,162.43		1. PCA 2. COA 3. BANTAY LANSANGAN	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024		
300200100009000, 300200100009000	Improvement/Rehabilitation of Three (3) Classroom School Building at Consuelo Elementary School, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/18/2024	04/19-25/2024	04/26/2024	05/10/2024	05/10/2024	05/16/2024	05/27/2024	06/07/2024	06/19/2024				GP	3,007,464.12		3,025,714.84		1. PCA 2. COA 3. BANTAY LANSANGAN	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024		
300200100009000, 300200100009000	Improvement/Rehabilitation of: Two (2) Classroom School Building at Lubao Elementary School, San Nicolas 1st, Lubao, Pampanga; Four (4) Classroom School Building at San Maris Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/22/2024	04/23-29/2024	04/30/2024	05/14/2024	05/14/2024	05/22/2024	05/28/2024	06/18/2024	06/29/2024				GP	3,536,197.19		3,465,480.29		1. PCA 2. COA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
300200100009000, 300200100009000	Improvement/Rehabilitation of: Two (2) Classroom School Building at Bancal Strubli Elementary School, Lubao, Pampanga; Four (4) Classroom School Building with Comfort Room at San Roque Arbol Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/23/2024	04/23-29/2024	04/30/2024	05/14/2024	05/14/2024	05/22/2024	05/28/2024	06/18/2024	06/29/2024				GP	5,584,337.69		5,472,650.82		1. PCA 2. COA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
300200100009000, 300200100009000	Improvement/Rehabilitation of: Two (2) Classroom School Building at Remedios Elementary School, Lubao, Pampanga; Three (3) Classroom School Building at San Miguel Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/23/2024	04/23-29/2024	04/30/2024	05/14/2024	05/14/2024	05/22/2024	05/28/2024	06/18/2024	06/29/2024				GP	4,915,643.50		4,817,330.63		1. PCA 2. COA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
300200100009000, 300200100009000	Improvement/Rehabilitation of: a. Four (4) Classroom School Building with Comfort Rooms at Santiago Elementary School, Lubao, Pampanga; b. Three (3) Classroom School Building at Wenceslao elementary School, San Roque 2nd 1st, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/23/2024	04/23-29/2024	04/30/2024	05/14/2024	05/14/2024	05/22/2024	05/28/2024	06/18/2024	06/29/2024				GP	6,157,558.13		6,034,406.93		1. PCA 2. COA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
300200100009000, 300200100009000	Improvement/Rehabilitation of: a. Two (2) Classroom School Building with Comfort Room at San Pablo 2nd Elementary School, Lubao, Pampanga; b. Three (3) Classroom School Building with Comfort Room at Dela Paz Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/23/2024	04/23-29/2024	04/30/2024	05/14/2024	05/14/2024	05/22/2024	05/28/2024	06/18/2024	06/29/2024				GP	5,364,873.76		5,257,575.63		1. PCA 2. COA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Inspection		Total	MOE	Total	MOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion		
30200100009000 30200100009000	Improvement/Rehabilitation of: Four (4) Classroom School Building at San Antonio Integrated School, Guagua, Pampanga; Three (3) Classroom School Building at Hauli Elementary School, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/22/2024	04/23-29/2024	04/30/2024	05/14/2024	05/14/2024	05/22/2024	05/28/2024	06/19/2024	06/20/2024				GP	7,321,373.97		7,174,795.69		1. PCA 2. COA 3. BANTAY LANGSAYAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Gumain River, San Pedro Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GP	17,639,184.05		17,262,118.56		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Parac River, Pagsanjan Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GP	24,499,634.35		23,961,352.78		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	
	Construction of Slope Protection along Barangay San Antonio (Phase II), Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GP	29,399,377.27		28,811,016.56		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Santol Creek, San Antonio Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GP	19,598,745.99		19,187,180.64		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Sapang Uyo, Lambac Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GP	48,999,673.74		48,018,678.27		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	
	Construction of Road, Barangay Natividad, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GP	4,949,139.41		4,845,199.01		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	
	Construction of Road, Barangay Ebus, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GP	4,949,285.85		4,045,350.88		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	
	Construction of Slope Protection along Caubian River, Camanrita Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GP	29,699,266.53		28,045,882.87		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	
	Construction of Road, Barangay Dampe, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GP	4,949,075.09		4,840,144.11		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage System - Construction of Slope Protection Structure along Upper Datan Bapor going to GPDC, Lubara, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GP	48,998,691.70		47,920,875.14		1. PCA 2. COA 3. BANTAY LANGSAYAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Gagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PAP/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection	Total	MOC		Total	MOC	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance		
	Construction of Covered Court at Lubao Elementary School, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023				GoP	5,939,998.98		5,821,200.19		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins - Construction of Retaining Wall along Gagua River, San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023				GoP	29,399,775.00		28,752,946.32		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023				GoP	29,399,775.00		28,723,559.32		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Porac River, Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023				GoP	48,999,900.24		47,970,903.58		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Construction of Slope Protection Structure along Calabanan River, Dampe Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023				GoP	29,699,162.13		28,055,169.04		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Lubao to Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023				GoP	48,998,880.10		47,892,923.34		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Construction of Slope Protection Structure along Potangle Creek, San Antonio, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023				GoP	19,798,909.69		19,363,955.06		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Construction of Road, Barangay Santa Ines, Betis, Gagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023				GoP	4,949,104.51		4,845,847.20		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Construction of Road with Lined Canal, Barangay Liguia - Pulungmasle, Gagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	12/01/2023	12/01/2023	12/07/2023	01/11/2024					GoP	4,949,958.49		4,841,059.40		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Construction of Road, Barangay Sinura, Phase 2, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023				GoP	4,949,739.18		4,844,305.28		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			
	Construction of Road, Barangay San Antonio, Gagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023				GoP	4,949,894.31		4,845,950.15		1. PCA 2. COA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection	Total	MODE	Total	MODE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance		
	Construction of Flood Control Structure at Santa Monica, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023	11/27/2023	01/13/2024						GP	29,699,179.05		29,105,178.92		1. PCA 2. COA 3. BANTAY LANSANGAN	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Porac River, Sala Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023	11/27/2023	01/13/2024						GP	77,199,582.67		75,423,098.23		1. PCA 2. COA 3. BANTAY LANSANGAN	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	
	Construction of Road, Phase 2, Purok 6, Barangay Paguiruan, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023	11/27/2023	01/13/2024						GP	4,949,168.34		4,840,208.60		1. PCA 2. COA 3. BANTAY LANSANGAN	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	
	Construction of Road, Barangay Calantas, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023	11/27/2023	01/13/2024						GP	4,940,029.09		4,850,048.51		1. PCA 2. COA 3. BANTAY LANSANGAN	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	
	Construction of Multi-Purpose Building, Barangay Sto Nino, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023	11/27/2023	01/13/2024						GP	5,939,946.40		5,801,387.28		1. PCA 2. COA 3. BANTAY LANSANGAN	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	11/8/2023 11/8/2023 11/8/2023	
	Construction of Six (6)-Bay Hangar with Office Building, Basa Air Base, Floridablanca, Pampanga, Phase II	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024						GP	48,999,999.34		47,774,997.75		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	
	Construction of Slope Protection Structure along Porac River, Jaling Section, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024						GP	29,698,969.05		29,014,719.11		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along San Jose Creek, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024						GP	29,397,810.83		28,662,996.98		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	
	Construction of Covered Court at San Vicente, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024						GP	5,839,999.05		5,801,242.21		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	
	Improvement of Road, Phase 1, Barangay Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GP	4,949,935.01		4,845,538.78		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	
	Improvement of Road, Phase 2, Barangay Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/08/2023	11/9-15/2023	11/17/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GP	4,949,369.59		4,844,287.85		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	
	Construction of Covered Court, Purok 5, Barangay San Pedro, Guagua, Pampanga, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/8/2023	11/9-15/2023	11/17/2023	12/13/2023	12/13/2023	12/20/2023	01/11/2024						GP	5,939,995.76		5,800,416.40		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	11/13/2023 11/13/2023 11/13/2023	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		HOD	Total	HOD	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Inspection	Acceptance	
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Batang 2nd, Sasman, Pampanga	PAHPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-26/2023	11/23/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GP	29,399,771.02		28,760,896.62		1. PCA 2. COA 3. BANTAY LANGSANG	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Sablayan, Sasman, Pampanga	PAHPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-26/2023	11/23/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GP	29,399,771.02		28,747,834.63		1. PCA 2. COA 3. BANTAY LANGSANG	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Malusac, Sasman, Pampanga	PAHPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-26/2023	11/23/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GP	29,399,771.02		28,722,472.95		1. PCA 2. COA 3. BANTAY LANGSANG	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Batang 1st, Sasman, Pampanga	PAHPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-26/2023	11/23/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GP	29,399,771.02		28,753,052.96		1. PCA 2. COA 3. BANTAY LANGSANG	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Sustainable Infrastructure Projects - Alleviating Gaps (SIPAG) - SIPAG- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Causman River Irrigation System Main Canal Service Road, Floridablanca, Pampanga (KATUBIGAN - Kalsada Tunga sa Patubigan)	PAHPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-26/2023	11/23/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GP	19,599,053.70		19,187,473.68		1. PCA 2. COA 3. BANTAY LANGSANG	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Upper Dalam Bapor going to GPDC, Bamboo Hub (Phase I), Lubao, Pampanga	PAHPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/6-12/2023	12/13/2023										GP	86,849,232.72				1. PCA 2. COA 3. BANTAY LANGSANG	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Upper Dalam Bapor going to GPDC, Bamboo Hub (Phase II), Lubao, Pampanga	PAHPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/6-12/2023	12/13/2023										GP	86,848,475.04				1. PCA 2. COA 3. BANTAY LANGSANG	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Upper Dalam Bapor going to GPDC, Bamboo Hub (Phase III), Lubao, Pampanga	PAHPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/6-12/2023	12/13/2023										GP	86,848,953.25				1. PCA 2. COA 3. BANTAY LANGSANG	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023		
	Construction of Road, Barangay Hamibug, Porac, Pampanga	PAHPANGA 2ND	YES	Competitive Bidding	12/06/2023	12/7-13/2023	12/14/2023										GP	4,949,070.96				1. PCA 2. COA 3. BANTAY LANGSANG	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023		
	Construction of Road, Barangay San Juan Bautista, Guagua, Pampanga	PAHPANGA 2ND	YES	Competitive Bidding	12/06/2023	12/7-13/2023	12/14/2023										GP	4,949,667.40				1. PCA 2. COA 3. BANTAY LANGSANG	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Goods and Services



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion/Implementation		Total	MOE	Total	MOE		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Implementation	
3183010103950000	Procurement of Service Vehicle (Pick Up 4x2) for Planning and Design Section of DPWH Pampanga 2nd District Engineering Office	PAMPANGA 2ND	NO	Competitive Bidding	11/28/2023	11/30/2023-12/06/2023	12/07/2023	12/20/2023	12/20/2023	12/21-22/2023	12/21-22/2023	12/27/2023	12/28/2023	01/03/2024	01/03/2024	GeP	1,700,000.00		1,696,000.00		1. CDA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	12/05/2023 12/05/2023	12/05/2023 12/05/2023	12/05/2023 12/05/2023	12/05/2023 12/05/2023	12/05/2023 12/05/2023	12/05/2023 12/05/2023		
3183010103950000 30021510136000 30021510136000	Procurement of Telescopic Handler to be used at DPWH-Pampanga 2nd District Engineering Office	PAMPANGA 2ND	NO	Competitive Bidding	11/28/2023	11/30/2023-12/06/2023	12/07/2023	12/20/2023	12/20/2023	12/21-22/2023	12/21-22/2023	12/27/2023	12/28/2023	01/03/2024	01/03/2024	GeP	8,940,000.00		8,921,000.00		1. CDA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	12/05/2023 12/05/2023	12/05/2023 12/05/2023	12/05/2023 12/05/2023	12/05/2023 12/05/2023	12/05/2023 12/05/2023	12/05/2023 12/05/2023		
30021510136000	Purchase of Laboratory Equipment & Apparatus For Use in Quality Assurance Section at DPWH-Pampanga 2nd D.E.O., San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/15/2024	04/16-22/2024	04/24/2024	05/08/2024	05/08/2024	05/10-13/2024	05/10-13/2024	05/14/2024	05/15/2024	05/24/2024	05/27/2024	GeP	2,405,893.00		2,403,000.00		1. CDA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	04/18/2024 04/18/2024	04/18/2024 04/18/2024	04/18/2024 04/18/2024	04/18/2024 04/18/2024	04/18/2024 04/18/2024	04/18/2024 04/18/2024		
30021510136000	Purchase of ICT Equipment, Other Machineries & Equipment and Personal Protective Equipment at DPWH-Pampanga 2nd DEO San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/18/2024	04/19-25/2024	04/26/2024	05/10/2024	05/10/2024	05/15-16/2024	05/15-16/2024	05/20/2024	05/22/2024	05/27/2024	05/27/2024	GeP	4,886,850.00		4,937,836.00		1. CDA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	04/23/2024 04/25/2024 04/23/2024	04/23/2024 04/25/2024 04/23/2024	04/23/2024 04/25/2024 04/23/2024	04/23/2024 04/25/2024 04/23/2024	04/23/2024 04/25/2024 04/23/2024	04/23/2024 04/25/2024 04/23/2024		
	Procurement of Thermoplastic Marking for use in Pavement Markings along National Roads and Bridges within DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	06/14/2024	06/18-24/2024	06/25/2024									GeP	2,415,676.40				1. CDA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	06/18/2024 06/26/2024 06/23/2024	06/19/2024 06/25/2024 06/23/2024	06/18/2024 06/26/2024 06/23/2024	06/19/2024 06/25/2024 06/23/2024	06/19/2024 06/25/2024 06/23/2024	06/19/2024 06/25/2024 06/23/2024		
	Installation of Appropriate Signages and Barricades along National Roads and Bridges within DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	06/14/2024	06/18-24/2024	06/26/2024									GeP	6,890,720.00				1. CDA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	06/18/2024 06/26/2024 06/23/2024	06/19/2024 06/25/2024 06/23/2024	06/18/2024 06/26/2024 06/23/2024	06/19/2024 06/25/2024 06/23/2024	06/19/2024 06/25/2024 06/23/2024	06/19/2024 06/25/2024 06/23/2024		
Total Allotted Budget of Procurement Activities																	27,139,139.40												
Total Contract Price of Procurement Activities Conducted																			17,857,836.00										
Total Savings (Total Allotted Budget - Total Contract Price)																			9,181,303.40										

Prepared by:

AMBROCIO Z. AZARES
BAC/Secretariat

Recommending Approval:

JOHN PAOLO S. TAN
BAC, Chairperson

Approved:

GREGORIO B. AUDEA, JR.
Head of the Procuring Entity



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (1st Semester)
Consultancy Services




Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)		Contract Cost (PAP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Total	MOO/CO	Total		MOO/CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Library Completion (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																												
None																												
Total Alloted Budget of Procurement Activities																												
Total Contract Price of Procurement Activities Conducted																												
Total Savings (Total Alloted Budget - Total Contract Price)																												


Prepared by:


AMBROCIO Z. AZARES
BAC, Secretariat

Recommending Approval:


JOHN PAOLO S. TAN
BAC, Chairperson

Approved:


GREGORIO D. AUDEA, JR.
Head of the Procuring Entity