



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining change from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		MOOE	Total	MOOE	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																														
300101200001000	Construction of Solar Water System, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	9/27/2023	9/28/2023 - 10/4/2023	10/5/2023	12/20/2023	12/20/2023	12/22/2023	12/27/2023	12/27/2023	12/28/2023	1/12/2024	01/15/2024		GoP	9,799,987.25		9,505,980.68		1. PCA 2. CDA 3. SANTAY LANGSANGAN	10/1/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023		
300101200001000	Construction of Solar Water System, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	9/27/2023	9/28/2023 - 10/4/2023	10/5/2023	12/20/2023	12/20/2023	12/22/2023	12/27/2023	12/27/2023	12/28/2023	1/4/2024	01/15/2024		GoP	9,799,990.83		9,505,980.68		1. PCA 2. CDA 3. SANTAY LANGSANGAN	10/1/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023		
300101200001000	Construction of Solar Water System, Barangay Villa Maria, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	9/27/2023	9/28/2023 - 10/4/2023	10/5/2023	12/28/2023	12/28/2023	12/28/2023	12/28/2023	12/29/2023	12/29/2023	1/5/2024	01/16/2024		GoP	9,799,865.79		9,554,995.05		1. PCA 2. CDA 3. SANTAY LANGSANGAN	10/1/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023		
300101200001000	Construction of Bridge Including Road Approaches along Hacienda Dolores, Sapang Uwak, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	12/5/2023	12/6-12/2023	12/13/2023	12/28/2023	12/28/2023	12/28/2023	12/28/2023	12/29/2023	12/29/2023	1/5/2024	01/16/2024		GoP	103,949,783.99		102,056,981.41		1. PCA 2. CDA 3. SANTAY LANGSANGAN	12/15/2023 12/7/2023 12/1/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023		
300200100009000	Improvement/Rehabilitation of Four (4) Classroom School Building at Pardo Saba Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/5/2024	04/8-14/2024	4/16/2024	4/30/2024	4/30/2024	5/8/2024	05/17/2024	06/07/2024	6/11/2024	06/24/2024	06/25/2024		GoP	3,976,289.45		3,904,855.18		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024		
300200100009000	Improvement/Rehabilitation of Six (6) Classroom School Building at San Antonio Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/5/2024	04/8-14/2024	4/16/2024	5/10/2024	5/10/2024	5/16/2024	05/27/2024	06/07/2024	6/11/2024	06/24/2024	06/25/2024		GoP	4,307,182.67		4,225,282.18		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024		
300200100009000	Improvement/Rehabilitation of Four (4) Classroom School Building at San Agustin Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/5/2024	04/8-14/2024	4/16/2024	4/30/2024	4/30/2024	5/8/2024	05/17/2024	06/07/2024	6/11/2024	06/26/2024	06/27/2024		GoP	4,066,864.31		3,885,545.80		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024		
300200100009000	Improvement/Rehabilitation of Two (2) Storey Four (4) Classroom School Building with Comfort Rooms at Pabalan, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/16-22/2024	4/24/2024	5/8/2024	5/8/2024	5/14/2024	05/22/2024	06/07/2024	07/02/2024	07/12/2024	07/15/2024		GoP	2,973,163.81		2,916,873.48		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		
300200100009000	Improvement/Rehabilitation of Six (6) Classroom School Building at Valdez Elementary School, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/16-22/2024	4/24/2024	5/8/2024	5/8/2024	5/14/2024	05/22/2024	06/07/2024	6/11/2024	06/24/2024	06/25/2024		GoP	5,165,437.79		5,060,156.49		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		
300200100009000	Improvement/Rehabilitation of Six (6) Classroom School Building at Natividad Elementary School, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/19-25/2024	4/24/2024	5/8/2024	5/8/2024	5/14/2024	05/22/2024	06/07/2024	6/11/2024	06/24/2024	06/25/2024		GoP	5,152,632.59		5,053,483.44		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		
300200100009000	Improvement/Rehabilitation of Six (6) Classroom School Building at Diosdado Macapagal Memorial High School, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/19-25/2024	4/24/2024	5/8/2024	5/8/2024	5/14/2024	05/22/2024	06/07/2024	6/11/2024	06/24/2024	06/25/2024		GoP	5,101,769.27		5,004,808.00		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection	Total		MOE CO	Total	MOE CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance		
3002001000090000	Improvement/Rehabilitation of Six (6) Classroom School Building at Pulungmas Elementary School, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/18/2024	04/19-25/2024	4/26/2024	5/10/2024	5/10/2024	5/16/2024	05/27/2024	06/07/2024	6/11/2024	06/26/2024	06/27/2024		GoP	6,500,696.82		6,323,682.28		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024		
3002001000090000 3002001000090000	Improvement/Rehabilitation of Four (4) Classroom School Building at Anon Elementary School, Floridablanca, Pampanga; Improvement/Rehabilitation of Three (3) Classroom School Building with Comfort Rooms at Sto Rosario Elementary School, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/18/2024	04/19-25/2024	4/26/2024	5/10/2024	5/10/2024	5/16/2024	05/27/2024	06/07/2024	6/19/2024	07/01/2024	07/02/2024		GoP	5,345,452.38		5,243,887.86		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024		
3002001000090000 3002001000090000	Improvement/Rehabilitation of Three (3) Classroom School Building at Babo Sacan Elementary School, Porac, Pampanga; Improvement/Rehabilitation of Four (4) Classroom School Building at Mda Elementary School, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/18/2024	04/19-25/2024	4/26/2024	5/10/2024	5/10/2024	5/16/2024	05/27/2024	06/07/2024	6/19/2024	07/01/2024	07/02/2024		GoP	6,305,267.78		6,170,182.43		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024		
3002001000090000 3002001000090000	Improvement/Rehabilitation of Three (3) Classroom School Building at Consuelo Elementary School, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/18/2024	04/19-25/2024	4/26/2024	5/10/2024	5/10/2024	5/16/2024	05/27/2024	06/07/2024	6/19/2024	07/01/2024	07/02/2024		GoP	3,087,464.12		3,025,714.64		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024	04/25/2024 04/23/2024 04/23/2024		
3002001000090000 3002001000090000	Improvement/Rehabilitation of: Two (2) Classroom School Building at Lubao Elementary School, San Nicolas 1st, Lubao, Pampanga; Four (4) Classroom School Building at San Matias Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	5/14/2024	5/14/2024	5/22/2024	05/28/2024	06/18/2024	06/20/2024	07/03/2024	07/04/2024		GoP	3,536,197.19		3,465,480.29		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
3002001000090000 3002001000090000	Improvement/Rehabilitation of: Two (2) Classroom School Building at Boncel Sinubi Elementary School, Lubao, Pampanga; Four (4) Classroom School Building with Comfort Room at San Roque Arbol Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	5/14/2024	5/14/2024	5/22/2024	05/28/2024	06/18/2024	06/20/2024	07/03/2024	07/04/2024		GoP	5,584,337.69		5,472,650.82		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
3002001000090000 3002001000090000	Improvement/Rehabilitation of: Two (2) Classroom School Building at Remedios Elementary School, Lubao, Pampanga; Three (3) Classroom School Building at San Miguel Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	5/14/2024	5/14/2024	5/22/2024	05/28/2024	06/18/2024	06/20/2024	07/03/2024	07/17/2024		GoP	4,915,643.50		4,817,330.63		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
3002001000090000 3002001000090000	Improvement/Rehabilitation of: a. Four (4) Classroom School Building with Comfort Rooms at Santiago Elementary School, Lubao, Pampanga; b. Three (3) Classroom School Building at Wenselao elementary School, San Roque Dau 1st, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	5/14/2024	5/14/2024	5/22/2024	05/28/2024	06/18/2024	06/20/2024	07/03/2024	07/04/2024		GoP	6,157,558.13		6,034,406.93		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Inspection	Total	MOE		Total	MOE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300200100009000 300200100009000	Improvement/Rehabilitation of: a. Two (2) Classroom School Building with Comfort Room at San Pablo 2nd Elementary School, Lubao, Pampanga; b.) Three (3) Classroom School Building with Comfort Room at Dela Paz Elementary School, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	5/14/2024	5/14/2024	5/22/2024	05/28/2024	06/18/2024	06/20/2024	07/03/2024	07/04/2024	GoF	5,364,873.76		5,257,575.83		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/26/2024 04/16/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	
300200100009000 300200100009000	Improvement/Rehabilitation of: Four (4) Classroom School Building at San Antonio Integrated School, Guagua, Pampanga; Three (3) Classroom School Building at Masul Elementary School, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	5/14/2024	5/14/2024	5/22/2024	05/28/2024	06/18/2024	06/20/2024	07/12/2024	07/15/2024	GoF	7,321,373.97		7,174,795.69		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	
300221105630000 300221105630000	Construction of Road, Barangay San Juan Nepo, Bctis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/26/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023	01/29/2024	02/08/2024	02/12/2024	GoF	4,949,534.36		4,845,681.25		1. PCA 2. CDA 3. BANTAY LANSANGAN	9/20/2023 9/20/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	
300221105630000 300221105630000	Construction of Road, Barangay Lambac, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023	01/29/2024	02/08/2024	02/12/2024	GoF	4,949,783.21		4,844,874.21		1. PCA 2. CDA 3. BANTAY LANSANGAN	9/20/2023 9/20/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	
300210111821000 300210111821000	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage System - Construction of Slope Protection Structure along GPDC, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/26/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023	01/29/2024	02/08/2024	02/12/2024	GoF	41,858,121.23		41,037,715.03		1. PCA 2. CDA 3. BANTAY LANSANGAN	9/20/2023 9/20/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	9/26/2023 9/26/2023 9/21/2023	
300226105618000 300226105618000	Construction of Multi-Purpose Building (Covered Court), Barangay Remedios, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/16-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023	4/11/2024	4/24/2024	04/25/2024	GoF	4,949,999.24		4,850,997.14		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	
300221105630000 300221105630000	Construction of Road with Lined Canal, Barangay Ugaya, Pulungmac, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/16-24/2023	10/26/2023	12/1/2023	12/1/2023	12/07/2023	01/11/2024	01/12/2024	2/12/2024	2/26/2024	02/27/2024	GoF	4,949,501.68		4,841,003.39		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	
300221105617000 300221105617000	Construction of Road, Barangay Diladila, Phase 1, Santa Rita, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/16-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023	2/7/2024	2/22/2024	02/23/2024	GoF	4,949,516.70		4,840,840.56		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	
300221105616000 300221105616000	Construction of Road, Phase 1, Purok 6, Barangay Paguiruan, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/16-24/2023	10/26/2023	11/9/2023	11/9/2023	11/24/2023	12/01/2023	12/5/2023	2/7/2024	2/22/2024	02/23/2024	GoF	4,949,291.33		4,845,356.21		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	
300221103091000 300221103091000	Construction of Road, Barangay Sinura, Phase 1, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/16-24/2023	10/26/2023	11/9/2023	11/9/2023	11/24/2023	12/01/2023	12/5/2023	2/7/2024	2/22/2024	02/23/2024	GoF	4,949,673.78		4,850,685.41		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Acceptance		Total	MOOE	Total	MOOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance	
30020111820000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Bolantacan River, Bolantacan to Sta. Teresa 2nd, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/7/2023	11/21/2023	11/21/2023	11/27/2023	01/03/2024	01/04/2024	01/29/2024	02/08/2024	02/12/2024	GoP	41,858,551.09		40,937,663.18		1. PCA 2. CDA 3. SANTAY LANGANGAN	11/8/2023 11/6/2023 11/6/2023	11/6/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023		
300206109620000	Construction of Multi-Purpose Building, Barangay San Nicolas 1st, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/7/2023	11/21/2023	11/21/2023	11/27/2023	01/03/2024	01/04/2024	4/11/2024	4/24/2024	04/25/2024	GoP	4,949,996.30		4,846,053.65		1. PCA 2. CDA 3. SANTAY LANGANGAN	11/8/2023 11/6/2023 11/6/2023	11/6/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023		
30020111822000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Petangle Creek, San Francisco Section, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/05/2023	01/09/2024	01/10/2024	01/29/2024	02/08/2024	02/12/2024	GoP	24,499,293.41		23,887,864.14		1. PCA 2. CDA 3. SANTAY LANGANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
300226109619000	Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Cruz, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/05/2023	01/09/2024	01/10/2024	4/11/2024	4/24/2024	04/25/2024	GoP	4,949,999.23		4,851,002.65		1. PCA 2. CDA 3. SANTAY LANGANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
300221105610000	Construction of Road, Barangay Santa Cruz, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/05/2023	01/09/2024	01/10/2024	1/29/2024	2/8/2024	02/12/2024	GoP	4,949,826.55		4,840,931.01		1. PCA 2. CDA 3. SANTAY LANGANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
300221105620000	Construction of Road Barangay Palat, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/8/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023	12/07/2023	01/11/2024	01/12/2024	2/7/2024	2/22/2024	02/23/2024	GoP	4,949,035.80		4,835,207.71		1. PCA 2. CDA 3. SANTAY LANGANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
300221105614000	Construction of Road Purok 1, Barangay Anon, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/8/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023	12/07/2023	01/11/2024	01/12/2024	2/7/2024	2/22/2024	02/23/2024	GoP	4,949,059.94		4,835,267.84		1. PCA 2. CDA 3. SANTAY LANGANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
300221105613000	Construction of Road Purok 7, Barangay San Jose, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/8/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023	12/07/2023	01/11/2024	01/12/2024	2/12/2024	2/26/2024	02/27/2024	GoP	4,949,856.23		4,840,959.39		1. PCA 2. CDA 3. SANTAY LANGANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
300221105634000	Construction of Road, Barangay Santa Ursula, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/6/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/29/2024	2/12/2024	2/26/2024	02/27/2024	GoP	4,949,540.64		4,860,448.91		1. PCA 2. CDA 3. SANTAY LANGANGAN	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023		
300222100222000	Construction of Road, Barangay San Mateo, Santa Rita, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/6/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/29/2024	4/11/2024	4/24/2024	04/25/2024	GoP	4,949,926.80		4,850,938.43		1. PCA 2. CDA 3. SANTAY LANGANGAN	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023		
300221105615000	Construction of Road at Barangay San Ramon, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/6/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/29/2024	2/12/2024	2/26/2024	02/27/2024	GoP	4,949,674.61		4,834,431.76		1. PCA 2. CDA 3. SANTAY LANGANGAN	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection		Total	MOOE Code	Total	MOOE Code		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance	
300222100221000	Construction of Road, Barangay San Isidro, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/6/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/29/2024	4/11/2024	4/24/2024	04/25/2024	GoP	4,949,068.72		4,835,047.09		1. PCA 2. CDA 3. SANTAY LANGSANGAN	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023			
300215104959400	Concreting of Road at Brgy. Calzadang Bayu, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/6/2023	12/7-13/2023	12/14/2023	01/12/2024	01/12/2024	01/19/2024	12/26/2024	01/29/2024	2/12/2024	2/26/2024	02/27/2024	GoP	7,509,999.64		7,344,780.05		1. PCA 2. CDA 3. SANTAY LANGSANGAN	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023			
300225101924000	Construction of Slope Protection along Porac River, Valdez Section, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	1/16/2024	01/17-23/2024	1/24/2024	2/7/2024	2/7/2024	02/14/2024	02/26/2024	02/27/2024	2/28/2024	3/11/2024	03/12/2024	GoP	14,849,853.70		14,641,755.37		1. PCA 2. CDA 3. SANTAY LANGSANGAN	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024			
300225101923000	Construction of Slope Protection Structure along Calaman River, Dampe Section, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	1/16/2024	01/17-23/2024	1/24/2024	2/7/2024	2/7/2024	02/14/2024	02/26/2024	02/27/2024	2/28/2024	3/11/2024	03/12/2024	GoP	14,849,131.29		14,611,989.97		1. PCA 2. CDA 3. SANTAY LANGSANGAN	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024			
310301010497000	Replacement of Permanent Weak Bridges - Calaman Br. (B015291Z) along Angeles - Porac - Floridablanca - Dinalupihan Rd (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	1/16/2024	01/17-23/2024	1/24/2024	2/7/2024	2/7/2024	02/14/2024	02/26/2024	02/27/2024	2/28/2024	3/11/2024	03/12/2024	GoP	4,899,092.56		4,826,243.55		1. PCA 2. CDA 3. SANTAY LANGSANGAN	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024			
3002010102756000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Bangkump Malapod, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	1/16/2024	01/17-23/2024	1/24/2024	2/7/2024	2/7/2024	02/14/2024	02/26/2024	02/27/2024	2/28/2024	3/11/2024	03/12/2024	GoP	19,599,999.41		18,306,201.54		1. PCA 2. CDA 3. SANTAY LANGSANGAN	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024			
310301010498000	Replacement of Permanent Weak Bridges - Fortuna Br. (Cantilever) (B015241Z) along San Antonio - Floridablanca Rd. (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	1/16/2024	01/17-23/2024	1/24/2024	2/7/2024	2/7/2024	02/14/2024	02/26/2024	02/27/2024	2/28/2024	3/11/2024	03/12/2024	GoP	4,899,555.01		4,825,834.80		1. PCA 2. CDA 3. SANTAY LANGSANGAN	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024	01/23/2024 01/22/2024 01/22/2024			
300226112365000	Construction of Multi-Purpose Building, Baraya Elementary School, Barangay Baraya, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/5/2024	2/6-12/2024	2/13/2024	2/27/2024	2/27/2024	03/05/2024	03/15/2024	03/18/2024	3/19/2024	4/1/2024	04/02/2024	GoP	4,949,995.88		4,652,922.82		1. PCA 2. CDA 3. SANTAY LANGSANGAN	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024			
300226112398000	Construction of Multi-Purpose Building, Bodega High School, Barangay Bodega, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/5/2024	2/6-12/2024	2/13/2024	2/27/2024	2/27/2024	03/05/2024	03/15/2024	03/18/2024	3/19/2024	4/1/2024	04/02/2024	GoP	4,949,995.53		4,843,814.37		1. PCA 2. CDA 3. SANTAY LANGSANGAN	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024			
300226112353000	Construction of Multi Purpose Facility, Aeta Village, Planas, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/5/2024	2/6-12/2024	2/13/2024	3/19/2024	3/19/2024	03/21/2024	03/25/2024	03/26/2024	3/27/2024	4/11/2024	04/12/2024	GoP	5,939,997.49		5,815,259.17		1. PCA 2. CDA 3. SANTAY LANGSANGAN	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024			
30022110501000	Concreting of Road, Barangay Diadita, Sta. Rita, Pampanga (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	2/5/2024	2/6-12/2024	2/13/2024	2/27/2024	2/27/2024	03/05/2024	03/15/2024	03/18/2024	3/19/2024	4/1/2024	04/02/2024	GoP	4,949,956.06		4,850,856.94		1. PCA 2. CDA 3. SANTAY LANGSANGAN	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MODE	Total	MODE	Total	MODE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance	
30022101531000	Construction of Bank Protection Works at Joven Street, Brgy. Babo Sacan, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/5/2024	2/6-12/2024	2/13/2024	2/27/2024	2/27/2024	03/05/2024	03/15/2024	03/18/2024	3/19/2024	4/1/2024	04/02/2024	GoP	4,949,467.73		4,845,493.82		1. PCA 2. CDA 3. BANTAY LANSANGAN	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024				
310204102814000	Construction of Bypass and Diversion Roads - Porac-Angeles Bypass Road, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/5/2024	2/6-12/2024	2/13/2024	3/19/2024	3/19/2024	03/21/2024	03/25/2024	03/26/2024	3/27/2024	4/11/2024	04/12/2024	GoP	78,399,458.07		78,831,468.03		1. PCA 2. CDA 3. BANTAY LANSANGAN	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024	02/12/2024 02/07/2024 02/07/2024				
300221105623000	Construction of Road, Brgy. Caladang Bayu, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/14/2024	2/15-21/2024	2/22/2024	3/7/2024	3/7/2024	03/13/2024	03/20/2024	03/20/2024	3/21/2024	4/3/2024	04/04/2024	GoP	4,950,115.12		4,875,839.35		1. PCA 2. CDA 3. BANTAY LANSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024				
300221105625000	Construction of Road, Sanjan, Purok 3, Barangay Siura, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/14/2024	2/15-21/2024	2/22/2024	3/7/2024	3/7/2024	03/13/2024	03/20/2024	03/20/2024	3/21/2024	4/3/2024	04/04/2024	GoP	4,949,162.72		4,848,314.83		1. PCA 2. CDA 3. BANTAY LANSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024				
300221105612000	Construction of Road, Brgy. Consuelo, Florida Blanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/14/2024	2/15-21/2024	2/22/2024	3/7/2024	3/7/2024	03/13/2024	03/20/2024	03/20/2024	3/21/2024	4/3/2024	04/04/2024	GoP	4,949,359.93		4,850,396.26		1. PCA 2. CDA 3. BANTAY LANSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024				
300221105620000	Construction of Road, Sta. Rosario, Florida Blanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/14/2024	2/15-21/2024	2/22/2024	3/7/2024	3/7/2024	03/13/2024	03/20/2024	03/20/2024	3/21/2024	4/3/2024	04/04/2024	GoP	4,949,309.16		4,845,374.10		1. PCA 2. CDA 3. BANTAY LANSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024				
300226112317000	Construction of Multi-Purpose Building (Classroom), Porac Model Community Highschool, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/14/2024	2/15-21/2024	2/22/2024	3/7/2024	3/7/2024	03/13/2024	03/20/2024	03/20/2024	3/21/2024	4/3/2024	04/04/2024	GoP	14,849,998.88		14,538,078.16		1. PCA 2. CDA 3. BANTAY LANSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024				
300226112316000	Construction of Multi-Purpose Building (Classroom), Magaysay Elementary School, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/14/2024	2/15-21/2024	2/22/2024	3/7/2024	3/7/2024	03/13/2024	03/20/2024	03/20/2024	3/21/2024	4/3/2024	04/04/2024	GoP	14,849,999.42		14,627,303.49		1. PCA 2. CDA 3. BANTAY LANSANGAN	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024				
3002261123151000	Construction of Multi-Purpose Building, Barangay Gudat, Florida Blanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/26/2024	02/27/2024 - 03/04/2024	3/5/2024	3/19/2024	3/19/2024	03/21/2024	03/25/24	03/26/2024	3/27/2024	4/11/2024	04/12/2024	GoP	4,949,999.47		4,848,050.13		1. PCA 2. CDA 3. BANTAY LANSANGAN	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024				
300226112313000	Construction of Multi-Purpose Building, Pandiguirig Elementary School, Barangay Pandiguirig, Florida Blanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/26/2024	02/27/2024 - 03/04/2024	3/5/2024	3/19/2024	3/19/2024	03/21/2024	03/25/24	03/26/2024	3/27/2024	4/11/2024	04/12/2024	GoP	4,949,999.17		4,846,050.04		1. PCA 2. CDA 3. BANTAY LANSANGAN	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024				
300221105624000	Construction of Road, Purok 2, San Agustin Betis, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/26/2024	02/27/2024 - 03/04/2024	3/5/2024	3/19/2024	3/19/2024	03/21/2024	03/25/24	03/26/2024	3/27/2024	4/11/2024	04/12/2024	GoP	4,949,772.81		4,850,661.85		1. PCA 2. CDA 3. BANTAY LANSANGAN	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024				



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
																		Total	MOO/CO	Total	MOO/CO							
30022105618000	Construction of Road, Puruk 7, Brgy. San Jose, Floridablanca, Pampanga (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	2/26/2024	02/27/2024 - 03/04/2024	3/5/2024	3/19/2024	3/19/2024	03/21/2024	03/25/24	03/26/2024	3/27/2024	4/11/2024	04/12/2024		GoP	4,949,232.52		4,845,221.67		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	
30022105630000	Improvement of Lubao-Floridablanca via San Pablo Road, San Antonio-Cabangcalan, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/26/2024	02/27/2024 - 03/04/2024	3/5/2024	3/19/2024	3/19/2024	03/25/2024	04/02/2024	03/26/2024	3/27/2024	4/11/2024	04/12/2024		GoP	59,399,836.58		58,151,861.90		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	
32010110563000	Construction of Slope Protection Works along Guagua River (Betis Section), Phase 2, Betis, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/26/2024	02/27/2024 - 03/04/2024	3/5/2024	3/19/2024	3/19/2024	03/21/2024	03/25/2024	03/25/2024	3/26/2024	4/5/2024	04/08/2024		GoP	96,499,033.02		84,569,560.56		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	
300215151697000	Construction of Santo Cristo Lubao Bridge, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	2/26/2024	02/27/2024 - 03/04/2024	3/5/2024	3/19/2024	3/19/2024	03/21/2024	03/25/2024	03/26/2024	3/27/2024	4/11/2024	04/12/2024		GoP	144,749,126.79		141,854,747.98		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	03/01/2024 03/01/2024 03/01/2024	
300226112362000	Construction of Multi-Purpose Building, Palmaray Elementary School, Barangay Palmaray, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/11/2024	03/12-18/2024	3/19/2024	4/2/2024	4/2/2024	04/11/2024	04/17/2024	04/18/2024	4/19/2024	5/2/2024	05/03/2024		GoP	4,949,597.05		4,845,046.66		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	
30021410206000	Installation / Application of Signage and Pavement Markings along Jose Abad Santos Avenue - K0076 + 500 - K0077 + 500, Barangay San Matias, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/11/2024	03/12-18/2024	3/19/2024	4/2/2024	4/2/2024	04/11/2024	04/17/2024	04/18/2024	4/19/2024	5/2/2024	05/03/2024		GoP	879,995.64		882,395.80		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	
300221105627000	Construction of Road, Puruk 6, Brgy. San Isidro, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/11/2024	03/12-18/2024	3/19/2024	4/2/2024	4/2/2024	04/11/2024	04/17/2024	04/18/2024	4/19/2024	5/2/2024	05/03/2024		GoP	4,949,156.50		4,845,312.43		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	
320101105646000	Rehabilitation of Slope Protection Works Including Roads along Sapang Maragul River Dike (Betis Section), Betis, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/11/2024	03/12-18/2024	3/19/2024	4/2/2024	4/2/2024	04/11/2024	04/17/2024	04/18/2024	4/19/2024	5/2/2024	05/03/2024		GoP	96,499,802.02		84,569,373.57		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	
300221056286000	Construction of Road leading to New Porac Municipal Hall, Cangabta, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/18/2024	03/20-26/2024	3/27/2024	4/11/2024	4/11/2024	04/16/2024	04/24/2024	04/25/2024	4/26/2024	5/9/2024	05/10/2024		GoP	98,999,831.18		87,508,451.64		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	
3103021056466000	Replacement of Permanent Weak Bridges - Valdez Jr. (B0152L2) along San Antonio - Floridablanca Rd. (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	3/18/2024	03/20-26/2024	3/27/2024	4/11/2024	4/11/2024	04/16/2024	04/19/2024	04/22/2024	4/23/2024	5/6/2024	05/08/2024		GoP	22,539,634.08		22,088,839.48		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	
3102032103359000	Concreting of Brgy. Ebus FHR, Brgy. Ebus, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/18/2024	03/20-26/2024	3/27/2024	4/11/2024	4/11/2024	04/16/2024	04/19/2024	04/22/2024	4/23/2024	5/6/2024	05/08/2024			4,974,022.30		4,874,541.49		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	
3102032103379000	Concreting of Brgy. San Ramon FHR, Brgy. San Ramon, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/18/2024	03/20-26/2024	3/27/2024	4/11/2024	4/11/2024	04/16/2024	04/19/2024	04/22/2024	4/23/2024	5/6/2024	05/08/2024			4,974,837.35		4,870,333.18		1. PCA 2. CDA 3. SANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MODE	Total	MODE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance	
31020321035000	Concreting of Brgy. San Juan, Nepo, Betis FMR, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/18/2024	03/20-26/2024	3/27/2024	4/30/2024	4/30/2024	05/08/2024	05/17/2024	05/29/2024	5/30/2024	6/11/2024	06/13/2024		4,974,931.96		4,875,435.96		1. PCA 2. CDA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024		
30022110562000	Construction of Road, Brgy. Lubac, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/18/2024	03/20-26/2024	3/27/2024	4/11/2024	4/11/2024	04/16/2024	04/19/2024	04/22/2024	4/23/2024	5/6/2024	05/08/2024		4,949,266.92		4,850,123.55		1. PCA 2. CDA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024		
300221105611000	Construction of Road, Purok 2, Brgy. Fortuna, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/18/2024	03/20-26/2024	3/27/2024	4/11/2024	4/11/2024	04/16/2024	04/19/2024	04/22/2024	4/23/2024	5/6/2024	05/08/2024		4,949,070.82		4,874,773.87		1. PCA 2. CDA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024		
300221105625000	Construction of Road, Purok 2, Barangay Fortuna-Barangay San Nicolas, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/18/2024	03/20-26/2024	3/27/2024	4/11/2024	4/11/2024	04/16/2024	04/19/2024	04/22/2024	4/23/2024	5/6/2024	05/08/2024		4,949,018.86		4,889,647.22		1. PCA 2. CDA 3. BANTAY LANGSANGAN	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024	03/25/2024 03/22/2024 03/22/2024		
300221105610000	Construction of Road, Barangay Fortuna, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/11/2024	03/12-18/2024	3/19/2024	4/2/2024	4/2/2024	04/11/2024	04/17/2024	04/18/2024	4/19/2024	5/2/2024	05/03/2024	GoP	4,949,755.08		4,844,878.52		1. PCA 2. CDA 3. BANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024		
300221105621000	Construction of Road, Purok 6, Brgy. Rizal, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/11/2024	03/12-18/2024	3/19/2024	4/2/2024	4/2/2024	04/11/2024	04/17/2024	04/18/2024	4/19/2024	5/2/2024	05/03/2024	GoP	4,949,793.81		4,845,310.87		1. PCA 2. CDA 3. BANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024		
300221105628000	Construction of Road with Drainage System, Brgy. San Rafael, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/11/2024	03/12-18/2024	3/19/2024	4/2/2024	4/2/2024	04/11/2024	04/17/2024	04/18/2024	4/19/2024	5/2/2024	05/03/2024	GoP	4,949,465.46		4,845,529.51		1. PCA 2. CDA 3. BANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024		
300225101925000	Construction of Drainage System, Purok 5, Santa Cruz, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/11/2024	03/12-18/2024	3/19/2024	4/2/2024	4/2/2024	04/11/2024	04/29/2024	04/30/2024	5/2/2024	5/15/2024	05/16/2024	GoP	4,949,502.56		4,845,320.00		1. PCA 2. CDA 3. BANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024		
300225101926000	Construction of Box Culvert, Brgy. Pias, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/11/2024	03/12-18/2024	3/19/2024	4/2/2024	4/2/2024	04/11/2024	04/19/2024	07/18/2024	07/23/2024	08/05/2024	08/06/2024	GoP	29,699,767.72		28,047,584.60		1. PCA 2. CDA 3. BANTAY LANGSANGAN	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024	03/15/2024 03/14/2024 03/14/2024		
300226112360000	Construction (Completion) of Multi-Purpose Building, Barangay Dampo, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/25/2024	03/26/2024 - 04/01/2024	4/2/2024	4/16/2024	4/16/2024	04/19/2024	04/24/2024	04/25/2024	4/26/2024	5/9/2024	05/10/2024		2,969,996.42		2,910,568.55		1. PCA 2. CDA 3. BANTAY LANGSANGAN	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	
300226112366000	Construction of Multi-Purpose Building, San Roque Arbol Elementary School, Barangay Roque, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/25/2024	03/26/2024 - 04/01/2024	4/2/2024	4/16/2024	4/16/2024	04/19/2024	04/24/2024	04/25/2024	4/26/2024	5/9/2024	05/10/2024		4,949,999.22		4,846,053.57		1. PCA 2. CDA 3. BANTAY LANGSANGAN	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Inspection		Total	MOOE	Total	MOOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion / Acceptance	
300202112359000	Construction of Multi-Purpose Building Consuelo, Elementary School, Barangay Consuelo, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/25/2024	03/26/2024 - 04/01/2024	4/2/2024	4/16/2024	4/18/2024	04/19/2024	04/24/2024	04/25/2024	4/26/2024	5/9/2024	05/10/2024			4,949,595.58		4,848,083.35		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	
300202112371000	Construction of Multi-Purpose Building Barangay Manuel, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	3/25/2024	03/26/2024 - 04/01/2024	4/2/2024	4/16/2024	4/18/2024	04/19/2024	04/24/2024	04/25/2024	4/26/2024	5/9/2024	05/10/2024			4,949,597.66		4,850,968.83		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	
310202110329000	Concreting of Brgy. Pagulnan FMR, Brgy. Pagulnan, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/1/2024	04/3-9/2024	4/11/2024	4/24/2024	4/24/2024	04/30/2024	05/10/2024	05/13/2024	5/14/2024	5/24/2024	05/27/2024			14,924,505.87		14,700,638.28		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	
30021105669000	Construction of Road, Brgy. Robo Pangulo, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/1/2024	04/3-9/2024	4/11/2024	4/24/2024	4/24/2024	04/30/2024	05/10/2024	05/13/2024	5/14/2024	5/24/2024	05/27/2024			9,899,481.50		9,731,190.31		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/03/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	
310202110346000	Improvement/Upgrading of Purok 2, Brgy. San Agustin Betis FMR, Brgy. San Agustin Betis, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/1/2024	04/3-9/2024	4/11/2024	4/24/2024	4/24/2024	04/30/2024	05/10/2024	05/13/2024	5/14/2024	5/24/2024	05/27/2024			4,974,856.98		4,875,362.22		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	
310202110351000	Concreting of Brgy. Calantas FMR, Brgy. Calantas Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/1/2024	04/3-9/2024	4/11/2024	4/24/2024	4/24/2024	04/30/2024	05/10/2024	05/13/2024	5/14/2024	5/24/2024	05/27/2024			4,974,454.58		4,875,433.52		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	
30021105626000	Construction of Road, Brgy. Solib, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/1/2024	04/3-9/2024	4/11/2024	4/24/2024	4/24/2024	04/30/2024	05/10/2024	05/13/2024	5/14/2024	5/24/2024	05/27/2024			4,949,139.05		4,845,208.89		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	
200000100020000	Repair/Maintenance of Matividad Creek, Revetment 2, San Jose, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/1/2024	04/3-9/2024	4/11/2024	4/24/2024	4/24/2024	04/30/2024	05/10/2024	05/13/2024	5/14/2024	5/24/2024	05/27/2024			2,238,307.19		2,211,438.12		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	04/05/2024 04/05/2024 04/05/2024	
310202110298000	Concreting of Purok Lambingan Brgy. Dampo FMR, Brgy. Dampo, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/5/2024	04/8-14/2024	4/16/2024	4/30/2024	4/30/2024	05/08/2024	05/10/2024	05/13/2024	5/14/2024	5/24/2024	05/27/2024			29,849,892.77		28,282,810.12		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	
310202110301000	Concreting of Sitio Looban Purok 6, Brgy. Planas FMR, Brgy. Planas, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/5/2024	04/8-14/2024	4/16/2024	4/30/2024	4/30/2024	05/08/2024	05/17/2024	05/20/2024	5/21/2024	6/3/2024	06/04/2024			14,924,321.22		14,825,765.58		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	
310202110330000	Concreting of Brgy. Fortuna to Brgy. San Isidro FMR, Brgy. Fortuna and Brgy. San Isidro, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/5/2024	04/8-14/2024	4/16/2024	4/30/2024	4/30/2024	05/08/2024	05/17/2024	05/20/2024	5/21/2024	6/3/2024	06/04/2024			14,924,743.74		14,826,249.42		1. PCA 2. CDA 3. SANTAY LANGANGAN	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	04/11/2024 04/11/2024 04/15/2024	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		MOA/CO	Total	MOA/CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance		
310203210300000	Concreting of Brgy. Paguluan FMR Phase 2, Brgy. Paguluan, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/16-22/2024	4/24/2024	5/8/2024	5/8/2024	05/14/2024	05/22/2024	05/23/2024	5/24/2024	6/7/2024	06/07/2024			4,974,565.40		4,872,546.88		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		
310203210347000	Improvement/Upgrading of Brgy. Hacienda Dolores FMR, Brgy. Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/16-22/2024	4/24/2024	5/8/2024	5/8/2024	05/14/2024	05/22/2024	05/23/2024	5/24/2024	6/7/2024	06/07/2024			4,974,262.89		4,869,506.27		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		
310203210349000	Concreting of Brgy. Ugaya FMR with Uned Canal, Brgy. Ugaya, Pulongmasia, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/16-22/2024	4/24/2024	5/8/2024	5/8/2024	05/14/2024	05/22/2024	05/23/2024	5/24/2024	6/7/2024	06/07/2024			4,974,566.61		4,870,086.73		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		
3002036109615000	Construction of Multi-Purpose Building Barangay Sta. Monica, Sasmuan, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/16-22/2024	4/24/2024	5/8/2024	5/8/2024	05/14/2024	05/22/2024	05/23/2024	5/24/2024	6/7/2024	06/07/2024			4,949,999.78		4,850,999.46		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		
3002036109614000	Construction of Multi-Purpose Building Brgy. Fortuna, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/16-22/2024	4/24/2024	5/8/2024	5/8/2024	05/14/2024	05/22/2024	05/23/2024	5/24/2024	6/7/2024	06/07/2024			6,929,999.42		6,784,470.03		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		
3002036100099000	Rainwater Collector System, 2nd District, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/15/2024	04/16-22/2024	4/24/2024	5/8/2024	5/8/2024	05/14/2024	05/22/2024	05/31/2024	06/25/2024	07/05/2024	07/05/2024	GoP		2,894,995.00		2,863,138.80		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024	04/19/2024 04/18/2024 04/18/2024		
310101010146000	Asset Preservation Program- Preventive Maintenance- Secondary Roads- Jose Abad Santos Ave. (JASA)- K0090+299.50- K0090+486.78, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	5/14/2024	5/14/2024	05/22/2024	05/28/2024	05/27/2024	5/28/2024	6/10/2024	06/11/2024			5,581,899.50		5,459,097.34		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
3101010101529000	Asset Preservation Program- Preventive Maintenance- Tertiary Roads- San Antonio-Floridablanca Rd – K0087+765.85- K0087+898.66, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/22/2024	04/23-29/2024	4/30/2024	5/14/2024	5/14/2024	05/22/2024	05/28/2024	05/27/2024	5/28/2024	6/10/2024	06/11/2024			4,177,035.74		4,085,173.29		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024	04/26/2024 04/26/2024 04/26/2024		
310203210300000	Concreting of Brgy. San Nicolas to Brgy. Sta. Monica FMR, Brgy. San Nicolas and Brgy. Sta. Monica, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/23/2024	04/25/2024 - 05/01/2024	5/2/2024	5/16/2024	5/16/2024	05/24/2024	05/28/2024	05/29/2024	5/30/2024	6/11/2024	06/12/2024			14,924,072.80		14,855,193.94		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024		
3002036109621000	Construction of Multi-Purpose Facility (New Municipal Hall), Brgy. Cangaiba, Porac, Pampanga (Phase IV-A), Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/23/2024	04/25/2024 - 05/01/2024	5/2/2024	5/16/2024	5/16/2024	05/31/2024	06/06/2024	06/07/2024	6/11/2024	06/17/2024	06/18/2024			148,499,998.36		146,189,742.29		1. PCA 2. CDA 3. SANTAY LANGSANGAN	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Implementation		Total	MOE	Total	MOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
30020109553000	Construction of Multi-Purpose Building In Brgy. Sta.Catalina, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/23/2024	04/25/2024 - 05/01/2024	5/2/2024	5/16/2024	5/16/2024	05/14/2024	05/28/2024	05/29/2024	5/30/2024	6/11/2024	06/13/2024		69,299,997.95		68,053,207.21		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024		
3002020109557000	Construction of Multi-Purpose Building, Brgy. Sta. Catalina, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/23/2024	04/25/2024 - 05/01/2024	5/2/2024	5/16/2024	5/16/2024	05/24/2024	05/28/2024	05/29/2024	5/30/2024	6/11/2024	06/13/2024		69,299,997.95		68,052,608.92		1. PCA 2. CDA 3. BANTAY LANSANGAN	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024		
3101020101750000	Asset Preservation Program- Preventive Maintenance- Secondary Roads- Angilas- Porac- Floridablanca- Dinalupihan Rd. K0110+700 - K0111+000, K0112+000- K0112+218.85, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/29/2024	05/02-08/2024	5/10/2024	5/23/2024	5/23/2024	05/31/2024	06/06/2024	06/07/2024	6/11/2024	06/21/2024	06/24/2024		24,430,224.57		23,801,190.17		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024		
3101010101495000	Asset Preservation Program- Preventive Maintenance- Primary Roads- Jose Abad Santos Avenue (JASA)- K0089+034.00- K0089+266.62, K0090+480.78- K0091+000, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/29/2024	05/02-08/2024	5/10/2024	5/23/2024	5/23/2024	05/31/2024	06/06/2024	06/07/2024	6/11/2024	06/21/2024	06/24/2024		22,725,443.13		22,282,255.65		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024		
3101020101757000	Asset Preservation Program- Preventive Maintenance- Secondary Roads- Lubao Bypass Rd- Chainage 5251.36- Chainage 5879, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/29/2024	05/02-08/2024	5/10/2024	5/23/2024	5/23/2024	05/31/2024	06/06/2024	06/07/2024	6/11/2024	06/21/2024	06/24/2024		36,744,928.28		36,011,221.09		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024		
3101010101493000	Asset Preservation Program- Preventive Maintenance- Primary Roads- Jose Abad Santos Ave. (JASA)- K0090+000 - K0090+299.50, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/29/2024	05/02-08/2024	5/10/2024	5/23/2024	5/23/2024	05/31/2024	06/06/2024	06/07/2024	6/11/2024	06/21/2024	06/24/2024		9,187,617.94		9,003,805.47		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024		
3102031008660000	Network Development Program- Road Widening- Tertiary Road- San Fernando Lubao Road- K0085+660.05 K0085+897, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/29/2024	05/02-08/2024	5/10/2024	04/07/2024	04/07/2024	7/10/2024	7/22/2024	7/23/2024	07/26/2024	08/06/2024	08/07/2024	GoP	21,559,401.72		21,177,754.94		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024		
3102031008660000	Network Development Program- Road Widening- Tertiary Road- Lubao Div. Road- K0084+430.80- K0085+236, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/29/2024	05/02-08/2024	5/10/2024	9/17/2024	9/17/2024	9/19/2024	9/25/2024	9/25/2024	09/26/2024	10/9/2024	10/10/2024	GoP	43,119,647.25		42,257,416.85		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/P)		Contract Cost (P/P)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Total	Total		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual						
310203210299000	Concreting of Brgy. Fortuna FHR, Brgy. Fortuna, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	4/29/2024	05/02-06/2024	5/10/2024	5/23/2024	5/23/2024	05/31/2024	06/06/2024	06/07/2024	6/11/2024	06/21/2024	06/24/2024			14,924,858.07	14,611,435.96	1. PCA 2. CDA 3. BANTAY LANSAANGAN	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024	05/08/2024 05/08/2024 05/08/2024					
300226112540000	Construction of Multi-Purpose Facility (New Municipal Hall), Brgy. Cagatba, Porac, Pampanga (Phase IV-B)	PAMPANGA 2ND	NO	Competitive Bidding	5/13/2024	05/15-21/2024	5/23/2024	6/5/2024	6/5/2024	07/01/24	07/01/24	07/02/24	07/02/2024	07/10/2024	07/11/2024	GoP		49,499,998.04	48,757,497.72	1. PCA 2. CDA 3. BANTAY LANSAANGAN	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024				
300226112570000	Rehabilitation of Multi-Purpose Facility, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	5/13/2024	05/15-21/2024	5/23/2024	6/5/2024	6/5/2024	07/01/24	07/01/24	07/02/24	7/2/24	07/12/2024	07/15/2024	GoP		9,899,999.93	9,692,100.57	1. PCA 2. CDA 3. BANTAY LANSAANGAN	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024	05/17/2024 05/16/2024 05/22/2024				
300226109532000	Construction of Multi-Purpose Facility, Brgy. Cagatba, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	6/10/2024	06/11-17/2024	6/18/2024	7/2/2024	7/2/2024	7/8/2024	7/15/2024	7/16/2024	07/17/2024	07/29/2024	07/30/2024	GoP		98,999,998.06	87,514,998.22	1. PCA 2. CDA 3. BANTAY LANSAANGAN	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024				
300101200001000	Construction of ISTY4CL, Prado Slagco ES, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	6/10/2024	06/11-17/2024	6/18/2024	07/02/2024	07/02/2024	7/8/2024	7/15/2024	7/16/2024	07/19/2024	07/29/2024	07/30/2024	GoP		9,949,999.72	9,750,995.12	1. PCA 2. CDA 3. BANTAY LANSAANGAN	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024	06/13/2024 06/13/2024 06/13/2024				
200001000100000	Repair/Replacement of Minor Drainage Structure and Concrete Pavement along Sasmuan-Lubao Road and Angeles-Porac-Floridablanca-Dinalupihan Road, within DPWH Pampanga 2nd DED, San Antonio, Guagua, Pampanga, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	6/14/2024	06/18-24/2024	6/25/2024	7/9/2024	7/9/2024	7/16/2024	7/23/2024	07/23/2024	07/30/2024	08/06/2024	08/7/2024	GoP		1,290,629.29	1,271,264.28	1. PCA 2. CDA 3. BANTAY LANSAANGAN	06/23/2024 06/19/2023 06/19/2024	06/23/2024 06/19/2023 06/19/2024	06/23/2024 06/19/2023 06/19/2024	06/23/2024 06/19/2023 06/19/2024	06/23/2024 06/19/2023 06/19/2024	06/23/2024 06/19/2023 06/19/2024				
300226112540000	Construction of Multi-Purpose Building, Sta. Monica, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	7/3/2024	07/04-10/2024	7/11/2024	8/8/2024	8/1/2024	8/12/2024	8/19/2024	8/20/2024	08/21/2024	08/29/2024	08/30/2024	GoP		39,599,703.84	38,768,110.02	1. PCA 2. CDA 3. BANTAY LANSAANGAN	07/10/2024 07/05/2024 07/08/2024	07/10/2024 07/05/2024 07/08/2024	07/10/2024 07/05/2024 07/08/2024	07/10/2024 07/05/2024 07/08/2024	07/10/2024 07/05/2024 07/08/2024	07/10/2024 07/05/2024 07/08/2024				
310203108055000	Road Widening - Tertiary Roads - Sn Ferrando-Lubao Rd - K0075 + 254 - K0075 + 538.64, K0081 + 531 - K0081 + 562, K0082+911-K0083+106.51, K0085+029-K0085+096.60, K0085+351.60-K0085+458.75, Guagua, & Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	7/19/2024	07/22-28/2024	7/29/2024	8/12/2024	8/12/2024	8/19/2024	8/27/2024	8/27/2024	08/29/2024	09/12/2024	09/13/2024	GoP		15,316,397.80	15,010,071.55	1. PCA 2. CDA 3. BANTAY LANSAANGAN	08/16/2024 07/22/2024 07/23/2024	08/16/2024 07/22/2024 07/23/2024	08/16/2024 07/22/2024 07/23/2024	08/16/2024 07/22/2024 07/23/2024	08/16/2024 07/22/2024 07/23/2024	08/16/2024 07/22/2024 07/23/2024				



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Inspection	Total	MOOE	Total		MOOE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion / Acceptance
30022611236000	Construction of Multi-Purpose Building, Don Honorio Ventura State University Lubao Campus, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	9/9/2024	09/10-16/2024	9/17/2024	10/1/2024	10/1/2024	10/7/2024	10/14/2024	10/15/2024	10/16/2024	10/28/2024	10/29/2024		GoP	96,999,999.20		96,878,586.00		1. PCA 2. CDA 3. BANTAY LANSANGAN	09/15/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	
30023110560000	Construction of Cervantes Road, Brgy. Sta. Nino, Guagua, Pampanga (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	9/9/2024	09/10-16/2024	9/17/2024	10/1/2024	10/1/2024	10/7/2024	10/14/2024	10/15/2024	10/16/2024	10/28/2024	10/29/2024		GoP	19,799,912.15		18,384,120.67		1. PCA 2. CDA 3. BANTAY LANSANGAN	09/25/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	09/25/2024 09/16/2024 09/16/2024	
30022611236000	Construction of Multi-Purpose Building, Barangay Plaza Burgos,Guagua, Pampanga (Phase 1), Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	10/7/2024	10/08-14/2024	10/15/2024	10/28/2024	10/28/2024	11/6/2024	11/15/2024	11/18/2024	11/19/2024	11/28/2024	11/29/2024		GoP	9,899,999.88		9,710,781.67		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/15/2024 10/09/2024 10/09/2024	10/15/2024 10/09/2024 10/09/2024	10/15/2024 10/09/2024 10/09/2024	10/15/2024 10/09/2024 10/09/2024	10/15/2024 10/09/2024 10/09/2024	10/15/2024 10/09/2024 10/09/2024	
300226112370000	Construction of Multi-Purpose Building, Brgy. Plaza Burgos, Guagua, Pampanga (Phase 2)	PAMPANGA 2ND	NO	Competitive Bidding	10/22/2024	10/29/2024 - 11/04/2024	11/5/2024	11/19/2024	11/10/2024	12/3/2024	12/3/2024	12/4/2024	05/12/2024	12/16/2024	12/17/2024		GoP	9,899,999.90		9,701,800.58		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/8/2024 11/4/2024 11/4/2024	11/6/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	
30022611232000	Construction of Multi-Purpose Building, Brgy. Plaza Burgos, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	10/22/2024	10/29/2024 - 11/04/2024	11/5/2024	11/19/2024	11/10/2024	12/3/2024	12/3/2024	12/4/2024	05/12/2024	12/16/2024	12/17/2024		GoP	9,899,999.70		9,691,993.06		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/8/2024 11/4/2024 11/4/2024	11/6/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	
Total Alloted Budget of Procurement Activities																	2,266,081,546.87												
Total Contract Price of Procurement Actilvites Conducted																			2,222,838,319.67										
Total Savings (Total Alloted Budget - Total Contract Price)																			43,245,227.20										



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOU/CO	Total	MOU/CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance	
ON-GOING PROCUREMENT ACTIVITIES																													
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Gumain River, San Pedro Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/8/2023	09/12-18/2023	9/19/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023					GoP	17,639,184.05		17,262,118.56		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Porac River, Pagulunan Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/8/2023	09/12-18/2023	9/19/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023					GoP	24,499,634.35		23,961,352.78		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Slope Protection along Barangay San Antonio (Phase II), Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/8/2023	09/12-18/2023	9/19/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023					GoP	29,399,377.27		28,811,016.56		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Santol Creek, San Antonio Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/8/2023	09/12-18/2023	9/19/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023					GoP	19,598,745.99		19,187,180.64		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Sapang Uyong, Lambac Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/8/2023	09/12-18/2023	9/19/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023					GoP	48,999,673.74		48,019,679.27		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road, Barangay Natividad, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/26/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023					GoP	4,949,139.41		4,845,109.01		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road, Barangay Ebus, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GoP	4,949,285.86		4,845,350.86		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Slope Protection along Cauleman River, Carmencha Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/26/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023					GoP	29,699,266.53		28,045,882.87		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road, Barangay Dampe, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GoP	4,949,075.09		4,840,144.11		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage System - Construction of Slope Protection Structure along Upper Dalan Bapor going to GPDC, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	9/18/2023	09/19-25/2023	9/26/2023	11/7/2023	11/7/2023	11/24/2023	12/01/2023	12/4/2023					GoP	48,998,691.70		47,820,875.14		1. PCA 2. CDA 3. BANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	NOT INCLUDED IN GAA 2024 BUDGET



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance	
	Construction of Covered Court at Lubao Elementary School, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/9/2023	11/8/2023	11/24/2023	12/01/2023	12/5/2023					GoP	5,939,998.98		5,821,200.19		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins - Construction of Retaining Wall along Guagua River, San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/9/2023	11/8/2023	11/24/2023	12/01/2023	12/5/2023					GoP	29,399,775.00		28,752,940.32		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/9/2023	11/8/2023	11/24/2023	12/01/2023	12/5/2023					GoP	29,399,775.00		28,723,559.32		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Porac River, Hacienda Delores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/9/2023	11/8/2023	11/24/2023	12/01/2023	12/5/2023					GoP	48,999,900.24		47,870,903.58		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Slope Protection Structure along Cauleman River, Dampe Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/9/2023	11/8/2023	11/24/2023	12/01/2023	12/5/2023					GoP	29,699,162.13		28,065,169.04		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Lubao to Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/9/2023	11/8/2023	11/24/2023	12/01/2023	12/5/2023					GoP	48,998,680.10		47,692,923.34		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Slope Protection Structure along Patangle Creek, San Antonio, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/9/2023	11/8/2023	11/24/2023	12/01/2023	12/5/2023					GoP	19,796,909.69		19,363,955.08		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road, Barangay Santa Ines, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GoP	4,949,104.61		4,845,847.20		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road with Lined Canal, Barangay Ugaya - Pulungmasa, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	12/11/2023	12/11/2023	12/07/2023	01/11/2024						GoP	4,949,958.49		4,841,059.40		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road, Barangay Shura, Phase 2, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GoP	4,949,739.18		4,844,306.28		1. PCA 2. CDA 3. BANTAY LANSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOE	Total	MOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance	
	Construction of Road, Barangay San Anton, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/16-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GoP	4,949,894.31		4,845,950.15			1. PCA 2. CDA 3. BANTAY LANGSANGAN	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	10/26/2023 10/26/2023 10/23/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Flood Control Structure at Santa Monica, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/7/2023	11/21/2023	11/21/2023	11/27/2023	01/03/2024						GoP	29,699,179.05		29,105,176.92			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Porac River, Solib Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/7/2023	11/21/2023	11/21/2023	11/27/2023	01/03/2024						GoP	77,199,582.67		75,423,096.23			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road, Phase 2, Purok 6, Barangay Pagulunan, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/7/2023	11/21/2023	11/21/2023	11/27/2023	01/03/2024						GoP	4,949,168.34		4,840,208.60			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road, Barangay Calantas, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/7/2023	11/21/2023	11/21/2023	11/27/2023	01/03/2024						GoP	4,949,029.09		4,850,948.51			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Multi-Purpose Building, Barangay Sta Nino, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/7/2023	11/21/2023	11/21/2023	11/27/2023	01/03/2024						GoP	5,939,946.40		5,801,397.29			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	11/8/2023 11/8/2023 11/6/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Six (6)-Bay Hangar with Office Building, Base Air Base, Floridablanca, Pampanga, Phase II	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024						GoP	48,999,999.34		47,774,997.75			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Slope Protection Structure along Porac River, Jalung Section, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024						GoP	29,698,969.05		28,014,719.11			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along San Jose Creek , Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024						GoP	29,397,610.63		28,662,596.98			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Covered Court at San Vicente, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023	12/06/2023	01/09/2024						GoP	5,939,999.05		5,801,242.21			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Improvement of Road, Phase 1, Barangay Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2023	11/8-14/2023	11/15/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GoP	4,949,490.38		4,845,538.78			1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	NOT INCLUDED IN GAA 2024 BUDGET



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	POO	Total	POO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance	
	Improvement of Road, Phase 2, Barangay Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/8/2023	11/9-15/2023	11/17/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GoP	4,949,597.69		4,844,287.85		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Covered Court, Purok 5, Barangay San Pedro, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/8/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023	12/07/2023	01/11/2024						GoP	5,939,995.76		5,800,416.40		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Batang 2nd, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-28/2023	11/29/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GoP	29,399,771.02		28,780,896.82		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Sebitanan, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-28/2023	11/29/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GoP	29,399,771.02		28,747,834.83		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Malasac, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-28/2023	11/29/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GoP	29,399,771.02		28,722,472.95		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Batang 1st, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-28/2023	11/29/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GoP	29,399,771.02		28,753,082.96		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities - Construction of Caualeman River Irrigation System Main Canal Service Road, Floridablanca, Pampanga (KATUBIGAN - Kalsada Tungo sa Retubigan)	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-28/2023	11/29/2023	12/13/2023	12/13/2023	12/20/2023	01/22/2024						GoP	19,599,053.70		19,187,473.69		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Upper Dalan Bapor going to GPDC, Bamboo Hub (Phase I), Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/5/2023	12/6-12/2023	12/13/2023										GoP	85,849,232.72				1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Upper Dalan Bapor going to GPDC, Bamboo Hub (Phase II), Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/5/2023	12/6-12/2023	12/13/2023										GoP	85,848,475.04				1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	12/15/2023 12/7/2023 12/7/2023	NOT INCLUDED IN GAA 2024 BUDGET



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Inspection	Total	MOE/DO	Total		MOE/DO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Upper Delan Bapor going to GPDC, Bombozo Hub (Phase III), Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/5/2023	12/6-12/2023	12/13/2023									GoP	86,848,953.25				1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road, Barangay Maribaug, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/6/2023	12/7-13/2023	12/14/2023									GoP	4,949,070.96				1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of Road, Barangay San Juan Bautista, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/6/2023	12/7-13/2023	12/14/2023									GoP	4,949,667.48				1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	12/15/2023 12/12/2023 12/12/2023	NOT INCLUDED IN GAA 2024 BUDGET
	Construction of 3STY12CL, Maribaug Paraisa ES, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/11/2024	11/12-18/2024	11/19/2024	12/17/2024	12/17/2024	12/20/2024	12/20/2024	12/26/2024	12/23/2024				39,799,999.72		38,964,268.80		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	
	Construction of 2STY4CL, Floridablanca Elementary School, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/11/2024	11/12-18/2024	11/19/2024	12/3/2024	12/3/2024	12/9/2024	12/9/2024	12/13/2024	12/17/2024				15,055,593.66		14,723,770.97		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	
	Construction of Barangay Dampas-Callito Road, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/11/2024	11/12-18/2024	11/19/2024	12/3/2024	12/3/2024	12/9/2024	12/9/2024	12/13/2024	12/17/2024				14,474,929.92		14,185,445.04		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	11/21/2024 11/13/2024 11/13/2024	
	Construction of Multi-Purpose Building, Brgy. Poblacion, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/18/2024	11/19-25/2024	11/26/2024	12/3/2024	12/3/2024	12/26/2024	12/27/2024	12/27/2024	12/27/2024				98,999,996.91		86,871,496.39		1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/2/2024 11/21/2024 11/21/2024	12/2/2024 11/21/2024 11/21/2024	12/2/2024 11/21/2024 11/21/2024	12/2/2024 11/21/2024 11/21/2024	12/2/2024 11/21/2024 11/21/2024	12/2/2024 11/21/2024 11/21/2024	
	Rehabilitation of Flood Control Structure along Belis River, San Miguel Section, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/29/2024	12/02-08/2024	12/10/2024	12/23/2024	12/23/2024	12/26/2024	12/27/2024	12/27/2024	12/27/2024				96,499,241.66		84,376,165.98		1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection		Total	MOE/DO	Total	MOE/DO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	Rehabilitation of Flood Control Structure along Betis River, Santa Ines Section, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/29/2024	12/02-08/2024	12/10/2024	12/23/2024	12/23/2024	12/26/2024	12/27/2024	12/27/2024	12/27/2024				96,499,962.10		94,475,178.25		1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024		
	Concreting of Road, Barangay Carmonita, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/29/2024	12/02-08/2024	12/10/2024	12/23/2024	12/23/2024	12/26/2024	12/27/2024	12/27/2024	12/27/2024				14,474,679.32		14,272,030.46		1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024		
	Concreting of Road, Barangay Dampas, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/29/2024	12/02-08/2024	12/10/2024	12/23/2024	12/23/2024	12/26/2024	12/27/2024	12/27/2024	12/27/2024				14,474,805.61		14,257,681.87		1. PCA 2. CDA 3. BANTAY LANGSANGAN	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024		
	Concreting of Road, Barangay Calantas, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	12/4/2024	12/05-11/2024	12/12/2024	12/26/2024	12/26/2024	12/26/2024	12/27/2024	12/27/2024	12/27/2024				14,474,269.97		14,264,405.00		1. PCA 2. CDA 3. BANTAY LANGSANGAN	06/20/2024 06/19/2024 06/19/2024	06/20/2024 06/19/2024 06/19/2024	06/20/2024 06/19/2024 06/19/2024	06/20/2024 06/19/2024 06/19/2024	06/20/2024 06/19/2024 06/19/2024		
	Concreting of Road Barangay Gutad, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	12/4/2024	12/05-11/2024	12/12/2024	12/26/2024	12/26/2024	12/26/2024	12/27/2024	12/27/2024	12/27/2024				14,474,269.97		14,264,405.00		1. PCA 2. CDA 3. BANTAY LANGSANGAN	06/20/2024 06/19/2024 06/19/2024	06/20/2024 06/19/2024 06/19/2024	06/20/2024 06/19/2024 06/19/2024	06/20/2024 06/19/2024 06/19/2024	06/20/2024 06/19/2024 06/19/2024		
	Asset Preservation Program- Preventive Maintenance- Secondary Roads- Angeles- Porac- Floridablanca- Dinapitan Rd. – K0090+321 – K0091+000, K0099+954 – K0100+000, Porac and Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/22/2024	10/29/2024 - 11/04/2024	11/5/2024	11/19/2024	11/28/2024	11/26/2024	12/3/2024	12/4/2024				GoP	18,425,372.79		18,001,589.06		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024		
	Asset Preservation Program- Preventive Maintenance- Secondary Roads- Angeles- Porac- Floridablanca- Dinapitan Rd. – K0112+218 – K0112+576, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/22/2024	10/29/2024 - 11/04/2024	11/5/2024	11/19/2024	11/28/2024	11/26/2024	12/3/2024	12/4/2024				GoP	11,142,937.34		10,885,649.33		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024		
	Asset Preservation Program- Construction/Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads- Jose Abad Santos Ave. (JASA)- K0094+480 – K0084+870, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/22/2024	10/29/2024 - 11/04/2024	11/5/2024	11/19/2024	11/28/2024	11/26/2024	12/3/2024	12/4/2024				GoP	13,079,492.03		12,778,524.78		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Inspection		Total	MOE / CO	Total	MOE / CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance
	Asset Preservation Program – Construction/Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads – Jose Abad Santos Ave. (JASA) – K0077 + 899.33 – K0078 + 050, K0078 + 051.00 – K0079 + 088, Guagua Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/22/2024	10/29/2024 - 11/04/2024	11/5/2024	11/18/2024	11/29/2024	11/26/2024	12/3/2024	12/4/2024					GoP	6,672,468.79		6,532,287.15		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024		
	Asset Preservation Program – Preventive Maintenance – Secondary Roads – Lubao Bypass Rd – (S0441612) Chainage 308 – Chainage 2559, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/22/2024	10/29/2024 - 11/04/2024	11/5/2024	11/18/2024	11/29/2024	11/26/2024	12/3/2024	12/4/2024					GoP	72,057,099.67		70,400,169.96		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024		
	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – San Antonio – Floridablanca Rd – K0085 + 384 – K0087 + 765, Guagua & Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/22/2024	10/29/2024 - 11/04/2024	11/5/2024	11/18/2024	11/28/2024	11/26/2024	12/3/2024	12/4/2024					GoP	70,002,788.32		68,462,723.53		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024		
	Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Lubao Diversion Rd. – K0084 + (-882) – K0084 + 561, K0084 + 963 – K0085 + 238, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/22/2024	10/29/2024 - 11/04/2024	11/5/2024	11/18/2024	11/29/2024	11/26/2024	12/3/2024	12/4/2024					GoP	53,266,843.77		52,004,723.28		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024	11/8/2024 11/4/2024 11/4/2024		
	Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - K0076 + (-010) - K0077 + 920	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024										GoP	124,192,163.63				1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024		
	Asset Preventive-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Sasman-Lubao Rd – K0075 + 931 – K0076 + 312, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024	12/3/2024	12/3/2024	12/6/2024	12/12/2024	12/13/2024					GoP	96,499,717.85		84,473,223.80		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024		
	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Angeles-Porac-Floridablanca-Dinalupihan Rd – K0096 + 160 – K0097 + 679, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024	12/3/2024	12/3/2024	12/6/2024	12/12/2024	12/13/2024					GoP	21,755,655.65		21,255,243.09		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024		
	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection Structure along Porac River, Phase 1, Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024	12/3/2024	12/3/2024	12/6/2024	12/12/2024	12/13/2024					GoP	48,999,195.21		47,870,342.54		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PHOD/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	PHOD/CO	Total	PHOD/CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance	
	Construction of Slope Protection Structure along Sapang Uyang, Lambac, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024	12/3/2024	12/3/2024	12/6/2024	12/12/2024	12/13/2024					GoP	34,299,018.27		33,578,783.45		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	
	Construction of Slope Protection Structure along Santol Creek, San Antonio Section, Floridablanca, Pampanga, (Phase 2)	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024	12/3/2024	12/3/2024	12/6/2024	12/12/2024	12/13/2024					GoP	19,599,637.80		18,188,183.59		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	
	Construction of Slope Protection Structure along San Jose Creek, Guagua, Pampanga, Phase 2	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024	11/26/2024	11/26/2024	12/2/2024	12/10/2024	12/11/2024					GoP	23,190,284.46		22,680,096.26		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	
	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection Structure along Santol Creek, San Antonio Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024	12/3/2024	12/3/2024	12/6/2024	12/12/2024	12/13/2024					GoP	13,282,907.21		13,017,240.59		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	
	Construction of Slope Protection Structure along Caulaman River, Carmenita Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024	12/17/2024	12/17/2024	12/23/2024							GoP	29,399,115.87		28,782,134.02		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	
	Construction of Slope Protection Structure along Upper Dalan bapor going to GPDC, Lubao, Pampanga, Phase 4	PAMPANGA 2ND	YES	Competitive Bidding	11/4/2024	11/05-11/2024	11/12/2024	11/26/2024	11/26/2024	12/2/2024	12/10/2024	12/12/2024					GoP	29,399,421.95		28,753,623.25		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection Structure along Porac River, Solib Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024					GoP	77,199,559.80		75,423,969.66		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	
	Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection Structure along Gumain River, San Pedro Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	11/28/2024	11/28/2024	12/5/2024	12/12/2024	12/13/2024					GoP	17,638,536.99		17,268,159.71		1. PCA 2. CDA 3. BANTAY LANGSANGAN	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	11/11/2024 11/11/2024 11/11/2024	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	POO	Total	POO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance	
	Construction of Slope Protection Structure along Barangay San Antonio (Phase II), Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024					GoP	29,399,410.11		28,723,120.98		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		
	Construction of Slope Protection Structure along Parac River, Jalung Section, Parac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024					GoP	29,399,615.75		28,782,221.18		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		
	Construction of Slope Protection Structure along Causaman River, Barangay Dampo, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024					GoP	29,699,700.93		29,076,007.18		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		
	Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection Structure along San Jose Creek, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	11/28/2024	11/28/2024	12/5/2024	12/12/2024	12/13/2024					GoP	29,399,544.82		28,778,641.01		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		
	Construction of Flood Control Structure at Santa Monica, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	12/17/2024	12/17/2024	12/23/2024							GoP	29,399,619.85		28,753,078.11		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		
	Construction of Slope Protection Structure along Patangale Creek, San Antonio, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	11/28/2024	11/28/2024	12/5/2024	12/12/2024	12/13/2024					GoP	19,599,786.10		19,207,800.17		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		
	Construction of Slope Protection Structure, Lubao to Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	11/28/2024	11/28/2024	12/5/2024	12/12/2024	12/13/2024					GoP	40,999,353.61		47,970,369.63		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		
	Construction of Slope Protection Structure along Causaman River, Barangay Camenita, Floridablanca Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	12/17/2024	12/17/2024	12/23/2024							GoP	29,699,374.33		29,045,982.09		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		
	Construction of Slope Protection Structure along Parac River, Barangay Reguinan, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024					GoP	24,749,110.46		24,204,663.55		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		
	Network Development – Off-Carriageway Improvement – Tertiary Roads – San Antonio- Floridablanca Rd – K0086 + 800 – K0087 + 000, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/6/2024	11/07-13/2024	11/14/2024	11/28/2024	11/28/2024	12/5/2024	12/12/2024	12/13/2024					GoP	1,852,030.45		1,814,154.68		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024	11/21/2024 11/11/2024 11/11/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Inspection	Total	MOOE		Total	MOOE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
	Construction of Slope Protection Structure, Barangay Batang 2nd, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/13/2024	11/14-20/2024	11/21/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024				GoP	29,699,708.63		28,064,979.80		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/17/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	
	Construction of Slope Protection Structure, Barangay Batang 2nd, Sasmuan, Pampanga, Phase 2	PAMPANGA 2ND	YES	Competitive Bidding	11/13/2024	11/14-20/2024	11/21/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024				GoP	29,399,923.53		28,723,823.16		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/17/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	
	Construction of Slope Protection Structure, Barangay Sabitanan, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/13/2024	11/14-20/2024	11/21/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024				GoP	29,399,923.53		28,754,119.53		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/17/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	
	Construction of Slope Protection Structure, San Pedro, Sasmuan, Pampanga, Phase 2	PAMPANGA 2ND	YES	Competitive Bidding	11/13/2024	11/14-20/2024	11/21/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024				GoP	29,399,923.53		28,762,748.28		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/17/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	
	Construction of Retaining Wall along Guagua River, San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/13/2024	11/14-20/2024	11/21/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024				GoP	29,399,923.53		28,783,508.57		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/17/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	
	Construction of Slope Protection Structure along Porac River, Phase 2, Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/13/2024	11/14-20/2024	11/21/2024	12/5/2024	12/5/2024	12/10/2024	12/16/2024	12/17/2024				GoP	48,999,366.04		48,019,380.05		1. PCA 2. CDA 3. BANTAY LANSANGAN	11/17/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	12/2/2024 11/19/2024 11/19/2024	
	Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection Structure along Upper Dolan Bapor going to GPDC, Bamboo Hub, Phase 1, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/29/2024	12/02-08/2024	12/9/2024									GoP	86,849,200.92				1. PCA 2. CDA 3. BANTAY LANSANGAN	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	12/04/2024 12/04/2024 12/04/2024	
	Construction of Slope Protection Structure along Gumain River, San Pedro Section, Floridablanca, Pampanga, Phase 2	PAMPANGA 2ND	YES	Competitive Bidding	12/4/2024	12/05-11/2024	12/12/2024	12/28/2024	12/26/2024							GoP	17,639,660.92		17,251,308.28		1. PCA 2. CDA 3. BANTAY LANSANGAN	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	
	Construction of Slope Protection Structure along Porac River, Ascom Section, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/4/2024	12/05-11/2024	12/12/2024	12/28/2024	12/26/2024							GoP	24,499,570.68		23,885,078.70		1. PCA 2. CDA 3. BANTAY LANSANGAN	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	12/09/2024 12/09/2024 12/09/2024	
Total Alloted Budget of On-going Procurement Activities																	7,352,496,567.41											

Prepared by:


AMBROCIO Z. AZARES
BAC, Secretariat

Recommending Approval:

JENNIFER B. GONZALES
BAC, Chairperson
Page 23 of 23

Approved:

GREGORIO D. AUDEA, JR.
Head of the Procuring Entity



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion/ Acceptance/ Audit/Closeout	Total		Total		Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance/ Audit/Closeout (if applicable)		
																	MOCC		MOCC	MOCC								MOCC	
	Procurement of Thermoplastic Marking for use in Pavement Markings along National Roads and Bridges within DPWH- Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	6/14/2024	06/18- 24/2024	6/25/2024	9/7/2024	9/7/2024	07/10- 11/2024	07/10- 11/2024	7/15/2024	7/16/2024	7/18/2024	07/19/2024		GoP	2,415,676.40		2,406,350.00		1. COA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	08/18/2024 06/20/2024 06/19/2024	06/19/2024 06/20/2024 06/19/2024	06/19/2024 06/20/2024 06/18/2024	06/19/2024 06/20/2024 05/16/2024	06/19/2024 06/20/2024 06/18/2024		
	Installation of Appropriate Signages and Barricades along National Roads and Bridges within DPWH- Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	6/14/2024	06/18- 24/2024	6/25/2024	9/7/2024	9/7/2024	07/10- 11/2024	07/10- 11/2024	7/15/2024	7/16/2024	7/18/2024	07/19/2024		GoP	6,680,720.00		6,329,110.81		1. COA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	06/18/2024 06/20/2024 06/18/2024	06/19/2024 06/20/2024 06/19/2024	06/19/2024 06/20/2024 06/18/2024	06/19/2024 06/20/2024 06/19/2024	06/19/2024 06/20/2024 06/18/2024		
	Purchase of Laboratory Equipment for use in Quality Assurance Section at DPWH- Pampanga 2nd D.E.O., San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	07/31/2024	08/01- 07/2024	8/8/2024	08/22/2024	08/22/2024	8/27/2024	8/27/2024	8/28/2024	8/28/2024	9/2/2024	9/3/2024		GoP	8,900,000.00		8,880,000.00		1. COA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	08/02/2024 08/02/2024 08/02/2024	08/02/2024 08/02/2024 08/02/2024	08/12/2024 08/02/2024 08/02/2024	08/02/2024 08/02/2024 08/02/2024	08/02/2024 08/02/2024 08/02/2024		
	Purchase of Office Supplies, Other Supplies, ICT Equipment and Office Equipment for use DPWH – Pampanga 2nd DEO, San Antonio, Guagua, Pampanga (C.Y 2024)	PAMPANGA 2ND	NO	Competitive Bidding	10/21/2024	10/22- 28/2024	10/29/2024	11/14/2024	11/14/2024	08/18- 21/2024	08/18- 21/2024	8/25/2024	11/24/2024	11/29/2024	12/02/2024		GoP	4,120,965.00		4,081,069.35		1. COA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	10/30/2024 11/04/2024 11/04/2024	10/30/2024 11/04/2024 11/04/2024	10/30/2024 11/04/2024 11/04/2024	10/30/2024 11/04/2024 11/04/2024	10/30/2024 11/04/2024 11/04/2024		
	Purchase of Information and Communications Technology Equipment and Furniture and Fixtures for use in DPWH Pampanga 2nd District Engineering Office, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	06/11/2024	11/07- 13/2024	11/14/2024	11/28/2024	11/28/2024	12/2/2024	12/2/2024	12/3/2024	12/05/2024	12/10/2024	12/10/2024		GoP	3,988,580.00		3,786,000.00		1. COA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	11/13/2024 11/13/2024 11/13/2024	11/13/2024 11/13/2024 11/13/2024	11/13/2024 11/13/2024 11/13/2024	11/13/2024 11/13/2024 11/13/2024	11/13/2024 11/13/2024 11/13/2024		
	Procurement of Road Safety Barriers and Cones along National Roads and Bridges within DPWH-Pampanga 2nd DEO San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/27/2024	11/28/2024 - 12/04/2024	5/12/2024	12/19/2024	12/19/2024	12/18/2024	12/18/2024	12/20/2024	12/20/2024	12/27/2024	12/27/2024		GoP	1,759,600.00		1,734,000.00		1. COA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024		
	Procurement of Thermoplastic Marking for use in Pavement Markings along National Roads and Bridges within DPWH- Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/27/2024	11/28/2024 - 12/04/2024	5/12/2024	12/19/2024	12/18/2024	12/18/2024	12/18/2024	12/20/2024	12/20/2024	12/27/2024	12/27/2024		GoP	2,005,520.00		1,863,800.00		1. COA 2. PAMPANGA CHAMBER 3. BANTAY LANSANGAN	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Goods and Services



GOODS AND SERVICES																													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Inspection Acceptance		Total	MOOE	Total	MOOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Inspection Acceptance (if applicable)	
	Purchase of Information and Communications Technology Equipment, Office Equipment and Furniture & Fixtures for use In DPWH Pampanga 2nd District Engineering Office, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	11/27/2024	11/28/2024 - 12/04/2024	5/12/2024	12/19/2024	12/19/2024	12/18/2024	12/18/2024	12/20/2024	12/20/2024	12/27/2024	12/27/2024	GoP	2,819,500.00		2,800,705.00		1. COA 2. PAMPANGA CHAIRMAN 3. SANTAY LANGANGAN	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024	12/4/2024 12/4/2024 12/4/2024			
Total Allotted Budget of Procurement Activities																	50,733,304.40												
Total Contract Price of Procurement Activities Conducted																			49,941,671.16										
Total Savings (Total Allotted Budget - Total Contract Price)																			791,633.24										

Prepared by:

AMBROCIO Z. AZARES
BAC, Secretariat

Recommending Approval:

JENNIFER B. GONZALES
BAC, Chairperson

Approved:

GREGORIO D. AUDEA, JR.
Head of the Procuring Entity



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2024 (2nd Semester)
Consultancy Services



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance (If Applicable)		Total	MOE/DO	Total	MOE/DO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion Acceptance (If Applicable)	
COMPLETED PROCUREMENT ACTIVITIES																													
	None																												
Total Alloted Budget of Procurement Activities																													
Total Contract Price of Procurement Activities Conducted																													
Total Savings (Total Alloted Budget - Total Contract Price)																													

Prepared by:

AMBROCIO Z. AZARES
BAC, Secretariat

Recommending Approval:

JENNIFER B. GONZALES
BAC, Chairperson

Approved:

GREGORIO D. AUDEA, JR.
Head of the Procuring Entity