

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGION VIII

THIRD LEYTE DISTRICT ENGINEERING OFFICE

Villaba, Leyte



NOTICE OF OPENING OF BID

July 23, 2025

NOTICE TO:

All Prospective Bidders
BAC Members; Observers
BAC Secretariat/TWG Members

Please be informed of the following **Amendment of Bidding / Procurement Activities** which shall form an integral part of the bidding documents in connection with the public bidding of the herein listed contract project, viz:

25IE0102	Construction of School Building, Tapol Elementary School, Leyte, Leyte Construction of School Building, Butason II Elementary School, Brgy. Butason II Tabango, Leyte		
25IE0103			
25IE0104	Construction of School Building, Catagbacan Elementary School, Brgy. Catagbacan, Villaba, Leyte		
25IE0105	Construction of School Building, Iligay Elementary School, Brgy. Iligay, Villa Leyte		
25IE0106	Construction of School Building, Felix Caneja Lafuente National High School, Br Caneja, Calubian, Leyte		
25IE0107	Repair/Maintenance of DILG Building, Bureau of Fire Protection, Leyte Fire Station, Leyte, Leyte		
25IE0108	Repair/Maintenance of DOJ Building Hall of Justice Regional Trial Court, Calub Leyte		
25IE0094 (Re-Ad)	Construction of Rainwater Collection System (RWCS), Hugpa Elementary Scho San Isidro, Leyte		

PROCUREMENT ACTIVITY	Previous Schedule	New Schedule	REASON
Posting	July 15 – July 21, 2025		
Deadline for Receipt/Submission of Bids	August 5, 2025, Until 10:00 A.M.	August 12, 2025	Review and Perfection of Plans
Opening of Bids	August 5, 2025, immediately after the deadline for the submission of bid		

For information and guidance of all concerned.

LEO B. TORDILLO
Engineer III
(BAC Chairperson)

NOTED:

CESAR V. MAKABENTA, D.M.
District Engineer

Dpwh Web Site/PhilGEPS: July 15 - July 21, 2025

Copy furnished:

The Resident Auditor
 COA-DPWH
 Carigara, Leyte

2. The PCA President Leyte Chapter Tacloban City The PICE President Ormoc City Chapter Ormoc City

4. FILE

5. BAC Bulletin Board This Office